



**II. FISCAL IMPACT ANALYSIS**

**A. Five Year Summary of Fiscal Impact:**

<b>Fiscal Years</b>	<b>2007</b>	<b>2008</b>	<b>2009</b>	<b>2010</b>	<b>2011</b>
Capital Expenditures	<u>\$560,944.94</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
External Revenues	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
Program Income (County)	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
In-Kind Match County	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
<b>NET FISCAL IMPACT</b>	<b><u>\$560,944.94</u></b>	<b><u>0</u></b>	<b><u>0</u></b>	<b><u>0</u></b>	<b><u>0</u></b>
<b># ADDITIONAL FTE POSITIONS (Cumulative)</b>	<b><u>0</u></b>	<b><u>0</u></b>	<b><u>0</u></b>	<b><u>0</u></b>	<b><u>0</u></b>
<b>Budget Account No.:</b>	<b>Fund <u>4011</u></b>	<b>Dept <u>721</u></b>	<b>Unit <u>W006</u></b>	<b>Object <u>6543</u></b>	<b><u>(50%)</u></b>
<b>Budget Account No.:</b>	<b>Fund <u>4011</u></b>	<b>Dept <u>721</u></b>	<b>Unit <u>W006</u></b>	<b>Object <u>6547</u></b>	<b><u>(50%)</u></b>

Is Item Included in Current Budget?      Yes X      No     

Reporting Category N/A

**B. Recommended Sources of Funds/Summary of Fiscal Impact:**

One time capital expenditure from Water Utilities Department user fees, connection fees and balance brought forward.

**C. Department Fiscal Review:** *R. E. Eats*

**III. REVIEW COMMENTS**

**A. OFMB Fiscal and/or Contract Development and Control Comments:**

*Jan. D. 6.6.07*  
OFMB  
*6/5/07* *6/14/07*

*Jan. J. Jacobson 6/18/07*  
Contract Development and Control

**B. Legal Sufficiency:**  
*Marlene R. Altstetter for*  
*James C. M. Lye 6/14/07*  
Assistant County Attorney

**This item complies with current  
County policies.**

**C. Other Department Review:**

\_\_\_\_\_  
Department Director

This summary is not to be used as a basis for payment.



**Palm Beach County  
Water Utilities  
Department  
Service Area (SA) and  
Major Facilities**


**Attachment 1**

**Legend**

- P.B.C.W.U.D. SA
- Mandatory Reclaimed SA
- - - - - Palm Beach County Limits
- ★ Administration
- Water Reclamation Facility
- ▲ Water Treatment Facility
- ☉ Wetlands



NOT TO SCALE



CHANGE ORDER

PROJECT: Lamancha Ave Pipeline Extension  
WATER UTIL. DEPT. PROJECT NO. WUD 04-125(B)  
DISTRICT NUMBER: 6  
CHANGE ORDER NO.: Five (5)

TO:	DOCUMENT NO.	R2006-1005
Ricman International.	CONTRACT DATE:	June 6, 2006
2601 NW 48 <sup>th</sup> Street.	NOTICE TO PROCEED:	Aug. 28, 2006
Pompano Beach, FL. 33073	BUDGET LINE ITEM:	4011-429-W028-6543 50%
		4011-429-W028-6547 50%

You are directed to make the following changes in this contract:

1. Reimburse contractor for unused portion of County purchase material as per Change Order #1. \$560,944.94

Total \$560,944.94

---

NOT VALID UNTIL SIGNED BY BOTH OWNER AND ENGINEER. SIGNATURE OF THE CONTRACTOR INDICATES HIS AGREEMENT HEREWITH INCLUDING ANY ADJUSTMENT IN THE CONTRACT SUM OR CONTRACT TIME, AND NO ADDITIONAL COST OR TIME INDICATED HEREIN WILL BE RELATED TO THIS CHANGE

---

The Original Contract Sum was .....	<u>\$5,562,797.15</u>
Net Change by previous Change Orders .....	<u>(1,163,778.97)</u>
The Contract Sum prior to this Change Order was .....	<u>\$4,399,018.18</u>
The Contract Sum will be increased by this Change Order .....	<u>\$ 560,944.94</u>
The New Contract Sum indicating this Change Order will be ...	<u>\$4,959,963.12</u>
The Contract Time for will be increased by 0 <b>days</b> .....	<u>(0) Days</u>
The Date of Substantial Compl. Including this Change Order:	<u>May 14, 2007</u>
The date of Final Compl. Including this Change Order:	<u>June 14, 2007</u>

---

EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES, ALL CLAIMS FOR COSTS AND TIME ASSOCIATED, DIRECTLY OR INDIRECTLY, WITH THE ABOVE STATED MODIFICATION (S), INCLUDING ALL CLAIMS FOR CUMULATIVE DELAYS OR DISRUPTIONS RESULTING FROM, CAUSED BY, OR INCIDENT TO SUCH MODIFICATION (S) CONSTITUTES IN WHOLE OR PART, A CARDINAL CHANGE TO THE CONTRACT.

---

Lamancha Ave Pipeline Extension  
Project No. WUD 04-125(B)  
District Number: 6  
Contract No. R2006-1006  
Change Order No. Five(5)

Palm Beach County

Ricman Services Inc

Palm Beach County

Joseph Tancredi, PE.  
ENGINEER

Rene L. Castillo  
CONTRACTOR

OWNER:  
Addie L. Greene, Chair Person

P.O. Box 16097  
Address  
WPB, Florida 33416

2601 NW 48<sup>th</sup> street  
Address  
Pompano, Fl. 33073

P.O. Box 16097  
Address  
WPB, FL 33416

BY Joseph Tancredi

BY [Signature]

[Signature]

BY \_\_\_\_\_

DATE 5-15-07

DATE 5/15/07

DATE \_\_\_\_\_

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

ATTEST:  
Sharon R. Bock, Clerk  
And Comptroller:

\_\_\_\_\_  
County Attorney (Corporate Seal)

\_\_\_\_\_  
Deputy Clerk

Lamancha Ave Pipeline Extension  
Project No. WUD 04-125(B)  
District Number: 6  
Contract No. R2006-1006  
Change Order No. Five(5) -

CHANGE ORDER CATEGORIZATION

<input type="checkbox"/> OWNER INITIATED	<input checked="" type="checkbox"/> QUANTITY OVERRUNS/UNDER-RUNS
<input type="checkbox"/> DIFFERING SITE CONDITIONS	<input type="checkbox"/> REQUEST BY ANOTHER AGENCY/OUTSIDE
<input type="checkbox"/> ZONING/CODE/ORDINANCE CHANGES	<input type="checkbox"/> A. REIMBURSABLE
<input type="checkbox"/> ERRORS/OMISSIONS/IN DESIGN	<input type="checkbox"/> B. NON-REIMBURSABLE

**Lamancha Ave Pipeline Extension**

**Project No. WUD 04-125(B)**

**District Number: 6**

**Contract No. R2006-1006**

**Change Order No. Five(5)**

**SCOPE OF WORK**

5.1 Reimbursing contractor for materials not used as per county purchase materials in change order No. 1.(Owner Initiated).

Lamancha Ave Pipeline Extension  
Project No. WUD 04-125(B)  
District Number: 6  
Contract No. R2006-1006  
Change Order No. Five(5).

SUMMARY

<u>C.O. #</u>	<u>DESCRIPTION</u>	<u>ADDITIONS</u>	<u>(DELETIONS)</u>	<u>NET CHANGE</u>
5.1	Reimburst contractor for purchase materials	560,944.94		560,944.94
			Total	560,944.94



SCHEDULE 1

PARTICIPATION BY M/WBE SUBCONTRACTORS

PROJECT NAME: Lamancha Ave Pipeline PROJECT NO.: 04-125(B)  
 NAME OF PRIME CONTRACTOR: Ricman CHANGE ORDER NO. 5  
 CONTACT PERSON: Rene Castillo PHONE NO: 954-426-1042 FAX NO. 954-426-0717  
 BID DATE: 6/6/06 DEPARTMENT: WUD

Name, Address and Phone Number of M/WBE	Type of Work To Be Performed	Subcontract Amount			
		Black	Hispanic	Women	Other (Please Specify)
1.		---	---	---	---
2.		---	---	---	---
3.		---	---	---	---
4.		---	---	---	---
5.		---	---	---	---
6.		---	---	---	---
7.		---	---	---	---
8.		---	---	---	---
9.		---	---	---	---
10.		---	---	---	---
Totals		\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00

Original Contract Amount	<u>\$5,562,797.15</u>	Original Participation	<u>\$839,875.23</u>	Percent Participation	<u>15.10</u>
Adjusted Contract Amount	<u>\$4,959,963.12</u>	Adjusted Participation	<u>\$341,010.00</u>	Adjusted Percent Participation	<u>6.90</u>

M/WBE

**CHANGE ORDER ADDITIONS/DELETIONS SUMMARY**

PROJECT: Lamancha Ave Pipeline

APPROVAL LIMITS:

CONTRACTOR: Ricman, Inc.

PROJECT NO.: 04-125

RESOLUTION: R2006-1006

DATE APPROVED: 6/06/06

CONTRACT AMOUNT: 5,562,797.15

DEPARTMENT HEAD	CONTRACT REVIEW COMMITTEE	DEPARTMENT HEAD PLUS CONTRACT REVIEW COMMITTEE
(Amount) (Days)	(Amount) (Days)	(Amount) (Days)
INDIVIDUAL C.O. \$50,000.00 10 Days	\$50,000.00 30 Days	\$100,000.00 60 Days
CUMMULATIVE C.O. \$100,000.00 30 Days	\$100,000.00 60 Days	\$200,000.00 60 Days

C.O. #	DATE APPROVED	NET CHANGE	DEPARTMENT HEAD (ADDS PLUS DEDUCTS)		CONTRACT REVIEW COMMITTEE (ADDS PLUS DEDUCTS)		TOTAL DEPT. HEAD & CONTRACT REVIEW COMM. (ADDS PLUS DEDUCTS)		BOARD OF COUNTY COMMISSIONERS (ADDS PLUS DEDUCTS)		TOTALS
			AMOUNT	DAYS	AMOUNT	DAYS	AMOUNT	DAYS	AMOUNT	DAYS	
001	6/6/06	(1,560,334.19)	0	0	0	0	0	0	(1,560,334.19)	0	(1,560,334.19)
002	2/6/07	155,549.27	0	0	0	0	0	0	155,549.27	15	155,549.27
003	3/13/07	235,832.15	0	0	0	0	0	0	235,832.15	45	235,832.15
004	5/1/07	5,173.80	0	0	0	0	0	0	5,173.80	47	5,173.80
005	pending	560,944.94	0	0	0	0	0	0	560,944.94	0	560,944.94
<b>TOTAL</b>			<b>(602,834.03)</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>(602,834.03)</b>	<b>107</b>	<b>(602,834.03)</b>

Notes:

1. Net Change reflects the net amount of additions plus deductions.
2. Adds plus Deducts reflects the net value of unrelated changes for use in determining the approval authority for the Change Order.
3. Liquidated Damages = \$3000 (Prior to Substantial Completion) and = \$ 1000 (After Substantial Completion).

04-125-B-01


CORCEL CORP.

DATE	DESCRIPTION	4011429W028-6543	4011429W028-6547	EXPENDED	ENCUMB
06/27/06	ENCUMBER				955,564.22
11/07/06	APP # 1	164,186.96	164,186.96	328,373.92	627,190.30
12/15/06	APP # 2	25,450.76	25,450.76	50,901.52	576,288.78
02/14/07	APP # 3	47,740.00	47,740.00	95,480.00	480,808.78
03/02/07	APP # 4	68,722.58	68,722.57	137,445.15	343,363.63
03/15/07	APP # 5	1,677.00	1,677.00	3,354.00	340,009.63
PENDING	APP # 6	14,287.68	14,287.68	28,575.36	311,434.27
	EXPEND STATUS	322,064.98	322,064.97	644,129.95	

04-125-B-02

US PIPE AND FOUNDRY

DATE	DESCRIPTION	4011429W028-6543	4011429W028-6547	EXPENDED	ENCUMB
06/27/06	ENCUMBER				516,402.00
03/08/07	APP # 1	88,132.61	88,132.61	176,265.22	340,136.78
PENDING	APP # 2	61,188.86	61,188.85	122,377.71	217,759.07
	EXPEND STATUS	149,321.47	149,321.46	298,642.93	

S H I P  T O	<b>John E. Rich, P.E.</b> Palm Beach County Water Utilities Department c/o Ric-Man International, Inc. 2601 NW 48 <sup>th</sup> Street Pompano Beach, FL 33073  ATTN: Rene Castillo II Call for delivery instruction: (954) 426-1042	<b>PURCHASE ORDER</b> <b>BOARD OF COUNTY COMMISSIONERS</b>   Purchasing Department 50 S. Military Trail Suite 110 West Palm Beach, FL 33415		This Number Must Appear On All Invoices, Packing Slips, Shipping Notices And Correspondence Concerning This Order	PO#PBC 04-125 (B)-02
	I S S U E D  T O	US Pipe and Foundry 533 NE 3 <sup>rd</sup> Ave., Apt#: 131 Ft. Lauderdale, FL 33301  Attention: Kyle Winstead      Office: 954-527-2277	DATE June 27, 2006	DELIVERY DATE Per Attachment A	<b>IMPORTANT!</b>  BILL TO:  <b>BOARD OF COUNTY COMMISSIONERS</b> Water Utilities Department 8100 Forest Hill Blvd., WPB, FL 33413 Attn: John E. Rich
		VENDOR NO. UNIT0008	F.O.B.; Job Site La Mancha Avenue Pipeline Extension Project NO WUD 04- 125(B)  Call for delivery instructions (954) 214-0576 Rene Castillo	STATE TAX EXEMPTION NUMBER 60-22-115197-53C FEDERAL EXCISE TAX NUMBER 59-74-0344k	
ITEM		ITEM DESCRIPTION			

1	Furnish Push-on Pipe Protecto 401 for La Mancha Avenue Pipeline Extension Project WUD04-125 (B)-01 (Part A) per attached quotation dated 05/16/2006.	\$516,402.00	4011 429 W028-6543 (50%) 4011 429 W028-6547 (50%)
	<p><b>ATTACHMENTS</b> In the event of conflict between the elements of this purchase order, the descending order of enforcement precedence shall be: this purchase order, Attachment A, Attachment B. Invalidation of terms of any portion of this agreement by terms of higher precedence will be done without invalidating the remaining terms and conditions.</p> <p>A. Attachment A is included by reference and provides Palm Beach County Terms and Conditions applicable to this purchase order.          B. Attachment B, Purchase Requisition Request Form with attachments, is included by reference and provides a description of materials and equipment as required and provides applicable terms and conditions.</p> <p>Please sign, date and fax to Vernetha Green, Manager of Procurement, Water Utilities Department (561-493-6240) within 3 business days for acknowledgment of receipt and acceptance of all terms and conditions.</p> <p>This purchase order confirms acceptance by Palm Beach County and your Bid to provide County furnished material for Northern Region Utility Improvement Project-Phase II, WUD04-227 (Part A).  <b>NOTE!</b> All shipments must be labeled "County Furnished Materials for Project # WUD04-227 (Part A).</p>		
<b>REFER ALL INQUIRIES TO:</b> John E. Rich, Project Manager      AT      561-493-6116		Vendor Signature _____ Date Signed _____ REQUISITION DATE: _____	\$516,402.00

VENDOR     PURCHASING     DEPARTMENT  
 REPORT OF GOODS RECEIVED     FINANCE


Bevin A. Beaudet, Director of Water Utilities

  
 AUTHORIZED SIGNATURE





**Palm Beach County  
Water Utilities  
Department  
Service Area (SA) and  
Major Facilities**



**Legend**

- P.B.C.W.U.D. SA
- Mandatory Reclaimed SA
- - - Palm Beach County Limits
- ★ Administration
- Water Reclamation Facility
- ▲ Water Treatment Facility
- ⊙ Wetlands



NOT TO SCALE

R2006-1006

JUN 06 2006

CHANGE ORDER - ATTACHMENT 2

PROJECT: LA MANCHA AVENUE PIPELINE EXTENSION WUD 04-125 (B)

CHANGE ORDER NO: 1 (One)

Ric-Man International, Inc.  
2601 NW 48<sup>th</sup> Street  
Pompano Beach, FL 33073

WATER UTILITIES DEPARTMENT

PROJECT NO. WUD 04-125 (B)

CONTRACT NUMBER:

CONTRACT DATE: June 6, 2006

NOTICE TO PROCEED:

BUDGET Fund#: 4011-429-W028-6543 (50%)  
4011-429-W028-6547 (50%)

DISTRICT = 6

You are directed to make the following changes in this contract:

1. Delete contractor purchase of the following materials that will now be furnished by the Owner, as indicated in the attached material list from Ric-Man International, Inc. dated May 12, 2006 and the attached scope of work, in the amount of \$1,471,966.22 purchase price plus the stepped sales tax rate which equals \$88,367.97. The Contractor will install these owner furnished materials in accordance with the Special Conditions, Provisions Governing State of Florida Sale and Use Tax Exemption for County-Furnished Materials. Project WUD 04-125 (B) is a lump sum contract and the material quantities have been estimated by Ric-Man International, Inc. for the purposes of this change order. The Contractor is responsible to complete the project without excess or wasted materials. The Contractor is responsible for any additional material escalation or delivery charges resulting from their delays. It is the County's intent to purchase only materials required for the project, at a cost not to exceed Contractor's bid price of \$1,471,966.22. It is not the County's intent to deduct from the Contractor's contract amount more than the actual cost of the materials should the actual cost be less than the bid amount. Therefore, should the value of the material related to this change order exceed \$1,471,966.22, then the Contractor is responsible for furnishing the additional material and equipment to complete the project at no additional cost to the County. Should the value of the material be less than \$1,471,966.22, then the Contractor shall be refunded the balance.

TOTAL CHANGE ORDER NO. 1: <\$1,560,334.19>

NOT VALID UNTIL SIGNED BY BOTH OWNER AND ENGINEER. SIGNATURE OF THE CONTRACTOR INDICATES HIS AGREEMENT HERewith INCLUDING ANY ADJUSTMENT IN THE CONTRACT SUM OR CONTRACT TIME, AND NO ADDITIONAL COST OR TIME INDICATED HEREIN WILL BE RELATED TO THIS CHANGE.

The original Contract Sum was.....	\$5,562,797.15
Net change by previous Change Orders .....	\$0.00
The Contract Sum prior to this Change Order was .....	\$5,562,797.15
The Contract Sum will be <b>decreased</b> by this Change Order...	<\$1,560,334.19>
The new Contract Sum including this Change Order will be...	\$4,002,462.96
The Contract time will be increased by.....	(0) days.

The Date of Substantial Completion including this Change Order:

150 days from Notice To Proceed (NTP)

The Date of Final Completion including this Change Order:

180 days from NTP

LA MANCHA AVENUE PIPELINE EXTENSION  
PROJECT NO. WUD 04-125 (B)  
CONTRACT NO. R-  
CHANGE ORDER NO. 1 (One)


EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES, ALL CLAIMS FOR COSTS AND TIME ASSOCIATED, DIRECTLY OR INDIRECTLY, WITH THE ABOVE-STATED MODIFICATION(S) INCLUDING ALL CLAIMS FOR CUMULATIVE DELAYS OR DISRUPTIONS RESULTING FROM, CAUSED BY, OR INCIDENT TO SUCH MODIFICATIONS AND INCLUDING ANY CLAIM THAT THE ABOVE STATED MODIFICATION(S) CONSTITUTES IN WHOLE OR PART, A CARDINAL CHANGE TO THE CONTRACT.

R2006-1006

Palm Beach County  
Water Utilities Dept.

Ric-Man International

Palm Beach County Board  
of County Commissioners



ENGINEER

CONTRACTOR

OWNER Tony Masilotti, Chairman

P.O. Box 16097  
W. Palm Beach, Fl. 33416  
ADDRESS

2601 NW 48<sup>th</sup> Street  
Pompano Beach, FL 33073  
ADDRESS

P.O. Box 16097  
W. Palm Beach, Fl. 33416  
ADDRESS

DATE 05/17/06


DATE May 12, 2006

DATE JUN 06 2006

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

ATTEST:

Sharon R. Bock,  
Clerk and Comptroller




County Attorney

(Corporate Seal)



Deputy Clerk





R2007-0166

CHANGE ORDER

FEB 06 2007

PROJECT: Lamancha Ave Pipeline Extension
WATER UTIL. DEPT. PROJECT NO. WUD 04-125(B)
DISTRICT NUMBER: 6
CHANGE ORDER NO.: Two (2)

TO: Ricman International. 2601 NW 48th Street. Pompano Beach, FL. 33073
DOCUMENT NO. R2006-1005
CONTRACT DATE: June 6, 2006
NOTICE TO PROCEED: Aug. 28, 2006
BUDGET LINE ITEM: 4011-429-W028-6543 50%
4011-429-W028-6547 50%

You are directed to make the following changes in this contract:

- 1. Additional HDPE pipe materials for crossing the storm drain along Okeechobee Blvd. \$106,023.81
2. Additional testing at the Northern Region waste water Plant. \$3,374.81
3. Furnish and Install 36" X 24" tee and 12" X 12" tap at station 180+00. \$46,150.65
4. Time Extension for the installing the taps and the additional HDPE pipe in items 2 and 3. 0.00
Total \$155,549.27

NOT VALID UNTIL SIGNED BY BOTH OWNER AND ENGINEER. SIGNATURE OF THE CONTRACTOR INDICATES HIS AGREEMENT HEREWITH INCLUDING ANY ADJUSTMENT IN THE CONTRACT SUM OR CONTRACT TIME, AND NO ADDITIONAL COST OR TIME INDICATED HEREIN WILL BE RELATED TO THIS CHANGE

Table with 2 columns: Description and Amount. Rows include: The Original Contract Sum was \$5,562,797.15; Net Change by previous Change Orders (1,560,334.19); The Contract Sum prior to this Change Order was \$4,002,462.96; The Contract Sum will be increased by this Change Order \$155,549.27; The New Contract Sum indicating this Change Order will be \$4,158,012.23; The Contract Time for will be increased by 15 days (15) Days; The Date of Substantial Compl. Including this Change Order: Feb 13, 2007; The date of Final Compl. Including this Change Order: Mar 13, 2007

EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES, ALL CLAIMS FOR COSTS AND TIME ASSOCIATED, DIRECTLY OR INDIRECTLY, WITH THE ABOVE STATED MODIFICATION (S), INCLUDING ALL CLAIMS FOR CUMULATIVE DELAYS OR DISRUPTIONS RESULTING FROM, CAUSED BY, OR INCIDENT TO SUCH MODIFICATION (S) CONSTITUTES IN WHOLE OR PART, A CARDINAL CHANGE TO THE CONTRACT.

Lamancha Ave Pipeline Extension  
Project No. WUD 04-125(B)  
District Number: 6  
Contract No. R2006-1006  
Change Order No. Two (2)

R2007-0166

Palm Beach County

Ricman Services Inc

Palm Beach County

Joseph Tancredi, P.E.  
ENGINEER

Rene L. Castillo  
CONTRACTOR

[Signature]  
OWNER:

P.O. Box 16097  
Address  
WPB, Florida 33416

2601 NW 48<sup>th</sup> street  
Address  
Pompano, FL 33073

Addie L. Greene, Chairperson  
P.O. Box 16097  
Address  
WPB, FL 33416

BY [Signature]

BY [Signature]

BY Addie L. Greene

DATE 12-22-06

DATE 1/4/07


DATE FEB 06 2007

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

[Signature] (Corporate Seal)  
County Attorney

ATTEST:  
Sharon R. Bock, Clerk  
And Comptroller:

[Signature]  
Deputy Clerk



CHANGE ORDER

R2007-0399

PROJECT: Lamancha Ave Pipeline Extension  
WATER UTIL. DEPT. PROJECT NO. WUD 04-125(B)  
DISTRICT NUMBER: 6  
CHANGE ORDER NO.: Two (3)

TO:	DOCUMENT NO.	R2006-1005
Ricman International.	CONTRACT DATE:	June 6, 2006
2601 NW 48 <sup>th</sup> Street.	NOTICE TO PROCEED:	Aug. 28, 2006
Pompano Beach, FL. 33073	BUDGET LINE ITEM:	4011-429-W028-6543 50%
		4011-429-W028-6547 50%

You are directed to make the following changes in this contract:

1. Replace the Original design Aerial crossing with a sub-aqueous crossing along Lamancha Ave canals. \$235,832.15

Total \$235,832.15

NOT VALID UNTIL SIGNED BY BOTH OWNER AND ENGINEER. SIGNATURE OF THE CONTRACTOR INDICATES HIS AGREEMENT HEREWITH INCLUDING ANY ADJUSTMENT IN THE CONTRACT SUM OR CONTRACT TIME, AND NO ADDITIONAL COST OR TIME INDICATED HEREIN WILL BE RELATED TO THIS CHANGE

The Original Contract Sum was .....	<u>\$5,562,797.15</u>
Net Change by previous Change Orders .....	<u>(1,404,784.92)</u>
The Contract Sum prior to this Change Order was .....	<u>\$4,158,012.23</u>
The Contract Sum will be increased by this Change Order .....	<u>\$ 235,832.15</u>
The New Contract Sum indicating this Change Order will be ...	<u>\$4,393,844.38</u>
The Contract Time for will be increased by 45 days .....	<u>(45) Days</u>
The Date of Substantial Compl. Including this Change Order:	<u>March 28, 2007</u>
The date of Final Compl. Including this Change Order:	<u>April 28, 2007</u>

-----  
EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES, ALL CLAIMS FOR COSTS AND TIME ASSOCIATED, DIRECTLY OR INDIRECTLY, WITH THE ABOVE STATED MODIFICATION (S), INCLUDING ALL CLAIMS FOR CUMULATIVE DELAYS OR DISRUPTIONS RESULTING FROM, CAUSED BY, OR INCIDENT TO SUCH MODIFICATION (S) CONSTITUTES IN WHOLE OR PART, A CARDINAL CHANGE TO THE CONTRACT.  
-----

Lamancha Ave Pipeline Extension  
Project No. WUD 04-125(B)  
District Number: 6  
Contract No. R2006-1006  
Change Order No. Three (3)

Palm Beach County

Ricman Services Inc

Palm Beach County

Joseph Tancredi, PE.  
ENGINEER

Bene L. Castillo  
CONTRACTOR

OWNER:  
Addie L. Greene, Chair Person  
P.O. Box 16097

P.O. Box 16097  
Address  
WPB, Florida 33416

2601 NW 48<sup>th</sup> street  
Address  
Pompano, FL 33073

Address  
WPB, FL 33416 *XAP*

BY *Joseph Tancredi*

BY *Bene L. Castillo*

BY *Addie L. Greene*

DATE 1-29-07

DATE 1-30-07


DATE MAR 13 2007

R2007-0399

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

*James C. Mayo* (Corporate Seal)  
County Attorney

ATTEST:  
Sharon R. Bock  
Clerk  
And Comptroller  
*Tracy Brewer*  
Deputy Clerk



CHANGE ORDER

R2007 0654 MAY 01 2007

PROJECT: Lamancha Ave Pipeline Extension  
WATER UTIL. DEPT. PROJECT NO. WUD 04-125(B)  
DISTRICT NUMBER: 6  
CHANGE ORDER NO.: Four(4)

TO:  
Ricman International.  
2601 NW 48<sup>th</sup> Street.  
Pompano Beach, FL. 33073

DOCUMENT NO. R2006-1005  
CONTRACT DATE: June 6, 2006  
NOTICE TO PROCEED: Aug. 28, 2006  
BUDGET LINE ITEM: 4011-429-W028-6543 50%  
4011-429-W028-6547 50%

You are directed to make the following changes in this contract:

1. Replace catch basin along Lamancha Ave at station 201+00.	\$18,333.68
2. Furnish and Install 30" X 12" tap on FM at Station 118+50.	\$29,613.93
3. Credit for FPL allowance	(98,689.71)
4. Credit for Misc allowance	(25,000.00)
5. Reimburs contractor for additional restrained joint pipe.	\$77,448.13
6. 47 Day time extension.	0.00
7. Sidewalk Ramp Removal	\$3,467.77
Total	\$5,173.80

NOT VALID UNTIL SIGNED BY BOTH OWNER AND ENGINEER. SIGNATURE OF THE CONTRACTOR INDICATES HIS AGREEMENT HERewith INCLUDING ANY ADJUSTMENT IN THE CONTRACT SUM OR CONTRACT TIME, AND NO ADDITIONAL COST OR TIME INDICATED HEREIN WILL BE RELATED TO THIS CHANGE

The Original Contract Sum was .....	<u>\$5,562,797.15</u>
Net Change by previous Change Orders .....	<u>(1,168,952.77)</u>
The Contract Sum prior to this Change Order was .....	<u>\$4,393,844.38</u>
The Contract Sum will be increased by this Change Order .....	<u>\$ 5,173.80</u>
The New Contract Sum indicating this Change Order will be ...	<u>\$4,399,018.18</u>
The Contract Time for will be increased by 47 days .....	<u>(47) Days</u>
The Date of Substantial Compl. Including this Change Order:	<u>May 14, 2007</u>
The date of Final Compl. Including this Change Order:	<u>June 14, 2007</u>

-----  
EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES, ALL CLAIMS FOR COSTS AND TIME ASSOCIATED, DIRECTLY OR INDIRECTLY, WITH THE ABOVE STATED MODIFICATION (S), INCLUDING ALL CLAIMS FOR CUMULATIVE DELAYS OR DISRUPTIONS RESULTING FROM, CAUSED BY, OR INCIDENT TO SUCH MODIFICATION (S) CONSTITUTES IN WHOLE OR PART, A CARDINAL CHANGE TO THE CONTRACT.

Lamancha Ave Pipeline Extension

Project No. WUD 04-125(B)

District Number: 6

Contract No. R2006-1006

Change Order No. Four(4)

Palm Beach County

Ricman Services Inc

Palm Beach County

Joseph Tancredi, P.E.  
ENGINEER

ROSE CASTILLO  
CONTRACTOR

Addie L. Greene *By*  
OWNER:

P.O. Box 16097  
**Address**  
WPB, Florida 33416

2601 NW 48<sup>th</sup> street  
**Address**  
Pompano, Fl. 33073

Addie L. Greene, Chair Person  
P.O. Box 16097  
**Address**  
WPB, FL 33416

BY *Joseph Tancredi*

BY *Rose Castillo*

BY *Addie L. Greene*

DATE 3-26-07

DATE 3/27/07

DATE MAY 01 2007

R2007 0654

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

*James Clapp* (Corporate Seal)  
County Attorney

ATTEST:

Sharon R. Bock, Clerk  
And Comptroller

*Sharon R. Bock*  
Deputy Clerk

