

PALM BEACH COUNTY  
BOARD OF COUNTY COMMISSIONERS  
AGENDA ITEM SUMMARY

Meeting Date: March 17, 2009

Consent       Regular  
 Workshop       Public Hearing

Department: Facilities Development and Operations

I. EXECUTIVE BRIEF

**Motion and Title:** Staff recommends motion to approve: Consultant Services Authorization (CSA) No. 8 to the contract (R2007-0033) with Hellmuth, Obata & Kassabaum, Inc. (HOK) in the amount of \$3,404,406 for the Jail Expansion Program II (JEP) Stockade Redevelopment.

**Summary:** CSA No. 8 will provide authorized services associated with design development and construction documents for the Stockade Redevelopment. A future authorization will provide for the construction administration services on the Stockade project. STH Architectural Group is the local architect working in conjunction with HOK. CSA No. 8 is funded from the Criminal Justice and Public Improvement Revenue Bond Series 2008. The SBE goal for this project is 15%. CSA No. 8 includes 8.6% participation. When combined with the previous work done under this contract, the SBE participation is 15.9%. **(Capital Improvements Division) Countywide/District 6 (JM)**

**Background and Justification:** On April 25, 2006, the Board approved proceeding with the Jail Expansion Program II consisting of the expansion of the West County Detention Facility, Stockade and renovations to the Main Detention Center at an estimated cost of \$267 million. Phase I of the JEP is the design and construction of the jail expansion in West County. Design services for Phase I have been previously authorized with a total of \$8,236,615. Phase 2 of the JEP is the Stockade Redevelopment. Previously approved CSA No. 3 authorized planning and schematic design at the Stockade. CSA No. 8 completes the basic design services for the Stockade Redevelopment. A future CSA issued concurrent with the award of the Stockade GMP, will authorize construction administration services for the Stockade Redevelopment.

**Attachments:**

1. Location Map
2. Budget Availability Statement
3. CSA No. 8

Recommended by: Anthony Wolf      2/28/09  
Department Director      Date

Approved by: [Signature]      3/13/09  
County Administrator      Date

**II. FISCAL IMPACT ANALYSIS**

**A. Five Year Summary of Fiscal Impact:**

Fiscal Years	2009	2010	2011	2012	2013
Capital Expenditures	\$3,404,406.00	0	0	0	0
Operating Costs		0	0	0	0
External Revenues		0	0	0	0
Program Income (County)		0	0	0	0
In-Kind Match (County)					
<b>NET FISCAL IMPACT</b>	<u>\$3,404,406.00</u>				
<b># ADDITIONAL FTE POSITIONS (Cumulative)</b>					

Is Item Included in Current Budget? Yes X No \_\_\_\_\_  
 Budget Account No: Fund 3053 Dept 411 Unit B262 Object 6502  
 Reporting Category \_\_\_\_\_

**B. Recommended Sources of Funds/Summary of Fiscal Impact:**

CSA No. 8 is funded from the Criminal Justice and Public Improvement Revenue Bond Series 2008.

**III. REVIEW COMMENTS:**

**A. OFMB Fiscal and/or Contract Development and Control Comments:**

Jan Owl 3-6-09  
 OFMB  
 (NO) CN 3/4/09  
 2/15/09

J. Jant 3/10/09  
 Contract Administrator  
 E Jones 3/9/09

**This item complies with current County policies.**


**B. Legal Sufficiency:**

James C. Meyer 3/12/09  
 Assistant County Attorney

**C. Other Department Review:**

\_\_\_\_\_  
 Department Director

**This summary is not to be used as a basis for payment.**



# LOCATION MAP

N.T.S.

**ATTACHMENT #1**

**FACILITIES DEVELOPMENT & OPERATIONS  
BUDGET AVAILABILITY STATEMENT**

REQUEST DATE: 02/18/09      REQUESTED BY: Mike McPherson      PHONE: 233-0278  
FAX: 233-0270

PROJECT TITLE: PBC Jail Expansion Program II      PROJECT NO.: 06231

ORIGINAL CONTRACT AMOUNT:      BCC RESOLUTION#:

REQUESTED AMOUNT: \$3,404,406.00      DATE:

CSA ~~or CHANGE ORDER NUMBER~~: CSA No. 8

CONSULTANT/CONTRACTOR: Hellmuth, Obata & Kassabaum, Inc, (HOK)

**PROVIDE A BRIEF STATEMENT OF THE SCOPE OF SERVICES TO BE PROVIDED BY THE CONSULTANT/CONTRACTOR:**

CSA No. 8 will provide for the balance of the architectural & engineering design services for the Stockade.


CONSTRUCTION	
PROFESSIONAL SERVICES	<u>\$3,404,406.00</u>
STAFF COSTS** (Design/Construction Phase)	
MISC. (permits, prints, advertising, etcetera)	
<b>TOTAL</b>	<u>\$3,404,406.00</u>

\*\* By signing this BAS your department agrees to these staff costs and your account will be charged upon receipt of this BAS by FD&O. Unless there is a change in the scope of work, no additional staff charges will be billed.

**BUDGET ACCOUNT NUMBER (IF KNOWN)**

FUND: 3053 DEPT: 411 UNIT: B362 OBJ: 6502

FUNDING SOURCE (CHECK ALL THAT APPLY):       AD VALOREM       OTHER  
 FEDERAL/DAVIS BACON

BAS APPROVED BY:  DATE: 2/20/09

ENCUMBRANCE NUMBER: 033007-835

**CONSULTANT SERVICES AUTHORIZATION**

**HELLMUTH, OBATA & KASSABAUM, INC., (HOK)**

**PBC JAIL EXPANSION  
PROJECT NO. 06213  
COUNTYWIDE**

**THIS AUTHORIZATION NO. 8** to the Contract dated 01/09/07 (R2007-0033) between Palm Beach County and the Consultant identified herein is for the Consultant Services described in Item 3 of this Authorization.

1. **CONSULTANT: HELLMUTH, OBATA & KASSABAUM INC., (HOK)**  
**ONE TAMPA CITY CENTER, SUITE 1800**  
**TAMPA, FLORIDA 33602**
  
2. **Services completed to date:** The consultant has completed 87% of their design services.
  
3. **Description of Services to be provided by Consultant:** Professional services shall include balance of architectural & engineering design services for the Stockade Facility.
  
4. **History:**

<u>CSA No.</u>	<u>Amount</u>	<u>Approval Date</u>	<u>Approved By</u>
Original Contract	\$ 549,027.00	01/09/07	BCC
CSA No. 1	\$3,368,567.00	04/26/07	BCC
CSA No. 2	\$ 14,389.00	12/15/07	AW
CSA No. 3	\$3,826,764.00	12/18/07	BCC
CSA No. 4	\$ 25,300.00	02/13/08	AW
CSA No. 5	\$ 61,626.00	01/07/09	CRC
CSA No. 6	\$ 1,300.00	12/16/08	AW
CSA No. 7	\$1,001,595.00	Pending	BCC
  
5. **Time of Commencement:** Consultant shall begin work promptly on the requested services upon receipt of this executed document which shall constitute official "Notice to Proceed".
  
6. **Compensation:** The compensation to be paid to the Consultant for the requested services shall be:

Lump Sum charge of \$3,404,406.00
  
7. **This Authorization may be terminated by the County without cause or prior notice. In the event of termination not the fault of the Consultant, the Consultant shall be compensated for all services performed to termination date, together with reimbursable expenses (if applicable) then due.**

**ATTACHMENT # 3**

Consultant agrees to waive any and all claims for lost profits or anticipated future profits in the event of a termination with or without the cause under this Contract.

8. If not previously provided or for a new project, the Consultant shall provide County with an executed Conflict of Interest Disclosure Form, attached hereto and incorporated herein.
9. **EXCEPT AS HEREBY AMENDED, CHANGED OR MODIFIED**, all other terms and conditions of the original Contract remain in full force and effect.

IN WITNESS WHEREOF, this Authorization is accepted, subject to the terms and conditions of the aforementioned Contract.

ATTEST:  
Sharon R. Bock, Clerk & Comptroller

COUNTY

PALM BEACH COUNTY  
BOARD OF COUNTY COMMISSIONERS

By: \_\_\_\_\_  
Deputy Clerk

By: \_\_\_\_\_  
John F. Koons, Chairman

WITNESS:  
          *Suzanne M. Smith*          

HELLMUTH, OBATA + KASSABAUM (HOK)

By:           *J. Foard*            
Name:           J. Foard Meriwether          

          *Bonnie M. Smith*            
Name (type or print)

Title:           Sr. Vice President          

Date:           13 FEB 09          

Approved as to Form and Legal Sufficiency

Approved as to terms and conditions

\_\_\_\_\_  
Assistant County Attorney

          *Anthony Wolf*            
Director - F D & O

# HEERY

38840 ½ State Road 80, Trailer 5  
Belle Glade, Florida 33430  
561-891-9609

November 21, 2008

Mike McPherson  
Project Manager  
***Palm Beach County Facilities Development***  
2633 Vista Parkway  
West Palm Beach, Florida 33411-5613

***Re: Palm Beach County Jail Expansion-II- Stockade Facility HOK Request for Consultant Services Authorization***

Dear Mike:

We have completed our review of HOK's Consultant Services Authorization Request (attached) dated November 11, 2008 in the amount of \$3,404,406.00. This amount includes \$1,300,010.00 for HOK to perform the balance of Stockade design work related to the Design Development Phase of the Stockade Facility and includes \$2,104,396.00 for HOK to perform the balance of Stockade design work related to the Construction Document Phase of the Stockade Facility.

We have reviewed this amount against the fees allocated and shown on HOK's Stockade Fee Summary dated 4/3/07 and recommend that this authorization be approved as requested in the amount of \$3,404,406.00. Upon approval, these funds will be distributed under the Stockade Design Development Phase and the Stockade Construction Document Phase of HOK's pay application. The attached backup includes HOK's Schedule 1 and Schedule 2 Forms as required for approval.

If you have any questions or require additional information please feel free to call.

Sincerely,

Richard Milliken  
Program Manager  
**Heery International, Inc.**

C: WC a1.1.1 (with attachments)



RECEIVED  
CAPITAL IMPROVEMENTS DIV.

NOV 14 2008

November 11, 2008

Mr. Mike McPherson  
2633 Vista Parkway  
West Palm Beach, FL 33411-5604

**Re: Palm Beach County Jail Expansion Project Number 04202  
A/E Scope of Work and Professional Fees  
Request for Consultant Services Authorization - Stockade Detention Facility  
Design Development and Construction Document Phase**

Dear Mike:

As requested, Hellmuth, Obata & Kassabaum, Inc. (HOK) in association with STH Architectural Group, Inc. (STH) is pleased to submit our Scope of Work and Professional Fees for the above referenced project. This is submitted as a supplement to the - Contract for Architectural/Professional Services between Palm Beach County and HOK, dated January 9, 2007.

This proposal is submitted for the work agreed to between HOK and the County's Program Manager, Heery International, Inc., necessary for the next stage of the overall Jail Expansion Program. This Consultant Services Authorization represents A/E fees and expenses previously agreed to but requiring authorizing by the County for the Design Development and Construction Documents Phases for the Stockade Detention Facility in West Palm Beach.

The County issued Consultant Authorization 03 on January 4, 2009, which only included a portion of the Stockade Project. As part of that authorization the Design Team is currently working on the Construction Document Phase of the Central Video Visitation Building including preparation of Civil Documents for the adjacent 1/3 of the project Site. Schematic Design Phase work for the new detention, courts, and renovation of existing facilities is also under way with a planned completion date of November 21, 2009. Once that work is complete the only remaining unused fees in Consultant Authorization 03 are for bidding and Construction Administration of the Central Video Visitation Building and Site Design for the remaining 2/3's of the site.

The overall Jail Expansion Program 2 Master Project Schedule anticipated starting construction on the Stockade Facility once the West County Facility is complete and prisoners are able to be transferred to that facility enabling construction at Stockade to commence. Based on the current West County construction schedule move in is anticipated to occur in June of 2010. Assuming an early January 2009 start date for Design Development of the Stockade project the following are the anticipated milestone dates:

<u>Phase/Task</u>	<u>Duration</u>	<u>Est. Start</u>	<u>Est. Finish</u>
Design Development	4 ½ months	Jan 4, 2009	May 17, 2009
Owner Review	3 weeks	May 20, 2009	Jun 10, 2009
Construction Documents	7 months	Jun 13, 2009	Jan 9, 2010
Owner Review	3 weeks	Jan 12, 2010	Feb 2, 2010
Bidding/Permitting	3 months	Feb 5, 2010	May 6, 2010

One Tampa City Center, Suite 1800  
Tampa, Florida 33602 USA  
Voice +1 813 229 0300 Fax 1 813 223 7116

FL Reg AAC001139

Atlanta  
Beijing  
Brisbane  
Chicago  
Dallas  
Denver  
Dubai  
Hong Kong  
Houston  
Kansas City  
London  
Los Angeles  
Mexico City  
Miami  
Nashville  
New York  
Ottawa  
St. Louis  
San Francisco  
Shanghai  
Tampa  
Toronto  
Washington, DC





Based on the above projected dates it is apparent that there is very little float time in the project schedule and any slippage may impact the overall planned Program Schedule. The Design Team requests the County issue a Consultant Authorization for the next two phases of work at this facility as follows:

**Stockade Detention Facility**

Balance of Design Development	\$ 1,300,010
Balance of Construction Documents	\$ 2,104,396
<b>Total Consultant Services Authorization</b>	<b>\$ 3,404,406</b>

The above A/E Fees and Expenses are also reflected in the attached "Fee Summary / Minority Consultant Matrix – Request for Consultant Authorization".

Attached you will find a revised copy of the SBE Schedule 1 that reflects participation of SBE and M/WBE sub-consultants and coincides with the above scope of work. Also, attached are copies of the Schedule 2 - Letters of Intent for each of the referenced sub-consultants.

HOK and STH feel that the A/E team continues to maintain a good working relationship with the County, User Groups, Program Manager and Construction Manager. The A/E team looks forward to continuing development of this project to meet the County's goals. I trust you will find this information sufficient to complete the necessary authorization for this work. Should you have any questions, please do not hesitate to contact me or Bill Hanser of STH.

Respectfully Submitted,

A handwritten signature in black ink, appearing to read 'J. Foard Meriwether', with a long horizontal line extending to the right.

J. Foard Meriwether, AIA  
Senior Vice President

Cc: Bill Hanser, STH  
Kim Frey, HOK

**Attachments:**

- Fee Summary / Minority Consultant Matrix – Request for Consultant Authorization
- Schedule 1 – List of Proposed SBE-M/WBE Sub-consultants
- Schedule 2 – Letter of Intent to Perform as an SBE or M/WBE Sub-consultant (3 pgs)

**Palm Beach County Jail Expansion**  
**Stockade**  
**Fee Summary / Minority Consultant Matrix**  
**Consultant Authorization Request**

					SBE - M/WBE
Consultant	Service/Specialty	Design Development	Construction Documents		Fee
<b>Basic Services</b>					
HOK / STH Architectural Group Steven Boruff Architects Inc.	Architectural	789,920 0	1,181,948 0	1,971,868 (e)	0
Tilden, Lobnitz & Cooper Gartek	Mechanical & Electrical Plumbing & Fire Protection	153,837 32,502	307,673 65,003	461,510 97,505	97,505
ONM&J Engineers Slider Engineering	Structural Structural	70,522 29,022	151,353 47,726	221,875 (a)(f)(g) 76,748 (a)(f)(g)	76,748
<b>Total Basic Services</b>		<b>\$ 1,075,803</b>	<b>\$ 1,753,703</b>	<b>\$ 2,829,506</b>	<b>\$ 174,253</b>
<b>Specialty Consultants</b>					
HOK/STH	Pre-design Services			-	
Tilden, Lobnitz & Cooper	V/D	12,319	16,261	28,580	
Tilden, Lobnitz & Cooper	AV	7,096	10,348	17,444	
Cini-Little	Food Service	0	0	- (b)	
Cini-Little	Laundry	0	0	-	
Brown & Phillips	Surveying	0	0	- (c)	0
Tierra	Geotechnical	0	0	-	0
Buford Goff & Assoc	Security	90,634	142,456	233,090 (h)	
Civil Design Inc.	Civil	0	0	- (i)	0
Michael Redd & Associates	Landscape / Irrigation	0	0	-	0
Pinder Troutman	Traffic	0	0	- (d)	0
<b>Total Specialty Consultants</b>		<b>\$ 110,049</b>	<b>\$ 169,065</b>	<b>\$ 279,114</b>	<b>\$ -</b>
<b>Total Basic and Specialty Fees</b>		<b>\$ 1,185,852</b>	<b>\$ 1,922,768</b>	<b>\$ 3,108,620</b>	<b>\$ 174,253</b>
<b>Expenses</b>					
Miscellaneous	Misc Expenses	68,073	108,312	176,385	
Westside Reprographics	SBE Expenses	46,085	73,316	119,401	119,401
<b>Total Expenses</b>		<b>\$ 114,158</b>	<b>\$ 181,628</b>	<b>\$ 295,786</b>	<b>\$ 119,401</b>
<b>Project Total Fees and Expenses</b>		<b>\$ 1,300,010</b>	<b>\$ 2,104,396</b>	<b>\$ 3,404,406</b>	<b>\$ 293,654</b>

- (a) Fee excludes Threshold and Special Inspection services.
- (b) Cost identified with evaluation of existing kitchen facility to confirm that existing size will meet new facilities requirements.
- (c) Utility subcontractor has been qualified @ 4 Days/1800 Day = \$7200 has been included.
- (d) Consultants scope of service is very specific to what they are providing in their analysis to determine compliance with art. 12 traffic performance of ULDC.
- (e) Services related to mold, asbestos material detection/removal is not included.
- (f) Misc. iron items such as stairs, ladders, catwalks & railings will be designed by fabricator engineers and reviewed by ONM&.
- (g) Material testing will be provided by testing agency retained by owner.
- (h) County wide broadband communication is excluded.
- (i) Sewer & water facilities are predicated on modifying the existing onsite collection / distribution system to serve the site expansion. Utilities are expected to be connected within 100 feet of the property line offsite extensions beyond this are not included. There are no offsite improvements related to offsite turn lanes, median modifications and/or road extensions.

General Note: 1.) Non prime consultants have qualified amount of site visits. Refer to meeting/site visit summary for amount of site visits and meetings included.  
 2.) The Architect reserves the right to shift work scope and fee between consultants

LETTER OF INTENT TO PERFORM AS AN SBE OR M/WBE SUBCONSULTANT

PROJECT NO. 04202 PROJECT NAME: Palm Beach County - Jail Expansion Program 2

TO: TLC Engineering (Sub-consultant to HOK Architects in association with Schwab, Twitty & Hanser Architects)  
(Name of Prime)

The undersigned is certified by Palm Beach County as a (check one):

Small Business Enterprise  Black Business Enterprise  Hispanic Business Enterprise

Women Business Enterprise  Other (Please Specify) \_\_\_\_\_

Date of Palm Beach County Certification: \_\_\_\_\_

The undersigned is prepared to perform the following described work in connection with the above project (Specify in detail particular work items or parts thereof to be performed):

\_\_\_\_\_ Provide Design Development and Construction Documents for the Stockade Site. \_\_\_\_\_


at the following price \$ 97,505

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If undersigned intends to sub-subcontract any portion of this subcontract to a non-certified SBE sub-consultant, the amount of any such subcontract must be stated: \$ NA

The undersigned sub-consultant understands that the provision of this form to prime consultant does not prevent sub-consultant from providing services to other consultants.

Gartek Engineering Corporation  
(Print name of SBE-M/WBE Sub-consultant)

By:  \_\_\_\_\_  
(Signature)

Mel F. Garcia / VP  
(Print name/title of person executing on behalf of SBE-M/WBE Sub-consultant)

Date: 08 August 2008

SCHEDULE # 2

LETTER OF INTENT TO PERFORM AS AN SBE OR M/WBE SUBCONSULTANT

PROJECT NO. 04202 PROJECT NAME: Palm Beach County - Jail Expansion Program II

TO: ONM&J, Inc. (Sub-consultant to HOK Architects in association with Schwab, Twitty & Hanser Architects)  
(Name of Prime)

The undersigned is certified by Palm Beach County as a (check one):

Small Business Enterprise  Black Business Enterprise \_\_\_\_\_ Hispanic Business Enterprise \_\_\_\_\_

Women Business Enterprise \_\_\_\_\_ Other (Please Specify) \_\_\_\_\_

Date of Palm Beach County Certification: \_\_\_\_\_

The undersigned is prepared to perform the following described work in connection with the above project (Specify in detail particular work items or parts thereof to be performed):

Provide Design Development and Construction Documents for the Stockade Site.

at the following price \$ 76,748

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If undersigned intends to sub-subcontract any portion of this subcontract to a non-certified SBE sub-consultant, the amount of any such subcontract must be stated: \$ NA

The undersigned sub-consultant understands that the provision of this form to prime consultant does not prevent sub-consultant from providing services to other consultants.

Inc. \_\_\_\_\_

Slider Engineering Group,

(Print name of SBE-M/WBE Sub-consultant)

By:   
(Signature)

Richard A. Slider, P.E., President  
(Print name/title of person executing on behalf of SBE-M/WBE Sub-consultant)

Date: 24 October 2008

SCHEDULE # 2

LETTER OF INTENT TO PERFORM AS AN SBE OR M/WBE SUBCONSULTANT

PROJECT NO. 04202 PROJECT NAME: Palm Beach County - Jail Expansion Program 2

TO: HOK Architects in association with Schwab, Twitty & Hanser Architects

The undersigned is certified by Palm Beach County as a (check one):

Small Business Enterprise  Black Business Enterprise  Hispanic Business Enterprise

Women Business Enterprise  Other (Please Specify) \_\_\_\_\_

Date of Palm Beach County Certification: July 12, 2005

The undersigned is prepared to perform the following described work in connection with the above project (Specify in detail particular work items or parts thereof to be performed):

Consultant Authorization for Balance of DD & CD Phase for Stockade

Drawing reproduction, spec copying, miscellaneous color printing.

at the following price \$ 119,401 (Estimated)

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.


If undersigned intends to sub-subcontract any portion of this subcontract to a non-certified SBE subcontractant, the amount of any such subcontract must be stated: \$ NA

The undersigned subcontractant understands that the provision of this form to prime consultant does not prevent subcontractant from providing services to other consultants.

Lovett

Debby

(Print name of SBE-M/WBE Subconsultant)

By:   
(Signature)

Debby Lovett, President

(Print name/title of person executing on behalf of SBE-M/WBE Subconsultant)

Date: 11/6/08

SCHEDULE 1

LIST OF PROPOSED SBE-M/WBE SUBCONSULTANTS

PROJECT NAME Palm Beach County Jail Expansion PROJECT NO. 04-202  
 NAME OF PRIME CONSULTANT HOK and (STH Architectural Group, Inc. - Associated Architect)  
 DESCRIPTION OF WORK A & E Services Consultant Authorization Request

PLEASE IDENTIFY ALL APPLICABLE CATEGORIES OF SUBCONSULTANTS

Name Address and Phone Number	(Check one or Both Categories)		Subcontract Amount				
	Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
1. Brown & Phillips, Inc. - (561) 615-3988 901 Northpoint Parkway, Ste 305 West Palm Beach FL 33407	X	X	\$ -				
2. Pinder Troutman Consulting, Inc. - (561) 296-9698 5114 Okeechobee Blvd, Ste 210 West Palm Beach, FL 33417-3405	X	X			\$ -		
3. Gartek Engineering Corp. - (561) 447-0057 1515 N. Federal Hwy, Suite 300 Boca Raton, FL 33432	X	X		\$ 97,505			
4. Slider Engineering, Inc. - (561) 684-8813 2301 Centrepark West Drive West Palm Beach, 33409		X				\$ 76,748	
5. Tierra Consulting Group, Inc. (561) 687-8536 2765 Vista Park Way West Palm Beach, FL 33411	X			\$ -			
6. Civil Design, Inc. - (561) 659-5760 120 S. Olive Ave. Ste 403 West Palm Beach, FL 33401		X				\$ -	
7. Michael Redd & Assoc. - (561) 863-2500 631 US Highway One, Ste 300-A North Palm Beach, FL 33408		X				\$ -	
8. Steven L. Boruff Architects & Planners - (561) 471-8320 901 Northpoint Pkwy, Suite 101 West Palm Beach, FL 334507		X				\$ -	
9. West Side Reprographics - (561) 842-0404 6470 Garden Rd, Riviera Beach, FL 33404	X	X			\$ 119,401		
(Please use additional sheets if necessary)		Total	\$ -	\$ 97,505	\$ 119,401	\$ 76,748	\$ -

Total Price \$ 3,404,406

Participation \$ 293,654 Total

8.63%

- Note:
- The amounts listed on this form must be supported by the Subconsultant prices included in Schedule 2 in order to be counted toward goal attainment.
  - Firms may be certified by Palm Beach County as an SBE and/or M/WBE. If firms are certified as both an SBE and M/WBE, please indicate the dollar amount in the appropriate category.
  - M/WBE information is being collected for tracking purposes only.

SBE Schedule 1 1-4-07.doc