





**Office of  
Financial Management & Budget  
Contract Development & Control**

P.O. Box 1989  
West Palm Beach, FL 33402-1989  
(561) 355-4150  
FAX: (561) 355-3675  
www.pbcgov.com



**Palm Beach County  
Board of County  
Commissioners**

Karen T. Marcus, Chair  
Shelley Vana, Vice Chair  
Paulette Burdick  
Steven L. Abrams  
Burt Aaronson  
Jess R. Santamaria  
Priscilla A. Taylor


**County Administrator**

Robert Weisman

*"An Equal Opportunity  
Affirmative Action Employer"*

printed on recycled paper

**INTER-OFFICE COMMUNICATION  
PALM BEACH COUNTY**

DATE: November 7, 2011  
TO: Honorable Karen T. Marcus, Chair, and Members of the Board of  
County Commissioners  
FROM: Irwin L. Jacobowitz, Director   
OFMB/Contract Development & Control  
RE: Contract Activity Report for the Month of September, 2011

---

In accordance with Countywide PPM# CW-F-050, this report is submitted to Board Members and the Clerk's Finance Department for informational purposes.

The enclosed package summarizes all items in relation to construction and design/consulting work approved by the Contract Review Committee and by the applicable Lead Departments during the month of September, 2011.

If you have any questions pertaining to this report, feel free to contact me at 355-4150.

ILJ:acs  
Enclosures

cc: Stephen Weiss, Financial Services Manager (w/o enclosures)  
✓ Judith Crosbie, Minutes & Records Supervisor (w/enclosures)  
Milen Reynolds, Contract & Revenue Collections Compliance Specialist  
File

**THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENT WAS APPROVED BY  
THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	ORIGINAL CONTRACT AMOUNT	COMPLETED CONTRACT AMOUNT
1	Project #09-073 Pahokee Wastewater Treatment Plant (PWWTP) Overhead Electric Replacement Water Utilities District #6	Energy Efficient Electric, Inc. R2010-1702	\$336,900.00	\$328,612.58

**THE FOLLOWING ITEMS WERE NOT REPORTED TO CONTRACT DEVELOPMENT & CONTROL  
IN TIME FOR THE PREVIOUS 2011 REPORTS**

	PROJECT	CONTRACTOR	CSA OR CO #	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #N/A Singer Island Erosion Control Project - Groin Evaluation Environmental Resources Management District #1	Humiston & Moore Engineers R2008-0878	Auth. 0878-03, Supp. 1	\$49,354.15	Evaluation of Low Profile Groins alternative; Evaluation of T-Groins alternative; Additional services as may be requested.
2	Project #N/A SLWI Sand Trap Expansion and Maintenance Dredging - Bathymetric Surveys Environmental Resources Management District #4	Applied Technology & Management, Inc. R2010-1296	1296-04	\$5,863.61	Perform bathymetric surveys and calculate sand volumes.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)  
DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
1	Project #10614 OSC Road & Bridge Traffic Ops - Wall Revision District #2	FH Paschen, SN Nielson & Associates, LLC R2010-0752	11-150	\$1,278.00	Provide design for a new wall for a secure work area for expensive signal equipment.
2	Project #10590.01 WUD SRWRF 'A' Bldg - Operator's Desk Modifications - Add'l Work District #5	HA Contracting Corp. R2010-0804	11-136	\$10,663.03	Additional modifications to the 4 <sup>th</sup> floor service area.
3	Project #10590.02 WUD SRWRF 'A' Bldg - Operator's Desk Modifications - Added Work District #5	HA Contracting Corp. R2010-0804	11-149	\$7,679.22	Additional work necessary to replace 3 <sup>rd</sup> floor work stations.
4	Project #11735 Okeeheelee Caretaker Residence - A/C Relocation District #6	The Airtex Corporation R2010-0070	11-032	\$1,915.00	Relocate a 3-ton HVAC condenser and condenser pad.
5	Project #11543 CJC Admin II - New Door and Frame District #2	Andrea Construction R2006-2214	11-016	\$2,650.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to remove existing in swing door and door frame and replace with new out swing door and frame.
6	Project #10667.01 Osprey Point - Canopy - New Fans District #5	Robling Architecture Construction, Inc. R2010-0802	11-156	\$3,048.53	Provide and install new outdoor fans.
7	Project #11727 HCD Demo - 113 W 11 <sup>th</sup> Street, Riviera Beach District #7	The BG Group, LLC R2008-1055	11-026	\$18,877.80	Demolition of: Wood frame structure; Septic tank; Add'l loads of trash; Tree removal; ACM non-friable Cat 1; Tire removal; Permit; Credit for clean c/d charge.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)  
DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
8	Project #11724 124 Cypress Avenue, Pahokee District #6	The BG Group, LLC R2008-1055	11-023	\$8,160.40	Demolition of: Wood frame structure; Septic tank; Add'l loads of trash; ACM non-friable Cat 1; Tire removal; Permit; Credit for clean c/d charge.
9	Project #11723 Demo - HCD 557 Jackson Avenue, Greenacres District #2	The BG Group, LLC R2008-1055	11-025	\$23,399.20	Demolition of: Concrete block structure; Septic tank; Fencing (chain link); Add'l loads of trash; Tree removal; ACM non-friable Cat 1; Tire removal; Permit; Credit for clean c/d charge.
10	Project #11547 Demo - HCD 284 NW 11 Avenue, South Bay District #6	The BG Group, LLC R2008-1055	11-022	\$7,271.20	Demolition of: Concrete block structure; Septic tank; Add'l loads of trash; Permit.
11	Project #11546 Demo - HCD 154 E Main Street, Pahokee District #6	The BG Group, LLC R2008-1055	11-024	\$51,755.20	Demolition of: Concrete block structure; Septic tank; Fencing; Add'l loads of trash; Tree removal; Freon devacuation; Florescent tube; Permit.
12	Project #10472B Park Ridge Golf - Flooring Repairs - Add'l Painting Work District #2	Andrea Construction R2006-2214	11-017	\$1,420.00	Material, labor, supervision, permits and supplies necessary to caulk all corners and all trim, prep all walls of men's and women's restrooms for painting, then paint all walls a color chosen by Park representative.
13	Project #11549 Glades Utility Authority (GUA) WWTF - Roof Repairs District #6	Tri State Roofing & General Contractors, LLC R2010-1996	11-047	\$26,483.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to re-attach loose membrane, caulk and repair expansion joints.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)  
DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
14	Project #11623 Judicial Center Energy Plant (CEP) - Exhaust Fans District #7	Precision Air Systems, Inc. R2010-0065	11-031	\$19,685.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to replace two (2) existing roof top exhaust fans and include all required attachments.
15	Project #11625 Fire Rescue Training Facility - Tie Down Containers District #6	Andrea Construction R2006-2214	11-014	\$3,000.00	Emergency material, labor, supervision, permits and supplies necessary and reasonably incidental to install 16 state approved earth anchors to tie down existing training property.
16	Project #11732 HCD Demo - 105 NW 3 <sup>rd</sup> St., South Bay District #6	The BG Group, LLC R2008-1055	11-028	\$17,121.60	Demolition of: Wood frame structure; Septic tank; Add'l loads of trash; Permit.
17	Project #11368B Central Detention Center J, K, L and M Dorms - New Doors - Add'l District #6	Andrea Construction R2006-2214	11-015	\$665.00	Additional material, labor, supervision, permits and supplies necessary to install new stainless steel push-pull handles to new dorm doors.
18	Project #11527A F.S. #37 - Bunk Room Renovations - Add'l Work District #7	Andrea Construction R2006-2214	11-018	\$5,980.00	Additional material, labor, supervision, permits and supplies necessary and reasonably incidental to install all new devices.
19	Project #11726 HCD Demo - 72 W Avenue "A", Belle Glade District #6	The BG Group, LLC R2008-1055	11-027	\$34,227.40	Demolition of: Concrete block structure; Septic tank; Add'l loads of trash; ACM Non-friable Cat 1; Tire removal; Florescent tube; Permit; Credit for clean c/d charge.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)  
DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
20	Project #10722.06 Belle Glade Library - Emergency Roof Leak District #6	Hi-Tech Roofing & Sheet Metal, Inc. R2010-1993	11-048	\$1,005.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for emergency roof repair.

**NOTE: The Master JOC Contracts are awarded on a Countywide Regional basis.**



**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATION WAS APPROVED BY THE  
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	CSA #	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #11-137 Modification of Proposed Systems 8 and 3 Well Site Locations Water Utilities Districts #2, #5	MWH Americas, Inc. R2011-0632	3	\$72,261.00	Prepare a modification to SFWMD Water Use Permit to justify the addition of two well locations at System 3 and movement of four permitted well locations at System 8.

**THE FOLLOWING ITEMS WERE APPROVED BY THE AIRPORTS DEPARTMENT  
OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT  
DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #PB07-3, D-23 Jet Blue Humidity Control & Fan Upgrade at PBIA District #2	David Brooks Enterprises, Inc. R2008-0848	Final Task Summary	\$7,111.53

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE CONTRACT REVIEW COMMITTEE  
DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
1	Project #09211 South County Regional Park Recharge Wells Facilities Development & Operations Districts #5	Southeast Drilling Services, Inc. R2010-1019	6	\$52,180.00	\$410,940.00	\$1,034,606.00	Labor and materials to increase well casing size and install stainless steel screen with gravel pack and fill/test tube. Reason for change: D
2	Project #09204 South Bay Boat Ramp Facilities Development & Operations District #6	Construct Group Corporation R2011-0155	2	\$25,675.00	\$343,000.00	\$378,162.00	Modify existing elevated concrete walks, lengthen new aluminum gangways from 20' to 30' and add stops at each pile for floating docks at boat ramp; Furnish and install additional fill to meet ADA slopes; Contract time extension of 66 days. Reason for change: D

Reason for Change codes:

D = Differing Site Conditions  
E = Errors/Omissions in Design  
O = Owner Initiated  
Q = Quantity Adjustments

R = Request by another Agency/Outside Party  
X = Other  
Z = Zoning/Code/Ordinance Change

**THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR  
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/SPECIAL ASSESSMENT PROGRAMS  
DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #10-033, WA #31 WTP #2 Ground Water Rule Improvements District #2	Globaltech, Inc. R2008-2323	Final	\$4,650.21
2	Project #11-098 Lake Region Wellfield Modification District #6	Globaltech, Inc. R2008-2323	WA #46, Supp. 1	\$-0- (Scope changes)
3	Project #11-046, WA #5 Customer Service Building Security Glass District #3	CDM Constructors, Inc. R2010-0909	Final	\$56,616.00
4	Project #10-057, WA #2 WTP No. 9 Hurricane Hardening District #5	CDM Constructors, Inc. R2010-0909	Final	\$22,267.85
5	Project #11-099, WA #6 2" Tap @ the LRWTP District #6	Johnson-Davis, Inc. R2010-1423	Final	\$1,512.00
6	Project #11-140 Southern Region Water Reclamation Facility - Waste Activated Sludge (WAS) Piping Improvements District #5	Globaltech, Inc. R2008-2323	#53	\$96,030.00
7	Project #10-036, WA #26 WTP #9 Ground Water Rule Improvements District #5	Globaltech, Inc. R2008-2323	Final	\$10,370.50
8	Project #11-123, WA #7 Two Tapping Sleeve and Valve District #6	Rangeline Tapping Services, Inc. R2009-1976	Final	\$6,448.00
9	Project #10-058, WA #4 WTP #2, #9 and CROC Hurricane Hardening Districts #2, #5, #6	CDM Constructors, Inc. R2010-0909	Final	\$27,227.61

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT  
DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
1	Project #2000503/2000504 Okeechobee Blvd./Royal Palm Beach High School Entrance to East of Florida's Turnpike Engineering & Public Works Districts #2, #6	Ranger Construction Industries, Inc. R2008-0499	19	\$44,880.00	\$29,840,659.52	\$33,166,594.35	Extra survey required due to errors and omissions in design. Reason for change: E.
2	Project #2000503/2000504 Okeechobee Blvd./Royal Palm Beach High School Entrance to East of Florida's Turnpike Engineering & Public Works Districts #2, #6	Ranger Construction Industries, Inc. R2008-0499	20	\$3,630.00	\$29,840,659.52	\$33,170,224.35	Add apostrophe to the east and westbound Sansbury's Way signs due to plan spelling error. Reason for change: E.
3	Project #2008061 Westgate North Infrastructure Improvements, Phases 4, 5 & 6 Engineering & Public Works District #2	Ranger Construction Industries, Inc. R2011-0349	5	\$2,409.00	\$2,640,178.90	\$2,662,327.40	Additional work required at Lift Station #107 due to roadway improvements on Osceola Drive: Fencing and swing gate; Addition of #4 rebar in 6" concrete drive; Contract time extension of 2 days. Reason for change: O.
4	Project #2004510 Woolbright Road & I-95 Intersection Improvements Engineering & Public Works District #7	Ranger Construction Industries, Inc. R2011-0345	2	\$8,416.49	\$451,909.85	\$460,326.34	Remobilization due to contractor securing CSX liability insurance as required; CSX RPL insurance policy. Reason for change: R.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT  
DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
5	Project #1997511ABC1/2004507A Seminole Pratt Whitney Road/SR-80 to No. of Sycamore Drive and 110 <sup>th</sup> Avenue No. Berm/Persimmon Boulevard to 60 <sup>th</sup> Street No. Engineering & Public Works District #6	J. W. Cheatham, LLC R2010-1207	6	\$7,771.00	\$9,733,669.44	\$9,745,442.44	Construct conflict manhole for 10" (includes 20" casing); Remove 18" PVC, install 8' of RCP w/concrete collars. Reason for change: E.
6	Project #03209 Main Library Renovations Facilities Development & Operations District #2	The Weitz Company, Inc. R2007-1105	11	\$8,671.00	\$24,555.00	\$2,543,110.00	Relocate 3 gang switch and 1 gang switch circuit behind children's service desk; Install 4 stainless steel framed mirrors in staff restrooms within Area A; Repair sheet rock ceiling in lobby meeting room. Reason for change: E, O.
7	Project #08215 Governmental Center Chiller Plant Replacement Facilities Development & Operations District #7	Catalfumo Construction, Ltd. R2007-1217	12	(\$78,773.00)	\$30,195.00	\$3,126,055.87	Direct owner purchase for miscellaneous metals. Actual tax savings of \$4,726.38. Reason for change: X.
8	Project #03209 Main Library Renovations Facilities Development & Operations District #2	The Weitz Company, Inc. R2007-1105	12	\$22,876.00	\$24,555.00	\$2,565,986.00	Numerous additions and revisions. Contract time extension of 10 days. Reason for change: D, E, O, Z.

Reason for Change codes:

D = Differing Site Conditions  
E = Errors/Omissions in Design  
O = Owner Initiated  
Q = Quantity Adjustments

R = Request by another Agency/Outside Party  
X = Other  
Z = Zoning/Code/Ordinance Change

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #2009081-13/2009081-14 Avocado Avenue & Caroline Avenue Pathway Engineering & Public Works District #Not Provided	Corzo Castella Carballo Thompson Salman, P.A. R2007-0248	1	\$2,600.00	Modify record drawing to revise ADA ramp details (sidewalk geometry, drainage modifications and earthwork) for resubmittal to FDOT and resubmittal of drainage permits to SFWMD and FDOT for approval.
2	Project #11742, #11743 & #11747 10 <sup>th</sup> Avenue North Right of Way (ROW), Greenacres, FL/Patio Court ROW, Palm Beach County, FL/Palm Beach Road ROW, South Bay, FL Facilities Development & Operations Districts #2, #3, #6	Handex Consulting & Remediation - Southeast, LLC R2007-1807	6	\$7,500.00	Phase I Environmental Site Assessment for each property.
3	Project #11-035 Pump Station 5229 Bypass PLC Programming Water Utilities District #2	Hillers Electrical Engineering, Inc. R2011-0637	1	\$22,079.00	Reprogramming of existing PLC and operator interface.
4	Project #11-147 Water Quality Based Effluent Limits (WQBELs) White Paper Water Utilities District #Countywide	MWH Americas, Inc. R2011-0632	4	\$9,915.00	Prepare recommendations for FDEP public input; Prepare a white paper for WQBEL/NNR; Meeting with PBCWUD to review.



**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
5	Project #11588 Palm Tran North - Masonry Wall Crack Review Facilities Development & Operations District #2	Bridge Design Associates, Inc. R2011-0174	1	\$2,031.00	Site, visit, meetings, and recommendation letter for review of stress cracks in exterior of administration area.
6	Project #2004602 West Atlantic Avenue/W. of Lyons Road to Starkey Road Engineering & Public Works District #5	Wantman Group, Inc. R2010-0457	4	\$99,376.48 (\$42,706.50 from new funds)	Design, signing and marking, signal, environmental services, structural and geotechnical services; Permit fees and reproduction.
7	Project #10-078 Cadillac Drive Water Main Extension Water Utilities District #3	Dennis J. Leavy & Associates, Inc. R2011-0177	4.1	\$400.00	Surveying and mapping; Miscellaneous project plans and prints, etc.
8	Project #09211 South County Regional Park Recharge Wells Facilities Development & Operations District #Not Provided	Tierra South Florida, Inc. R2011-1135	1	\$15,690.00	Density, modified proctor, lime rock bearing ratio, sieve analysis and concrete testing.
9	Project #08-009 Wastewater Lift Station Rehabilitation Project - Phase A Water Utilities District #5	Radise International, LC R2008-1602	6	\$11,956.00	Field and laboratory testing services for the soils and concrete during construction of Lift Stations 942, 943, 944, 945, 951 and 1080 in Boca Raton.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
10	Project #2002111 Okeechobee Boulevard-Australian Avenue to Tamarind Avenue/Parker Avenue Engineering & Public Works District #7	Arcadis U.S., Inc. R2001-1596	13	\$2,766.24	Post design construction administration services.
11	Project #N/A Shovel Ready Palm Beach County Program Facilities Development & Operations District #Not Provided	Urban Design Kilday Studios R2008-1006	Auth. 17, Supp. 1	\$1,000.00	Prepare application; Site visit to obtain photographs of sites to include with application; Prepare an aerial photograph of site to include with application; Submit complete application to BDB.
12	Projects #11744, #11745 & #11746 Canton Road Right of Way (ROW), Palm Beach County/Seminole Manor, Lake Clarke Shores/West 36 <sup>th</sup> Street ROW, Riviera Beach Facilities Development & Operations Districts #2, #3, #7	Dunkelberger Engineering & Testing, Inc. R2007-1809	29	\$7,500.00	Phase I Environmental Site Assessment for each of the three properties with intent of determining if any recognized environmental conditions exist.
13	Project #09210 Fire Rescue Station No. 72 Facilities Development & Operations District #6	Radise International, LC R2008-1602	Auth. 6, Supp. 2	\$33,220.00	Sampling/laboratory testing, construction materials testing and inspection services.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
14	Project #11-146 Village of Palm Springs Area Interconnects Water Utilities Districts #2, #3	Keshavarz & Associates, Inc. R2011-0636	2	\$19,200.00	Surveying, right of way mapping and drafting services necessary to prepare detailed drawings for project.
15	Project #11-034 Meadowbrook Drive & L-2 LWDD Canal 6"/8" W.M. & 4"/6" F.M. Aerial Crossing Replacements Water Utilities District #2	Keshavarz & Associates, Inc. R2011-0636	3	\$3,415.00	Surveying, right of way mapping and drafting services necessary to prepare detailed drawings for project.
16	Project #11-101 Lake Region UFA New Well Construction Design Phase Services Develop Alternative Well Site Plans Water Utilities District #6	Mock, Roos & Associates, Inc. R2008-0528	Auth. 14, Supp. 1	\$29,302.00	Develop site plan alternatives and legal descriptions to assist County in securing well sites including access and pipeline easements.
17	Project #11-126 Haverhill Road and Okeechobee Boulevard Intersection Subsurface Utility Engineering Services Water Utilities District #2	A.D.A. Engineering, Inc. R2011-0634	Auth. 2, Supp. 1	\$8,613.85	Provide supplemental subsurface utility engineering services.
18	Project #08214 Fire Rescue Station No. 74 Facilities Development & Operations District #6	Tierra South Florida, Inc. R2011-1135	2	\$26,285.00	Sampling/laboratory testing, construction materials testing and inspection services.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF SEPTEMBER 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
19	Project #N/A Program Management Services Airports District #2	The LPA Group, Inc. R2006-2418	III-04- DOA-L- 002-105	\$20,007.00	Conduct bi-weekly coordination meetings; Preparation of status reports; Preparation of statement of work documents; Other contract related services.
20	Project #N/A Legal Counsel - Federal Matters Additional Services Airports District #2	The LPA Group, Inc. R2006-2418	III-04- DOA-L- 002-103	\$28,350.00	Legal counseling services provided by subconsultant.
21	Project #2006501B Central Boulevard/Church Street to Longshore Drive Engineering & Public Works District #1	Tierra South Florida, Inc. R2011-1135	N/A	\$10,000.00	Soil testing; Concrete & masonry materials; Aggregate testing; Asphalt testing; Inspection services; Field explorations; Engineering & professional services.
22	Project #2004509 Hatton Highway over H.G.W.C.D. E-2 Canal Engineering & Public Works District #Not Provided	Tierra South Florida, Inc. R2008-1417	N/A	\$8,000.00	Additional testing lab services.
23	Project #11-145 2012 Miscellaneous Financial Services Water Utilities District #Countywide	Mathews Consulting, Inc. R2011-0633	6	\$43,450.00	Miscellaneous financial services as needed and directed.