

**PALM BEACH COUNTY  
BOARD OF COUNTY COMMISSIONERS  
AGENDA ITEM SUMMARY**

---

Meeting Date: January 24, 2012    ☒ Consent    ☐ Regular  
   ☐ Workshop    ☐ Public Hearing

**Department:**

Submitted By:    Clerk & Comptroller

Submitted For:    Finance/Board Services

---

**I. EXECUTIVE BRIEF**

**Motion and Title:**

Staff recommends motion to receive and file change orders, work task orders, minor contracts, final payments and other items approved by the Contract Review Committee and by the department heads for the Engineering Department; Facilities Development and Operations; Water Utilities Department; Environmental Resources Department; and the Department of Airports during October 2011.

**Background and Justification:**

These revisions are being submitted as directed by Resolution R-96-230 for Board of County Commissioners' Administrative Code Policy 307.03, Construction Change Orders and PPM CW-F-050.

**Attachments:**

Summaries, as provided by the Office of Financial Management & Budget.

Recommended by:     1-6-12  
   Stephen I. Weiss, Manager - Financial Services    Date

Approved by: N/A

Assistant County Administrator

Date



Office of  
Financial Management and Budget  
Contract Development & Control

P.O. Box 1989  
West Palm Beach, FL 33402-1989  
(561) 355-4150  
FAX: (561) 355-3675  
www.pbegov.com

\*

Palm Beach County  
Board of County  
Commissioners

Shelley Vana, Chair

Steven L. Abrams, Vice Chairman

Karen T. Marcus

Paulette Burdick

Burt Aaronson

Jess R. Santamaria

Priscilla A. Taylor

County Administrator

Robert Weisman

DATE: December 13, 2011

TO: Honorable Shelley Vana, Chair, and Members of the Board of  
County Commissioners

FROM: Irwin L. Jacobowitz, Director  
OFMB/Contract Development & Control

RE: Contract Activity Report for the Month of October, 2011

RECEIVED  
2011 DEC 15 AM 9:40  
CLERK OF BOARD OF COUNTY COMMISSIONERS  
FINANCE

In accordance with Countywide PPM# CW-F-050, this report is submitted to Board Members and the Clerk's Finance Department for informational purposes.

The enclosed package summarizes all items in relation to construction and design/consulting work approved by the Contract Review Committee and by the applicable Lead Departments during the month of October, 2011.

If you have any questions pertaining to this report, feel free to contact me at 355-4150.

ILJ:acs  
Enclosures

cc: Stephen Weiss, Financial Services Manager (w/o enclosures)  
✓ Judith Crosbie, Minutes & Records Supervisor (w/enclosures)  
Milen Reynolds, Contract & Revenue Collections Compliance Specialist  
File

a.

**THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR  
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/SPECIAL ASSESSMENT PROGRAMS  
DURING THE MONTH OF OCTOBER 2011**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #11-098 Lake Region WTP Well #4 Pump Modifications District #6	Globaltech, Inc. R2008-2323	Auth. 46, Supp. 2	\$16,075.00
2	Project #11-150 Lake Region WTP Static Mixer Replacement District #6	Globaltech, Inc. R2008-2323	54	\$29,337.00
3	Project #11-119 Belle Glade Library 12" WM Extension along NW 4 <sup>th</sup> Street District #6	Rangeline Tapping Services, Inc. R2009-1976	8	\$4,817.00
4	Project #08-056 (W.A. #4) 16" WM and FM Aerial Crossing in Lucerne Lakes District #2	Sheltra & Son Co., Inc. R2009-0944	Final	\$23,518.15
5	Project #08-086 (W.A. #1) Pahokee Water Main District #6	AKA Services, Inc. R2010-1424	Final	\$64,213.09
6	Project #11-055 (W.A. #9) Hamlin Blvd Water Main Extension District #2	AKA Services, Inc. R2010-1422	Final	\$42,167.89
7	Project #11-089 WTP 8 – Elevated Walkway District #2	Globaltech, Inc. R2008-2323	Auth. 45, Supp. 1	\$13,850.00
8	Project #09-059 SROC DIW Blending District #5	Globaltech, Inc. R2008-2323	Auth. 8, Supp. 3	\$19,071.00

b.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE CONTRACT REVIEW COMMITTEE  
DURING THE MONTH OF OCTOBER 2011**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
1	Project #2000503/2000504 Engineering & Public Works Districts #2, #6	Ranger Construction Industries, Inc. R2008-0499	21	\$60,997.19	\$29,840,659.52	\$33,231,221.54	Additional work to include slope pavement, asphalt/sod (mast arms) and concrete (drainage) as directed by FDOT. Reason for change: R
2	Project #2009ERM10 Dubois Park Redevelopment Environmental Resources Management District #1	The Murphy Construction Co. R2010-1129	4	(4,679.31)	\$1,757,848.54	\$2,488,471.83	Relocation of lifeguard tower; Installation of stainless eyebolts; Beach erosion repairs; Deletion of re-sodding from contract; Quantity reduction for removal and replanting of Palm Trees; Contract time extension of 74 days. Reason for change: O

## Reason for Change codes:

D = Differing Site Conditions  
E = Errors/Omissions in Design  
O = Owner Initiated  
Q = Quantity Adjustments

R = Request by another Agency/Outside Party  
X = Other  
Z = Zoning/Code/Ordinance Change

C.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT  
DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CO #</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>ORIGINAL AMOUNT</b>	<b>CUMULATIVE TOTAL AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #2011053 Primary Annual Roadway Landscaping Engineering & Public Works District #Countywide	Arazoza Brothers Corporation R2011-0019	3	\$-0-	\$2,310,000.00	\$2,310,000.00	Addition of bid items Reason for change: X
2	Project #2009055 Annual Traffic Signal Contract (Primary) Engineering & Public Works District #Countywide	Gerelco Traffic Controls, Inc. R2009-0347	1	\$-0-	\$8,000,000.00	\$8,000,000.00	Addition of Mast Arm hardware no included in existing contract. Reason for change: O
3	Project #2008602 Congress Avenue & Park Avenue Intersection Improvements Engineering & Public Works District #1	Rosso Paving & Drainage, Inc. R2011-0861	1	\$541.42	\$421,312.80	\$421,854.22	Change inlet tops from Type 5 as called out on plans for Structures S-311 to Type 6 tops due to being low point drainage receptacle. Reason for change: E
4	Project #10204-T Tax Collector Renovation Facilities Development & Operations District #1	Hedrick Brothers Construction Co., Inc. R2007-1506	3	\$2,796.00	\$1,091,954.00	\$1,124,093.02	Furnish and install 3 trash receptacles on concrete pads in the east parking lot. Reason for change: O D, E, X
5	Project #08210 Fire Station No. 31 Facilities Development & Operations District #3	CAM Group, LLC R2010-1594	2	(\$15,741.34)	\$2,074,900.00	\$2,065,499.78	Numerous additions deletions and revisions Reason for change: O
6	Project #08210 Fire Station No. 31 Facilities Development & Operations District #3	CAM Group, LLC R2010-1594	3	(\$35,749.52)	\$2,074,900.00	\$2,029,749.36	Delete purchase of fuel tank. Reason for change: O



**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT  
DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CO #</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>ORIGINAL AMOUNT</b>	<b>CUMULATIVE TOTAL AMOUNT</b>	<b>DESCRIPTION</b>
7	Project #2008909 Grove Street Outfall Engineering & Public Works District #6	Centerline Utilities, Inc. R2010-1816	4	\$808.28	\$490,386.82	\$508,210.10	Replace existing pavement markings on DMV Test Track after it was necessary to remove pavement to lay drainage in an effort to save trees along west property line. Reason for change: E
8	Project #19988504 Lyons Road/Glades Road to Yamato Road Engineering & Public Works District #5	American Engineering & Development Corp. R2009-0261	11	\$11,000.00	\$5,640,527.74	\$6,056,344.71	Additional milling of existing pavement at various locations due to grade change in existing pavement not identified in plans. Reason for change: R, E
9	Project #2010904 45 <sup>th</sup> Street and Northlake Boulevard at C-17 Canal Bridge Repairs Engineering & Public Works Districts #1, #7	The Murphy Construction Company, Inc. R2011-0803	1	\$28,294.67	\$828,120.00	\$856,414.67	Miscellaneous deletion, additions and revision. Reason for change: D
10	Project #2004509 Hatton Highway over H.G.W.C.D. E-2 Canal Engineering & Public Works District #6	H & R of Belle Glade, Inc. R2011-0460	4	\$2,104.50	\$1,603,855.10	\$1,616,827.80	Additional survey credit time required to verify review and implement recalculation of pavement shoulder at bridge approach slab and layout of rip rap flume at St 507+50 left; Contract time extension of 6 days. Reason for change: E

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT  
DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CO #</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>ORIGINAL AMOUNT</b>	<b>CUMULATIVE TOTAL AMOUNT</b>	<b>DESCRIPTION</b>
11	Project #08-009 Wastewater Lift Station Rehabilitation Project-Phase A Water Utilities District #5	Hinterland Group, Inc. R2011-0521	1	\$37,025.00	\$1,488,751.00	\$1,525,776.00	Furnish and install (F&I) 220 linear feet of 8" force main at Lift Station No. 960, including labor, materials, fittings and restraints for every joint. F&I a new 12" thick top slab and hatch cover for Lift No. 960. Reason for change: O
12	Project #PB10-8 Terminal Flooring Improvements Phase 1 Palm Beach International Airport Airports District #2	David Brooks Enterprises, Inc. R2010-1605	2	\$11,315.04	\$1,196,311.00	\$1,303,881.15	Install owner supplied carpet and base in Terminal A; Labor and setting materials for installation of previously purchased tile in Kids Zone Area of terminal. Reason for change: O
13	Project #06213 Jail Expansion Program II Facilities Development & Operations District #Countywide	Moss & Associates, LLC R2007-0031	171	(\$280,900.00)	\$565,536.00	\$101,917,883.02	Direct owner purchase for West County Court Renovation for RTU's condensers, mini splits and VAV's. Actual tax saving of \$15,900.00. Reason for change: X
14	Project #06213 Jail Expansion Program II Facilities Development & Operations District #6	Moss & Associates, LLC R2007-0031	172	(\$73,900.00)	\$565,536.00	\$101,843,983.02	Direct owner purchase for West County Court Renovation for switchgear equipment. Actual tax saving of \$3,900.00. Reason for change: X

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT  
DURING THE MONTH OF OCTOBER 2011**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
15	Project #06213 Jail Expansion Program II Facilities Development & Operations District #6	Moss & Associates LLC R2007-0031	173	(\$87,294.18)	\$565,536.00	\$101,756,688.84	Direct owner purchase for West County Court Renovation for roof hatches and fans. Actual tax saving of \$4,941.19 Reason for change: X
16	Project #06213 Jail Expansion Program II Facilities Development & Operations District #6	Moss & Associates LLC R2007-0031	175	\$-0	\$565,536.00	\$113,821,970.84	Miscellaneous addition and revisions; Reduced construction contingency Reason for change: D

Reason for Change codes:

D = Differing Site Conditions  
E = Errors/Omissions in Design  
O = Owner Initiated  
Q = Quantity Adjustments

R = Request by another Agency/Outside Party  
X = Other  
Z = Zoning/Code/Ordinance Change



d.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #11-151 R&R Funding and Financial Strategy Study Water Utilities District #Countywide	Mathews Consulting, Inc. R2011-0633	7	\$94,325.00	Conduct a comprehensive renewal and replacement (R&R) funding and financial strategy study.
2	Project #11217 Gramercy Park Facilities Development & Operations District #7	Corzo Castella Carballo Thompson Salman, P.A. R2007-1812	4	\$89,200.00	Planning, engineering/architectural design services and permitting.

e.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #06213 PBC Jail Expansion Program II Facilities Development & Operations District #Countywide	Hellmuth, Obata & Kassabaum, Inc. R2007-0033	30	\$1,501.00	Revisions to Architectural and Engineering drawings.
2	Project #10204S South County Tax Collector – Site Work Facilities Development & Operations District #7	Testing Lab of the Palm Beaches R2008-2034	3	\$1,130.00	Hand cone penetrometer test, density tests, modified proctors and concrete testing.
3	Project #12-009 Casa Del Monte 8" Water Service Water Utilities District #2	Nodarse & Associates, Inc. R2008-1829	1	\$1,120.00	Laboratory moisture-density relationship rests on representative soils and field density tests at backfill soil locations subgrade.
4	Project #11616 MDC (CJC) Bldg B – Replace Air Handling Units (AHU) 28 & 29 Facilities Development & Operations District #2	Gartek Engineering Corporation R2011-0895	3	\$7,060.00	Site visits, meetings, construction documents, construction administration and sequence of work necessary to facilitate the replacement of two existing air handling units (28 & 29) in PBSO Admin area.
5	Project #2006501 Central Boulevard/Indiantown Road to Longshore Drive Engineering & Public Works District #1	HSG Group, Inc. R2006-1863	9	\$1,102.68	Structural analyses and bridge plans; Attend meetings with County/coordinate with subconsultant; Prepare final recommendation letter.
6	Project #09-049 Water Treatment Plant 9 Test Borehole Abandonment Water Utilities District #5	Testing Lab of the Palm Beaches, Inc. R2008-2034	4	\$1,950.00	Mobilization of equipment and personnel; Abandonment of two 150' monitoring wells; Obtain permits; Utilities clearance; Supervision quality control; Well Completion Reports

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
7	Project #11-012 Northern Region WTP Site Planning, Surveying, Grading & Drainage Engineering Services Water Utilities District #6	Mathews Consulting, Inc. R2008-0529	Auth. 38, Supp. 2	\$18,139.00	Preliminary Design Report modifications, cost estimate, provide figures and conceptual floor plan of initial O&M Building; Revisions to Site Plan & VRPB submittal; Final Design of Civil Plans; Permit applications.
8	Project #2010500 10 <sup>th</sup> Avenue North over Keller Canal Engineering & Public Works District #3	Bridge Design Associates, Inc. R2008-0159	1	\$1,387.50	Foundation plan review.
9	Project #12202 Parks Countywide Sign Footers Facilities Development & Operations District #Countywide	Corzo Castella Carballo Thompson Salman, P.A. R2007-1812	5	\$4,090.00	Structural engineering and permitting pre-application meeting for design of Countywide sign footers; Geotech for South County Regional Park.
10	Project #12201 RF Engineering Consultant Services Facilities Development & Operations District #Countywide	Johnson, Levinson, Ragan, Davila, Inc. R2011-0850	1	\$15,825.00	Attend meetings; Provide administrative support for selection of Professional RF Consultant for upgrading the PBC radio system; Contract assistance during design process and additional services mutually agreed upon.
11	Project #11622 Fire Station #37 – West Side Renovations Facilities Development & Operations District #7	Colomé & Associates, Inc. R2011-0113	4	\$17,500.00	Site investigations, scope meetings, design and construction administration required to provide construction/permitting documents. Scope includes all mechanical, electrical, life safety and plumbing systems affected within project area.
12	Project #11650 Lake Lytal Pool – Engineering Review Facilities Development & Operations District #2	Colomé & Associates, Inc. R2011-0113	5	\$2,850.00	Independent forensic review, testing and recommendations for newly installed deck coating used at this facility.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
13	Project #11741 Lake Shore Civic Center and Recreational Area Facilities Development & Operations District #6	Handex Consulting & Remediation, LLC R2007-1807	7	\$2,500.00	Phase I Environmental Site Assessment.
14	Project #11626 Dubois Park – Archaeological Facilities Development & Operations District #1	L. D. Astorino, Inc. R2006-2228	19	\$8,030.00	Architectural and engineering, coordination and project management.
15	Project #11648 Riverbend – Archaeological Facilities Development & Operations District #1	L. D. Astorino, Inc. R2006-2228	20	\$1,980.00	Architectural and engineering, coordination and project management.
16	Project #2008601 Briger Tract Drainage Review Assistance Engineering & Public Works District #1	Last Devenport, Inc. R2007-0461	5	\$22,000.00	Assistance for review of Briger Tract Development documents.
17	Project #2002111 Okeechobee Boulevard/Australian Avenue to Tamarind Avenue/Parker Avenue Engineering & Public Works District #7	Arcadis U.S., Inc. R2001-1596	14	\$7,891.18	Post design construction administrative services; Signalization post design services.
18	Project #N/A 2011 Regional Monitoring – Beach Profiles and Ebb Shoal Surveys Environmental Resources Management Districts #1, #4	Applied Technology & Management, Inc. R2010-1296	1296-03A	\$9,662.49	Conduct post-storm beach profile surveys.



**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
19	Project #12-006 New Production Wells at WTP 3 & WTP 8 – Cad Services Water Utilities Districts #2, #6	Mathews Consulting, Inc. R2011-0633	8	\$42,952.00	Provide CADD technician services to PBCWUD Engineering for the New Production Wells at WTP 3 & WTP 8 project.
20	Project #10205 Burt Reynolds Park – West Staging Dock Expansion Facilities Development & Operations District #1	Corzo Castella Carballo Thompson Salman, P.A. R2007-1812	Auth. 2, Supp. 1	\$7,280.86	Professional services to include raising the height of dock to obtain USACOE permit, a submerged resources survey and report, and permitting for a letter of permission to lower dock to match height of existing dock.
21	Project #11-149 Utility Relocation at Herbert Hoover Dike-Pahokee Water Utilities District #6	Dennis J. Leavy & Associates, Inc. R2011-0177	14	\$1,550.00	Surveying, right-of-way mapping and computer drafting services necessary to prepare record drawings.
22	Project #N/A Independent Fee Estimate-Ricondo & Associates Amendment No. 4 Airports District #2	CH2M Hill, Inc. R2011-1333	III-11- DOA-C- 002-001	\$15,753.00	Perform Independent Fee Estimates associated with specific tasks included in the Ricondo & Associates' Contract Amendment No. 4.
23	Project #N/A Parking Garage Rehabilitation – Additional Construction Administration Services Airports District #2	The LPA Group, Inc. R2006-2418	III-04-PBI -L-002-106	\$27,270.00	Additional Construction Administration Services including additional meetings, construction site visits and construction site trips; Additional review of submittals.
24	Project #N/A Lake Wyman Restoration Project Environmental Resources Management District #4	Testing Lab of the Palm Beach Inc. R2008-2034	ERM11-11	\$5,355.00	Geotechnical and testing lab services.



**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
25	Project #N/A Fullerton Island Enhancement Project Environmental Resources Management District #1	Testing Lab of the Palm Beach Inc. R2008-2034	ERM11-12	\$5,165.00	Geotechnical and testing lab services.
26	Project #N/A South Cove Boardwalk – Construction Phase Services Environmental Resources Management District #7	Bridge Design Associates, Inc. R2011-0174	ERM11- 09B	\$1,485.00	Inspect fabrication of precast caps in Bonita Springs - compensation for additional travel time.

f.

THE FOLLOWING ITEMS WERE APPROVED BY THE ENVIRONMENTAL RESOURCES MANAGEMENT DEPARTMENT  
OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS  
DURING THE MONTH OF OCTOBER 2011

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #2010ERM06 Singer Island/Boynton Inlet Module Reefs (Work Order 0648-1) Districts #1, #4	The Murphy Construction Company R2011-0648	Final	\$2,346.80
2	Project #2010ERM06 Boynton Inlet Reef (Work Order 0648-2) District #4	The Murphy Construction Company R2011-0648	Final	\$112,980.29

g.

THE FOLLOWING ITEMS WERE APPROVED BY THE FACILITIES DEVELOPMENT & OPERATIONS DEPARTMENT  
OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT  
DURING THE MONTH OF OCTOBER 2011

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #11208 PBSO Main Detention Center – Generator Replacement District #2	Hedrick Brothers Construction Company, Inc. R2007-1506	8	\$31,806.00
2	Project #11205 Main Detention Center Video Visitation District #6	Hedrick Brothers Construction Company, Inc. R2007-1506	9	\$26,980.00
3	Project #10204-T Tax Collector Renovation District #7	Hedrick Brothers Construction Company, Inc. R2007-1506	Final	\$59,624.34
4	Project #10208 Libraries Automated Book Sorters – Phase I Facilities Development & Operations District #Various	Catalfumo Construction, Ltd. R2007-1217	2	(\$10,509.71)

**THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY  
THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF OCTOBER 2011**

	PROJECT	CONTRACTOR	ORIGINAL CONTRACT AMOUNT	COMPLETED CONTRACT AMOUNT
1	Project #2005081 & 2005081-27 Lyons Road Pathway Engineering & Public Works Districts #2, #6	H & J Contractors, Inc. R2010-1204	\$344,048.01	\$462,833.75
2	Project #2003108 Sansbury's Way and Process Drive Intersection Improvements Engineering & Public Works District #5	Ranger Construction Industries, Inc. R2010-0828	\$772,932.20	\$748,417.34
3	Project #N/A Corporate Hangar Buildings E & F Project at North County Airport (F45) Airports District #1	West Construction, Inc. R2009-0409	\$2,983,687.99	\$2,926,983.96
4	Project #2006102 Belvedere Road & Pike Road Intersection Improvements Engineering & Public Works District #6	Community Asphalt Corporation R2010-1970	\$217,304.15	\$248,469.56
5	Project #2006137 Cinquez Park East Infrastructure Engineering & Public Works District #1	Sheltra & Son Construction Company, Inc. R2009-1543	\$967,512.75	\$993,112.85
6	Project #2007056 & 2008131 Roan Lane & Roan Court Paving, Drainage & Watermain Improvements Engineering & Public Works District #1	B & B Underground Contractors, Inc. R2010-0738	\$901,056.37	\$886,361.01
7	Project #2009081-16 Marginal Road Bridge over L-5 Canal Engineering & Public Works District #6	Shoreline Foundation, Inc. R2010-2064	\$152,826.10	\$163,090.95

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)  
DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>WORK ORDER#</b>	<b>AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #11309A Peanut Island and Phil Foster Park – Installation of Buoys District #1	Andrea Construction, Inc. R2006-2214	1	\$19,669.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to install buoys.
2	Project #11739 HCD Demo – 540 SW 8 <sup>th</sup> St., Belle Glade District #6	The BG Group, LLC R2008-1055	11-031	\$9,649.60	Demolition of: Concrete block structure; Wood frame structure; Septic tank; Add'l loads of trash; Tree removal; ACM non-friable Cat 1; Permit; ACM Credit.
3	Project #11728 HCD Demo – 43 E 22 <sup>nd</sup> St., Riviera Beach District #7	The BG Group, LLC R2008-1055	11-030	\$7,531.30	Demolition of: Wood frame structure; Septic tank; Fencing (chain link); Fencing (wood); Add'l loads of trash; Tree removal; Tire removal; Permit.
4	Project #11707 HCD Demolition – 121 Jackson Ave., Greenacres District #2	The BG Group, LLC R2008-1055	11-032	\$13,730.00	Demolition of: Wood frame structure; Septic tank; Add'l loads of trash; Tree removal; ACM non-friable Cat 1; Permit; ACM Credit.
5	Project #11748 HCD Demo – 164 Bacom Point Road, Pahokee District #6	The BG Group, LLC R2008-1055	11-029	\$29,616.80	Demolition of: Concrete block structure; Septic tank; Add'l loads of trash; ACM non-friable Cat 1; Freon devacuation; Permit; ACM Credit.
6	Project #11554.01 Tax Collector – Govt Center – HR Revisions (3 <sup>rd</sup> Floor) District #7	M.A.C. Construction, Inc. R2010-0776	11-144	\$5,197.67	Provide infrastructure changes to support the office relocations proposed.
7	Project #11554.02 Tax Collector – Govt Center – HR Revisions (1 <sup>st</sup> Floor) Power Poles District #7	M.A.C. Construction, Inc. R2010-0776	11-160	\$5,665.43	Remove and replace existing modular furniture power poles.
8	Project #11610 N County Govt Center - UPS Installation District #1	All Site construction, Inc. R2010-0751	11-154	\$3,475.04	Provide infrastructure and installation of new UPS units.



**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)  
DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>WORK ORDER#</b>	<b>AMOUNT</b>	<b>DESCRIPTION</b>
9	Project #10722.01 South Florida Fairground – Emergency Roof Leak District #6	Tecta America South Florida, Inc. R2010-1995	11-051	\$900.00	Labor, material, supervision and supplies necessary and reasonably incidental for emergency roof leak services and testing.
10	Project #10415.01 WUD SRWRF Bldg A – HVAC – Add'l Work District #5	HA Contracting Corp. R2010-0804	11-146	\$20,239.04	Additional work, site amendment, special inspection, provide temporary cooling; Install two (2) additional AHU service access doors, repair and replace collapsed ductwork on first floor hallway.
11	Project #10722.05 Supervisor of Elections – Emergency Roof Leak District #2	Tri State Roofing & General Contractors, LLC R2010-1996	11-050	\$690.00	Labor, material, supervision, permits and supplies necessary and reasonably incidental for emergency repair.
12	Project #11634 Palm Tran Intermodal – Emergency Repair to Bus Gate District #7	Joe Schmidt Construction, Inc. R2006-2217	11-011	\$1,270.00	Labor, material, supervision and supplies to provide emergency repairs to rolling bus gate by adjusting and tightening roller sets at bottom of gate, add roller sets, fabricate and install heavy duty receiver on end post and paint to match existing out of ¼" thick aluminum plate.
13	Project #09476A Graphics – Roof Replacement – Add'l Work District #2	Tri State Roofing & General Contractors, LLC R2010-1996	11-052	\$2,993.00	Additional labor, material, supervision, permits and supplies necessary and reasonably incidental for roof work.
14	Project #08697 Govt Center – 9 <sup>th</sup> Floor New Secure Door District #7	Holt Contractors, Inc. R2010-0750	12-001	\$3,253.33	Install new wall, door and card access on 9 <sup>th</sup> floor of Govt Ctr.
15	Project #11762 South County Administration Security System District #7	Langer Electric Company R2009-2060	12-001	\$4,496.00	Install eight (8) dome cameras, two (2) digital signage monitors, two (2) flush mount telephone gang boxes and install one)1) Network Video Recorder.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)  
DURING THE MONTH OF OCTOBER 2011**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>WORK ORDER#</b>	<b>AMOUNT</b>	<b>DESCRIPTION</b>
16	Project #10722.07 F.S. #55 – Emergency Roof Leak District #4	Tecta America South Florida, Inc. R2010-1995	12-001	\$525.00	Labor, material, supervision, permits and supplies necessary and reasonably incidental for emergency roof leak.
17	Project #10722.04 Animal Care & Control – Emergency Roof Leaks District #6	Tri State Roofing & General Contractors, LLC R2010-1996	11-049	\$2,492.00	Labor, material, supervision, permits and supplies necessary and reasonably incidental for emergency roof repair.
18	Project #07496D 901 Evernia, West Palm Beach District #2	The BG Group, LLC R2008-1055	12-001	\$1,702.60	17,026 sq. ft. hydroseeding.
19	Project #11764 HCD Demo – 104 Railroad St., South Bay District #6	The BG Group, LLC R2008-1055	12-002	\$11,592.20	Demolition of: Wood frame structure; Septic tank; Add'l loads of trash; Tree removal; Tire removal; Permit.
20	Project #10330 Animal Care & Control – Chiller Replacement District #6	Precision Air Systems, Inc. R2010-0065	12-001	\$83,432.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to replace HVAC water cooled chiller with 80 ton McQuay (or approved equal) air cooled chiller.

**THE FOLLOWING ITEMS WERE NOT REPORTED TO CONTRACT DEVELOPMENT & CONTROL  
IN TIME FOR THE PREVIOUS 2011 REPORTS**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #N/A SLWI Sand Trap Expansion and Maintenance Dredging - Seagrass Survey Environmental Resources Management District #4	Applied Technology & Management, Inc. R2010-1296	1296-05	\$25,067.04	Perform seagrass surveys.
2	Project #N/A South Cove Boardwalk - Construction Phase Services Environmental Resources Management District #7	Bridge Design Associates, Inc. R2011-0174	ERM11-09A	\$24,668.24	Attend additional pre-construction meeting and provide pile fabrication inspections and tests.

K.

THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR THE CONTRACT REVIEW COMMITTEE  
FOR THE CONTINUING CONSTRUCTION CONTRACTS UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS  
DURING THE MONTH OF OCTOBER 2011

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #2009053 Annual Pathways & Minor Construction Contract Environmental Resources Management District #1	Charles S. Whiteside, Inc. R2008-1824	ERM 11C-10	\$97,995.00
2	Project #2009053 Annual Pathways & Minor Construction Contract Environmental Resources Management District #1	Charles S. Whiteside, Inc. R2008-1824	ERM 11C-13	\$2,808.00