





**CHANGE ORDER**

- |  |   |
|--|---|
| <input checked="" type="checkbox"/> Owner Initiated    | <input type="checkbox"/> Quantity Overruns/Underruns                            |
| <input type="checkbox"/> Differing Site Conditions     | <input type="checkbox"/> Request By Another Agency/Outside Party                |
| <input type="checkbox"/> Zoning/Code/Ordinance Changes | <input type="checkbox"/> Reimbursable <input type="checkbox"/> Non-Reimbursable |
| <input type="checkbox"/> Errors/Omissions In Design    | <input type="checkbox"/> Other  |

PROJECT: Annual Asphalt Milling & Resurfacing

CHANGE ORDER NO: 1  
 COUNTY PROJECT NO: 2013052  
 CONTRACT DATE: March 12, 2013  
 RESOLUTION NO: R2013-0235  
 DISTRICT: Countywide

TO: Community Asphalt Corporation  
 (CONTRACTOR)

You are directed to make the following changes in this Contract:

Increase the Contract Sum by \$2,000,000.

=====


Original Contract Sum.....	\$ <u>6,110,000.00</u>
Net change by previous Contract Change Orders.....	\$ <u>-0-</u>
Contract Sum prior to this Change Order.....	\$ <u>6,110,000.00</u>
Contract Sum will be increased by this Change Order.....	\$ <u>2,000,000.00</u>
Contract New Sum including this Change Order will be.....	\$ <u>8,110,000.00</u>

Contract Time will be changed by 0 Days  
 Days for Completion as of the date of this Change Order therefore is: October 1, 2014

=====

Community Asphalt Corporation  
 (Contractor)  
7795 Hooper Road  
West Palm Beach, FL 33411  
 (Address)

PBC Board of County Commissioners  
 (Owner)  
P.O. Box 21229  
West Palm Beach, FL 33416-1229  
 (Address)

BY:   
 Paul Suellentrop, Vice President

BY: \_\_\_\_\_  
 Priscilla A. Taylor, Mayor

DATE: 3/26/2014

DATE: \_\_\_\_\_

ATTEST: Sharon R. Bock,  
 Clerk & Comptroller

Approved as to Form and Legal  
 Sufficiency:

\_\_\_\_\_  
 (Deputy Clerk)      Date

\_\_\_\_\_  
 (County Attorney)

**CHANGE ORDER**

<input checked="" type="checkbox"/> Owner Initiated	<input type="checkbox"/> Quantity Overruns/Underruns
<input type="checkbox"/> Differing Site Conditions	<input type="checkbox"/> Request By Another Agency/Outside Party
<input type="checkbox"/> Zoning/Code/Ordinance Changes	<input type="checkbox"/> Reimbursable <input type="checkbox"/> Non-Reimbursable
<input type="checkbox"/> Errors/Omissions In Design	<input type="checkbox"/> Other

PROJECT: Annual Asphalt Milling & Resurfacing

CHANGE ORDER NO: 1  
 COUNTY PROJECT NO: 2013052  
 CONTRACT DATE: March 12, 2013  
 RESOLUTION NO: R2013-0236  
 DISTRICT: Countywide

TO: Ranger Construction Industries, Inc.  
 (CONTRACTOR)

You are directed to make the following changes in this Contract:

Increase the Contract Sum by \$2,000,000.

=====


Original Contract Sum.....	\$ <u>6,110,000.00</u>
Net change by previous Contract Change Orders.....	\$ <u>-0-</u>
Contract Sum prior to this Change Order.....	\$ <u>6,110,000.00</u>
Contract Sum will be increased by this Change Order.....	\$ <u>2,000,000.00</u>
Contract New Sum including this Change Order will be.....	\$ <u>8,110,000.00</u>

Contract Time will be changed by 0 Days  
 Days for Completion as of the date of this Change Order therefore is: October 1, 2014

=====

Ranger Construction Industries, Inc.  
 (Contractor)  
101 Sansburys Way  
West Palm Beach, FL 33411  
 (Address)

PBC Board of County Commissioners  
 (Owner)  
P.O. Box 21229  
West Palm Beach, FL 33416-1229  
 (Address)

BY:   
 Name & Title Robert Schaffer President

BY: \_\_\_\_\_  
 Priscilla A. Taylor, Mayor

DATE: 3/25/14

DATE: \_\_\_\_\_

ATTEST: Sharon R. Bock,  
 Clerk & Comptroller

Approved as to Form and Legal  
 Sufficiency:

\_\_\_\_\_  
 (Deputy Clerk) Date

\_\_\_\_\_  
 (County Attorney)