

**PALM BEACH COUNTY  
BOARD OF COUNTY COMMISSIONERS  
AGENDA ITEM SUMMARY**

Meeting Date: May 20, 2014      ☒ Consent      ☐ Regular  
    ☐ Workshop      ☐ Public Hearing

**Department:**

**Submitted By:** Clerk & Comptroller

**Submitted For: Finance/Board Services**

## I. EXECUTIVE BRIEF

**Motion and Title:**

Staff recommends motion to receive and file change orders, work task orders, minor contracts, final payments and other items approved by the Contract Review Committee and by the department heads for the Engineering Department; Facilities Development and Operations; Water Utilities Department; Environmental Resources Department; and the Department of Airports during December 2013.

### Background and Justification:

These revisions are being submitted as directed by Resolution R-96-230 for Board of County Commissioners' Administrative Code Policy 307.03, Construction Change Orders and PPM CW-F-050.

**Attachments:**

Summaries, as provided by the Office of Financial Management & Budget.

Recommended by: Stephen T. Weiss, Director - Financial Services Date 7-21-14

Approved by: N/A  
Assistant County Administrator Date \_\_\_\_\_



**Office of  
Financial Management & Budget  
Contract Development & Control**

P.O. Box 1989  
West Palm Beach, FL 33402-1989  
(561) 355-4150  
FAX: (561) 355-3675  
www.pbcgov.com

**Palm Beach County  
Board of County  
Commissioners**

Priscilla A. Taylor, Mayor  
Paulette Burdick, Vice Mayor  
Hal R. Valeche  
Shelley Vana  
Steven L. Abrams  
Mary Lou Berger  
Jess R. Santamaria

**County Administrator**

Robert Weisman

"An Equal Opportunity  
Affirmative Action Employer"



printed on recycled paper

DATE: April 15, 2014

TO: Honorable Priscilla A. Taylor, Mayor, and Members of the  
Board of County Commissioners

FROM: Irwin L. Jacobowitz, Director  
OFMB/Contract Development & Control

RE: Contract Activity Report for the Month of December 2013

////////////////////////////////////

In accordance with Countywide PPM# CW-F-050, this report is submitted to Board Members and the Clerk's Finance Department for informational purposes.

The enclosed package summarizes all items in relation to construction and design/consulting work approved by the Contract Review Committee and by the applicable Lead Departments during the month of December 2013.

If you have any questions pertaining to this report, feel free to contact me at 355-4150.

ILJ:acs  
Enclosures

c: Stephen Weiss, Financial Services Manager (w/o enclosures)  
✓ Janel Larvin, Minutes & Records Supervisor (w/enclosures)  
Milen Reynolds, Contract & Revenue Collections Compliance Specialist  
File

a.

**THE FOLLOWING ITEM WAS APPROVED BY THE WATER UTILITIES DEPARTMENT OR  
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/SPECIAL ASSESSMENT PROGRAMS  
DURING THE MONTH OF DECEMBER 2013**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #13-024 (W.A. #23) 16" Force Main Plug Valve Removal District #5	Johnson-Davis, Inc. R2010-1423	Final	\$6,568.36

b.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #14-015 SW Belle Glade WM Improvement, Zone 2 and WM Improvement along SE Avenue G Water Utilities District #6	Keshavarz & Associates, Inc. R2011-0636	11	\$94,885.00	Preliminary investigation, utility coordination and survey services in connection with the Watermain and Services Replacement project in the Belle Glade areas designated as Zone 2.
2	Project #14-015 SW Belle Glade WM Improvement, Zone 2 and WM Improvement along SE Avenue G Water Utilities District #6	Keshavarz & Associates, Inc. R2011-0636	10	\$88,735.00	Survey, design and permitting services.
3	Project #2012503 Glades Road and Butts Road Intersection Improvements Engineering & Public Works District #4	Kimley-Horn & Associates, Inc. R2011-0704	N/A	\$90,447.28	Final roadway and drainage plans, permitting, signing and marking plans; Survey, geotechnical, subsurface utility exploration, permit fees and reproduction; Survey bridge components and signalization.
4	Project #N/A Ocean Ridge Shore Protection Project 3 - Biological Monitoring and Post-Construction Engineering Environmental Resources Management District #4	Olsen Associates, Inc. R2013-1190	1190-02	\$98,846.40	Provide biological monitoring during construction, contingency monitoring, and immediate post-construction reporting and monitoring.
5	Project #2013534 Okeechobee Boulevard and Church Street Intersection Improvements Engineering & Public Works Districts #2, #7	Arcadis U.S., Inc. R2011-0703	N/A	\$85,429.88	Design and drainage analysis, roadway plans, utilities, permitting, traffic signal design, signing and pavement marking plans; Survey, geotechnical, permit fees; Subsurface utility locating, traffic signal variance report.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
6	Project #2013500 Linton Boulevard and Military Trail Intersection Improvements Engineering & Public Works Districts #4, #5	Arcadis U.S., Inc. R2011-0703	N/A	\$82,799.02	Roadway plans, drainage, utilities, permitting, traffic signal plans, signing and pavement marking plans; Survey, geotechnical, utility locating, permit fees; Post design, geotechnical, traffic signal, legals and sketches.
7	Project #2011059 Advanced Traffic Management System - Group 3 (CEI) Engineering & Public Works District #Countywide	Gannett Fleming, Inc. R2012-0800	1	\$52,766.15	Additional hours and compensation for CEI services.

**FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)  
DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>WORK ORDER#</b>	<b>AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #13844 PBSO Electrical Outlet Install in Room #IS-10 District #5	Langer Electric Company R2009-2060	14-030	\$1,785.00	Material, labor, supervision, wiring and supplies necessary for installation of one (1) 120 volt circuit.
2	Project #14706.01 Morikami Theater Lighting Replacement - Add'l Work District #5	Langer Electric Company R2009-2060	14-035	\$2,600.00	Material, labor, supervision and supplies necessary to supply and install 12 sockets for existing lighting and supply and install the lift to complete the work.
3	Project #13379.01 PBSO/HQ - Photo Lab Renovation (Const) District #2	Robling Architecture Construction, Inc. R2010-0802	14-008	\$11,912.45	PBSO Photo Lab interior renovations.
4	Project #13457 N County Govt Center - Retention Area Repairs District #1	Robling Architecture Construction, Inc. R2010-0802	14-010	\$30,277.79	Provide general construction services required to repair existing dry retention area located north of the building and reroute irrigation lines.
5	Project #13305 WUD WTP #9 Membrane Bldg - Fire Alarm Replacement District #5	Robling Architecture Construction, Inc. R2010-0802	14-012	\$82,800.21	Replacement of existing fire alarm system.
6	Project #13837 Demo: 613 Mango Drive, WPB District #2	The BG Group, LLC R2013-0140	14-038	\$17,993.60	Demolition of concrete block structure; Septic tank; Fencing - chain link; Asphalt driveways; Add'l loads of trash; Tree removal; Tire removal; Permit.
7	Project #13399.01 Ocean Inlet Park Lifeguard Building - HVAC Replacement District #4	Horizon Air Conditioning, Inc. R2010-0067	14-033	\$19,662.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to remove the existing HVAC unit and install a new HVAC unit.

**FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)  
DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>WORK ORDER#</b>	<b>AMOUNT</b>	<b>DESCRIPTION</b>
8	Project #13454.01 WUD WTP #2 - HVAC Replacement District #2	The Airtex Corporation R2010-0070	14-024	\$88,640.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to remove existing HVAC systems and install two (2) new Trane or PBC approved equal systems.
9	Project #13428 West County Courthouse - Signage District #6	Coral Tech Associates, Inc. R2011-1603	14-006	\$23,400.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to fabricate and install interior and exterior signage.
10	Project #14732 Ag Center, 4H Bldg. - HVAC Replacement District #2	Precision Air Systems, Inc. R2010-0065	14-040	\$24,027.00	Material, labor, supervision and supplies necessary on the turnkey project for the replacement of two (2) A/C systems with two (2) split systems.
11	Project #14743 NCCH Phone/Data UPS Outlets District #1	Global Communications & Electrical Systems R2009-2058	14-048	\$1,965.00	Material, labor, supervision and supplies necessary to install two (2) NEMA 5-30 30amp 125 volt receptacles within six (6) feet of the phone rack for UPS.

d.

**THE FOLLOWING ITEMS WERE APPROVED BY THE AIRPORTS DEPARTMENT  
OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT  
DURING THE MONTH OF DECEMBER 2013**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #PB07-03 (Task M-14) Concourse "A" Storefront Door at PBIA District #Countywide	The Morganti Group, Inc. R2008-0850	Final	\$1,130.60
2	Project #PB12-14 Task M3 Terminal Signage - Interior - PBIA District #Countywide	The Morganti Group, Inc. R2013-0663	C.O. #1	\$1,483.00 / 90 day incr.



**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #12-023 Telemetry Information Management System (TIMS) 2012 Upgrade Water Utilities Districts #2, #3, #5, #6	Hillers Electrical Engineering, Inc. R2011-0637	37	\$49,753.60	Additional design services, bidding assistance and construction services for the control panels and Remote Telemetry Units upgrades of 35 lift stations.
2	Project #14-019 Standard Electrical and Instrumentation Specifications Water Utilities Districts # N/A	Hillers Electrical Engineering, Inc. R2011-0637	38	\$39,104.00	Produce standard electrical and instrumentation specifications in order to standardize many electrical and instrumentation equipment and materials.
3	Project #14-021 SRWRF Sludge Pump Station 1 and Solids Building PLC Upgrades Water Utilities District #5	Hillers Electrical Engineering, Inc. R2011-0637	39	\$49,909.60	Provide miscellaneous PLC programming at the Southern Region Water Reclamation Facility.
4	Project #14-020 WTP 9 Chemical Systems and Wells PLC Programming Water Utilities District #5	Hillers Electrical Engineering, Inc. R2011-0637	40	\$47,782.80	Provide miscellaneous PLC programming at WTP 9.
5	Project #14-022 ECRWTF FPL Reclaimed Facility Reclaim Pump No. 2 VFD Investigation Water Utilities District #2	Hillers Electrical Engineering, Inc. R2011-0637	41	\$34,975.20	Investigate failure of VFD and provide additional VFD design and bidding services.
6	Project #11-101 WTP 11 Additional Wells PW-9 & PW-10 Construction Services Water Utilities District #5	Hillers Electrical Engineering, Inc. R2011-0637	42	\$28,992.60	Provide construction services for the new control panels and RTU's for new Wells PW-9 & PW-10 at the Lake Region Wellfield.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
7	Project #14-010 Well Rehabilitation - Replacement Prioritization Planning Water Utilities District #Countywide	Hillers Electrical Engineering, Inc. R2011-0637	44	\$21,616.40	Provide electrical and I&C site inspections on the County's existing wells to develop a plan for future well rehabilitation and/or replacement.
8	Project #14-026 WTP 9 Emergency Generator Replacement Study Water Utilities District #5	Hillers Electrical Engineering, Inc. R2011-0637	45	\$21,012.00	Study of the structural and electrical aspects of generator replacement.
9	Project #12-002 WTP 8 Filters PLC Programming Water Utilities District #2	Hillers Electrical Engineering, Inc. R2011-0637	46	\$29,912.00	Provide PLC programming for the filters.
10	Project #11586 Morikami Park - Chemical Lockers Facilities Development & Operations District #5	Colomé & Associates, Inc. R2011-0113	Auth. 25, Supp. 1	\$1,560.00	Revisions to previously issued construction documents to facilitate the installation of one pre-engineered locker specifically designed to accommodate chemicals used at this facility; Architectural and structural changes.
11	Project #13451 South County Courthouse - Exterior ADA Review Facilities Development & Operations District #7	Colomé & Associates, Inc. R2011-0113	37	\$4,665.00	Onsite architectural and structural evaluations, geotechnical testing, structural engineering review of record documents and preparation of a report addressing possible cause of settlement and recommendations for repairs to existing ADA access concrete ramp.
12	Project #11491 EOC Site - Lighting Survey Facilities Development & Operations District #2	Gartek Engineering Corporation R2011-0895	Auth. 16, Supp. 1	\$8,510.00	Preparation of construction documents, permitting services and construction administration necessary to facilitate the revisions to existing site lighting equipment.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
13	Project #13393 WUD WTP #9 - Chlorine Bldg. - New HVAC System Facilities Development & Operations District #5	Gartek Engineering Corporation R2011-0895	30	\$9,290.00	Onsite investigations, meetings, preparation of design/construction documents, permitting assistance, estimation of probable cost and construction administration necessary to provide new air condition system.
14	Project #2014710 University Blvd. and Central Blvd. Signalization Engineering & Public Works District #1	Simmons & White, Inc. R2011-1132	N/A	\$30,135.04	Signalization plans and structural analysis; Survey, geotechnical, subsurface utility exploration.
15	Project #2013131 Penny Lane Paving & Drainage Improvement Engineering & Public Works District #3	Simmons & White, Inc. R2013-0415	N/A	\$48,289.50	Roadway analysis and plans, drainage, utilities, environmental permits, signing & pavement marking analysis and plans; Survey, geotechnical, locate septic systems, permit fees and prints; Post design services.
16	Project #2013615 Traffic Division Consultation Services Engineering & Public Works District #Not Provided	Simmons & White, Inc. R2013-0415	1	\$17,700.00	Reviews of traffic impact studies, attend meetings and additional services.
17	Project #06213 West County Courts Renovation Facilities Development & Operations District #Countywide	Tierra South Florida, Inc. R2011-1135	Auth. 4, Supp. 5	\$37,195.00	Additional construction management services.
18	Project #14-017 Stormwater Management for Urban Redevelopment Area Water Utilities Districts #2, #3	Hazen & Sawyer, P.C. R2011-0631	10	\$9,968.00	Development of a Stormwater Management Plan to address stormwater management concerns.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED  
BY THE LEAD DEPARTMENTS DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CSA#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>DESCRIPTION</b>
19	Project #N/A PBIA 3400 Belvedere Road Overflow Parking Interior Landscape Design, Permitting and Construction Administration Services Airports District #2	CH2M Hill, Inc. R2011-1333	III-13- PBI-C- 001-028	\$3,502.15	Professional services associated with interior landscape design, permitting and construction administration services.
20	Project #13-066 14 <sup>th</sup> Road South Water Main Extension Water Utilities District #2	Dennis J. Leavy & Associates, Inc. R2011-0177	43.1	\$3,715.00	Provide topographic survey, sketch and description.
21	Project #1995611B Lyons Road/Linton Boulevard to W. Atlantic Avenue Engineering & Public Works District #5	Arcadis U.S., Inc. R2008-0305	7	\$4,393.12	Prepare/submit final Restrictive Covenant Package; Reproductions.
22	Project #2001507B S.R. 7 and C-51 Canal Bridge Widening (CEI) Engineering & Public Works District #6	The Corrandino Group, Inc. R2012-0555	5	\$9,547.98	Additional CEI services.
23	Project #13213 PBSO Special OPS Vehicle Storage Facilities Development & Operations District #7	Leo A. Daly Company R2011-0112	Auth. 11, Supp. 1	\$7,275.00	Revisions to the configuration, quantity and location of the Vehicle Shelter.
24	Project #2009500 Jog Road from SR710 to N. of Florida's Turnpike Engineering & Public Works District #Not Provided	Nutting Engineers of Florida, Inc. R2013-1120	N/A	\$3,000.00	Testing lab services.

f.

**THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR  
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS  
UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>AUTHORIZATION #</b>	<b>AMOUNT</b>
1	Project #2013051 Palmetto Cir. Palmetto Park Rd. to Del Prado Cir. Engineering & Public Works District #4	Wynn & Sons Environmental Construction, Inc. R2013-0427	2013051-029	\$15,155.00
2	Project #2013051 SW 18 <sup>th</sup> St. & Jog Rd. (NE Corner) Engineering & Public Works District #4	Wynn & Sons Environmental Construction, Inc. R2013-0427	2013051-035-1	\$2,684.00
3	Project #2013051 Lantana Rd. W. of FL Turnpike (NW Corner) Engineering & Public Works District #2	Wynn & Sons Environmental Construction, Inc. R2013-0427	2013051-037	\$7,404.00
4	Project #2013051 Fairgrounds Parking Mill and Pave Engineering & Public Works District #2	Wynn & Sons Environmental Construction, Inc. R2013-0427	2013051-038	\$24,421.00
5	Project #2013051 RCA Blvd. at Prosperity Farms Rd. Engineering & Public Works District #1	Wynn & Sons Environmental Construction, Inc. R2013-0427	2013051-041	\$20,391.00
6	Project #2013051 Southwinds Revised Cart Path at Restroom #2/Hole 6 Parks & Recreation District #5	Wynn & Sons Environmental Construction, Inc. R2013-0427	75505	\$2,710.00
7	Project #2014051 Hypoluxo Road/Smith Farms Engineering & Public Works District #3	Southeast Attenuators, Inc. R2013-1115	13	\$2,060.00
8	Project #2014051 Garden Road Engineering & Public Works District #7	Southeast Attenuators, Inc. R2013-1115	14	\$1,490.00



**THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR  
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS  
UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>AUTHORIZATION #</b>	<b>AMOUNT</b>
9	Project #2014051 F Road & Okeechobee Blvd Engineering & Public Works District #6	Southeast Attenuators, Inc. R2013-1115	15	\$1,200.00
10	Project #2014051 45 <sup>th</sup> Street over FL Turnpike Engineering & Public Works District #6	Southeast Attenuators, Inc. R2013-1115	16	\$1,115.00
11	Project #2014051 North Old Dixie Hwy (Boca) Engineering & Public Works District #4	Southeast Attenuators, Inc. R2013-1115	17	\$13,200.00
12	Project #2014051 Akron Road Engineering & Public Works District #4	Southeast Attenuators, Inc. R2013-1115	18	\$5,247.50
13	Project #2014051 Ohio Road East and West Side Engineering & Public Works District #4	Southeast Attenuators, Inc. R2013-1115	19	\$6,787.50
14	Project #2014051 Military Trail @ L-33 Canal Engineering & Public Works District #4	Southeast Attenuators, Inc. R2013-1115	20	\$6,807.50
15	Project #2014051 El Clair Ranch Road @ Lake Ida Engineering & Public Works District #5	Southeast Attenuators, Inc. R2013-1115	21	\$5,752.50
16	Project #N/A Jog Road from 45 <sup>th</sup> Street to Beeline Highway just South on R/R Tracts Engineering & Public Works District #6	Southwide Industries, Inc. R2013-0810	N/A	\$31,390.75

**THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR  
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS  
UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>AUTHORIZATION #</b>	<b>AMOUNT</b>
17	Project #N/A North Del Rado Circle from Palmetto Circle North to Palmetto Circle South Engineering & Public Works District #5	Southwide Industries, Inc. R2013-0810	N/A	\$11,399.40
18	Project #N/A Le Chalet Boulevard from Haverhill Road to Jog Road Engineering & Public Works District #3	Southwide Industries, Inc. R2013-0810	N/A	\$19,604.05
19	Project #N/A Congress Avenue from Park of Commerce Boulevard to Miner Road Engineering & Public Works Districts #3, #4, #5	Southwide Industries, Inc. R2013-0810	N/A	\$43,086.60
20	Project #200651C Central Boulevard from Indiantown Road to Church Street - Striping Engineering & Public Works District #1	Transmark, Inc. R2013-0355	N/A	\$18,268.30
21	Project #N/A Roebuck Road and Haverhill Road - Striping Engineering & Public Works District #7	Transmark, Inc. R2013-0355	N/A	\$1,116.00
22	Project #N/A Church Street from Just West of Limestone Creek Elementary School to Central Boulevard - Striping Engineering & Public Works District #1	Transmark, Inc. R2013-0355	N/A	\$3,090.00

**THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR  
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS  
UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>AUTHORIZATION #</b>	<b>AMOUNT</b>
23	Project #N/A RCA Boulevard from Prosperity Farms Road to Approximately 400 LF West - Striping Engineering & Public Works District #1	Transmark, Inc. R2013-0355	N/A	\$2,478.84
24	Project #N/A Westgate Ave. - Indian Rd./Quail Dr. (28240) - Mast Arm Installation Engineering & Public Works District #2	Gerelco Traffic Controls, Inc. R2012-0951	N/A	\$109,555.20



9.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE CONTRACT REVIEW COMMITTEE  
DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CO #</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>ORIGINAL AMOUNT</b>	<b>CUMULATIVE TOTAL AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #2006501C Central Boulevard from S. of C-18 Canal to Church Street Engineering & Public Works District #1	Murphy Construction Co. R2012-1209	4	\$4,851.72	\$2,492,454.50	\$2,517,256.91	Drainage structure modification; Curb and sidewalk revision; Contract time extension of 11 days. Reason for change: D, E, O
2	Project #2009500 Jog Road/N. of SR-710 to N. of Florida's Turnpike Engineering & Public Works District #1	J. W. Cheatham, LLC R2012-1077	5	\$40,374.86	\$3,373,873.68	\$3,465,824.04	Remove and replace damaged drainage pipe between Structures S1-09 and S1-10; Replace standard guardrail posts with encased posts; Install encased guardrail posts on Northlake Blvd., Sta. 194+00 to Sta. 196+86 rt. To avoid conflict with drainage pipe; Delete 290 LF of standard guardrail; Contract time extension of 15 days. Reason for change: E

Reason for Change codes:

D = Differing Site Conditions  
E = Errors/Omissions in Design  
O = Owner Initiated  
Q = Quantity Adjustments

R = Request by another Agency/Outside Party  
X = Other  
Z = Zoning/Code/Ordinance Change

h.

**THE FOLLOWING ITEM WAS APPROVED BY THE FACILITIES DEVELOPMENT & OPERATIONS DEPARTMENT  
OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT  
DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>AUTHORIZATION #</b>	<b>AMOUNT</b>
1	Project #12387 WUD CROC Storage Pavilion District #2	Trillium Construction, Inc. R2012-1002	7	\$11,650.00

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT  
DURING THE MONTH OF DECEMBER 2013**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CO#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>ORIGINAL AMOUNT</b>	<b>CUMULATIVE TOTAL AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #12435 WTP #9 New Pavilion Facilities Development & Operations District #4	Ahrens Enterprises, Inc. dba Ahrens Companies R2013-0272	2	\$1,815.00	\$424,000.00	\$432,212.39	Labor and materials to remove hedge, extend crushed rock/asphalt, re-grade and sod; Assess liquidated damages at \$160.00 x 4 days; Contract time extension of 16 days. Reason for change: D, O, X
2	Project #2004507A&B S.R. 7 Extension, Persimmon Blvd. to 60 <sup>th</sup> St. N. and 60 <sup>th</sup> St. N., East of Royal Palm Beach Blvd. to S.R. 7 Extension Engineering & Public Works District #6	J. W. Cheatham, LLC R2012-1208	2	\$31,820.00	\$4,607,187.62	\$4,641,892.62	Additional survey and earthwork required due to plan revisions made to proposed roundabout where S.R. 7 will intersect 60 <sup>th</sup> Street North. Reason for change: O
3	Project #1997511C2B Seminole Pratt Whitney Road/South of M Canal to South of Orange Boulevard Engineering & Public Works District #6	J. W. Cheatham, LLC R2012-1211	7	\$2,938.00	\$3,679,428.55	\$4,121,225.45	Install one (1) J-7 conflict manhole at Sta. 313+40 to resolve utility conflict between the 24" RCP drainage pipe and existing 12" watermain. Reason for change: D, R
4	Project #12205 Palm Tran Connection @ Four Points Facilities Development & Operations District #2	Trillium Construction, Inc. R2012-1002	1	\$-0-	\$10,990.86	\$1,110,248.86	Provide and install CCTV equipment; Contract time extension of 13 days; Reduce construction contingency. Reason for change: E

THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT DURING THE MONTH OF DECEMBER 2013							
	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
5	Project #13383 Four Squares (Mecca Farms) Ongoing Maintenance Facilities Development & Operations District #6	DeAngelo Brothers, Inc. R2013-0887	1	\$8,950.00	\$268,118.10	\$277,068.10	Labor, materials and equipment to clean pump and out-fall intakes; Reinstall weed guards and extend weed guard pilings; Contract time extension of 30 days. Reason for change: O

Reason for Change codes:

D = Differing Site Conditions

E = Errors/Omissions in Design

O = Owner Initiated

Q = Quantity Adjustments

R = Request by another Agency/Outside Party

X = Other

Z = Zoning/Code/Ordinance Change

J.

THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF DECEMBER 2013				
	PROJECT	CONTRACTOR	ORIGINAL CONTRACT AMOUNT	COMPLETED CONTRACT AMOUNT
1	Project #2005135 Wallis Road, Sunbeam Avenue, 1 <sup>st</sup> , 2 <sup>nd</sup> , & 3 <sup>rd</sup> Street Roadway & Drainage Improvements Engineering & Public Works District #6	Intercounty Engineering, Inc. R2012-0199	\$690,074.00	\$675,654.04
2	Project #102812 Master Site Equipment for the County Public Safety Radio System Facilities Development & Operations District #Countywide	Motorola Solutions R2012-1761	\$4,226,961.00	\$4,226,961.00