Agenda Item: 3F2

PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY

Meeting Date: September 9, 2014	[X]	Consent	[] Regular
Department:	ſJ	Workshop	[] Public Hearing
Submitted By: Department of Airports			
Submitted For:			
I. EXEC	UTIVE	BRIEF	=======================================
Motion and Title: Staff recommends mode Construction Manager (CM) at Risk Contract Services for Terminal Improvements at Palm B of \$237,000 and 90 Calendar Days for Task M-	with T Beach I	he Morganti (nternational A	Group, Inc. for CM at Risk irport (PBIA) in the amount
Summary: The CM at Risk Contract with The for Terminal Improvements at PBIA was appr 0663). The Contract is for 2 years with 3 one based contract for CM at Risk Services at PI Connecticut, based firm; however, the work regional office in Palm Beach County. Appr \$237,000 and 90 Calendar Days is for Task Disadvantaged Business Enterprise (DBE) goal participation for this amendment is 13%. Cour	roved ke (1) ye BIA. The will be roval of M-8: In the second of the seco	by the Board ear renewal of The Morganti e directly man of Amendmen Friction Surfactis contract is	on June 4, 2013 (R-2013- options and is a task order Group, Inc. is a Danbury, maged by their southeast it No. 6 in the amount of ce Coating at PRIA. The
Background and Justification: The surface at Palm Beach International Airport is not commercial vehicle traffic during inclement we an aggregate filled top coat to increase the surface.	providi ather.	ng the desire This task wil	ed friction to support the
Attachments: 1. Amendment No. 6 for Task M-8 to the Contraction	ot with ⁻	Γhe Morganti G	roup, Inc. (3 originals)
Recommended By	U,		8/7/14
Department	Direc	tor	Date
Approved By:			Pluly
County Adm	ninistr	ator	Date

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fisc	cal Impact:				
Fiscal Years	20 <u>14</u>	20 <u>15</u>	20 <u>16</u>	20 <u>17</u>	20 <u>18</u>
Capital Expenditures Operating Costs External Revenues (Grants) In-Kind Match (County) NET FISCAL IMPACT	\$237,000				
# ADDITIONAL FTE POSITIONS (Cumulative)					
Is Item Included in Current Bu Budget Account No: Fund <u>4</u> Reporti	idget? Yes 111 Departme ng Category	nt <u>121</u> Unit	A274 Obje	ect <u>6211</u>	
B. Recommended Sources of	f Funds/Summa	ary of Fiscal	Impact:		
Approval of this item provide In the amount of \$ 237,000	des budget for A . Budget is ava	mendment N llable in the a	lo. 6 with The above reference	Morganti Gro ced account.	up, Inc.
C. Departmental Fiscal Revie	w: <u>1711</u> S	um			
	III. REVIEW C	OMMENTS			
A. OFMB Fiscal and/or Contra	act Developme	nt and Cont	rol Comment	s:	
KN OFMB AM 3/13/14	<u>f</u>	Contra 3 1 8	ict Dev. and i	Control S	720114
B. Legal Sufficiency:					
Assistant County Attorney	126/14				
C. Other Department Review:					
Demonstrate Direct	_				
Department Director					
REVISED 9/03 ADM FORM 01 (THIS SUMMARY IS NOT TO B	E USED AS A I	BASIS FOR	PAYMENT)		

AMENDMENT NO. 6 TO CONTRACT BETWEEN

PALM BEACH COUNTY DEPARTMENT OF AIPORTS AND THE MORGANTI GROUP, INC.

FOR

CONSTRUCTION MANAGEMENT SERVICES TERMINAL IMPROVEMENTS PROJECT NO. PB 12-14

This Amendment No. 6 to the Contract is made as of the ________, day of ________, 2014, by and between Palm Beach County, Florida (COUNTY) and The Morganti Group, Inc, a corporation authorized to do business in the State of Florida, hereinafter referred to as the CONSTRUCTION MANAGER, having its office and principal place of business at 1450 Centerpark Blvd, Suite 260, West Palm Beach, Florida 33401.

WITNESSETH

WHEREAS, on June 4, 2013, the County entered into a Contract (R-2013-0663) with the CONSTRUCTION MANAGER to provide CONSTRUCTION MANAGER at Risk Services for a period of two (2) years with up to three (3) one (1) year renewals at the County's Option and that this merely supplements said Contract; and

WHEREAS, on July 2, 2013, the County entered into Amendment #1 (R-2013-0829) with the CONSTRUCTION MANAGER and that this merely supplements said Contract; and

WHEREAS, on July 16, 2013, the County entered into Amendment #2 (R-2013-0866) with the CONSTRUCTION MANAGER and that this merely supplements said Contract; and

WHEREAS, on September 10, 2013, the County entered into Amendment #3 (R-2013-1150) with the CONSTRUCTION MANAGER and that this merely supplements said Contract; and

WHEREAS, on November 19, 2013, the County entered into Amendment #4 (R-2013-1630) with the CONSTRUCTION MANAGER and that this merely supplements said Contract; and

WHEREAS, on June 3, 2014, the County entered into Amendment #5 (R-2014-0768) with the CONSTRUCTION MANAGER and that this merely supplements said Contract; and

WHEREAS, the parties have negotiated a Guaranteed Maximum Price, including CONSTRUCTION MANAGERS fees for pre-construction, construction and warranty services and other services as set forth herein and in the Contract; and

WHEREAS, the CONSTRUCTION MANAGER represents that the CONSTRUCTION MANAGER, Subcontractors, material and equipment suppliers have compared Phasing, Demolition, Architectural, Structural, Mechanical, Electrical, Plumbing, Civil and Site Drawings and Specifications and have compared and reviewed all general and specific details on the Drawings and that all conflicts, discrepancies, errors and omissions, which are within the commonly accepted knowledge based of a licensed general contractor, subcontractor, trades persons, manufacturers or other parties required to carry out the Work involved in this Amendment, have been corrected or clarified prior to execution of this GMP Amendment to the Contract, and therefore CONSTRUCTION MANAGER warrants that the GMP (exclusive of contingency) includes the cost of correcting all conflicts, discrepancies, errors, or omissions which CONSTRUCTION MANAGER identifies, or should have identified through the exercise of reasonable skill and care, during the preconstruction phase of this Contract; and

Amendment 6 Task M8 Friction Coating

Page 1 of 3

WHEREAS, the CONSTRUCTION MANAGER's review and comparison of all Drawings has taken into consideration the total and complete functioning of all systems and therefore the CONSTRUCTION MANAGER represents that the GMP represents the total cost for complete and functional systems.

NOW THEREFORE, in considerations of the mutual covenants herein contained, and such other good and valuable consideration, the receipt of which the parties hereby acknowledge, the parties agree to the following terms and conditions:

GUARANTEED MAXIMUM PRICE

Pursuant to Article 2.2 and Article 6 of the Contract between Owner and CONSTRUCTION MANAGER, the parties have agreed to the establishment of a Guaranteed Maximum Price of \$237,000.00 for the construction costs of Task M-8: Friction Surface Coating at Palm Beach International Airport. Refer to Exhibit A.

(1) SCHEDULE OF TIME FOR COMPLETION

Pursuant to Article 5.3, CONSTRUCTION MANAGER shall substantially complete the **Task M-8** within <u>90</u> Calendar Days of receiving the Notice to Proceed with construction work from the Owner. Liquidated Damages are \$\frac{1,200.00}{2}\) day for failure to substantially complete within the contract time or approved extension thereof. Final Completion shall be within <u>30</u> Calendar Days from Substantial Completion. There are no Liquidated Damages associated between Substantial and Final Completion.

- (2) Except as specifically amended herein, all other terms and conditions of the Contract shall remain in full force and effect.
- (3) ATTACHMENTS: Exhibit A GMP Proposal dated July 28, 2014

IN WITNESS WHEREOF, the Board of County Commissioners of Palm Beach County, Florida has made and executed this Amendment on behalf of the COUNTY and CONSTRUCTION MANAGER has hereunto set its hand the day and year above written.

ATTEST:	PALM BEACH COUNTY, FLORIDA
SHARON R. BOCK, CLERK &	Political Subdivision of the State of Florida
COMPTROLLER	BOARD OF COUNTY COMMISSIONERS
By: Deputy Clerk	Ву:
Deputy Clerk	By: Priscilla A. Taylor, Mayor
APPROVED AS TO FORM	APPROVED AS TO TERMS
AND LEGAL SUFFICIENCY	AND CONDITIONS
By:	By Ju elly
County Attorney	Director of Airports
WITNESS:	
(FOR CONSTRUCTION MANAGER)	CONSTRUCTION MANAGER:
	Melly
Signature	Signature
STEPHEN SINES	GERRY KELLY
Name (type or print)	Name (type or print)
·	SR. VICE PRESIDENT
	(Corporate Seal)

PBIA Task M8 - Friction Surface Coating

Palm Beach County Department of Airports

Date:

July 28, 2014

Owner:

Palm Beach County Department of Airports

CM:

The Morganti Group, Inc.

Architect:

AECOM

GMP Summary

Section	Description	Estimated Quantity		Guaranteed Max Price
7A	Friction Surface Course	1	ls	\$204,399
	Construction Contingency	1	Is	\$2,121
	Subtotal - Division 2 - 16		S	\$206,520
	Reimbursable General Conditions	1	ls	\$900
	Subtotal			\$207,420
	General Liability Insurance	1	Is	\$2,370
	OCP Insurance (Not Required)	1	İs	\$0
	Builder's Risk (Not Required)	1	ls	\$0
	Performance and Payment Bonds	1	ls	\$2,489
	Florida Hurricane Fund Assesment	1	ls	\$100
	Construction Staffing	1	ls	\$12,772
	Subtotal			\$225,150
	FEE	1	ls	\$11,850
	Guaranteed Maximum Price			\$237,000

PBIA Task M8 - Friction Surface Coating

WORK SCOPE	DESCRIPTION	BIDDER	DBE	AMOUNT OF PROPOSAL	COMMENTS	ADDENDUM RECEIVED	AMOUNT UTILIZED IN GMP
Bid Package On							
		Division 2					
7A	Friction Surface Coating						\$233,580
		Alen Construction Group, Inc.	\$391,000.00	\$391,000		One	<u> </u>
		Restocon Corporation	\$30,850	\$233,580		One	
		Talbot Painting, Inc.	\$0.00	\$337,375		One	
	Increase Top Coat to 60 SF Per Gallon	Budget	\$57,600.00				\$57,600
	Value Engineering to Reduce Scope to the Norhtern Most 4 Lanes						-\$86,781

Construction Contingency		\$2,121
General Conditions		\$900
Bonds	0.010500	\$2,488.50
GL Insurance	0.010000	\$2,370
Builders Risk (Not Required)	0.006200	\$0
OCP Insurance (Not Required)		\$0
FL Hurricane Fund	0.020500	\$100
Construction Staff		\$12,772
CM Fee	0.050000	\$11,850
Guaranteed Maximum Price		\$237,000

PBIA TASK M8 - FRICTION SURFACE COATING PALM BEACH COUNTY DEPARTMENT OF AIRPORTS THE MORGANTI GROUP INC.
GENERAL CONDITIONS - CD PHASE ESTIMATE

	Utilization			Unit		
ITEM DESCRIPTION	Rate	QTY.	Unit	Cost	Subtotal	Total Cost
Chemical Toilets - Contractor			mo	75.00	\$ -	
30 YD - Dumpster	1	1	ea.	400.00	\$ 400	
Reproduction Expenses			ea.	50.00	\$ -	
Small Tools			mo.	250.00	\$ -	
Safetey Supplies			mo.	100.00	\$ -	
Temporary Signage	1	1	ls.	500.00	\$ 500	
SUB TOTAL GENERAL CONDITIONS						\$ 900
					-	

TASK M8 - FRICTION SURFACE COATING
PALM BEACH COUNTY DEPARTMENT OF AIRPORTS
THE MORGANTI GROUP INC.
STAFF - CD PHASE ESTIMATE

ITEM#	POSITION OR TITLE OF STAFF	UTILIZATION	QTY IN	UNIT	TOTAL	LABOR	TOTAL	TOTAL.
	•	RATE	MONTHS	PRICE .	LABOR	BURDEN	BURDEN	RATE
						RATE		
	Construction Staff							
1	Superintendent #1 - Barry McGee	0.75	1.5	\$7,000	\$7,875	0.6218	\$4,897	\$12,772
					1			
	SUBTOTAL				ቀን 0ንሮ		£4.007	640 770
	1000101AE				\$7,875		\$4,897	\$12,772
<i>\\\\\\\\</i>					TOTAL STAI	FF COSTS		\$12,772



PBIA Task M8 - Friction Surface Coating

Guaranteed Maximum Price

Assumptions and Clarifications

July 28, 2014

- 1. Substantial Completion is to be achieved within 85 calendar days from the date all permits are received and the Notice to Proceed has been issued.
- 2. The work is to be performed during the hours 6:00 p.m. to 4:00 a.m. Sunday night to Friday Mornings.
- 3. The Owner shall provide and pay for the following separate from the Guaranteed Maximum Price (GMP):
 - a. Permit fees
- 4. On-site utilities shall be available to and utilized by the Construction Manager. Any costs associated with the consumption of these utilities for construction shall be paid directly by the Owner. The Construction Manager shall use existing services already on site.
- 5. As of the date of the GMP, the Owner has not required the Construction Manager to participate in an Owner Provided Insurance Program. Therefore, it is not included.
- 6. The GMP does not include any costs associated with revisions to the contract documents already made or yet to be made by permitting agencies.
- 7. Wherever the term "at its expense" appears in the agreement between the Owner and Construction Manager it shall only apply to items specifically included in the GMP.
- 8. The Special Warranty indicated in Section WP102, 1.06 is not included as the specified system has been developed by the Design Team based on friction test results of recently installed mock-ups, and the long term performance of the specified system is unknown. Any standard manufacturer's warranties will be forwarded to the Owner accordingly.
- 9. The GMP is based on the reduce scope of work to include friction surface coating for the 4 northern most lanes (bus and commercial lanes), and striping for all lanes.
- 10. If directed by the Owner, Mulgrain 60, 16x30, aggregate at a spread rate of 15lbs/100 sq ft can be provided in lieu of the base bid aggregate at no change in cost.

THE MORGANTI GROUP, INC.

1450 Centrepark Blvd., Suite 260, West Palm Beach, FL 33401 P: (561) 689-0200 F: (561) 689-4774 www.morganti.com

SCHEDULE 1 LIST OF PROPOSED DBE FIRMS (Attachment _____ to Bid Form)

Project/Bid Name: PBIA Frid	ction Surface Coating	Project	:t/Bid No: <u>Task I</u>	M8	·	
Name of Prime Bidder: The	Chang	Change Order/Task/Amendment No. (if applicable): Task M8				
Contact Person: Ste	phen Sines	Bid O _l	pening Date: <u>Ju</u>	ne 26, 2014		
Address: 1450 Centrepark E	Boulevard, Suite 260, WPB, F	<u>L 33401</u> Depar	tment:			
Phone No.: <u>(561)</u> 689-0200	Fax No: <u>(561)</u> 689-477	4 E-mai	Address:	ssines@morga	nti.com	
				Do	llar Amount	
Name, Address & Phone No. of DBE Firm	Description of Type of Work	Classification (Check applicable box)	Black	Hispanic	Women	Other (Please Specify)
Florida Developers, Inc. of Tallahassee	Concrete Prep Subcontractor	□ Prime Contractor Subcontractor □ Supplier □ Manufacturer	\$19,350	\$	\$	\$
MOTPLANS.COM	MOT Subcontractor	☐ Prime Contractor Subcontractor Supplier Manufacturer	\$	\$	\$	\$11,500
		☐ Prime Contractor☐ Subcontractor☐ Supplier☐ Manufacturer	\$	\$	\$	\$
		□ Prime Contractor □ Subcontractor □ Supplier □ Manufacturer	\$	\$	\$	\$
Total(Insert: Base Bid/Bid + Altern	Price: \$ 237,000.	- 3	Total	Value of DBE Pa	rticipation: \$	30,850.00
2. Firms identified on this form m 3. If materials or supplies are proamount to 60% of supplier's qu By signing this form the under the DBE Firms to ensure that By:	ure DE goal. ust be certified as a DBE by the Sta oposed to be purchased from a DBE uote for purposes of determining val ersigned Prime Bidder is com at the work is actually perform	te of Florida's Unified Certific E regular dealer, sixty percei ue of DBE participation. Am nmitting to utilize the ab ted by the by the DBE I	cation Program, nt (60%) of the propounts listed on Sche	posed expenditure is c adule "2" should reflect	ounted toward attai the full expenditure	ed Business Enterprise", in order to b nment of the DBE goal. Reduce dolla e (i.e., do not reduce supplier's quote). at the Prime Bidder will monito
Print Name/Title of Person Execution	INES SENIOL P.	<u>~</u>				

*Additional sheets may be used if necessary. Schedule 1 (v. 11-8-11)

SCHEDULE 2 (Attachment __ to the Bid Form)

LETTER OF INTENT TO PERFORM AS A DISADVANTAGED BUSINESS ENTERPRISE

Project/Bid No.:	Project	Bid Name: PBIA	FRICTION SURFA	CE COUPTA
Change Order/Task/Amendment No. (if				
Name of Prime Bidder:	MORGANTIC	FROMP, INC		
Name of Prime Bidder: THE Name of DBE Firm: FZ OR IS	DEVELOTE	Es, INC.		
The undersigned is certified as a Disac Program. Check one or more classifica	ivantaged Business Ente			
Black - Hispanic	rWomen	-Other (Please Speci	fy)	
= Prime Contractor p Subcontractor	c Manufacturer	c Supplier		
The undersigned is prepared to perform project (specify in detail the particular was Additional Sheets may be used as necessary)	ork and/or parts thereof t	ed work in connection of the performed).	n with the above-referer	eced
Line Item/Lot No	oription (C.) Qty/Units		Total Price	.]
CONCRETE	w	\$	S /9,352.00	1
i source / s		······································	: S	-
THE REST OF THE PARTY OF THE PA				
at the following price ¹ : \$	50. °°			-
or the remaining price is a	(Subcontractor/Sup	piler's Quole)		-
and will enter into a formal agreemen: Beach County	for work with you condit	laned upon your exec	ution of a contract with F	alm?
If the undersigned intends to susubcontractor, please complete the		n of the work des	cribed above to ano	ther
ATT-100-100-100-100-100-100-100-100-100-1	\$	3 DB	E Certified	
(Name of Subcontractor)	S (Amount of Subser (Amount of Subser	tracti ::: NO	n-DBE E Certified	
(Name of Subcontractor)	(Amount of Suproc	trect) n No	n-DBE	
The undersigned affirms that it has subcontracting the work to and subcontractor/supplier understands the subcontractor from providing qu	other subcontractor, that the provision of t	except as noted his form to the Prim	above. The undersig	ned

By: Frank W. Williams

Schedule 2 (v.11-08-11)

¹ Do not reduce suppliers quote on this Schedule. Adjustments for purposes of determining the value of a supplier's participation should be reflected on Schedule 1 only. See "Note 3" on Schedule 1.

SCHEDULE 2 (Attachment __ to the Bid Form)

LETTER OF INTENT TO PERFORM AS A DISADVANTAGED BUSINESS ENTERPRISE

W.,					
		Project/8	id Name: _	PBIA Fricti	on Surface Coaling
rendment No. (i	f applicable): _	Task M	B		-
The M	oroznti Group.	lnc.			
OTPIONS.	,rom				
tified as a Disa r more classific	dvantaged Bus ations as applic				
	pWomen	1	óther (Ple	ase Specil	inflictions Asso-
	o Manufactu				
epared to perfoliately	orm the follow work and/or pa	ing describe rts thereof to	d work in be perform	connection red):	with the above-reference
be used as nec	essary.			5.2 m . 3.1	Make Telel Edge
Hem Des	cription - 1	: Oty/Units		Price	\$ 11.500.co
1 words your	Q+ Treast				\$
<u> </u>					15
1		<u> </u>			
		•	stice apon	,	ution of a contract with Fat
intends to see complete the	subcontract				cribed above to anoth
intends to s se complete th	subcontract			work des	duon of a contract man a
se complete th	subcontract & e following:	any portion	of the	work des a DE a No	cribed above to anoth E Certified n-DBE
intends to see complete the	subcontract & following: S(Am	any portion	of the	work des o DE o No o DE	cribed above to anoth E Certified n-DBE E Certified
ractor)	subcontract & following: S(AmS(Am	any portion ount of Subcon	of the	work des DE DR DR DR DR	cribed above to anoth E Certified n-DBE
	iffied as a Disar more classification in the particular of the par	orpions.com lified as a Disadvantaged Bustonic pwomen Subcontractor of Manufacture pared to perform the following the particular work and/or particular work a	ified as a Disadvantaged Business Enterprimere classifications as applicable: anic pWomen contractor of Manufacturer contractor of Manufacturer contractor of Manufacturer contractor work and/or parts thereof to be used as necessary. Them Description: Them Description: TOTAL CONTRACTOR TOTAL CON	CTRICAS. COM tified as a Disadvantaged Business Enterprise by the remore classifications as applicable: anic pWomen Cother (Ple Bubcontractor p Manufacturer purplier parted to perform the following described work in the particular work and/or parts thereof to be perform the particular work and/or parts thereof to be perform the used as necessary. Them Description Cother (Ple particular work and/or parts thereof to be perform the particular work and/or parts thereof to be perform the used as necessary. Them Description Cother (Ple particular work and/or parts thereof to be perform the particular work and/or parts thereof to be perform the used as necessary.	iffied as a Disadvantaged Business Enterprise by the State of Formore classifications as applicable: anic pWomen dOther (Please Specifications of Manufacturer purplier purplier purplier purplier purplier the particular work and/or parts thereof to be performed); be used as necessary. Them Description of Jeast purplier purp

- Schedule 2 (v.11-08-11)



STATUS BY PROJECT AM BEST CANCELLED INSURED COMPLIANT NON-COMPLIANT COVERAGES SUMMARY PROBLEMS EXPIRATION SPECIAL ISSUES MISSING POLICIES

Select a Project

Insured Problems

Locate a Contract

Summary of Contracts

Summary of Certificates

<u>Home</u>

This report displays detailed certificate information for selected insured(s). Items in red are deficient.

Tuesday, August 05, 2014

images

Contracte

Insured:

The Morganti Group, Inc.

Insured ID: R-2013-0663-PBC

Compliant

(with overrides)

ITS Account Number:

PLC669

Project(s):

Palm Beach County - Airports Planning & Development

Insurance Policy	Required	Provided	Override
<u>General Liability</u> Expiration: 7/1/2015			
General Aggregate:	\$10,000,000	\$4,000,000	X
Products - Completed Operations Aggregate:	\$5,000,000	\$4,000,000	x
Personal And Advertising Injury:	\$0	\$0	
Each Occurrence:	\$5,000,000	\$2,000,000	X
Fire Damage:	\$0	\$0	
Medical Expense:	\$0	\$0	
Automobile Liability Expiration: 7/1/2015	All Owned Autos Hired Autos Non-Owned Autos	Any Auto not provided not provided not provided	X X X
Combined Single Limit:	\$5,000,000	\$1,000,000	X
Excess/Umbrella Liability Expiration: 7/1/2015			
Each Occurrence:	\$0	\$10,000,000	
Aggregate Limit:	\$0	\$10,000,000	
Workers Compensation/Employers Liability Expiration: 7/1/2015	WC Stat. Limits	WC Stat. Limits	
Each Accident:	\$100,000	\$1,000,000	
Disease - Policy Limit:	\$500,000	\$1,000,000	
Disease - Each Employee:	\$100,000	\$1,000,000	

Notifications

There were no deficiency letters issued.

Do you have an updated Certificate? Click the button below to submit a Certificate.

Certificate Submittal

AIU Insurance Company
American Home Assurance Company
Granite State Insurance Company
The Insurance Company of the State of Pennsylvania
National Union Fire Insurance Company of Pittsburg, PA
New Hampshire Insurance Company



August 4, 2014

Palm Beach County c/o Department of Airports 846 Palm Beach International Airport West Palm Beach, FL 33406-1470

RE:

Task M8 Friction Surface Coating - Bond Number 935360

Contractor: The Morganti Group, Inc.

To Whom It May Concern:

This correspondence will serve to confirm that The Insurance Cmpany of the State of Pennsylvania, as Surety, acknowledges and consents that the Palm Beach County will insert the contract date and execution date when the Board executes the Contract Documents, including the Contract Bonds, for the above captioned project.

Should you have any questions, please feel free to contact our office.

Sincerely,

The Insurance Company of the State of Pennsylvania

Sandra C. Lopes Attorney-in-Fact

FL Non-Resident License No. W051270

The Insurance Company of the State of Pennsylvania

Principal Bond Office 175 Water Street, New York, NY 10038

04-B-10925

Power No.

24716

KNOW ALL MEN BY THESE PRESENTS:

That The Insurance company of the State of Pennsylvania, a Pennsylvania corporation, does hereby appoint

Michael J. Cusack, John J. Gambino, Sandra C. Lopes, Nicole Roy, Donald H. McCarter, Kathleen M. Flanagan, Richard A. Leveroni, Jean M. Feeney, Nicholas Labbe, John DeChiaro: of Böston, Massachusetts

its true and lawful Attorney(s)-in-Pact, with full authority to execute on its behalf bonds, undertakings, recognizances and other contracts of indemnity and writings obligatory in the nature thereof, issued in the course of its business, and to bind the respective company thereby.

IN WITNESS WHEREOF, The Insurance Company of the State of Pennsylvania has executed these presents

this 24th day of March, 2014

Michael Yang, Vice President

STATE OF NEW YORK COUNTY OF NEW YORK 3 ss.

On this 24th day of March, 2014 before me came the above named

officer of The Insurance Company of the State of Pennsylvania, to me personally known to be the individual and officer described herein, and acknowledged that he executed the foregoing insturment and affixed the seals of said corporation thereto by authority of his office.

JULIANA HALLENBECK Notary Public - State of New York No. 01HA6125871 Qualified in Bronx County My Commission Expires April 18, 2017

CERTIFICATE

Exerpts of Resolutions adopted by the Boards of Directors of The Insurance Company of the State of Pennsylvania, on May 18, 1976:

"RESOLVED, that the Chairman of the Board, the President, or any Vice President be, and hereby is, authorized to appoint Attorneys-in-Fact to represent and act for and on behalf of the Company to execute bonds, undertakings, recognizances and other contracts of indemity and writings obligatory in the nature. thereof, and to attach thereto the corporate seal of the Company, in the transaction of its surety business;

"RESOLVED, that the signatures and attestations of such officers and the seal of the Company may be affixed to any such Power of Attorney or to any certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be valid and binding upon the Company when so affixed with respect to any bond, undertaking, recognizance and other contract of indemnity and writing obligatory in the

"RESOLVED, that any such Attorney-in-Fact delivering a secretarial certification that the foregoing resolutions still be in effect may insert in such certification the date thereof; said date to be not later than the date of delivery thereof by such Attorney-in-Fact."

I, Denis Butkovic, Secretary of The Insurance Company of the State of Pennsylvania, do hereby certify that the foregoing exerpts of Resolutions adopted by the Boards of Directors of this corporation, and the Power of Attorney issued pursuant thereto, are true and correct, and that both the Resolutions and the Powers of Attorney are in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the facsimile seaf of the corporation

this4th day of August,

23238 (4/02)

Denis Butkovic, Secretary

PUBLIC CONSTRUCTION BOND

BOND NUMBER: 935360

BOND AMOUNT: Two Hundred Thirty Seven Thousand and 00/100 Dollars

(\$237,000.00)

CONTRACT AMOUNT: Two Hundred Thirty Seven Thousand and 00/100 Dollars

(\$237,000.00)

CONTRACTOR'S NAME: The Morganti Group, Inc.

CONTRACTOR'S ADDRESS: 1450 Centrepark Boulevard, Suite 260

West Palm Beach, FL 33401

CONTRACTOR'S PHONE: <u>561-689-0200</u>

SURETY COMPANY: The Insurance Company of the State of Pennsylvania

SURETY'S ADDRESS: 175 Water Street, 18th Floor

New York, NY 10038

OWNER'S NAME: PALM BEACH COUNTY

OWNER'S ADDRESS: c/o Department of Airports
846 Palm Beach International Airport

846 Palm Beach International Airport West Palm Beach, Florida 33406-1470

OWNER'S PHONE: (561) 471-7400

DESCRIPTION OF WORK: Task M8 Friction Surface Coating on third level ramp to Terminal

PROJECT LOCATION: Palm Beach International Airport, Palm Beach County, Florida

3200 Belvedere Rd

West Palm Beach, Fl 33406

LEGAL DESCRIPTION: <u>Project No. PB12-14 Task M8 Friction Surface Coating at Palm Beach</u>

International Airport
Property Control Number 00-43-43-31-01-001-0010

Federal Front End - CMR
PB12-14 Terminal Improvements
Palm Beach International Airport

Contract Documents
December 2012

Public Construction Bond - 1 -

This Bond is issued in favor of the County conditioned on the full and faithful performance of the Contract.

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto

Palm Beach County Board of County Commissioners 301 N. Olive Avenue West Palm Beach, Florida 33401

as Obligee, herein called County, for the use and benefit of claimant as herein below defined, in the amount of \$237,000.00 (Two Hundred Thirty Seven Thousand and 00/100 Dollars) for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,		
Principal has by writte County for	en agreement dated	, 20, entered into a contract with the
Project Name:	Terminal Improvements at F	PBI – Task M-8: Friction Surface Coating
Project No.:	PB12-14 Task M8	
Project Description:		ement at Risk for the application of a friction es of the third level ramp to the Terminal
Project Location:	Palm Beach International Ai	rport
	sign Criteria Drawings and Specia AECOM Technical Services, One Metro Center 4010 Boy Scout Blvd., Suite 3 Tampa, FL 33607 (813) 630-2500 F (813) 621-2 reference made a part hereof in	Inc. 600
THE CONDITION OF	THIS BOND is that if Principal	:
of Task M8 Friction S	ontract dated, 20 Surface Coating , the contract be r prescribed in the contract; and	between Principal and County for the construction being made a part of this bond by reference, at the
supplying Principal wi prosecution of the work 3. Pays County al	th labor, materials, or supplies provided for in the contract; and ll losses, damages (including lic	as defined in Section 255.05, Florida Statutes, s, used directly or indirectly by Principal in the d puidated damages), expenses, costs, and attorneys' tains because of a default by Principal under the
Federal Front End - CMR		

Public Construction Bond - 2 -

Contract Documents

December 2012

PB12-14 Terminal Improvements

Palm Beach International Airport

- 4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then this bond is void; otherwise it remains in full force.
- 5. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the contract or the changes does not affect Surety's obligation under this bond and Surety waives notice of such changes.
- 6. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.
- 7. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the contract are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverages and limitations of this instrument.
- 8. Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statues. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statues.
- 9. Any action brought under this instrument shall be brought in the state court of competent jurisdiction in Palm Beach County and not elsewhere.

Signed, sealed and dated this	day of	, 20
Jui augss Witness	_	THE MORGANCY CHOUP, INC. By: Gerry Kelly (Seal)
ÍNM And		Senior Vice President Title
Witness	4	The Insurance Company of the State of Pennsylvania Surety (Seal)
		Title Sandra C. Lopes, Attprney-in-Fact
		FL Non-Resident License No. W051270

POWER OF ATTORNEY

The Insurance Company of the State of Pennsylvania

Principal Bond Office 175 Water Street, New York, NY 10038

No. <u>04-B-10925</u>

Power No.

24715

KNOW ALL MEN BY THESE PRESENTS:

That The Insurance company of the State of Pennsylvania, a Pennsylvania corporation, does hereby appoint

—Michael J. Cusack, John J. Gambino, Sandra C. Lopes, Nicole Roy,
Donald H. McCarter, Kathleen M. Flanagan, Richard A. Leveroni,
Jean M. Feeney, Nicholas Labbe, John DeChiaro: of Boston, Massachusetts-

its true and lawful Attorney(s)-in-Fact, with full authority to execute on its behalf bonds, undertakings, recognizances and other contracts of indemnity and writings obligatory in the nature thereof, issued in the course of its business, and to bind the respective company thereby.

IN WITNESS WHEREOF, The Insurance Company of the State of Pennsylvania has executed these presents

this 24th day of March, 2014

MIST Y

Michael Yang, Vice President

STATE OF NEW YORK }
COUNTY OF NEW YORK } ss.

On this 24th day of March, 2014 before me came the above named officer of The Insurance Company of the State of Pennsylvania, to me personally known to be the individual and officer described herein, and acknowledged that he executed the foregoing insturment and affixed the seals of said corporation thereto by authority of his office.

lana Mollentha

JULIANA HALLENBECK

Notary Public - State of New York No. 01HA6125871 Qualified in Bronx County My Commission Expires April 18, 2017

CERTIFICATE

Exerpts of Resolutions adopted by the Boards of Directors of The Insurance Company of the State of Pennsylvania, on May 18, 1976:

"RESOLVED, that the Chairman of the Board, the President, or any Vice President be, and hereby is, authorized to appoint Attorneys-in-Pact to represent and act for and on behalf of the Company to execute bonds, undertakings, recognizances and other contracts of indemity and writings obligatory in the nature thereof, and to attach thereto the corporate seal of the Company, in the transaction of its surety business.

"RESQLVED; that the signatures and attestations of such officers and the seal of the Company may be affixed to any such Power of Attorney or to any certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be valid and binding upon the Company when so affixed with respect to any bond, undertaking, recognizance and other contract of indemnity and writing obligatory in the nature thereof;

"RESOLVED, that any such Attorney-in-Pact delivering a secretarial certification that the foregoing resolutions still be in effect may insert in such certification the date thereof, said date to be not later than the date of delivery thereof by such Attorney-in-Fact."

I Denis Butkovic, Secretary of The Insurance Company of the State of Pennsylvania, do hereby certify that the foregoing exerpts of Resolutions adopted by the Boards of Directors of this corporation, and the Power of Attorney issued pursuant thereto, are true and correct, and that both the Resolutions and the Powers of Attorney are in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the facsimile seal of the corporation

this day of

Denis Butkovic, Secretary

23238 (4/02)