

**PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY**

Meeting Date: November 18, 2014

Consent Regular
 Workshop Public Hearing

Submitted By: Department of Airports

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to receive and file: An Extension of Time to the following Joint Participation Agreements (JPA) with the Florida Department of Transportation (FDOT):

- (A) Security Improvements at Palm Beach County General Aviation Airport, Fin. Proj. No.: 416296-1-94-01 approved by the Board on September 23, 2008 (R-2008-1637) and amended August 18, 2009 (R-2009-1268), is hereby extended until June 30, 2015.
- (B) Extend Runway 9R/27L (10/28) EIS and Design Golfview at Palm Beach International Airport, Financial Project Number 420340-1-94-01 approved by the Board on October 16, 2007 (R-2007-1791), amended March 15, 2011 (R-2011-0376), July 19, 2011 (R-2011-1020) and July 22, 2014 (R-2014-1027 and R-2014-1028), is hereby extended until April 30, 2015.
- (C) Baggage System Improvements at Palm Beach International Airport, Financial Project Number 420374-1-94-01 approved by the Board on August 16, 2011 (R-2011-1153), is hereby extended until June 30, 2016.
- (D) Security Enhancements and Improvements at Palm Beach International Airport, Financial Project Number 427911-1-94-01 approved by the Board on June 29, 2010 (R-2010-1013 and R-2010-1014), is hereby extended until December 31, 2015.
- (E) Air Cargo Apron Expansion and Rehab at Palm Beach International Airport, Financial Project Number 427914-1-94-01 approved by the Board on June 29, 2010 (R-2010-1011 and R-2010-2012) and amended March 15, 2011 (R-2011-0374), is hereby extended until December 31, 2015.
- (F) Miscellaneous Taxiway Rehab and Repair at Palm Beach International Airport, Financial Project Number 429705-1-94-01 approved by the Board on August 16, 2011 (R-2011-1156), is hereby extended until December 31, 2015.
- (G) Concourse B Terminal Ramp and Taxilane (Westside) at Palm Beach International Airport, Financial Project Number 429706-1-94-01 approved by the Board on August 16, 2011 (R-2011-1155), is hereby extended until December 31, 2015.
- (H) Construct Apron and Taxilanes and Miscellaneous General Aviation Security Improvements at Palm Beach County General Aviation Airports, Financial Project Number 416294-1-94-01 approved by the Board on September 23, 2008 (R-2008-1636) and amended January 13, 2009 (R-2009-0080), May 1, 2012 (R-2012-0622) and April 13, 2013 (R-2013-0436), is hereby extended until June 30, 2015.
- (I) Construct Hangars and associated infrastructure work at North Palm Beach County General Aviation Airport, Financial Project Number 422466-1-94-01 approved by the Board on August 16, 2011 (R-2011-1157) and amended on September 11, 2012 (R-2012-1246), is hereby extended until December 31, 2015.
- (J) Construct Apron, Taxilanes and Infrastructure at North Palm Beach County General Aviation Airport, Financial Project Number 427912-1-94-01 approved by the Board on June 29, 2010 (R-2010-1003 and R-2010-1004) and amended March 15, 2011 (R-2011-0370), is hereby extended until December 31, 2015.
- (K) Southside Hangar Development and Infrastructure at Palm Beach County Park Airport, Financial Project Number 427915-1-94-01 approved by the Board on June 29, 2010 (R-2010-1001 and R-2010-1002) and amended March 15, 2011 (R-2011-0369) and October 18, 2011 (R-2011-1570 and R-2011-1571) is hereby extended until December 31, 2015.
- (L) Southside Pavement and Infrastructure Improvements at Palm Beach County Park Airport, Financial Project Number 422467-1-94-01 approved by the Board on August 16, 2011 (R-2011-1159), is hereby extended until December 31, 2015.

Summary: Delegation of authority for execution of the above Extensions of Time to the JPAs with the FDOT was approved by the Board on October 18, 2011 (Agenda Item No. 3F11). **Countywide (AH)**

Background and Justification: N/A

Attachments:

- 1. FDOT Extensions of Time - (12 Originals)

Recommended By:		10/28/14
	Department Head	Date
Approved By:		11/3/14
	County Administrator	Date

FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years	<u>2015</u>	<u>2016</u>	<u>2017</u>	<u>2018</u>	<u>2019</u>
Capital Expenditures	_____	_____	_____	_____	_____
Operating Costs	_____	_____	_____	_____	_____
External Revenues	_____	_____	_____	_____	_____
Program Income (County)	_____	_____	_____	_____	_____
In-Kind Match (County)	_____	_____	_____	_____	_____
NET FISCAL IMPACT	<u><i>* See below</i></u>				
# ADDITIONAL FTE POSITIONS (Cumulative)	_____	_____	_____	_____	_____

Is Item Included in Current Budget? Yes ___ No ___

Budget Account No: Fund _____ Department _____ Unit _____ Object _____
Reporting Category _____

B. Recommended Sources of Funds/Summary of Fiscal Impact:

*There is no Fiscal Impact for this item.

C. Departmental Fiscal Review: *CM Simmon*

III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Development and Control Comments:

Susan Murray 10/30/14
OFMB
10/30/14

Dr. J. Jacobson 10/31/14
Contract Dev. and Control
10-31-14
B. Wheeler

B. Legal Sufficiency:

Anne Delgado 11/3/14
Assistant County Attorney

C. Other Department Review:

Department Director



Florida Department of Transportation

RICK SCOTT
GOVERNOR

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

ANANTH PRASAD, P.E.
SECRETARY

DATE: 10/2/14
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 416296-1
Contract No.: APA55

RECEIVED
2014 OCT 24 PM 2:19
DEPT. OF AIRPORTS
BLDG. 846. P11A

The time allotted for the completion of services on subject agreement dated **9/30/08** and any supplemental thereto will expire on **12/31/14**.

Project Description: **Security Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **6/30/15** for the following reason(s): (Use attachment if necessary)


Construction on this project is underway; anticipate substantial completion on January 31, 2015.

Agency: Palm Beach County


Date: October 14, 2014

By: 
Bruce V. Perry

Title: Director of Airports

APPROVED: 
District Project Manager

Date: 10/20/14

APPROVED: 
Director Transportation Development

Date: 10-2-14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY.


COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

ANANTH PRASAD, P.E.
SECRETARY

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

DATE: 10/2/14
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 420340-1
Contract No.: AOY72

The time allotted for the completion of services on subject agreement dated **10/31/07** and any supplemental thereto will expire on **12/31/14**.

Project Description: **Extend Runway 9R/27L(10/28) EIS & Design Golfview**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **4/30/15** for the following reason(s): (Use attachment if necessary)

100% complete for this project; anticipate bidding in 2nd Quarter FY14/15 with construction starting in January 2015.

Agency: Palm Beach County

Date: October 14, 2014

By:
Bruce V. Pelly

Title: Director of Airports

APPROVED:
District Project Manager

Date: 10/20/14

APPROVED:
Director Transportation Development

Date: 10/22/14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

ANANTH PRASAD, P.E.
SECRETARY

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

DATE: 10/2/14
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 420374-1
Contract No.: AQE59

The time allotted for the completion of services on subject agreement dated 9/12/11 and any supplemental thereto will expire on 12/31/14.

Project Description: Baggage System Improvements

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 6/30/16 for the following reason(s): (Use attachment if necessary)

The construction contract (Guaranteed Maximum Price) is set to go to the Board of County Commissioners on October 21, 2014. Project completion is estimated to be June 30, 2016.

Agency: Palm Beach County

Date: October 14, 2014

By: *Bruce V. Pelly*
Bruce V. Pelly

Title: Director of Airports

APPROVED: *Laurie McDermott* (initials)
District Project Manager

Date: 10/20/14

APPROVED: *Gary Sypek*
Director Transportation Development

Date: 10/22/14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY
Anne Delgent
COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

ANANTH PRASAD, P.E.
SECRETARY

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

DATE: 10/2/14
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 427911-1
Contract No.: APZ40

The time allotted for the completion of services on subject agreement dated **7/21/10** and any supplemental thereto will expire on **12/31/14**.

Project Description: **Security Enhancements & Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **12/31/15** for the following reason(s): (Use attachment if necessary)

Construction underway. Anticipate substantial completion on September 25, 2015.

Agency: Palm Beach County

Date: October 14, 2014

By: *Bruce V. Pelly*
Bruce V. Pelly

Title: Director of Airports

APPROVED: *Laurie McDermott*
District Project Manager

Date: 10/20/14

APPROVED: *Greg O'Reilly*
Director Transportation Development

Date: 10/20/14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY.
Anne Delaney
COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

ANANTH PRASAD, P.E.
SECRETARY

DATE: 10/2/14
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 427914-1
Contract No.: APZ43

The time allotted for the completion of services on subject agreement dated 7/21/10 and any supplemental thereto will expire on 12/31/14.

Project Description: **Air Cargo Apron Expansion & Rehab**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/31/15 for the following reason(s): (Use attachment if necessary)

Design underway; anticipate bidding in late CY14 with construction in early 2015.

Agency: Palm Beach County


Date: October 14, 2014

By: 
Bruce V. Pelly

Title: Director of Airports

APPROVED: 
District Project Manager

Date: 10/29/14

APPROVED: 
Director Transportation Development

Date: 10/22/14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY


COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

ANANTH PRASAD, P.E.
SECRETARY

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

DATE: 10/2/14
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 429705-1
Contract No.: AQE61

The time allotted for the completion of services on subject agreement dated **9/12/11** and any supplemental thereto will expire on **12/31/14**.

Project Description: **Miscellaneous Taxiway Rehab & Repair**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.


In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **12/31/15** for the following reason(s): (Use attachment if necessary)


30% Design Submittal received on July 11, 2014; 30 design review meeting held on August 13, 2014. Anticipate bidding in early December 2014.

Agency: Palm Beach County


Date: October 14, 2014

By: 
Bruce V. Pelly

Title: Director of Airports

APPROVED: 
District Project Manager

Date: 10/20/14

APPROVED: 
Director Transportation Development

Date: 10/22/14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY


COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

ANANTH PRASAD, P.E.
SECRETARY

DATE: 10/2/14
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 429706-1
Contract No.: AQE55

The time allotted for the completion of services on subject agreement dated 9/12/11 and any supplemental thereto will expire on 12/31/14.

Project Description: **Concourse B Terminal Ramp and Taxilane (Westside)**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.


In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/31/15 for the following reason(s): (Use attachment if necessary)



100% Design Submittal received August 22, 2014; design review meeting held on September 2, 2014. Anticipate bidding in Fall 2014.

Agency: Palm Beach County


Date: October 14, 2014

By: 
Bruce V. Kelly

Title: Director of Airports


APPROVED:  
District Project Manager

Date: 10/20/14

APPROVED: 
Director Transportation Development

Date: 10/2/14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY


COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

ANANTH PRASAD, P.E.
SECRETARY

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

DATE: 10/2/14
TO: Gary Sypek
North Palm Beach County General Aviation Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 416294-1
Contract No.: APA54

The time allotted for the completion of services on subject agreement dated **9/30/08** and any supplemental thereto will expire on **12/31/14**.

Project Description: **Construct Apron & Taxilanes and Miscellaneous GA Security Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **6/30/15** for the following reason(s): (Use attachment if necessary)

Construction on this project is underway; anticipate substantial completion on January 31, 2015.

Agency: Palm Beach County

Date: October 14, 2014

By: Bruce V. Pelly

Title: Director of Airports

APPROVED: Laurie McDermott (Signature) (Stamp)

Date: 10/20/14

APPROVED: [Signature]
Director Transportation Development

Date: 10/2/14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY.
Anne DeFemant
COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

ANANTH PRASAD, P.E.
SECRETARY

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

DATE: 10/2/14
TO: Gary Sypek
North Palm Beach County General Aviation Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 422466-1
Contract No.: AQE58

The time allotted for the completion of services on subject agreement dated 9/12/11 and any supplemental thereto will expire on 12/31/14.

Project Description: **Construct Hangars & associated infrastructure work**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/31/15 for the following reason(s): (Use attachment if necessary)

The County continues to evaluate options for additional hangar facilities at North Palm Beach County GA Airport based on the demand levels for these facilities. Anticipate decision on moving forward in Fall 2014.

Agency: Palm Beach County

Date: October 14, 2014

By: *Bruce V. Pally*
Bruce V. Pally

Title: Director of Airports

APPROVED: *Laurie McDermott* (RM)
District Project Manager

Date: 10/30/14

APPROVED: *h-orrell*
Director Transportation Development

Date: 10/24/14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY
Anne Delgant
COUNTY CLERK



Florida Department of Transportation

RICK SCOTT GOVERNOR

3400 West Commercial Boulevard Fort Lauderdale, FL 33309

ANANTH PRASAD, P.E. SECRETARY

DATE: 10/2/14
TO: Gary Sypek North Palm Beach County General Aviation Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 427912-1
Contract No.: APZ42

The time allotted for the completion of services on subject agreement dated 7/21/10 and any supplemental thereto will expire on 12/31/14.

Project Description: Construct Apron, Taxilanes & Infrastructure

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/31/15 for the following reason(s): (Use attachment if necessary)

The Taxiway D Extension project at F45 is complete. The County is evaluating several top priorities at F45 in terms of apron needs, including the possibility of additional efforts to design and construct apron off of the newly constructed taxiway.

Agency: Palm Beach County

Date: October 14, 2014

By: Bruce V. Pelly
District Project Manager

Title: Director of Airports

APPROVED: [Signature]
District Project Manager

Date: 10/20/14

APPROVED: [Signature]
Director Transportation Development

Date: 10/20/14
APPROVED AS TO FORM AND LEGAL SUFFICIENCY
Anne [Signature]
COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

ANANTH PRASAD, P.E.
SECRETARY

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

DATE: 10/2/14
TO: Gary Sypek
Palm Beach County Park Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 427915-1
Contract No.: APZ45

The time allotted for the completion of services on subject agreement dated 7/21/10 and any supplemental thereto will expire on 12/31/14.

Project Description: **Southside Hangar Development & Infrastructure**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/31/15 for the following reason(s): (Use attachment if necessary)

Hangar design services approved by the Board of County Commissioners in July 2014; anticipate construction to occur in md-2015.

Agency: Palm Beach County

Date: October 14, 2014

By:
Bruce V. Pelly

Title: Director of Airports

APPROVED:
District Project Manager

Date: 10/20/14

APPROVED:
Director Transportation Development

Date: 10/20/14

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

COUNTY ATTORNEY



Florida Department of Transportation

RICK SCOTT
GOVERNOR

ANANTH PRASAD, P.E.
SECRETARY

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

DATE: 10/2/14
TO: Gary Sypek
Palm Beach County Park Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 422467-1
Contract No.: AQE56

The time allotted for the completion of services on subject agreement dated 9/12/11 and any supplemental thereto will expire on 12/31/14.

Project Description: **Southside Pavement and Infrastructure Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.


In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/31/15 for the following reason(s): (Use attachment if necessary)

60% design package submitted August 15 ,2014; 60% design review meeting held on August 28, 2014. Anticipate bidding in early December 2014.

Agency: Palm Beach County


Date: October 14, 2014


By: 
Bruce V. Kelly

Title: Director of Airports

APPROVED:  
District Project Manager

Date: 10/20/14

APPROVED: 
Director Transportation Development

Date: 10/21/14
APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

COUNTY ATTORNEY