

## PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS AGENDA ITEM SUMMARY

Meeting Date: February 3, 2015

[X] Consent [ ] Workshop [ ] Regular [ ] Public Hearing

**Department: Facilities Development and Operations** 

## I. EXECUTIVE BRIEF

**Motion and Title**: **Staff recommends motion to approve:** Amendment No. 5 to the contract with The Weitz Company, LLC (R-2012-1001) in the amount of \$817,964 for Palm Beach Sheriff's Office (PBSO) Vehicle Readiness/Protection project establishing a Guaranteed Maximum Price (GMP).

**Summary:** The scope of this project is to provide a shelter for approximately 24 vehicles which support PBSO's traditional law enforcement and investigative functions (SWAT, Emergency Field Force [EFF], EOD, Marine Unit and Incident Command) and natural disasters so that the vehicles are readily accessible, can be better maintained for operational readiness and protected from the elements. The project includes a metal structure with two enclosed sides, commercial power and high speed data stations to support the significant amount of on-board electronic equipment which needs to be updated and maintained for operational readiness, lighting and site improvements. The time of construction is 180 days. The Small Business Enterprise (SBE) goal for this contract is 15%. The Weitz Company, LLC's SBE participation for this Amendment is 43%. This project is funded by PBSO general fund budget and Law Enforcement Impact Fees. The Weitz Company, LLC is a local firm and 44% of the work will be done by local contractors. **(Capital Improvements Division) District 2 (JM)** 

**Background and Justification:** Amendment No. 5 establishes a GMP of \$817,964 and 180 calendar days for completion. The GMP includes the cost of work, the construction manager's fee and a contingency. Construction Manager (CM) at Risk is a project delivery method in which the CM provides design phase assistance, evaluation of cost, schedule and implications of alternate designs, systems and materials, and serves as general contractors issuing the subcontracts for construction. This project will be located at the Sheriff's Headquarters at Gun Club Road.

Attachments:

- 1. Location Map
- 2. Budget Availability Statement
- 3. Amendment No. 5

Recommended by:	Anny Were Department Director	1/24/15 Date
Approved by:	County Administrator	(\s/\/ Date

## II. FISCAL IMPACT ANALYSIS

## A. Five Year Summary of Fiscal Impact:

Fiscal Years	2015	2016	2017	2018	2019
Capital Expenditures	<u>\$1,107,964</u>				
Operating Costs External Revenues					
Program Income (County) In-Kind Match (County					,
NET FISCAL IMPACT	<u>\$1,107,964</u>	-0-	-0-	<u>-0-</u>	-0-
# ADDITIONAL FTE POSITIONS (Cumulative)					
Is Item Included in Current Bu	udget: Yes	<u> </u>	No	-	
Budget Account No: Fund <u>380</u> Fund <u>380</u>		Unit <u>B589</u> Unit <u>B589</u>	Object <u>4907</u> Object <u>4907</u> Program	• • •	

## B. Recommended Sources of Funds/Summary of Fiscal Impact:

The funding for this project was approved by the BCC on 9/9/14 as a combination of the PBSO funds (\$718,000) and Law Enforcement Impact Fees (\$389,964). The PBSO funds will be used first with any funds remaining at the end of the project returning to Law Enforcement Impact Fee reserves.

CONSTRUCTION	\$817,964
TESTING	\$25,000
STAFF COSTS	\$50,000
MISC. (PERMITS, CONTINGENCY)	<u>\$215,000</u>
TOTAL	\$1,107,964

C. Departmental Fiscal Review:

1-13-15

## III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Development Comments:

120115 Contract Development and Control 1-22-1500 helle

B. Legal Sufficiency:


sistant County Attorige

C. Other Department Review:

**Department Director** 

This summary is not to be used as a basis for payment.

Palm Beach County Sheriff's Office 3228 Gun Club Road West Palm Beach, FL 33406



# FACILITIES DEVELOPMENT & OPERATIONS BUDGET AVAILABILITY STATEMENT

REQUEST DATE: 12/22/14 REQUESTED BY: Mike McPherson PHONE: 233-0278 FAX: 233-0270

**PROJECT TITLE**: PBSO Special Ops Vehicle Storage

**PROJECT NO.: 13213** 

ORIGINAL CONTRACT AMOUNT: NA - Annual CM

BCC RESOLUTION#: R-2012-1001 DATE: 07/10/12

REQUESTED AMOUNT: \$1,107,964

CSA or CHANGE ORDER NUMBER: Amendment #5

CONSULTANT/CONTRACTOR: The Weitz Company

PROVIDE A BRIEF STATEMENT OF THE SCOPE OF SERVICES TO BE PROVIDED BY THE CONSULTANT/CONTRACTOR:

GMP for construction services for shelter for PBSO Special Ops Vehicles.

CONSTRUCTION PROFESSIONAL SERVICES (Testing) STAFF COSTS\*\* (Design/Construction Phase) MISC. (permits, contingency) TOTAL

<u>\$</u>	817,964	
\$	25,000	
\$	50,000	
\$	215,000	
\$	1,107,964	

\*\* This is an estimate of staff charges. Actual(s) will be billed at the end of each fiscal year. If this BAS is for construction costs of \$250,000 or greater, staff charges will be billed as actual and reconciled at the end of the project.

<b>BUDGET ACCOUNT NUMBER (IF KNOWN)</b>		e a
BUDGET ACCOUNT NUMBER (IF KNOWN) FUND: $380^{4}$ dept: $411^{11}$ unit: $3589^{4}$ obj: $423^{4}$ $310^{4}$ $411^{11}$ $3589^{4}$ $446^{11}$ FUNDING SOURCE (CHECK ALL THAT APPLY):	907 /1 07 38	8000 - STATETE
FUNDING SOURCE (CHECK ALL THAT APPLY):	AD VALOREM	DOTHER Impart Fre q
	□ FEDERAL/DAVI	
SUBJECT TO IG FEE? $\Box$ YES $\Box$ NO		
BAS APPROVED BY:	_ DATE:	
ENCUMBRANCE NUMBER:		

Revised 07/2012

## AMENDMENT NO. 5 TO CONTRACT FOR CONSTRUCTION MANAGEMENT SERVICES PBSO VEHICLE STORAGE SHELTER PROJECT NO. 13213

WHEREAS, the Owner and Construction Manager acknowledge and agree that the Contract between Owner and Construction Manager dated 07/10/2012 (R-2012-1001) is in full force and effect and that this merely supplements said Contract;

WHEREAS, the parties hereto entered into a Contract between Owner and Construction Manager whereby the Construction Manager has rendered or will render pre-construction services as specified therein; and

WHEREAS, the parties have negotiated a Guaranteed Maximum Price, including Construction Managers fees for construction and warranty services and other services as set forth herein and in the Contract;

WHEREAS, the Construction Manager represents that the Construction Manager, Subcontractors, material and equipment suppliers have compared Phasing, Demolition, Architectural, Structural, Mechanical, Electrical, Plumbing, Civil and Site Drawings and Specifications and have compared and reviewed all general and specific details on the Drawings and that all conflicts, discrepancies, errors and omissions, which are within the commonly accepted knowledge based of a licensed general contractor, subcontractor, trades persons, manufacturers or other parties required to carry out the Work involved in this Amendment, have been corrected or clarified prior to execution of this GMP Amendment to the Contract, and therefore Construction Manager warrants that the GMP (exclusive of contingency) includes the cost of correcting all conflicts, discrepancies, errors, or omissions which Construction Manager identifies, or should have identified through the exercise of reasonable skill and care, during the preconstruction phase of this Contract.

WHEREAS, the Construction Manager's review and comparison of all Drawings has taken into consideration the total and complete functioning of all systems and therefore the Construction Manager represents that the GMP represents the total cost for complete and functional systems.

NOW THEREFORE, in exchange for the mutual covenants and promises set forth herein and the sums of money agreed to be paid by the Owner to the Construction Manager, the parties agree as follows:

## (1) GUARANTEED MAXIMUM PRICE

Pursuant to Article 2.2 and Article 6 of the Contract between Owner and Construction Manager, the parties have agreed to the establishment of a Guaranteed Maximum Price of \$817,964 for the construction costs of PBSO Vehicle Storage Facility. Refer to Exhibit A.

## (2) SCHEDULE OF TIME FOR COMPLETION

Pursuant to Article 5.3, Construction Manager shall substantially complete the project within **180** calendar days of receiving the Notice to Proceed with construction work from the Owner. Liquidated Damages are \$310.00/day for failure to complete within the contract time or approved extension thereof.

 (3) ATTACHMENTS: Exhibit A - GMP Proposal Public Construction Bond Form of Guarantee Insurance Certificate(s)

IN WITNESS WHEREOF, the Board of County Commissioners of Palm Beach County, Florida has made and executed this Amendment on behalf of the COUNTY and CONSTRUCTION MANAGER has hereunto set its hand the day and year above written.

ATTEST: SHARON R. BOCK, CLERK & COMPTROLLER

By:\_

Deputy Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY

County Attorney

PALM BEACH COUNTY BOARD, FLORIDA Political Subdivision of the State of Florida BOARD OF COUNTY COMMISSIONERS

By:

Shelley Vana, Mayor

APPROVED AS TO TERMS AND CONDITIONS

Director - FD&O

WITNESS: FOR CONSTRUCTION MANAGER SIGNATURE

narie a Signature

Marie Salt Name (type or print)

CONSTRUCTION MANAGER: THE WEITZ COMPANY, LLC

<u>//../</u> Signature

<u>Dennis Gallacter</u> Name (type or print) <u>Exec. Vice President</u> Title

(Corporate Seal)

Weitz Amendment #5

5       03A       Concrete Shell       \$ 183,529       \$ 14.96       2.00%       \$ 3,671       \$ -       Wells Brothers         6       05C       Misc Metals       \$ 5,771       \$ 0.47       2.00%       \$ 115       \$ 5,771       Walker D&C         7       06A       Rough Carpentry       \$ -       2.00%       \$ 115       \$ 5,771       Walker D&C         8       0EE       Millwork       \$ 3,763       \$ 0.31       2.00%       \$ 75       \$ -       w/ 06E         9       OSK       Painting       \$ 16,840       \$ 1.37       2.00%       \$ 21       \$ -       TBD         11       10D       Signage       \$ 1,066       \$ 0.09       2.00%       \$ 21       \$ -       TBD         12       13C       Pre-Engineered Structures       \$ 158,848       \$ 12.95       2.00%       \$ 3.177       \$ 158,948       Walker D&C         13       22A       Plumbing       \$ 6.990       \$ 0.57       2.00%       \$ 1.475       \$ 7.760       \$ LB         14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1.475       \$ 7.760       \$ LB         15       314       Earthwork, Paving & Site Utilities       \$ 73,760	1	r			_"Exhibit	Α"			· · · · · · · · · · · · · · · · · · ·		
Date:         12/B/2014         Estimate Status:         GMP           Image: Construction demonstration of the second structure of the second str	W	EITZ	BUILD IN Good Company.		-			GMP E	stimate Sum	mary	
Date:         12/B/2014         Estimate Status:         GMP           Image: Construction demonstruction demo	Pro	ject :	PBSO Vehicle Shelter	<u>(}</u>	Job # :	Gr	oss Area	(GSF):	12,270 GSF		
B         Sub D         Sub Base Bid         Base Bid Cost per GSF         Sub Base Bid Cost per GSF         Sub Cost per GS         Sub Cost per GS         Sub Cost pe	D	ate :	12/8/2014						GMP		
0         0			Document Date:	10	0/23/2014		Ac	denda:	-		
2       01B       General Conditions       \$ 10,135       \$ 1.31       0.00%       \$ -       <	Line	Bid Ticket	Trade Description		Base Bid	c	ost per	Bond or Subguar	Subguard		Subcontractor
3       01C       Preconstruction Services       \$       17.235       \$       1.40       0.00%       \$       -       \$       -       Caulfield & Whee         4       01D       Surveying       \$       6.270       \$       0.51       \$       6.270       \$       0.617       \$       0.617       \$       6.270       Wells Brothers         6       05C       Misc Metals       \$       5.771       \$       0.47       2.00%       \$       115       \$       5.771       Wells Brothers         8       06E       Milwork       \$       3.763       \$       0.47       2.00%       \$       115       \$       5.771       Wells Brothers         9       05K       Painting       \$       16,840       \$       1.37       2.00%       \$       21       \$       -       TBD         11       10D       Signage       \$       1,066       \$       0.09       2.00%       \$       3,177       \$       158,848       Walker D&C         12       13C       Pre-Engineered Structures       \$       158,648       \$       12.95       2.00%       \$       1,475       \$       7,3760       \$       Euretrit	1	01A	Construction Management Fee	\$	126,850	\$	10.34	0.00%	\$ -	\$-	
4       01D       Surveying       \$       6,270       \$       0.51       2.00%       \$       125       \$       6,270       Welks Brothers         6       05C       Misc Metals       \$       5,771       \$       0.47       2.00%       \$       3,671       \$       -       Welks Brothers         7       06A       Rough Carpentry       \$       -       \$       0.47       2.00%       \$       75       \$       -       ADV         9       OSK       Painting       \$       16,840       \$       1.37       2.00%       \$       211       \$       -       TBD         11       10D       Signage       \$       1,066       \$       0.09       2.00%       \$       211       \$       -       TBD         12       13C       Pre-Engineered Structures       \$       158,848       5       0.20%       \$       3.177       \$       168,040       \$       -       FBI         13       22A       Plumbing       \$       6,990       \$       0.57       2.00%       \$       1,832       \$       91,600       Current         13       22A       Plumbing       \$	2	01B		\$	16,135	\$	1.31	0.00%	\$-	\$-	
5       03A       Concrete Shell       \$ 183,529       \$ 14.96       2.00%       \$ 3,671       \$ -       Wells Brothers         6       05C       Misc Metals       \$ 5,771       \$ 0.47       2.00%       \$ 115       \$ 5,771       Walker D&C         7       06A       Rough Carpentry       \$ -       2.00%       \$ 115       \$ 5,771       Walker D&C         8       06E       Milwork       \$ 3,763       \$ 0.31       2.00%       \$ 75       \$ -       WoleE         9       09K       Painting       \$ 16,840       \$ 1.37       2.00%       \$ 21       \$ -       TBD         11       10D       Signage       \$ 1,066       \$ 0.09       2.00%       \$ 21       \$ -       TBD         12       13C       Pre-Engineered Structures       \$ 158,848       \$ 12.95       2.00%       \$ 1.475       \$ 158,848       Walker D&C         13       22A       Plumbing       \$ 6.990       \$ 0.57       2.00%       \$ 1.475       \$ 158,848       Walker D&C         14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1.475       \$ 7.760       \$ SLB         16       31E       Soil Poisoning       \$ 72,000       <	3	01C	Preconstruction Services	\$	17,235	\$	1.40	0.00%	\$-		i
6       05C       Misc Metals       \$       5,771       \$       0.47       2.00%       \$       115       \$       5,771       Walker D&C         8       06E       Millwork       \$       3,763       \$       0.31       2.00%       \$       -       \$       -       ADW         9       09K       Painting       \$       16,840       \$       1.37       2.00%       \$       21       \$       -       ADW         9       09K       Painting       \$       16,840       \$       1.31       2.00%       \$       21       \$       -       ADW         10       DSignage       \$       1,066       \$       0.09       2.00%       \$       21       \$       -       TBD         12       13C       Pre-Engineered Structures       \$       158,848       \$       12.95       2.00%       \$       3.177       \$       158,848       Walker D&C       Current         13       22A       Plumbing       \$       6.900       \$       7.47       2.00%       \$       1.832       \$ 91,600       Current       \$       9.1600       Current       \$       2.00%       \$       -       TBD						\$	0.51	TYPE IS ADDRESS TO A			Caulfield & Wheeler
7       06A       Rough Carpentry       \$ -       2.00%       \$ -       \$ -       W / 06E         8       06E       Millwork       \$ 3,763       \$ 0.31       2.00%       \$ 75       \$ -       ADW         9       09K       Painting       \$ 16,840       \$ 1.37       2.00%       \$ 337       \$ 16,140       First Choice Pro         10       10A       General Speciatties       \$ 1,066       \$ 0.09       2.00%       \$ 21       \$ -       TBD         12       13C       Pre-Engineered Structures       \$ 158,848       \$ 12.95       2.00%       \$ 3177       \$ 158,848       Walker D&C         13       22A       Plumbing       \$ 6,990       \$ 0.47       2.00%       \$ 1,475       \$ 73,760       SLB         14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1,475       \$ 73,760       SLB         15       31A       Earthwork, Paving & Site Utilities       \$ 73,760       \$ 6.01       2.00%       \$ 1,475       \$ 73,760       SLB         16       31E       Soil Poisoning       \$ 2,000       \$ 0.16       2.00%       \$ 40       \$ -       TBD         18       32E       Fencing       \$ 720,905 <td></td> <td>03A</td> <td>Concrete Shell</td> <td></td> <td>A COMPANY AND A COMPANY</td> <td></td> <td>14.96</td> <td></td> <td>And a second second second</td> <td></td> <td>Wells Brothers</td>		03A	Concrete Shell		A COMPANY AND A COMPANY		14.96		And a second second second		Wells Brothers
8       06E       Millwork       \$ 3,763       \$ 0.31       2.00%       \$ 75       \$ -       ADW         9       09K       Painting       \$ 16,840       \$ 1.37       2.00%       \$ 337       \$ 16,140       First Choice Pro         10       10A       General Speciaties       \$ 1,066       \$ 0.09       2.00%       \$ 21       \$ -       TBD         11       10D       Signage       \$ 1,066       \$ 0.09       2.00%       \$ 211       \$ -       TBD         12       13C       Pre-Engineered Structures       \$ 158,848       \$ 12.95       2.00%       \$ 3177       \$ 158,848       Walker D&C         13       22A       Plumbing       \$ 6,990       \$ 0.57       2.00%       \$ 140       \$ -       F&I         14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1,475       \$ 73,760       SLB         16       31E       Soil Poisoning       \$ -       2.00%       \$ 0.16       2.00%       \$ -       \$ w0.3A         17       32C       Landscaping       \$ 2,000       \$ 0.16       2.00%       \$ 40       \$ -       TBD         18       32E       Fencing       \$ 9,183       0.75	6				5,771	\$	0.47		<b>\$</b> 115		
9       09K       Painting       \$ 16,840       \$ 1.37       2.00%       \$ 337       \$ 16,140       First Choice Pro         10       10A       General Specialties       \$ 1,066       \$ 0.09       2.00%       \$ 21       \$ -       TBD         11       10D       Signage       \$ 1,066       \$ 0.09       2.00%       \$ 21       \$ -       TBD         12       13C       Pre-Engineered Structures       \$ 158,848       \$ 12.95       2.00%       \$ 3,177       \$ 158,848       Walker D&C         14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1.832       \$ 91,600       Current         15       31A       Earthwork, Paving & Site Utilities       \$ 73,760       \$ 6.01       2.00%       \$ 1.475       \$ 73,760       SLB         16       31E       Soil Poisoning       \$ 2000       \$ 0.16       2.00%       \$ -       TBD         17       32C       Landscaping       \$ 2,000       \$ 0.16       2.00%       \$ 144       \$ -       TBD         18       32E       Fencing       \$ 9,183       0.75       2.00%       \$ 184       \$ -       Tropic Fence         19       SUBBOnds or Subguard Total       \$ 11,214		06A	Rough Carpentry		-						
10       10A       General Specialties       \$ 1,066       \$ 0.09       2.00%       \$ 21       \$ -       TBD         11       10D       Signage       \$ 1,066       \$ 0.09       2.00%       \$ 21       \$ -       TBD         12       13C       Pre-Engineered Structures       \$ 158,848       \$ 12.95       2.00%       \$ 3,177       \$ 158,848       Walker D&C         13       22A       Plumbing       \$ 6,990       \$ 0.57       2.00%       \$ 140       \$ -       F&I         14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1,475       \$ 73,760       SLB         16       31E       Soil Poisoning       \$ -       -       2.00%       \$ 1,475       \$ 73,760       SLB         18       32E       Fencing       \$ 2,000       \$ 0.16       2.00%       \$ 40       \$ -       TBD         18       32E       Fencing       \$ 91,833       0.75       2.00%       \$ 11,214       \$ 352,389         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91       \$ 11,214       \$ 352,389         21       Permits       0.00%       \$ 4,090       \$ 0.33       \$ 11,214       \$ 352,389											A strength and the
11       10D       Signage       \$ 1,066       \$ 0.09       2.00%       \$ 21       \$ -       TBD         12       13C       Pre-Engineered Structures       \$ 158,848       \$ 12.95       2.00%       \$ 3,177       \$ 158,848       Walker D&C         13       22A       Plumbing       \$ 6,990       \$ 0.57       2.00%       \$ 140       \$ -       F&I         14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1,832       \$ 91,600       Current         15       31A       Earthwork, Paving & Site Utilities       \$ 73,760       \$ 0.61       2.00%       \$ 1,475       \$ 73,760       SLB         16       31E       Soii Poisoning       \$ 2,000       \$ 0.16       2.00%       \$ 40       \$ -       TBD         18       32E       Fencing       \$ 2000       \$ 0.16       2.00%       \$ 144       \$ -       TBD         18       32E       Fencing       \$ 2,000       \$ 0.16       2.00%       \$ 144       \$ -       TBD         18       32E       Fencing       \$ 2,000       \$ 58.75       \$ 11,214       \$ 352,389         20       Sub Bonds or Subguard Total       \$ 1,214       \$ 0.91       \$					1 (Marca 1)	1 .	1.37				a construction contraction of a second se
12       13C       Pre-Engineered Structures       \$ 158,848       \$ 12.95       2.00%       \$ 3,177       \$ 158,848       Walker D&C         13       22A       Plumbing       \$ 6,990       \$ 0.57       2.00%       \$ 140       \$ -       F&I         14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1,832       \$ 91,600       Current         15       31A       Earthwork, Paving & Site Utilities       \$ 73,760       \$ 0.67       2.00%       \$ 1,475       \$ 73,760       SLB         16       31E       Soil Poisoning       \$ -       -       W/03A         17       32C       Landscaping       \$ 2,000       \$ 0.16       2.00%       \$ 184       \$ -       W/03A         18       32E       Fencing       \$ 720,905       \$ 58.75       \$ 11,214       \$ 352,389         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91       \$       -       -         21       Permits       0.00%       \$ -       -       -       -       -       -         22       General Liability CCIP Insurance       1.00%       \$ 8,998       \$ 0.73       -       -       -       -         23				· ·					and the second	the second se	
13       22A       Plumbing       \$ 6,990       \$ 0.57       2.00%       \$ 140       \$ -       F&i         14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1,832       \$ 91,600       Current         15       31A       Earthwork, Paving & Site Utilities       \$ 73,760       \$ 6.01       2.00%       \$ 1,475       \$ 73,760       \$ LB         16       31E       Soil Poisoning       \$ -       2.00%       \$ 1,475       \$ 73,760       \$ LB         17       32C       Landscaping       \$ 2,000       \$ 0.16       2.00%       \$ 400       \$ -       TBD         18       32E       Fencing       \$ 2,000       \$ 0.16       2.00%       \$ 11,214       \$ -       Tropic Fence         19       SUBTOTAL       \$ 720,905       \$ 58.75       \$ 11,214       \$ 352,389       \$         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91       \$       \$ 352,389         21       Permits       0.00%       \$ -       -       \$       \$ 11,214       \$ 352,389         22       General Lability CCIP Insurance       1.00%       \$ 8,998       0.73       \$       \$ 11,214       \$ 352,389					Description of the second s						
14       26A       Electrical       \$ 91,600       \$ 7.47       2.00%       \$ 1,832       \$ 91,600       Current         15       31A       Earthwork, Paving & Site Utilities       \$ 73,760       \$ 6.01       2.00%       \$ 1,475       \$ 73,760       SLB         16       31E       Soil Poisoning       \$ -       -       2.00%       \$ 1,475       \$ 73,760       SLB         17       32C       Landscaping       \$ 2,000       \$ 0.16       2.00%       \$ 400       \$ -       TBD         18       32E       Fencing       \$ 91,833       0.75       2.00%       \$ 184       \$ -       Tropic Fence         19       SUBTOTAL       \$ 720,905       \$ 58.75       \$ 11,214       \$ 352,389       \$         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91       \$       \$       \$       \$       \$         21       Permits       0.00%       \$ -       \$<							12.95		\$ 3,177	\$ 158,848	
15       31A       Earthwork, Paving & Site Utilities       \$ 73,760       \$ 6.01       2.00%       \$ 1,475       \$ 73,760       SLB         16       31E       Soil Poisoning       \$ 2,000       \$ 0.16       2.00%       \$ -       \$ -       W/03A         17       32C       Landscaping       \$ 2,000       \$ 0.16       2.00%       \$ 40       \$ -       TBD         18       32E       Fencing       \$ 72,0905       \$ 58.75       \$ 11,214       \$ 352,389         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91       \$ 11,214       \$ 352,389         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91       \$ -       -         21       Permits       0.00%       \$ -       -       -         22       General Liability CCIP Insurance 1.100%       \$ 8,998       0.73       \$ -       -         23       Builders Risk Insurance       (or DIC) 0.500%       \$ 4,090       \$ 0.33       -       -         4       Deductible       -       -       -       -       -       -         25       Performance Bond       1.000%       \$ -       -       -       -       -         26			· · · · · · · · · · · · · · · · · · ·				0.57				
16       31E       Soil Poisoning       \$       -       2.00%       \$       -       \$       w/ 03A         17       32C       Landscaping       \$       2,000       \$       0.16       2.00%       \$       40       \$       TBD         18       32E       Fencing       \$       9,183       \$       0.75       2.00%       \$       40       \$       -       TBD         19       SUBTOTAL       \$       720,905       \$       58.75       \$       11,214       \$       352,389         20       Sub Bonds or Subguard Total       \$       11,214       \$       0.91       \$       - <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>											
17       32C       Landscaping       \$ 2,000       \$ 0.16       2.00%       \$ 40       \$ -       TBD         18       32E       Fencing       \$ 9,183       \$ 0.75       2.00%       \$ 184       \$ -       Tropic Fence         19       SUBTOTAL       \$ 720,905       \$ 58.75       \$ 11,214       \$ 352,389         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91         21       Permits       0.00%       \$ -         22       General Liability CCIP Insurance 1.100%       \$ 8,998       \$ 0.73         23       Builders Risk Insurance (or DIC)       0.500%       \$ 4,090       \$ 0.33         4       Deductible       -       -         25       Performance Bond       1.000%       \$ 8,180       0.67         26       Tax Savings (Allowance)       0.000%       -       -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66					73,760	\$	6.01		\$ 1,475		
18       32E       Fencing       \$ 9,183       \$ 0.75       2.00%       \$ 184       \$ -       Tropic Fence         19       SUBTOTAL       \$ 720,905       \$ 58.75       \$ 11,214       \$ 352,389         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91       \$ 11,214       \$ 352,389         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91       \$ 11,214       \$ 352,389         21       Permits       0.00%       \$ -       \$ 0.73       \$ 30,998       \$ 0.73         23       Builders Risk Insurance (or DIC)       0.500%       \$ 4,090       \$ 0.33       \$ 0.67         4       Deductible       -       -       -       -       -         25       Performance Bond       1.000%       \$ -       -       -         26       Tax Savings (Allowance)       0.000%       -       -       -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66					-				\$ -		
19       SUBTOTAL       \$ 720,905       \$ 58.75       \$ 11,214       \$ 352,389         20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91         21       Permits       0.00%       \$ -         22       General Liability CCIP Insurance       1.100%       \$ 8,998       \$ 0.73         23       Builders Risk Insurance (or DIC)       0.500%       \$ 4,090       \$ 0.33         4       Builders Risk Insurance       1.000%       \$ 8,180       \$ 0.67         25       Performance Bond       1.000%       \$ -       -         26       Tax Savings (Allowance)       0.000%       \$ -       -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66											
20       Sub Bonds or Subguard Total       \$ 11,214       \$ 0.91         21       Permits       0.00%       \$ -         22       General Liability CCIP Insurance       1.100%       \$ 8,998       \$ 0.73         23       Builders Risk Insurance (or DIC)       0.500%       \$ 4,090       \$ 0.33         4       Builders Risk Insurance       -       -         25       Performance Bond       1.000%       \$ 8,180       \$ 0.67         26       Tax Savings (Allowance)       0.000%       \$ -       -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66	1	r		<u></u>		-		2.00%			I ropic Fence
21       Permits       0.00%       \$       -         22       General Liability CCIP Insurance       1.100%       \$       8.998       \$       0.73         23       Builders Risk Insurance (or DIC)       0.500%       \$       4,090       \$       0.33         4       Builders Risk Insurance       -       -       -       -         25       Performance Bond       1.000%       \$       8,180       \$       0.67         26       Tax Savings (Allowance)       0.000%       \$       -       -       -         27       Contractor Contingency       3.000%       \$       21,627       \$       1.76         28       Construction Fee       5.000%       \$       38,951       \$       3.17         29       TOTAL PROJECT       \$       817,964       \$       66.66	19			\$		\$	58.75		\$ 11,214	\$ 352,389	: · ·
22       General Liability CCIP Insurance       1.100%       \$ 8,998       0.73         23       Builders Risk Insurance (or DIC)       0.500%       \$ 4,090       \$ 0.33         4       Builders Risk Insurance       -       -         25       Performance Bond       1.000%       \$ 8,180       0.67         26       Tax Savings (Allowance)       0.000%       \$ -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66				\$	11,214	\$	0.91				•
23       Builders Risk Insurance (or DIC)       0.500%       \$ 4,090       \$ 0.33         4       Builders Risk Insurance       -         25       Performance Bond       1.000%       \$ 8,180       \$ 0.67         26       Tax Savings (Allowance)       0.000%       \$ -       -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66				\$	•						
4       Builders Risk Insurance Deductible       -         25       Performance Bond       1.000%       \$ 8,180       0.67         26       Tax Savings (Allowance)       0.000%       \$ -       -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66	22	Gen	eral Liability CCIP Insurance 1.100%	\$	8,998	\$	0.73				
4       Deductible       -         25       Performance Bond       1.000%       \$ 8,180       \$ 0.67         26       Tax Savings (Allowance)       0.000%       \$ -       -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66	23	Build	lers Risk Insurance (or DIC) 0.500%	\$	4,090	\$	0.33				
25       Performance Bond       1.000%       \$ 8,180       \$ 0.67         26       Tax Savings (Allowance)       0.000%       \$ -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66		Build	lers Risk Insurance								
26       Tax Savings (Allowance)       0.000%       \$ -         27       Contractor Contingency       3.000%       \$ 21,627       \$ 1.76         28       Construction Fee       5.000%       \$ 38,951       \$ 3.17         29       TOTAL PROJECT       \$ 817,964       \$ 66.66	<b>1</b> +										
27         Contractor Contingency         3.000%         \$ 21,627         \$ 1.76           28         Construction Fee         5.000%         \$ 38,951         \$ 3.17           29         TOTAL PROJECT         \$ 817,964         \$ 66.66	25			\$	8,180	\$	0.67	1			
28         Construction Fee         5.000%         \$ 38,951         \$ 3.17           29         TOTAL PROJECT         \$ 817,964         \$ 66.66					-						
29 TOTAL PROJECT \$ 817,964 \$ 66.66			· · · · · · · · · · · · · · · · · · ·			\$					
	28	Cons	struction Fee 5.000%	\$	38,951	\$	3.17				
	29	TOTAL	PROJECT	\$	817,964	\$	66.66				•
PBC SBE % 44.40%								-		PBC SBE %	44.40%

•

J:\EST-JOBS\PBSO Vehicle Shelter\C.06 Est & Cost\Estimates\Estimate Summary\PBSO1Mahtcle Shelter GMP1 - 20141208

12/8/2014 4:52 PM

### "Exhibit A"

#### **SCHEDULE 1**

۹,

,

#### LIST OF PROPOSED SBE-M/WBE PRIME AND/OR SUBCONTRACTOR PARTICIPATION

PROJECT NAME OR BID NAME : PBSO Vehicle Shelter	PROJECT NO. OR BID NO. :	
NAME OF PRIME BIDDER: The Weitz Company, LLC	ADDRESS:3228 Gun Club Raod, West Pal Beach FL 33406	
CONTACT PERSON: Ben Abidian	PHONE NO:561-687-4853 FAX NO:561-681-3328	
BID OPENING DATE:	USER DEPARTMENT:	

THIS DOCUMENT IS TO BE COMPLETED BY THE PRIME CONTRACTOR AND SUBMITTED WITH THE BID PACKET. PLEASE LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SBE-M/WBE SUBCONTRACTORS ON THIS PROJECT. IF THE PRIME IS AN SBE-M/WBE, PLEASE ALSO LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME ON THIS PROJECT.

	(Check one of <u>M/WBE</u>	r both Categories) <u>SBE</u>	DOL	LAR AMOUNT OR PERCENTA	GE OF WORK		
Name, Address and Phone Number	Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
Caulfield & Wheeler, Inc. 7900 Glades Rd, Suite 100 Boca Raton, FL 33434		X					\$6,270.00
Walker Design & Construction 1060 Holland Dr. Ste B Boca Raton, FL 33487-2719		Х				<u> </u>	\$164,619.00
Current Connections 1620 Hill Avenue Mangonia Park, FL 33407		Х					\$91,600.00
SLB 904 Prosperity Farms Road North Pam Beach, FL 33408		X					\$73,760.00
First Choice Professional Painting 4160 NW 1 <sup>st</sup> Ave, Suite 12 Boca Raton, FL 33431		X				· · · · · · · · · · · · · · · · · · ·	\$16,140.00
(Please use additional sheets if necessary)		Total					\$352,389.00
Total Bid Price \$	<u></u>	Total SBE-M/WBE	Participation Dollar	Amount or Percentage of Work	\$363.189.00 / <b>43.08</b>	/0	
2. Firms may be c	ertified by Palm B	or a subcontractor mus Beach County as an SBE ected for tracking purp	Land/or M/WBE. If	ices or percentages listed on the signed firms are certified as both an SBE and	M/WBE, please indicate the de	in order to be counted toward go ollar amount or percentage under	the appropriate category.

EXECUTED	IN	TRIPI	LICATE
	_		

	PUBLIC CONSTRUCTION BOND
BOND NUMBER: 09160475	
BOND AMOUNT: <u>\$817,964.0</u>	<u>0</u>
CONTRACT AMOUNT:	17,964.00
CONTRACTORS NAME:	The Weitz Company, LLC
CONTRACTORS ADDRESS:	1720 Centrepark Drive East West Palm Beach, FL 33401
CONTRACTORs PHONE:	561-687-4841
SURETY COMPANY: Fidelity	and Deposit Company of Maryland
	nerican Lane, Tower I, 18th Floor aburg, IL 60196-1056
·	
OWNERS NAME: PALM	BEACH COUNTY CAPITAL IMPROVEMENTS DIVISION
OWNERS ADDRESS: 2633 Vi	sta Parkway
West Pa	alm Beach, FL 33411-5604
OWNERS PHONE:	(561) 233-0261
DESCRIPTION OF WORK:	PBSO Vehicle Shelter
PROJECT LOCATION: 322	8 Gun Club Road, West Palm Beach, FL 33406
LEGAL DESCRIPTION:	
<u> </u>	

This Bond is issued in favor of the County conditioned on the full and faithful performance of the Contract

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto

Palm Beach County Board of County Commissioners 301 N. Olive Avenue West Palm Beach, Florida 33401

1/05/09

Public Construction Bond - 1

.

as Obligee, herein called County, for the use and benefit of claimant as hereinbelow defined, in the amount of

# Eight Hundred Seventeen Thousand, Nine Hundred Sixty Four and 00/100 (\$817,964.00)

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement entered into a contract with the County for

Project Name: PBSO Vehicle Shelter Project No.: 13213 Project Description: Vehicle Storage Building for Emergency Vehicles Project Location: 3228 Gun Club Road, West Palm Beach, FL 33406

in accordance with Design Criteria Drawings and Specifications prepared by

Leo A. Daly Architects, 1400 Centrepark Blvd., Ste 500, West Palm Beach, FL 33401

which contract is by reference made a part hereof in its entirety, and is hereinafter referred to as the Contract.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs the contract between Principal and County for the **PBSO Vehicle Shelter**, 3228 **Gun Club Road**, West Palm Beach, FL 33406, the contract being made a part of this bond by reference, at the times and in the manner prescribed in the contract; and

2. Promptly makes payments to all claimants, as defined in Section 255.05, Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the contract; and

3. Pays County all losses, damages (including liquidated damages), expenses, costs, and attorneys' fees, including appellate proceedings, that County sustains because of a default by Principal under the contract; and

4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then this bond is void; otherwise it remains in full force.

5. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the contract or the changes does not affect Surety's obligation under this bond and Surety waives notice of such changes.

1/05/09

Public Construction Bond - 2

6. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.

7. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the contract are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverages and limitations of this instrument.

8. Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statutes.

9. Any action brought under this instrument shall be brought in the court of competent jurisdiction in Palm Beach County and not elsewhere.

Witness

Ken Cen

Witness

<u>The Weitz Company, LLC</u> Principal

(Seal)

Fidelity and Deposit Company of Maryland Surety (Seal)

Title chilla, Attorney-in-Fact

Public Construction Bond - 3

1/05/09

# CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

.

٤

,

	***************************************
STATE OF CALIFORNIA	
	l l
County of <u>Contra Costa</u>	J
December 177014	sa M. Lucas, Notary Public Here Insert Name and Title of the Officer
Date Date	Sa M. Lucas, Notary Public Here Insert Name and Title of the Officer
personally appeared Tanya Chinchilla	Name(s) of Signer(s)
	who proved to me on the basis of satisfactory evidence to
	be the person(x) whose name(x) is/are subscribed to the within instrument and acknowledged to me that Ke/she/Key
	executed the same in xix/her/xixix authorized capacity(iex).
	and that by Kis/her/koex signature(s) on the instrument the
	person(x), or the entity upon behalf of which the person(x) acted, executed the instrument.
LISA M. LUCAS	I certify under PENALTY OF PERJURY under the laws of
COMM. #1917379	the State of California that the foregoing paragraph is true.
NOTARY PUBLIC • CALIFORNIA CONTRA COSTA COUNTY	and correct.
Comm. Exp. JAN. 13, 2015	Witness my hand and official seal.
	Signature Rica M. Lecar
Place Notary Seal Above	Signature of Notary Public , Lisa M. Lucas
	OPTIONAL
Description of Attached Document	by law, it may prove valuable to persons relying on the document al and reattachment of this form to another document.
Title or Type of Document:	
Document Date:	Number of Pages:
Signer(s) Other Than Named Above:	
Capacity(ies) Claimed by Signer(s)	
Signer's Name:	Signar's Name:
□ Individual	Signer's Name:
Corporate Officer — Title(s):	
□ Partner □ Limited □ General	
	Partner — DLimited DGeneral
IXI Attorney in Fact BIGHTTHUMBI	
□ If usitee □ Ground G	
□ Other:	Other:
Signer Is Representing:	
	Signer Is Representing:

© 2007 National Notary Association • 9350 De Soto Ave., P.O. Box 2402 • Chatsworth, CA 91313-2402 • www.NationalNotary.org Item #5907 Reorder: Call Toll-Free 1-800-876-6827

## FORM OF GUARANTEE

GUARANTEE FOR (Contractor and Surety Name) <u>The Weitz Company</u>, <u>LLC and Fidelity and</u> <u>Deposit Company of Maryland</u>

We the undersigned hereby guarantee that the **PBSO Vehicle Shelter**, Palm Beach County, Florida, which we have constructed and bonded, has been done in accordance with the plans and specifications; that the work constructed will fulfill the requirements of the guaranties included in the Contract Documents. We agree to repair or replace any or all of our work, together with any work of others which may be damaged in so doing, that may prove to be defective in the workmanship or materials within a period of one year from the date of Substantial Completion of all of the above named work by the County of Palm Beach, State of Florida, without any expense whatsoever to said County of Palm Beach, ordinary wear and tear and unusual abuse or neglect excepted by the County. When correction work is started, it shall be carried through to completion.

In the event of our failure to acknowledge notice, and commence corrections of defective work within five (5) working days after being notified in writing by the Board of County Commissioners, Palm Beach County, Florida, we, collectively or separately, do hereby authorize Palm Beach County to proceed to have said defects repaired and made good at our expense and we will honor and pay the costs and charges therefore upon demand.

DATED

(Date to be filled in at substantial completion)

SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY

The Weitz Company, LLC (Contractor)

(Seal)

in

Fidelity and Deposit Company of Maryland (Surety) (Seal)

ignature)

Tanya Chinchilla, Attorney-in-fact

10/06/08

Form of Guarantee - 1

CALIFORNIA ALL-PURPOSE ACKNO	WLEDGMENT
STATE OF CALIFORNIA County of <u>Contra Costa</u> On DCCCMDOV 17, ZO before me, <u>Lisa N</u> Date	}
personally appeared Tanya Chinchilla	Name(s) of Signer(s)
Though the information below is not required by la	who proved to me on the basis of satisfactory evidence to be the person(x) whose name(x) is/arc subscribed to the within instrument and acknowledged to me that Keyshe/tkayx executed the same in klk/her/koey authorized capacity(ies), and that by Kis/her/koey signature(x) on the instrument the person(x), or the entity upon behalf of which the person(x) acted, executed the instrument. I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct. Witness my hand and official seal. Signature Signature of Notary Public , Lisa M. Lucas PTIONAL
Title or Type of Document:	
Document Date:	Number of Pages:
Signer(s) Other Than Named Above:	
Capacity(ies) Claimed by Signer(s)	
Signer's Name: Individual Corporate Officer — Title(s): Partner — I Limited I General X Attorney in Fact Trustee Guardian or Conservator Other: Signer Is Representing:	Individual  Corporate Officer — Title(s):  Partner — Limited General  Attorney in Fact Tustee  RIGHTTHUMBPRINT OF SIGNER

.

.

© 2007 National Notary Association • 9350 De Soto Ave., P.O. Box 2402 • Chatsworth, CA 91313-2402 • www.NationalNotary.org Item #5907 Reorder: Call Toll-Free 1-800-876-6827

. ...

L

#### ZURICH AMERICAN INSURANCE COMPANY COLONIAL AMERICAN CASUALTY AND SURETY COMPANY FIDELITY AND DEPOSIT COMPANY OF MARYLAND POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New York, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Maryland, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Maryland (herein collectively called the "Companies"), by JAMES M. CARROLL, Vice President, in pursuance of authority granted by Article V, Section 8, of the By-Laws of said Companies, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, do hereby nominate, constitute, and appoint D. Richard STINSON, Lisa M. LUCAS, William PHILLIPS JR., A.W. BROWN and Tanya CHINCHILLA, all of San Ramon, California, EACH its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for, and on its behalf as surety, and as its act and deed: any and all bonds and undertakings, and the execution of such bonds or undertakings in pursuance of these presents, shall be as binding upon said Companies, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at its office in New York, New York., the regularly elected officers of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at its office in Owings Mills, Maryland., and the regularly elected officers of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their own proper persons.

The said Vice President does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article V, Section 8, of the By-Laws of said Companies, and is now in force.

IN WITNESS WHEREOF, the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the said ZURICH AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 17th day of September, A.D. 2012.

ATTEST:

ZURICH AMERICAN INSURANCE COMPANY COLONIAL AMERICAN CASUALTY AND SURETY COMPANY FIDELITY AND DEPOSIT COMPANY OF MARYLAND



Vice President James M. Carroll

x \_\_\_\_ Die D. Bairf

Assistant Secretary Eric D. Barnes

State of Maryland City of Baltimore

On this 17th day of September, A.D. 2012, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, JAMES M. CARROLL, Vice President, and ERIC D. BARNES, Assistant Secretary, of the Companies, to me personally known to be the individuals and officers described in and who executed the preceding instrument, and acknowledged the execution of same, and being by me duly sworn, deposeth and saith, that he/she is the said officer of the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and that the said Corporate Seals and the signature as such officer were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporations.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written.

Constance a. Dun

ann Hin SOLVIN

Constance A. Dunn, Notary Public My Commission Expires: July 14, 2015

POA-F 016-0064C

### EXTRACT FROM BY-LAWS OF THE COMPANIES

"Article V, Section 8, Attorneys-in-Fact. The Chief Executive Officer, the President, or any Executive Vice President or Vice President may, by written instrument under the attested corporate seal, appoint attorneys-in-fact with authority to execute bonds, policies, recognizances, stipulations, undertakings, or other like instruments on behalf of the Company, and may authorize any officer or any such attorney-in-fact to affix the corporate seal thereto; and may with or without cause modify of revoke any such appointment or authority at any time.

#### CERTIFICATE

I, the undersigned, Vice President of the ZURICH AMERICAN INSURANCE COMPANY, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that Article V, Section 8, of the By-Laws of the Companies is still in force.

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the ZURICH AMERICAN INSURANCE COMPANY at a meeting duly called and held on the 15th day of December 1998.

RESOLVED: "That the signature of the President or a Vice President and the attesting signature of a Secretary or an Assistant Secretary and the Seal of the Company may be affixed by facsimile on any Power of Attorney... Any such Power or any certificate thereof bearing such facsimile signature and seal shall be valid and binding on the Company."

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at a meeting duly called and held on the 5th day of May, 1994, and the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a meeting duly called and held on the 10th day of May, 1990.

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

IN TESTIMONY WHEREOF. I have hereunto subscribed my name and affixed the corporate seals of the said Companies, this 1 day of 1 CCM 027, 20



ffrey Delisio

Geoffrey Delisio, Vice President

ACORD <sup>®</sup> 0	EF	RTIF	FICATE OF LIA	BILI	TY INS	URAN	6/1/2015	<i></i>	/DD/YYYY)	
THIS CERTIFICATE IS ISSUED AS A CERTIFICATE DOES NOT AFFIRMA BELOW. THIS CERTIFICATE OF IN REPRESENTATIVE OR PRODUCER, A	SUR	ANCE	DOES NOT CONSTITU	Y AND , EXTEN ITE A C	CONFERS	NO RIGHTS ER THE CO BETWEEN	UPON THE CERTIFICA	TE HOLDE	R. THIS	
IMPORTANT: If the certificate holder the terms and conditions of the polic certificate holder in lieu of such endo	risa v ce	n AD	DITIONAL INSURED, the	policy( endorse	ies) must b ment. A sta	e endorsed. itement on ti	If SUBROGATION IS Not state the second state of the second state does not state does not state s	VAIVED, su confer righ	bject to ts to the	
PRODUCER Lockton Companies		ieni(a	<u>,,                                   </u>	CONTAC NAME:						
444 W. 47th Street, Suite 900 Kansas City MO 64112-1906 (816) 960-9000					PHONE					
					(A/C, No, Ext): E-MAIL ADDRESS:					
(810) 900-9000				AUDRES					T	
				INSURE					NAIC #	
INSURED 1360869 THE WEITZ COMPANY, LLC WEITZ FLORIDA 5901 THORNTON AVE. DES MOINES IA 50321					INSURER A : ACE American Insurance Company					
					INSURER C :					
					INSURER D :					
				INSURER E :						
COVERAGES				INSURE	RF:				f	
THIS IS TO CERTIFY THAT THE POLICIES	S OF	INCLU	ENUMBER: 1209865				<b>REVISION NUMBER:</b>	XXXX	XXX	
THIS IS TO CERTIFY THAT THE POLICIES INDICATED. NOTWITHSTANDING ANY R CERTIFICATE MAY BE ISSUED OR MAY EXCLUSIONS AND CONDITIONS OF SUCH	PER POL	TAIN, ICIES.	THE INSURANCE AFFORDI		CONTRACT	OR OTHER I	JUCUMENT WITH RESPE	HE POLICY CT TO WHI O ALL THE	PERIOD CH THIS TERMS,	
TR TYPE OF INSURANCE	ADD	SUBR	POLICY NUMBER		POLICY EFF	POLICY EXP				
A X COMMERCIAL GENERAL LIABILITY	Y	N	HDOG24554855		6/1/2014	(MM/DD/YYYY) 6/1/2015	LIMI EACH OCCURRENCE	· · · · · · · · · · · · · · · · · · ·	00	
CLAIMS-MADE X OCCUR				[	0/1/2014	0/1/2015	DAMAGE TO RENTED	\$ 2.000.0		
		}		.			PREMISES (Ea occurrence) MED EXP (Any one person)	\$ 300,000 \$ 10,000	0	
							PERSONAL & ADV INJURY			
GEN'L AGGREGATE LIMIT APPLIES PER:							GENERAL AGGREGATE	\$ 2,000,0		
POLICY PRO- JECT LOC							PRODUCTS - COMP/OP AGG	\$ 4,000.0 \$ 4,000.0		
OTHER:							- HOUSENE COM TOP AGG	<u>  \$ 4.000.0</u>   \$	00	
	N	N	CALH08732620		6/1/2014	6/1/2015	COMBINED SINGLE LIMIT (Ea accident)		0.0	
X ANY AUTO ALL OWNED AUTOS AUTOS VITOS X NON-OWNED							BODILY INJURY (Per person)	\$ 2.000.0 \$ XXXX	$\frac{00}{\mathbf{v}\mathbf{v}\mathbf{v}}$	
							ODILY INJURY (Per accident) \$ XXXXXX			
X HIRED AUTOS X NON-OWNED							PROPERTY DAMAGE (Per accident)	\$ XXXX		
	<u> </u>							\$ XXXX		
UMBRELLA LIAB OCCUR			NOT APPLICABLE	·			EACH OCCURRENCE	\$ XXXX		
EXCESS LIAB CLAIMS-MADE	{						AGGREGATE	\$ XXXX		
DED RETENTION \$	L							* <u>^^^</u> * XXXX		
AND EMPLOYERS' LIABILITY		N	RWCC47144243 (WI)		5/1/2014	6/1/2015	X STATUTE ER	· AAAA	<u>ann</u>	
OFFICER/MEMBER EXCLUDED?	N/A		WLRC47144127 (AOS)		6/1/2014	6/1/2015	E.L. EACH ACCIDENT	\$ 1,000,0	00	
(mandatory in NH)						ľ	E.L. DISEASE - EA EMPLOYEE	\$ 1 000 0	00	
DESCRIPTION OF OPERATIONS below			·				E.L. DISEASE - POLICY LIMIT	\$ 1,000,00		
								+ 1,000,00		
SCRIPTION OF OPERATIONS / LOCATIONS / VEHICL S CERTIFICATE SUPERSEDES ALL PREVIOUSLY ISSU SITZ FLORIDA: CM @ RISK SERVICES FU	.ES (A	CORD '	101, Additional Remarks Schedule	e, may be a	ttached if more	space is require	d)			
EITZ FLORIDA · CM @ RISK SERVICES E	00 17	ADIO	IG DD O MORTO DER, AFFLICA	ADLE TO D	HE CARRIERS L	ISTED AND THE	POLICY TERM(S) REFERENCED	•		
LITICAL SUBDIVISION OF THE STATE C ABILITY , AS REQUIRED BY WRITTEN C	DF FL ONTI	ORID, ₹ a CT	A, ITS OFFICERS, AGENTS	SAND E	MPLOYEES	ARE ADDITI	ONAL INSURED ON GEN	IERAL		
	0	(AC)	AND SUBJECT TO THE TE	ERMS AI	ND CONDITI	ONS OF THE	POLICY,			
ERTIFICATE HOLDER	<u> </u>			CANCE	LLATION					
12098654 BALM BEACH COUNTY										
PALM BEACH COUNTY CAPITAL IMPROVEMENTS DIVISION 2633 VISTA PARKWAY					SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.					
	200	•	7	AUTHORIZ	ED REPRESEN	ATVE				
					- /a	( al	11 Later	_		
					19	and the	* Martin	,		
					© 198	8-2014 ACC	D CORPORATION A	II right		
CORD 25 (2014/01)	Th	e AC	ORD name and logo are	e registe	red marks	of ACORD	D CORPORATION. A	vii rights re	served	