







Contractor: Centerline Utilities, Inc.  
 Project No. WUD 13-091  
 Project Title: State Road 715 Water Main Replacement

**ATTACHMENT 1**




**Palm Beach County  
 Water Utilities  
 Department  
 Service Area (SA) and  
 Major Facilities**

Attachment 1

- Legend**
- ★ Administration
  - WTF Water Treatment Facility
  - RF Reclamation Facility
  - WRF Wastewater Reclamation Facility
  - WWTW Wastewater Treatment Facility
  - Mandatory Reclaimed SA
  - - - Palm Beach County Limits
  - P.B.C.W.U.D. Service Area



NOT TO SCALE



Broward County

Hendry County

Martin County

Hillsboro Canal

ATLANTIC OCEAN



WORK AUTHORIZATION NO. 7  
SUPPLEMENT NO. 4

Palm Beach County Water Utilities Department  
Pipeline Continuing Construction Contract R 2013-0551

Project No. WUD 13-091

District: 6

Budget Line Item No. 4011 - 721 - W038 - 6543

Project Title: State Road 715 Main Replacement

THIS SUPPLEMENT No. 4 to Work Authorization NO. 7 for the Contract for Construction Services dated May 7, 2013 (R2013-0551), by and between Palm Beach County and the Contractor identified herein, is for the Construction Services of this Work Authorization. The Contract provides for 16.56 % SBE participation overall. This Supplement includes 0.00 % overall participation. The cumulative proposed SBE participation, including this authorization is 12.85 % overall. Additional authorization will be utilized to meet or exceed the stated overall participation goal;

1. CONTRACTOR: Centerline Utilities Inc.
2. ADDRESS: 2180 SW Poma Drive, Palm City, FL 34990
3. Description of Services (Scope of Work) to be provided by the Contractor:  
See ATTACHMENT A.
4. Services completed by the Contractor to date:  
See ATTACHMENT G.
5. Contractor shall begin work promptly or deliver ordered materials within the following calendar days from the approval date of this Supplement:  
  
 Substantial Completion 180 Calendar Days  
 Final Construction Completion 210 Calendar Days  
 Liquidated damages will apply as follows:  
 \$ 1,500.00 per day past substantial completion date.  
 \$ 1,000.00 per day past final completion date.  
 (For Liquidated Damages Rates see ATTACHMENT B)
6. The compensation to be paid to the Contractor for providing the requested services in accordance with the Contract Bid Prices is \$ 238,318.60. This supplement includes a time extension if one hundred fifty (150) days, from approval date or contractor mobilization.
7. EXCEPT AS HEREBY AMENDED, CHANGED OR MODIFIED, all other terms, conditions and obligations of the Contract dated May 7, 2013 remain in full force and effect.

WORK AUTHORIZATION NO. 7  
SUPPLEMENT NO. 4

Project No. WUD 13-091

Project Title: State Road 715 Water Main Replacement

IN WITNESS WHEREOF, this Authorization is accepted, subject to the terms, conditions and obligations of the aforementioned Contract.

PALM BEACH COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA

Sharon R. Bock, Clerk & Comptroller,  
Palm Beach County

Palm Beach County,  
Board of County Commissioners

ATTEST:

Signed: \_\_\_\_\_

Signed: \_\_\_\_\_

Shelley Vana, Mayor

Typed Name: Deputy Clerk

\_\_\_\_\_  
Date

Approved as to Form and Legal  
Sufficiency

Signed: \_\_\_\_\_

Typed Name: \_\_\_\_\_  
County Attorney

CONTRACTOR: Centerline Utilities, Inc.

ATTEST:

Witness

(Signature)

Frederick H. Chesney, Jr., Secretary  
(Name and Title)

Frederick H. Chesney, President  
(Name and Title)

(CORPORATE SEAL)

6/22/15  
Date

**LIST OF ATTACHMENTS**

**WORK AUTHORIZATION NO. 7  
SUPPLEMENT NO. 4**

**Palm Beach County Water Utilities Department  
Pipeline Continuing Construction Contract R 2013-0551**

<b>ATTACHMENT – A</b>	Compensation Summary (Scope of Work)
<b>ATTACHMENT – B</b>	Rate for Liquidated Damages
<b>ATTACHMENT – C</b>	Public Construction Bond
<b>ATTACHMENT – D</b>	Form of Guarantee
<b>ATTACHMENT – E</b>	Work Authorization Schedule of Bid Items
<b>ATTACHMENT – F</b>	SBE Schedule 1 and Schedule 2
<b>ATTACHMENT – G</b>	Authorization Status Report - Summary and Status of Authorizations
<b>ATTACHMENT – H</b>	Authorization Status Report - Summary of SBE/Minority Business Tracking
<b>ATTACHMENT – I</b>	Location Map

---

**ATTACHMENT - A**

**Compensation Summary (Scope of Work)**

## ATTACHMENT A

### WORK AUTHORIZATION NO. 7 SUPPLEMENT NO. 4

Palm Beach County Water Utilities Department  
Pipeline Continuing Construction Contract R 2013-0551

#### SCOPE OF WORK FOR

#### State Road 715 Water Main Replacement

#### INTRODUCTION

Palm Beach County (County) entered into an agreement entitled Contract for Pipeline Continuing Construction Services - Palm Beach County Water Utilities Department Project No. WUD 13-020 (CONTRACT) with Centerline Utilities Inc.(CONTRACTOR) to provide construction services for various general activities on the Pipeline Continuing Construction Contract dated May 7, 2013, (R 2013-0551). This Work Authorization will be performed under that CONTRACT.

This Supplement #4 encompasses providing services related to Work Authorization No. 7 for the State Road 715 Water Main Replacement Project.

#### SCOPE OF SERVICES – Supplement No. 4

Contractor shall perform the construction Scope of Services as described herein: Quantity adjustments and pavement construction specification changes to meet FDOT roadway design improvements.

#### COMPENSATION

Compensation shall not exceed \$238,318.60 in accordance with the unit prices established in the Contract for construction services dated May 7, 2013 as approved by the Board of County Commissioners. This supplement includes a time extension of one hundred fifty (150) days, and the attached time and material cost summaries.

#### SBE PARTICIPATION

SBE participation is included in **ATTACHMENT F** under this Authorization. The attached Schedule 1 defines the SBE applied to this Authorization/Contract and Schedule 2 establishes the SBE contribution from each subcontractor (Letter of Intent to perform as an SBE).



**ATTACHMENT - B**

**Rate for Liquidated Damages**

## ATTACHMENT B

WORK AUTHORIZATION NO. 7  
SUPPLEMENT NO. 4

Palm Beach County Water Utilities Department  
Pipeline Continuing Construction Contract R 2013-0551

### Rates for Liquidated Damages

Palm Beach County Water utilities Department shall establish liquidated damages rates for each Work Authorization based on the dollar amount and time sensitivity of the project. The rates shall be as follows according to a criticality rating of 1 through 3 assigned to each Work Authorization by the Department as established below:

- Highly Important Project (Criticality 1):** Liquidated Damages  
\$1,500 per day after Substantial Completion Date  
\$1,000 per day after Final Completion Date
  - Moderately Important Project (Criticality 2):** Liquidated Damages  
\$1,000 per day after Substantial Completion Date  
\$500 per day after Final Completion Date
  - Low Important Project (Criticality 3):** Liquidated Damages  
\$500 per day after Substantial Completion Date  
\$250 per day after Final Completion Date
-

**ATTACHMENT - C**

**Public Construction Bond**

GENERAL PURPOSE RIDER

To be attached to and form part of Bond Number 0181740 effective 5/07/2014  
issued by the Berkley Insurance Company  
in the amount of Two Million Three Hundred Forty Two Thousand Six Hundred Eighty Seven 91/100 DOLLARS,  
on behalf of Centerline Utilities, Inc.  
as Principal and in favor of Palm Beach County  
as Obligee:


Now, Therefore, it is agreed that:


The contract is hereby increased by \$238,318.60 per Work Authorization No. 7.4

It is further understood and agreed that all other terms and conditions of this bond shall remain unchanged.

This rider is to be effective the 22nd day of June, 2015

Signed, sealed and dated this 22nd day of June, 2015

Centerline Utilities, Inc.  
  
\_\_\_\_\_  
(Principal)  
By: Frederick H. Chesney, Sr., President

Berkley Insurance Company  
  
\_\_\_\_\_  
(Surety)  
By: D. Michael Stevens, Attorney-in-Fact

Accepted By:  
\_\_\_\_\_





**ATTACHMENT - D**

**Form of Guarantee**

ATTACHMENT D

FORM OF GUARANTEE

GUARANTEE FOR (Contractor and Surety Name) \_\_\_\_\_  
Centerline Utilities, Inc. and Berkley Insurance Company


We the undersigned hereby guarantee that the Pipeline Continuing Construction Contract 2013, Project Number WUD 13-020, Work Authorization Number 7 \_\_\_\_\_ Palm Beach County, Florida, which we have constructed and bonded, has been done in accordance with the plans and specifications; that the work constructed will fulfill the requirements of the guaranties included in the Contract Documents. We agree to repair or replace any or all of our work, together with any work of others which may be damaged in so doing, that may prove to be defective in the workmanship or materials within a period of one year from the date of Substantial Completion of all of the above named work by the County of Palm Beach, State of Florida, without any expense whatsoever to said County of Palm Beach, ordinary wear and tear and unusual abuse or neglect excepted by the County. When correction work is started, it shall be carried through to completion.

In the event of our failure to acknowledge notice, and commence corrections of defective work within five (5) calendar days after being notified in writing by the Board of County Commissioners, Palm Beach County, Florida, we, collectively or separately, do hereby authorize Palm Beach County to proceed to have said defects repaired and made good at our expense and we will honor and pay the costs and charges therefore upon demand.

DATED \_\_\_\_\_  
(notice of completion filing date)


SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY

Centerline Utilities, Inc. \_\_\_\_\_ (Seal)  
(Contractor)

By  \_\_\_\_\_  
(Signature)

Frederick H. Chesney, Sr. \_\_\_\_\_  
(Printed Name)

Berkley Insurance Company \_\_\_\_\_ (Seal)  
(Surety)

By  \_\_\_\_\_  
(Signature)

D. Michael Stevens, Attorney-in-Fact \_\_\_\_\_  
(Printed Name)

**ATTACHMENT - E**

**Work Authorization Schedule of Bid Items**







**Palm Beach Co - Pahokee/SR 715 - Time and Materials Costs**

**Description of Work:**

Pahokee Pavement Issue		

<u>LABOR:</u>	<u>Rate:</u>	<u>Qty</u>	<u>Amount</u>	<u>Qty</u>	<u>Amount</u>	<u>Qty</u>	<u>Amount</u>
Superintendent	\$93.00 Hr						
Foreman	\$66.00 Hr						
Pipelayer	\$35.00 Hr						
Pipelayer	\$35.00 Hr						
Heavy Equipment Operator	\$37.50 Hr						
Heavy Equipment Operator	\$37.50 Hr						
Laborer	\$25.00 Hr						
Laborer	\$25.00 Hr						

<u>EQUIPMENT:</u>	<u>Rate:</u>	<u>Qty</u>	<u>Amount</u>	<u>Qty</u>	<u>Amount</u>	<u>Qty</u>	<u>Amount</u>
Crew Truck w/ Small Tools	\$35.00 Hr						
Cat 950 Front End Loader	\$115.00 Hr						
Cat 314 Hydraulic Backhoe	\$100.00 Hr						
Level, Tripod & Grad Rod	\$100.00 Day						
CAT 303 Mini Excavator	\$55.00 Hr						
CAT Skid Steer	\$55.00 Hr						
Wellpoint System	\$750.00 Day						
Gas Powered Cut-Off Saw	\$105.00 Day						
Dump Truck	\$35.00 Hr						
Flatbed Trailer	\$30.00 Hr						
Tamper	\$135.00 Day						
Pipe Laser	\$130.00 Day						
Road Plate	\$1.44 Hr						

<u>MATERIALS &amp; CONSUMABLES:</u>	<u>Rate:</u>	<u>Qty</u>	<u>Amount</u>	<u>Qty</u>	<u>Amount</u>	<u>Qty</u>	<u>Amount</u>
TNS			\$0.00				
LD			\$0.00				
Sales Tax @ 6%							

<u>SUBCONTRACTED SERVICES:</u>	<u>Rate:</u>	<u>Qty</u>	<u>Amount</u>	<u>Qty</u>	<u>Amount</u>	<u>Qty</u>	<u>Amount</u>
Shoulder grade, rock, paving	\$136.95 SY	1200	\$164,340.00				
Asphalt Trench Repair	\$32.78 SY	6800	\$222,904.00				
Excavate Roadway	\$125.02 SY	440	\$55,006.60				
Rock Cores per FDOT	\$1,500.00 LS	1	\$1,500.00				
MOT	\$30,000.00 LS	1	\$30,000.00				
Striping	\$15,000.00 LS	1	\$15,000.00				
Remove Excess Milling	\$300.00 LD	122	\$36,600.00				

<b>Daily Subtotal Amount:</b>	\$ 525,350.60	\$ -	\$ -
<b>Allowable Mark-Up @ 20.00%</b>	\$ 105,070.12	\$ -	\$ -
<b>Daily Total Amount:</b>	\$ 630,420.72	\$ -	\$ -
<b>Running Weekly Total Amount:</b>	\$ 630,420.72	\$ 630,420.72	\$ 630,420.72

**ATTACHMENT - F**

**SBE Schedule 1 and Schedule 2**



## ATTACHMENT F

### SCHEDULE #1

#### LIST OF PROPOSED SBE-M/WBE PRIME/SUBCONTRACTORS

PROJECT NAME: State Road 715 Water Main Replacement-Pahokee PROJECT NUMBER: 13-091  
 NAME OF PRIME BIDDER: Centerline Utilities, Inc. ADDRESS: 2180 SW Poma Drive, Palm City, FL 34990  
 CONTACT PERSON: Fred Chesney PHONE NO: 561-689-3917 FAX NO: 561-689-0017  
 BID OPENING DATE: 02-20-2013 DEPARTMENT: \_\_\_\_\_

#### PLEASE IDENTIFY ALL APPLICABLE CATEGORIES

Name, Address and Telephone Number of Minority Contractor	(Check one or both Categories)		Dollar Amount				
	Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
PRIME CONTRACTOR TO COMPLETE:	TOTAL		\$	\$	\$	\$	\$

BID PRICE: \$ \_\_\_\_\_ Total Value of SBE Participation: \$ \_\_\_\_\_

- NOTE:
1. The amount listed on this form for a Subcontractor must be supported by price or percentage included on Schedule 2 or a proposal from each Subcontractor listed in order to be counted toward goal attainment.
  2. Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and M/WBE, please indicate the dollar amount under the appropriate category.
  3. M/WBE information is being collected for tracking purposes only.

**ATTACHMENT F**

**SCHEDULE 2**

**LETTER OF INTENT TO PERFORM AS AN SBE OR M/WBE SUBCONTRACTOR**

PROJECT NO. \_\_\_\_\_ PROJECT NAME: \_\_\_\_\_

TO: \_\_\_\_\_  
(Name of Prime Bidder)

The undersigned is certified by Palm Beach County as a(n) – (check one or more, as applicable):

Small Business Enterprise \_\_\_\_\_ Minority Business Enterprise \_\_\_\_\_  
Black \_\_\_\_\_ Hispanic \_\_\_\_\_ Women \_\_\_\_\_ Caucasian \_\_\_\_\_ Other (Please Specify) \_\_\_\_\_

Date of Palm Beach County Certification: \_\_\_\_\_

The undersigned is prepared to perform the following described work in connection with the above project  
**(Specify in detail, particular work items or parts thereof to be performed):**

Line Item/Lot No.	Item Description	Qty / Units	Unit Price	Total Price
_____	_____	_____	_____	_____
_____	_____	_____	_____	_____
_____	_____	_____	_____	_____

at the following price  
\$ \_\_\_\_\_  
(Subcontractor's quote)

And will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.  
If undersigned intends to sub-subcontract any portion of this subcontract to a non-certified SBE subcontractor, the amount of any such subcontract must be stated: \$ \_\_\_\_\_.

The undersigned subcontractor understands that the provision of this form to prime bidder does not prevent subcontractor from providing quotations to other bidders

\_\_\_\_\_  
(Print Name of SBE-M/WBE Subcontractor)

By: \_\_\_\_\_  
(Signature)

\_\_\_\_\_  
(Print name/title of person executing on behalf of SBE-M/WBE Subcontractor)

Date: \_\_\_\_\_

## **ATTACHMENT - G**

**Authorization Status Report – Summary and Status of Authorizations**

# ATTACHMENT G

## AUTHORIZATION STATUS REPORT

### SUMMARY AND STATUS OF AUTHORIZATIONS

Auth. No.	Description	Status	Project Total Amount	Date Approved	WUD No. Assigned	Contractor's Project No.
1	Swain Blvd N. of 10th Ave N. Gravity Sewer Extension	Approved	\$99,998.74	09/10/13	12-072	130364
1.1	Swain Blvd N. of 10th Ave N. Gravity Sewer Extension	Approved	\$11,381.86	03/11/14	12-072	130364
2	Covered Bridge Boulevard 10" Water Main Extension	Approved	\$112,122.46	10/23/13	12-017	130374
2.1	Covered Bridge Boulevard 10" Water Main Extension	Approved	\$3,888.81	01/06/15	12-017	130374
3	Pinegrove Drive Haverhill Road to the LWDD E-3 Canal 8" AC Water Main Replacement	Approved	\$293,894.95	12/17/13	13-007	130375
3.1	Pinegrove Drive Haverhill Road to the LWDD E-3 Canal 8" AC Water Main Replacement	Approved	\$24,304.62	12/22/14	13-007	130375
3.2	Pinegrove Drive Haverhill Road to the LWDD E-3 Canal 8" AC Water Main Replacement	Pending	\$2,491.90		13-007	130375
4	Lyons Rd; L-26 to L-28 Canal; 16" RCWM Extension	Approved	\$614,244.07	02/04/14	13-041	140387
4.1	Lyons Rd; L-26 to L-28 Canal; 16" RCWM Extension	Approved	\$27,953.29	09/08/14	13-041	140387
4.2	Lyons Rd; L-26 to L-28 Canal; 16" RCWM Extension	Pending	\$126,777.54		13-041	140387
5	Monaco Boulevard and Jog Road 10" Force Main Replacement	Approved	\$115,621.43	01/22/14	12-046	140385
5.1	Monaco Boulevard and Jog Road 10" Force Main Replacement	Approved	\$53,617.27	09/08/14	12-046	140385
5.2	Monaco Boulevard and Jog Road 10" Force Main Replacement	Approved	\$65,663.32	12/22/14	12-046	140385
6	SW Belle Glade WM & Services Replacement - Zone 1, Phase 1	Approved	\$199,999.40	03/05/14	13-060	140389
6.1	SW Belle Glade WM & Services Replacement - Zone 1, Phase 1	Approved	\$75,062.30	09/03/14	13-060	140389
6.2	SW Belle Glade WM & Services Replacement - Zone 1, Phase 1	Approved	\$17,640.61	12/22/14	13-060	140389
7	State Road 714 Water Main Replacement	Approved	\$2,342,687.91	06/03/14	13-091	140391
7.1	State Road 714 Water Main Replacement	Approved	\$19,752.91	12/22/14	13-091	140391
7.2	State Road 714 Water Main Replacement	Approved	\$53,448.75	04/02/15	13-091	140391
7.3	State Road 714 Water Main Replacement	Approved	\$145,824.67	05/07/15	13-091	140391
7.4	State Road 714 Water Main Replacement	Pending	\$238,318.60	05/07/15	13-091	140391
8	Caloosa Park Reclaim Water Main	Approved	\$99,629.87	07/11/14	13-081	140396
9	SW Belle Glade WM & Services Replacement - Zone 1, Phase 1	Approved	\$32,542.89	06/10/15	13-060	140389
<b>Total</b>			<b>\$4,776,868.17</b>			

**ATTACHMENT - H**

**Authorization Status Report**

**Summary of SBE/Minority Business Tracking**

**ATTACHMENT H**  
**AUTHORIZATION STATUS REPORT**

SUMMARY OF  
SBE / MINORITY BUSINESS TRACKING


	Total	SBE
<b>Current Proposal</b>		
Value of Authorization No. 7.4	\$238,318.60	
Value of SBE - M/WBE Letters of Intent	\$0.00	\$0.00
Actual Percentage	0.00%	0.00%
<b>Signed/Approved Authorizations</b>		
Total Value of Authorizations	\$4,409,280.13	
Total Value of SBE / M/WBE Signed Subcontracts	\$597,404.37	\$597,404.37
Actual Percentage	13.54%	13.54%
<b>Signed Authorizations Plus Current Proposal</b>		
Total Value of Authorizations	\$4,647,598.73	
Total Value of Subcontracts & Letters of Intent	\$597,404.37	\$597,404.37
Actual Percentage	12.85%	12.85%
<b>GOAL</b>	<b>15.00%</b>	<b>12.85%</b>

**ATTACHMENT - I**


**Location Map**

Contractor: Centerline Utilities, Inc.  
 Project No. WUD 13-091  
 Project Title: State Road 715 Water Main Replacement

ATTACHMENT I



Palm Beach County  
 Water Utilities  
 Department  
 Service Area (SA) and  
 Major Facilities



- Legend**
- ★ Administration
  - WTF Water Treatment Facility
  - WWRF Wastewater Reclamation Facility
  - WWT Wastewater Treatment Facility
  - Mandatory Reclaimed SA
  - - - Palm Beach County Limits
  - ▭ P.B.C.W.U.D. Service Area



NOT TO SCALE