



LOCATION MAP

PBSO MAIN DETENTION CENTER
VIDEO VISITATION

CHANGE ORDER HISTORY
 FOR ATT CONTRACT
 MAIN DETENTION CENTER VIDEO VISITATION SYSTEM
 PROJECT #11205

CO #	Description	Date Approved	SBE	Amount Approved by Director	Amount Approved by CRC	Amount Approved by BCC	Days Approved by Director	Days Approved by CRC	Days Approved by BCC	CODE
1	CCP #05 (Bulkhead & Steel Plates)	5/4/2014		-\$24,530.00						O
2	CCP's #02, 03, 04, 06, 07, 08, 09, 10, 11 & 12	9/4/2014		\$0.00						O
3	CCP #012R1 (16 MVVS Power & Data) CUD #2	12/5/2014		\$0.00						E
4	CCP's 14, 15, 18, 19, 20 & 21 CUD #3	12/22/2014		\$0.00						O & E
5	CCP's 16R1 & 17	12/22/2014		\$11,049.00						O
6	CCP's 28R1	6/17/2015		\$9,149.00						O
7	CCP's 23, 25, 27R1 & 29	Pending		-\$1,142.00						O
8	CCP #30 - Final Project Reconciliation	Pending BCC				-\$515,367.57				
		Totals	\$0.00	-\$5,474.00		-\$515,367.57				
				DIR + CRC DOLLARS TO DATE						
				-\$5,474.00			DIR + CRC TOTAL DAYS TO DATE			
							0			

CHANGE ORDER BRIEF
MAIN DETENTION CENTER VIDEO VISITATION SYSTEM
PBC PROJECT NO. 11205
JUNE 24, 2015

ContractorHedrick Brothers Construction Co., Inc.

Change Order No.....08

Change Order Amount(\$515,367.57)

Changed Contract Time0 calendar days

Description of CCP's:

1. CCP #030: Final Project Reconciliation.....(\$515,367.57)

Description and Reason-for-Change Code:

1. CCP #030: (O) Return unused funds to the owner.

D = Differing Site Conditions

E = Errors/Omissions in Design

O = Owner-Initiated

Q = Quantity Adjustments

R = Request by another Agency/Outside Party

X = Other (Specify:)

Z = Zoning/Code/Ordinance Change

Estimated premium value of errors/omissions for this change order: \$0.00

SUBMITTED:

Mike McPherson, P.M. 7/15/15
Mike McPherson, Project Manager Date
Capital Improvements Division

PALM BEACH COUNTY

CHANGE ORDER

ISSUED TO: Hedrick Brothers Construction Co., Inc. 2200 Centrepark West Drive, Suite 100 West Palm Beach, FL 33409	CHANGE ORDER NO.: 08
PROJECT: Main Detention Center Video Visitation System	REFERENCE CCP NO.: 30
PROJECT NO. 11205	RESOLUTION NO.: R-2012-1000 (R-2013-0888)
	DISTRICT NO.: 2

The completion date, contract price, and all terms, covenants, and conditions of the above referenced contract, except as duly modified by this and previous Change Orders, if any, shall remain in full force and effect.

DESCRIPTION OF CHANGE:

1. CCP #030: Final Project Reconciliation(\$515,367.57)

COMPLETION DATE

Original Contract Price: \$2,895,480.00	Contract Completion Date will be increased by 0 calendar days.
Previous CO # <u>1-7</u> through (\$5,474.00)	Contract Notice to Proceed Date: <u>August 1, 2013</u>
This Change Order No. <u>8</u> : (\$515,367.57)	Contract Substantial Completion Date: <u>June 26, 2015</u>
ADJUSTED Contract Price: \$2,374,638.43	ADJUSTED Substantial Completion Date: <u>N/A</u>

CONTRACTOR

Execution of this change order acknowledges final settlement of, and releases, all claims for costs and time associated, directly or indirectly, with the above stated modification(s), including all claims for cumulative delays or disruptions resulting from, caused by, or incident to such modifications(s), and including any claim that the above stated modification(s) constitutes, in whole or part, a cardinal change to the contract. The above changes are accepted:

Hedrick Brothers Construction Co., Inc.
Contractor

By: [Signature]
Title: VP Date: 7.14.15

DESIGN PROFESSIONAL

The above changes are recommended for approval by the Owner:

Leo A. Daly
Design Professional

By: [Signature]
Title: ASSOCIATION Date: 7-14-15
PROJECT MANAGER

PALM BEACH COUNTY

Recommended By:

By: [Signature]

Title: Project Manager Date: 7/15/15

By: [Signature]

Title: Director - CID Date: 7/15/15

By: [Signature]

Title: Director, FD&O Date: 7/15/15

By: [Signature]

Legal Sufficiency - CAO Date: 8/3/15

Approved By:

By: _____
Shelley Vana
Title: Mayor, BCC Date: _____

PALM BEACH COUNTY

CONSTRUCTION CHANGE PROPOSAL (CCP)

TO: Palm Beach County Board of County Commissioners
Facilities Development & Operations
2633 Vista Parkway
West Palm Beach, FL 33411

CCP NUMBER: 030
DATE: PBC-MDC VIDEO VISITATION

ATTENTION: Mr. Mike McPherson, PB Co. Project Manager

PROJECT NUMBER: P.B. Co. # 13205

REFERENCE: Return Unused Funds

CONTRACT NUMBER: R 2012-1000

We propose to accomplish the MODIFICATIONS identified in FIELD BULLETIN FB # N/A and as described herein. Except as modified below, the original contract and all prior amendments shall remain in full force and effect.

DESCRIPTION:

- 1) To return unused funds to owner as part of project close-out.

NOTE:

PROPOSED CONTRACT PRICE CHANGE (increases) _____
(decrease) (\$515,367.57)
(unchanged) _____
PROPOSED CONTRACT TIME CHANGE (increases) _____ days
(unchanged) _____
PROPOSED NEW SUBSTANTIAL COMPLETION _____ date

DISTRIBUTION:

Mr. Clark Woods, Palm Beach Co. CHD
Mr. Sean Heckman, Leo A. Daly

FROM: Hedrick Brothers Construction Co., Inc.
Contractor

SIGNED: 
Jack Ulrich, Project Executive

DATE: June 15, 2015

PALM BEACH COUNTY MAIN DETENTION CENTER - VIDEO VISITATION PROJECT #13205

RECONCILIATION TAB SHEET

		Original Value	Change Orders	Revised Value	Actual Costs	Balance / Reconciliation Deduct
Pre Construction Phase		\$ 26,980.00		\$ 26,980.00	\$ 26,980.00	\$ -
PBC Amendment #01	GMP	\$ 2,895,480.00	\$ -	\$ 2,895,480.00	\$2,380,112.43	\$ 515,367.57
CO #01	Credit deleting bulkheads		\$ (24,530.00)	\$ (24,530.00)	\$ (24,530.00)	\$ -
CO #05	Secury pilaster shoe, support brakets		\$ 11,049.00	\$ 11,049.00	\$ 11,049.00	\$ -
CO #06	Clear 2 storm structure catch basins		\$ 9,149.00	\$ 9,149.00	\$ 9,149.00	
CO #07	Credit removing stool, patch VCT floor, Run CAT6		\$ (1,142.00)	\$ (1,142.00)	\$ (1,142.00)	
CO #08	Return unused funds					\$ (515,367.57)
TOTALS		\$ 2,922,460.00	\$ (5,474.00)	\$ 2,916,986.00	\$ 2,401,618.43	\$ -

CONTINGENCY USE CHANGE ORDERS

CO #02	Add schlage Lockstes, aluminum brackets and		\$ 20,381.00			
CO #03	Additional of power and data for 16 MVVS		\$ 42,992.00			
CO #04	Aluminum brackets, relocate stools, run fiber		\$ 21,275.00			
TOTALS			\$ 84,648.00			