

PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY

Meeting Date: June 7, 2016 Consent Regular
 Workshop Public Hearing

Department:

Submitted By: Engineering and Public Works

Submitted For: Construction Coordination Division

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to receive and file: Change Order No. 5 in the amount of \$15,457.83 and a time extension of 26 days for construction of Burns Road and Military Trail Intersection Improvements, R2015-0406 (Project), with Rosso Site Development, Inc.


SUMMARY: This receive and file of Change Order No. 5 is to notify the Board of County Commissioners (Board) that the necessary time extension of 26 days exceeds the cumulative threshold of 120 days as per PPM-CWF-050.


District 1 (MRE)

Background and Justification: During construction of the widening of Military Trail, it was determined that re-construction of the entrance road would be necessary to match the existing grade of northbound Military Trail. The Deputy County Engineer has approved Change Order No. 5 and this receive and file is being brought to the Board in accordance with PPM-CWF-050.

Attachments:


- 1. Location Map
- 2. Change Order No. 5
- 3. Change Order History

Recommended By:  5/16/16
 Department Director Date

Approved By:  5/17/16
 Assistant County Administrator Date

**PROJECT LOCATION
BURNS ROAD AND MILITARY TRAIL
INTERSECTION IMPROVEMENTS
PALM BEACH COUNTY PROJECT NO. 2007102**

PROJECT
LOCATION



LOCATION MAP

CHANGE ORDER

ORIGINAL

- Owner Initiated
- Differing Site Conditions
- Zoning/Code/Ordinance Changes
- Errors/Omissions/In Design

- Quantity Overruns/Underruns
- Request By Another Agency/Outside Party
- A. Reimbursable B. Non-Reimbursable
- Other:

PROJECT: **BURNS ROAD & MILITARY TRAIL**
 (Name) **INTERSECTION IMPROVEMENTS**
 TO:
 (Contractor) Rosso Site Development, Inc.

CHANGE ORDER NO: 5 (five)
 COUNTY PROJECT NO: 2007102
 CONTRACT DATE: 04/07/15
 RESOLUTION NO: R2015-0406
 DISTRICT NO: 1

You are directed to make the following changes in this Contract:

- (1) Rebuild entrance road to Palm Beach Gardens Municipal Complex to lower grades and remove high spot on northbound Military Trail between Sta. 14+20 and 14+90 – L.S. \$ 10,138.40
 - (2) Modify Drainage Structures S-501 from a new J-5 inlet to a J-1 inlet, partial – L.S. 5,319.43
- TOTAL \$ 15,457.83**

Total days granted on this change order are 26.

Attachment "A" – Engineer's re-design of entrance road.
 Attachment "B" – Contractor's change order request.

Recommend Approval

APRIL 22 20 16
Stacy O'Neil
 Construction Coordination

The original Contract Sum was	\$1,338,246.21
Net change by previous Change Orders	\$ 11,020.80
The Contract Sum prior to this Change Order was	\$1,349,267.01
The Contract Sum will be increased by this Change Order	\$ 15,457.83
The new Contract Sum including this Change Order will be	\$1,364,724.84
The Contract Time will be increased by.	(26) Days
The Date of Completion including this Change Order therefore is	June 8, 2106

EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES ALL CLAIMS FOR, COSTS AND TIME ASSOCIATED, DIRECTLY OR INDIRECTLY, WITH THE ABOVE-STATED MODIFICATION(S). INCLUDING ALL CLAIMS FOR CUMULATIVE DELAYS OR DISRUPTIONS RESULTING FROM. CAUSED BY, OR INCIDENT TO, SUCH MODIFICATION(S), AND INCLUDING ANY CLAIM THAT THE ABOVE-STATED MODIFICATION(S) CONSTITUTES, IN WHOLE OR PART, A CARDINAL CHANGE TO THE CONTRACT.

Rosso Site Development, Inc.
 ENGINEER (If Applicable) CONTRACTOR
111 Vassar Drive
 Address Address
Lake Worth, FL 33460

BY [Signature]
 DATE 4/20/16

P.B.Co. Board of County Commissioners
 OWNER
P.O. Box 21229
 Address Address
West Palm Beach, FL 33416-1229

BY [Signature]
 DATE 4/26/16

PALM BEACH COUNTY ENGINEERING AND PUBLIC WORKS

CHANGE ORDER HISTORY

PALM BEACH COUNTY PROJECT BURNS ROAD & MILITARY TRAIL INTERSECTION IMPROVEMENTS; PROJECT NO. 2007102

C.O. #	DATE APPROVED	COUNTY ENGINEER		C.R. COMMITTEE		TOTAL DEPT. & C.R. APPROVALS		BOARD OF CO. COMM.	
		AMOUNT	TIME	AMOUNT	TIME	AMOUNT	TIME	AMOUNT	TIME
1	10/21/2015			0.00	43				
2	12/7/2015	9,068.46	2						
3	1/27/2016			0.00	47				
4	4/12/2016	1,952.34	26						
	TOTAL	11,020.80	28	0.00	90	11,020.80	118		
	CUMULATIVE TOTAL	11,020.80	28	0.00	90	11,020.80	118		
	As of PPM CW-F-050 Dated February 4, 2016	SINGLE AMT. \$50,000.00 MAX. AMT. \$250,000.00 or 5% of contract	MAX. TIME 30 DAYS	SINGLE AMT. \$100,000.00 MAX. AMT. \$250,000.00 or 5% of contract	MAX. TIME 90 DAYS	MAXIMUM CUMULATIVE CO. ENG. & C.R. COMM. \$250,000.00 or 5% of contract	MAX. CUM. CO.ENG.&C.R. 120 DAYS		