

**PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY**

=====

Meeting Date: January 23, 2018 Consent Regular
 Workshop Public Hearing

Department:

Submitted By: Department of Airports

Submitted For:

=====

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve: Change Order No. 3 to the contract with Rio-Bak Corporation extending the procurement period of the contract by an additional 35 Calendar Days and no additional cost, for the Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4 at North Palm Beach County General Aviation Airport (F45).

Summary: The contract with Rio-Bak Corporation for the Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4 at F45 in the amount of \$2,499,634 and 205 Calendar Days was approved by the Board on July 11, 2017 (R-2017-0936). Change Orders 1 and 2 approved under the delegated authority detailed in PPM CW-F-050, extended the contract by an additional 89 Calendar Days and no additional cost. Approval of Change Order No. 3 will extend the contract by an additional 35 Calendar Days with no additional cost, for a total contract time of 329 Calendar Days. The Disadvantaged Business Enterprise (DBE) Goal for this project was established at 21%. Rio-Bak Corporation committed to 22% DBE participation. **Countywide (AH)**


Background and Justification: The contract includes a procurement period of 30 Calendar Days to allow the contractor to issue subcontracts, complete required submittals and obtain access/ID badges for critical facilities. This project is primarily an earthwork project. The existing wet conditions of the soil following the rainy season and impacted further by Hurricane Irma have hindered the start of construction activities. Approval of Change Order No. 3 to extend the procurement period by 35 Calendar Days and no additional cost, will allow the contract to begin during the dry season. The change order is being brought to the Board for approval due to the time extension pursuant to PPM CW-F-050.

Attachments:

1. Three (3) Original Change Orders with Contract History
2. DBE Information

=====

Recommended By:  12/18/17
Department Director Date

Approved By:  12/27/17
County Administrator Date

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years	2018	2019	2020	2021	2022
Capital Expenditures	_____	_____	_____	_____	_____
Operating Costs	_____	_____	_____	_____	_____
External Revenues (Grants)	_____	_____	_____	_____	_____
Program Income (County)	_____	_____	_____	_____	_____
In-Kind Match (County)	_____	_____	_____	_____	_____
NET FISCAL IMPACT	* _____	_____	_____	_____	_____
# ADDITIONAL FTE POSITIONS (Cumulative)	_____	_____	_____	_____	_____

Is Item Included In Current Budget? Yes X No
 Does this item include the use of federal funds? Yes No X

Budget Account No.: Fund 4111 Department 121 Unit A327 Object 6504
 Reporting Category _____


B. Recommended Sources of Funds/Summary of Fiscal Impact:


*There is no Fiscal Impact for this item.

C. Departmental Fiscal Review: 

III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Dev. and Control Comments:

 12/21/17
 12/21/17 OFMB


 Contract Dev. and Control
 12/22/17

B. Legal Sufficiency:

 12-27-17
 Assistant County Attorney

C. Other Department Review:

 Department Director

CHANGE ORDER

- | | | | |
|-------------------------------------|-------------------------------|--------------------------|--|
| <input type="checkbox"/> | Owner Initiate | <input type="checkbox"/> | Quantity Overruns/Underruns |
| <input checked="" type="checkbox"/> | Differing Site Conditions | <input type="checkbox"/> | Request By Another Agency/Outside Party |
| <input type="checkbox"/> | Zoning/Code/Ordinance Changes | <input type="checkbox"/> | A. Reimbursable <input type="checkbox"/> B. Non-Reimbursable |
| <input type="checkbox"/> | Errors/Omissions/In Design | <input type="checkbox"/> | Other |

PROJECT: **Wetland Wildlife Hazard Mitigation
Phases 3A, 3B & 4
North Palm Beach County
General Aviation Airport (F45)**

CHANGE ORDER NO: **Three (3)**
 COUNTY/FAA PROJECT NO: **NC17-4**
 CONTRACT DATE: **July 11, 2017**
 (NTP 8/07/17)
 RESOLUTION NO. **R-2017-0936**
 DISTRICT # **Countywide**

TO: **Rio-Bak Corporation
12773 W. Forest Hill Blvd., Suite 210
Wellington, Florida 33414**

Description of Change:

Contract includes an administrative phase of One Hundred Nineteen (119) Calendar Days, as amended per Change Order No. 2. The residual effects from excessive rainfall within the region since September, 2017, have remained and the unusually high water table within the project site continues to affect the ability of the Contractor to perform the work required under the scope of this project. Due to the impacts, listed above, the administrative phase of this Contract will be extended by an additional Thirty Five (35) Calendar Days as requested by the Contractor. There is no change in cost associated with this change order.

EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES ALL CLAIMS FOR, COSTS AND TIME ASSOCIATED, DIRECTLY OR INDIRECTLY, WITH THE ABOVE STATED MODIFICATION(S), INCLUDING ALL CLAIMS FOR CUMULATIVE DELAYS OR DISRUPTIONS RESULTING FROM, CAUSED BY, OR INCIDENT TO, SUCH MODIFICATION(S), AND INCLUDING ANY CLAIM THAT THE ABOVE-STATED MODIFICATION(S) CONSTITUTES, IN WHOLE OR PART, A CARDINAL CHANGE TO THE CONTRACT.

The Original Contract Sum was.....	\$ 2,499,634.00
Net change by previous Change Orders	\$00.00
The Contract Sum prior to this Change Order was	\$2,499,634.00
The Contract Sum will be <u>increased/decreased</u> by this Change Order	\$00.00
The new Contract Sum including Change Order will be	\$ 2,499,634.00
The Contract Time will be <u>increased</u> /decreased by.....	35 Calendar days
The Date of Substantial Completion of this Change Order therefore is.....	June 1, 2018
The Date of Final Completion of this Change Order therefore is.....	July 1, 2018

AECOM
Engineer/Architect
7650 W. Courtney Campbell Causeway
Tampa FL 33607-1462
Name and Title: <i>Andrew Kucera, AVP</i>
Signature <i>[Signature]</i>
Date: <i>12-1-17</i>

Rio-Bak Corporation
Contractor
12773 W. Forest Hill Blvd., Suite 210
Wellington, FL 33414
Name and Title: <i>MARK S. ERCHSO, PM</i>
Signature <i>[Signature]</i>
Date: <i>12/4/17</i>

PBC Board Of County Commissioners
Owners
PO Box 21229
West Palm Beach, FL 33416-1229
Name and Title:
Signature
Date:

PALM BEACH COUNTY DEPARTMENT OF AIRPORTS

Attest: SHARON R. BOCK
Clerk & Comptroller

Approved As To Terms
Terms and Conditions

Approved as to Form and Legal
Sufficiency

By: _____
Deputy Clerk

By: *[Signature]*
Director of Airports

By: _____
County Attorney

**MILESTONE AND DAMAGES DATA
(Attachment No. 2 To The Bid Form)**

THIS FORM MUST ACCOMPANY BID FORM AND MUST BE COMPLETED AS APPLICABLE.

It is a requirement of this contract that items listed in Attachment No. 1 to the Bid Form are to be sequenced and scheduled as herein stipulated.

PROJECT NAME: **Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4**

1. The Contractor may not proceed with the project without prior written authorization from the Owner. This authorization shall be called **NOTICE TO PROCEED**.
2. Due to the Owner's constraints and overall project completion, the Contractor shall substantially complete the project **within 175 calendar days** from the Notice-to-Proceed. Should the contractor fail to complete the time-limited work by the timeframes specified, the Owner will suffer damages and will be entitled to **LIQUIDATED DAMAGES** in the amounts specified below per calendar day past the contract completion date.
3. Phase 1: Procurement. All necessary submittals including but not limited to construction schedule, specification items to complete first phase of work, Safety Plan Compliance Document (SPCD), Quality Control Plan (QCP), sample pay application; submittal approvals; permits; and other incidentals including in place subcontracting agreements for bid subcontractors or qualified alternates, necessary to the start of construction work in this Contract shall be completed and accepted within the number of Calendar Days referenced below from the date of Notice to Proceed. This time is inclusive of Owner and Engineer review time not to exceed twenty-one (21) Calendar Days for each submittal and subsequent resubmittal as necessary. Should the Contractor fail to complete the work by the timeframe specified, the Owner will suffer damages and will be entitled to Liquidated Damages in the amounts specified.
4. Phase 2: Construction. Shall be for a period of one hundred and forty five (145) Calendar Days from the completion and approval of Phase 1 to the issuance of the Certificate of Substantial Completion. Should the Contractor fail to complete the work by the timeframe specified, the Owner will suffer damages and will be entitled to Liquidated Damages in the amounts specified.
5. Phase 3: Final Completion. Shall be for a period of thirty (30) Calendar Days from the completion and approval of Phase 2. Should the Contractor fail to complete the work by the timeframe specified, the Owner will suffer damages and will be entitled to Liquidated Damages in the amounts specified.

<u>Phase</u>	<u>Calendar Days</u>	<u>Liquidated Damages</u>
Procurement	30	\$500
Construction Phase 3A	45	\$1000
Construction Phase 3B	55	\$1000
Construction Phase 4	45	\$1000
Substantial to Final Completion	30	\$500

Name of Bidder: Rio-Bak Corporation

Federal Front End Documents

Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4

North Palm Beach County General Aviation Airport

BF - 7 of 50

Bid Forms v. 102016

March 20, 2017

November 21, 2017

Cynthia M. Portnoy, P.E. Project Manager
Palm Beach County Department of Airports
846 Palm Beach International Airport
West Palm Beach, Florida 33405

**Re: Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4
North Palm Beach County General Aviation Airport (F45)-(Project No. NC 17-4)**

Dear Ms. Portnoy,

Due to excessive rainfall to our region we are formally asking for an extension to our start of construction date to **January 8, 2017**.

Due to the excessive flooding and high water table it would be impossible to perform our scope of work. The following field conditions would hinder any progress for reasonable completion.

- Excessive flooding deters any clearing practices to take place.
- According to closest SFWMD rain station gauge located at C18 W-R we have received 28.73" of rainfall from 9/01/2017 through today. Which equates to +/- 75% of total rainfall for 2017. (See attachment A)
- Due to current high water table, even if clearing were possible, unsuitable investigation would not be possible, stripping's would be completely saturated, stockpiling, and handling an impossibility, proof roll would not be possible. Etc.

As stated above we feel the date of **January 8, 2017** is a conservative anticipated date barring unseasonable high levels of rain in December to begin construction activities. It is of our opinion that all above work related restraints due excessive rainfall shall be subsided with in that time frame.

Please see attached pictures of existing control structure with bleeder at a 16.47, standing water is current at an 18.51 elevation where proposed staging/stockpile area at 3A-B

If you have any questions please contact me at my office at 561-791-9721.

Sincerely,



Mark Sirchio, Project Manager
Rio-Bak Corporation, Inc.



GENERAL • ENGINEERING CONTRACTORS

11/21/2017

DBHYDRO Browser

K7774 C18W_R WMD PAL RAIN Inches SUM DA TELE 1997 2017 265219 801442 28 41 41 C18W-R

YEAR: 2017

DAY	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
1	.00	.00	.00	.00	.00	.01	.00	.01	.00	.04	.00	M
2	.02	.00	.00	.00	.42	1.65	.00	.00	.00	1.17	.02	M
3	.00	.00	.00	.00	.01	1.09	.00	.00	.00	1.01	.01	M
4	.02	.00	.00	.00	.00	.11	.00	.00	.16	.59	.00	M
5	.00	.00	.00	.00	.83	.39	.00	.00	.02	3.78	.08	M
6	.00	.00	.00	.02	.00	3.61	.00	.00	.02	.02	.00	M
7	.02	.00	.00	.00	.00	1.53	.02	.19	.00	.00	.08	M
8	.00	.00	.00	.00	.00	.01	.00	.19	.01	.00	.00	M
9	.00	.00	.00	.00	.00	.10	.00	.19	.01	.00	.00	M
10	.05	.00	.00	.01	.00	.44	.00	.63	1.26	.02	.00	M
11	.00	.00	.00	.02	.00	.00	.00	.55	4.15	.00	.48	M
12	.00	.00	.37	.10	.00	.00	.80	.04	.00	.00	.20	M
13	.00	.00	.40	.00	.00	.00	.06	.06	.00	.77	.43	M
14	.00	.00	.02	.00	.00	.10	.00	.01	.00	.14	.92	M
15	.00	.46	.00	.00	.00	.00	.03	.00	.00	.31	.03P	M
16	.00	.00	.00	.00	.00	.00	.00	.00	.00	.00	.30P	M
17	.00	.00	.00	.00	.00	1.49	.00	.00	.01	.05	.18P	M
18	.00	.00	.00	.00	.00	1.36	.60	.00	.00	.95	.00P	M
19	.00	.00	.00	.00	.13	.23	.01	.00	1.06	1.08	.00P	M
20	.00	.00	.00	.00	.00	.06	1.64	.32	.11	.13	.00P	M
21	.00	.00	.00	.00	.00	.19	.01	.01	.02	.22	.00P	M
22	.00	1.85	.00	.00	.00	.00	.00	.34	.02	.44	M	M
23	.95	.01	.42	5.15	.01	.01	.00	.27	.02	.44	M	M
24	.01	.00	.00	.06	.24	.00	.00	1.03	.00	.33	M	M
25	.00	.00	.01	.00	.01	.11	.00	.55	.00	.00	M	M
26	.00	.00	.00	.00	.01	.11	.00	.07	.44	.00	M	M
27	.00	.00	.00	.00	.00	.00	.01	.01	1.42	.00	M	M
28	.00	1.67	.00	.00	.00	.10	.05	.00	.02	3.18	M	M
29	.46	.00	.00	.00	.00	.03	.04	.00	1.20	.48	M	M
30	.01	.00	.00	.15	.00	.00	.14	.00	1.49	.00	M	M
31	.00	.00	.00	.00	.00	.00	.85	.00	.00	.00	M	M
MAX	.95	1.85	.42	5.15	2.35	3.61	1.64	1.03	4.15	3.78	.92	M
MEAN	.05	.14	.04	.19	.14	.42	.14	.14	.39	.48	.17M	M
MIN	.00	.00	.00	.00	.00	.00	.00	.00	.00	.00	.00	M
SUM	1.54	3.99	1.22	5.59	4.44	12.67	4.40	4.28	11.76	14.75	2.22M	M

NOTE: Statistics do not include provisional data.

DATA TAG LEGEND

- ! - "Normal" limits exceeded
- < - Less than
- > - Greater than
- ? - Questionable (Do Not Use)
- A - Accumulated (rainfall)
- C - Instrument calibration occurred
- E - Estimated
- H - Inserted (estimated) during data processing
- U - Estimated (water quality)
- L - Line-Average

DATA TAG LEGEND

- M - Missing
- N - Not yet available
- OS - Offscan
- P - Provisional data subject to revision
- PT - Summary computed from partial record
- R - Rainfall was observed (for evaporation data)
- S - Original had more than 5 significant digits
- SD - Stale
- T - Trace of precipitation
- U - Uncertified by SFWMD (continuous data series)

[DBHYDRO Menu](#) | [DBHYDRO Home](#) | [SFWMD Home](#) | [User's Guide](#) | [What's New](#) | [FAQ](#) | [Comments?](#)

North County General Aviation Airport
 NC17-4 Wetlands Wildlife Hazard Mitigation Ph 3A, 3B & 4
 Rio-Bak

Fin. Proj. No.:
 Contract Date : July 11, 2017
 CONTRACT HISTORY

	ORIGINAL	CURRENT	CURRENT
Contract Date:			
RESOLUTION NO	R-2017-0936		
DATE: NTP	8/7/2017		
CONTRACT TIME(SUBSTANTIAL) =	175	299	
SUBSTANTIAL COMPLETION DATE	1/28/2018	6/1/2018	
FINAL COMPLETION DATE	2/27/2018	7/1/2018	
CONTRACT AMOUNT =	\$2,499,634.00	\$2,499,634.00	
LIQUIDATED DAMAGES - Admin Pha	\$500.00		
LD's for Substantial	\$1,000		
LD's for Final	\$500.00		

CHANGE ORDER No.	DATE	DESCRIPTION	CHANGE ORDER TIME	VALUE OF TIME EXTENSION	CHANGE ORDER AMOUNT	*TOTAL VALUE OF CHANGE ORDER ADJUSTED FOR TIME	LEAD DEPT APPROVAL	CRC APPROVAL	CUMULATIVE APPROVAL (LEAD PLUS CRC)	BCC APPROVAL	PERCENT CHANGE	NEW CONTRACT AMOUNT	STATUS
1		Time Extension for Administrative NTP - Impacts of Irma	54	\$27,000	\$0.00	\$27,000.00	\$0.00	\$0.00	\$0.00		0.00%	\$2,499,634.00	Approved by CRC on 4/20/16
2		Time Extension for Administrative NTP - Impacts of Irma	35	\$17,500	\$0.00	\$17,500.00		\$0.00	\$0.00			\$2,499,634.00	Approved by CRC on 11/15/17
3		Time Extension for Administrative NTP - Impacts of Irma	35	\$35,000	\$0.00	\$35,000.00				\$0.00			Board Approval due to exceeding 120 Days
Total			124		\$0.00		\$ -	\$0.00	\$ -	\$ -	0.00%	\$2,499,634.00	

To be approved by the Dept
 To be approved by the CRC
 To be approved by the Board

- | | | | | | | | | | | | | | | | | | | | |
|--|----------------------|----------------------|------------------|------------|-------------|-----------|------------------|--|-----|------------|------------|-----|--|------------------|-----------|-------|-----|-----|--|
| <p><u>Approval Authority</u></p> <table border="0"> <tr> <td style="width: 15%;"><u>CO Value</u></td> <td style="width: 15%;"><u>Cumm CO Value</u></td> <td style="width: 15%;"><u>Authority</u></td> </tr> <tr> <td>\$0-50,000</td> <td>\$0-100,000</td> <td>Lead Dept</td> </tr> <tr> <td>\$50,001-100,000</td> <td></td> <td>CRC</td> </tr> <tr> <td>>\$100,001</td> <td>See Note 1</td> <td>BCC</td> </tr> </table> | <u>CO Value</u> | <u>Cumm CO Value</u> | <u>Authority</u> | \$0-50,000 | \$0-100,000 | Lead Dept | \$50,001-100,000 | | CRC | >\$100,001 | See Note 1 | BCC | <p><u>Cumulative Days</u></p> <table border="0"> <tr> <td style="width: 15%;"><u>Authority</u></td> </tr> <tr> <td>0-30 days</td> </tr> <tr> <td>31-90</td> </tr> <tr> <td>120</td> </tr> <tr> <td>BCC</td> </tr> </table> | <u>Authority</u> | 0-30 days | 31-90 | 120 | BCC | <p><u>Time Extensions in excess of 90 Days must be approved by the Board and does not count towards the Cumulative Limit</u></p> <p>1 When the cumulative value of changes or additional work exceeds the greater of \$250,000 or 5% of the original contract an agenda item notifying the board that the item puts it in the excess category must be prepared and forwarded as a Receive and File item</p> <p>2 When the cumulative time extensions approved by a combination of the Lead Dept and the CRC exceeds 120 Cal Days then an agenda item notifying the board that the item puts it in the excess category must be prepared and forwarded as a Receive and File item</p> |
| <u>CO Value</u> | <u>Cumm CO Value</u> | <u>Authority</u> | | | | | | | | | | | | | | | | | |
| \$0-50,000 | \$0-100,000 | Lead Dept | | | | | | | | | | | | | | | | | |
| \$50,001-100,000 | | CRC | | | | | | | | | | | | | | | | | |
| >\$100,001 | See Note 1 | BCC | | | | | | | | | | | | | | | | | |
| <u>Authority</u> | | | | | | | | | | | | | | | | | | | |
| 0-30 days | | | | | | | | | | | | | | | | | | | |
| 31-90 | | | | | | | | | | | | | | | | | | | |
| 120 | | | | | | | | | | | | | | | | | | | |
| BCC | | | | | | | | | | | | | | | | | | | |

*Time must also be evaluated based on value of LD's for projects over \$1,000,000. The value of the time extension is not included when calc the cumulative value



[STATUS BY PROJECT](#)
[AM BEST](#)
[CANCELLED](#)
[INSURED](#)
[COMPLIANT](#)
[NON-COMPLIAN](#)
[COVERAGES](#)
[SUMMARY PROBLEMS](#)
[EXPIRATION](#)
[SPECIAL ISSUES](#)
[MISSING POLICIES](#)
[Dashboard](#)
[Select a Project](#)
[Add a Contract](#)
[Locate a Contract](#)
[Summary of Contract](#)

[Connect to ITS Live Support](#)

Summary of Certificates

This report displays detailed Certificate of Insurance information for a selected Insured. Any items shown in red are deficient.

Wednesday, December 13, 2017

Insured: Rio-Bak Corporation Insured ID: **NC17-4-PBC**

Status: **Compliant (with overrides)**

ITS Account Number: **PLC2707**

Project(s): **Palm Beach County - Airports Planning and Development**

Insurance Policy	Required	Provided	Override
<u>General Liability</u>			
Expiration: 6/30/2018			
General Aggregate:	\$10,000,000	\$2,000,000	X
Products - Completed Operations Aggregate:	\$5,000,000	\$2,000,000	X
Personal And Advertising Injury:	\$0	\$1,000,000	
Each Occurrence:	\$5,000,000	\$1,000,000	X
Fire Damage:	\$0	\$0	
Medical Expense:	\$0	\$0	
<u>Automobile Liability</u>			
Expiration: 6/30/2018			
	All Owned Autos	Any Auto not provided	X
	Hired Autos	Hired Autos	X
	Non-Owned Autos	Non-Owned Autos	X
Combined Single Limit:	\$5,000,000	\$1,000,000	X
<u>Excess/Umbrella Liability</u>			
Expiration: 6/30/2018			
Each Occurrence:	\$0	\$10,000,000	
Aggregate Limit:	\$0	\$10,000,000	
<u>Workers Compensation/Employers Liability</u>			
Expiration: 9/11/2018			
Each Accident:	\$100,000	\$1,000,000	
Disease - Policy Limit:	\$500,000	\$1,000,000	
Disease - Each Employee:	\$100,000	\$1,000,000	

Notifications ([Show All](#))

There were no deficiency letters issued.

Do you have an updated Certificate? Click the button below to submit a Certificate.

North Palm Beach County General Aviation Airport (F45): Wetland Wildlife Hazard Mitigation Phases 3A, 3B and 4

RFP# NC 17-4

Date: 3/20/2017

DBE Project Goal: 21% - no adjustment for past participation

FY 2017 GOAL - PBC, BC, MDC

NAICS Description	NAICS Code	Dollars (\$)	Percentage (%)	DBE	Total Available	Weighted Percentage
Site Preparation - TOTAL	238910	\$ 1,316,188.00	46.27%	116	293	18.32%
Pavement Removal	238910				293	
Clearing Grubbing and Turf	238910				293	
Embankment/Excavation	238910				293	
Site Demolition	238910				293	
Trucking	484220	\$ 765,000.00	26.89%	19	178	2.87%
Maintenance of Traffic	488190	\$ 100,163.50	3.52%	6	290	0.07%
Land Survey and Mapping	541370	\$ 40,000.00	1.41%	24	144	0.23%
Mobilization	561499	\$ 200,327.00	7.04%	3	168	0.13%
Landscape Installation Services Grassing Sod	561730	\$ 422,900.00	14.87%	39	1917	0.30%
TOTAL:		\$ 2,844,578.50	100.00%			21.92%

SCHEDULE 1 LIST OF PROPOSED DBE FIRMS (Attachment No. 8 To The Bid Form)

Project/Bid Name: Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4 Project Bid No: NC 17-4

Name of Prime Bidder: Rio-Bak Corporation Change Order/Task/Amendment No (If Applicable): _____

Contact Person: Mark Sirchio Bid Opening Date: 4/18/2017

Address: 12773 W. Forest Hill Blvd, #210, Wellington, FL 33414 Department: AIRPORTS

Phone No.: 561-791-9721 Fax No: 561-791-9737 E-mail Address: mark@rio-bak.com

Name, Address & Phone No. of DBE Firm	Description of Type of Work	Classification (Check applicable box)	Dollar Amount			
			Black	Hispanic	Women	Other (Please Specify)
RADISE INTERNATIONAL 4152 W. BLUE HERON BLVD RIVIERA BEACH, FL 33404	MATERIAL TESTING	<input type="checkbox"/> Prime Contractor <input checked="" type="checkbox"/> Subcontractor <input type="checkbox"/> Supplier <input type="checkbox"/> Manufacturer	\$	\$	\$	\$ ASIAN \$32,320.00
SIRDAR TRUCKING INC. 13332 71ST PLACE N. WEST PALM BEACH, 33412	HAULING	<input type="checkbox"/> Prime Contractor <input checked="" type="checkbox"/> Subcontractor <input type="checkbox"/> Supplier <input type="checkbox"/> Manufacturer	\$	\$	\$ 280,000.00	\$
L & L WORLDWIDE 3192 NW MOORE ROAD LAKE CITY, FL 32065	MATERIALS	<input type="checkbox"/> Prime Contractor <input type="checkbox"/> Subcontractor <input checked="" type="checkbox"/> Supplier <input type="checkbox"/> Manufacturer	\$	\$	\$ 139,314.00	\$
PATHWAY ENTERPRISES 1760 N. JOG ROAD WEST PALM BEACH, FL	MOT, DEMOLITION, CONCRETE	<input type="checkbox"/> Prime Contractor <input type="checkbox"/> Subcontractor <input type="checkbox"/> Supplier <input type="checkbox"/> Manufacturer	\$	\$	\$ 30,000.00	\$

*Additional sheets may be used if necessary.

Total Value of DBE Participation \$ (CONT)

Notes:

- The amounts listed on this form for each DBE Firm must be supported by the price or percentage included on Schedule 2, "Letter of Intent to Perform as a Disadvantaged Business Enterprise", in order to be counted toward attainment of the DBE goal.
- Firms identified on this form must be certified as a DBE by the State of Florida's Unified Certification Program.
- If materials or supplies are proposed to be purchased from a DBE regular dealer, sixty percent (60%) of the proposed expenditure is counted toward attainment of the DBE goal. Reduce dollar amount to 60% of supplier's quote for purposes of determining value of DBE participation. Amounts listed on schedule 2 should reflect full expenditure (i.e. do not reduce supplier's quote).

By signing this form the undersigned Prime Bidder is committing to utilize the above referenced DBE firms on the Project and that the Prime Bidder will monitor the DBE Firms to ensure that the work is actually performed by the DBE Firms

By: [Signature]
Signature: Enrique R. Rienda, VP
Print Name/Title of Person Executing on Behalf of the Prime

Date: 4/18/17

SCHEDULE 1 LIST OF PROPOSED DBE FIRMS (Attachment No. 8 To The Bid Form)

Project/Bid Name: Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4 Project Bid No: NC 17-4

Name of Prime Bidder: Rio-Bak Corporation Change Order/Task/Amendment No (if Applicable): _____

Contact Person: Mark Sirchio Bid Opening Date: 4/18/2017

Address: 12773 W. FOREST HILL BLVD, #210, Wellington, FL 33414 Department: AIRPORTS

Phone No.: 561-791-9721 Fax No: 561-791-9737 E-mail Address: mark@rio-bak.com

Name, Address & Phone No. of DBE Firm	Description of Type of Work	Classification (Check applicable box)	Dollar Amount			
			Black	Hispanic	Women	Other (Please Specify)
BROWN & PHILLIPS 1860 OLD OKEECHOBEE WEST PALM BEACH, FL	SURVEY/AS-BUILTS	<input type="checkbox"/> Prime Contractor <input checked="" type="checkbox"/> Subcontractor <input type="checkbox"/> Supplier <input type="checkbox"/> Manufacturer	\$57,765.00	\$	\$	\$
WBE ENVIROMENTAL PO BOX 740215 ORANGE CITY, FL 32774	EROSION CONTROL	<input type="checkbox"/> Prime Contractor <input checked="" type="checkbox"/> Subcontractor <input type="checkbox"/> Supplier <input type="checkbox"/> Manufacturer	\$	\$	\$ 26,487.50	\$
		<input type="checkbox"/> Prime Contractor <input type="checkbox"/> Subcontractor <input type="checkbox"/> Supplier <input type="checkbox"/> Manufacturer	\$	\$	\$	\$
		<input type="checkbox"/> Prime Contractor <input type="checkbox"/> Subcontractor <input type="checkbox"/> Supplier <input type="checkbox"/> Manufacturer	\$	\$	\$	\$


*Additional sheets may be used if necessary.

Total Value of DBE Participation \$ 565,866.50

Notes:

- The amounts listed on this form for each DBE Firm must be supported by the price or percentage included on Schedule 2, "Letter of Intent to Perform as a Disadvantaged Business Enterprise", in order to be counted toward attainment of the DBE goal.
- Firms identified on this form must be certified as a DBE by the State of Florida's Unified Certification Program.
- If materials or supplies are proposed to be purchased from a DBE regular dealer, sixty percent (60%) of the proposed expenditure is counted toward attainment of the DBE goal. Reduce dollar amount to 60% of supplier's quote for purposes of determining value of DBE participation. Amounts listed on schedule 2 should reflect full expenditure (i.e. do not reduce supplier's quote).

By signing this form the undersigned Prime Bidder is committing to utilize the above referenced DBE firms on the Project and that the Prime Bidder will monitor the DBE Firms to ensure that the work is actually performed by the DBE Firms

By: 
 Signature
Enrique R. Rianda, VP
 Print Name/Title of Person Executing on Behalf of the Prime

Date: 4/18/17

**SCHEDULE 2 LETTER OF INTENT TO PERFORM AS A DBE SUBCONTRACTOR
(Attachment No. 9 To The Bid Form)**

Project/Bid No.: NC 17-4 Project/Bid Name: Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4

Change Order/Task /Amendment No. (if applicable): _____

Name of Prime Bidder: RIO-BAK CORPORATION

Name of DBE Firm: WBE Environmental Inc dba Florida Silt Fencing

The undersigned is certified as a Disadvantaged Business Enterprise by Palm Beach County or the State of Florida's Unified Certification Program. Check one or more classifications as applicable:

- Black Hispanic Women Other (Please Specify) _____
 Prime Contractor Subcontractor Manufacturer Supplier

The undersigned is prepared to perform the following described work in connection with the above-referenced project (specify in detail the particular work and/or parts thereof to be performed):

Additional Sheets may be used as necessary.

Line Item/Lot No.	Item Description	Qty/Units	Unit Price	Total Price
8 & 17	INSTALL/REMOVE SILT FENCE	12,750	\$ 1.25	\$ 15,937.50
3	SWPP PLAN/NOI	LS	\$	\$ 950.00
3	MONTHLY MONITORING	7	\$ 550.00	\$ 3850.00
9 & 18	INSTALL/REMOVE TURBIDITY	575	\$ 10.00	\$ 5750.00

at the following price¹ \$26,487.50
(Subcontractor/Supplier's Quote)

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If the undersigned intends to subcontract any portion of the work described above to another subcontractor, please complete the following:

_____ \$ _____	(Name of Subcontractor)	(Amount of Subcontract)	<input type="checkbox"/> DBE Certified
_____ \$ _____	(Name of Subcontractor)	(Amount of Subcontract)	<input type="checkbox"/> Non-DBE
			<input type="checkbox"/> DBE Certified
			<input type="checkbox"/> Non-DBE

The undersigned affirms that it has the resources necessary to perform the work described above without subcontracting the work to another subcontractor, except as noted above. The undersigned subcontractor/supplier understands that the provision of this form to the Prime Bidder does not prevent the subcontractor from providing quotations to other bidders.

WBE Environmental Inc dba Florida Silt Fencing
Printed Name of DBE Subcontractor

By: [Signature]
Signature

¹ Do not reduce supplier's quote on this Schedule. Adjustments for purposes of determining the value of a supplier's participation should be reflected on Schedule 1 only. See "Note 3" on Schedule 1. Amounts for materials and supplies should be broken out in the table above.
Schedule 2 (v.07-03-13)

Federal Front End Documents

Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4
North Palm Beach County General Aviation Airport

Bid Forms-rev 111715
March 20, 2017

**SCHEDULE 2 LETTER OF INTENT TO PERFORM AS A DBE SUBCONTRACTOR
(Attachment No. 9 To The Bid Form)**

Project/Bid No.: NC 17-4 Project/Bid Name: Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4

Change Order/Task /Amendment No. (if applicable): _____

Name of Prime Bidder: RIO-BAK CORPORATION

Name of DBE Firm: L & L WORLDWIDE, LLC

The undersigned is certified as a Disadvantaged Business Enterprise by Palm Beach County or the State of Florida's Unified Certification Program. Check one or more classifications as applicable:

- Black Hispanic Women Other (Please Specify) _____
 Prime Contractor Subcontractor Manufacturer Supplier

The undersigned is prepared to perform the following described work in connection with the above-referenced project (specify in detail the particular work and/or parts thereof to be performed):

Additional Sheets may be used as necessary.

Line Item/Lot No.	Item Description	Qty/Units	Unit Price	Total Price
3	BORROW MATERIAL	LS	\$ 232,190.00	\$ 232,190.00
			\$	\$
			\$	\$
			\$	\$

at the following price¹ \$232,190.00
(Subcontractor/Supplier's Quote)

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If the undersigned intends to subcontract any portion of the work described above to another subcontractor, please complete the following:

_____ \$ _____	<input type="checkbox"/> DBE Certified
(Name of Subcontractor) (Amount of Subcontract)	<input type="checkbox"/> Non-DBE
_____ \$ _____	<input type="checkbox"/> DBE Certified
(Name of Subcontractor) (Amount of Subcontract)	<input type="checkbox"/> Non-DBE

The undersigned affirms that it has the resources necessary to perform the work described above without subcontracting the work to another subcontractor, except as noted above. The undersigned subcontractor/supplier understands that the provision of this form to the Prime Bidder does not prevent the subcontractor from providing quotations to other bidders.

L & L Worldwide, LLC
Printed Name of DBE Subcontractor
By: [Signature]
Signature

¹ Do not reduce supplier's quote on this Schedule. Adjustments for purposes of determining the value of a supplier's participation should be reflected on Schedule 1 only. See "Note 3" on Schedule 1. Amounts for materials and supplies should be broken out in the table above.
Schedule 2 (v.07-03-13)

Federal Front End Documents

Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4
North Palm Beach County General Aviation Airport

Bid Forms-rev 111715
March 20, 2017

**SCHEDULE 2 LETTER OF INTENT TO PERFORM AS A DBE SUBCONTRACTOR
(Attachment No. 9 To The Bid Form)**

Project/Bid No.: NC 17-4 Project/Bid Name: Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4

Change Order/Task /Amendment No. (if applicable): _____

Name of Prime Bidder: RIO-BAK CORPORATION

Name of DBE Firm: Brown & Phillips, Inc.

The undersigned is certified as a Disadvantaged Business Enterprise by Palm Beach County or the State of Florida's Unified Certification Program. Check one or more classifications as applicable:

- Black Hispanic Women Other (Please Specify) _____
 Prime Contractor Subcontractor Manufacturer Supplier

The undersigned is prepared to perform the following described work in connection with the above-referenced project (specify in detail the particular work and/or parts thereof to be performed):

Additional Sheets may be used as necessary.

Line Item/Lot No.	Item Description	Qty/Units	Unit Price	Total Price
3	SURVEY/AS-BUILT	LS	\$ 57,765.00	\$ 57,765.00
			\$	\$
			\$	\$
			\$	\$


at the following price¹ \$57,765.00
(Subcontractor/Supplier's Quote)

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If the undersigned intends to subcontract any portion of the work described above to another subcontractor, please complete the following:

_____ \$	_____	<input type="checkbox"/> DBE Certified
(Name of Subcontractor)	(Amount of Subcontract)	<input type="checkbox"/> Non-DBE
_____ \$	_____	<input type="checkbox"/> DBE Certified
(Name of Subcontractor)	(Amount of Subcontract)	<input type="checkbox"/> Non-DBE

The undersigned affirms that it has the resources necessary to perform the work described above without subcontracting the work to another subcontractor, except as noted above. The undersigned subcontractor/supplier understands that the provision of this form to the Prime Bidder does not prevent the subcontractor from providing quotations to other bidders.

Anthony Brown
Printed Name of DBE Subcontractor
By: 
Signature

¹ Do not reduce supplier's quote on this Schedule. Adjustments for purposes of determining the value of a supplier's participation should be reflected on Schedule 1 only. See "Note 3" on Schedule 1. Amounts for materials and supplies should be broken out in the table above.
Schedule 2 (v.07-03-13)

Federal Front End Documents

Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4

Bid Forms-rev 111715

North Palm Beach County General Aviation Airport

March 20, 2017

**SCHEDULE 2 LETTER OF INTENT TO PERFORM AS A DBE SUBCONTRACTOR
(Attachment No. 9 To The Bid Form)**

Project/Bid No.: NC 17-4 Project/Bid Name: Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4

Change Order/Task /Amendment No. (If applicable): _____

Name of Prime Bidder: RIO-BAK CORPORATION

Name of DBE Firm: PATHWAY ENTERPRISES, INC.

The undersigned is certified as a Disadvantaged Business Enterprise by Palm Beach County or the State of Florida's Unified Certification Program. Check one or more classifications as applicable:

- Black Hispanic Women Other (Please Specify) _____
 Prime Contractor Subcontractor Manufacturer Supplier

The undersigned is prepared to perform the following described work in connection with the above-referenced project (specify in detail the particular work and/or parts thereof to be performed):

Additional Sheets may be used as necessary.

Line Item/Lot No.	Item Description	Qty/Units	Unit Price	Total Price
4,13,2	MOT, DEMOLITION, CONCRETE WORK	LS	\$ 30,000.00	\$ 30,000.00
			\$	\$
			\$	\$
			\$	\$

at the following price¹ \$30,000.00

(Subcontractor/Supplier's Quote)

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If the undersigned intends to subcontract any portion of the work described above to another subcontractor, please complete the following:

_____ \$ _____	_____	<input type="checkbox"/> DBE Certified
<small>(Name of Subcontractor)</small>	<small>(Amount of Subcontract)</small>	<input type="checkbox"/> Non-DBE
_____ \$ _____	_____	<input type="checkbox"/> DBE Certified
<small>(Name of Subcontractor)</small>	<small>(Amount of Subcontract)</small>	<input type="checkbox"/> Non-DBE

The undersigned affirms that it has the resources necessary to perform the work described above without subcontracting the work to another subcontractor, except as noted above. The undersigned subcontractor/supplier understands that the provision of this form to the Prime Bidder does not prevent the subcontractor from providing quotations to other bidders.

Pathway Enterprises, Inc.
Printed Name of DBE Subcontractor
 By: [Signature]
Signature

¹ Do not reduce supplier's quote on this Schedule. Adjustments for purposes of determining the value of a supplier's participation should be reflected on Schedule 1 only. See "Note 3" on Schedule 1. Amounts for materials and supplies should be broken out in the table above. Schedule 2 (v.07-03-13)

Federal Front End Documents

Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4
North Palm Beach County General Aviation Airport

Bid Forms-rev 111715
March 20, 2017

**SCHEDULE 2 LETTER OF INTENT TO PERFORM AS A DBE SUBCONTRACTOR
(Attachment No. 9 To The Bid Form)**

Project/Bid No.: NC 17-4 Project/Bid Name: Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4

Change Order/Task /Amendment No. (if applicable): _____

Name of Prime Bidder: RIO-BAK CORPORATION

Name of DBE Firm: SIRDAR TRUCKING, INC

The undersigned is certified as a Disadvantaged Business Enterprise by Palm Beach County or the State of Florida's Unified Certification Program. Check one or more classifications as applicable:

- Black Hispanic Women Other (Please Specify) _____
 Prime Contractor Subcontractor Manufacturer Supplier

The undersigned is prepared to perform the following described work in connection with the above-referenced project (specify in detail the particular work and/or parts thereof to be performed):

Additional Sheets may be used as necessary.

Line/Item/Lot No.	Item Description	Qty/Units	Unit Price	Total Price
4,8,13,15	HAULING	LS	\$ 280,000	\$ 280,000
			\$	\$
			\$	\$
			\$	\$

at the following price¹ \$280,000.00
(Subcontractor/Supplier's Quote)

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If the undersigned intends to subcontract any portion of the work described above to another subcontractor, please complete the following:

_____ \$ _____	<input type="checkbox"/> DBE Certified
(Name of Subcontractor) (Amount of Subcontract)	<input type="checkbox"/> Non-DBE
_____ \$ _____	<input type="checkbox"/> DBE Certified
(Name of Subcontractor) (Amount of Subcontract)	<input type="checkbox"/> Non-DBE

The undersigned affirms that it has the resources necessary to perform the work described above without subcontracting the work to another subcontractor, except as noted above. The undersigned subcontractor/supplier understands that the provision of this form to the Prime Bidder does not prevent the subcontractor from providing quotations to other bidders.

Phonimathie Sirdar SIRDAR TRUCKING, INC
Printed Name of DBE Subcontractor

By: Phonimathie Sirdar
Signature

¹ Do not reduce supplier's quote on this Schedule. Adjustments for purposes of determining the value of a supplier's participation should be reflected on Schedule 1 only. See "Note 3" on Schedule 1. Amounts for materials and supplies should be broken out in the table above.
Schedule 2 (v.07-03-13)

Federal Front End Documents

Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4
North Palm Beach County General Aviation Airport

Bid Forms-rev 111715
March 20, 2017

**SCHEDULE 2 LETTER OF INTENT TO PERFORM AS A DBE SUBCONTRACTOR
(Attachment No. 9 To The Bid Form)**

Project/Bid No.: NC 17-4 Project/Bid Name: Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4

Change Order/Task /Amendment No. (if applicable): _____

Name of Prime Bidder: RIO-BAK CORPORATION

Name of DBE Firm: RADISE International, LC

The undersigned is certified as a Disadvantaged Business Enterprise by Palm Beach County or the State of Florida's Unified Certification Program. Check one or more classifications as applicable:

- Black Hispanic Women Other (Please Specify) Asian
 Prime Contractor Subcontractor Manufacturer Supplier

The undersigned is prepared to perform the following described work in connection with the above-referenced project (specify in detail the particular work and/or parts thereof to be performed):

Additional Sheets may be used as necessary.

Line	Item/Lot No.	Item Description	Qty/Units	Unit Price	Total Price
3		MATERIAL TESTING	LS	\$ 32,320.00	\$ 32,320.00
				\$	\$
				\$	\$
				\$	\$

at the following price¹ \$32,320.00
(Subcontractor/Supplier's Quote)


and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If the undersigned intends to subcontract any portion of the work described above to another subcontractor, please complete the following:

_____ \$ _____	(Name of Subcontractor)	(Amount of Subcontract)	<input type="checkbox"/> DBE Certified
_____ \$ _____	(Name of Subcontractor)	(Amount of Subcontract)	<input type="checkbox"/> Non-DBE
			<input type="checkbox"/> DBE Certified
			<input type="checkbox"/> Non-DBE

The undersigned affirms that it has the resources necessary to perform the work described above without subcontracting the work to another subcontractor, except as noted above. The undersigned subcontractor/supplier understands that the provision of this form to the Prime Bidder does not prevent the subcontractor from providing quotations to other bidders.

Gregory J. Stelmack, PE
Printed Name of DBE Subcontractor

By: 
Signature

¹ Do not reduce supplier's quote on this Schedule. Adjustments for purposes of determining the value of a supplier's participation should be reflected on Schedule 1 only. See "Note 3" on Schedule 1. Amounts for materials and supplies should be broken out in the table above.
Schedule 2 (v.07-03-13)

Federal Front End Documents

Wetland Wildlife Hazard Mitigation Phases 3A, 3B, and 4
North Palm Beach County General Aviation Airport

Bid Forms-rev 111715
March 20, 2017