





**Palm Beach County Water Utilities Department**  
Pipeline Continuing Construction Contract 16-013  
Resolution #R2016-0902 Contract Dated July 12, 2016

**Project Title: CD01 Water Main Improvements Zones 1 & 5**

**WUD Project No. 15-013**

**Contractor: Johnson-Davis Incorporated**

**Address: 604 Hillbrath Drive, Lantana, FL 33462**

**Budget Line Item No. 4011 - 721 - W031 - 6543**

**District: 2,6,7**

This Work Authorization provides for: The construction scope of services as described herein; which includes approximately 7,300 LF of new C-900 and DIP watermain in varying sizes from 4" to 12" with valves, associated appurtenances, and restoration.

±  
See **ATTACHMENT A** for detailed scope of services.

The Contract provides for 3.28 % SBE participation. This Work Authorization includes 16.78% participation. The cumulative proposed SBE participation, including this authorization is 13.34%.

1. Services completed by the Contractor to date:

See **ATTACHMENT B**.

2. Contractor shall begin work within ten (10) calendar days from the issuance of Notice to Proceed (NTP). Execution of the Project will be accomplished as follows from the issuance of the NTP:

Substantial Completion	<u>240</u>	Calendar Days
Final Construction Completion	<u>270</u>	Calendar Days

Liquidated damages will apply as follows:

\$500.00 per day past substantial completion date.  
\$250.00 per day past final completion date.

3. The compensation to be paid to the Contractor for providing the requested services in accordance with the Contract Bid Prices is \$1,352,904.85.
4. This Work Authorization does not amend, change, or modify the Contract which remains in full force and effect.
5. All Attachments to this Authorization are incorporated herein and made a part of this Work Authorization.

**Revised 4-12-18**

WORK AUTHORIZATION NO. 22

Palm Beach County Water Utilities Department  
Pipeline Continuing Construction Contract 16-013  
Resolution #R2016-0902 Contract Dated July 12, 2016

Project Title: CD01 Water Main Improvements Zones 1 & 5  
WUD Project No. 15-013

IN WITNESS WHEREOF, this Work Authorization is accepted, subject to the terms, conditions and obligations of the aforementioned Contract.

PALM BEACH COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA

Sharon R. Bock, Clerk & Comptroller,  
Palm Beach County

Palm Beach County,  
Board of County Commissioners

ATTEST:

Signed: \_\_\_\_\_

Signed: \_\_\_\_\_  
RE. Melissa McKinlay, Mayor

Typed Name: \_\_\_\_\_  
Deputy Clerk

Date \_\_\_\_\_  
JCB

Approved as to Form and Legal  
Sufficiency

CONTRACTOR: Johnson-Davis Incorporated

Signed: \_\_\_\_\_

RA Hople  
\_\_\_\_\_  
(Signature)

Typed Name: \_\_\_\_\_  
County Attorney

Robert A. Hople, Vice President  
(Name and Title)

7/17/18  
\_\_\_\_\_  
Date

STATE OF FLORIDA

COUNTY OF Palm Beach

The foregoing instrument was acknowledged before me this 17 day of July, 2018,  
by ROBERT A. HOPLER as VICE PRESIDENT  
for JOHNSON - DAVIS INCORPORATED.



LARISA DITU PELKEY  
Commission # GG 157707  
Expires January 22, 2022  
Bonded Thru Budget Notary Services

Larisa Ditu Pelkey  
\_\_\_\_\_  
(Signature of Notary Public - State of Florida)

LARISA DITU PELKEY  
\_\_\_\_\_  
(Print, Type, or Stamp Commissioned Name of Notary Public)

Personally Known  OR Produced Identification \_\_\_\_\_ Type of Identification Produced \_\_\_\_\_

**LIST OF ATTACHMENTS**

**WORK AUTHORIZATION NO. 22**

**Palm Beach County Water Utilities Department**  
Pipeline Continuing Construction Contract 16-013  
Resolution #R2016-0902 Contract Dated July 12, 2016

<b>ATTACHMENT A</b>	Scope of Work
<b>ATTACHMENT B</b>	Summary and Status of Work Authorizations
<b>ATTACHMENT C</b>	Public Construction Bond
<b>ATTACHMENT D</b>	Form of Guarantee
<b>ATTACHMENT E</b>	Work Authorization Schedule of Bid Items
<b>ATTACHMENT F</b>	SBE Schedule 1 and Schedule 2
<b>ATTACHMENT G</b>	Summary of SBE/Minority Business Tracking
<b>ATTACHMENT H</b>	Location Map

**Revised 4-12-18**

---

# ATTACHMENT A

## SCOPE OF WORK AUTHORIZATION # 22

PROJECT NO. WUD 15-013

PROJECT TITLE: CD01 Water Main Improvements Zones 1 & 5

Contractor shall perform:

The engineering Scope of Services as described herein to furnish and install all materials necessary to complete the Water Main Improvements on **CD01 Water Main Improvements Zones 1 & 5** (Project) which includes but is not limited to furnish material, labor supervision, equipment, supplies, fees, expertise, and services necessary to fully complete work in accordance with the Construction Documents and governing regulations. This work includes approximately 7,300 LF of new C-900 and DIP watermain in varying sizes from 4" to 12" with valves, associated appurtenances, and restoration.

---

Revised 4-12-18

## ATTACHMENT B

### SUMMARY AND STATUS OF WORK AUTHORIZATIONS

Work Auth. No.	WUD Project No.	Title	Status	Project	SBE Total	SBE	Approved	
				Total Amount	Amount	Participation %	By	Date
1	14-048	Water Treatment Plant No. 8-12" Force Main along Jog Road	Approved	\$ 326,311.48	\$ 53,634.50	16.43%	BCC	9/27/2016
1.1	14-048	Water Treatment Plant No. 8-12" Force Main along Jog Road	Approved	\$ 10,108.13	\$ -	0.00%	WUD	2/3/2017
2	16-007	77th Lane North West of Seminole Pratt Whitney Rd Water Main	Approved	\$ 99,026.55	\$ 8,471.50	8.55%	BCC	9/27/2016
3	15-038	CD03 South County Water Services Replacement Phase 4	Approved	\$ 1,420,634.13	\$ 138,757.75	9.76%	BCC	11/1/2016
3.1	15-038	CD03 South County Water Services Replacement Phase 4	Approved	\$0.00	\$0.00		WUD	12/07/2017
3.2	15-038	2-24" Line Stop	Approved	\$ 47,000.00		0.00%	WUD	3/7/2018
4	16-074	Haverhill Rd & Okeechobee Blvd Valve Replacement	Approved	\$ 164,394.45	\$ 34,935.00	21.25%	CRC	11/23/2016
5	16-093	Emergency Force Main Repair on 40 <sup>th</sup> Street	Approved	\$ 657,444.19	\$ 27,604.00	4.19%	BCC	10/18/2016
6	16-071	Water Main Extension at Hilton Palm Beach Airport Hotel	Approved	\$ 47,155.12	\$ 3,500.00	7.42%	WUD	12/15/2016
7	16-078	Force Main Improv. On Lyons Rd from Norte Lago to North of Pine Springs Dr.	Approved	\$ 813,782.69	\$ 133,927.21	16.45%	BCC	1/10/2017
7.1	16-078	Force Main Improv. On Lyons Rd from Norte Lago to North of Pine Springs Dr.	Approved	\$ (194,603.55)	\$ -	0.00%	CRC	2/22/2017
8	15-031	Belle Glade-Torry Island and Rim Canal Directional Bore	Approved	\$ 32,070.00	\$ -	0.00%	WUD	2/10/2017
9	16-079	68 <sup>th</sup> St. North Water Main Extension	Approved	\$ 199,512.45	\$ 27,124.80	13.59%	BCC	5/16/2017
10	16-070	Century Village Water System Insertion Valve Program Year 1	Approved	\$ 60,148.40	\$ 11,000.00	18.28%	WUD	4/3/2017
11	17-041	Water Treatment Plant 11 HDPE Raw Water Main Repair	Approved	\$ 9,446.68	\$ -	0.00%	WUD	4/3/2017
12	15-102	Water Distribution System Improvements Phase 1: Ponderosa Drive	Approved	\$ 960,537.78	\$ 135,358.30	14.09%	BCC	9/26/2017
12.1	15-102	Water Distribution System Improvements Phase 1: Ponderosa Drive	Approved	\$ 25,096.00	\$ -	0.00%	WUD	7/16/2018
13	17-012	52 <sup>nd</sup> Ct North Water Main Extension	Approved	\$ 116,480.45	\$ 28,366.20	24.35%	BCC	12/19/2017
14	16-070	Century Village Water System Valve Program Year 1- Sheffield, Canterbury, Chatham	Approved	\$ 289,227.05	\$ 19,123.20	6.61%	BCC	2/6/2018

Work Auth. No.	WUD Project No.	Title	Status	Project	SBE Total	SBE	Approved	
				Total Amount	Amount	Participation %	By	Date
15	17-081	12-inch Water Main Relocation; SR 80 Pike Rd to Turnpike Ramp; FDOT Road Project #436302-1-52-01	Approved	\$ 65,664.54	\$ 8,557.80	13.03%	WUD	12/15/2017
16	18-014	Fire Hydrant Installation; 295 1 <sup>st</sup> St. WPB	Approved	\$ 23,000.23	\$ 3,532.20	15.35%	WUD	12/18/2017
17	18-010	Torry Island Water Main and Force Main Relocation Project, Belle Glade	Approved	\$ 117,382.80	\$ 11,500.00	9.79%	CRC	2/7/2018
18	18-001	2-24" Force Main Single Line Stops at 14885 North Rd; (1) 24" Valve Replacement	Approved	\$ 96,132.60	\$ 25,000.00	26.00%	WUD	1/30/2018
19	18-029	Fire Hydrant and Water Service Installation 61 <sup>st</sup> St N	Approved	\$ 27,019.68	\$ 4,900.00	18.13%	WUD	4/24/2018
20	15-102	CD03 Water Distribution System Improvements Phase 2—Knotty Pines	Pending	\$ 1,130,280.16	\$ 46,614.00	4.12%	BCC	TBD
21	18-055	Water Service and Fire Hydrant Installation at 13828 61 <sup>st</sup> N	Approved	\$ 27,984.98	\$ 4,500.00	16.08%	WUD	7/5/2018
22	15-013	CD01 Water Main Improvements Zones 1 & 5	Pending	\$1,352,904.85	\$ 227,143.44	16.78%	BCC	TBD

**ATTACHMENT C**

**PUBLIC CONSTRUCTION BOND – WORK AUTHORIZATION NO. 22  
TO CONTINUING CONSTRUCTION CONTRACT  
RESOLUTION NO. R2016-0902 Contract Dated July 12, 2016**

PROJECT TITLE: CD01 Water Main Improvements Zones 1 & 5

WUD PROJECT NO.: 15-013

BOND NUMBER: 016215930

WORK AUTHORIZATION/BOND AMOUNT: \$1,352,904.85

CONTRACTOR'S NAME: Johnson-Davis Incorporated

CONTRACTOR'S ADDRESS: 604 Hillbrath Drive, Lantana, FL 33462

CONTRACTOR'S PHONE: (561) 588-1170

SURETY COMPANY: Liberty Mutual Insurance Company

SURETY'S ADDRESS: 175 Berkeley Street, Boston, MA 02116

(617) 357-9500

OWNER'S NAME: PALM BEACH COUNTY

OWNER'S ADDRESS: 8100 Forest Hill Boulevard  
West Palm Beach, FL 33413

OWNER'S PHONE: (561) 493-6000

DESCRIPTION OF WORK: The construction scope of services as described herein; which includes approximately 7,300 LF of new C-900 and DIP watermain in varying sizes from 4" to 12" with valves, associated appurtenances, and site restoration.

PROJECT LOCATION: District 2,6,7

LEGAL DESCRIPTION: Site 1: Section 29, Township 43, Range 43; Site 2: Section 30, Township 43, Range 43; Site 3: Section 29, Township 43 S, Range 43 E; Site 5: Section 2, Township 44, Range 42; Site 7: Section 23, Township 42, Range 43; Site 14: Section 22, Township 43, Range 41; Site 15: Section 15, Township 43, Range 41; Site 16: Section 14, Township 43, Range 41; Site 17: Section 33, Township 43 S, Range 41E; Site 18: Section 24, Township 42 S, Range 43E; Site 19: Section 30, Township 43 S, Range 43E

**Revised 4-12-18**

**PUBLIC CONSTRUCTION BOND**

This Bond is issued in favor of the County conditioned on the full and faithful performance of the Work Authorization No. 22 to Continuing Construction Contract Resolution No. R2016-0902 dated on July 12, 2016.

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto

Palm Beach County Board of County Commissioners  
301 N. Olive Avenue  
West Palm Beach, Florida 33401

as Obligee, herein called County, for the use and benefit of claimant as herein below defined, in the amount of One Million Three Hundred Fifty Two Thousand Nine Hundred Four and 85/100 Dollars, (\$1,352,904.85)

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement dated \_\_\_\_\_, 20\_\_\_\_, entered into Work Authorization No. 22 to Continuing Construction Contract Resolution No. R2016-0902 with the County for

Work Authorization Project Name: CD01 Water Main Improvements Zones 1 & 5

Work Authorization Project No.: 15-013

Project Description: The construction scope of services as described herein; which includes approximately 7,300 LF of new C-900 and DIP watermain in varying sizes from 4" to 12" with valves, associated appurtenances, and restoration.

Project Location: District 2,6,7

in accordance with Design Criteria Drawings and Specifications prepared by

Name of Design Firm: CES Consultants, Inc.  
Location of Firm: 3300 PGA Blvd. Suite 780, Palm Beach Gardens, FL 33410  
Phone: 561-227-6862  
Fax: NA

which Work Authorization No. 22 to Continuing Construction Contract Resolution No. R2016-0902 is by reference made a part hereof in its entirety, and is hereinafter referred to as the Work Authorization.

1. THE CONDITION OF THIS BOND is that if Principal:
  - a. Performs the Work Authorization dated \_\_\_\_\_, 20\_\_\_\_, between Principal and County for the construction of the above project, the Work Authorization being made a part of this bond by reference, at the times and in the manner prescribed in the Work Authorization; and

**Revised 4-12-18**

b. Promptly makes payments to all claimants, as defined in Section 255.05, Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the Work Authorization; and

c. Pays County all losses, damages (including liquidated damages), expenses, costs, and attorneys' fees, including appellate proceedings, that County sustains because of a default by Principal under the Work Authorization; and

d. Performs the guarantee of all work and materials furnished under the Work Authorization for the time specified in the Work Authorization; then this bond is void; otherwise it remains in full force.

2. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the Work Authorization or the changes does not affect Surety's obligation under this bond and Surety waives notice of such changes.

3. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.

4. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the Work Authorization are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverage's and limitations of this instrument.

5. Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statutes.

6. Any action brought under this instrument shall be brought in the state court of competent jurisdiction in Palm Beach County, Florida and not elsewhere.

**Revised 4-12-18**

[Signature]  
Witness

LORISA DINA PELKEY  
Print name

Elizabeth K. Sterling  
Witness

Elizabeth K. Sterling  
Print name

**Johnson-Davis Incorporated**  
[Signature] (Seal)  
Principal  
ROBERT A. WOPNER  
Print name  
VICE PRESIDENT  
Title

**Liberty Mutual Insurance Company**  
[Signature] (Seal)  
Surety

Maria Signorile  
Print name

Attorney-in-Fact  
Title

**THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.**

This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

Certificate No. 8103441

Liberty Mutual Insurance Company  
The Ohio Casualty Insurance Company West American Insurance Company

**POWER OF ATTORNEY**

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Maria Signorile; Benjamin A. Stahl; Elizabeth K. Sterling; Wesley P. Williams

all of the city of Atlanta, state of GA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 21st day of May, 2018



The Ohio Casualty Insurance Company  
Liberty Mutual Insurance Company  
West American Insurance Company

By: David M. Carey  
David M. Carey, Assistant Secretary

STATE OF PENNSYLVANIA ss  
COUNTY OF MONTGOMERY

On this 21st day of May, 2018, before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.



COMMONWEALTH OF PENNSYLVANIA  
Notarial Seal  
Teresa Pastella, Notary Public  
Upper Merion Twp., Montgomery County  
My Commission Expires March 28, 2021  
Member, Pennsylvania Association of Notaries

By: Teresa Pastella  
Teresa Pastella, Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

**ARTICLE IV – OFFICERS** – Section 12. Power of Attorney. Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

**ARTICLE XIII – Execution of Contracts – SECTION 5. Surety Bonds and Undertakings.** Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

**Certificate of Designation** – The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

**Authorization** – By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_\_.



By: Renee C. Llewellyn  
Renee C. Llewellyn, Assistant Secretary

Not valid for mortgage, note, loan, letter of credit, currency rate, interest rate or residual value guarantees.

To confirm the validity of this Power of Attorney call 1-610-832-8240 between 9:00 am and 4:30 pm EST on any business day.

**ATTACHMENT D**

**FORM OF GUARANTEE**

BOND NUMBER: 016215930

GUARANTEE FOR (Contractor and Surety Name)

Johnson-Davis Incorporated, Contractor and Liberty Mutual Insurance Company, Surety

We the undersigned hereby guarantee that the **Pipeline Continuing Construction Contract Resolution No. R2016-0902, Contract Dated July 12, 2016, WUD Project No. 15-013, Work Authorization No. 22, Project Title: CD01 Water Main Improvements Zones 1 & 5**, Palm Beach County, Florida, which we have constructed and bonded, has been done in accordance with the plans and specifications; that the work constructed will fulfill the requirements of the guaranties included in the Contract Documents. We agree to repair or replace any or all of our work, together with any work of others which may be damaged in so doing, that may prove to be defective in the workmanship or materials within a period of one year from the date of Final Completion of all of the above named work by the County of Palm Beach, State of Florida, without any expense whatsoever to said County of Palm Beach, ordinary wear and tear and unusual abuse or neglect excepted by the County. When correction work is started, it shall be carried through to completion.


In the event of our failure to acknowledge notice, and commence corrections of defective work within five (5) calendar days after being notified in writing by the Board of County Commissioners, Palm Beach County, Florida, we, collectively or separately, do hereby authorize Palm Beach County to proceed to have said defects repaired and made good at our expense and we will honor and pay the costs and charges therefore upon demand.

County and (contractor, engineer, architect as applicable) agree that the provisions of Florida Statute Chapter 558 shall not apply to this (contract, agreement as applicable).

DATED \_\_\_\_\_  
(notice of completion filing date)


**SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY**

Johnson-Davis Incorporated (Seal)  
(Contractor)

By:   
(Signature)

ROBERT A. HOEHLER, V.P.  
(Printed Name)

Liberty Mutual Insurance Company (Seal)  
(Surety)

By:   
(Signature)

Maria Signorile, Attorney-in-Fact  
(Printed Name)

**Revised 4-12-18**

**THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.**

This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

Certificate No. 8103445

Liberty Mutual Insurance Company  
The Ohio Casualty Insurance Company West American Insurance Company

**POWER OF ATTORNEY**

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Maria Signorile; Benjamin A. Stahl; Elizabeth K. Sterling; Wesley P. Williams

all of the city of Atlanta, state of GA, each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 21st day of May, 2018.



The Ohio Casualty Insurance Company  
Liberty Mutual Insurance Company  
West American Insurance Company

By: David M. Carey  
David M. Carey, Assistant Secretary

STATE OF PENNSYLVANIA ss  
COUNTY OF MONTGOMERY

On this 21st day of May, 2018, before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.



COMMONWEALTH OF PENNSYLVANIA  
Notarial Seal  
Teresa Pastella, Notary Public  
Upper Merion Twp., Montgomery County  
My Commission Expires March 28, 2021  
Member, Pennsylvania Association of Notaries

By: Teresa Pastella  
Teresa Pastella, Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

**ARTICLE IV – OFFICERS** – Section 12. Power of Attorney. Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

**ARTICLE XIII – Execution of Contracts – SECTION 5. Surety Bonds and Undertakings.** Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

**Certificate of Designation** – The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

**Authorization** – By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_\_.



By: Renee C. Llewellyn  
Renee C. Llewellyn, Assistant Secretary

Not valid for mortgage, note, loan, letter of credit, currency rate, interest rate or residual value guarantees.

To confirm the validity of this Power of Attorney call 1-610-832-8240 between 9:00 am and 4:30 pm EST on any business day.

BID ITEMS

Palm Beach County Water Utility Department  
 Pipeline Continuing Construction Contract -Resolution R2016-0902 Contract Dated July 12, 2016

Work Authorization No.: 22

Contractor Name: Johnson-Davis Incorporated

Project Name: CD01 Water Main Improvements Zones 1 & 5

WUD Project No.: 15-013

NO.	BID ITEM (Furnish and Install with Appurtenances)	QUANTITY	UNIT	UNIT PRICE	TOTAL
1	4" PVC Push-On Joint Wastewater Force Main	8.000	L.F.	\$16.00	\$128.00
4	6" PVC Push-On Joint Water Main/Reclaimed Water Main/Wastewater Force Main	333.000	L.F.	\$18.00	\$5,994.00
5	6" DIP Push-On Joint Water Main/Reclaimed Water Main	5.000	L.F.	\$35.00	\$175.00
7	8" PVC Push-On Joint Water Main/Reclaimed Water Main/Wastewater Force Main	1,949.000	L.F.	\$22.00	\$42,878.00
8	8" DIP Push-On Joint Water Main/Reclaimed Water Main	1,675.000	L.F.	\$32.00	\$53,600.00
14	12" DIP Push-On Joint Water Main/Reclaimed Water Main	3,008.000	L.F.	\$47.00	\$141,376.00
29	Ductile Iron Fittings for Water Main/Reclaimed Water Main	4.303	Tons	\$4,800.00	\$20,654.40
35	12" HDPE Directional Drill Water Main/Reclaimed Water Main/Wastewater Force Main	347.000	L.F.	\$100.00	\$34,700.00
54	12" DIP/PVC x HDPE Adapter	4.000	Each	\$725.00	\$2,900.00
59	6" Mechanical Joint Restraint for DIP	71.000	Each	\$200.00	\$14,200.00
60	8" Mechanical Joint Restraint for DIP	117.000	Each	\$250.00	\$29,250.00
62	12" Mechanical Joint Restraint for DIP	63.000	Each	\$400.00	\$25,200.00
66	4" Mechanical Joint Restraint for PVC	17.000	Each	\$165.00	\$2,805.00
67	6" Mechanical Joint Restraint for PVC	12.000	Each	\$200.00	\$2,400.00
68	8" Mechanical Joint Restraint for PVC	62.000	Each	\$250.00	\$15,500.00
70	12" Mechanical Joint Restraint for PVC	11.000	Each	\$425.00	\$4,675.00
77	8" Joint Restraint Gasket (Field Lock or Fast Grip)	40.000	Each	\$125.00	\$5,000.00
79	12" Joint Restraint Gasket (Field Lock or Fast Grip)	32.000	Each	\$180.00	\$5,760.00
84	6" PVC Pressure Pipe Restraint Harness	10.000	Each	\$110.00	\$1,100.00
85	8" PVC Pressure Pipe Restraint Harness	20.000	Each	\$150.00	\$3,000.00
102	4" Gate Valve & Valve Box	2.000	Each	\$830.00	\$1,660.00
103	6" Gate Valve & Valve Box	4.000	Each	\$950.00	\$3,800.00
104	8" Gate Valve & Valve Box	15.000	Each	\$1,350.00	\$20,250.00
110	12" Butterfly Valve & Valve Box	5.000	Each	\$1,900.00	\$9,500.00
121	12"X 8" Tapping Sleeve w/ Valve and Valve Box	1.000	Each	\$5,900.00	\$5,900.00
125	24"X 8" Tapping Sleeve w/Valve & Valve Box	1.000	Each	\$6,500.00	\$6,500.00
153	Fire Hydrant Assembly with Captivator Caps, 6" Gate Valve & Anchor Tee Assembly & 10-ft of 6" R.J. DIP	12.000	Each	\$5,300.00	\$63,600.00
155	Relocation of Existing Fire Hydrant	3.000	Each	\$1,000.00	\$3,000.00
157	Sample Points W/Double Strap Saddle & Corp. Stop	21.000	Each	\$900.00	\$18,900.00
158	Sample Points on Fire Hydrants	7.000	Each	\$600.00	\$4,200.00
178	6" DIP X AC Pipe Adapter	2.000	Each	\$2,800.00	\$5,600.00
183	6" Asbestos Pipe Removal/Abatement	38.000	L.F.	\$14.00	\$532.00
187	4" to 12" Diameter Connection to Existing Water Main/Reclaimed Water Main or Force Main (Joint Restraint for existing pipe to be	25.000	Each	\$2,800.00	\$70,000.00
190	Grouting/Deactivation of Existing 4" Pipe	108.000	L.F.	\$13.00	\$1,404.00
195	Milling of Asphalt (Minimum 220 Sq. Yd. per mobilization - 1.5" thick)	5,500.667	Sq. Yd.	\$15.00	\$82,510.00
197	Asphalt Overlay, Type S-III (20 to 150 tons per work area)	483.000	Tons	\$200.00	\$96,600.00

Work Authorization No.: 22

Contractor Name: Johnson-Davis Incorporated

Project Name: CD01 Water Main Improvements Zones 1 & 5

WUD Project No.: 15-013

NO.	BID ITEM (Furnish and Install with Appurtenances)	QUANTITY	UNIT	UNIT PRICE	TOTAL
198	Asphalt Roadway Removal and Restoration (2.5" thick)	541.444	Sq. Yd.	\$43.00	\$23,282.12
200	Asphalt Driveway Removal and Restoration (1.5" thick)	1,186.000	Sq. Yd.	\$45.00	\$53,370.00
201	Concrete Driveway Removal and Restoration	434.000	Sq. Yd.	\$60.00	\$26,040.00
203	Concrete Paver Brick Driveway Removal and Restoration	72.500	Sq. Yd.	\$100.00	\$7,250.00
205	Limerock/Shell Driveway or Roadway Removal and Restoration	63.000	Tons	\$30.00	\$1,890.00
207	Concrete Sidewalk Removal & Restoration	1,159.944	Sq. Yd.	\$50.00	\$57,997.22
208	Concrete Curb & Gutter Removal & Restoration	117.000	L.F.	\$40.00	\$4,680.00
210	Floritam Sod	1,504.000	Sq. Yd.	\$5.00	\$7,520.00
211	Bahia Sod	4,641.000	Sq. Yd.	\$4.00	\$18,564.00
212	Root Barrier	322.000	L.F.	\$12.00	\$3,864.00
213	Remove Trees up to 4" diameter or Palm Trees up to 12" diameter	16.000	Each	\$200.00	\$3,200.00
214	Record Drawing	7,835.000	L.F.	\$2.00	\$15,670.00
215	Construction Survey	7,835.000	L.F.	\$2.00	\$15,670.00
216	Preconstruction Video Taping	8,775.000	L.F.	\$0.50	\$4,387.50
217	Mail Box Removal and Reinstallation	6.000	Each	\$150.00	\$900.00
218	Maintenance of Traffic Residential Street	5,700.000	L.F.	\$1.00	\$5,700.00
219	Maintenance of Traffic Arterial Roadway	16,100.000	L.F.	\$2.00	\$32,200.00
220	Maintenance of FDOT Roadway	1,500.000	L.F.	\$3.00	\$4,500.00
221	Density Tests	361.000	Each	\$35.00	\$12,635.00
222	Proctor Tests	21.000	Each	\$90.00	\$1,890.00
223	Concrete 12"x6" Cylinder Tests	16.000	Each	\$75.00	\$1,200.00
224	4-ft to 5-ft High Chain Link Fence Removal and Reinstallation	330.000	L.F.	\$45.00	\$14,850.00
225	Demucking with Imported Clean Fill	108.000	Cu. Yd.	\$20.00	\$2,160.00
230	Compacted Clean Fill	36.000	Cu. Yd.	\$12.00	\$432.00
231	Protect and Support Poles	4.000	Each	\$1,500.00	\$6,000.00
232	Remove & Replace Signs	11.000	Each	\$250.00	\$2,750.00
233	<b>Guardrail Removal and Restoration</b>	<b>72.000</b>	<b>L.F.</b>	<b>\$20.00</b>	<b>\$1,440.00</b>
234	ADA Concrete Ramps per FDOT Index 304 (Include Ramp, Curb and Detectable Warning)	5.000	Each	\$2,000.00	\$10,000.00
269	Silt Fence	1,500.000	L.F.	\$1.50	\$2,250.00
277	4" Single Line Stop (for PVC/DIP/CIP/AC)	1.000	Each	\$3,000.00	\$3,000.00
281	8" Single Line Stop (for PVC/DIP/CIP/AC)	2.000	Each	\$5,000.00	\$10,000.00
	<b>SUBTOTAL BASE BID PRICE (Item 1-286)</b>				<b>\$1,160,543.24</b>
	<b>SUBTOTAL ADDITIONAL WORK/MOBILIZATION/DEMobilIZATION BID PRICE (Item 287-289)</b>				<b>\$192,361.61</b>
	<b>TOTAL BID PRICE</b>				<b>\$1,352,904.85</b>

Work Authorization No.: 22  
 Contractor Name: Johnson-Davis Incorporated  
 Project Name: CD01 Water Main Improvements Zones 1 & 5  
 WUD Project No.: 15-013

NO.	BID ITEM (Furnish and Install with Appurtenances)	QUANTITY	UNIT	UNIT PRICE	TOTAL
NO.	ADDITIONAL WORK -ITEM 287	QUANTITY	UNIT	UNIT PRICE	
287A	Thrust Collar	12.000	EA	\$2,100.00	\$25,200.00
287B	12' Double Swing Gate	1.000	EA	\$3,600.00	\$3,600.00
287C	Wellpoint Dewatering	16.000	Shift	\$850.00	\$13,600.00
287D	Night Time Premium	7.000	Shift	\$600.00	\$4,200.00
287E	Off Duty Law Enforcement Officer	96.000	HRS	\$90.00	\$8,640.00
287F	Protect Guy Wire	1.000	EA	\$1,100.00	\$1,100.00
287I	16"X 12" Tapping Sleeve w/ Valve and Valve Box	1.000	EA	\$13,000.00	\$13,000.00
287J	Signed & Sealed Pilot Bore Plans (Signed & Sealed Xtra)	1.000	LS	\$3,600.00	\$3,600.00
287K	Traffic Seperator	6.000	SY	\$100.00	\$600.00
287M	Temporary Construction Fence	575.000	LF	\$15.00	\$8,625.00
287N	Heavy Clearing & Grubbing	0.500	AC	\$56,000.00	\$28,000.00
287O	Survey Minimum (\$2,500.00)	2.944	EA	\$2,500.00	\$7,360.00
287P	Preconstruction Video Minimum (\$800.00)	4.622	EA	\$800.00	\$3,697.60
287R	Remove and Replace 2' x12" x 12" Wooden Posts	18.000	EA	\$150.00	\$2,700.00
287T	Relocate Fire Hydrant Captivator	3.000	EA	\$750.00	\$2,250.00
287V	16"X 8" Tapping Sleeve w/ Valve and Valve Box	1.000	EA	\$10,000.00	\$10,000.00
287X	Superpave Premium	266.000	Ton	\$20.00	\$5,320.00
287AA	12"X12" Tapping Sleeve w/ Valve and Valve Box	1.000	EA	\$9,000.00	\$9,000.00
287AB	Demo Exist Concrete Pad	1.000	LS	\$300.00	\$300.00
287AC	Reconnect Service Line to Main	1.000	EA	\$950.00	\$950.00
	<b>SUBTOTAL ADDITIONAL WORK (Item 287)</b>				<b>\$151,742.60</b>

NO.	ADDITIONAL WORK/MOBILIZATION/DEMobilIZATION	QUANTITY	UNIT	UNIT PRICE	
287	Additional work not included in Bid Items (Max 15% of Subtotal Base Bid Price)	1.000	Lump Sum	15%	\$151,742.60
288	Mobilization (2.5% of Subtotal Base Bid Price)	1.000	Lump Sum	2.5%	\$29,013.58
289	Demobilization (1.0% of Subtotal Base Bid Price)	1.000	Lump Sum	1%	\$11,605.43
	<b>TOTAL BID PRICE</b>				<b>\$1,352,904.85</b>

- Notes:
1. Traffic Loops are Not included in this proposal
  2. Landscaping other than sod is not included in this proposal per PBCWUD request.
  3. All milling and overlay operations at site locations less than bid item min. will be performed with other site opertaions.

**ATTACHMENT F  
SCHEDULE 1  
LIST OF PROPOSED SBE-M/WBE PARTICIPATION**

PROJECT NAME OR BID NAME: CD01 Water Main Improvements Zones 1 & 5  
 NAME OF PRIME BIDDER: Johnson-Davis Incorporated  
 CONTACT PERSON: Clark Cryer  
 BID OPENING DATE: \_\_\_\_\_

PROJECT NO. OR BID NO.: WUD 15-013  
 ADDRESS: 604 Hillbrath Drive, Lantana, FL 33462  
 PHONE NO.: 561-588-1170 FAX NO.: 561-585-5252  
 USER DEPARTMENT: \_\_\_\_\_

**THIS DOCUMENT IS TO BE COMPLETED BY THE PRIME CONTRACTOR AND SUBMITTED WITH BID PACKET. PLEASE LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT AND/OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SBE -M/WBE'S ON THIS PROJECT. IF THE PRIME IS AN SBE-M/WBE, PLEASE ALSO LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT AND/OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME ON THIS PROJECT. THE PRIME AFFIRMS THAT IT WILL MONITOR THE SBES LISTED TO ENSURE THE SBES PERFORM THE WORK WITH ITS OWN WORKFORCE.**

Name, Address and Phone Number	(Check one or both Categories)		DOLLAR AMOUNT AND/OR PERCENTAGE OF WORK				
	M/WBE Minority Business	SBE Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
1. R&D Paving, LLC 400 Executive Center, Dr Ste 210 West Palm Beach, FL 33401	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	_____	_____	\$165,586.44	_____	_____
2. Pathway Enterprises Inc. 6797 Augusta Court West Palm Beach, FL 33412	<input type="checkbox"/>	<input checked="" type="checkbox"/>	_____	_____	_____	\$61,557.00	_____
3.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
4.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
5.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
(Please use additional sheets if necessary)	Total		_____	_____	\$165,586.44	\$61,557.00	_____

Total Bid Price \$ \$1,352,904.85 Total SBE-M/WBE Participation Dollar Amount and/or Percentage of Work \$227,143.44/ 16.78%

I hereby certify that the above information accurate to the best of my knowledge: Robert A. Hoyle Signature ROBERT A. HOYLE, V.P. Title

- NOTE:**
- The amount listed on this form for a SBE-M/WBE Prime or Subcontractor must be supported by price or percentage listed on the signed Schedule 2 or signed proposal in order to be counted toward goal attainment.
  - Firms may be certified by Palm Beach County as an SBE and/or M/WBE. If firms are certified as both an SBE and M/WBE, please indicate the dollar amount and/or percentage under the appropriate category.
  - M/WBE information is being collected for tracking purposes only

# ATTACHMENT F

## OSBA SCHEDULE 2 LETTER OF INTENT TO PERFORM AS AN SBE-M/WBE

This document must be completed by ALL SBE-M/WBE's and submitted with this bid packet. Specify in detail, the particular work items to be performed and the dollar amount and/or percentage for each work item. SBE credit will only be given for items which the SBE-M/WBE's is certified to perform. Failure to properly complete Schedule 2 will result in your SBE participation not being counted.

PROJECT NUMBER: WWS 15-013 PROJECT NAME CDD Water Main Improvements Zones 1 & 5  
 TO: JOHNSON-DAVIS INCORPORATED  
(Name of Prime Bidder)

The undersigned is certified by Palm Beach County as a - (check one or more, as applicable):

Small Business Enterprise  Minority Business Enterprise   
 Black \_\_\_\_\_ Hispanic \_\_\_\_\_ Women  Caucasian \_\_\_\_\_ Other (Please Specify) \_\_\_\_\_

Date of Palm Beach County Certification: 4/10/2016 to 4/9/2019

The undersigned is prepared to perform the following described work in connection with the above project. Additional Sheets May Be Used As Necessary

Line Item/ Lot No.	Item Description	Qty/Units	Unit Price	Total Price/ Percentage
195	Milling of Asphalt	5501 Sy	\$12.87	\$69,905.57
197	Asphalt Overlay, 5-III	483 Ton	\$790.55	\$382,164.25
287	Mobilization - Sub	1/15	\$13,500	\$13,500

at the following price or percentage \$ 165,586.44  
(SBE Prime or Subcontractor's Quote)

and will enter into a formal agreement for work with you contingent upon your execution of a contract with Palm Beach County.

If undersigned intends to sub-subcontract any portion of this job to a certified SBE-M/WBE or a non-SBE subcontractor, please list the name of that subcontractor and the amount below.

Price or Percentage \$ 10,000.00 CR Milling  
(Name of Subcontractor)

The Prime affirms that it will monitor the SBE-M/WBE listed to ensure the SBE-M/WBE perform the work with their own work force. The undersigned SBE-M/WBE Prime or SBE-M/WBE subcontractor affirms that it has the resources necessary to perform the work listed without subcontracting to a non-certified SBE or any other certified SBE subcontractors except as noted above.

The undersigned subcontractor understands that the provision of this form to Prime Bidder does not prevent Subcontractor from providing quotations to other bidders.

R + D Paving  
Print name of  
SBE-M/WBE Company  
 BY [Signature]  
(Signature)

Nancy G Rosso, managing member  
Print name/title of person executing on behalf  
of SBE-M/WBE

Date 7-24-18

**Palm Beach County  
Office of Small Business Assistance**

Certifies That

**R & D Paving, LLC**

VENDOR # VC0000142762

*is a Small/Woman Business Enterprise as prescribed by Section 2-80.21– 2-80.35 of the Palm Beach County Code for a three year period from April 10, 2016 to April 9, 2019*


The following Services and/or Products are covered under this certification:

**Maintenance and Repair, Parking Lot and Alley  
Maintenance and Repair, Sidewalk and Driveway (Including Removal)  
Paving/Resurfacing, Alley and Parking Lot  
Striping Streets, Parking Facilities, Lane Divisions, Etc. (Paint)**

**Palm Beach County Board of County Commissioners**

Mary Lou Berger, Mayor  
Hal R. Valeche, Vice Mayor  
Paulette Burdick  
Shelley Vana  
Steven L. Abrams  
Melissa Mc Kinlay  
Priscilla A. Taylor

**County Administrator**  
Verdenia C. Baker



**Allen Gray, Manager**

February 25, 2016

# ATTACHMENT F

## OSBA SCHEDULE 2 LETTER OF INTENT TO PERFORM AS AN SBE-M/WBE

This document must be completed by ALL SBE-M/WBE's and submitted with this bid packet. Specify in detail, the particular work items to be performed and the dollar amount and/or percentage for each work item. SBE credit will only be given for items which the SBE-M/WBE's is certified to perform. Failure to properly complete Schedule 2 will result in your SBE participation not being counted.

PROJECT NUMBER: WUD 15-213 PROJECT NAME: CD of Water Main Improvements Zones 1 & 5  
 TO: JOHNSON-DAVIS INCORPORATED  
(Name of Prime Bidder)

The undersigned is certified by Palm Beach County as a - (check one or more, as applicable):

Small Business Enterprise  Minority Business Enterprise \_\_\_\_\_  
 Black \_\_\_\_\_ Hispanic \_\_\_\_\_ Women \_\_\_\_\_ Caucasian \_\_\_\_\_ Other (Please Specify) \_\_\_\_\_

Date of Palm Beach County Certification: 3-23-16 to 3-22-19

The undersigned is prepared to perform the following described work in connection with the above project. Additional Sheets May Be Used As Necessary

Line Item/ Lot No.	Item Description	Qty/Units	Unit Price	Total Price/ Percentage
201	Concrete Driveway	434 Sq	38.00	16492.00
203	Concrete Paver Brick Driveway	73 Sq	45.00	3285.00
207	Concrete Sidewalk	1160 Sq	34.00	39460.00
208	Concrete Curb & Gutter	117 Sq	20.00	2340.00

at the following price or percentage 61,557.00  
(SBE Prime or Subcontractor's Quote)

and will enter into a formal agreement for work with you contingent upon your execution of a contract with Palm Beach County.

If undersigned intends to sub-subcontract any portion of this job to a certified SBE-M/WBE or a non-SBE subcontractor, please list the name of that subcontractor and the amount below.

Price or Percentage \_\_\_\_\_  
(Name of Subcontractor)

The Prime affirms that it will monitor the SBE-M/WBE listed to ensure the SBE-M/WBE perform the work with their own work force. The undersigned SBE-M/WBE Prime or SBE-M/WBE subcontractor affirms that it has the resources necessary to perform the work listed without subcontracting to a non-certified SBE or any other certified SBE subcontractors except as noted above.

The undersigned subcontractor understands that the provision of this form to Prime Bidder does not prevent Subcontractor from providing quotations to other bidders.

PATHWAY Enterprises Inc  
Print name of  
SBE-M/WBE Company

By: Joyce Lynn Kirkland  
(Signature)

JOYCE LYNN KIRKLAND PRESIDENT  
Print name/title of person executing on behalf  
of SBE-M/WBE

Date: 7-20-18


# ATTACHMENT G

Palm Beach County Water Utilities Department  
Pipeline Continuing Construction Contract 16-013  
Resolution #R2016-0902 Contract Dated July 12, 2016

## SUMMARY OF SBE-M/WBE MINORITY BUSINESS TRACKING

<b>Master Contract Goal</b> <u>3.28</u>	<b>SBE</b>
<b>Current Proposal</b>	
Value of Authorization No 22	\$1,352,904.85
Value of SBE-M/WBE Letters of Intent	\$227,143.44
Actual Percentage	<u>16.78%</u>
<b>Signed/Approved Authorizations</b>	
Total Value of Authorizations	\$5,440,956.83
Total Value of SBE-M/WBE Signed Subcontracts	\$679,792.46
Actual Percentage	<u>12.49%</u>
<b>Signed/Approved Authorizations Plus Current Proposal</b>	
Total Value of Authorization	\$6,793,861.68
Total Value of Subcontracts & Letters of Intent	\$906,935.90
Actual Percentage	<u>13.34%</u>

Revised 4-12-18



Sources: Esri, HERE, DeLorme, USGS, Intermap, INCREMENT P, NRCan, Esri Japan, METI, Esri China (Hong Kong), Esri Korea, Esri (Thailand), MapmyIndia, NGCC, © OpenStreetMap contributors, and the GIS User Community



**Palm Beach County  
Water Utilities  
Department**

8100 Forest Hill Blvd.  
West Palm Beach, FL 33416  
(561) 740-4600

**Project Location Map**  
**PBCWUD CD01 Water Main Improvements**  
**WUD Zones 1 & 5 - WUD No. 15-013**

**Legend**

● Looping Project Sites

\*Created by: Bill Kramer P.B.C.W.U.D. GIS Section • Date: 07/06/2018 • File:W:\GIS\Projects\WUD CIP Packages\Conveyance Packages\CD-01\15-013 WM Looping\WUD 15-013 Package 1 Location Map.mxd



Liberty Mutual Surety

July 17, 2018

Palm Beach County  
8100 Forest Hill Boulevard  
West Palm Beach, FL 33413


Re: Public Construction Bond #016215930 – Johnson-Davis Incorporated

As the Surety Company for Johnson-Davis Incorporated, permission is hereby granted for Palm Beach County to add the contract date on the referenced bond(s) and to similarly fill in the Signed & Sealed dates on the Bond, Guarantee, and Power(s) of Attorney after executing the contract when the contract date is known.


If you have any questions, please contact me at (404) 261-3400

Sincerely,

Liberty Mutual Insurance Company

  
\_\_\_\_\_  
Maria Signorile, Attorney-in-Fact

# Attachment 1



Sources: Esri, HERE, DeLorme, USGS, Intermap, INCREMENT P, NRCan, Esri-R  
 Japan, METI, Esri China (Hong Kong), Esri Korea, Esri (Thailand), MapmyIndia,  
 NGCC, © OpenStreetMap contributors, and the GIS User Community



**Palm Beach County  
 Water Utilities  
 Department**  
 8100 Forest Hill Blvd.  
 West Palm Beach, FL 33416  
 (561) 740-4600

## Project Location Map PBCWUD CD01 Water Main Improvements WUD Zones 1 & 5 - WUD No. 15-013

**Legend**  
 ● Looping Project Sites

Created by: Bill Kramer P.B.C.W.U.D. GIS Section • Date: 07/06/2018 • File: W:\GIS\Projects\WUD CIP Packages\Conveyance Packages\CD-01\15-013 WM Looping\WUD 15-013 Package 1 Location Map.mxd



[Connect to ITSLive Support](#)

<a href="#">STATUS BY PROJECT</a>	<a href="#">AM BEST</a>	<a href="#">CANCELLED</a>	<a href="#">INSURED</a>	<a href="#">COMPLIANT</a>	<a href="#">NON-COMPLIANT</a>
<a href="#">COVERAGES</a>	<a href="#">SUMMARY PROBLEMS</a>	<a href="#">EXPIRATION</a>	<a href="#">SPECIAL ISSUES</a>	<a href="#">MISSING POLICIES</a>	

[Dashboard](#)
[Select a Project](#)
[Add a Contract](#)
[Locate a Contract](#)
[Summary of Contracts](#)

### Summary of Certificates

This report displays detailed Certificate of Insurance information for a selected Insured. Any items shown in red are deficient.

Thursday, August 23, 2018

[Simple View](#)

[Certificate Images](#)

[Documents](#)

[Call Log](#)

Insured: **Johnson-Davis, Inc.**

Insured ID: 16-013-PBC

Status: **Compliant**

ITS Account Number: **PLC2098**

Project(s): **Palm Beach County - Water Utilities - (Active)**

Insurance Policy	Required	Provided	Override
<b>General Liability</b>			
Expiration: 7/1/2019			
General Aggregate:	\$1,000,000	\$2,000,000	
Products - Completed Operations Aggregate:	\$1,000,000	\$2,000,000	
Personal And Advertising Injury:	\$0	\$0	
Each Occurrence:	\$1,000,000	\$1,000,000	
Fire Damage:	\$0	\$0	
Medical Expense:	\$0	\$0	
<b>Automobile Liability</b>			
Expiration: 7/1/2019			
All Owned Autos		Any Auto not provided	X
Hired Autos		not provided	X
Non-Owned Autos		not provided	X
Combined Single Limit:	\$1,000,000	\$1,000,000	
<b>Workers Compensation/Employers Liability</b>			
Expiration: 3/1/2019			
Each Accident:	\$100,000	\$1,000,000	
Disease - Policy Limit:	\$500,000	\$1,000,000	
Disease - Each Employee:	\$100,000	\$1,000,000	
<b>Inland Marine/Transit Insurance</b>			
Expiration: 3/1/2019			
Loss Payee Endorsement		Loss Payee Endorsement	

Notifications ([Show All](#))

The following letters were issued:

Jul 13 2018 - Renewal Letter

Do you have an updated Certificate? Click the button below to submit a Certificate.