

PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY

Meeting Date: April 20, 2021 Consent [X] Regular []
Public Hearing []

Department: Water Utilities Department

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve: Change Order (CO) No. 2 with Hinterland Group Inc., (Contractor) for the Lift Station Rehabilitation Project A Bid Package 2 (Project) in the amount of \$113,880.07 and one hundred and five (105) calendar days.

Summary: On September 18, 2018, the Board of County Commissioners (BCC) approved the Palm Beach County Water Utilities Department (PBCWUD) Contract for the Lift Station Rehabilitation Project A Bid Package 2 (R2018-1383). The Contract provides for the rehabilitation of thirty (30) lift stations throughout the PBCWUD service area to meet current PBCWUD Standards. CO No. 2 provides for modifications needed to the original design at several lift stations. Three (3) lift stations have differing site conditions and require additional fittings and piping. Three (3) lift stations with elevation differences to the adjacent properties need concrete work for extra sidewalk and curbing. Twenty-six (26) lift stations have adjustments to instrumentation and pressure gauges that are owner initiated. CO No.2 will increase the contract by \$113,880.07 and extend the contract time by 105 days. The Contract was procured under the requirements of the 2002 Small Business Enterprise (SBE) Ordinance (R2002-0064) prior to the adoption of the new Equal Business Opportunity Ordinance on October 16, 2018. The SBE goal established under the 2002 Ordinance was 15% overall participation. The Contract provides for 95% SBE participation. CO No. 2 includes 100% SBE participation. The cumulative SBE participation including CO No. 2 is 100%. The Contractor is a Palm Beach County based company. The Project is included in the PBCWUD FY21 Budget. (PBCWUD Project No. 15-096) Districts 2, 3, 4, 5 and 6 (MJ)

Background and Justification: PBCWUD is administering a construction project with the Contractor for the rehabilitation of thirty (30) lift stations which are approaching the end of their useful life. The project provides for structural repairs, new pumps and equipment, fall protection for maintenance personnel, new control panels and instrumentation for remotely monitoring and controlling the lift stations.

Attachments:

1. Four (4) Originals of Change Order No. 2
2. Location Map
3. Certificate of Liability Insurance

Recommended By: Jim Stiles 3-23-2021
Department Director Date

Approved By: [Signature] 4/2/21
Assistant County Administrator Date

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years	2021	2022	2023	2024	2025
Capital Expenditures	\$113,881	0	0	0	0
Operating Costs	0	0	0	0	0
External Revenues	0	0	0	0	0
Program Income (County)	0	0	0	0	0
In-Kind Match County	0	0	0	0	0
NET FISCAL IMPACT	\$113,881	0	0	0	0
# ADDITIONAL FTE POSITIONS (Cumulative)	0	0	0	0	0

Budget Account No.: Fund 4011 Dept 721 Unit W031 Object 6546

Is Item Included in Current Budget? Yes X No

Does this item include the use of federal funds? Yes No X

Reporting Category N/A

B. Recommended Sources of Funds/Summary of Fiscal Impact:

One (1) time expenditure from user fees, connection fees and balance brought forward.

C. Department Fiscal Review: _____

III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Development and Control Comments:

Lisa Mente 3/22/21
 OFMB BR 3/25

Dr. J. Jacobson 4/1/21
 Contract Development and Control
 3-31-21 (70)

B. Legal Sufficiency:

[Signature] for MJ 4/2/2021
 Assistant County Attorney

C. Other Department Review:

 Department Director

This summary is not to be used as a basis for payment.

CHANGE ORDER NO. 2
Palm Beach County Water Utilities Department
Resolution No. R2018-1383 Contract Dated 9/18/2018

Project Title: Lift Station Rehabilitation Project A Bid Package 2

WUD Project No.: 15-096

Contractor: Hinterland Group Inc.

Address: 2051 W. Blue Heron Blvd., Riviera Beach FL 33404

Budget Line Item No. 4011 - 721 - W031 - 6546

District: 2, 3, 4, 5 & 6

Notice to Proceed: October 18, 2018

The Contract provides for 95 % SBE Participation. The Change Order includes 100 % overall participation. The cumulative SBE participation including this Change Order is 100 %.

You are directed to make the following changes in this contract:

1. LS 205: Install a concrete curb between the lift station slab and the existing sidewalk.	\$ 8,034.80
2. LS 205: Install a concrete curb on west side of the station	\$ 8,750.07
3. LS 252: Replace sidewalk to match new lift station slab and existing sidewalk.	\$ 5,909.63
4. LS 254: Install additional fittings and pipe to accommodate actual force main location.	\$ 3,326.11
5. LS 271: Install additional fittings to accommodate actual force main location.	\$ 2,827.74
6. LS 290: Add a slide gate for easier access to the generator.	\$ 9,610.40
7. LS 290: Install a concrete curb around the station perimeter to match adjacent elevations.	\$15,980.73
8. LS 911: Emergency water service repair and slab reconstruction.	\$13,982.43
9. Various: Install modified gauge assemblies for 26 lift stations for pressure readings.	\$36,929.33
10. LS 8147: Install piping above ground due to lift station design modifications.	\$17,475.50
11. Credit: Reuse the existing conduit for electrical services at LS 205, LS 298 and LS 903.	(\$8,946.67)

Total: \$113,880.07




All Attachments to this Change Order are made a part of this Change Order and incorporated herein.


NOT VALID UNTIL SIGNED BY BOTH OWNER AND ENGINEER. SIGNATURE OF THE CONTRACTOR INDICATES THEIR AGREEMENT HEREWITH INCLUDING ANY ADJUSTMENT IN THE CONTRACT SUM OR CONTRACT TIME, AND NO ADDITIONAL COST OR TIME INDICATED HEREIN WILL BE RELATED TO THIS CHANGE

The Original Contract Sum was.....	<u>\$4,830,000.00</u>
Net Change by previous Change Order.....	<u>\$ 0.00</u>
The Contract Sum prior to this Change Order was.....	<u>\$4,830,000.00</u>
The Contract Sum will be increased/decreased by this Change Order.....	<u>\$113,880.07</u>
The New Contract Sum indicating this Change Order will be.....	<u>\$4,943,880.07</u>
The Contract Time will be increased by.....	<u>105 Days</u>
The Date of Substantial Completion including this Change Order.....	<u>1/30/2021</u>
The Date of Final Completion including this Change Order.....	<u>3/1/2021</u>

CHANGE ORDER NO. 2
Palm Beach County Water Utilities Department
Resolution No. R2018-1383 Contract Dated 9/18/2018


Execution of this change order acknowledges final settlement of, and releases, all claims for costs and time associated, directly or indirectly, with the above stated modification(s), including all claims for cumulative delays or disruptions resulting from, caused by, or incident to such modification(s), and including any claim that the above stated modification(s) constitutes, in whole or part, a cardinal change to the contract.


Hinterland Group Inc <hr/> CONTRACTOR <hr/> 2051 W. Blue Heron Blvd. Riviera Beach, FL 33404 <hr/> ADDRESS <hr/>  <hr/> SIGNATURE <hr/> Daniel Duke III <hr/> PRINT NAME <hr/> President <hr/> TITLE <hr/> <u>2/5/21</u> <hr/> DATE	Palm Beach County Water Utilities Department <hr/> ENGINEER <hr/> 8100 Forest Hill Blvd. West Palm Beach, FL 33413 <hr/> ADDRESS <hr/>  <hr/> SIGNATURE <hr/> Duane Palumbo, P.E. <hr/> PRINT NAME <hr/> Construction Manager <hr/> TITLE <hr/> <u>2/22/2021</u> <hr/> DATE	Palm Beach County Board of County Commissioners <hr/> OWNER <hr/> 301 N. Olive Avenue West Palm Beach, FL 33401 <hr/> ADDRESS <hr/>  <hr/> SIGNATURE <hr/> Dave Kerner <hr/> PRINT NAME <hr/> Mayor <hr/> TITLE <hr/> <hr/> <hr/> DATE
--	---	---



STATE OF FLORIDA
 COUNTY OF Palm Beach

The foregoing instrument was acknowledged before me by means of physical presence or online notarization this 5th day of FEB, 2021 by DANIEL DUKE III who is personally known to me or has produced _____ as identification.



 (Signature of Notary Public - State of Florida)


 (Print, Type, or Stamp Commissioned Name of Notary Public)

Approved as to Form and Legal Sufficiency

By: _____
 County Attorney

Attest: Joseph Abruzzo, Clerk of the Circuit Court
 & Comptroller, Palm Beach County

By: _____
 Deputy Clerk

LIST OF ATTACHMENTS

ATTACHMENT A	Change Order Summary and Categorization
ATTACHMENT B	Change Order Additions/Deletions Summary
ATTACHMENT C	OEBO Schedule 1 and Schedule 2
ATTACHMENT D	Location Map
ATTACHMENT E	Bond Rider (if applicable)
ATTACHMENT F	Supporting Documentation

ATTACHMENT A

CHANGE ORDER NO. 2 SUMMARY AND CATEGORIZATION

Project Title: Lift Station Rehabilitation Project A Bid Package 2

WUD Project No.: 15-096

Resolution No.: R2018-1383

Item No.	C.O. Code	Scope of Work	Additions	(Deletions)	Net Change	Time
1	E	Install a 15" curb along the existing sidewalk behind LS 205 and relocate the backflow preventer.	\$ 8,034.80	\$ 0.00	\$ 8,034.80	9 days
2	E	Install a curb along the west side of LS 205 to match the adjacent property elevation.	\$ 8,750.07	\$ 0.00	\$ 8,750.07	3 days
3	O	Replace a section of sidewalk at LS 252 to match the new slab	\$ 5,909.63	\$ 0.00	\$ 5,909.63	2 days
4	D	Install additional pipe and fittings at LS 254 to connect at the actual force main location.	\$ 3,326.11	\$ 0.00	\$ 3,326.11	1 days
5	D	Install additional pipe and fittings at LS 271 to connect at the actual force main location.	\$ 2,827.74	\$ 0.00	\$ 2,827.74	1 days
6	O	Install a slide gate at LS 290 for easier access to the generator.	\$ 9,610.40	\$ 0.00	\$ 9,610.40	16 days
7	E	Install a perimeter curb around LS 290 to match adjacent elevations.	\$15,980.73	\$ 0.00	\$15,980.73	5 days
8	O	Perform an emergency repair on the water service at LS 911 and replace the section of concrete slab.	\$13,982.43	\$ 0.00	\$13,982.43	3 days
9	O	Install modified gauge assemblies at 26 lift stations to connect a pressure sensor.	\$36,929.33	\$ 0.00	\$36,929.33	10 days
10	D	Due to underground utility locations, LS 8147 design was modified and the piping will be installed above ground.	\$17,475.50	\$ 0.00	\$17,475.50	55 days
11	O	The existing conduit for the power feed is in good shape at LS 205, LS 298 and LS 903. The contractor will reuse it and WUD will receive a credit.	\$ 0.00	\$ (8,946.67)	\$ (8,946.67)	0 days
Total			\$122,826.74	\$ (8,946.67)	\$ 113,880.07	105 days

CHANGE ORDER CATEGORIZATION CODE

- O OWNER INITIATED
- D DIFFERING SITE CONDITIONS
- E ERRORS and OMISSIONS
- Z ZONING/CODE/ORDINANCE CHANGES
- Q QUANTITY OVERRUNS/UNDERRUNS
- R REQUEST BY ANOTHER AGENCY

ATTACHMENT B

CHANGE ORDER ADDITIONS/DELETIONS SUMMARY

Project Title: Lift Station Rehabilitation Project A Bid Package 2

Contractor: Hinterland Group Inc.

WUD Project No.: 15-096

Resolution No.: R2018-1383

Date Approved: 9/18/2018

Contract Amount: \$4,830,000.00

APPROVAL LIMITS:

Department Head

Contract Review Committee

Amount/Days

Amount/Days

Individual C.O.

\$50,000.00 - 30 Days

\$100,000.00 - 90 Days

Cumulative C.O.

\$250,000.00¹ - 30 Days

\$250,000.00¹ - 120 Days

C.O. NO.	DATE APPROVED	NET CHANGE ²	DEPARTMENT HEAD (ADDS PLUS DEDUCTS) ³		CONTRACT REVIEW COMMITTEE (ADDS PLUS DEDUCTS) ³		TOTAL DEPT. HEAD & CONTRACT REVIEW COMM. (ADDS PLUS DEDUCTS) ³		BOARD OF COUNTY COMMISSIONERS (ADDS PLUS DEDUCTS) ³		TOTALS
			AMOUNT	DAYS	AMOUNT	DAYS	AMOUNT	DAYS	AMOUNT	DAYS	
1.	11/05/2020	\$0.00	\$0.00	30	\$0.00	0	\$0.00	30	\$0.00	0	\$0.00
2.	Pending	\$113,880.07	\$0.00	0	\$0.00	0	\$0.00	0	\$131,773.41	105	\$113,880.07
		\$113,880.07	\$0.00	30	\$0.00	0	\$0.00	30	\$131,773.41	105	\$113,880.07

NOTES:

1. Per PPM #CW-F-050, upon approval of the C.O. in the cumulative amount of \$250,000.00 or 5% of Contract Amount (> \$5 million), Receive and File must be submitted to the Board of County Commissioners to reset the dollar amount.
2. Net Change reflects the net amount of additions plus deductions.
3. Adds plus Deducts reflects the net value of unrelated changes for use in determining the approval authority for the Change Order.

ATTACHMENT C
OEBO SCHEDULE 1

OFFICE OF EQUAL BUSINESS OPPORTUNITY COMPLIANCE
PROGRAMS

OEBO SCHEDULE 1

LIST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

SOLICITATION/PROJECT/BID NAME: Lift Station Rehabilitation Project A BID Package 2
 NAME OF PRIME RESPONDENT/BIDDER: Hinterland Group Inc
 CONTACT PERSON: Daniel Duke III
 SOLICITATION OPENING/SUBMITTAL DATE: June 6, 2018

SOLICITATION/PROJECT/BID No.: WUD 15-096
 ADDRESS: 2051 W. Blue Heron Blvd., Riviera Beach FL 33404
 PHONE NO.: 561-640-3503 E-MAIL: dduke1@hinterlandgroup.com
 DEPARTMENT: Water Utilities

PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT ON THIS PROJECT. PLEASE ALSO LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT.

Name, Address and Phone Number	(Check all Applicable Categories)			DOLLAR AMOUNT OR PERCENTAGE OF WORK				
	Non-SBE	M/WBE	SBE	Black	Hispanic	Women	Caucasian	Other (Please Specify)
		Minority/Women Business	Small Business					
1. Hinterland Group Inc 2051 W Blue Heron Blvd Riviera Beach, FL 33404 561-640-3503	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	_____	_____	_____	100%	_____
2.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
3.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
4.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
5.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____

(Please use additional sheets if necessary)

Total _____

Total Bid Price \$ 113,880.07 Total SBE - M/WBE Participation 100%

I hereby certify that the above information is accurate to the best of my knowledge: _____ 2-5-21 President

Signature Daniel Duke III / Date Title

- Note:**
1. The amount listed on this form for a Subcontractor/subconsultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 2. Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please indicate the dollar amount under the appropriate category.
 3. Modification of this form is not permitted and will be rejected upon submittal.

**ATTACHMENT C
OEBO SCHEDULE 2**

**OFFICE OF EQUAL BUSINESS OPPORTUNITY COMPLIANCE
PROGRAMS**

Revised 11/25/2020

OEBO LETTER OF INTENT – SCHEDULE 2

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. The Schedule 2 shall contain bolded language indicating that by signing the Schedule 2, both parties recognize this Schedule as a binding document. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLICITATION/PROJECT NUMBER: WUD 15-096

SOLICITATION/PROJECT NAME: Lift Station Rehabilitation Project A Bid Package 2

Prime Contractor: Hinterland Group Inc Subcontractor: Hinterland Group Inc

(Check box(s) that apply)

SBE WBE MBE M/WBE Non-S/M/WBE Date of Palm Beach County Certification (if applicable): 12/10/2015 - 12/09/2018

The undersigned affirms they are the following (select one from each column if applicable):

Column 1	Column 2	Column 3
<input checked="" type="checkbox"/> Male <input type="checkbox"/> Female	<input type="checkbox"/> African-American/Black <input type="checkbox"/> Asian American <input checked="" type="checkbox"/> Caucasian American	<input type="checkbox"/> Supplier
	<input type="checkbox"/> Hispanic American <input type="checkbox"/> Native American	

S/M/WBE PARTICIPATION – S/M/WBE Primes must document all work to be performed by their own work force on this form. Failure to submit a properly executed Schedule 2 for any S/M/WBE participation may result in that participation not being counted. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. S/M/WBE credit will only be given for the areas in which the S/M/WBE is certified. A detailed proposal may be attached to a properly executed Schedule 2.


Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Cost & time extension to perform additional work on various lift stations throughout the County service area	\$113,880.07	1	N/A	\$113,880.07


The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: 100% SBE

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2.

_____ Price or Percentage: _____

Name of 2nd/3rd tier Subcontractor/subconsultant

Hinterland Group Inc
 Print Name of Prime
 By: 
 Authorized Signature
Daniel Duke III
 Print Name
President
 Title
 Date: 2/5/21



Hinterland Group Inc
 Print Name of Subcontractor/subconsultant
 By: 
 Authorized Signature
Daniel Duke III
 Print Name
President
 Title
 Date: 2/5/21

ATTACHMENT D

MAP LOCATION



Revised 11/25/2020

ATTACHMENT D Project Location



Location Sketch

ATTACHMENT D Project Location



Location Sketch

Increase Rider

(Bond No. 0216665)

To be attached to and form a part of Bond No. 0216665 on behalf of _____
Hinterland Group Inc., as Principal, and in favor of the _____
Palm Beach County, as Obligee.

In consideration of the additional premium charged, and subject to all terms, conditions and limitations of the said Bond, it is hereby understood and agreed that the amount of said bond is increased:

From: Four Million Eight Hundred Thirty Thousand and 00/100 Dollars (\$ 4,830,000.00)

To: Four Million Nine Hundred Forty-Three Thousand Eight Hundred Eighty and 07/100 Dollars (\$ 4,943,880.07)

To be effective: February 5th, 2021


In no event shall the aggregate liability of the undersigned surety exceed the increased limit.

Signed, and sealed this 5th day of February, 2021

Hinterland Group Inc.

(Principal)

By:




BERKLEY INSURANCE COMPANY

(Surety)

By:

Taylor D. Wagner



., Attorney-in-Fact

POWER OF ATTORNEY
BERKLEY INSURANCE COMPANY
WILMINGTON, DELAWARE

NOTICE: The warning found elsewhere in this Power of Attorney affects the validity thereof. Please review carefully.

KNOW ALL MEN BY THESE PRESENTS, that BERKLEY INSURANCE COMPANY (the "Company"), a corporation duly organized and existing under the laws of the State of Delaware, having its principal office in Greenwich, CT, has made, constituted and appointed, and does by these presents make, constitute and appoint: *Daniel F. Wagner or Taylor D. Wagner of Wagner Bonding & Insurance, Inc. of Lakeland, FL* its true and lawful Attorney-in-Fact, to sign its name as surety only as delineated below and to execute, seal, acknowledge and deliver any and all bonds and undertakings, with the exception of Financial Guaranty Insurance, providing that no single obligation shall exceed Fifty Million and 00/100 U.S. Dollars (U.S.\$50,000,000.00), to the same extent as if such bonds had been duly executed and acknowledged by the regularly elected officers of the Company at its principal office in their own proper persons.

This Power of Attorney shall be construed and enforced in accordance with, and governed by, the laws of the State of Delaware, without giving effect to the principles of conflicts of laws thereof. This Power of Attorney is granted pursuant to the following resolutions which were duly and validly adopted at a meeting of the Board of Directors of the Company held on January 25, 2010:

RESOLVED, that, with respect to the Surety business written by Berkley Surety, the Chairman of the Board, Chief Executive Officer, President or any Vice President of the Company, in conjunction with the Secretary or any Assistant Secretary are hereby authorized to execute powers of attorney authorizing and qualifying the attorney-in-fact named therein to execute bonds, undertakings, recognizances, or other suretyship obligations on behalf of the Company, and to affix the corporate seal of the Company to powers of attorney executed pursuant hereto; and said officers may remove any such attorney-in-fact and revoke any power of attorney previously granted; and further

RESOLVED, that such power of attorney limits the acts of those named therein to the bonds, undertakings, recognizances, or other suretyship obligations specifically named therein, and they have no authority to bind the Company except in the manner and to the extent therein stated; and further

RESOLVED, that such power of attorney revokes all previous powers issued on behalf of the attorney-in-fact named; and further

RESOLVED, that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any power of attorney or certification thereof authorizing the execution and delivery of any bond, undertaking, recognizance, or other suretyship obligation of the Company; and such signature and seal when so used shall have the same force and effect as though manually affixed. The Company may continue to use for the purposes herein stated the facsimile signature of any person or persons who shall have been such officer or officers of the Company, notwithstanding the fact that they may have ceased to be such at the time when such instruments shall be issued.

IN WITNESS WHEREOF, the Company has caused these presents to be signed and attested by its appropriate officers and its corporate seal hereunto affixed this 12th day of January, 2018.

Attest:

Berkley Insurance Company

(Seal)

By

By

Ira S. Lederman
Executive Vice President & Secretary

Jeffrey M. Hafler
Senior Vice President

WARNING: THIS POWER INVALID IF NOT PRINTED ON BLUE "BERKLEY" SECURITY PAPER.

STATE OF CONNECTICUT)

) ss:

COUNTY OF FAIRFIELD)

Sworn to before me, a Notary Public in the State of Connecticut, this 12th day of January, 2018, by Ira S. Lederman and Jeffrey M. Hafler who are sworn to me to be the Executive Vice President and Secretary and the Senior Vice President, respectively, of Berkley Insurance Company.

MARIA C. RUNDBAKEN
NOTARY PUBLIC
MY COMMISSION EXPIRES
APRIL 30, 2019

Maria C. Rundbaken
Notary Public, State of Connecticut

CERTIFICATE

I, the undersigned, Assistant Secretary of BERKLEY INSURANCE COMPANY, DO HEREBY CERTIFY that the foregoing is a true, correct and complete copy of the original Power of Attorney; that said Power of Attorney has not been revoked or rescinded and that the authority of the Attorney-in-Fact set forth therein, who executed the bond or undertaking to which this Power of Attorney is attached, is in full force and effect as of this date.

Given under my hand and seal of the Company, this 5 day of February, 2021

(Seal)

Vincent P. Forte
Vincent P. Forte

WARNING: Any unauthorized reproduction or alteration of this document is prohibited. This power of attorney is void unless seals are readable and the certification seal at the bottom is embossed. The background imprint, warning and verification instructions (on reverse) must be in blue ink.

Please verify the authenticity of the instrument attached to this Power by:

Toll-Free Telephone: (800) 456-5486; or

Electronic Mail: BSGInquiry@berkleysurety.com

Any written notices, inquiries, claims or demands to the Surety on the bond attached to this Power should be directed to:

Berkley Surety
412 Mount Kemble Ave.
Suite 310N
Morristown, NJ 07960
Attention: Surety Claims Department

Or

Email: BSGClaim@berkleysurety.com

Please include with all communications the bond number and the name of the principal on the bond. Where a claim is being asserted, please set forth generally the basis of the claim. In the case of a payment or performance bond, please also identify the project to which the bond pertains.

Berkley Surety is a member company of W. R. Berkley Corporation that underwrites surety business on behalf of Berkley Insurance Company, Berkley Regional Insurance Company and Carolina Casualty Insurance Company.

ATTACHMENT F

SUPPORTING DOCUMENTATION

Revised 11/25/2020



Summary of Work Performed

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbwater.com

Date: 11/10/2020
 Change Order: 2
 Revised Date: 1/14/2021

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

Item #	Description	Extended Price	Additional Days
LS 205	Install concrete curb between New Slab and Existing Sidewalk due to a difference in elevation. Relocate Back Flow Preventer.	\$ 8,034.80	9
LS 205	Install concrete curb on the west side of the station.	\$ 8,750.07	3
LS 252	Replace Sidewalk to match new lift station slab and the existing sidewalk.	\$ 5,909.63	2
LS 254	Additional fitting to accommodate existing force main location.	\$ 3,326.11	1
LS 271	Additional fitting to accommodate existing force main location.	\$ 2,827.74	1
LS 290	Additional slide gate to have clear distance to operate the generator.	\$ 9,610.40	16
LS 290	Additional concrete curb around the perimeter.	\$ 15,980.73	5
LS 911	Emergency response to repair water service. Repair water service and areas affected by the repairs.	\$ 13,982.43	3
Various	Modified Gauges Assemblies for 26 Lift Stations.	\$ 36,929.33	10
LS 8147	Lift Station Layout to accommodate the improvements.	\$ 17,475.50	55
Various	Credit for Electrical Service on LS 205, LS 298 and LS 903	\$ (8,946.67)	
Grand Total Proposal :		\$113,880.07	105

Best Regards,

Kervin Flores-Garcia
 Project Manager

2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
561-640-3503 OFFICE 561-640-3504 FAX
CGC1520354 CUC1224634 CBC1255077 EC13003615



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/10/2020
 Change Order: 2
 Revised: 11/24/2020

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

LS 205

Description: Install concrete curb between New Slab and Existing Sidewalk due to a difference in elevation. Relocate Back Flow Preventer.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price
1	Concrete	1	CY	\$ 366.50	\$ 366.50
2	Rebar	54	Lbs	\$ 0.47	\$ 25.38
3	Relocate Water Service				
4	1 1/2"x20 PVC SCH 80 Pipe	1	EA	\$ 32.00	\$ 32.00
5	1 1/2" PVC Bend	2	EA	\$ 5.00	\$ 10.00
6	1 1/2" x 90 PackJointxThreaded Brass	1	EA	\$ 115.00	\$ 115.00
7	1 1/2" Coupling PackJoint	1	EA	\$ 98.50	\$ 98.50
8					\$ -
9					\$ -
Sub-Total :					\$ 647.38
TAX (7%)					\$ 45.32
O & P (15%)					\$ 97.11
Materials Total :					\$ 789.80

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
10	Crew	14	HR	\$450.00	\$ 6,300.00	
11					\$ -	
Sub-Total :					\$ 6,300.00	
O & P (15%)					\$ 945.00	
Labor & Equipment Total :					\$ 7,245.00	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price
12					\$ -
13					\$ -
14					\$ -
Total :					\$ -
O & P (5%)					\$ -
Sub-Contracts Total :					\$ -

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price
14					\$ -
15					\$ -
16					\$ -
Total :					\$ -

Grand Total :	\$ 8,034.80	9
----------------------	--------------------	----------

Best Regards,

Kervin Flores-Garcia
 Project Manager

2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
561-640-3503 OFFICE 561-640-3504 FAX
CGC1520354 CUC1224634 CBC1255077 EC13003615



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/10/2020
 Change Order: 2
 Revised: 11/24/2020

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

LS 205 - Additional Curb

Description: Install concrete curb on the west side of the station.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price	
1	Concrete	1	CY	\$ 366.50	\$ 366.50	
2	Rebar	40	Lbs	\$ 0.47	\$ 18.80	
3					\$ -	
4					\$ -	
Sub-Total :					\$ 385.30	
TAX (7%)					\$ 26.97	
O & P (15%)					\$ 57.80	
Materials Total :					\$ 470.07	

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
5	Crew	16	HR	\$450.00	\$ 7,200.00	
6					\$ -	
Sub-Total :					\$ 7,200.00	
O & P (15%)					\$ 1,080.00	
Labor & Equipment Total :					\$ 8,280.00	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price	
7					\$ -	
8					\$ -	
9					\$ -	
Total :					\$ -	
O & P (5%)					\$ -	
Sub-Contracts Total :					\$ -	

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price	
9					\$ -	
10					\$ -	
11					\$ -	
Total :					\$ -	

Grand Total :	\$ 8,750.07	3
----------------------	-------------	---

Best Regards,

Kervin Flores-Garcia
 Project Manager

**2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
 561-640-3503 OFFICE 561-640-3504 FAX
 CGC1520354 CUC1224634 CBC1255077 EC13003615**



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/10/2020
 Change Order: 2
 Revised: 11/24/2020

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

LS 252

Description: Replace Sidewalk to match new lift station slab and the existing sidewalk.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price
1	Concrete	1	CY	\$ 366.50	\$ 366.50
2					\$ -
3					\$ -
4					\$ -
Sub-Total :					\$ 366.50
TAX (7%)					\$ 25.66
O & P (15%)					\$ 54.98
Materials Total :					\$ 447.13

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
5	Crew	10	HR	\$450.00	4,500.00	
6	Debris Disposal	1	LS	\$ 250.00	250.00	
Sub-Total :					\$ 4,750.00	
O & P (15%)					\$ 712.50	
Labor & Equipment Total :					\$ 5,462.50	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price
7					\$ -
8					\$ -
9					\$ -
Total :					\$ -
O & P (5%)					\$ -
Sub-Contracts Total :					\$ -

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price
9					\$ -
10					\$ -
11					\$ -
Total :					\$ -

Grand Total :	\$	5,909.63	2
----------------------	----	-----------------	----------

Best Regards,

Kervin Flores-Garcia
 Project Manager

2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
561-640-3503 OFFICE 561-640-3504 FAX
CGC1520354 CUC1224634 CBC1255077 EC13003615



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/12/2020
 Change Order: 2
 Revised: 11/24/2020

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

LS 254

Description: Additional fitting to accommodate existing force main location.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price
1	4"x6" Reducer MJ P-401	1	EA	\$ 183.20	\$ 183.20
2	6" MegaLug SS	6	EA	\$ 40.00	\$ 240.00
3	4" x 45 MJ Bend	2	EA	\$ 215.70	\$ 431.40
4	4" MegaLug SS	5	EA	\$ 35.00	\$ 175.00
5					\$ -
6					\$ -
7					\$ -
Sub-Total :					\$ 1,029.60
TAX (7%)					\$ 72.07
O & P (15%)					\$ 154.44
Materials Total :					\$ 1,256.11

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
8	Crew	4	HR	\$450.00	\$ 1,800.00	
9					\$ -	
Sub-Total :					\$ 1,800.00	
O & P (15%)					\$ 270.00	
Labor & Equipment Total :					\$ 2,070.00	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price
10					\$ -
11					\$ -
12					\$ -
Total :					\$ -
O & P (5%)					\$ -
Sub-Contracts Total :					\$ -

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price
12					\$ -
13					\$ -
14					\$ -
Total :					\$ -

Grand Total :	\$ 3,326.11	1
----------------------	--------------------	----------

Best Regards,

Kervin Flores-Garcia
 Project Manager

**2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
 561-640-3503 OFFICE 561-640-3504 FAX
 CGC1520354 CUC1224634 CBC1255077 EC13003615**



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/12/2020
 Change Order: 2
 Revised: 11/24/2020

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

LS 271

Description: Additional fitting to accommodate existing force main location.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price
1	4"x90 Bend MJ P-401	1	EA	\$ 245.50	\$ 245.50
2	6"x90 Bend MJ P-401	1	EA	\$ 225.60	\$ 225.60
3	4" MegaLug SS	2	EA	\$ 35.00	\$ 70.00
4	6" MegaLug SS	2	EA	\$ 40.00	\$ 80.00
5					\$ -
6					\$ -
7					\$ -
Sub-Total :					\$ 621.10
TAX (7%)					\$ 43.48
O & P (15%)					\$ 93.17
Materials Total :					\$ 757.74

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
8	Crew	4	HR	\$450.00	\$ 1,800.00	
9					\$ -	
Sub-Total :					\$ 1,800.00	
O & P (15%)					\$ 270.00	
Labor & Equipment Total :					\$ 2,070.00	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price
10					\$ -
11					\$ -
12					\$ -
Total :					\$ -
O & P (5%)					\$ -
Sub-Contracts Total :					\$ -

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price
12					\$ -
13					\$ -
14					\$ -
Total :					\$ -

Grand Total :	\$	2,827.74	1
----------------------	----	-----------------	----------

Best Regards,

Kervin Flores-Garcia
 Project Manager

2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
561-640-3503 OFFICE 561-640-3504 FAX
CGC1520354 CUC1224634 CBC1255077 EC13003615



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/12/2020
 Change Order: 2
 Revised: 1/29/2021

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

LS 290

Description: Additional slide gate to have clear distance to operate the generator.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price	
1	Misc Materials to Adjust Gate	1	LS	\$ 53.61	\$ 53.61	
2					\$ -	
3					\$ -	
4					\$ -	
5					\$ -	
6					\$ -	
7					\$ -	
Sub-Total :					\$ 53.61	
TAX (7%)					\$ 3.75	
O & P (15%)					\$ 8.04	
Materials Total :					\$ 65.40	

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
8	Crew	6	HR	\$450.00	\$ 2,700.00	
9	Bypass Pumping (Perimeter Curb)	7	Day	\$ 800.00	\$ 5,600.00	
Sub-Total :					\$ 8,300.00	
O & P (15%)					\$ 1,245.00	
Labor & Equipment Total :					\$ 9,545.00	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price	
10					\$ -	
11					\$ -	
12					\$ -	
Total :					\$ -	
O & P (5%)					\$ -	
Sub-Contracts Total :					\$ -	

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price	
12					\$ -	
13					\$ -	
14					\$ -	
Total :					\$ -	

Grand Total :	\$ 9,610.40	16
----------------------	--------------------	-----------

Best Regards,

Kervin Flores-Garcia
 Project Manager

2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
561-640-3503 OFFICE 561-640-3504 FAX
CGC1520354 CUC1224634 CBC1255077 EC13003615



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/12/2020
 Change Order: 2
 Revised: 11/24/2020

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

LS 290 - Additional Curb

Description: Additional concrete curb around the perimeter.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price
1	Concrete	1	CY	\$ 366.50	\$ 366.50
2	Rebar	15	Lbs	\$ 0.47	\$ 7.05
3					\$ -
4					\$ -
Sub-Total :					\$ 373.55
TAX (7%)					\$ 26.15
O & P (15%)					\$ 56.03
Materials Total :					\$ 455.73

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
5	Crew	30	HR	\$450.00	\$ 13,500.00	
6					\$ -	
Sub-Total :					\$ 13,500.00	
O & P (15%)					\$ 2,025.00	
Labor & Equipment Total :					\$ 15,525.00	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price
7					\$ -
8					\$ -
9					\$ -
Total :					\$ -
O & P (5%)					\$ -
Sub-Contracts Total :					\$ -

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price
9					\$ -
10					\$ -
11					\$ -
Total :					\$ -

Grand Total :	\$ 15,980.73	5
----------------------	--------------	---

Best Regards,

Kervin Flores-Garcia
 Project Manager

**2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
 561-640-3503 OFFICE 561-640-3504 FAX
 CGC1520354 CUC1224634 CBC1255077 EC13003615**



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/12/2020
 Change Order: 2
 Revised: 11/24/2020

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

Various Lift Stations

Description: Modified Gauges Assemblies for 26 Lift Stations.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price
2	3/4"xClose Brs Nip GBL	156	ea	\$ 2.94	\$ 458.64
3	1"x3/4" Brs Bush	104	ea	\$ 4.90	\$ 509.60
4	1" Brs Tee	52	ea	\$ 13.02	\$ 677.04
1	3/4" MIP x FIP Ball Corp	52	ea	\$ 65.25	\$ 3,393.21
6	1" MIP x FIP Ball Corp	52	ea	\$ 50.90	\$ 2,647.01
2	1"xClose Brs Nip GBL	52	ea	\$ 4.20	\$ 218.40
1	3/4" Brs Elbow	52	ea	\$ 5.94	\$ 308.67
7					\$ -
Sub-Total :					\$ 8,212.57
TAX (7%)					\$ 574.88
O & P (15%)					\$ 1,231.89
Materials Total :					\$ 10,019.33

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
8	Crew	52	HR	\$450.00	\$ 23,400.00	
9					\$ -	
Sub-Total :					\$ 23,400.00	
O & P (15%)					\$ 3,510.00	
Labor & Equipment Total :					\$ 26,910.00	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price
10					\$ -
11					\$ -
12					\$ -
Total :					\$ -
O & P (5%)					\$ -
Sub-Contracts Total :					\$ -

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price
12					\$ -
13					\$ -
14					\$ -
Total :					\$ -

Grand Total :	\$ 36,929.33	10
----------------------	---------------------	-----------

Best Regards,

Kervin Flores-Garcia
 Project Manager

**2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
 561-640-3503 OFFICE 561-640-3504 FAX
 CGC1520354 CUC1224634 CBC1255077 EC13003615**



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/16/2020
 Change Order: 2
 Revised: 12/9/2020

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

LS 8147

Description: Lift Station Layout to accommodate the improvements. Above-ground valve assembly.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price	
1	4 DI 125# FLG P-401 90 BEND	2	EA	\$ 345.70	\$ 691.40	
2	4X1'0 FLGXFLG P-401 BT DI SPL	5	EA	\$ 350.00	\$ 1,750.00	
3	4X0'7" FLGXFLG P-401 DI SPL	2	EA	\$ 486.25	\$ 972.50	
4	4 DI 125# FLG P-401 TEE	2	EA	\$ 715.00	\$ 1,430.00	
5	4 DI FLG RW OL GATE VLV	2	EA	\$ 405.00	\$ 810.00	
6	4 MJ C153 P-401 45 BEND L/A	1	EA	\$ 228.50	\$ 228.50	
7	4 DI 125# FLG P-401 45 BEND	1	EA	\$ 322.15	\$ 322.15	
8	Pipe Supports	3	EA	\$ 360.00	\$ 1,080.00	
9	4"x6" Reducer MJ P-401	1	EA	\$ 183.20	\$ 183.20	
10	6" MegaLug	1	EA	\$ 40.00	\$ 40.00	
11	6" Transition Gasket	1	EA	\$ 6.30	\$ 6.30	
12	4" Flange accessories kit SS	17	EA	\$ 41.00	\$ 697.00	
13	Modified Wet Well Top Slab	1	LS	\$ 416.00	\$ 416.00	
14					\$ -	
Sub-Total :					\$ 8,627.05	
TAX (7%)					\$ 603.89	
O & P (15%)					\$ 1,294.06	
Materials Total :					\$ 10,525.00	

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
15	Crew Rate	8	HR	\$450.00	\$ 3,600.00	
16	Additional By-Pass	5	Day	\$ 800.00	\$ 4,000.00	
Sub-Total :					\$ 7,600.00	
O & P (15%)					\$ 1,140.00	
Labor & Equipment Total :					\$ 8,740.00	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price	
17					\$ -	
18					\$ -	
19					\$ -	
Total :					\$ -	
O & P (5%)					\$ -	
Sub-Contracts Total :					\$ -	

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price	
20					\$ -	
21					\$ -	
22					\$ -	
Total :					\$ -	

Additional Works Total : \$ 19,265.00

Description: CREDIT, Valve Vault not installed.

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
1	Crew Rate	-3	HR	\$ 450.00	\$ (1,350.00)	
2					\$ -	

Total :	\$ (1,350.00)
O & P (10%) :	\$ (135.00)
Credits Total :	\$ (1,485.00)

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
3	Crane	-2	HR	\$ 145.00	\$ (290.00)	
4					\$ -	
5					\$ -	

Total :	\$ (290.00)
O & P (5%) :	\$ (14.50)
Sub-Contracts Total :	\$ (304.50)

Credits Total :	\$ (1,789.50)
------------------------	---------------

GRAND TOTAL :	\$ 17,475.50	55
----------------------	--------------	----

Best Regards,

Kervin Flores-Garcia
Project Manager

2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
561-640-3503 OFFICE 561-640-3504 FAX
CGC1520354 CUC1224634 CBC1255077 EC13003615



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 12/14/2020
 Change Order: 2
 Revised: 1/14/2021

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A-2

LS 911

Description: Emergency response to repair water service. Repair water service and areas affected by the repairs.

MATERIALS

Item #	Description	QTY	Unit	Unit Price	Extended Price
1	1 1/2" Ball Valve PackJoint Brass	1	EA	\$ 315.00	\$ 315.00
2	1 1/2"x20 PVC SCH 80 Pipe	1	EA	\$ 32.00	\$ 32.00
3	1 1/2" PVC Bend	1	EA	\$ 5.00	\$ 5.00
4	1 1/2" x 90 PackJointxThreaded Brass	1	EA	\$ 115.00	\$ 115.00
5	1 1/2" Coupling PackJoint	1	EA	\$ 98.50	\$ 98.50
6	1 1/2" x 12" Brs Nipple Threaded	1	EA	\$ 41.00	\$ 41.00
7	Concrete, Ready Mix Bags	1	LS	\$ 250.00	\$ 250.00
8					\$ -
Sub-Total :					\$ 856.50
TAX (7%)					\$ 59.96
O & P (15%)					\$ 128.48
Materials Total :					\$ 1,044.93

LABOR, EQUIPMENT, FUEL & DELIVERY

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
9	Crew Rate	25	HR	\$450.00	\$ 11,250.00	
10					\$ -	
Sub-Total :					\$ 11,250.00	
O & P (15%)					\$ 1,687.50	
Labor & Equipment Total :					\$ 12,937.50	

SUB-CONTRACTS

Item #	Description	QTY	Unit	Unit Price	Extended Price
11					\$ -
12					\$ -
13					\$ -
Total :					\$ -
O & P (5%)					\$ -
Sub-Contracts Total :					\$ -

SERVICE PROVIDER

Item #	Description	QTY	Unit	Unit Price	Extended Price
14					\$ -
15					\$ -
16					\$ -
Total :					\$ -

GRAND TOTAL :	\$ 13,982.43	3
----------------------	---------------------	----------

Best Regards,

Kervin Flores-Garcia
 Project Manager

2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
561-640-3503 OFFICE 561-640-3504 FAX
CGC1520354 CUC1224634 CBC1255077 EC13003615



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/13/2020
 Change Order: 2
 Revised: 3/23/2021

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A2

LS 205

Description: CREDIT, Reuse of electrical service conduits.

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
1	Electrical Crew Rate	-6	HR	\$ 285.00	\$ (1,710.00)	
	Materials (Subject to a 7% Tax)					
2	2" PVC Conduit	-150	LF	\$ 1.04	\$ (155.34)	
3	PBC Sales Tax (7%)				\$ (10.87)	

Total :	\$ (1,876.21)
O & P (10%) :	\$ (187.62)
Credits Total :	\$ (2,063.83)

Best Regards,

Kervin Flores-Garcia
 Project Manager

**2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
 561-640-3503 OFFICE 561-640-3504 FAX
 CGC1520354 CUC1224634 CBC1255077 EC13003615**



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/13/2020
 Change Order: 2
 Revised: 3/23/2021

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A2

LS 298

Description: CREDIT, Reuse of electrical service conduits.

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
1	Electrical Crew Rate	-8	HR	\$ 285.00	\$ (2,280.00)	
	Materials (Subject to a 7% Tax)					
2	2" PVC Conduit	-300	LF	\$ 1.04	\$ (310.67)	
3	PBC Sales Tax (7%)				\$ (21.75)	

Total :	\$ (2,612.42)
O & P (10%) :	\$ (261.24)
Credits Total :	\$ (2,873.66)

Best Regards,

Kervin Flores-Garcia
 Project Manager

2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
561-640-3503 OFFICE 561-640-3504 FAX
CGC1520354 CUC1224634 CBC1255077 EC13003615



Change Order Proposal

To: Palm Beach County WUD
 Attn: Duane Palumbo
 Email: Dpalumbo@pbcwater.com

Date: 11/13/2020
 Change Order: 2
 Revised: 3/23/2021

Project: PBC WUD 15-096 Lift Station Rehabilitation - Project A2

LS 903

Description: CREDIT, Reuse of electrical service conduits.

Item #	Description	QTY	Unit	Unit Price	Extended Price	Additional Days
1	Electrical Crew Rate	-11	HR	\$ 285.00	\$ (3,135.00)	
	Materials (Subject to a 7% Tax)					
2	2" PVC Conduit	-460	LF	\$ 1.04	\$ (476.36)	
3	PBC Sales Tax (7%)				\$ (33.35)	

Total :	\$ (3,644.71)
O & P (10%) :	\$ (364.47)
Credits Total :	\$ (4,009.18)

Best Regards,

Kervin Flores-Garcia
 Project Manager

**2051 W. BLUE HERON BOULEVARD, RIVIERA BEACH, FL 33404
 561-640-3503 OFFICE 561-640-3504 FAX
 CGC1520354 CUC1224634 CBC1255077 EC13003615**



November 30, 2020

To whom it may concern:

I, Daniel Duke, III, President of Hinterland Group Inc., do hereby authorize Chase R Rogers, Jay Breig and Stephanie Sackett to sign any and all project related documents on behalf of Hinterland Group Inc.

In addition, and until further notice, the following personnel are authorized to sign pay applications and supporting documentation relating to Palm Beach County pay applications. This does not authorize the signing of change orders, lien releases, notice to proceed, warranties of title or Final pay applications.

Authorized to Sign Pay Applications and Supporting Documentation:

- Bill Scheets
- Brett Konchak
- Butch Forrester
- Garrett Noonan
- Jacob Crowe
- Kervin Flores- Garcia
- Mark Horning

Daniel Duke, III - President
Dated: November 30, 2020

State of Florida
County of Palm Beach

The foregoing instrument was acknowledged before me by means of physical presence or online notarization this 30 day of November, 2020 by Daniel Duke III who is personally known to me or has produced a N/A as identification.




Notary Public Mayra C. Aguiar
My Commission Expires 11/12/2021

Hinterland Group Inc. Corporate Office
2051 W Blue Heron Blvd. Riviera Beach, FL 33404 • Ph 561-640-3503 • Fax 561-640-3504

INTER-OFFICE COMMUNICATION
Palm Beach County
WATER UTILITIES DEPARTMENT

DATE: March 23, 2021

TO: File



FROM: Duane Palumbo, P.E. 
Construction Manager

RE: Change Order No. 2; Lift Station Rehabilitation Project A Bid Package 2

FILE: WUD Project No. 15-096

The proposed change order no. 2 provides for design modifications to several lift stations. Three lift stations have differing site conditions and require additional fittings and piping to connect with the existing force main. LS 8147 requires a complete redesign and piping was installed above ground to avoid underground utilities and a power pole anchor. Three lift stations have elevation differences to adjacent properties requiring additional concrete work for sidewalk adjustments and curb around the station perimeter. Twenty-six lift stations have instrumentation and pressure gauge modifications that are owner initiated. Total cost of the changes is \$113,880.07 with 105 additional calendar days.

ATTACHMENT 2 Project Location



Location Sketch



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
07/13/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER South Shore Insurance Inc. 955 SE Central Parkway Stuart FL 34994	CONTACT NAME: Jennie Lanman
	PHONE (A/C No. Ext): (772) 426-9973 FAX (A/C No.): 772-872-5870 E-MAIL ADDRESS: jennie@southshore-insurance.com
INSURED Hinterland Group Inc. 2051 W Blue Heron Blvd Riviera Beach, FL 33404	INSURER(S) AFFORDING COVERAGE
	INSURER A: American Zurich Insurance Company NAIC # 40142
	INSURER B:
	INSURER C:
	INSURER D:
	INSURER E:

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.


INSR LTR	TYPE OF INSURANCE	ADDL SUBR INSD WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
	COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input type="checkbox"/> OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC OTHER:					EACH OCCURRENCE \$ DAMAGE TO RENTED PREMISES (Ea occurrence) \$ MED EXP (Any one person) \$ PERSONAL & ADV INJURY \$ GENERAL AGGREGATE \$ PRODUCTS - COMP/OP AGG \$ \$
	AUTOMOBILE LIABILITY <input type="checkbox"/> ANY AUTO <input type="checkbox"/> ALL OWNED AUTOS <input type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> HIRED AUTOS <input type="checkbox"/> NON-OWNED AUTOS					COMBINED SINGLE LIMIT (Ea accident) \$ BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ \$
	UMBRELLA LIAB <input type="checkbox"/> OCCUR EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED RETENTION \$					EACH OCCURRENCE \$ AGGREGATE \$ \$
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N/A			PER STATUTE <input type="checkbox"/> OTH-ER <input type="checkbox"/> E.L. EACH ACCIDENT \$ E.L. DISEASE - EA EMPLOYEE \$ E.L. DISEASE - POLICY LIMIT \$
A	Builders Risk	Y	EC15291752	07/14/2020	07/14/2021	Blanket Limit \$11,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

When required by a written or oral contract, all owners; contractors and subcontractors of every tier; manufacturers; suppliers; architects and engineers are insured for their interest in the Covered Property while that Covered Property is at the "project site".

RE:

Builders Risk 5% wind/hail and \$10,000 all other deductible. This policy is on an All Risk form with 100% replacement cost.

CERTIFICATE HOLDER Palm Beach County Board of County Commissioners Water Utilities Department 8100 Forest Hill Boulevard West Palm Beach, FL 33413	CANCELLATION SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
	AUTHORIZED REPRESENTATIVE 

© 1988-2014 ACORD CORPORATION. All rights reserved.