


PROJECT LOCATION
BELVEDERE HEIGHTS PHASE 2
PALM BEACH COUNTY PROJECT #2019024



LOCATION MAP

CHANGE ORDER

- Owner Initiated _____
- Differing Site Conditions _____
- Zoning/Code/Ordinance Changes _____
- Errors/Omissions/In Design _____

- Quantity Overruns/Underruns
- Request By Another Agency/Outside Party:
- A. Reimbursable B. Non-Reimbursable
- Other: _____

PROJECT: Belvedere Heights Phase 2

TO: Rosso Site Development, Inc

CHANGE ORDER NO: (2) Two
 COUNTY PROJECT NO: 2019024
 CONTRACT DATE: 12/21/2021
 RESOLUTION NO: R2021-1893
 DISTRICT NO: 2

You are directed to make the following changes in this Contract:

Per FDOT Specifications "8-7.3.2 Contract Time Extensions"
 PBCWUD Delay: 76 Days

Contract Time Extension of 76 Days.

The original Contract Sum was	\$ 1,085,519.24
Net change by previous Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,085,519.24
The Contract Sum will be <u>unchanged</u> by this Change Order	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,085,519.24
The Contract Time will be <u>increased</u> by	(76) Days
The Date of Completion including this Change Order therefore is	December 12, 2022

EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES ALL CLAIMS FOR, COSTS AND TIME ASSOCIATED, DIRECTLY OR INDIRECTLY, WITH THE ABOVE-STATED MODIFICATION(S). INCLUDING ALL CLAIMS FOR CUMULATIVE DELAYS OR DISRUPTIONS RESULTING FROM, CAUSED BY, OR INCIDENT TO, SUCH MODIFICATION(S), AND INCLUDING ANY CLAIM THAT THE ABOVE-STATED MODIFICATION(S) CONSTITUTES, IN WHOLE OR PART, A CARDINAL CHANGE TO THE CONTRACT.

Rosso Site Development
 CONTRACTOR
1302 South J St
 Address
Lake Worth, FL 33460

NAME: Blair Simpson

SIGNATURE: 

TITLE: VP

DATE: 11-4-22

Zachary King

From: Jigar Shah <jshah@mehtaeng.com>
Sent: Monday, May 23, 2022 1:27 PM
To: Zachary King
Cc: Sam Al-Turk; Sam Al-Turk; April Liles; Alexis Burrie; Lewis, James; DuPont, Leah; Daqaree Bartels-Gremling; Donna Lewis; Sandra Ospina M.
Subject: Belvedere Heights Phase II, Sidewalks and Pedestrian Lighting FM # 444367-1-58-01-Time Extension Chang order#1

***** Note: This email was sent from a source external to Palm Beach County. Links or attachments should not be accessed unless expected from a trusted source. *****

Afternoon Zach,

Hope you had a great weekend!

As we all are aware that Rosso could not be able to begin work at Phase II due to continuation of WUD work from 03/02/2022 to 05/16/2022.

Rosso do qualify for the 76 days' time extension on top of 210 days of original time. Breakup for the days is shown below:

March : 03/02/22- 03/31/22 : 30 days

April: 04/01/22-04/30/22 : 30 days

May: 05/01/22-05/16/22: 16 days

Total Qualified Days : 76 days

Possibly, we can start working on the Zero-dollar, 76 days' time extension change order.

Please let me know should you need anything from my side.

Thank You,

Regards,

Jigar Shah
Project Administrator
 Cell: 850-393-1122
jshah@mehtaeng.com

Mehta and Associates, Inc. | Over 40 Years
 140 Intercoastal Pointe Drive
 Jupiter, FL 33411
www.mehtaeng.com [mehtaeng.com]

MEHTA

From: Jigar Shah
Sent: Tuesday, March 1, 2022 12:51 PM
To: Blair Simpson <BSimpson@rossositedevelopment.com>
Cc: Julie Eimers <jeimers@rossositedevelopment.com>; Joe3@rossositedevelopment.com; Sandra Ospina M. <SOspina@pbcgov.org>; Kristine Frazell-Smith <Kfsmith@pbcgov.org>; hknights@pbcgov.org; Zachary King <ZKing@pbcgov.org>; Sam Al-Turk <aalturk@mehtaeng.com>; mrose@pbcgov.org; awhoffman@pbcgov.org; gmcausla@pbcgov.org; vsavietto@pbcgov.org; scarrier@pbcgov.org; April Liles <aliles@mehtaeng.com>; Daqaree Bartels-Gremling <DBartels@pbcgov.org>; jkeller@pbcgov.org; ijacobowitz@pbcgov.org; April Liles <aliles@mehtaeng.com>; Alexis Burrie <aburrie@aeengineeringinc.com>; Lewis, James <James.Lewis@dot.state.fl.us>;

DuPont, Leah <Leah.DuPont@dot.state.fl.us>; Donna Lewis <DLewis1@pbcgov.org>; Denise Darata <DDarata@pbcgov.org>

Subject: Belvedere Heights Phase II, Sidewalks and Pedestrian Lighting FM # 444367-1-58-01- Notice To Proceed Letter

SUBJECT: Project: Belvedere Heights Phase 1, Sidewalks and Pedestrian Lights
Financial Project ID: 444367-1-58-01
Project No.:2019024

Dear Ms. Blair:

The enclosed executed copy of your contract (Resolution No. R2021 1893) approved by The Board of County Commissioners for construction of the above-named Project, together with this letter, will serve as your official "Notice to Proceed" as of 03/02/2022. Albert W. Hoffman, Director of the Construction Coordination Division, will be in charge of the work for the County.

Your continued cooperation in these matters is appreciated.
Thank You,

Warm Regards,

Jigar Shah

Project Administrator

Mehta & Associates, Inc.

140 Intercoastal Pointe Drive

Jupiter, FL 33411

Cell: 850-393-1122

www.mehtaeng.com [mehtaeng.com]

MEHTA



CERTIFICATE OF LIABILITY INSURANCE

EXHIBIT B (Page Left)

DATE (MM/DD/YYYY)
01/19/2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Brown & Brown of Florida, Inc. 1201 W Cypress Creek Rd Suite 130 Fort Lauderdale FL 33309		CONTACT NAME: Holley Gardiner PHONE (A/C, No, Ext): (954) 776-2222 E-MAIL ADDRESS: hgardiner@bbftlaud.com		FAX (A/C, No): (954) 776-4446	
INSURED Rosso Site Development Inc. 1302 South J St Lake Worth FL 33460		INSURER(S) AFFORDING COVERAGE			NAIC #
		INSURER A: The Travelers Indemnity Company			25658
		INSURER B: The Travelers Indemnity Company of Connecticut			25682
		INSURER C: Bridgefield Casualty Insurance Company			10335
		INSURER D: Travelers Property Casualty Company of America			25682
		INSURER E:			
		INSURER F:			

COVERAGES **CERTIFICATE NUMBER:** CL2211896327 **REVISION NUMBER:**

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input type="checkbox"/> LOC OTHER:	Y	Y	DTCO7P804611IND20	11/30/2021	11/30/2022	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 300,000 MED EXP (Any one person) \$ 5,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ 2,000,000 \$
B	<input checked="" type="checkbox"/> AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input checked="" type="checkbox"/> OWNED AUTOS ONLY <input checked="" type="checkbox"/> HIRED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> NON-OWNED AUTOS ONLY			810-7P837513	11/30/2021	11/30/2022	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ Medical payments \$ 2,000
	<input type="checkbox"/> UMBRELLA LIAB <input type="checkbox"/> EXCESS LIAB OCCUR CLAIMS-MADE DED RETENTION \$						EACH OCCURRENCE \$ AGGREGATE \$ \$
C	<input checked="" type="checkbox"/> WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N/A	19647827	01/15/2022	01/15/2023	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
A	Equipment Floater			QT-660-6S731291-TIL-21	11/30/2021	11/30/2022	Scheduled Equipment \$1,335,334 Leased, Borrowed, Rented \$350,000 Deductible \$2,500

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Project Name: Belvedere Heights Phase II, Sidewalks & Pedestrian Lights
PBC Project #2019024; Project #01-21026
Palm Beach County Board of County Commissioners, a Political subdivision of the State of Florida, its officers, employees and agents are additiona insured with respect to General Liability if required by written contract. Waiver of subrogation applies in favor of the General Liability if required by written contract.

CERTIFICATE HOLDER Palm Beach County Engineering & Public Works 2300 N Jog Road Third Floor - West Wing West Palm Beach FL 33411	CANCELLATION SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE
---	--

© 1988-2015 ACORD CORPORATION. All rights reserved.

CHANGE ORDER HISTORY

EXHIBIT C (Page 1 of 1)

PALM BEACH COUNTY PROJECT: Belvedere Heights, Phase 2, Sidewalks & Pedestrian Lights, Federalized, Project # 2019024									
C.O. #	DATE APPROVED	COUNTY ENGINEER		C.R. COMMITTEE		TOTAL DEPT. & C.R.C. APPROVALS		BOARD OF CO. COMM.	
		AMOUNT	TIME	AMOUNT	TIME	AMOUNT	TIME	AMOUNT	TIME
1	8/5/2022	0.00	0						
2	Pending							0.00	76
	TOTAL	0.00	0	0.00	0	0.00	0	0.00	76
	CUMULATIVE TOTAL	0.00	0	0.00	0	0.00	0		
	As of PPM CW-F-050 Dated February 4, 2016	SINGLE AMT. \$50,000.00 MAX. AMT. \$250,000.00 or 5% of contract	MAX. TIME 30 DAYS	SINGLE AMT. \$100,000.00 MAX. AMT. \$250,000.00 or 5% of contract	MAX. TIME 90 DAYS	MAXIMUM CUMULATIVE CO ENG. & C.R.C. \$250,000.00 or 5% of contract	MAX. CUM. CO ENG. & C.R.C. 120 DAYS		