Agenda Item #: 3H-6

PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS AGENDA ITEM SUMMARY

Meeting Date: October 21, 2025	[X] Consent [] Workshop	•] Regular] Public Hearing

Department: Facilities Development & Operations

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve: Amendment No. 3 to the Construction Manager (CM) at Risk Services contract (R2021-0750) with Kaufman Lynn Construction, Inc. (Kaufman), establishing a Guaranteed Maximum Price (GMP) in the amount of \$31,150,525 for the Lake Lytal Aquatic Complex – Phase 3 project for a period of 582 calendar days from notice to proceed.

Summary: On June 8, 2021, the Board of County Commissioners (BCC) approved the CM at Risk Services contract (R2021-0750) with Kaufman for construction management services for the Lake Lytal Aquatic Complex project. The Lake Lytal Aquatic Complex project includes the construction of a new aquatic complex which will be located on County-owned park land in the western portion of Lake Lytal Park. The new aquatic complex features include: a main entrance/ticketing building, concession/party room building, 70-meter pool, family play area, locker/restrooms building, an active water feature area, parking areas and all associated infrastructure to support the project requirements. Amendment No. 3 establishes a GMP in the amount of \$31,150,525 for the construction management services necessary for Phase 3 of the Lake Lytal Aquatic Complex project. Phase 3 includes, but is not limited to, the construction of four (4), one (1) story building structures of approximately 14,896 square feet, which include an equipment building, concessions building, admissions and restroom/lockers. The project additionally includes the construction of a primary 70 meter competition pool with a dive well and the construction of one (1) aquatic play zone with a 6,200 square feet wet play structure, life floor surface, climbable features and slides, covered shade structures, internal sidewalks, and a pool deck. The Construction Manager will have 582 calendar days from notice to proceed to substantially complete Phase 3. Liquidated damages for failure to achieve certification of substantial completion within the contract time or approved time extension thereof are \$180 per day. The solicitation for the CM at Risk Services contract was advertised on April 8, 2018, according to the prior Small Business Enterprise (SBE) Ordinance in place at the time. This GMP is under the Equal Business Opportunity (EBO) Ordinance. On March 19, 2025, the Goal Setting Committee (GSC) established an SBE subcontracting goal of 5% participation. SBE participation on the construction trade contracts for this GMP is 12.10%. SBE participation on the contract to date is 17.33%. This contract is subject to emergency ordinance R2025-014 approved by the BCC on June 3, 2025. Funding for this project is from the Infrastructure Sales Tax Fund. (Capital Improvements Division) District 3 (MWJ)

Background and Justification: CM at Risk is a project delivery method in which the CM provides design phase assistance, evaluation of cost, schedule and implications of alternate designs, systems and materials, and serves as the general contractor bidding the subcontracts for construction. Amendment No. 3 authorizes the construction management services necessary for Phase 3 of the Lake Lytal Aquatic Complex project.

Attachments:

- 1. Location Map
- 2. Budget Availability Statement
- 3. Amendment No. 3
- 4. CM at Risk Services History Sheet
- 5. Nongovernmental Entity Human Trafficking Affidavit
- 6. Emergency Ordinance Notification Letter

Recommended by:	· La Cal	9/18/25	
	Department Director	Date	_
Approved by:	Pal	a)2 \$46	
	Deputy County Administrator	Date	

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years	2026	2027	2028	2029	2030
Capital Expenditures Operating Costs External Revenues Program Income (County) In-Kind Match (County	<u>\$31,150,525</u> 				
NET FISCAL IMPACT # ADDITIONAL FTE POSITIONS (Cumulative)	\$31,150,525 ———	-0-	-0-	<u>-0-</u>	-0-
Is Item Included in Current Bu Is this item using Federal Fund Is this item using State Funds?	is?		YesX Yes Yes	No X No X	

Budget Account No:

Fund <u>3950</u> Dept <u>581</u>	Unit <u>T001</u> Object <u>6502</u>
CONSTRUCTION	\$31,150,525.00
STAFF COSTS	\$ 0.00
CONTINGENCY	\$ 0.00
TOTAL	\$31,150,525.00

B. Recommended Sources of Funds/Summary of Fiscal Impact:

Funding for this project is from the Infrastructure Sales Tax Fund.

C. Departmental Fiscal Review:

III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Development Comments:

Line Mut 9/20/2

Contract Development and Control 26

В.

Legal Sufficiency:

Assistant County Attorney

C. Other Department Review:

Denotinen Diestor

This summary is not to be used as a basis for payment.

ATTACHMENT # 1

LOCATION MAP

Project No:

17218

Project Name:

Lake Lytal Aquatic Complex – Phase 3

Location:

3645 Gun Club Road, West Palm Beach, Florida 33406



BUDGET AVAILABILITY STATEMENT



REQUEST DATE: 06/26/202	25 REQUE	ESTED BY:	Richmond Carlton	PHONE: 561-2	33-0280
PROJECT TITLE: Lake Ly	tal Aquatic Comple Same as CIP or IS		le)		
ORIGINAL CONTRACT AM	MOUNT:				
ORIGINAL CONTRACT AMOUNT: EFDO #2018-036143 (2018-036143) REQUESTED AMOUNT: \$31,150,525 BCC RESOLUTION#: R2018-1004 DATE: 07/10/18 CSA or CHANGE ORDER NUMBER: NA LOCATION: 3645 Gun Club Road, WPB DESCRIPTION OF WORK/SERVICE LOCATION: PROJECT/W.O. NUMBER: 17218 CONSULTANT/CONTRACTOR: Kaufman Lynn Construction Inc. PROVIDE A BRIEF STATEMENT OF THE SCOPE OF SERVICES TO BE PROVIDED BY THE CONSULTANT/CONTRACTOR: Full construction management services. CONSTRUCTION \$31,150,525 PROFESSIONAL SERVICES \$ STAFF COSTS* \$ EQUIP. / SUPPLIES \$ CONTINGENCY \$ TOTAL \$31,150,525 * By signing this BAS your department agrees to these CID staff charges and your account will be charged upon receipt of this BAS by FD&O. Unless there is a change in the scope of work, no additional staff charges will be billed. If this BAS is for construction costs of \$250,000 or greater, staff charges will be billed as a cutual and reconciled at the end of the project. If the project requires Facilities Management or ESS staff your department will be billed actual hours worked upon project completion. BUDGET ACCOUNT NUMBER(S) (Specify distribution if more than one and order in which funds are to be used): FUND: 3950 DEPT: 581 UNIT: T001 OBJ: 6502					
					004
CSA or CHANGE ORDER N	UMBER: NA				
LOCATION: 3645 Gun Clu	ıb Road, WPB		BUILDING	G NUMBER: NA	
DESCRIPTION OF WORK/S	SERVICE LOCAT	ION:			
PROJECT/W.O. NUMBER:	17218				
CONSULTANT/CONTRACT	OR: Kaufman Ly	ynn Construc	tion Inc.		
		THE SCOPE	E OF SERVICES	TO BE PROVIDED	BY THE
Full construction manag	gement services	S.	84	S APPROVAL	
PROFESSIONAL SE STAFF COSTS* EQUIP. / SUPPLIES CONTINGENCY	RVICES \$ \$ \$ \$		FULLY FUNDE) PENDING BUDGET TRANSFER	PL er was alread =1/2/25
by FD&O. Unless there is a charcosts of \$250,000 or greater, stay	nge in the scope of w If charges will be bil	ork, no additie led as actual d	rges and your account wo onal staff charges will be and reconciled at the end	ill be charged upon recei billed. If this BAS is for of the project. If the pro	pt of this BAS construction
BUDGET ACCOUNT NUM	BER(S) (Specify d	istribution if	more than one and or	der in which funds are	to be used):
FUND: 3950	DEPT: 581	UNI	Γ: T001 OE	BJ: 6502	
IDENTIFY FUNDING SOU. Ad Valorem (Amount \$			· mmomm A	detail for <u>all</u> that app Amount \$31.150.525.6	• /
State (source/type:	Amount \$) Fe	deral (source/type:	Amount \$)
Grant (source/type:	Amount \$) In	npact Fees: (Amount \$)	
Other (source/type:	Amount \$)			
Department: Parks and Rec	reation				
BAS APPROVED BY: ENCUMBRANCE NUMBER	()	Cin	lv	DATE 6 30/200	15/25
RC/jcf				O	4-110



AMENDMENT #3 KAUFMAN LYNN CONSTRUCTION, INC. TO CONTRACT FOR

CONSTRUCTION MANAGEMENT AT RISK SERVICES PROJECT NAME: LAKE LYTAL AQUATIC COMPLEX -- PHASE 3 PROJECT NO.: 17218

This Amendment is made as of	by and between Palm Beach
County, a political subdivision of the State of Florida, by and	through its Board of County
Commissioners, hereinafter referred to as Owner, and Kaufm	nan Lynn Construction, Inc.,
authorized to do business in the State of Florida, whose Federal Tax	x ID# is 65-0098115
hereinafter referred to as "Construction Manager".	

WHEREAS, the Owner and Construction Manager acknowledge and agree that the Contract between Owner and Construction Manager dated June 8, 2021 (R2021-0750) (hereinafter the Contract) is in full force and effect and that this Amendment incorporates all the terms and conditions of the Contract as may be supplemented and amended by this Amendment.

WHEREAS, the parties have negotiated a Guaranteed Maximum Price for construction of Phase 3 of the Project, including the Construction Manager's fees calculated in accordance with the terms of the Contract, whereby the Construction Manager will render construction and warranty services and other services as set forth herein and in the Contract;

NOW THEREFORE, in exchange for the mutual covenants and promises set forth herein and the sums of money agreed to be paid by the Owner to the Construction Manager, the parties agree as follows:

- 1. Recitals. The foregoing recitals are true and correct and incorporated herein by reference.
- 2. Construction Manager's Representations, The Construction Manager represents that:

The Construction Manager, Trade Contractors, Sub-subcontractors, material and equipment suppliers have compared Phasing, Demolition, Architectural, Structural, Mechanical, Electrical, Plumbing, Civil and Site Drawings and Specifications and have compared and reviewed all general and specific details on the Drawings and that all conflicts, discrepancies, errors and omissions, which are within the commonly accepted knowledge base of a licensed general contractor, subcontractor, trades persons, manufacturers or other parties required to carry out the Work involved in this Amendment, have been corrected or clarified prior to execution of this GMP Amendment to the Contract, and therefore Construction Manager warrants that the GMP (exclusive of contingency) includes the cost of correcting all conflicts, discrepancies, errors, or omissions which Construction Manager identified, or should have identified through the exercise of reasonable skill and care, during the preconstruction phase of the Project.

The Construction Manager's review and comparison of all Drawings has taken into consideration the total and complete functioning of all systems and therefore the

Construction Manager represents that the GMP represents the total cost for complete and functional systems.

- 3. Guaranteed Maximum Price. Pursuant to Section 2.2 and Article 6 of the Contract between Owner and Construction Manager, the parties have agreed to a Guaranteed Maximum Price of \$31,150,525 for the construction phase 3 of this Project. The GMP is based on the GMP Summary attached hereto and incorporated herein. In the event of a conflict between the terms and conditions of the Contract and the terms and conditions of Construction Manager's GMP proposal, the terms and conditions of the Contract shall control.
- 4. Schedule of Time for Completion. The time of completion for this Amendment will be as follows: The Construction Manager shall substantially complete the work within 582 calendar days from the Notice to Proceed from Owner. Liquidated Damages are \$180/day for failure to achieve certification of substantial completion within the contract time or approved extension thereof.
- 5. Contract Modifications and Additions. The Contract is hereby modified to include the following terms and conditions:

Subsection 2.1.13.4 is added to Article 2 of the Contract as follows:

2.1.13.4 County Written Approval Required for Work to be Negotiated or Self-Performed by CM. Construction Manager must take competitive bids on the Work; however, if: 1) no bids are received for a portion of the Work; or 2) the bids received for a portion of the Work exceed the applicable line item amount in the GMP; or 3) Construction Manager is unable to obtain the mandatory subcontracting goal set by the County's Goal Setting Committee in 2.1.13.1(b)(ii) after competitive bidding, then County may agree to the Construction Manager negotiating with Trade Contractors for the performance of that Work. In addition, County may agree in situations 1 and 2 above that the Construction Manager can self-perform the Work for the specified line item lump sum amount or less. Such County approval must be in writing. Nothing in this section shall affect the obligation of the Construction Manager to meet the requirements of the County's Equal Business Opportunity Program as set forth in Section 2.1.13.1.

Article 6, section 6.3 of the Contract is deleted in its entirety and replaced with the following:

6.3 Construction Contingency.

- (a) Construction Manager's Contingency. In addition to the Cost of Work, the GMP will include an agreed upon sum as the Construction Manager's Contingency which is included for the purpose of defraying expenses that were unforeseen at the time of establishment of the GMP as described in this 6.3(a). The Construction Manager will be required to furnish documentation evidencing expenditures to be charged to this Contingency prior to the release of funds by the Owner. Documentation for use of the Construction Manager's Contingency shall be determined by the Owner. The Construction Manager's Contingency is only available for the following costs:
 - (1) Trade Contractor Buyout. Pursuant to the award of trade contracts under Section

- 2.2.3, if trade contracts are executed below the applicable line items in the GMP, the surplus will be added to the Construction Manager's Contingency. If trade contracts are above the applicable line item in the GMP, the deficiency will be taken from the Construction Manager's Contingency, however such events shall not be cause to increase the GMP.
- (2) Scope Gap. Documented scope gaps between trade contractors will be taken from the Construction Manager's Contingency, unless work is shown on drawings.
- (3) Trade Contractor Default. Costs incurred due to contract default by trade contractors will be taken from the Construction Manager's Contingency.
- (4) Reconciliation of Allowances. Allowances will be reconciled through the use of the Construction Manager's Contingency.
- (5) Unforeseen Field Conditions. Costs incurred by the Construction Manager due to unforeseen field conditions will be taken from the Construction Manager's Contingency.

The costs listed above as recoverable from the Construction Manager's Contingency are recoverable only from the Construction Manager's Contingency and only to the extent there are funds available in the Construction Manager's Contingency; such costs can never be the basis for an increase to the GMP.

The Construction Manager's Contingency shall not be used for design errors and omissions which a prudent Construction Manager should reasonably have detected during the Construction Manager's pre-construction duties and reasonable due diligence by the Construction Manager.

(b) Owner's Contingency. The Construction Manager shall include a line item for the Owner's Contingency in the GMP. This line item will initially be \$0 but as work progresses on the Project and overages in various line items in the GMP are identified, then Construction Manager shall move any identified line item overages to the Owner's Contingency line item. Owner may use the amounts in the Owner's Contingency to fund Owner initiated change orders under General Condition 65. Additionally, if Owner and Construction Manager mutually agree that there are surplus funds in the Construction Manager's Contingency described in Section 6.3(a) above, then Construction Manager shall move such surplus funds to the Owner's Contingency line item for use by Owner to fund Owner initiated change orders.

The following Articles are added to the Contract:

ARTICLE 19 - INTERACTIONS WITH COUNTY STAFF

In all interactions with County staff, Construction Manager and its employees will conduct themselves in a professional manner at all times and treat County staff with respect and dignity. Use of offensive and demeaning language will not be tolerated. Failure to comply with this requirement will be considered a default under this Contract and may result in termination of this Contract.

ARTICLE 20 - DISCLOSURE OF FOREIGN GIFTS AND CONTRACTS WITH FOREIGN COUNTRIES OF CONCERN

Pursuant to F.S. 286.101, as may be amended, by entering into this Contract or performing any work in furtherance thereof, the Construction Manager certifies that it has disclosed any current or prior interest of, any contract with, or any grant or gift received from a foreign country of concern where such interest, contract, or grant or gift has a value of \$50,000 or more and such interest existed at any time or such contract or grant or gift was received or in force at any time during the previous five (5) years.

Article 15 of the Contract is deleted in its entirety and replaced with the following:

ARTICLE 15 – NON-DISCRIMINATION

The County is committed to assuring equal opportunity in the award of contracts and complies with all laws prohibiting discrimination. Pursuant to Palm Beach County Resolution R2025-0748, as may be amended, the Construction Manager warrants and represents that throughout the term of the Contract, including any renewals thereof, if applicable, all of its employees are treated equally during employment without regard to race, color, religion, disability, sex, age, national origin, ancestry, marital status, familial status, sexual orientation, or genetic information. Failure to meet this requirement shall be considered default of the Contract.

As a condition of entering into this Contract, the Construction Manager represents and warrants that it will comply with the County's Commercial Nondiscrimination Policy as described in Resolution 2025-0748 as may be amended. As part of such compliance, the Construction Manager shall not discriminate on the basis of race, color, national origin, religion, ancestry, sex, age, marital status, familial status, sexual orientation, disability, or genetic information in the solicitation, selection, hiring or commercial treatment of subconsultants, subcontractors, vendors, suppliers, or commercial customers, nor shall the Construction Manager retaliate against any person for reporting instances of such discrimination. The Construction Manager shall provide equal opportunity for subconsultants, subcontractors, vendors and suppliers to participate in all of its public sector and private sector subcontracting and supply opportunities, provided that nothing contained in this clause shall prohibit or limit otherwise lawful efforts to remedy the effects of marketplace discrimination that have occurred or are occurring in the County's relevant marketplace in Palm Beach County. The Construction Manager understands and agrees that a material violation of this clause shall be considered a material breach of contract and may result in termination of the contract, disqualification or debarment of the Construction Manager from participating in County contracts, or other sanctions. This clause is not enforceable by or for the benefit of, and creates no obligation to, any third party.

6. EBO Program. The County's Goal Setting Committee has applied a mandatory subcontracting goal for this GMP Amendment as follows:

The SBE subcontracting goal for this GMP Amendment is a mandatory minimum of 5% SBE participation.

As evidenced by the attached Schedule 1 and Schedule 2s, Construction Manager has agreed to provide the following participation on this Amendment: 12.10% SBE participation

7. Emergency Ordinance. The Contract and this Amendment is subject to the County Emergency Ordinance 2025-014, approved by the Board of County Commissioners on June 3, 2025.

8. Attachments. The following attachments are attached hereto and incorporated herein by reference:

GMP Summary
Public Construction Bond
Form of Guarantee
Insurance Certificate(s)
EBO Schedules 1 and 2(s)
SunBiz Report or Affidavit of Signature Authority

9. Except as specifically modified herein, the Contract remains in full force and effect. All capitalized terms herein shall have the same meaning as set forth in the Contract.

THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY

Project Name: Lake Lytal Aquatic Complex - Phase 3

Project Number: 17218

IN WITNESS WHEREOF, the Board of County Commissioners of Palm Beach County, Florida has made and executed this Amendment on behalf of the County; and an authorized official of the Construction Manager has made and executed this Amendment on behalf of the Construction Manager.

ATTEST:	PALM BEACH COUNTY, FLORIDA, a
MICHAEL A. CARUSO,	Political Subdivision of the State of Florida
CLERK & COMPTROLLER	BOARD OF COUNTY COMMISSIONERS
By: Deputy Clerk	By: Maria G Marino, Mayor
APPROVED AS TO	APPROVED AS TO TERMS
LEGAL SUFFICIENCY	AND CONDITIONS
By:County Attorney	By: Jason A. Crosby, Acting Director - FD&O

WITNESS: FOR CONSTRUCTION
MANAGER SIGNATURE

CONSTRUCTION MANAGER:
KAUFMAN LYNN CONSTRUCTION, INC

Signature

Nathan Coker
Name (type or print)

Name (type or print)

PRESIDENT
Title

(Corporate Seal)

Project Name: Lake Lytal Aquatic Complex - Phase 3



Department of State / Division of Corporations / Search Records / Search by Entity Name /

Detail by Entity Name

Florida Profit Corporation

KAUFMAN LYNN CONSTRUCTION, INC.

Filing Information

Document Number

K60557

FEI/EIN Number

65-0098115

Date Filed

01/24/1989

State

FL

Status

ACTIVE

Last Event

AMENDED AND RESTATED ARTICLES

Event Date Filed

10/16/2019

Event Effective Date

NONE

Principal Address

3185 SOUTH CONGRESS AVE DELRAY BEACH, FL 33445

Changed: 12/13/2017

Mailing Address

3185 SOUTH CONGRESS AVE DELRAY BEACH, FL 33445

Changed: 12/13/2017

Registered Agent Name & Address

Atlas, Joshua M 3185 S Congress Ave Delray Beach, FL 33445

Name Changed: 08/09/2021

Address Changed: 07/20/2018

Officer/Director Detail Name & Address

Title CEO & DIRECTOR

KAUFMAN, MICHAEL I 3185 S CONGRESS AVE DELRAY BEACH, FL 33445

Title CFO/ TREASURER

SIMMS, DOUGLAS A 1744 NW 126 DRIVE CORAL SPRINGS, FL 33071

Title VP

BONCZEK, TIMOTHY 3185 SOUTH CONGRESS AVE DELRAY BEACH, FL 33445

Title COO, D, President

LONG, CHRISTOPHER L 12836 NW 18TH COURT PEMBROKE PINES, FL 33028

Title D

EVANS, JACK DAVID 478 20TH AVENUE INDIAN ROCKS BEACH, FL 33785

Title CLO and Corporate Secretary

Atlas, Joshua M 3185 SOUTH CONGRESS AVE DELRAY BEACH, FL 33445

Annual Reports

Report Year	Filed Date
2023	01/04/2023
2024	01/24/2024
2025	01/02/2025

Document Images

View image in PDF format
View image in PDF format

01/02/2019 ANNUAL REPORT	View image in PDF format
07/20/2018 AMENDED ANNUAL REPORT	View image in PDF format
01/19/2018 ANNUAL REPORT	View image in PDF format
01/23/2017 ANNUAL REPORT	View image in PDF format
01/23/2016 ANNUAL REPORT	View image in PDF format
01/19/2015 ANNUAL REPORT	View image in PDF format
07/01/2014 AMENDED ANNUAL REPORT	View image in PDF format
01/20/2014 ANNUAL REPORT	View image in PDF format
08/15/2013 AMENDED ANNUAL REPORT	View image in PDF format
01/24/2013 ANNUAL REPORT	View image in PDF format
08/29/2012 ANNUAL REPORT	View image in PDF format
01/03/2012 ANNUAL REPORT	View image in PDF format
01/18/2011 ANNUAL REPORT	View image in PDF format
12/21/2010 Amendment	View image in PDF format
01/15/2010 ANNUAL REPORT	View image in PDF format
01/14/2009 ANNUAL REPORT	View image in PDF format
01/18/2008 ANNUAL REPORT	View image in PDF format
01/24/2007 ANNUAL REPORT	View image in PDF format
02/13/2006 ANNUAL REPORT	View image in PDF format
01/27/2005 ANNUAL REPORT	View image in PDF format
01/09/2004 ANNUAL REPORT	View image in PDF format
01/21/2003 ANNUAL REPORT	View image in PDF format
02/01/2002 ANNUAL REPORT	View image in PDF format
03/01/2001 ANNUAL REPORT	View image in PDF format
03/03/2000 ANNUAL REPORT	View image in PDF format
03/01/1999 ANNUAL REPORT	View image in PDF format
02/05/1998 ANNUAL REPORT	View image in PDF format
01/17/1997 ANNUAL REPORT	View image in PDF format
03/05/1996 ANNUAL REPORT	View image in PDF format
02/28/1995 ANNUAL REPORT	View image in PDF format



June 27, 2025

Attn: Richmond Carlton, Project Manager

Palm Beach County Capital Improvements Division

2633 Vista Parkway

West Palm Beach, FL 33411

Re:

Authorized Signatures Updated

Project:

Lake Lytal Phase 3

The following named persons are currently officers or authorized signers of Kaufman Lynn Construction as follows:

Owner Agreements:

Chris Long, President

Subcontractors and Consultant Agreements, Subcontractors and Consultant Change Order, Owner Change Orders:

Chris Long, President Garret Southern, COO Derek Wolfhope, SVP Nate Coker, VP of Operations

SBE Schedules, Pay Application, Contingency Adjustment Form, Distribution Affidavit:

Chris Long, President Garret Southern, SVP Derek Wolfhope, SVP Nate Coker, VP of Operations

Respectfully submitted,

Doug Simms, Chief Financial Officer

Kaufman Lynn Construction

GMP SUMMARY



Project Data

Project Name Lake Lytal Aquatic Center GMP Location 3635 Gun Club Road, West Palm Beach Plan Set Date 3/7/2025 Schedule Duration (Months) 18 Estimate Deliverable Owner Architect Document Level


MP Estimate Deliverable GMP Budget
ach Owner Palm Beach County
025 Architect Harvard Jolly
18 Document Level 100% CD

	Division S	Summary of Est	imate		
Div	Description			Total Cost	% / Total
1.1	GENERAL REQUIREMENTS		\$	287,776	0.92%
2	SITEWORK		\$	3,471,605	11.14%
3	CONCRETE		\$	1,510,586	4.85%
4	MASONRY - Included in Division 3		\$		0.00%
5	METALS		\$	492,921	1.58%
6	WOODS, PLASTICS AND COMPOSITES		\$	111,577	0.36%
7	THERMAL AND MOISTURE PROTECTION		\$	562,062	1.80%
8	DOORS AND WINDOWS		\$	686,768	2.20%
9	FINISHES		\$	1,107,644	3.56%
10	SPECIALTIES		\$	496,102	1.59%
11	EQUIPMENT		\$	221,187	0.71%
2	FURNISHINGS		\$	17,211	0.06%
13	SPECIAL CONSTRUCTION		\$	12,317,061	39.54%
14	CONVEYING SYSTEMS - Not Applicable		\$	-	0.00%
15	MECHANICAL		\$	1,959,919	6.29%
16	ELECTRICAL		\$	2,359,634	7.57%
		SUBTOTAL	\$	25,602,053	82.19%
1	GENERAL CONDITIONS		\$	2,372,859	7.62%
50	INSURANCE, TAXES & BONDS Kaufman Lynn Insurance - GL/Excess (CCIP), and Offsite Coverages	1.45%	\$	451,683	1,45%
	Builder's Risk Insurance		\$	240,002	0.77%
	Builders Risk Insurance Deductible - By Owner	0.00%	\$	-	0.00%
	Subcontractor Default Ins Included in Cost of Work	0.00%	\$	-	0.00%
	Design Contingency - Not Included	0.00%	\$	•	0.00%
	Contractor's Construction Confingency	2.00%	\$	512,041	1.64%
	Owner Direct Purchase Program (ODP) - Not Included	0.00%	\$	-	0.00%
		SUBTOTAL	\$	1,203,726	3.86%
	Contractor Overhead and Profit (Div 1 thru 50)	6.00%	\$	1,750,718	5.62%
	Contractor's Payment and Performance Bond	0.71%	\$	221,169	0.71%
	TOTAL		\$	31,150,525	100%

	OEBO Requirement Calculation	S		Lake Lytal Aquatio	Center Ph
DEBO R	equirement Summary				
	OEBO SBE Requirement			5.00% \$	1,265,714
	Carried Contractors SBE			\$	3,063,769
	SBE Over/Under			\$	1,798,05
DEBO Re	equirement Details				
	Div 2: Landscaping				
	A Cut Above	Landscape and Irrigation	SBE	\$	757,310
	Div 3: Concrete	the transfer of the control of the c			
	Proshell	Concrete/Masonry shell	SBE	\$	1,510,586
	Div 8: Doors and Windows				
	Palm Beach Glass	Glazing	SBE	\$	461,670
	Div 9: Finishes				- 10
	Atlantic Interior Services	Stucco	SBE	\$	334,203
	Total carried cost with SBE companie	ae .		\$	3,063,769

******	**************	PRINT DATE:				09-Jul-25	<-START	BUDGET:	BID DATE:
	GENERAL CONDITIONS	10-Jun-25				31-Dec-26		\$28,000,000	
*****	************	JOB NUMBER:						BID GOOD FOR:	BID TIME:
	NC Modifications 6/10/2025	Bldg. GSF:			16,000	540	<days< td=""><td></td><td></td></days<>		
		NSF				77	<weeks< td=""><td>LIQ. DAMGS.</td><td>PREP.BY:</td></weeks<>	LIQ. DAMGS.	PREP.BY:
		# Keys/Units			1	18	<-MONTHS	Yes	
8.47%	\$2,372,859	\$133,188		- 1	PER MONTH				
CODE	DESCRIPTION	QUANT	U/M		LABOR UNIT	MATERIAL UNIT	EQ/SUB UNIT	TOTAL UNIT COST	TOTAL COST
1.	MANAGEMENT PERSONNEL								
*******	** SALARIED PAYROLL - STATED RATES (CONSTRUCTION)**	***	*******	*****	*******	*********	******	*******	****************
1-976	SVP (8% Allocation)	77.14	WK		\$1,000			\$1,000	\$77,143
1-976	Project Executive	77.14	WK	\$	2,185.72		THE PARTY	\$2,186	\$168,613
1-910	Project Manager	82.27	WK	\$	5,569.24			\$5,569	\$458,181
1-900	Superintendent	77.14	WK	\$	5,569.24			\$5,569	\$429,627
1-900	Asst. Supe (MBE Partner)	0.00	WK	\$	5,241.02	HITTING S			\$364,659
1-910	Project Engineer	77.14	WK	\$	3,233.71			\$3,234	\$249,458
1-900	Project Accountant	82.27	WK	\$	919.08			\$919	\$75,613
1-978	KL CPM SCHEDULING	17.82	Month				\$5,000	\$5,000	\$89,080
	TOTAL SALARIED WEEKS - PAYROLL	413.78							\$0
********	*********************	**********	*******	*****	*****	********	********	******	*******
	TOTAL	SALARY PAYROLL							\$1,912,373
II.	FIELD OFFICE SET-UP & MAINTENANCE								
	** KL FIELD OFFICE SET-UP & MAINTENANCE **	* ***	******	****	*********	*********	*********	***********	**************
1-045	RENT Trailer + Bathroom	17.82	MO				\$2,500	\$2,500	\$45,160
1-045	DELIVERY, SET-UP, REMOVE	1.00	EA		THE REAL PROPERTY.		\$10,000	\$10,000	\$10,000
1-327	OFFICE FURNITURE - TYPICAL OFFICE	1.00	EA		\$7,138			\$7,138	\$7,138
1-810	CLEANING SERVICE	77.14	WK				\$150		\$11,571
1-520	Water & HOLDING TANKRENTAL & SERVICE	78.14	WK				\$150		\$11,721
		* **:	*******	*****	*****		**********	**********	
	TOTAL FIELD OFFICE SET UP	& MAINTENANCE						***************************************	\$85,591
III.	STAFF/FIELD COMMUNICATIONS								0
	** TELEPHONES & RADIOS **			*****	**********		**********	***********	
1-515	CELL PHONES	59.00	МО			\$600		\$600	\$35,400
1-515	OFFICE WIFI CELL LINE	18.82	МО			\$300	*****	\$300	\$5,645
		* **	********	****	*****	*******	*****	*********	
	TOTAL TELE	PHONES & RADIOS							\$41,045
			10 1-1						50
	** COMPUTER EQUIPMENT & SOFTWARE **			*****	**********		*********	*********	***********
1-507	PERSONNEL IT EQUIPMENT (Laptops, monitors, etc)	1.00	LS			\$15,346		\$15,346	\$15,346
1-507	FIELD OFFICE EQUIPMENT & SETUP (DSL Comcast)	1.00	LS	*****	*****	\$6,994	********	\$6,994	\$6,994
	TOTAL COMPUTER EQUIPM	IENI & SUFIWARE						***************************************	\$22,340
	The appropriate of the second								50
1 226	** OFFICE SUPPLIES ** MONTHLY OFFICE SUPPLIES								************
1-326	INIONI LIT OFFICE SUPPLIES	17.82	МО				\$350	\$350	\$6,236

******	**************************************	PRINT DATE:			09-Jul-25	<-START	BUDGET:	BID DATE:
	GENERAL CONDITIONS	10-Jun-25			31-Dec-26	<-COMP.	\$28,000,000	
******	*****************	JOB NUMBER:					BID GOOD FOR:	BID TIME:
	NC Modifications 6/10/2025	Bldg. GSF:		16,000	540	<days< td=""><td></td><td></td></days<>		
		NSF			77	<weeks< td=""><td>LIQ. DAMGS.</td><td>PREP.BY:</td></weeks<>	LIQ. DAMGS.	PREP.BY:
	THE RESERVE THE PERSON NAMED IN COLUMN 2 I	# Keys/Units		1	18	<-MONTHS	Yes	
8.47%	\$2,372,859	\$133,188	3	PER MONTH				
COST				LABOR	MATERIAL	EQ/SUB	TOTAL	TOTAL
CODE	DESCRIPTION	QUANT	U/M	UNIT	UNIT	UNIT	UNIT COST	COST
1-325	COFFEE SERVICE	17.82	МО			\$50	\$50	\$891
1-980	DRINKING WATER SERVICE	17.82	MO			\$200	\$200	\$3,563
	******************		********	*******	******	*****	*********	************
	TOTA	L OFFICE SUPPLIES						\$10,690
								50
	** OFFICE EQUIPMENT **		CARL THE PARTIES	************	*****	27.00.00.00.00.00.00.00.00.00.00.00.00.00	Allendar management and account of	******
1-326	COPIER RENT (CANON IR 3300)	17.82	МО			\$900	\$900	\$16,034
1-326	COPIER MAINT, & USAGE	17.82	MO	***		\$100	\$100	\$1,782
			********	女女女女女女女女女女女女女	*****	******	*****	
	TOTALO	FFICE EQUIPMENT						\$17,816
								50
	** POSTAGE & SHIPPING **	* **	**********	*************	*********	*********	*********	***********
1-085	MONTHLY CHARGES	17.82	MO	******		\$130	\$130	\$2,316
			******	******	*********	*********	***********	
	TOTAL POS	STAGE & SHIPPING					***************************************	\$2,316
								50
	** DRAWING REPRODUCTION **		**********	************	******	******	*****	*******
1-310	PLAN REPRODUCTION SERVICES (Vendor) - DRAWING SETS	1.00	LS			\$12,000	\$12,000	\$12,000
1-310	PLAN REPRODUCTION SERVICES (Vendor) - SPECIFICAT. SETS	1.00	LS			\$6,000	\$6,000	\$6,000
1-320	CLOSEOUT/AS BUILT DOCUMENTS	1.00	LS			\$5,500	\$5,500	\$5,500
7		-	*****			********	***********	F 7
	TOTAL DRAWIN	G REPRODUCTION					***************************************	\$23,500
								30
	** PROJECT PHOTOGRAPHY **			************	********	******	*********	
1-313	PRECONSTRUCTION PHOTO SURVEY/VIDEO	1.00	LS			\$2,000	\$2,000	\$2,000
1-312	PROGRESS PHOTOGRAPHS ***********************************	17.82	MO	*****	*******	\$700	\$700	\$12,471
	Charles an entra an entra entra entra est production and a production and a second contraction and a production							644.475
	10TAL PROJE	CT PHOTOGRAPHY					***************************************	\$14,471
V.	FIELD OPERATIONS SUPPORT							6
	** STORAGE & WAREHOUSE **		*********	*************	**********	*********	************	*************
1-100	STORAGE TRAILER RENTAL	17.82	MO			\$400	\$400	\$7,126
1-100	STORAGE TRAILER DELIVERY, SETUP & REMOVAL	1.00	EA			\$4,000	\$4,000	\$4,000
	***************************************		******	*******	******	******	*****	***********
	TOTAL STORA	GE & WAREHOUSE					***************************************	\$11,126
								\$0
	** CONTRACTOR EQUIPMENT ** Hoisting by Trades - No KL Equipme	ent *	******	******	********	********	*********	*************
1-554	EQUIPMENT FUEL	18	МО		\$500		\$500	\$8,908
	*****************		********	*****	*******	******	*********	********
	TOTAL CONTRA	CTOR EQUIPMENT					***************************************	\$8,908



	**************************************	PRINT DATE:			09-Jul-25	<-START	BUDGET:	BID DATE:
	GENERAL CONDITIONS	10-Jun-25			31-Dec-26	<-COMP.	\$28,000,000	
*****	**************************************	JOB NUMBER:					BID GOOD FOR:	BID TIME:
	NC Modifications 6/10/2025	Bldg. GSF:		16,000	540	<days< th=""><th></th><th></th></days<>		
		NSF			77	<weeks< th=""><th>LIQ. DAMGS.</th><th>PREP.BY:</th></weeks<>	LIQ. DAMGS.	PREP.BY:
		# Keys/Units		1	18	<-MONTHS	Yes	
8.47%	\$2,372,859	\$133,188		PER MONTH				
COST				LABOR	MATERIAL	EQ/SUB	TOTAL	TOTAL
CODE	DESCRIPTION	QUANT	U/M	UNIT	UNIT	UNIT	UNIT COST	COST
IX.	CONSULTING SERVICES							
	** CONSULTING SERVICES **	***	*********	**************	**********	*********	**********	***************
	CONSOCIING SERVICES							
1-315	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks)	7539.69	DA		\$1		\$0.58	\$4,37
1-315	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks)	* ***		******		******	\$0.58	******
1-315	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks)	10.000.000		******		******	\$0.58	*******
1-315 X.	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks)	* ***		*******		******	********	*******
	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks) TOTAL CONS	* *** ULTING SERVICES	******	********	******	******	*********	\$4,37
X.	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks) TOTAL CONS MISCELLANEOUS GENERAL CONDITIONS	* *** ULTING SERVICES	******		******	\$5,000	*****	\$4,3
1-825	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks) **********************************	ULTING SERVICES *** 1.00	**************************************		**********	******* \$5,000	****	\$4,37
X. 1-825	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks) ***TOTAL CONS MISCELLANEOUS GENERAL CONDITIONS ** OTHER SUPPORT ** PUNCH LIST WARRANTY PERIOD RESERVE	ULTING SERVICES 1.00 1.00	**************************************		\$40,000	\$5,000	\$40,000	\$4,37 \$5,00 \$40,00
X. -825 -023 -024	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks) *** OTHER SUPPORT ** PUNCH LIST WARRANTY PERIOD RESERVE RECORD RETENTION	1.00 1.00	**************************************		**********	\$5,000	\$40,000 \$7,000	\$4,37 \$5,00 \$40,00 \$7,00
X. 1-825 1-023 1-024	TRAVEL EXPENSES (Milage Reimbursement for Job Tasks) TOTAL CONS MISCELLANEOUS GENERAL CONDITIONS OTHER SUPPORT PUNCH LIST WARRANTY PERIOD RESERVE RECORD RETENTION	1.00 1.00	**************************************		\$40,000	\$5,000	\$40,000 \$7,000	\$5,00

The Gainesville Sun | The Ledger Daily Commercial | Ocala StarBanner News Chief | Herald-Tribune News Herald | The Palm Beach Post Northwest Florida Daily News

PO Box 631244 Cincinnati, OH 45263-1244

AFFIDAVIT OF PUBLICATION

Kaufman Lynn Construction 3185 S Congress AVE Delray Beach FL 33445-7324

STATE OF WISCONSIN, COUNTY OF BROWN

Before the undersigned authority personally appeared, who on oath says that he or she is the Legal Coordinator of the Palm Beach Post, published in Palm Beach County, Florida; that the attached copy of advertisement, being a Bids & Proposals, was published on the publicly accessible website of Palm Beach County, Florida, or in a newspaper by print in the issues of, on:

05/28/2025, 06/08/2025, 06/15/2025

Affiant further says that the website or newspaper complies with all legal requirements for publication in chapter 50, Florida Statutes.

Subscribed and sworn to before me, by the legal clerk, who is personally known to me, on 06/15/2025

Legal Clerk

Notary, State of WI, County of Brown

My commission expires

Publication Cost: \$335.72 Tax Amount: \$0.00 Payment Cost: \$335.72

Order No: 11344796 # of Copies:

Customer No: 925662

PO#: LSAR0304469

THIS IS NOT AN INVOICE!

Please do not use this form for payment remittance.

VICKY FELTY Notary Public State of Wisconsin

Extended Bid Date

Kaufman Lynn Construction serving as the Construction Manager for Palm Beach County Capital Improvements Division is seeking qualified bids from vendors/subcontractors for LAKE LYTAL AQUATIC COMPLEX - PROJECT #17218. The Palm Beach County Goal Setting Committee has applied a minimum 5% mandatory SBE subcontracting goal as the Affirmative Procurement Initiative (API) on this project.

The following subcontractor/vendor trades are being solicited: CONCRETE/ CME, FENCING & MISC METALS, ROOFING, FLOORING, ACOUSTICAL CEILING, DRYWALL, PAINTING, SIGNAGE, PLUMBING, ELECTRICAL, MECHANICAL, LANDSCAPE & IRRIGATION

The bid documents are available online through Building Connected. The bid date has been extended to 4:00 PM on June 20. Please email dditzel@ kaufmanlynn.com for assistacne accessing bid documents.

May 28, June 8, 15 2025

LSAR0304469

Kaufman Lynn Construction General Conditions/General Requirements



		1000/ 02 0 // 0007
Item Code	Title / Description	100% CD Cost (May 2025)
BP01000	General Conditions	2,372,859
	General Conditions	2,372,859
BP01001	General Requirements	287,776
	Professional Surveying Services (Vertical & Horizontal)	35,000
	Project Carpenter - Safety/Misc	98,743
	Storage Trailer Rental	4,454
	Small Tools	8,908
	Final Cleaning - Building	7,360
	Final Cleaning - Site/Hardscape	22,500
	Temp Chainlink Fence (Incl. Gates) - Rental	30,000
	Maintenance of Temporary Fence	18,000
	Electric Consumption at Building Construction	6,908
	Electric Consumption at Field Trailers	2,672
	Permanent Power Consumption	14,000
	Water Consumption	5,345
	Temporary Water Meter	5,000
	Fire Extinguisher & Stand	2,286
	F.E. Servicing	1,600
	Envelope Consultant	25,000

Kaufman Lynn Construction Div. 2 - Dewatering



m Code	Title / Description	100% CD Cost (May 2025)	Bidder 1		Scope Check Bidder 1	Bidder 2	1	Scope Chec Bidder 2
02145	Dewatering - Allowance	349,143		349,143			362,300	-
	Drainage and containment	289,143		289,143			312,300	
	Dewatering - General	289,143		289,143			312,300	
	Dewatering Allowance	276,297	Holland Pump	276,297	Yes	Griffin Fluid Management	306,300	Yes
	Sales Taxes	Included	Holland Pump	0	Yes	Griffin Fluid Management	0	Yes
	Trade Permit	6,000	Holland Pump	6,000	Yes	Griffin Fluid Management	6,000	Yes
	Bond - Dewatering	6,846	Holland Pump	6,846	Yes	Griffin Fluid Management	0	Yes
	Drainage and containment	60,000		60,000			50,000	
	Dewatering - Scope	60,000		60,000			50,000	
	Mobilization	Included	Holland Pump	0	Yes	Griffin Fluid Management	0	Yes
	Install Pool Wellpoint Dewatering System	Included	Holland Pump	0	Yes	Griffin Fluid Management	0	Yes
	Install Building 2 and 4 Surge Tank Wellpoint Dewatering System	Included	Holland Pump	0	Yes	Griffin Fluid Management	0	Yes
	Pool Sock @ deep end of competition pool	Included	Holland Pump	0	Yes	Griffin Fluid Management	0	No
	Frac Tank / Sediment Removal	Included	Holland Pump	0	Yes	Griffin Fluid Management	0	Yes
	Sediment Clean Out	Included	Holland Pump	0	Yes	Griffin Fluid Management	0	Yes
	Dewatering Plan Submittal	10,000	Holland Pump	10,000	Yes	Griffin Fluid Management	0	Yes
	Management Services	50.000	Holland Pump	50,000	Yes	Griffin Fluid Management	50,000	Yes

Kaufman Lynn Construction

Div. 2 - Sitework



Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Che Bidder 2
305	Sitework	1,979,019		1,979,019			2,650,900	
	Earthwork	1,474,911		1,471,918			1,769,311	
	Sitework - General	1,473,916		1,471,918			1,769,310	
	Band- Sitework		Big D Paving	42,194		4est Construction	61,474	
	Sitework Base Bid		Big D Paving	1,400,478	Yes	4est Construction	1,668,669	
	Sales Taxes		Big D Paving		Yes	4est Construction		Yes
	Trade Permit	29,246	Big D Paving	29,246	Yes	4est Construction	39,175	Yes
	Earthwork	501,111		501,110			501,110	
	Sitework - Scope	501,116		501,118			501.118	3
	Survey & Stakeout	tncluded	Big D Paving	- 0	Yes	4est Construction		Yes
	Clear&Grub	Included	Big D Paving	C	Yes	4est Construction	(Yes
	Grade and Compact	Included	Big D Paving	C	Yes	4est Construction		Yes
	Backfill	Included	Big D Paving	C	Yes	4est Construction		Yes
	Site and Pool Material Haul Off.	Included	Big D Paving	C	Yes	4est Construction		Yes
	Pour Side walk	Included	Big D Paving	C	Yes	4est Construction		Yes
	Concrete Deck/Pool Deck	Included	Big D Paving	1 0	Yes	4est Construction		Yes
	Sidewalk Expansion Joints		Big D Paving		Yes	4est Construction		Yes
	Sidewalk Tool Joint Detail		Big D Paving		Yes	4est Construction		Yes
	Inlets		Big D Paving		Yes	4est Construction		Yes
	Sidewalk Forms		Big D Paving		Yes	4est Construction		Yes
	Silt Fence		Big D Paving		Yes	4est Construction		Yes
_	Inlet Filters		Big D Paving		Yes	4est Construction		Yes
	FDOT Soil Tracking Device		Big D Paving		Yes	4est Construction		Yes
	Tree Protection		Big D Paving		Yes	4est Construction		Yes
	Density Testing		Big D Paving		Yes	4est Construction		Yes
	Allowance - Pool Trench Drain		Allowance	100,000		Allowance	100.00	
	Flowable Fill - U/G pool deck utilities		Big D Paving	160,000		Big D Paving Plug	160,00	
	CCP#14 - Scope Reconclination (Sitework) from Phase 2, See CCP#14 for detailed breakdown.		Big D Paving	241,118		Big D Paving Plug	241,11	-
	Bases, ballasts and pavement	247,114	big o raving	241,110	103	big b r aving r lag	241,111	0 140
_	Sitework - Scope							0
	12" Compacted (95%) Subgrade Below 5' Concrete Sidewalks	Includes	Big D Paving		Yes	4est Construction		0 Yes
	12" Compacted (98%) Subgrade Below 5 Concrete Sidewarks 12" Compacted (98%) Subgrade Below Limerock		Big D Paving		Yes	4est Construction		0 Yes
	8" Compacted (98%) Limerock Below Aphalt/Turf Areas		Big D Paving		Yes	4est Construction		0 Yes
	1 1/2" SP 9.5 Asphalt w/ Tack Coat - Staff Parking Area		Big D Paving		Yes	4est Construction		0 No
	2 1/2" (1.5" SP 12.5 Structural Course/1" FC 9.5 Frictional Course) R.O.W. Area		Big D Paving		Yes	4est Construction		0 No
	5" 3000 PSI Concrete Sidewalks.		Big D Paving		Yes	4est Construction		0 Yes
	TO STORE AND PRODUCTION OF PRODUCTION				Yes	4est Construction		0 Yes
	Type "D" Curb		Big D Paving			4est Construction		0 Yes
	Concrete Sidewalk Ramps		Big D Paving		Yes	4est Construction	380.47	
	Traffic signs and signals	5,98		5,98			380.47	
	Sitework - Scope	5,98		5.98.		4 - 10 - 1 - 6 -		
	Remove Existin Stiping in R.O.W. Zone		Big D Paving		Yes	4est Construction		0 Yes
	Apply New Striping in R.O.W. Area		Big D Paving	5,983		4est Construction	380,47	
	Staff Parking Striping.		Big D Paving		Yes	4est Construction		0 Yes
	Skip Striping		d Big D Paving		Yes	4est Construction		0 Yes
	Directional Arrows Pavement Painting		d Big D Paving		Yes	4est Construction		0 No
	Handicap Sign Pavement Painting		d Big D Paving		Yes	4est Construction		0 Yes
	Double Sign - Do not Enter/Stop Sign		d Big D Paving		Yes	4est Construction		0 Yes
	Stop Signs		Big D Paving		Yes	4est Construction		0 Yes
	Handicap Signs with Fine Signage		d Big D Paving		Yes	4est Construction		0 Yes
	12" Site Signage Concrete Base - 3000PSI		Big D Paving		Yes	4est Construction		0 Yes
	Wheel Stops		d Big D Paving		Yes	4est Construction		0 Yes
	One Way Sign		d Big D Paving		Yes	4est Construction		0 No
	Stop Bar	Include	d Big D Paving	1	Yes	4est Construction		0 No

Kaufman Lynn Construction Div. 2 - Piles



Item Code	Title / Description	100% CD Cost (May 2025)	Bidder 1		Scope Check Bidder 1
BP02465	Piling /Caissons/ Deep Foundations	55,200		55,200	
	Foundations	55,200		55,200	
	Piling /Caissons/ Deep Foundations - General	55,200		55,200	
	Bond- Piles	NA	Florida Foundations	0	N/A
	Auger Piles Base Bid	55,200	Florida Foundations	55,200	Yes
	Sales Taxes	Included	Florida Foundations	0	Yes
	Foundations	0		0	
	Piling /Caissons/ Deep Foundations - Scope	0		.0	
	Helical Piles @ BLDG 4 Pool Surge Tank	Included	Florida Foundations	0	Yes
	Helical Piles @ BLDG 2 Active Play Zone Surge Tank	Included	Florida Foundations	0	Yes
	Equipment for drilling	Included	Florida Foundations	0	Yes
	10 Kip Tension Capacity	Included	Florida Foundations	0	Yes
	Reinforcements	Included	Florida Foundations	0	Yes
	Pile Caps	Included	Florida Foundations	0	Yes

Kaufman Lynn Construction Div. 2 - Fencing



n Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3	Bid 3	Scope Check Bidder 3
02835	Fence & Gates	273,652		208.195			273,662		1	316,956	
	Fonces and gates	272,902	ALC: UNKNOWN				272,963			316,956	
	Fence & Gates - General	272 902					272,902			316,950	
	Base Bid	266,228	LTG Carlson Fence		Yes	Tropic Fence	266,228	Yes	A Great Fence	384,765	Yes
	Sales Taxes	Included	LTG Carlson Fence	(Yes	Tropic Fence		Yes	A Great Fence	0	Yes
	Bond - Fence and Gates	6,674	LTG Carlson Fence	(No	Tropic Fence	6,674	Yes	A Great Fence	12,191	Yes
	Fences and gates	750		208,123			750			0	
	Fence & Gates - Scope	750		208.195		The second second	750				
	Building 1 - 8' Architrectural Aluminum Fencing	Included	LTG Carlson Fence	42,500	Incorrect Scope	Tropic Fence	(Yes	A Great Fence	- (Yes
	Building 1 - Dual Turnstile System	Included	LTG Carlson Fence	17,500	Yes	Tropic Fence	(Yes	A Great Fence	(No
	Aquatic/YMCA Sliding Gate	Included	LTG Carlson Fence	(Yes	Tropic Fence	(Yes	A Great Fence		Yes
	6' Aquatic Play Area Perimeter Fencing	Included	LTG Carlson Fence	91,500	Yes	Tropic Fence		Yes	A Great Fence		Yes
	6' Aquatic Play Area - Sliding Gates	Included	LTG Carlson Fence		Yes	Tropic Fence		Yes	A Great Fence		Yes
	6' Chain Link Fence	Included	LTG Carlson Fence	28,000	Yes	Tropic Fence	(Yes	A Great Fence		Yes
	Staff Entry Parking Lot Gates	Included	LTG Carlson Fence	19,895	Yes	Tropic Fence		Yes	A Great Fence	(Yes
	Chain Link Security Panel	Included	LTG Carlson Fence		Yes	Tropic Fence		Yes	A Great Fence		Yes
	Aluminum Fencing Decorative Hardware	Included	LTG Carlson Fence	(Yes	Tropic Fence		Yes	A Great Fence	(Yes
	Installation	Included	LTG Carlson Fence		Yes	Tropic Fence		Yes	A Great Fence	(Yes
	Dumpster Enclosure Gates	Included	LTG Carlson Fence	5,800	Yes	Tropic Fence		Yes	A Great Fence	(Yes
	6' Chain Link Gates	Included	LTG Carlson Fence	(Yes	Tropic Fence		Yes	A Great Fence		Yes
	Engineering Fees	750	LTG Carlson Fence	3,000	Yes	Tropic Fence	750	Yes	A Great Fence		Yes

Lowest bid is not the complete/correct scope of work. Using the low complete bid.

Kaufman Lynn Construction Div. 2 - Landscape & Irrigation



en Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3	Bid 3	Scope Check Bidder 3
P02850	Landscape/Plantings/trigation/Exterior Improvements	757,310		757,310			801,330			789,988	
	Landscape/Plantings	(55,77)		155,778			45,811			46,966	
	Landscape/Plantings / Irrigation /Exterior Improvements - General	155,778		155,778			45,811			46,905	
	Base Bid per Quote	149,506	A Cut Above	149,506	Yes	Landscape Service Pros	40,749	Yes	BrightView	43,664	Yen
	Sales Tax	Included	A Cut Above	0	Yes	Landscape Service Pros	C	Yes	BrightView	0	Yes
	Landscape Sub Bond	6,272	A Cut Above	6,272	Yes	Landscape Service Pros	5,062	Yes	BrightView	3,241	Yes
	Landscape/Plantings	604,532	1	601,532			785,615			743,683	
	Landscape/Plantings / Irrigation /Exterior Improvements - Scope	601,532		601,532			755,519			743,083	
	Mobilization	Included	A Cut Above	0	Yes	Landscape Service Pros	0	Yes	BrightView	t	Yes
	Trees and Palms	Included	A Cut Above		Yes	Landscape Service Pros	0	Yes	BrightView	0	Yes
	Shrubs and Ground Cover	Included	A Cut Above		Yes	Landscape Service Pros	C	Yes	BrightView	0	Yes
	Maintenance	Included	A Cut Above		Yes	Landscape Service Pros		Yes	BrightView		Yes
	Planting Soil	Included	A Cut Above		Yes	Landscape Service Pros		Yes	BrightView		Yes
	Top Soil	Included	A Cut Above		Yes	Landscape Service Pros		Yes	BrightView		Yes
	Mulch & Fertilizer	Included	A Cut Above		Yes	Landscape Service Pros		Yes	BrightView	(Yes
	Tree Relocation	Included	A Cut Above		Yes	Landscape Service Pros	31,317	Yes	BrightView	48,121	Yes
	Landscape Layout Option 2 - ALLOWANCE	208,909	A Cut Above	208,909	Yes	Landscape Service Pros	208,909	No	BrightView	208,909	No
	Root Barrier	Included	A Cut Above	- (Yes	Landscape Service Pros	2,324	Yes	BrightView		Yes
	Sod Installation	Included	A Cut Above		Yes	Landscape Service Pros	106,160	Yes	BrightView	41,832	Yes
	Irrigation Expantion off Existing System	Included	A Cut Above	(Yes	Landscape Service Pros	14,186	Yes	BrightView	51,598	Yes
	CCP#14 - Scope Reconciliation (Landscape) from Phase 2, See CCP#14 for detailed breakdown,	392,623	A Cut Above	392,623	Yes	A Cut Above Plug	392,623	No	A Cut Above Plug	392,623	No

Lake Lytal Aquatic Complex 100% CD GMP Budget 06.10.25 Kaufman Lynn Construction Div. 2 - Site Furnishing



Item Code	Title / Description	100% (ID Cont (May 2025)	Hidder 1	Hid 1	Scope Check Bidder 1	Birtder 2	But 2	Scope Check Bidder 2	Bidder 3	Bid 3	Scope Check	Bidder 4	Biologia	Scope Check Bidder 4
EDP02870	Site Farmishing	STORY OF COMPANY 2023)	Middel 1	(F47)		minute) 2	1(3,533		Bluder 3	57.281	Institute ()	Siccer 4	56.579	
	Selfa Improvements	E22		74-74			100000			37,201			30.37	1
	Site Furnishing - General	622								623				0
	Site Furnishings Base Bid	Included	Custom One Source		Yes	Korkst	0	Yas	Recreational Design Construction	0	Yes	Superior Shades	-	0 Yes
	Sales Tax	Included	Custom One Source		Yes	Korkat		Yes	Recreational Design Construction		Yes	Superior Shades		О Уев
	Site Furnishings - Sub Bond	623	Custom One Source	(No	Korket	0	No	Recreational Design Construction	623	Yes	Superior Shades		0 No
	site improvements	\$4,646		92,927			61,533			\$4,644			38(52)	4
	Site Furnishing - Scope	56,658		67,927			63 933			56,658			56,579	9
	4 Shade Design (Current Design 2 Structures)	37,772	Custom One Source	41,951	Yes	Korkat	37,764	Yes	Recreational Design Construction	37,772	Yes	Superior Shades	37,719	
	6 Shade Design (Lansdcape Option 2)	18,886	Custom One Source	20,976	Yes	Korkst	18,882	Yes	Recreational Design Construction	18,886	Yes	Superior Shades	18,860	0 Yes
	Recessed Base Plate & associated foundations	bebulani	Custom One Source		Yes	Korkat	0	Yes	Recreational Design Construction	0	Yes	Superior Shades	-	0 Yes
	Quick Tension Mechanisims	Included	Custom One Source		Yes	Korkst	C	Yes	Recreational Design Construction		Yes	Superior Shades	(0 Yes
	Cables and Clamps	Included	Custom One Source		Yes	Korkst	0	Yes	Recreational Design Construction	0	Yes	Superior Shades		0 Yes
	10' Columns	Included	Custom One Source		Yes	Korkat	C	Yes	Recreational Design Construction	0	Yes	Superior Shades		0 Yes
	12' Columns	Included	Custom One Source		Yes	Korkat	C	Yes	Recreational Design Construction	0	Yes	Superior Shades	(0 Yes
	8' Columns	Included	Custom One Source		Yes	Korkat	C	Yes	Recreational Design Construction	0	Yes	Superior Shades		0 Yes
	Installation	Included	Custom One Source		Yes	Korket	7,287	Yes	Recreational Design Construction	0	Yes	Superior Shades	(0 Yes
	Fabric for Triangular Sunshades	Included	Custom One Source		Yes	Korkat	0	Yes	Recreational Design Construction	0	Yes	Superior Shades	(0 Yes


Lowest bid not currently qualified

Kaufman Lynn Construction Div. 3 - Concrete




Item Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3	Bid 3	Scope Check Bidder 3	Bidder 4	Elog &	Scope Check Bidder 4
BP03300	Gast in Place Concrete - Building	1,519,56	1	1,910,98	1		1,510,588		1000	1,602,34	2		1.086,758	8
	Concrete	1,016,08		1,7:10:40	9		1;3.16;08		4	1 289 08	2		1,046,756	
	Cast in Place Concrete - Building - General	1,316,08		1,730,40	0		1,316,086			1,289.0	2		1,086,758	
	Bond- Concrete	43,99	Titan Structural	16,40) Yes	Proshell	43,998	Yes	Contempo Construction	39,08	2 Yes	KNM Construction	26,506	Yes
	Concrete Base Bid	1,272,08	Titan Structural	1,694,00) Yes	Proshell	1,272,089	Yes	Contempo Construction	1,250,00	0 Yes	KNM Construction	1,060,252	Not Currently Qualified
	Sales Tax	Include	Titan Structural) Yes	Proshell	- 0	Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Goharetii	194(50)		200;54	4		194,500			13,83500	1		0	
	Cast in Place Concrete - Building - Scope	184,60		200,58	6		194,500)		313 28	1		- 0	
8	Structural Excavation	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Termite Pretreatment	Include	Titan Structural		0 Yes	Proshell	C	Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
8 8	Saw Cutting	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Keyway Forms and Dumbell Water Stops	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Reinforcing and Embeds	Include	Titan Structural		0 Yes	Proshell	- (Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Framing and Templates	Include	Titan Structural		0 Yes	Proshell	(Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Backfill for Structural Materials	include	Titan Structural		0 Yes	Proshell	(Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	SOG Edge-Forms, Depression, and Joints	Include	Titan Structural		0 Yes	Proshell	(Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Install Vapor Barrier Below SOG	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Fine Grade @ Bottom of SOG	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Furnish and Install Masonry per Plans	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Furnish and Install Masonry Reinforcement	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Masonry Grout	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Furnish and install Window sills and Lintels	Include	Titan Structural		0 Yes	Proshell	1	Yes	Contempo Construction		0 Yes	KNM Construction	0	Yes
	Dumpster Enclosure	Include	Titan Structural		0 Yes	Proshell	(Yes	Contempo Construction	26,98	5 X Sub	KNM Construction	0	Yes
	Surge Tanks for Buildings 2 & 4	189,50	Titan Structural		0 Yes	Proshell	189,500	Yes	Contempo Construction	189,50	D KLEst	KNM Construction	C	Yes
	Building 3/4 CIP Score Board Structure Foundations - In Div 10	Division 1	Titan Structural		0 No	Proshell		No	Contempo Construction		0 No	KNM Construction	C	Yes
	Building 1 CIP Entry Wall	Include	Titan Structural		0 Yes	Proshell	1	Yes	Cantempa Construction		0 Yes	KNM Construction	0	Yes
-	South Entry Masonry Lake Lytal Sign Wall with Monument Sign	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction	52,25	0 X Sub	KNM Construction	0	Yes
	Planter Wall + Wall Cap	Include	Titan Structural		0 Yes	Proshell	1	Yes	Contempo Construction		D Yes	KNM Construction	0	Yes
	FlagPole Foundation	5,00	Titan Structural	5,00	0 X Sub	Proshell	5,000	Sub +	Cantempo Construction	5,00	0 X Sub	KNM Construction	0	Yes
	Duct Bank - Concrete Forming and Pouring	Include	Titan Structural		0 Yes	Proshell		Yes	Contempo Construction		D Yes	KNM Construction	0	Yes
	Duct Bank - Trenching	Include	Titan Structural	195.58	4 Sub +	Proshell		Yes	Contempo Construction	39.5	6 X Sub	KNM Construction	0	Yes

Lowest bidder is not currently qualified.





Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2
05500	Structural Steel Framing/Joists/Cold Form	349,375		367,785			349,375	
	Structural framing	340,750		357,785			310,750	
	Structural Steel Framing/Joists/Cold Form - General	310,750		357,785			310,750	
	Base Bid Steel Structure	305,587	Skyline Steel	352,350	Yes	East Coast Metal	305,587	Yes
	Bond Steel Structure	5,163	Skyline Steel	5,435	Yes	East Coast Metal	5,163	Yes
	Sales Taxes	Included	Skyline Steel	C	Yes	East Coast Metal	C	Yes
	Structural framing	38,625		10,000			38,620	
	Structural Steel Framing/Joists/Cold Form - Scope	38,625		10,000			38,625	
	All Exterior Structural Steel Shall be Hot Dipped Galvanized	13,625	Skyline Steel	10,000	Yes	East Coast Metal	13,625	Yes
	All Steel to have a shop coat of Rust Inhibitive Paint	Included	Skyline Steel	0	Yes	East Coast Metal	0	Yes
	All Shop And Field Welding Shall Be Performed By Welders Quali ed., As Described In "American Welding Society's Standard Qualification Procedure" (AWS D1.1), To Perform The Type Of Work Required.	included	Skyline Steel	C	Yes	East Coast Metal	C	Yes
	All Steel Welding Rods shall be E70XX Electrodes	Included	Skyline Steel	C	Yes	East Coast Metal	0	Yes
	1-1/2", 20 Ga. Type B Metal Deck, Galvanized, With Minimal Coating Class Of G90 As Shown On Roof Plan As manufactured By Vulcraft/Nucor Or Approved Equal. Manufacturer Shall Be A Member Of The Steel Deck Institute. Roof Deck Must Comply With Steel Deck Institute Standards.	Included	Skyline Steel	C	Yes	East Coast Metal		Yes
	Aluminum Canopies (in Metal Fabrications)	Included	Skyline Steel		No	East Coast Metal		No
	Fencing and Gates (in Fences & Gates Div 2)	Included	Skyline Steel	0	No	East Coast Metal		No
	Steel Column HSS 6x6x1/4		Skyline Steel	0	Yes	East Coast Metal	(Yes
	BUILDING 1 - ADMIN BUILDING:	Included	Skyline Steel		Yes	East Coast Metal		Yes
	1.5B 20 Ga, Galv, Steel Deck, Attach W/ 5/8" Puddle Welds In A 36/7	Included	Skyline Steel		Yes	East Coast Metal	- 0	Yes
	Pattern & (5) #12 Tek Screws At Sidelaps Between Supports							
	L-1: L4x4x1/4 Deck Ledger W/ 5/8"ø Dewalt Screw Bolts @ 24" O.C. (5" Embed)	Included	Skyline Steel	(Yes	East Coast Metal	(Yes
	BUILDING 2 - CONCESSION BUILDING:	Included	Skyline Steel	(Yes	East Coast Metal	(Yes
	L-1: L4x4x1/4 Deck Ledger W/ 5/8'% Dewalt Screw Bolts @ 24" O.C. (5" Embed)	Included	Skyline Steel	(Yes	East Coast Metal	(Yes
	L-2: L4x4x1/4 Deck Ledger W/ 5/8'a Dewalt Screw Bolts @ 12"O.C. (5" Embed)		Skyline Steel	(Yes	East Coast Metal	(Yes
	1.5B 20 Ga. Galv. Steel Deck. Attach W/ 5/8"≥ Puddle Welds In A 36/7 Pattern & (8) #12 Tek Screws At Sidelaps Between Supports.	Included	Skyline Steel	(Yes	East Coast Metal	(Yes
	Embed Cap Plate 3/4"X6"X1'-0"X1'-0" W/ (3) 1/2" Dia. X 8" Long H.S.	Included	Skyline Steel	(Yes	East Coast Metal		Yes
	BUILDING 3 - SUPPORT SERVICES BUILDING:		Skyline Steel		Yes	East Coast Metal		Yes
	1.5B 20 Ga, Galv, Steel Deck, Attach W/ 5/8" Puddle Welds In A 36/7 Pattern & (8) #12 Tek Screws At Sidelaps Between Supports.	Included	Skyline Steel	(Yes	East Coast Metal		Yes
	Stagger Ledger Bolts		Skyline Steel		Yes	East Coast Metal		Yes
	Building 4 - Five (5) Aluminum Louvers		Skyline Steel		Yes	East Coast Metal		X Sub
	Embed Cap Plate 3/4"X6"X1'-0"X1'-0" W/ (3) 1/2" Dia. X 8" Long H.S.		Skyline Steel		Yes	East Coast Metal		Yes
	L-1: L4x4x1/4 Deck Ledger W/ 5/8"ø Dewalt Screw Bolts @ 24" O.C. (5" Embed)	Included	Skyline Steel		Yes	East Coast Metal		Yes
	L-2: L4x4x1/4 Deck Ledger W/ 5/8"ø Dewalt Screw Bolts @ 12"O.C. (5" Embed)	Included	Skyline Steel	(Yes	East Coast Metal	(Yes
	L-3: L6x4x1/4 (LLV) Deck Ledger W/ 5/8" Dewalt Screw Bolts @ 24" O.C. (5' Embed)	Included	Skyline Steel		Yes	East Coast Metal	,	Yes
	Railings in Building 4 Pump Equipment	Included	Skyline Steel		Yes	East Coast Metal		Yes
	Buildings 1-4 - Roof Access Ladder		Skyline Steel		Yes	East Coast Metal		Yes
	Railings in Building 2 Pump Equipment	17 00 00 00 00 00 00 00 00 00 00 00 00 00	Skyline Steel		Yes	East Coast Metal		Yes





m Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3		Scope Chect Bidder 3
3P05600	Metal Fabrications/Pipe/Tube Railings	143,546		178,470			203,597			143,546	
	Metal fabrications	143,546		178,470			188,697			143,546	
	Metal Fabrications/Pipe/Tube Railings - General	143,546		178,470			188,697			143,540	
	Sales Taxes	Included	Walker Design	C	Yes	White Sign	0	Yes	Perfection Architectural Systems	0	Yes
	Bond - Aluminum Canopies	NA NA	Walker Design	C	N/A	White Sign	0	N/A	Perfection Architectural Systems	0	N/A
	Base Bid - Aluminum Canopies	143,546	Walker Design	178,470	Yes	White Sign	188,697	Yes	Perfection Architectural Systems	143,546	Yes
	Metal fabrications	0		0			14,900			0	
	Metal Fabrications/Pipe/Tube Railings - Scope	-0					14,900			9	
	Building B1 - Aluminum Suspended Canopy	Included	Walker Design	C	Yes	White Sign	C	Yes	Perfection Architectural Systems	0	Yes
	Building B1 - Aluminum Walkway Canopy	Included	Walker Design	0	Yes	White Sign	C	Yes	Perfection Architectural Systems	0	Yes
	Building B2 - Aluminum Walkway Canopy	Included	Walker Design	0	Yes	White Sign	C	Yes	Perfection Architectural Systems	0	Yes
	Building B3 - Aluminum Suspended Canopy	Included	Walker Design		Yes	White Sign	C	Yes	Perfection Architectural Systems	0	Yes
	Building B3 - Canopy	Included	Walker Design	0	Yes	White Sign	C	Yes	Perfection Architectural Systems	0	Yes
	Fascia: 6"	Included	Walker Design	(Yes	White Sign	C	Yes	Perfection Architectural Systems	0	Yes
	Decking: 3"x6"x,080" Rigid Roll Lock	Included	Walker Design		Yes	White Sign	C	Yes	Perfection Architectural Systems	0	Yes
	Engineering Costs/Signed and Sealed Shops/Calcs	Included	Walker Design		Yes	White Sign	14,900	Yes	Perfection Architectural Systems	0	Yes
	Clear Anodize Paint Finish	Included	Walker Design		Yes	White Sign	0	Yes	Perfection Architectural Systems	0	Yes

Kaufman Lynn Construction Div. 6 - Millwork



			1		Scope Check			Scope Check
Item Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Bidder 1	Bidder 2	Bid 2	Bidder 2
BP06200	Finish Carpentry/Millwork/Trim	111,577		111,577	100000000000000000000000000000000000000		108,581	
	Millwork	111,577		111,677			108,581	
	Finish Carpentry/Millwork/Trim - General	111,577		111,577			108 581	
	Base Bid - Millwork Sub	111,577	Advanced Woodworks	111,577	Yes	Yogui International	108,581	Not Currently Qualified
	Millwork Sub Bond Costs	N/A	Advanced Woodworks		N/A	Yogui International	C	N/A
	Sales Tax	Included	Advanced Woodworks		Yes	Yogui International	C	Yes
	Millwork			(0	
	Finish Carpentry/Millwork/Trim - Scope			1				
	Built-in Casework	Included	Advanced Woodworks		Yes	Yogui International	0	Yes
	Slatwall - 1-101 Gift Store - B1 Admin Building	Included	Advanced Woodworks	(Yes	Yogui International		Yes
	Built-in Casework - 1-101A Ticketing - Ticketing and POS Built-In Desk	Included	Advanced Woodworks	(Yes	Yogui International		Yes
	Built-in Casework - 3-116 - Training Room - Upper and Lower Cabinetry	Included	Advanced Woodworks	(Yes	Yogui International	C	Yes
	Built-in Casework - 3-115 - First Aid - B3 Upper and Lower Cabinetry	Included	Advanced Woodworks		Yes	Yogui International		Yes
	Built-in Casework - Office 3-114 - B3 - Built-In Desk	Included	Advanced Woodworks	(Yes	Yogui International	0	Yes
	Built-in Casework in Women's Staff Shower - 3-101B - Lower Cabinetry	Included	Advanced Woodworks	(Yes	Yogui International		Yes
	Built-in Casework in Women's Shower - 3-107 - Sink Apron	Included	Advanced Woodworks		Yes	Yogui International		Yes
	Built-in Casework in Men's Shower - 3-110 - Sink Apron	Included	Advanced Woodworks		Yes	Yogui International		Yes
	Built-in Casework in Men's Staff Shower - 3-101C - Lower Cabinetry	Included	Advanced Woodworks	(Yes	Yogui International		Yes
	Install 24"x60" Tables ONLY provided by Owner in Training Rooms 3-116 - B3 - Support Service Building	Included	Advanced Woodworks	(Yes	Yogui International	0	Yes
	Counter Top -	Included	Advanced Woodworks		Yes	Yogui International	(Yes
	Table 24"X60" Installed only, provided by Owner in Training Room 3-101D - B3 - Support Services Building	Included	Advanced Woodworks		Yes	Yogui International	(Yes
	Windowsill - 2-102 Composite Windowsill at pass-thru windows	Included	Advanced Woodworks		Yes	Yogui International	() Yes
	Built-in Casework - 3-101 - Life Guard Suit - Upper and Lower Cabinetry	Included	Advanced Woodworks	(Yes	Yogui International		Yes
	Built-in Casework - 2-101 Servery - Lower Cabinetry	Included	Advanced Woodworks		Yes	Yogui International		Yes
	Countertops		0		5			9
	Finish Carpentry/Millwork/Trim - Scope		Ď.		0)
	Counter Tops	Included	Advanced Woodworks		Yes	Yogui International		Yes
	Counter Top - 1-101A Ticketing - B1 Admin Building	Include	Advanced Woodworks		Yes	Yogui International		Yes
	Counter Top - Office 3-114 - B3 - Support Service Building	Included	Advanced Woodworks	1 0	Yes	Yogui International		Yes
	Counter Top in Women's Staff Shower - 3-101B - B3 - Support Services Building	Include	Advanced Woodworks		Yes	Yogui International		Yes
	Counter Top in Men's Sta Shower - 3-101C - Support Services Building	Included	Advanced Woodworks		Yes	Yogui International	(Yes
	Counter Top in Women's Shower - 3-107 - Support Services Building	Included	d Advanced Woodworks		Yes	Yogui International		Yes
	Counter Top in Men's Shower - 3-110 - Support Services Building	Include	Advanced Woodworks		Yes	Yogui International		Yes
	Counter Top - 3-115 - First Aid - B3 Support Service Building	Included	d Advanced Woodworks		Yes	Yogui International		Yes
	Countertop - 3-116 - Training Room - B3 Support Service Building	Include	d Advanced Woodworks		Yes	Yogui International		Yes
	Marine grade plywood at all sink base cabinets and countertops within 3' of any sink.	Include	Advanced Woodworks		Yes	Yogui International		Yes
	All hardware per specs on project manual 06-41-16 section 2.5	Include	d Advanced Woodworks		Yes	Yogui International	(Yes
	Countertop - 3-101 - Lifeguard Suit - B3 - Supporting Services Building	Include	d Advanced Woodworks		Yes	Yogui International		Yes
	Counter Top - 2 - 101 Servery - B2 Food Service Building	Include	d Advanced Woodworks	1	Yes	Yogui International		Yes

Lowest bidder is not currently qualified.





em Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3	Bid 3	Scope Check Bidder 3
3P07100	Dampproofing/Waterproofing	32,232		12.891			32,232			41,787	
	Themal and moisture protection	842		1,221			843			820	
	Dampproofing/Waterproofing - General	842		1,221			542	T T		820	
	Waterproofing Base Bid Per Quote	Included	Metro Caulking & Waterproofing	0	Not Currently Qualified	General Caulking		Yes	Service Contracting Solutions	0	Yes
	Sales Tax	Included	Metro Caulking & Waterproofing	0	Yes	General Caulking	(Yes	Service Contracting Solutions	0	Yes
	Bond Cost-Waterproofing	842	Metro Caulking & Waterproofing	1,221	Yes	General Caulking	842	Yes	Service Contracting Solutions	820	Yes
	Thermal and moisture protection	31,390		11,670			31,390			40,967	
	Dampproofing/Waterproofing - Scope	31,390		11:670			31,390			40,967	
	Pedestrian Floor Coating @ Mechanical Rooms and Pool Pump Rooms - In Div 09	Division 09	Metro Caulking & Waterproofing	0	No	General Caulking	0	No	Service Contracting Solutions	C	Yes
	Exterior Rough Opening Membrane Waterproofing and Control Joints	10,619	Metro Caulking & Waterproofing	5,315	Yes	General Caulking	10,619	Yes	Service Contracting Solutions	11,261	Yes
	Exterior Side Window and Door Perimeter Caulking	9,290	Metro Caulking & Waterproofing	1,425	Yes	General Caulking	9,290	Yes	Service Contracting Solutions	12,371	Yes
	Planter Damproofing	2,070	Metro Caulking & Waterproofing	495	Yes	General Caulking	2,070	Yes	Service Contracting Solutions	689	Yes
	Interior Wall Surge Pit Crystalline Waterproofing	9,411	Metro Caulking & Waterproofing	4,435	Yes	General Caulking	9,411	Yes	Service Contracting Solutions	16,646	Yes

Lowest bidder is not currently qualified.

Lake Lytal Aquatic Complex 100% CD GMP Budget 06.10.25 Kaufman Lynn Construction

Kaufman Lynn Construction Div. 7 - Roofing



em Code	Title / Description	100% CD Coxt (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2		Scope Check	Bidder 3	Bid 3	Scope Check Bidder 3	Bidder 4	Bid 4	Scope Check Bidder 4
3P07360	Realing Flashing Roof Speciation	529.830		410,656			529,830	1000		570,56	1	The same of the sa	731,473	N.
	Thermal and moisture protection	529,850		599,790			529,830			570-56			151,47	A .
	Roofing /Flashing/Roof Specialties - General	529 830		389 396			529,838			570,58	2		731,473	A
	Roofing Base Bid Per Quote	522,000	Crowther Rooting	395,330	Does not meet	Atlas Apex	522,000	Yes	Latite Roofing	562,15	Yes	Hi-Tech Roofing	717,130	Yes
28	Sales Tax	Included	Crowther Roofing			Atlas Apex	0		Latite Roofing			Hi-Tech Roofing		3
	Bond Cost-Roofing	7,830	Crowther Roofing	4,066	Yes	Atlas Apex	7,830	Yes	Latite Roofing	8,43	Yes	Hi-Tech Roofing	14,343	3 Yes
	Thermal and moisture protection	0		89,261			- 0				1		- 1	4
	Roofing /Flashing/Roof Specialties - Scope	0		11/20	1		0						- 1	5
	Built-up Mod Bit Roofing System Over Recovery Board	Included	Crowther Roofing	(Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing	(0 Yes
	2" LT-WT Concrete over 6" EPS	Included	Crowther Roofing		Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing	(0 Yes
	R-30 Average	Included	Crowther Roofing	11,260	Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing	(0 Yes
	Built-up Crickets - Slope to Drain	Included	Crowther Roofing		Yes	Allas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing		0 Yes
	Roof Scuppers	Included	Crowther Roofing		Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing	(0 Yes
	Overflow Scuppers	included	Crowther Roofing		Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing		0 Yes
	Downspouls	Includer	Crowther Roofing		Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing		0 Yes
	Downspoul Connection to Site Drainage	Included	Crowther Roofing		Yes	Atlas Apex	0	Yes	Latite Roofing		No	Hi-Tech Roofing		0 No
	Aluminum Parapet Coping Cap	Included	Crowther Roofing		Yes	Atlas Apex	0	Yes	Letite Roofing		Yes	Hi-Tech Roofing		0 Yes
	4" Fiber Cant Strip	Included	Crowther Roofing		Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing	- (0 Yes
	Wall Membrane Wall Flashing	Included	Crowther Roofing		Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing		0 Yes
	Roof Hatch	Included	Crowther Roofing		Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing		0 Yes
	Roof Walking Pads	Included	Crowther Roofing	-	Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing	(0 Yes
	Installation	Included	Crowther Roofing		Yes	Atlas Apex	0	Yes	Latite Roofing		Yes	Hi-Tech Roofing		0 Yes
	Ladders to Roof Hatch - In Div 5	included	Crowther Roofing		No	Atlas Apex	0	No	Latite Roofing		Yes	Hi-Tech Roofing		0 No
	20 Year NDL Warranty		Crowther Roofing		Yes	Atlas Apex	1 0	Yes	Latite Roofing		Yes	Hi-Tech Roofing		0 Yes

Lowest bidder does not meet required specification.

Kaufman Lynn Construction Div. 8 - Doors and Hardware



m Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2		Scope Check Bidder 2	Bidder 3	Bid 3	Scope Check Bidder 3
08100	Doors/Frames/Hardware	199,591		199,59			204,475	di .		103,443	
	Doors and windows	182,041		182.64	1		167,425			87,928	
	Doors/Frames/Hardware - General	182,041		182,04	1		167,425			87,925	
	Doors & Hardware Base Bid per Quote	175,040	Atlantic Doors and Hardware	175,04	Yes	Lotspeich Doors and Hardware	164,900	Yes	Global Door Suppliers	85,897	Not Currently Qualified
	Sales Tax	Included	Atlantic Doors and Hardware		Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	0	Yes
	Bond Cost-Doors and Hardware	7,001	Atlantic Doors and Hardware	7,00	1 Yes	Lotspeich Doors and Hardware	2,525	Yes	Global Door Suppliers	2,028	Yes
	Doors and windows.	17,550		17,55	a .		37,050			15,518	
	Doors/Frames/Hardware - Scope	17,550		17,55	0		37,050			15.518	
	Single Door Type "A" - Wood Stain	Included	Atlantic Doors and Hardware		Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers		Yes
	Pocket Door Type "A" - Wood Stain	Included	Atlantic Doors and Hardware		Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	0	Yes
	Single Door Type "A" - HM/Paint	Included	Atlantic Doors and Hardware) Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	C	Yes
	Single Door Type "A" - Fiberglass Reinforced Polymer	Included	Atlantic Doors and Hardware		0 Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	C	Yes
	Single 60 Min Fire Rated Door Type "A" - Fiberglass Reinforced Polymer	Included	Atlantic Doors and Hardware		Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	C	Yes
	Double Door Type "A" - HM/Paint	Included	Atlantic Doors and Hardware		Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	C	Yes
	Single Door Type "B" - Wood/Stain	Included	Atlantic Doors and Hardware		0 Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	C	Yes
	Hollow Metal Door Frames	Include	Atlantic Doors and Hardware		Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers		Yes
	Fiberglass Reinforced Polymer Door Frames	Included	Atlantic Doors and Hardware		Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	C	Yes
	All Door Hardware	Included	Atlantic Doors and Hardware		0 Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	0	Yes
	Door Frame Installation - In Div 9 - Drywall	Division 0	Atlantic Doors and Hardware		0 No	Lotspeich Doors and Hardware	0	No	Global Door Suppliers	13,800	Yes
	Hang Doors	17,550	Atlantic Doors and Hardware	17,55	Yes	Lotspeich Doors and Hardware	37,050	Yes	Global Door Suppliers	1,718	Yes
	Door Threasholds	Includes	Atlantic Doors and Hardware		0 Yes	Lotspeich Doors and Hardware	0	Yes	Global Door Suppliers	C	Yes

Lowest bidder is not currently qualified.

Lake Lytal Aquatic Complex 100% CD GMP Budget 06,10.25 Kaufman Lynn Construction Div. 8 - Overhead Doors



tem Code	Title / Description	100% CD Cost (May 2025)	Bidder1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3	563	Scope Check Biddler 3	Ridder 4	Bid 4	Scope Check Bidder 4
数字のMIIXの	OH Colling/Sectional Doors	25.507	9	28.607			30.0			33.78	No. of Concession, Name of Street, or other Persons, Name of Street, or ot		45,350	
	Doors and windows	25,567		25,567			25,0	174		23,78			45,350	
1	OH Coiling/Sactional Doors - General	25,507		25,507			25,0	070		33,78	i		45 350	4
	Rolling Door Base Bid Per Quote	25,507	D&D Garage Door	25,507	Yes	Best Rolling Door	25,0	070 Yes	Rolling Door Manufacturing	33,78	Yes	Overhead Door Of South Florida	45,350	JYes
	Sales Tax	Included	D&D Garage Door	0	Yes	Best Rolling Door		0 Yes	Rolling Door Manufacturing		Yes	Overhead Door Of South Florida		aeY 0
	Sub Bond - OH Doors	Included	D&D Garage Door	0	No	Best Rolling Door		0 No	Rolling Door Manufacturing		No	Overhead Door Of South Florida		0 No
	Doors and windows			U			1	sou.		1)	The state of the s	38	A .
	OH Coiling/Sectional Doors - Scope						5.5	560			1		1	
	Furnish and Install Coiling Door Track	Include	D&D Garage Door	0	Yes	Sest Rolling Door		0 Yes	Rolling Door Manufacturing		Yes	Overhead Door Of South Florida		Yas
	Furnish and Install 10'4"x 9'4"Coiling Door @ Building 4 Mechanical Room	Includes	0&D Garage Door	0	Yns	Sest Rolling Door		0 Yes	Rolling Door Manufacturing		Yes	Overhead Door Of South Florida	0) Yes
	Furnish and Install 8'-0" x 10'-0" Coiling Door @ Building 2 Pool Equipment Room	Includer	D&D Garage Door	C	Yes	Best Rolling Door		0 Yes	Rolling Door Manufacturing		Yes	Overhead Door Of South Florida	(0 Yes
	Furnish and Install 5'-0" x 8'-4" Coiling Door @ Building 3 Storage	Includes	D&D Garage Door	0	Yes	Best Rolling Door		0 Yes	Rolling Door Manufacturing		Yes	Overhead Door Of South Florida	1	0 Yes
	Install Wall Mounted Angle Guide	Included	D&D Garage Door	0	Yes	Best Rolling Door		0 Yes	Rolling Door Manufacturing		Yes	Overhead Door Of South Florida		0 Yes
	Install Locks and Hardware	Includes	D&D Garage Door	C	Yes	Best Rolling Door		0 Yes	Rolling Door Manufacturing		Yes	Overhead Door Of South Florida		0 Yes
	Rolling Door Finish - Clear Anodized	Included	D&D Garage Door	0	Yes	Best Rolling Door		0 No	Rolling Door Manufacturing		No	Overhead Door Of South Florida	1 (0 No
	Motor Operated	Included	&D Garage Door	0	Yes	Best Rolling Door	5.5	550 Yes	Rolling Door Manufacturing		Yes	Overhead Door Of South Florida	1 0	0 Yes

Lake Lytal Aquatic Comptex 100% CD GMP Budget 06.10.25 Kaufman Lynn Construction Div. 8 - Glass




				Scope Check		Scope Check			Scope Check			Scope Check			Scope Check
em Code	Title / Description	100% CD Cost (May 2025)	midder 1	Bidder 1	Bidder 2	Bid 2 Bidder 2	Budder 3	Bird 3	Bidder 3	Bitkler 4	Bid 4	Bidder 4	Bidder 5	Bid 5	Bidder 5
PORAGO.	Storafronts/Curtainwill/Entrances	483,970		309/360		461.570		158.835			230.92	26		36,05	4
	Doors and windows	803,928		569.360		451.928		158,835			20117	NI .		3,35	
	Storefronts/Curtainwall/Entrances - General	401,928		309.360		401 370		158,835		1	227,70	Mi		2,35	1
	Storefront and Windows Base Bid Per Quote	385 105	LB. Glazing	309,360 Not Currently Qualified	Palm Beach Glass	395,105 Yes	CMS Internation Group	154,961	Not Currently Qualified	A Crystal Glass & Mirror	220,98	Not Currently Qualified	Bavis Fabacraft		0 Transaction tray
	Sales Tax	Included	B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Not per spec	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft	2,35	1 Yes
	Bond Cost-Storefront and Windows	6,823	B. Glazing	0 Yes	Palm Beach Glass	6,823 Yes	CMS Internation Group	3,874	Yes	A Crystal Glass & Mirror	6,7	26 Yes	Bavis Fabacraft		0 No
	Doors and windows	59,782		39		59-742		0			3.03		The state of the s	33,74	3
	Storefronts/Curtainwalt/Entrances - Scope	59.742		D		59.742		1			3,2	20		33,74	3
	Waterproof Storefront Openings - In Div 07	Dryman 07	B. Glazing	0 No	Palm Beach Glass	0 No	CMS Internation Group	0	No	A Crystal Glass & Mirror		0 No	Bavis Fabacraft	9	G No
	Waterproof Window Openings - In Div 07	Division 07	I.B. Glazing	0 No	Palm Beach Glass	0 No	CMS Internation Group	0	No	A Crystal Glass & Mirror		0 No	Bavis Fabacraft		D No
Ē	Storefront Type "AA"	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
Ü.	Storefront Type "BB"	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
	Storefront Type "CC"	Included	I.B. Glazing	D Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacreft		0 Na
	Storefront Type "DD"	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		D Na
	Storefront Type "EE"	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
1	Storefront Type "FF"	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabecraft		0 No
	Storefront Type "GG"	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
	Storefront Type "HH"	Included	B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
1	Interior Storefront Caulking Bead - By Painters Div 09	Included	I,B, Glazing	0 No	Palm Beach Glass	0 No	CMS Internation Group	0	No	A Crystal Glass & Mirror		0 No	Bavis Fabacraft		0 No
	Shim Storefronts	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
	Backer Rods and Sealants	Included	I.B. Glezing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		D Yes	Bavis Fabacraft		0 No
	Window Type "A"	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror	_	D Yes	Bavis Fabacraft		0 No
	Window Type "B"	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		D Yes	Bavis Fabacraft		0 No
	Window Type "C" Passthrough	Included	I.B. Glazing	C Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		D Yes	Bavis Fabacraft		0 No
	Backer Rods and Sealants	Induded	I.B. Glazing	C Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
	Shim Windows	Included	I,B, Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
	Installation	Included	I.B. Glazing	0 Yes	Palm Beach Glass	Q Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
	Women and Men's Staff Shower 5'-8" Mirror - MIR2	6,932	I.B. Glazing	0 Yes	Palm Beach Glass	6,932 Yes	CMS Internation Group	0	No	A Crystal Glass & Mirror	3,2	20 Yes	Bavis Fabacraft		0 No
	Type "B" Door Sidelite	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	Yes	A Crystal Glass & Mirror		D Yes	Bavis Fabacraft		0 No
2	Concrete Sill Flashing	14,436	I.B. Glazing	0 Yes	Palm Beach Glass	14,436 Yes	CMS Internation Group	C	Yes	A Crystal Glass & Mirror		0 No	Bavis Fabacraft		0 No
	Men's Shower/Locker 11' Mirror - MIR3	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	0	No	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
	Bluemax Glass Protection	9,801	I.B. Glazing	0 Yes	Palm Beach Glass	9,801 Yes	CMS Internation Group	C	Yes	A Crystal Glass & Mirror		0 No	Bavis Fabecraft		0 No
	Interior Glass Side Lites (Office Areas)	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	C	Yes	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		O No
	Women's Shower/Locker 7'-5" Mirror - MIR4	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	C	No	A Crystal Glass & Mirror		C Yes	Bavis Fabacraft		0 No
	Storefront Door Panic Hardware	Included	I.B. Glezing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group	C	No	A Crystal Glass & Mirror		0 Yes	Bavis Fabacraft		0 No
	Storefront Door Hinges, Handles, and Hardware	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group		No	A Crystal Glass & Mirror		О Уев	Bavis Fabacraft		0 No
	Dealer Tray - Building 1 Window Type A	28,573	I.B. Glazing	0 Yes	Palm Beach Glass	28,573 Yes	CMS Internation Group	0	No	A Crystal Glass & Mirror		0 No	Bavis Fabacraft	16,10	08 Yes
	Dealer Tray - Intergrated Microphone	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group		No	A Crystal Glass & Mirror		0 No	Bavis Fabacraft	1,89	90 Yes
	Dealer Tray - Intergrated Speaker	Included	I.B. Glazing	D Yes	Palm Beach Glass	0 Yes	CMS Internation Group		No	A Crystal Glass & Mirror		0 No	Bavis Fabacraft		0 Yes
	Dealer Tray - Power Supply	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group		No	A Crystal Glass & Mirror		0 No	Bavis Fabecraft	5,23	34 Yes
	Dealer Tray - NOA 210601-09	Included	I.B. Glazing	0 Yes	Palm Beach Glass	D Yes	CMS Internation Group	0	No	A Crystal Glass & Mirror		0 No	Bavis Fabacraft		0 Yes
	Dealer Tray - Installation/Freight	Included	I.B. Glazing	0 Yes	Palm Beach Glass	0 Yes	CMS Internation Group		No	A Crystal Glass & Mirror		O No	Bavis Fabacraft	10.51	11 Yes

Lowest bidder is not currently qualified.






m Code	Title / Description	100% CD Cost (May 2025)	Bidder 1		Scope Check Bidder 1	Bidder 2		Scope Check Bidder 2	Bldder 3		Scope Check Biddet 3	Bidder 4	Bid 4	Scope Chec
P09100	Coment Plastering/Stucco	334,263		334,203		1	352.750			448,650			345.308	
	Plaster and gypsum bound	383,453		383,453			266,000			460-650			205.058	
	Cement Plastering/Stucco - General	383,453	A CONTRACTOR OF THE PARTY OF TH	383,453			296,000			400.650			296 058	
	Stucco Base Bid Per Quote	376,900	Atlantic Interior Services	376,900	Yes	LOX4321	296,000	Not Currently Qualified	Lotspeich Company	395,000	Yes	MTD Painting	285,000	Yes
	Sales Tax	Included	Atlantic Interior Services	0	Yes	LOX4321	0	Yes	Lotspeich Company	0		MTD Painting	0	Yes
	Bond Cost Stucco	6,553	Atlantic Interior Services	6,553	Yes	LOX4321	0	cannot bond	Lotspeich Company	5,650	Yes	MTD Painting	10,058	Yes
	Plaster and gypsum board	49,250		40,250			56.750			48,000			50,250	
	Cement Plastering/Slucco - Scope	-49.250		-49,750			56,750			45,000			50.250	
	Provide 5/8" Fine Textured Stucco @ BLDG 1-4	Included	Atlantic Interior Services	0	Yes	LOX4321	0	Yes	Lotspeich Company	0	Yes	MTD Painting	0	Yes
	Install 0.25" Aluminum Reveal @ Building 1-4	Included	Atlantic Interior Services	0	Yes	LOX4321	0	Yes	Lotspeich Company	0	Yes	MTD Painting	0	Yes
	Provide 5/8" Stucco @ South Entry Wall - Already done, Cost not carried,	Included	Atlantic Interior Services	0	No	LOX4321	0	No	Lotspeich Company	0	Yes	MTD Painting	0	No
	Install Stucco Control Joint @ South Entry Wall - Already done, Cost not carried.	Included	Atlantic Interior Services	C	No	LOX4321	0	No	Lotspeich Company	0	Yes	MTD Painting	0	No
	Stucco Planter/Bench	5,750	Atlantic Interior Services	5,750	X Sub	LOX4321	5,750	Yes	Letspeich Company	0	Yes	MTD Painting	5,750	X Sub
	Stucco Dumpster Enclosure	5,000	Atlantic Interior Services	5,000	Yes	LOX4321	3,000	Yes	Lotspeich Company	0	Yes	MTD Painting	16,500	Yes
	Water Resistant Barrier Behind Wall Reveals Only - Per Detail 17 on Sheet AS-200 - Excluded.	Not included	Atlantic Interior Services	C	No	LOX4321	0	No	Lotspeich Company	0	No	MTD Painting	0) No
	Use PVC in lieu of Zinc for Stucco Trims - Corner beads and Stucco Stops, etc.	-10.000	Atlantic Interior Services	-10,000	Yes	LOX4321	0	No	Lotspeich Company	0	Yes	MTD Painting	-8,500	Yes
	Use PVC in fieu of aluminum for all wall reveals	-60,000	Atlantic Interior Services	-80,000	Yes	LOX4321	0	No	Lotspeich Company	0	Yes	MTD Painting	-11,500	Yes
	Stucco on All Interior Walls in B4	30,000	Atlantic Interior Services	30,000	Yes	LOX4321	48,000	X Sub	Lotspeich Company	48,000	X Sub	MTD Painting	48,000	Yes





tem Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3	Bid 3	Scope Chec Bidder 3
3P09500	Ceilings - ACT/Linear Metal/Wood	44,500		55,500	1		44.50	0		50,000	
	Ceitings	44,500		55,500)		44,50	0		50,000	
	Ceilings - ACT/Linear Metal/Wood - General	44,500		55,500			44,50	0		50,000	
	Ceilings - Base Bid	44,500	Lotspeich Company	55,500	Yes	MTD Painting	44,50	Yes	Atlantic Interior Services	50,000	Yes
	Sales Tax	Included	Lotspeich Company		Yes	MTD Painting		Yes	Atlantic Interior Services	(Yes
	Bond - Ceilings	Included	Lotspeich Company	C	Yes	MTD Painting) No	Atlantic Interior Services		N/A
	Ceilings	0						0		1	5
	Ceilings - ACT/Linear Metal/Wood - Scope	0						0			
	BLDG 1: Office/Safe - ACT Grid and Panels	Included	Lotspeich Company	0	Yes	MTD Painting		Yes	Atlantic Interior Services	(Yes
	BLDG 2; Servery - Suspended ACT Ceilings	Included	Lotspeich Company		Yes	MTD Painting		Yes	Atlantic Interior Services		Yes
	Suspension ACT Ceilings - Wires	Included	Lotspeich Company		Yes	MTD Painting) Yes	Atlantic Interior Services		Yes
	BLDG 1: Gift Store - Suspension ACT Ceilings	Included	Lotspeich Company	0	Yes	MTD Painting) Yes	Atlantic Interior Services	(Yes
	BLDG 1; Reception/Ticketing - ACT Grid and Panels	Included	Lotspeich Company	- 0	Yes	MTD Painting		0 Yes	Atlantic Interior Services	(Yes
	BLDG 2: Office - ACT Grid and Panels	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services	(Yes
	BLDG 3: Training Rooms - ACT Grid and Panels	Included	Lotspeich Company		Yes	MTD Painting		Yes	Atlantic Interior Services	(Yes
	BLDG 3: First Aid - ACT Grid and Panels	Included	Lotspeich Company	-	Yes	MTD Painting		0 Yes	Atlantic Interior Services	(Yes
	BLDG 3: Office - ACT Grid and Panels	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services	(Yes
	BLDG 3: Private Office - ACT Grid and Panels	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services	(Yes
	BLDG 3: Lifeguard - ACT Grid and Panels	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services	(Yes
	BLDG 3: Party Room - ACT Grid and Panels	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services	(Yes
	BLDG 3: Teams Workroom - ACT Grid and Panels	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services	(Yes
	Suspension ACT Ceilings - Metal Trim	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services		Yes
	BLDG 2: Service Line - ACT Grid and Panels	Included	Lotspeich Company	(Yes	MTD Painting		0 Yes	Atlantic Interior Services		Yes
	BLDG 2: Dry Storage - ACT Grid and Panels	Included	Lotspeich Company	(Yes	MTD Painting		0 Yes	Atlantic Interior Services		Yes
	BLDG 3: Training Rooms - Fabric Acoustic Panels - Included in Drywall	Within Drywall Scope	Lotspeich Company		No	MTD Painting	Į.	0 No	Atlantic Interior Services	() No
	BLDG 2: Office - ACT Grid and Panels	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services	(Yes
	Building 1 ACT	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services		Yes
	Building 2 ACT	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services		Yes
	Building 3 ACT	Included	Lotspeich Company		Yes	MTD Painting		0 Yes	Atlantic Interior Services		Yes





em Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3	Bid 3	Scope Chec Bidder 3
P09250	Gypsum Board Assemblies	322,854		375,500			373,116	1		322,854	
	Gypsum board assemblies	289,104		333,000			326,316	5		289,104	
	Gypsum Board Assemblies - General	289,104		333,000			326,316	6		289,104	
	Drywall & Framing Bid	279,700	Lotspeich Company	333,000	Yes	Atlantic Interior Services	319,000	Yes	MTD Painting	279,700	Yes
	Sales Tax	Included	Lotspeich Company	(Yes	Atlantic Interior Services	(Yes	MTD Painting	0	Yes
	Bond - Drywall & Framing	9,404	Lotspeich Company	(Yes	Atlantic Interior Services	7,316	Yes	MTD Painting	9,404	Yes
	Insulation	Included	Lotspeich Company	(Yes	Atlantic Interior Services	(Yes	MTD Painting	0	Yes
	Gypsum board assemblies	33,750		42,500			46,800	1		33,750	
	Gypsum Board Assemblies - Scope	33,750		42,500			46,800			33,750	
	Install 20GA framing	Included	Lotspeich Company	(Yes	Atlantic Interior Services	(Yes	MTD Painting	0	Yes
	Install 5/8" Type X Gypsum Board	Included	Lotspeich Company	(Yes	Atlantic Interior Services		Yes	MTD Painting	0	Yes
	Install 5/8" Cement Board	Included	Lotspeich Company		Yes	Atlantic Interior Services		Yes	MTD Painting	0	Yes
	Beam Wraps Where Walls Meet Roof Deck	Included	Lotspeich Company	(Yes	Atlantic Interior Services		Yes	MTD Painting	0	Yes
	1" Rigid Insulation @ Perimeter Walls	Included	Lotspeich Company	(Yes	Atlantic Interior Services		Yes	MTD Painting	0	Yes
	2" Rigid Insulation @ perimeter Walls above ceiling	Included	Lotspeich Company	(Yes	Atlantic Interior Services		Yes	MTD Painting	0	Yes
	Sound Attenuation Insulation @ Interior Walls	Included	Lotspeich Company		Yes	Atlantic Interior Services		Yes	MTD Painting	0	Yes
	Level 4 Finish @ All Exposed Exposed Drywall	Included	Lotspeich Company	(Yes	Atlantic Interior Services		Yes	MTD Painting	0	Yes
	Acoustic Wall Fabric at Training Rooms in Bldg 3	33,750	Lotspeich Company	42,500	Yes	Atlantic Interior Services	46,800	Yes	MTD Painting	33,750	Yes
	Fire Treated In Wall Blocking and Backing	Included	Lotspeich Company	(Yes	Atlantic Interior Services		Yes	MTD Painting	0	Yes
	Sorting and Installation of Door Frames	Included	Lotspeich Company		Yes	Atlantic Interior Services	1	Yes	MTD Painting	0	Yes
	Wood Blocking to be Fire-Retardant Treated		Lotspeich Company		Yes	Atlantic Interior Services	1 (Yes	MTD Painting	0	Yes

Lake Lytal Aquatic Complex 100% CD GMP Budget 06,10.25 Kaufman Lynn Construction Div. 9 - Painting



					Scope Check			Scope Check			Scope Check			Scope Check			Scope Check
Item Code	Title / Description	100% GD Cast (May 2025)	Bidder 1	Bid 1	Bidder 1	Bidder 2	Bid 2	Birtder 2	Bidder 3	Bid 3	Bidder 3	Bidder 4	Bid 4	Bidder 4	Bidder 5	Big 5	Bidder 5
BP09900	Painting/Wallcovering	92,700		111,051	4		92,700		1	112.518			131,828			118,598	
	Paints and coabnes	92,700		111,053			92,700			992546			131,828			118,598	
	Painting/Wallcovering - General	92,700		111,055			92.700			112.518			121 828			110,505	-
	Painting Base Bid Per Quote	90,000	Advanced Painting Contractors	108,450	Yes	MTD Painting	90,000	Yes	Pecopo Coatings	109,773	Yes	Color Factory	127,815	Yes	SCS	116,272	Yes
	Sales Tax	included	Advanced Painting Contractors	(Yes	MTD Painting	1	Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	scs	0	Yes
	Sub Bond - Painting	2,700	Advanced Painting Contractors	2,605	Yes	MTD Painting	2,700	Yes	Pecopo Coatings	2,745	Yes	Color Factory	4,013	Yes	SCS	2,326	Yes
	Paints and coatings	6		1	1		1			1		1	0			30	
	Painting/Wellcovering - Scope							H		0			1				
	Exterior Concrete Walls - 1 Coat Acrylic Masonry Primer	Included	Advanced Painting Contractors	(Yes	MTD Painting		Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	scs	0	Yes
	Exterior Concrete Walls - Paint 1 Coat on Fine Textured Stucco	Included	Advanced Painting Contractors		Yes	MTD Painting	(Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	SCS	0	Yes
	Exterior Stucco Walls - 1 Coat Stucco Primer	Included	Advanced Painting Contractors	1	Yes	MTD Painting	(Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	SCS	0	Yes
	Exterior Stucco Walls - 1 Coat Flat or Satin Acrylic Paint	Included	Advanced Painting Contractors	(Yes	MTD Painting	1	Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	scs	0	Yes
	Interior Walls/Ceilings - 1 Coat Latex Primer	Included	Advanced Painting Contractors		Yes	MTO Painting	(Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	scs	0	Yes
	Interior Walls/Ceilings - 2 Coat Latex Flat or Eggshell Paint	Included	Advanced Painting Contractors		Yes	MTD Painting	(Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	SCS	0	Yes
	Interior Exposed Ceilings - 2 Waterbased Acrylic Dry-fall Paint	Included	Advanced Painting Contractors		Yes	MTD Painting	(Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	scs	0	Yes
	Interior Walls - 2 Coat Latex Flat or Eggshell Paint	Included	Advanced Painting Contractors		Yes	MTD Painting	1	Yes	Pecopo Coatings	0	Yes	Color Factory		Yes	scs	0	Yes
	Interior/Exterior HM Doors - 1 Coal Metal Primer	Included	Advanced Painting Contractors		Yes	MTD Painting	(Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	scs	0	Yes
	Interior/Exterior HM Doors - 2 Satin or Semi-Gloss Acrylic Enamel	Included	Advanced Painting Contractors		Yes	MTD Painting	(Yes	Pecopo Coatings	C	Yes	Color Factory	0	Yes	scs	0	Yes
	Exposed A/C Pipe Prep, Primed, and Painted w/ UV Resistant Acrylic Paint	Included	Advanced Painting Contractors		Yes	MTD Painting		Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	scs	0	Yes
	Spray protection	Included	Advanced Painting Contractors		Yes	MTD Painting	1	Yes	Pecopo Coatings	0	Yes	Color Factory	0	Yes	scs	0	Yes

Kaufman Lynn Construction Div. 9 - Flooring Package



tem Code	Title / Description	100% CD Cost (May 2025)	Didder 1		Scope Check Bidder 1	Bidder 2	1	Scope Check Bidder 2
3P09600	Flooring Package	198.400		287,210	bludel 1	Bludel 2	198,400	biddel Z
1 03000	Floors	138,800		5.632			138,800	
	Flooring Package - General	138.800		5,632			138,800	
	Flooring Bid - Base Bid		Atlantic Interior Services		Yes	O'Neil Brothers	138,800	
	Sales Tax		Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bond - Flooring		Atlantic Interior Services	5,632		O'Neil Brothers		N/A
	Floors	59,600	CONTRACTOR OF THE PROPERTY OF	281,578	103	O Neil Biolineis	59,600	TOP C
	Flooring Package - Scope	59,600		281,578			59,600	
	Bldg 3 - Ceramic Tile in Restrooms and Lockerooms		Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	LVT - 9x36 Plank Tarkett - Base Bid		Atlantic Interior Services	38,375	2	O'Neil Brothers	_	Yes
	Bldg 1 - LVT 1 - Office and Safe	THE STATE OF	Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bldg 1 - RC Base	ALL TAX TO A	Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bldg 1 - Ceramic Tile in Restrooms Walls		Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bldg 2 - RC Base	100000000000000000000000000000000000000	Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bldg 2 - Ceramic Wall Tile	3000000000	Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bldg 4 - RC Base	1511-101-550-5	Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bldg 3 - LVT 1 and LVT 2	-1-345370ACC256	Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bldg 3 - RC Base		Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Ceramic Tile - Base Bid	0.0000000000000000000000000000000000000	Atlantic Interior Services	208,003		O'Neil Brothers		Yes
	Bldg 1 - Ceramic Tile Base		Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bldg 2 - Ceramic Tile Base		Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Bldg 3 - Ceramic Tile Base		Atlantic Interior Services		Yes	O'Neil Brothers		Yes
	Moisture Mitigation		Atlantic Interior Services	18,000	250000000000000000000000000000000000000	O'Neil Brothers	10,700	
	Self Leveling	N. 100 E. 100 E.	Atlantic Interior Services		Yes	O'Neil Brothers	9,700	2.000
	Floor Protection - 1/4" Thick Cardboard - Per Project Manual		Atlantic Interior Services		Yes	O'Neil Brothers	1,500	
	Epoxy Adhesive Setting Matrial "Latapoxy 300" To Be Used		Atlantic Interior Services		Yes	O'Neil Brothers	22,400	100000
	Epoxy Grout To Be Used "SpectraLockPro"		Atlantic Interior Services			O'Neil Brothers	15,300	
	A STATE OF THE STA			17,200		The state of the s		Yes
	Aluminum Trim - Schluter Deco AE100DD - Satin Anodized	included	Atlantic Interior Services	0	Yes	O'Neil Brothers	1 0	1 62

Kaufman Lynn Construction Div. 9 - Fluid Applied Flooring



em Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3		Scope Chec Bidder 3
P09660	Specialty Flooring - Wood/Epoxy/Athletic	114,987		164,90	8		139,786			114,987	
	Fluid applied flooring	0			0		0			0	
	Specialty Flooring - Wood/Epoxy/Athletic - General	0			0		0			0	
	Fluid Applied - Base Bid	Included	Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes
	Sales Tax	Included	Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes
	Bond - Flooring	NA NA	Applied Flooring Technologies		0 N/A	Bay To Bay	0	N/A	Percopo Coatings	0	N/A
	Fluid applied flooring	114,987		154,90	8		139,786			114,987	
	Specialty Flooring - Wood/Epoxy/Athletic - Scope	114,987		164,90	8		139,786			114,987	
	Sealed Concrete - Base Bid	8,264	Applied Flooring Technologies	24,92	0 Yes	Bay To Bay	18,394	Yes	Percopo Coatings	8,264	Yes
	BLDG 1 - Resinous Flooring	Included	Applied Flooring Technologies		0 Yes	Вау То Вау	0	Yes	Percopo Coatings	0	Yes
	BLDG 4 - Sealed Concrete	Included	Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes
	BILDG 1 - Sealed Concrete in Custodial and Mechanical	Included	Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes
	BLDG 2 - Resinous Flooring	Included	Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes
	BLDG 2 - Sealed Concrete	Included	Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coalings	0	Yes
	BLDG 3 - Resinous Flooring	Included	Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes
	BLSG 3 - Sealed Concrete	Included	Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes
	Epoxy Flooring - Dur-A-Quartz - Base Bid	68,947	Applied Flooring Technologies	98,34	0 Yes	Bay To Bay	83,616	Yes	Percopo Coatings	68,947	Yes
	Moisture Midigation	13,828	Applied Flooring Technologies	14,18	0 Yes	Bay To Bay	13,828	Yes	Percopo Coatings	13,828	X Sub
	Self Leveling	10,660	Applied Flooring Technologies	14,18	0 Yes	Bay To Bay	10,660	X Sub	Percopo Coatings	10,660	X Sub
	Floor Protection - 1/4" Thick Cardboard - Per Project Manual		Applied Flooring Technologies	13,28	8 X Sub	Bay To Bay	13,288		Percopo Coatings	13,288	
	BLDG 1 - Resinous Wall Base - 4" High	Included	Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes
	BLDG 2 - Resinous Wall Base - 4" High	Included	Applied Flooring Technologies		0 Yes	Bay To Bay		Yes	Percopo Coatings	0	Yes
	BLDG 3 - Resinous Wall Base - 4" High		Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes
	BLDG 3 - Colored Sealed Concrete		Applied Flooring Technologies		0 Yes	Bay To Bay	0	Yes	Percopo Coatings	0	Yes

Kaufman Lynn Construction Div. 10 - Signage



Item Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3	Bid 3	Scope Check Bidder 3
BP10140	Signage/Visual Display	342,989		342,98			308,185		İ	218,234	
	Identification devices	44,667		44.66			34,773			87,433	
1000000	Signage/Visual Display - General	44,667	VIII.	44,66	7		34,773			87,433	
	Base Bid - Signage	36,645	Creative Sign Designs	36,64	Yes	Baron Signs	34,091	Yes	White Sign Co	85,718	Yes
	Bond Cost - Signage Sub	6,774	Creative Sign Designs	6,774	4 Yes	Baron Signs	682	Yes	White Sign Co	1,714	Yes
	Sales Tax	Included	Creative Sign Designs) No	Baron Signs		Yes	White Sign Co	0	No
	Trade Permits	0	Creative Sign Designs) No	Baron Signs		No	White Sign Co	0	No
	Engineering fees	1,248	Creative Sign Designs	1,24	3 Yes	Baron Signs		Yes	White Sign Co	0	Yes
	Identification devices	298,322		298,32	2		273,411			130,801	
	Signage∕Visual Display - Scope	298,322		298,322	2		273,411			130,801	
	All interior signs ADA compliant	Included	Creative Sign Designs	(Yes	Baron Signs	(Yes	White Sign Co	0	Yes
	Furnish and install buildings 1-4 address number signs	Included	Creative Sign Designs		Yes	Baron Signs	(Yes	White Sign Co	C	Yes
	Furnish and install buildings 1-4 room label/number signs	Included	Creative Sign Designs		Yes	Baron Signs		Yes	White Sign Co	0	Yes
	Furnish and install buildings 1-4 restroom signs	Included	Creative Sign Designs	(Yes	Baron Signs	(Yes	White Sign Co	C	Yes
	Furnish and install buildings 1-4 exit signs	Included	Creative Sign Designs		Yes	Baron Signs	(Yes	White Sign Co	0	Yes
	Furnish and install building 1 "Lake Lytal Aquatic Complex" sign	Included	Creative Sign Designs	1	Yes	Baron Signs	(Yes	White Sign Co	C	Yes
	Furnish and install building 1 "Palm Beach County" medallion/seal	Included	Creative Sign Designs		Yes	Baron Signs		Yes	White Sign Co	O	Yes
	Furnish and install building 3 "Palm Beach County Lake Lytal Aquatic Complex Support Services" sign	Included	Creative Sign Designs	4	Yes	Baron Signs	(Yes	White Sign Co	C	Yes
	Furnish and install building 3 "Palm Beach County Lake Lytal Aquatic Complex Support Services" sign	Included	Creative Sign Designs	,	Yes	Baron Signs	() Yes	White Sign Co	C	Yes
	Furnish and install monument "Palm Beach County Parks & Recreation" sign with logo	Included	Creative Sign Designs		0 Yes	Baron Signs	(Yes	White Sign Co	C	Yes
	Backlit exterior signs	Included	Creative Sign Designs		0 Yes	Baron Signs	37,181	Yes	White Sign Co	C	Yes
	"Palm Beach County" medallion/seal behind pool scoreboard	Included	Creative Sign Designs		0 Yes	Baron Signs	7,830	Yes	White Sign Co	C	Yes
	Furnish and install scoreboard		Creative Sign Designs	204,68		Baron Signs		Not Per Spec	White Sign Co		Not Per Spe
	Furnish and install scoreboard structure	93,643	Creative Sign Designs	93,64	3 Yes	Baron Signs	93,642	Not Per Plans	White Sign Co	36,508	Not Per Plan

Lowest bidders do not meet the required specification for the scoreboard and scoreboard structure.

Kaufman Lynn Construction
Div. 10 - Specialties



em Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2		Scope Check Bidder 2
3P10145	Specialties/Toilet Partitions/Toilet Accessories	117.297		117.297	bidder 1	bludel 2	121,444	
, 10140	Bath and laundry accessories	70,336		70,336			98,034	
	Specialties/Toilet Partitions/Toilet Accessories - General	70.336		70,336			98,034	
	Partitions & Accessories Base Bid Per Quote	7.74.70.70	Specialties Direct	68,121		All Specialty Sales	95,610	Contract of the Contract of th
	Sales Tax	The state of the s	Specialties Direct		Yes	All Specialty Sales		Yes
	Sub Bond - Partitions & Accessories		Specialties Direct	2,215	0.000.000	All Specialty Sales	2,424	Yes
	Bath and laundry accessories	46.961		46,961			23,410	
	Specialties/Toilet Partitions/Toilet Accessories - Scope	46,961		46,961			23,410	
	Manufacturers, materials and sizes of accessories are based on the plans and specifications	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install all instances of Grab Bar 1	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install all instances of Grab Bar 2	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install all instances of Mop and Broom Holders	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install all instances of Mirror 1	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install all instances of Mirror 2 - in DIV 8	Division 08	Specialties Direct	0	No	All Specialty Sales	0	No
	Furnish and install all instances of Mirror 3 - in Div 8	Division 08	Specialties Direct	0	No	All Specialty Sales	0	No
	Furnish and install all instances of Mirror 4 - in Div 8	Division 08	Specialties Direct	0	No	All Specialty Sales	0	No
	Install all instances of Paper Towel Dispensers (provided by Owner)	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Install all instances of Soap Dispensers (provided by Owner)	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install all instances of Sanitary Napkin Disposals	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install all instances of Toilet Paper Dispensers	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install all instances of Changing Stations	Included	Specialties Direct	0	Yes	All Specialty Sales	0	No
	Furnish and install of Marker Boards in Building3/Storage 3-117	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install of 4'x8' Marker Boards in Building 3/Training Room 3-101D	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Furnish and install corner guards for all gypsum board walls per A-700/Note 3	6,250	Specialties Direct	6,250	KLEst	All Specialty Sales	6,250	KLEst
	Furnish and install Flagpole	12,836	Specialties Direct	12,836	Yes	All Specialty Sales	17,160	Yes
	Furnish and install Lockers	27,875	Specialties Direct	27,875	Yes	All Specialty Sales	0	No

Kaufman Lynn Construction Div. 10 - Fire Extinguishers



Item Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	I. I	Scope Check Bidder 2
BP10500	Fire Protection Specialties	7,941		7.941	bluder 1	bidder 2	11,002	
DF 10300	Fire protection specialties	1,941		1,941			3,932	
	Fire Protection Specialties - General	1,941		1,941			3,932	
	Fire Extinguisher Sub - Base Bid	1,941	Specialties Direct	1,941	Yes	All Specialty Sales	3,932	Yes
	Bond Cost - Fire Extinguisher Sub	NA NA	Specialties Direct	0	N/A	All Specialty Sales	0	N/A
	Sales Tax	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Fire protection specialties	6,000		6,000			7,070	
	Fire Protection Specialties - Scope	6,000		6,000			7,070	
	Cosmic 10E with Wall Bracket	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	10LB UL 4A-80BC	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	FK15C K Type FE for Kitchen Area	Included	Specialties Direct	0	Yes	All Specialty Sales	0	Yes
	Fire Extinguisher Cabinets	Included	Specialties Direct	0	Yes	All Specialty Sales	1,070	Yes
	Four (4) Knox boxes	6,000	Specialties Direct	6,000	KLEst	All Specialty Sales	6,000	KLEst

Kaufman Lynn Construction
Div. 10 - Lockers



Item Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	1	Scope Check Bidder 1	Bidder 2		Scope Check Bidder 2
BP10520	Lockers	27,875		27,875			27,407	
	Lockers	27,875		27,875			27,407	
	Lockers - General	27,875		27,875			27,407	
	Locker Subcontractor - Base Bid (No spec)	27,875	Specialties Direct	27,875	Yes	List Industries		Not Currently Qualified
	Sales Tax	Included	Specialties Direct	0	Yes	List Industries	0	Yes
	Bond Cost - Locker Subcontractor	NA NA	Specialties Direct	0	N/A	List Industries	564	Yes
	Lockers	0		0			0	
	Lockers - Scope	G		0			0	
	2-tier stacked traditional polymer lockers	Included	Specialties Direct	0	Yes	List Industries	0	Yes
	HDPE Base flat top	Included	Specialties Direct	0	Yes	List Industries	0	Yes
	HDPE Bench with steel tube pedestals	Included	Specialties Direct	0	Yes	List Industries	0	Yes

Lowest bidder is not currently qualified.

Kaufman Lynn Construction
Div. 11 - Food Service Equipment



em Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2
P11400	Food Service Equipment	221,187		221,187			228,523	
	Food service equipment	189,187		189,187			228,523	
	General	189,187		189,187			228,523	
	Food Service Equipment - Base Bid	189,187	Clark Food Service	189,187	Yes	Delray Food Service Equipment	228,523	Yes
	Sales Tax	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Bond Cost - Food Service Equipment	NA	Clark Food Service	0	N/A	Delray Food Service Equipment	0	N/A
	Food service equipment	32,000		32,000			0	
	Scope	32,000		32,000			0	
	3 Compartment Sink	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Stainless Steel Worktops	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Custom Corner Stainless Steel Worktops	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Stainless Steel Wall Shelves	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Faucets/Hose Bibs/Service Faucets	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Walk in Cooler - Enclosure	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Walk in Freezer - Enclosure	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Walk in Cooler - Evap Coil	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Walk in Freezer - Evap Coil	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Walk in Cooler - Condenser Unit	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Walk in Freezer - Condenser Unit	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Dry Storage - Wire Shelving	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Ice Maker/Ice Bin	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Display Merchandiser	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Pass Through Refigerator	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Stainless Steel Top Work Tables	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Hand Sinks	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Drains, Levers, Twist Waste	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Sandwich and Salad Prep Station	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Continental Refrigerator	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Pass Through Shelves	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Converyor Oven - Electric	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Wall Shelves	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Countertop Portion Steamer	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Heated Holding Cabinet	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Air Curtain	Included	Clark Food Service	0	Yes	Delray Food Service Equipment	0	Yes
	Installation		Clark Food Service	32,000		Delray Food Service Equipment		Yes
	Clean up	Included	Clark Food Service		Yes	Delray Food Service Equipment		Yes
	Soda Machine - Hoses and Hook ups - By Vendor		Clark Food Service		No	Delray Food Service Equipment		Yes

Kaufman Lynn Construction
Div. 12 - Window Treatments



em Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Check Bidder 2	Bidder 3	Bid 3	Scope Chec Bidder 3
P12400	Window Treatment	17,211		17,211			18,634			12,500	
	Window treatment	16,411		16,411		0	18,634			12,500	
	General	16,411		16,411			18,634			12.500	
	Window Treatment Subcontractor - Base Bid	16,411	Raise & Shine	16,411	Yes	James Blinds	18,634	Yes	Florida Blinds	12,500	Cannot
	Bond Cost - Window Treatment Subcontractor	NA NA	Raise & Shine	(N/A	James Blinds	C	N/A	Florida Blinds		Yes
	Sales Tax	Included	Raise & Shine		Yes	James Blinds	C	Yes	Florida Blinds	0	Yes
	Window treatment	800		800							
	Scope	308		800							
	MechoShade	Included	Raise & Shine	(Yes	James Blinds	0	Yes	Florida Blinds	C	Yes
	Exterior: Solar Shade, ThermoVeil 1300 5%, M5 Clutch-Opera	Included	Raise & Shine	(Yes	James Blinds	C	Yes	Florida Blinds	C	Yes
	Interior: Solar Shade, ThermoVeil 1300 1%, M5 Clutch-Opera	Included	Raise & Shine	(Yes	James Blinds	C	Yes	Florida Blinds	0	Yes
	Gift Store 1-101 / Window A	Included	Raise & Shine		Yes	James Blinds	0	Yes	Florida Blinds		Yes
	Gift Store 1-101 / Window BB	Included	Raise & Shine	(Yes	James Blinds		Yes	Florida Blinds	(Yes
	Gift Store 1-101 / Window AA	Included	Raise & Shine	(Yes	James Blinds		Yes	Florida Blinds	(Yes
	Reception 1-101A / Window B	Included	Raise & Shine	(Yes	James Blinds		Yes	Florida Blinds	(Yes
	Office 1-102/Window B	Included	Raise & Shine	(Yes	James Blinds	(Yes	Florida Blinds	(Yes
	Office 2-102B / Window DD	Included	Raise & Shine	(Yes	James Blinds		Yes	Florida Blinds	(Yes
	Serving Line 2-102 / Window C	Included	Raise & Shine		Yes	James Blinds	- 0	Yes	Florida Blinds	0	Yes
	Servery 2-101 / Window AA	Included	Raise & Shine	(Yes	James Blinds		Yes	Florida Blinds	(Yes
	First Aid 3-115/Window DD	Included	Raise & Shine	(Yes	James Blinds	0	Yes	Florida Blinds	0	Yes
	Office 3-114/Window EE	Included	Raise & Shine	(Yes	James Blinds		Yes	Florida Blinds	(Yes
	Office 3-113/Window EE	Included	Raise & Shine	(Yes	James Blinds	(Yes	Florida Blinds	(Yes
	Teams Workroom 3-102 / Windo	Included	Raise & Shine	(Yes	James Blinds		Yes	Florida Blinds	(Yes
	Lifeguard 3-101 / Window EE	Included	Raise & Shine	(Yes	James Blinds		Yes	Florida Blinds	0	Yes
	Lifeguard 3-101 / Window HH	Included	Raise & Shine	(Yes	James Blinds		Yes	Florida Blinds		Yes
	Party Room 3-101E / Window FF	Included	Raise & Shine	(Yes	James Blinds	(Yes	Florida Blinds	(Yes
	Party Room 3-101E / Window GG	Included	Raise & Shine		Yes	James Blinds	(Yes	Florida Blinds	(Yes
	Building 3 - Interior - 3-113.01 & 3-114.01	400	Raise & Shine	400	Yes	James Blinds	(Yes	Florida Blinds	(Yes
	Window CC Sidelite	400	Raise & Shine	400	Yes	James Blinds		Yes	Florida Blinds	(Yes


Lowest bidder not currently qualified

Lake Lytal Aquatic Complex 100% CD GMP Budget 06.10.25 Kaufman Lynn Construction Div. 13 - Swimming Pool/Splash Pad



m Code	Title / Description	100% CD Cost (May 2025)	Bridge 1	Bid 1	Scops Check Bidder 1	Butmar 2	Bid 2	Scope Check Bidder 2	Minday 3	Bkl 3	Scope Ch Bidder 3
1331911	Security Federal Communication	12317.641	(final)	12.31T.04			11,679,992		The same of the sa	10.254.554	1
	Swittership (Harris)	361,000		361 20			16,036,738			10,010,200	
	Swmming Pools/ Fountaint/ General	JB1(38)	W11010-0000	361,35			10,098,739			10.013.235	
	Swimming Pool Base Bid Per Quote	Included	Regressional Design & Construction		Yes	Visiter Pools	9,763,334	Not Currently	Custom Pool Systems	9,495,480	Yas
			The state of the s	5		1000		Qualified		ABOUT	- 4
	Sales Tax	mobilized	Precisional Design & Construction		Yes	Weller Pools		Yes	Custom Pool Systems		Yes
	Sweening Pool Trute Parents	182.025	Recreational Design & Construction	182,025	Yes	Weller Pools	172,550	Yes	□ustem Pool Systems	230,488	Ywa
	Sub-Book - Pool	170 000	Recreational Design & Construction	179,331	Yes	Weller Pools	182,855	Yes	Custom Pool Systems	287,287	Van
_	Swimming pools	15,545,700		59,955,700		7	1577315			- 5 May 756	
		11 965 700		11 855 70		_	1,577,153			5.561 76c	
_	Rest many Postal Fountains/ Bass - Scool	#9# #00				Weller Pools	63,525		Custom Pool Systems	10007/100	
	Ella Work - Layout, Excevation and Meteral Haul Off		Recreational Design & Construction	494,800						-	Yes
	Comp Pad - PumpsP Rent/Controllers	High/ded	Represtigned Design & Construction		Yes	Wetter Pools		Yes	Custom Pool Systems	-	Yes
	Comp Pool - Complete Startup/Training/Maintainance (1) Week	Atchided	Regressional Design & Construction) Yes	Witter Pools		Yes	Custom Pool Systems	1 5	Yes
	Several Character Control and American Control and Con		11-44-22-24-4			100					
	Comp Pool - Form and Pour Concrete Slab w/ Reinforcements	Included	Remittental Design & Construction		Yes.	Witter Pools		Yes	Gustom Pool Systems		Yes
	Comp Pool - Mrytha Wall Panel and Bultress System	Included	Recreational Design & Construction		Yes	Weller Pools		Yes	Custom Pool Systems		Yes
	Comp Pool - Myrtha Gutter and Grate		Recreational Design & Construction		Yes	Weller Pools		Yes	Gustom Pool Systems		Yes
	Comp Pool - Myrthe Drains		Recreational Design & Construction		Yes	Weller Pools		Yes	Custom Pool Systems		Yes
	Comp Pool - Recessed Stairs and Hand Rails	Indicated	Recreational Design & Construction		Yes	Willer Pools		Yes	Custom Pool Systems		Yes
	Comp Pool - Lane Hooks	11100000	Recreational Design & Construction		Yes	Weller Pools		Yes	Custom Pool Systems		Yes
	Comp Pool - Lenes and Targets		Recreational Design & Construction		Yes	Weller Pools	45,731		Custom Pool Systems		Yes
	Site Work - Reuse Site Material		Recreational Design & Construction		Yes.	Weller Pools		Yes	Custom Pool Systems		Y85
	Comp Paol - Paol Heaters/Heat Pump		Recreational Design & Construction		Yes	Weller Pools		Yes	Custom Pool Systems		Yes
	Comp Pool - Pool Lights and LV Light Control	Included	Recreational Design & Construction		Yes	Weller Pools		Yes	Custom Pool Dymams		Yas
	Comp Pool - Grounding Wire and Bonding		Recreational Design & Construction		Yes	Whiter Pools	558,297	Yes	Custom Pool Hystems		Yes
	Comp Collection Tank - Concrete Surge Tank - By Concrete Sub		Recreational Design & Construction		No	Weller Pools		No	Custom Pool Systems		No
		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	Contraction of the Contraction o		1	1	1		1	1	
	Comp Collection Tank - Support for Grating	Individual	Recreational Design & Construction		Yes	Waller Pools	1	X Sub	Custom Paol Systems		Yes
	Comp Collection Tank - 2° Structural FRP Grating		Recreational Design & Construction	196,70	Vec	Weller Pools	196 700	N Sub	Custom Pool Systems		Yes
		184,700	Recreational Design & Construction		No.	Weller Pools		X Sub	Gustom Pool Systems		D No
	Comp Collection Tank - Pentron Concrete Waterpoofing - In Div	Division 37	mecreational Design & Construction		140	swiller Pools	1	A 000	Contain real chaleurs		NO
				_		-	-			-	Yes
	Comp Deck Equip - Myrtha Movable Bulkhead	Included	Recreational Design & Construction		Yes .	Waller Pools		Yes	Custom Pool Systems		
	Comp Deck Equip - Myrtha Headwall	Included	Secretional Design & Construction) Yes	Waller Pools		Yes	Custom Pool Systems		Yes
	Comp Deck Equip - Myrtha Track Starting Blocks		Recreational Design & Construction		Yes .	Weller Pools		Yes C	Custom Pool Systems		Yes
	Comp Deck Equip - SR Smith Starting Platforms	Included	Recreational Design & Construction		9 Yes	Weller Pools		Yes	Custom Pool Systems	-	Yes
	Comp Dack Equip - 3 Mater Dive Stand w Dive Board	Included	Recreational Design & Construction		Yes	Weller Pools		Yes	Custom Pool Systems) Yes
	Comp Deck Equip - 1 Mater Dive Stand w/ Dive Board	Included	Recreational Design & Construction		Yes	Weller Pools		Vas	Custom Pool Systems) Yes
	Comp Deck Equip - ADA Lift		Recreational Design & Construction		Yes	Worter Poets		Yes	Custom Pool Systems		26Y C
_	Comp Deck Equip - Ring Bows		ecreational Design & Construction		0 Yes	Weller Pools		Yes	Gustom Pool Systems		O Yee
	Comp Deck Equip - Rescue Shepards Crock Hanger		Recreational Design & Construction		0 Yes	Weller Pools	-	Yas	Custom Pool Systems	+	O Yes
				_	9 100	Whiter Pools	-	Yes	Custom Pool Systems		D Yes
	Comp Deck Equip - Portable Vacuum System		Recreational Design & Construction		0 Yes						
	Site Work - 70M Post		Recreational Design & Construction	6,619,30		Weller Pools		Yes	Custom Pool Systems		36Y 0
	Site Work - Dewatering - In Div 2		Recreational Design & Construction		0 No	Weller Pools		No	Gustom Pool Systems		0 No
	Site Work - Surge Tank Excavation		Recreational Design & Construction		0 Yes	Weller Pools		Yes	Custom Pool Systems		O Yes
	Comp Pool - Chem Storage Tanks	Included	Recreational Design & Construction		0 Yes	Weller Pools		Yes	Gustom Pool Systems		Yes
	Site Work - 8" Gravel Base and Sidewall Backfill		Recreational Design & Construction		0 Yes	Weller Popls		Yes	Custom Pool Systems		2eY
	Site Work - 4" Gravel Underlayment		Recreational Design & Construction	_	O Yes	Weller Pools		Yes	Eustern Pool Systems		O Yes
_	Site Work - 10mil Vapor Barner		Recreational Design & Construction		O Yes	Weller Pools		Yes	Custom Pool Systems		0 Yes
						Symiler Pools	712,90			712.900	
	Site Work - 70M Pool Earth Retention	712,900	Recreational Design & Construction	712,90		Willer Pools			Custom Pool Systems		
	Comp Pool - HairLint Strainers	Included	Recreational Design & Construction		0 Yes	Weller Pools		D Yes	Custom Pool Systems		0 Yes
	Splesh Ped - 6" Poured-in Place Ped		Recreational Design & Construction	3,932,00		Weller Pools		Yes	Custom Pool Byslems	4,868,850	D Yes
	Spalsh Pad - Life Floor Recreational Resiliant Wet Tile	Included	Recreational Design & Construction		0 Yes	Welter Pools		7es	Custom Pool Systems		0 Yes
	Spalsh Ped - Aquatic Play Structure		Recreational Design & Construction		D Yes	Wider Pools		Yes	Custom Pool Systems		0 Yes
	Splash Ped - Piping, Equip, and Fit-up		Recreational Design & Construction		0 Yes	Weller Pools) Yes	Custom Pool Systems		0 Yes
	Splesh Pad - Excavation, Gravel Layer, Backfil		Recreational Design & Construction		D Yes	Wetter Pools		O Yes	Custom Paol Systems		0 Yes
		tucinosc	Recreational Design & Construction		D Yes	Weller Pools		0 Yes	Custom Pool Systems		0 Yes
	Spalsh Pad - Concrete Pad Reinforments					Waller Pools		O Yes	Custom Pool Systems		0 Yes
	Spash Pad - Collector Tank, Level Controller/Auto fill		Recreational Design & Construction		0 Yes				Lustom Paol Systems	1	Tes
	Splash Pad - Pumps, Filters, Piping		Recreational Design & Construction		U Yes	Weller Pools		0 Yes	Custom Pool Systems		0 Yes
	Splach Pad - Chemical Controllers, Pumps, Storege and Feeders	Included	Recreational Design & Construction		0 Yes	Weller Pools		O Yes	Custom Pool Systems		0 Yes
											_
	Splash Ped - Ges Heaters/Pumps.		Recreational Design & Construction		0 Yes	Weller Pools		D Yes	Custom Pool Systems		0 Yas
	Splash Pad - Electrical Grounding and Bonding	Instance	Represtional Design & Construction		0 Yes	Whiter Pools		0 Yes	Custom Pool Systems		0 Yes
	Splash Pad - Penatron Waterproof Concrete for Surge Tank - In		Recreational Design & Construction		0 No	Weller Pools		0 No	Custom Pool Systems		D No
	DW 07			T .	1000	WATER CONTRACTOR	11 (and the second s		
	Splash Pad - Deck Equip - Portable Vacuum Hose w/ Pole and	2000.00	Hammational Design & Construction		0 Yes	Weller Pools		0 Yes	Custom Pool Systems		C Yes
	Storage				1	1		1	1		
	Emergency Drench Shower	polisies	Recreptional Design & Construction	-	0 Yes	Willer Pools		0 Yes	Custom Pool Systems		0 Yes
_	Chemical Test Kit		Recreational Design & Construction		0 Yes	Whiler Pools		0 Yes	Custom Pool Systems		0 Yes
						Weller Pools		0 Yes	Custom Pool Systems		0 Yes
	Hydrostatic Testing	Included	Recreational Design & Construction		0 Yes						
	First Aid		Recreational Design & Construction		0 Yes	Weller Pools		0 Yes	Custom Pool Systems		0 Yes
	Standard Rule Sign		Recreational Design & Construction		0 Yes	Weller Pools		0 Yes	Custom Pool Systems		0 Уев
	Maintainence (2 weeks)		Hecreational Charge & Construction		0 Yes	Weller Pools		0 Yes	Custom Pool Systems		0 Yes
	Installation		Recreational Design & Construction		0 Yes	Weller Pools		0 Yes	Custom Pool Systems		0 Yes
	Splash Pad Equip - Chem Storage Tanks		Recreational Design & Construction		0 Yes	Whiter Pools		0 Yes	Custom Pool Systems		0 Yes
	Splash Pad Equip - Draings and FRP Grates	Included	Hecrestional Design & Construction		0 Yes	Weller Pools		0 Yes	Custom Pool Systems		0 Yes
	Splash Pad Equip - Stanitizers		Recreational Design & Construction		0 Yes	Weller Pools		D Yes	Custom Pool Systems		0 Yes
					O Yes	Weller Pools		0 Yes	Custom Pool Systems		0 Yes
	Splash Pad Equip - Chlorinizers		Recreational Design & Construction								
	Splesh Pad Equip - Muriatic Acid Dilution Tank		Recreational Design & Construction		0 Yes	Waller Pools		0 Yes	Custom Pool Systems		0 Yes
	Splash Pad Equip - Main Control Panel	Include	Recreational Design & Construction		0 Yes	Weller Pools		D Yes	Gustom Pool Systems		0 Yes
	Splash Pad Equip - Emergency Shower	Include	Recreational Design & Construction		0 Yes	Weller Pools		D Yes	Custom Pool Systems	1	0 Yes

Lowest bidder is not currently qualified.






Item Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2		Scope Check Bidder 2	Bidder 3		Scope Check Bidder 3	Bidder 4		Scope Check Bidder 4
BP15400	Plumbing	741.963		673.510	Diddel 1	Diode:12	741,963	Diodei I	Inductio	381,062		United 4	895,155	
MATERIAL STATES	Plumbing	741,961		663,350			741,963			381,062			895.155	
	Plumbing - General	741,963		863.530			741,963			381,062			895,155	
	Sales Tax		Dr Rooter	The state of the s	Yes	Farmer & Irwin	//////////////////////////////////////	Yes	PIF Construction		Yes	Alpadex Plumbing		Yes
	Trade Permits	14.548	Dr Rooter	13,206	Yes	Farmer & Irwin	14,548	Yes	PIF Construction	7.472	Yes	Alpadex Plumbing	17,552	Yes
	Plumbing Base Bid Quote	THE STATE OF THE S	Dr Rooter	650,324	Not Currently Qualified	Farmer & Irwin	717,850		PIF Construction	362,444	Not Currently Qualified	Alpadex Plumbing	859,974	
	Sub Bond - Plumbing	9,565	Dr Rooter	0	Yes	Farmer & Irwin	9,565	Yes	PIF Construction	11,145	Yes	Alpadex Plumbing	17,629	Yes
	Plumbing	0		9,980			0						0	
	Plumbing - Scope	0		9.980			0						.0	
	Include Sloan Plumbing Fixtures	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Building 1	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Building 2	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Building 3	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Building 4	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Include Sinks by Just Manufacturer	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Include Plumbing Fixtures by Elkay	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Include Map Sinks by Mustee	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
V	Include Water Heaters by Rheem	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Electric Water Cooler (Water Fountain) - Admin Building	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Electrical Water Cooler (Water Fountain) in 3-101 Lifeguard Suite - B3 - Support Services Building	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	Hilti FS-one High Performance Intumescent Firestop Sealant on Plumbing Piping Penetrations	Included	Dr Rooter	500	X Sub	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	2" VTR	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	1-1/4" Water Line	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	3" Sanitary	included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	2" Water Line	Included	Dr Rooter	990	X Sub	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	6" Sanitary	Included	Dr Rooter	1,350	X Sub	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	4" Sanitary	Included	Dr Rooter	0	Yes	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	3" Condensate	Included	Dr Rooter	3,300	X Sub	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes
	3" Water Line	Included	Dr Rooter	3.840	X Sub	Farmer & Irwin	0	Yes	PIF Construction	0	Yes	Alpadex Plumbing	0	Yes

Lowest bidder is not currently qualified.

Kaufman Lynn Construction Div. 15 - Fire Suppression




tem Code	Title / Description	100% CD Cost (May 2025)	Bidder 1		Scope Check Bidder 1	Bidder 2		Scope Check Bidder 2
3P15300	Fire Supression	39,620		39,620			50,816	
	Fire protection pipe	38,120		38,120			59,960	
	Fire Supression - General	38,120		38,120			59,960	
	Base Bid per Quote - Fire Protection	38,120	Farmer & Irwin	38,120	Yes	Lucto Fire	59,960	Yes
	Sales Tax	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Trade Permits	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Sub Bond - Fire Protection System	NA NA	Farmer & Irwin	0	N/A	Lucto Fire	0	N/A
	Fire protection pipe	1,500		1,500			-9,144	
	Fire Supression - Scope	1,500		1,500			-9,144	
	Fire Sprinkler System	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Threade PIpe Fittings to be Ductile or Cast Iron	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Sprinklers in Dropped Ceilings to be concealed pendants with standard white cover plates	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Sprinklers in areas with exposed structure to be brass uprights	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Wall Mounted Fire Department Connection	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Fire Sprinkler Riser	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Signage on Riser	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Schedule 40 Fire Sprinkler Branch Lines	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Viking Sprinkler System	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Upright, Concealed and Sidewall Heads	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	Wet System Type	Included	Farmer & Irwin	0	Yes	Lucto Fire	0	Yes
	4" Bass FDC and Caps	Included	Farmer & Irwin	0	Yes	Lucto Fire	-9,144	Yes
	Fire Caulking	1,500	Farmer & Irwin	1,500	Sub +	Lucto Fire	0	Yes





m Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	Bid 2	Scope Chee Bidder 2
15500	Heating Ventilating and Air Conditioning	1,178,336		1,223,783			1,178,336	
	HVAC	1,178,336		1,223,783			1.178,336	
-	HVAC - General	1 178 336		1,223,783			1,178,336	
	HVAC Base Bid	1,132,580	Farmer & Irwin	1,184,391		Complete Cooling & Heating	1,132,580	Yes
	Sales Tax	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Sub Bond - HVAC		Farmer & Irwin	15,397	Yes	Complete Cooling & Heating	22,652	Yes
	Trade Permits		Farmer & Irwin	23,995		Complete Cooling & Heating	23,104	
	HVAG	0		0			0	
	HVAC - Scope	0		0			0	
	Furnish and install Air Cooled Split Systems as specified. (CU's + AHU's)	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install 100% Outside Air Cooled Split Systems as specified, (CU's + AHU's)	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install Multi-Zone and Mini-Split Systems as specified. (CU's + AHU's)	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install condensate pumps with reservoirs and overflow switch sensors.	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install rubber isolators and deflection spring vibration isolators as specified,	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install insulated ACR rigid type refrigerant piping line sets with filter driers, TXV's, sight glasses, full port ball service valves, access/gauge ports and flexible piping connections.	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install exhaust fans as specified.	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install all flexible ducts, single wall with flexible duct wrap and double walled insulated ductwork where specified.	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install stainless steel ductwork where specified.	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install of all duct accessories as shown in mechanical plans. (ie. access doors, manual/motorized dampers, actuators, air flow measuring stations, flex connectors, tuming vanes, etc.)	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install all outside air/return/exhaust louvers with dampers and bird screens as specified.	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install fire and smoke dampers as specified and fireproof sealing of ductwork at penetrations of fire-rated walls.	Included	Farmer & Irwin	0	No	Complete Cooling & Heating	0	Yes
	Installation of smoke duct detectors and fire safety accessories.	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install all grilles, registers and diffusers as specified.	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install BACNET BMS system, sensors and accessories, interface and programming.	Included	Farmer & Irwin	C	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install wall mounted non-programmable controllers where specified.	Included	Farmer & Irwin	C	Yes	Complete Cooling & Heating	0	Yes
	Startup and commissioning.	Included	Farmer & Irwin	C	Yes	Complete Cooling & Heating	0	Yes
	Third party Test & Balance services.	Included	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes
	Three sets of filters with changes at before startup and commissioning, before T&B, and the final set at day of substantial completion on all applicable equipment.	Included	Farmer & Irwin	C	Yes	Complete Cooling & Heating	0	Yes
	Furnish and install housekeeping pads and unit bases - In Div 3	Division 03	Farmer & Irwin		No	Complete Cooling & Heating	0	No
	Furnish and install of condensate drains with p-traps and cleanout plugs to the nearest floor drain	0.0000000000000000000000000000000000000	Farmer & Irwin	0	Yes	Complete Cooling & Heating	0	Yes





m Code	Title / Description	100% CD Cost (May 2025)	Bidder 1	Bid 1	Scope Check Bidder 1	Bidder 2	1	Scope Chec Bidder 2
16100	Electrical	2,359,634		2.359,634			3,012,937	
	Electrical	1,857,848		1,857,848			2,410,027	
	Electrical General	1,857,848		1,857,848			2,410,027	
	Basic Electric		Bradford Electric	1,754,407		Current Connections	2,295,000	Yes
	Sub Bond - Electrical	THE PROPERTY OF SAME	Bradford Electric	57,174	, 000 CO	Current Connections	55,950	127.555
	Sales Tax	200 (000 0	Bradford Electric		Yes	Current Connections		Yes
	Trade Permits	13/4/17/2019 (AMARIAN)	Bradford Electric	46,267	100000	Current Connections	59.077	0.000
	Electrical	501.786		501 786			602,940	
	Electrical Scope	501,786		501.786			602,910	
	Musco Sports Lighting Poles (4) ea	100000000000000000000000000000000000000	Musco Lighting	231,910	Yes	Musco Lighting	231,910	
	Scoreboard - In Div 10	The state of the s	Bradford Electric		No	Current Connections		No
	Conductor Metal shall be Copper with 600 Volt Insulation Type THWN		Bradford Electric		Yes	Current Connections		Yes
	Empty Conduits Shall Contain Jet Line #232 Poly-Of-In 200lb Test		Bradford Electric		Yes	Current Connections		Yes
	All Light Switches and Duplex Receptacles shall be Rated for 20	- C. (1000) C. (2000) C. (2000)	Bradford Electric		Yes	Current Connections		Yes
	Ampere at 125/277 Volts A/C. Provide Barriersat 277V Switches Where	modued	Bradiord Electric	°	163	Current Connections	٩	169
	Low Voltage - Bi-directional Antenna System, Designed by Specialty/De	Included	Bradford Electric	0	Yes	Current Connections	0	Yes
	All New Buildings and Structures Shall Have Lightning Protection, Include		Bradford Electric		Yes	Current Connections		Yes
	Provide 120V Power for Scoreboard		Bradford Electric		Yes	Current Connections		Yes
	Musco Athletic Poles and Lighting Fixtures for the Pool Surface and		Bradford Electric		Yes	Current Connections		Yes
	Pool Deck - 120v Power Only							
	Complete Lighting Protection System. Aluminum Components Shall Not Be Installed on Copper Materials and	Included	Bradford Electric	0	Yes	Current Connections	0	Yes
	Copper Components Shall Not Be Used on Aluminum Materials,	included	Bradford Electric	0	Yes	Current Connections	0	Yes
	Provide Means of Egress Lighting for the Bleachers. Local Sound System Speakers to be Mounted on Poles	Included	Musco Lighting	0	Yes	Musco Lighting	0	Yes
	Two - 2" Conduits from Building B3, IT Room 3-109 to the Property Line at the NE Corner of Kirk Road and Gun Club road.	Included	Bradford Electric	0	Yes	Current Connections	0	Yes
	Provide Two - 2" Conduit Stub Outs for Network Services from Building B3 - IT Room 3-109 to the Main	Included	Bradford Electric	0	Yes	Current Connections	0	Yes
	In Accordince with Copper Wire and Conduit Schedule on E-301	included	Bradford Electric	0	Yes	Current Connections	0	Yes
	Provide Lightning Protection on all Outside CCTV Cameras and Equipm		Bradford Electric		Yes	Current Connections		Yes
	Two 2" C for CCTV Cabling		Bradford Electric		Yes	Current Connections		Yes
	Cat 6: D. UTP Cable Category 6 in 1" Conduit. Provide Continuous Conduit Homerun with Pull String and Pull Boxes	7.000	Bradford Electric		Yes	Current Connections		Yes
	Media Converter for Fiber to POE CAT, 6 Cable Transition for Cameras	Included	Bradford Electric	0	Yes	Current Connections	0	Yes
	In accordance with Lighting Fixture Schedule on E-401		Bradford Electric	1	Yes	Current Connections		Yes
	Provide and Install Smoke Damper		Bradford Electric		Yes	Current Connections		Yes
	Install (1) Musco Controlled Cabinet per Pole - 4 Total (Supplied by Musco and Installed by Electrician)	A CONTRACTOR OF THE PARTY OF TH	Bradford Electric		Sub +	Current Connections		X Sub
	Provide and Install CCTV Pole and Camera - EXCLUDED no area found	None Shown	Bradford Electric	0	No	Current Connections	0	No
	In Accordance with Roof Mounted Lightning Protection Equipment - 4/E-		Bradford Electric		Yes	Current Connections		Yes
	Wireless Propogation (BDA)		Bradford Electric	20,521		Current Connections	340,000	
_	ADD ALTERNATE Allowance Telecom/CATV - Included		Bradford Electric	191,379		Current Connections		Yes
	ADD ALTERNATE Allowance Access Control/CCTV - Included		Bradford Electric	26,976		Current Connections		Yes
-	Luminaire - Cree Lighting		Bradford Electric		Yes	Current Connections		No
	Allowance - CCTV Poles and Cameras as per details 2, 3, 4 on E-503 (r		Bradford Electric	25,000	-	Current Connections	25,000	

Kaufman Lynn Construction
Div. 12 - Seating - By Owner



Item Code	Title / Description	100% CD Cost (May 2025)
BP12600	Seating - Fixed/Portable - By Owner/Not Included	0
	Portable audience seating	0
	General	0
	Future Bleachers By Owner/Not Included	Not Included



3185 South Congress Avenue Delray Beach, FL 33445 o 561.361.6700 | f 561.361.6979

www.kaufmanlynn.com

PBC Lake Lytal Aquatic Complex GMP

June 10, 2025

Contractors' Clarifications and Assumptions

GENERAL

This scope is intended to expand and/or clarify plan interpretation in instances where the plans are in conflict or silent. Should the plans conflict with other contract documents, this proposal is based on the plans being the default.

- 1. This proposal includes the following: 70-meter competition pool with dive well, aquatic play zone, ticketing/entry building, concession building, training/locker room building, pool equipment building, and related site work.
- 2. The following are excluded:
 - Building permits fees, Occupancy Permit fees, Impact fees, Connection fees and Assessments.
 - b. Site security shall include site fence only. No security personnel, cameras, etc. are included in the bid.
 - c. Cost of any and all utility usage and resident trash removal services to the buildings after substantial completion is achieved.
 - d. Owner Direct Purchase (ODP) tax savings, all sales tax is included. KL administration of ODP is included
 - e. FPL transformers, Primary Conduits and wire, and Deposits.
 - f. Cable TV/Phone equipment and cable or phone wire from service point to communication room(s) and cable or phone wire from communication room(s) to unit. Coordination with County ISS and/or designated vendor to be by Kaufman Lynn Construction.
 - g. Fire Alarm Monitoring Service Cost.
 - h. Water Meters, Fees and Deposits.
 - i. Cost relating to Radon Mitigation.
 - j. Provisions for owner/architect offices.

- k. Commissioning and/or special testing engineer services.
- Removal, relocations, and main line installations to building(s) point, including fiber optics, gas (including meter), power, phone, cable, etc. These shall be provided by the appropriate service provider with coordination by Kaufman Lynn Construction.
- m. Mock up rooms/units not incorporated into the finish product.
- n. Owner FF&E unless specifically addressed in the plans and specifications.
- o. Construction cost escalation per terms of Prime.
- Material Testing Cost, Threshold or Special Inspectors and Inspection/Sequencing Costs.
- g. Deposits for temporary electric at Units and Common (House) Meters.
- r. Removal, disposal, remediation, and premiums associated with unforeseen or unsuitable soil conditions, hazardous materials, rock extractions, or other materials requiring a controlled removal/disposal.
- s. Asbestos inspections, reporting documentation and "All Clean" Certifications.
- t. Any special labor rates that may be required by project location, funding, municipality governance, etc. such as Davis Bacon Act.
- u. Any shoring or sheet piling to install new foundation if required.
- v. Blower door testing.
- w. Master building permit fee. Price includes Mechanical, Electrical, Plumbing, and Pool sub permit fees.
- 3. This proposal is based on the following documents and plans:
 - a. 100% Construction Documents dated 03.07.2025 (Drawing Log attached herein) by Harvard Jolly Architecture (See Drawing Log) with the use of the following:
 - i. Civil Engineer: Alan Gerwig & Associates
 - ii. Landscape/Land Planning: Schmidt Nichols
 - iii. Structural Engineer: ONM&J
 - iv. MEP/FP/Systems Engineer: JLRD, Inc.
 - v. Aquatic Engineer: Martin Aquatic
 - vi. Food Service Consultant: Real Food

www.kaufmanlynn.com CGC 021733

- b. Project Manual Specifications: 100% Construction Documents dated 03.11.2025 by Harvard Jolly.
- c. Permit Reissuance Pool Drawings dated 04.11.2025 provided by Harvard Jolly.
- d. Completed Aquatic Play Zone Drawings dated 04.14.2025 provided by Harvard Jolly.
- e. Revised Drawings Index labeled Addendum 1 dated 04.15.25 provided by Harvard Jolly.
- 4. Builder's Risk is included however the total cost is subject to change as construction of Lake Lytal Aquatics Complex Phase 3 is not anticipated to begin until September of 2025.
- 5. Price is based on work being performed during normal business hours (7:00 AM to 5:00 PM) including Saturdays, if required as determined by Owner in accordance with the Terms of the Prime.
- 6. Plan/Drawing Revit Model and CAD Files shall be provided by the Owner as required for use by KL subcontractors in their preparation of Shop Drawings for the project.
- 7. Regarding temporary and permanent power, temporary or construction power will be the responsibility of KL in its entirety. On permanent power and consumption, KL is responsible for secondary power feeds complete. Once the permanent meter(s) have been installed by FPL for the project which cost and installation is an owner responsibility and required for equipment testing, KL will no longer be responsible for its consumption henceforth.
- 8. Enacted tariffs as of GMP Submission date (05.07.2025) are included, unknown/future tariffs are excluded.

ALLOWANCES

This Proposal includes the following allowances, which accounts for cost of labor, material, freight and handling, taxes, insurance, subcontractor markup and bond premium (if applicable). In the event the below scopes exceed the allowance amount a change order must be submitted and approved before work can commence.

- 1. Landscaping (\$208,909) for Option 2 Landscaping (species currently unspecified).
- 2. Trench Drain at Competition Pool (\$100,000)
- 3. Dewatering for pool (\$343,143) For clarity, the term "dewatering" is defined as all methods and systems to keep ground water from entering into the pool excavation prior to completion of work.

DIVISION 02 - DEWATERING

1. Dewatering for the building 2 and 4 surge tanks are included with a pump system and proper sediment disposal based on the water table data noted in the Geotechnical report.

DIVISION 02 - AUGER CAST PILES

www.kaufmanlynn.com CGC 02173:

- 1. Helical piles are included in building 2 and building 4 surge tank/equipment rooms only.
- 2. No piles shown and therefore none included at the Competition Pool or Aquatic Play Zone.

DIVISION 02 – SITE WORK

1. Site work package includes adjusted scope from Phase 2 as described in CCP#14.

DIVISION 02 - LANDSCAPING

- 1. Landscape option 2 per "25-0314 LLAC Landscape Change ALL COLORED 3.19.25" is included as an allowance. See allowance above.
- 2. Landscaping scope includes adjusted scope from Phase 2 as described in CCP#14.

DIVISION 02 – SITE FURNISHINGS

- 1. Aquatic play zone furniture (sun chairs, umbrellas, tables, etc.) shown on plans excluded.
- 2. Six (6) total sunshades are included as depicted in Option 2 document provided by Owner during bidding.

DIVISION 02 – FENCES AND GATES

- 1. The staff parking lot entry is included as 8' tall, galvanized chain link.
- 2. The dumpster enclosure gate is included as 8' tall, galvanized chain link.

DIVISION 03 – CONCRETE

- 1. Concrete Monument Sign Site wall is excluded from the phase 3 scope, as it has already been constructed on site.
- 2. KL believes that foundations for the bleachers (future use) may be needed, but are excluded due to not being shown on plans.
- 3. The proposal does not include any work North of column CW-1 on 1/S-100 even though the cover sheet rendering shows additional work North of the façade of building 1.

DIVISION 04 - MASONRY

1. No Qualifications.

DIVISION 05 - METALS

Structural Steel & Miscellaneous Metals

Detail 9/A-502 dated 3/7/25 Guardrail is excluded as it is not referenced in the Drawings.
 Proposal includes Aluminum Powder Coated railings in lieu of Stainless Steel Railings shown on Detail 9.

DIVISION 06 - WOOD AND PLASTICS

1. PL-1-4 (Laminate) and SS-1 (Solid Surface) in the Finish Color Summary Chart per sheet A-700 dated 03/07/25 are not identified anywhere throughout the plans, however, we include the finishes as Formica and Wilsonart.

www.kaufmanlvnn.com CGC 021732

2. 440 SF of Slatwall system included in Building 1 as Pine wood with Clear Finish as there are no specifications for this product.

DIVISION 07-THERMAL AND MOISTURE

Roofing

- 1. A two (2) year labor and material warranty are included.
- 2. A twenty (20) Manufacturer NDL warranty is included.
- 3. Lightweight Concrete R-Value is included as R-30 per A-100 B1, A-101 B2, A-102 B3, and A-104 B4 Roof plans in lieu of R-22 stated in 07 52 00 8 2.5 B Lightweight Insulating Concrete.

Waterproofing

1. The water barrier beneath stucco as per detail 17 on AS-200 is excluded.

DIVISION 08 - DOORS & WINDOWS

Doors & Hardware

- 1. Door hardware is included as Schlage, LCN, and/or Von Duprin.
- 2. Exterior FRP doors include standard mortis locks in lieu of electrified panic hardware to meet exterior FBC approval.
- 3. All hardware is determined per individual room use as follows:
 - a. Grade 1 locks
 - b. Panic devices
 - c. Surface mounted closers
 - d. US26D satin chrome finish
 - e. Closers are painted aluminum to match hardware.

Glass and Glazing

- Impact rated fixed glass window without a speak thru is included in lieu of Window Type A with speak thru per NOA "21-0601.09". The transaction trays have integrated microphones and speakers.
- 2. All Panic Hardware is included as FL First Choice panic hardware, electric powered panic hardware is excluded.
- 3. Building 1 dealer trays are included as Quickserve "QSP-713S_MINI-IP" with integrated microphone in lieu of the Bavis dealer tray shown on A-502.
 - a. Integrated microphone Primo Microphone
 - b. Integrated Speaker Misco

DIVISION 09 - FINISHES

Drywall and framing

- 1. 5/8" Cement board is included in areas that are shown to receive ceramic tile.
- 2. We have included 1350 SF of Acoustic Wall Fabric in the Training Room as no elevations were provided to determine where the wall fabric is to be installed.

Stucco

www.kaufmanlynn.com CGC 02173.

- 1. All stucco reveals are included as PVC, in lieu of aluminum.
- 2. All stucco trim pieces are included as PVC, in lieu of zinc with G60 coating.
- 3. Stucco on the inside walls of building 4 is included.

Ceilings

1. Acoustic ceiling tiles are included in Dune color by Armstrong.

DIVISION 10 - SPECIALTIES

Knox Box

1. We have included for Four (4) Knox Boxes.

Fire Extinguishers & Cabinets

1. Five (5) Cosmic 10E (11340) UL 4A-80BC 10lb fire extinguishers with wall brackets and one (1) FK15C K type fire extinguisher for kitchen area. Six (6) FL approved tagging.

Flagpole

1. One (1) 30'-0" high Poletech flagpole with (1) US flag, (1) FL flag, and (1) beacon light system. Aluminum tapered cone with clear anodized finish, internal winch system, gold aluminum ball, internal revolving hood truck, stainless steel cable, stainless steel snap hooks, gearless locking winch, spun aluminum collar and ground sleeve mounting.

Bathroom Accessories

- 1. Grab bars, 18"x30" mirrors, sanitary waste disposal and folding shower seats by Bobrick.
- 2. Paper towel dispensers, soap dispensers, toilet tissue dispensers and baby change stations by OFCI Items.

Specialty Items

1. Marker boards by American Specialties Visual Display to be 4'x8' porcelain whiteboard 9800 Series with ¾" trim map rail and flat tray are included.

Signage

- 1. Common Room ID's, Restrooms and Exit Signs as 1/4" P99 with direct digital background, row mark copy, braille and to be VHB tape mounted.
- 2. Address number with 8" x ½" numbering in brushed aluminum and to be stud mounted included.
- 3. Building 1 exterior entryway sign spelling out "LAKE LYTAL AQUATIC COMPLETE" as 12" x ½" thick brushed aluminum flat cut out letters.
- 4. Building 1 Palm Beach County medallion/seal as 7'-8" dia. x 3" x .125" welded aluminum painted with digital vinyl overlay.
- 5. Building 3 exterior sign spelling out "PALM BEACH COUNTY LAKE LYTAL AQUATIC COMPLEX SUPPORT SERVICES" as 8" x ½" thick brushed aluminum.
- 6. Monument sign spelling out "PALM BEACH COUNTY PARKS & RECREATIONAL" with logo to as 5'-6" x 11'-0" x 3" LED backlit, with white poly face and digital vinyl overlay.

www.kaufmanlynn.com CGC 021732

Corner Guards

1. Twenty-five (25) 9x2 Corner Guards by InPro Corporation. Note 3 on sheet A-700 denotes corner guards at all outside corners of gypsum board walls.

Scoreboard

- 1. Structure: 20'-10" OAH with 10'-2" x 12'-6" aluminum panel on back side with digital printed vinyl medallion logo. Two (2) steel supports assumed with 8" sq. direct burial and spread footer. Engineering will determine final size/thickness. No MOT permit included.
- 2. Scoreboard: Daktronics LVX-3000-192X336-16MTNA-18.4 18'-5" x 10'-6".

DIVISION 11 - EQUIPMENT

Food Service Equipment

- 1. Grab-n-Go equipment from the furniture / fixture/ equipment summary schedule is excluded.
- 2. Menu board/displays are excluded.

DIVISION 12 - FURNISHING

Window Treatment

1. No Qualifications

Bleachers

1. Bleachers are not included.

DIVISION 13 - SPECIAL CONSTRUCTION

Pool

- 1. Pool earth retention post excavation is included as Sheet Piling on 3 if the 4 sides of the pool. Shallow end (north end) is not included.
- 2. Pool excavation soils will be reused as backfill for Myrtha pool wall along with 2" Pea Gravel.
- 3. Pool slab and aquatic play zone slab includes Penetron admix in the ratio of 6.6lbs/CY
- 4. All concrete and grout mixes include Zyla 610 water reducer/retarding admixture.

DIVISION 14 - CONVEYANCE

1. Not Applicable

DIVISION 15 - MECHANICAL

Fire Sprinklers

1. No Qualifications

Plumbing

1. The Architectural plan, A-411 shows what appears to be a combined Eight (8) additional showers between the men's and women's shower in building B3 that are not shown on the Plumbing Plan, sheet P-202. Our proposal includes the additional showers including routing

www.kaufmanlynn.com CGC 02173:

- connections to the best of our ability as no water or sanitary waste piping has been shown on the plumbing documents.
- 2. Above ground sanitary piping is included as PVC.
- 3. Any soda conduit and/or water line to soda machine location is not included.

HVAC

- 1. Proposal includes Trane/Mitsubishi air-cooled split systems, mini-splits and multizone mini-split systems with Trane Tracer SC+ central Building Automation System.
- 2. 24ga 304 stainless steel ductwork included for exhaust fans EF 3-2, EF 4-1 and EF 4-2.
- 3. Building 4 louvers not specified in schedule or specifications. Proposal includes Miami-Dade rated intake/exhaust louvers by Greenheck sized per architectural elevation's framed openings.

DIVISION 16 - ELECTRICAL

Electrical & Fire Alarm

- 1. Proposal includes the receptacle and power connections for the menu boards only, menu boards are excluded.
- Plans call for Horn Strobe Fire Alarm Devices, however, the Specifications for Fire Alarm call for Voice Notification, which requires speakers. Proposal includes Voice Notification Fire Alarm per the Specifications.
- 3. Lightning Protection system is included.

Low Voltage

- 1. CCTV Poles and Cameras as shown in detail 2, 3, and 4 on sheet E-503 are excluded as no instances of these poles/cameras are shown on the plans.
- 2. Per note #6 on sheet E-003, 2" Conduits will only be routed and terminated at the Pull Box.
- 3. Ladder Rack in IT Room 3-109 is excluded per detail 4/E-201.
- 4. Proposal includes BDA/Wireless Propogation system per Electrical General Note 54 on sheet E-001.
- 5. Proposal excludes the following items: Structured Cabling, Voice & Data, Intrusion Alarm, CATV, and associated warranties.
- 6. Network switches and IP addresses are excluded and assumed to be By Owner.
- 7. Voice and data cables as per Section 270500 are excluded as that section states, "Voice and data cabling is to be excluded from architectural and construction contracts but funded by the project" and "will be provided separately from the related construction." Contractor to coordinate with County's selected Vendor.
- 8. No central station and network monitoring is included and is assumed to be By Owner.

END OF CONTRACTOR CLARIFICATIONS

www.kaufmanlynn.com CGC 02173:



Leo Franco (Harvard Jolly Architecture) Responded Thu Jan 16, 2025 at 04:14 pm EST

Kaufman Lynn can contact Sam Dosdourian cell phone (561-719-8028.) Web site below. His company can supply helical piles.

Job #: 81-409 Lake Lytal Phase 3 3635 Gun Club Rd West Palm Beach, Florida 33406

RFI LOG

#	Subjec	ct	Status	Responsible Contractor	Received From	Assignee	Date Initiated	RFI Manager	Due Date	Closed Date	Ball In Court	Location	Schedule Impact	Cost Code	Cost Impact
°C8	CCTV P	Poles & Cameras	Open		None	Wilkinson, Debbie Romero Landin, Ez	05/20/2025	Nathan Coker	05/23/2025		Wilkinson, Debbie Romero Landin, Ez				Yes (Unknow
	Q:	Nathan Coker Sent T CCTV Poles and Cam locations on site plan	eras are		EDT and 4 on sheet E-503; however no in	stances of these pole	s/cameras are sho	own on the p	lans. Please adv	ise if we should ign	ore these details o	or if they are	relevant pleas	se identify	
PC7	Stucco	Trim & Accessories	Open	Kaufman Lynn Cons	Nixon, Kevin (Kaufman Lynn Construction, Inc.)	Wilkinson, Debbie Franco, Leo (Harv Romero Landin, Ez	05/01/2025	Kevin Nixon	05/05/2025		Nixon, Kevin (Kau		TBD		TBD
	Q:	Kevin Nixon Sent The Please advise if we c			oT n accessories / reveal in lieu of metal.										
	A:	Leo Franco (Harvard Yes PVC will be acce			d Thu May 8, 2025 at 03:05 pm EDT										
PC6	Waterp Stucco	proofing Behind	Open	Kaufman Lynn Cons	Nixon, Kevin (Kaufman Lynn Construction, Inc.)	Wilkinson, Debbie Romero Landin, Ez Franco, Leo (Harv	05/01/2025	Kevin Nixon	05/04/2025		Nixon, Kevin (Kau		TBD		TBD
	Q:		S-200 ca	lls for a "Water Resis	DT tant Barrier" behind the stucco applic apply to all surfaces receiving a stucc										
	A:	RFI No. PC# 6			d Thu May 8, 2025 at 03:08 pm EDT ior Walls as noted including areas wh	ere the plaster substr	ate will be expose	d to excess	moisture conditi	ons.~ LF ~ HJA/PBK					
	Bldg N Helical	o. 4 Surge Tank I Piles	Open	Kaufman Lynn Cons	Nixon, Kevin (Kaufman Lynn Construction, Inc.)	Franco, Leo (Harv	01/14/2025	Kevin Nixon	01/17/2025		Nixon, Kevin (Kau		TBD		TBD
	Q:	on depth, size, reinf	es shown orcing, ar	on sheet S-203, det	ails 11 and 12. However there are no	information shown									

The depth and size of the helical piles should be determined by the geotechnical engineer to meet the 10-kip tension capacity noted on building 4 foundation plan (S-103).



Kaufman Lynn Construction, Inc.

Lake_Lytal_Aquatic_Center_Cut Book 1.2.25.pdf

	Subjec	ct	Status	Responsible Contractor	Received From	Assignee	Date Initiated	RFI Manager	Due Date	Closed Date	Ball In Court	Location Schedule Impact	Cost Code	Cost
		https://fixdirt.com/ 031-1	8010.00_L	AKE LYTAL AQUATIC	CENTER STRUCTURAL_PERMIT SET.p	df								
24	Equipm Items 8	ment Schedule - 8 & 27	Closed	Kaufman Lynn Cons	Nixon, Kevin (Kaufman Lynn Construction, Inc.)	Franco, Leo (Harv	01/03/2025	Kevin Nixon	01/06/2025	01/14/25		TBD		TBD
	Q:		Equipmen		wn on the plans, specifically in the Sh 2).pdf	ower/Locker Rooms.	Howver, they are n	ot shown or	the legend. Plea	se provide details	on what these ite	ms represent.		
	A:	Leo Franco (Harvaro Revise item 8 to be Revise Item 27 to b	Item 5, Bu	ilt in casework.	d Tue Jan 14, 2025 at 03:55 pm EST									
23	Canop	y Details	Closed	Kaufman Lynn Cons	Nixon, Kevin (Kaufman Lynn Construction, Inc.)	Franco, Leo (Harv	01/03/2025	Kevin Nixon	01/06/2025	01/14/25		TBD		TBD
	Q:	Kevin Nixon Sent Fr Details 12 &13 on s			incorrect detail for the canopy accord	ling to A-310. Please	advise on the corre	ect details.						
	A:	Leo Franco (Harvaro	d Jolly Arch	itecture) Responde	d Tue Jan 14, 2025 at 04:31 pm EST pre-manufactured canopy installation				awings for review.					
C2	Exterio	or Elevations	Closed	Kaufman Lynn Cons	Nixon, Kevin (Kaufman Lynn Construction, Inc.)	Franco, Leo (Harv Wilkinson, Debbie	12/30/2024	Kevin Nixon	01/03/2025	01/03/25		TBD		TBD
	Q:		ons (A-200), A-201, A-202) call	EST louts A, B, and C show multiple colors ill be a change to the color legend or			ned						
	A:	HJ_PBK Response: There will be 3 colo	rs, legend	to be revised to " Co	d Thu Jan 2, 2025 at 01:05 pm EST DLOR 'B'- EXTERIOR PAINTED FINE TE Elevations - OPEN.pdf	XTURED STUCCO FII	NISH ON CMU WALL	SYSTEM. CO	DLOR TO BE SELEC	CTED"				
·C1	Food S	HJ_PBK Response: There will be 3 colo	rs, legend	to be revised to " Co	OLOR 'B'- EXTERIOR PAINTED FINE TE	Franco, Leo (Harv Wilkinson, Debbie	12/30/2024	SYSTEM. CO Kevin Nixon	01/03/2025	01/03/25		TBD		—

West Palm Beach, Florida 33406



Kaufman Lynn Construction, Inc.

Current Drawings

Drawing No		Drawing Title	Revision	Drawing Date	Received Date	Set
quatics						
Q-001	GENERAL NOTES & LEGENDS		2	03/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-100	SITE EQUIPMENT ID & UTILITY CONNECTIONS		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-101	SITE ELEVATIONS & PIPE ROUTING		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-200	COMPETITION POOL EQUIPMENT ID		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-201	COMPETITION POOL DIMENSIONS		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-202	COMPETITION POOL GRAVITY PIPING		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-203	COMPETITION POOL FILTER PIPING		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-204	COMPETITION POOL SECTIONS		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-205	COMPETITION POOL AXONOMETRIC VIEW		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-206	COMPETITION POOL ALTERNATE CON-FIGURATIONS		1	03/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-207	COMPETITION POOL ALTERNATE ONFFGHA		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-208	COMPETITION POOL ALTERNATE CONFIGURATIONS		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-209	COMPETITION POOL ANCHOR DIMENSIONS		1	03/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-300	MECHANICAL EQUIPMENT ID		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-301	MECHANICAL DIMENSIONS & HOUSEKEEPING		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-302	MECHANICAL PENETRATIONS		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-303	MECHANICAL AXONOMETRIC		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-310	COMPETITION POOL PIPING DIAGRAM		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-311	COMPETITION POOL PIPING DIAGRAM		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
\Q-320	COMPETITION POOL TANK (HYDRAULIC)		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-321	COMPETITION POOL TANK (STRUCTURE)		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-400	ELECTRICAL GENERAL NOTES		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-410	SITE ELECTRICAL PLAN		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-420	COMPETITION POOL BONDING		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-430	MECHANICAL ROOM ELECTRICAL PLAN		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-440	COMPETITION POOL FUNCTIONAL BLOCK		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-450	SINGLE LINE DIAGRAM		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-451	SINGLE LINE DIAGRAM		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-460	PANEL SCHEDULES		2	03/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-500	DETAILS (SITE)		2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-510	DETAILS (STRUCTURE)		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-511	DETAILS (STRUCTURE)		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-512	DETAILS (STRUCTURE)		1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)



Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
AQ-513	ALTERNATE DETAILS (STRUCTURE)	0	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-520	DETAILS (FEATURE)	2	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-521	DETAILS (FEATURE)	1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-522	DETAILS FEATURE	1	04/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-530	DETAILS (MECHANICAL)	1	03/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
AQ-531	DETAILS (MECHANICAL)	1	03/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Q-600	EQUIPMENT SCHEDULES	2	03/11/2025	04/15/2025	100%CD Rev 1 (04/14/25)
Architectural			7 1 1 1 1 1	The same of the sa	
A-100	B1-LS, FLOOR, ROOF & REFLECTED CEILING PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-101	B2-LS, FLOOR, ROOF & REFLECTED CEILING PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-102	B3-LS, FLOOR, ROOF & REFLECTED CEILING PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-103	B4-LS,FLOOR ,ROOF & REFLECTED CEILING PLANS	C	03/07/2025	03/11/2025	100%CD (03/11/25)
A-110	DIMENSION FLOOR PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-111	DIMENSION FLOOR PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-112	DIMENSION FLOOR PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
·-113	DIMENSION FLOOR PLAN	C	03/07/2025	03/11/2025	100%CD (03/11/25)
-200	B1 - EXTERIOR ELEVATIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-201	B2 - EXTERIOR ELEVATIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-202	B3 - EXTERIOR ELEVATIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
k-203	B3 - EXTERIOR ELEVATIONS	C	03/07/2025	03/11/2025	100%CD (03/11/25)
A-204	B4 - EXTERIOR ELEVATION	C	03/07/2025	03/11/2025	100%CD (03/11/25)
-210	INTERIOR ELEVATIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-300	BUILDING SECTIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
N-301	BUILDING SECTIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-310	WALL SECTIONS	3	03/07/2025	03/11/2025	100%CD (03/11/25)
·-311	WALL SECTIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-410	TYPICAL TOILET & SHOWER ROOM	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-411	TOILET ROOM PLANS, ELEVATIONS, & DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-430	CASEWORK PLANS, ELEVATIONS, SECTIONS, & DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-501	ROOF DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-502	ROOF DETAILS/ MISC.	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-600	DOOR SCHEDULES, ELEVATIONS, LEGENDS, & NOTES	1	. 03/07/2025	03/11/2025	100%CD (03/11/25)
-601	DOOR DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
4-700	FINISH SCHEDULES AND NOTES	1	03/07/2025	03/11/2025	100%CD (03/11/25)
A-800	SIGN TYPES	0	03/07/2025	03/11/2025	100%CD (03/11/25)
AS-000	ARCHITECTURAL SITE PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
AS-010	ARCHITECTURAL SITE PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
\S-200	ARCHITECTURAL SITE DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)



Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
ivil		AND THE RESIDENCE			
:1	GENERAL NOTES	0	11/22/2024	11/25/2024	90% CD (11/22/24)
2	OVERALL SITE UTILITIES PLAN & POLLUTION PREVENTION PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
23	DEMOLITION PLAN	0	11/22/2024	11/25/2024	90% CD (11/22/24)
24	DEMOLITION PLAN	0	11/22/2024	11/25/2024	90% CD (11/22/24)
25	GEOMETRIC & STRIPING PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
06	GEOMETRIC & STRIPING PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
7	GRADING AND DRAINAGE PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
08	GRADING AND DRAINAGE PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
9	PAVING AND DRAINAGE DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
210	UTILITIES PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
11	UTILITIES PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
C12	LIFT STATION PLAN	1	11/22/2024	03/11/2025	100%CD (03/11/25)
C13	POTABLE WATER #1 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
C14	POTABLE WATER #2 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
C15	POTABLE WATER #3 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
C16	POTABLE WATER #4 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
17	POTABLE WATER #5 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
C18	POTABLE WATER #6 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
19	WASTEWATER #1 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
20	WASTEWATER #6 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
21	WASTEWATER #6 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
222	WASTEWATER #6 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
23	WASTEWATER #6 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
224	WASTEWATER #6 STANDARD DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
Electrical			1211	100 50	
-001	ELECTRICAL GENERAL NOTES AND LEGEND	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-002	ELECTRICAL SYMBOL LEGEND	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-003	ELECTRICAL SITE POWER PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
E-004	ELECTRICAL POOL DECK LIGHTING PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-101	B1-LIGHTING, POWER AND SYSTEMS PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-102	B2-LIGHTING, POWER AND SYSTEMS PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-103	B3-LIGHTING, POWERAND SYSTEMS PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-104	B4-LIGHTING, POWER AND SYSTEMS PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-105	B1-PHOTOMETRIC PLAN - NORMAL AND	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-106	B2-PHOTOMETRIC PLAN - NORMAL AND	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-107	B3-PHOTOMETRIC PLAN - NORMAL AND	1	03/07/2025	03/11/2025	100%CD (03/11/25)
E-108	B4-PHOTOMETRIC PLAN - NORMAL AND	1	03/07/2025	03/11/2025	100%CD (03/11/25)



Kaufman Lynn Construction, Inc.

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E-109	LIGHTING CONTROL PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
E-110	LIGHTING CONTROL DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-201	ENLARGED ELECTRICAL PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-301	ELECTRICAL POWER RISER DIAGRAM	1	03/07/2025	03/11/2025	100%CD (03/11/25)
E-302	ELECTRICAL RISER DIAGRAMS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
E-303	ELECTRICAL RISER DIAGRAMS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-304	ELECTRICAL RISER DIAGRAMS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
E-305	ELECTRICAL RISER DIAGRAMS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-401	LIGHTING FIXTURE SCHEDULE	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-402	MISCELLANEOUS SCHEDULES	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-403	PANELBOARD SCHEDULES	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-404	PANELBOARD SCHEDULES	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-501	ELECTRICAL DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-502	ELECTRICAL DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-503	ELECTRICAL DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-504	ELECTRICAL DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-505	ELECTRICAL DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-506	ELECTRICAL DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
SL-01	ELECTRICAL SITE LIGHTING PLAN	0	11/22/2024	11/25/2024	90% CD (11/22/24)
SL-02	SITE LIGHTING DETAILS	0	11/22/2024	11/25/2024	90% CD (11/22/24)
SL-03	ELECTRICAL SITE POWER PLAN	0	11/22/2024	11/25/2024	90% CD (11/22/24)
ire Protection					
P-001	FIRE PROTECTION GENERAL NOTES AND LEGEND	1	03/07/2025	03/11/2025	100%CD (03/11/25)
P-002	FIRE PROTECTION SITE PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
P-101	B3-FIRE PROTECTION PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
P-201	FIRE PROTECTION DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
P-202	FIRE PROTECTION DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
ood Service		1	DEPT TO A		
S-050	GENERAL NOTES	1	03/07/2025	03/11/2025	100%CD (03/11/25)
S-100	EQUIPMENT PLAN & SCHEDULE	1	03/07/2025	03/11/2025	100%CD (03/11/25)
S-400	PLUMBING PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
S-500	ELECTRICAL PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
S-600	SPECIAL CONDITIONS & CONDUITS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
S-700	ELEVATIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
S-900	MECHANICAL DETAIL - REFRIGERATION	1	03/07/2025	03/11/2025	100%CD (03/11/25)
General				1000	The Taky
COVER	COVER SHEET	1	03/07/2025	03/11/2025	100%CD (03/11/25)
G-000	INDEX	2	04/15/2025	04/15/2025	100%CD Rev 1 (04/14/25)



Job #: 81-409 Lake Lytal Phase 3 3635 Gun Club Rd West Palm Beach, Florida 33406

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
G-010	GENERAL NOTES, LEGENDS & ABBREVIATIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
G-020	WALL TYPES	1	03/07/2025	03/11/2025	100%CD (03/11/25)
G-021	INT. PARTITION DET. & GEN REQUIREMENTS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
Landscape				Se Office Se	
IP-1	IRRIGATION PLAN PIPE & HEAD LAYOUT	0	02/28/2025	03/11/2025	100%CD (03/11/25)
IP-2	IRRIGATION PLAN PIPE & HEAD LAYOUT	0	02/28/2025	03/11/2025	100%CD (03/11/25)
IP-3	IRRIGATION PLAN SCHEDULES AND DETAILS	0	02/28/2025	03/11/2025	100%CD (03/11/25)
LP-1	Tree Disposition Plan	0	02/20/2025	03/11/2025	100%CD (03/11/25)
LP-2	Landscape Plan	0	02/20/2025	03/11/2025	100%CD (03/11/25)
LP-3	SPECIFICATIONS	0	02/20/2025	03/11/2025	100%CD (03/11/25)
Mechanical					
M-001	MECHANICAL GENERAL NOTES AND LEGEND	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-002	MECHANICAL SCHEDULES	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-003	MECHANICAL SCHEDULES	0	03/07/2025	03/21/2025	100%CD (03/11/25)
M-004	MECHANICAL SITE PLAN	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-101	B1-HVAC & ROOF PLANS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-102	B2-HVAC & ROOF PLANS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-103	B3-HVAC & ROOF PLANS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-104	B4-HVAC & ROOF PLANS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-201	ENLARGED MECHANICAL PLANS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-401	MECHANICAL DETAILS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-402	MECHANICAL DETAILS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-403	MECHANICAL DETAILS	0	03/07/2025	03/21/2025	100%CD (03/11/25)
M-501	MECHANICAL CONTROLS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-502	MECHANICAL CONTROLS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-503	MECHANICAL CONTROLS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
M-504	MECHANICAL CONTROLS	1	03/17/2025	03/11/2025	100%CD (03/11/25)
Play Zone				91- 736	2000
wo.000	COVER PAGE	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W0.001	GENERAL NOTES & LEGENDS	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W1.000	SITE EQUIPMENT ID & UTILITY CONNECTIONS	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W1.001	SITE ELEVATIONS & PIPE ROUTING	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W2.000	WET PLAY STRUCTURE EQUIPMENT ID	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W2.001	WET PLAY STRUCTURE DIMENSIONS	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W2.002	WET PLAY STRUCTURE FEATURE ELV.	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W2.003	WET PLAY STRUCTURE GRAVITY	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W2.004	WET PLAY STRUCTURE FEATURE PIPING	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W2.005	WET PLAY STRUCTURE SECTIONS	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)



Kaufman Lynn Construction, Inc.


Job #: 81-409 Lake Lytal Phase 3 3635 Gun Club Rd West Palm Beach, Florida 33406


Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
V2.006	WET PLAY STRUCTURE SECTIONS	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V2.007	WET PLAY STRUCTURE 3D AXO	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V2.008	WET PLAY STRUCTURE 3D AXO	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W3.000	ROOM 1 EQUIPMENT ID	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W3.001	ROOM 1 DIMENSIONS & HOUSEKEEPING PADS	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W3.003	ROOM 1 3D AXONOMETRIC VIEWS	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V3.010	WET PLAY STRUCTURE PIPING DIAGRAM FILTER	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W3.011	WET PLAY STRUCTURE PIPING DIAGRAM FEATURE	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V3.020	WET PLAY STRUCTURE TANK HYDRAULIC	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W3.021	WET PLAY STRUCTURE TANK STRUCTURE	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V4.000	ELECTRICAL GENERAL NOTES	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W4.010	SITE ELECTRICAL PLAN	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W4.020	WET PLAY STRUCTURE BONDING	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W4.030	ROOM 1 ELECTRICAL PLAN	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W4.040	WET PLAY STRUCTURE FBD	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V4.050	ROOM 1 SINGLE LINE DIAGRAM	1	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V4.051	MCP DIAGRAM	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V4.060	ROOM 1 PANEL SCHEDULES	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W5.000	DETAILS - SITE	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W5.010	DETAILS - STRUCTURE	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W5,020	DETAILS - FEATURE	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V5.021	DETAILS - FEATURE	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
N5.022	DETAILS - FEATURE	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
V5.023	DETAILS - FEATURE	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W5.030	DETAILS - MECHANICAL	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W5.031	DETALS - MECHANICAL	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W5.032	DETALS - MECHANICAL	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
W6.000	EQUIPMENT SCHEDULES	0	04/14/2025	04/15/2025	100%CD Rev 1 (04/14/25)
lumbing	THE RESERVE OF THE PARTY OF THE	100000			THE PARTY OF
2-001	PLUMBING GENERAL NOTES AND LEGEND	1	03/07/2025	03/11/2025	100%CD (03/11/25)
2-002	PLUMBING SITE PLAN	1	03/07/2025	03/11/2025	100%CD (03/11/25)
2-101	B1-SANITARY, WATER & ROOF PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
9-102	B2-SANITARY, WATER & ROOF PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
2-103	B3-SANITARY, WATER & ROOF PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
P-104	B4-SANITARY, WATER & ROOF PLANS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
P-201	B3-ENLARGED PLUMBING PLANS 1	1	03/07/2025	03/11/2025	100%CD (03/11/25)
2-202	B3-ENLARGED PLUMBING PLANS 2	1	03/07/2025	03/11/2025	100%CD (03/11/25)
P-203	B3-ENLARGED PLUMBING PLANS 3	1	03/07/2025	03/11/2025	100%CD (03/11/25)



Job #: 81-409 Lake Lytal Phase 3 3635 Gun Club Rd West Palm Beach, Florida 33406

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
-301	B1-PLUMBING RISER DIAGRAM	1	03/07/2025	03/11/2025	100%CD (03/11/25)
-302	B2-PLUMBING RISER DIAGRAM	1	03/07/2025	03/11/2025	100%CD (03/11/25)
2-303	B3-PLUMBING RISER DIAGRAM	1	03/07/2025	03/21/2025	100%CD (03/11/25)
2-304	B4-PLUMBING RISER DIAGRAM	1	03/07/2025	03/11/2025	100%CD (03/11/25)
2-305	B4-PLUMBING RISER DIAGRAM	0	03/07/2025	03/11/2025	100%CD (03/11/25)
P-401	PLUMBING DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
P-402	PLUMBING DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
Structural					
S-100	B1- FOUNDATION & ROOF FRAMING	1	03/07/2025	03/11/2025	100%CD (03/11/25)
5-101	B2- FOUNDATION & ROOF FRAMING	1	03/07/2025	03/11/2025	100%CD (03/11/25)
5-102	B3- FOUNDATION & ROOF FRAMING	1	03/07/2025	03/11/2025	100%CD (03/11/25)
5-103	B4- FOUNDATION & ROOF FRAMING PLANS	0	03/07/2025	03/11/2025	100%CD (03/11/25)
5-201	STRUCTURAL NOTES & SCHEDULES	1	03/07/2025	03/11/2025	100%CD (03/11/25)
5-202	TYPICAL DETAILS	1	03/07/2025	03/11/2025	100%CD (03/11/25)
5-203	SECTIONS	1	03/07/2025	03/11/2025	100%CD (03/11/25)







Office of Equal Business Opportunity

50 South Military Trail, Suite 202 West Palm Beach, FL 33415 (501) 616-6840 www.pbc.gov/oebo



Palm Beach County Board of County Commissioners

Maria G. Marino, Mayor

Sara Baxter, Vice Mayor

Gregg K. Weiss

Joel Flores

Marci Woodward

Maria Sachs

Bobby Powell, Jr.

DATE:

July 11, 2025

TO:

Rich Carlton, Project Manager, CID Facilities Development and Operations

FROM:

Deirdre D. Kyle

Small Business Development Specialist III
Office of Equal Business Opportunity

SUBJECT:

Compliance Review on Lake Lytle Phase III

The Lake Lytle Phase 3 Site Package project has been evaluated for the established Affirmative Procurement Initiative (API) for the Construction Management Subcontracting Goal of 5% SBE participation.

Construction Managers:

Kaufman Lynn Construction

Construction Subcontractor Costs:

\$25,314,278.74

SBE Participation:

\$3,063,769.41 (12.10%)

EVALUATION:

Kaufman Lynn Construction has achieved the API established by the Goal Setting Committee.

SOLICITATION/PROJECT/BID NAME: LAKE LYTAL AQUATIC CENTER -	PHASE 3 SOLIC	TATION/PROJECT/BID NO.: _	R2021-0750
SOLICITATION OPENING/SUBMITTAL DATE: 5/13/25	COUN	TY DEPARTMENT: Capital I	mprovements
Section A PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF NAME OF PRIME RESPONDENT/BIDDER: KAUFMAN LYNN CONSTRUCT CONTACT PERSON: Nathan Coker PRIME'S DOLLAR AMOUNT OR PERCENTAGE OF WORK: SBE Prime's must include their percentage or dollar amount in the Total Participation I	F WORK TO BE COMPLETE TION, INC. PHONE NO.:	ADDRESS,3185 SOUTH 561-908-3499 Non-SBE SBE	
Section B PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE O	F WORK TO BE COMPLETE	INC.	SUBCONSULTANTS ON THE PROJECT BELOW:
	(Check all Applicable Categories)		DOLLAR AMOUNT OR
Subcontractor/Sub consultant Name	Non-SBE	SBE	PERCENTAGE OF WORK
Holland Pump Company	X		\$349,143
2. Big "D" Paving Company, Inc.	X		\$1,979,019
3. Florida Foundation Systems, Inc.	X		\$55,200
4. Tropic Fence, Inc.	X		\$273,652
5. A Cut Above Landscape and Maintenance, Inc.		×	\$757,310
(Please use additional sheets if necessary)	•	T-	\$3,414,324.00
Total Bid/Offer Price \$_31,150,525		To Total <mark>Certified</mark> SBE Participati	See Page 6
I hereby certify that the above information is accurate to the best of my knowledge:	erek Wolfhope	- A Worth	SVP
Note: 1. The amount listed on this form for a Subcontractor/sub consultant must be supp	Name & Authorized orted by price or percentage list		Title 2 or attached signed proposal.

- 2. Only those firms certified by Palm Beach County at the time of solicitation due date are eligible to meet the established OEBO Affirmative Procurement Initiative (API). Please check the applicable box and list the dollar amount or percentage under the appropriate demographic category.
- 3. Modification of this form is not permitted and will be rejected upon submittal.
- 4. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation.

SOLICITATION/PROJECT/BID NAME: LAKE LYTAL AQUATIC CENTE	R - PHASE 3	SOLICITATION/PROJECT/BID NO).:R2021-0750
SOLICITATION OPENING/SUBMITTAL DATE:5/13/25		COUNTY DEPARTMENT: Capi	ital Improvements
Section A PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE			
NAME OF PRIME RESPONDENT/BIDDER: KAUFMAN LYNN CONSTE	RUCTION, INC.	ADDRESS:3185 SOU	TH CONGRESS AVE, DELRAY BEACH, FL 334
CONTACT PERSON: Nathan Coker	PHO!	NE NO.:561-908-3499	E-MAIL: ncoker@kaufmanlynn.com
PRIME'S DOLLAR AMOUNT OR PERCENTAGE OF WORK: SBE Prime's must include their percentage or dollar amount in the Total Participat		Non-SBE SBE	
Section B PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE			
Subcontractor/Sub consultant Name	(Check all Applic	cable Categories)	DOLLAR AMOUNT OR
	Non-SBE	SBE	PERCENTAGE OF WORK
Recreational Design & Construction, Inc.	х		\$57,281
2. Proshell Construction Services, Inc.		X	\$1,510,586
3. East Coast Metal Structures Corp	X Scan		\$349,375
Perfection Architectural Systems, LLC	X		\$143,546
5. Advanced Woodworking Industries (AWI), LLC	x		\$111,577
(Please use additional sheets if necessary)		<u> </u>	Total \$ 2,172,365
Total Bid/Offer Price \$31,150,525			See Page 6
I hereby certify that the above information is accurate to the best of my knowledge:	Derek Wolfhope	Total Certified SBE Partie	SVP
_	Name & A	uthorized Signature	Title
Note: 1. The amount listed on this form for a Subcontractor/sub consultant must be 2. Only those firms certified by Palm Beach County at the time of solicitation of applicable box and list the dollar amount or percentage under the appropriate and will be rejected upon submitted. 3. Modification of this form is not permitted and will be rejected upon submitted.	lue date are eligible to meet late demographic category	t the established OEBO Affirmative Procur	

4. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation.

SOLICITATION/PROJECT/BID NAME: LAKE LYTAL AQUATIC CENTER -	PHASE 3 SOLI	CITATION/PROJECT/BID NO.:	R2021-0750
SOLICITATION OPENING/SUBMITTAL DATE:5/13/25	cou	NTY DEPARTMENT: Capital Ir	nprovements
Section A PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE C	OF WORK TO BE COMPLET	ED BY THE PRIME CONTRACTOR	/CONSULTANT* ON THE PROJECT:
NAME OF PRIME RESPONDENT/BIDDER: KAUFMAN LYNN CONSTRUC	CTION, INC.	ADDRESS:3185 SOUTH	CONGRESS AVE, DELRAY BEACH, FL 3344
CONTACT PERSON: Nathan Coker	PHONE NO.	561-908-3499 E	-MAIL: ncoker@kaufmanlynn.com
PRIME'S DOLLAR AMOUNT OR PERCENTAGE OF WORK: SBE Prime's must include their percentage or dollar amount in the Total Participation	line under section B.	Non-SBE SBE	
Section B PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE C	DF WORK TO BE COMPLET	ED BY <u>ALL SUBCONTRACTORS/S</u>	UBCONSULTANTS ON THE PROJECT BELOW:
6 1	(Check all Applicable Ca	tegories)	DOLLAR AMOUNT OR
Subcontractor/Sub consultant Name	Non-SBE	SBE	PERCENTAGE OF WORK
General Caulking & Coatings Co., Inc.	×		\$32,232
2. Atlas Apex Roofing, LLC	X		\$529,830
3. Atlantic Doors & Hardware, Inc.	X		\$199,591
D&D Garage Doors of the Treasure Coast, Inc. DBA Overhead Door Co of the Treasure Coast	X		\$25,507
5. Palm Beach Glass Specialties, Inc		X	\$461,670
(Please use additional sheets if necessary)		Tot	\$1,248,830.00
Total Bid/Offer Price \$31,150,525		Total Certified SBE Participation	See Page 6
	Derek Wolfhope	La Aholph	SVP
Note: 1. The amount listed on this form for a Subcontractor/sub consultant must be sup	Name & Authorized ported by price or percentage lis		Title 2 or attached signed proposal.

- 2. Only those firms certified by Palm Beach County at the time of solicitation due date are eligible to meet the established OEBO Affirmative Procurement Initiative (API). Please check the applicable box and list the dollar amount or percentage under the appropriate demographic category.
- 3. Modification of this form is not permitted and will be rejected upon submittal.
- 4. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation.

SOLICITATION/PROJECT/BID NAME: LAKE LYTAL AQUATIC CENTE	ER - PHASE 3	SOLICITATION/PROJECT/BID NO	.: R202	1-0750	
SOLICITATION OPENING/SUBMITTAL DATE:5/13/25		COUNTY DEPARTMENT:Capi	al Improve	ements	
Section A PLEASE LIST THE DOLLAR AMOUNT OR PERCENTA					
NAME OF PRIME RESPONDENT/BIDDER: KAUFMAN LYNN CONST	RUCTION, INC.	ADDRESS: 3185 SOU	TH CONG	RESS AVE, DELRAY BE	EACH, FL 334
CONTACT PERSON: Nathan Coker	РНО	NE NO.: 561-908-3499	E-MAIL:	ncoker@kaufmanlynr	n.com
PRIME'S DOLLAR AMOUNT OR PERCENTAGE OF WORK: \$5,836,248 SBE Prime's must include their percentage or dollar amount in the Total Participal		Non-SBE SBE			
Section B PLEASE LIST THE DOLLAR AMOUNT OR PERCENTA	GE OF WORK TO BE CO	OMPLETED BY ALL SUBCONTRACTO	RS/SUBCOM	NSULTANTS ON THE PROJE	CT BELOW:
Subscriber de a /Subscriber de Norma	(Check all Appli	cable Categories)	DO	OLLAR AMOUNT OR	
Subcontractor/Sub consultant Name	Non-SBE	SBE	PE	RCENTAGE OF WORK	
1. Atlantic Interior Services, Inc.		X		\$334,203	
2. MTD Painting and Construction Corp	X			\$460,054	
3. O'Neill Brothers Flooring, Inc.	×			\$198,400	
Percopo Coatings Company LLC	x			\$114,987	
5. Creative Sign Designs, LLC	X		1	\$342,989	
(Please use additional sheets if necessary)			Total	\$1,450,633	
Total Bid/Offer Price \$_\$31,150,525		Total Certified SBE Partic	-	See Page 6	-
I hereby certify that the above information is accurate to the best of my knowledge:	Derek Wolfhope	Par A Wolflam		S\	/P >
Note: 1. The amount listed on this form for a Subcontractor/sub consultant must be		Authorized Signature entage listed on the properly executed Scho	dule 2 or atta	ched signed proposal.	Title

- Only those firms certified by Palm Beach County at the time of solicitation due date are eligible to meet the established OEBO Affirmative Procurement Initiative (API). Please check the applicable box and list the dollar amount or percentage under the appropriate demographic category.
- 3. Modification of this form is not permitted and will be rejected upon submittal.
- 4. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation.

SOLICITATION/PROJECT/BID NAME: LAKE LYTAL AQUATIC CENT	ER - PHASE 3	SOLICITATION/PROJECT/BID NO.:	R2021-0750
OLICITATION OPENING/SUBMITTAL DATE:5/13/25	<u></u>	COUNTY DEPARTMENT:Capital Im	provements
Section A PLEASE LIST THE DOLLAR AMOUNT OR PERCENTA			
NAME OF PRIME RESPONDENT/BIDDER: KAUFMAN LYNN CONST	RUCTION, INC.	ADDRESS:3185 SOUTH C	ONGRESS AVE, DELRAY BEACH, FL 3344
CONTACT PERSON: Nathan Coker	PHON	NE NO.: 561-908-3499 E-	MAIL:ncoker@kaufmanlynn.com
PRIME'S DOLLAR AMOUNT OR PERCENTAGE OF WORK: SBE Prime's must include their percentage or dollar amount in the Total Participal		Non-SBE SBE	
Section B PLEASE LIST THE DOLLAR AMOUNT OR PERCENTA	GE OF WORK TO BE COI		JBCONSULTANTS ON THE PROJECT BELOW: DOLLAR AMOUNT OR
Subcontractor/Sub consultant Name	Non-SBE	SBE	PERCENTAGE OF WORK
1. Mardale Specialties Direct Inc.	X		\$153,113
2. 11400 LLC	X		\$221,187
3. Raise & Shine Blinds Inc.	×		\$17,211
4. Recreational Design & Construction, Inc.	×		\$12,317,061
5. Farmer & Irwin LLC	×		\$781,583
(Please use additional sheets if necessary)		Tota	\$13,490,155
Total Bid/Offer Price \$_ \$31,150,525		Total Certified SBE Participation	See Page 6
hereby certify that the above information is accurate to the best of my knowledge:	Derek Wolfhope	Par A Wolfer	SVP >
		uthorized Signature	Title
Note: 1. The amount listed on this form for a Subcontractor/sub consultant must be 2. Only those firms certified by Palm Beach County at the time of solicitation applicable box and list the dollar amount or percentage under the approp	due date are eligible to meet	the established OEBO Affirmative Procurement	

3. Modification of this form is not permitted and will be rejected upon submittal.

4. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation.

DICITATION/PROJECT/BID NAME: LAKE LYTAL AQUATIC CENTER	R - PHASE 3	SOLICITATION/PROJECT/BID	NO.: R2021-0750	
PLICITATION OPENING/SUBMITTAL DATE:5/13/25		COUNTY DEPARTMENT:C	apital Improvements	
PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE		PLETED BY THE PRIME CONT	RACTOR/CONSULTANT* ON T	HE PROJECT:
ME OF PRIME RESPONDENT/BIDDER: KAUFMAN LYNN CONSTR	UCTION, INC.	ADDRESS:3185 SC	OUTH CONGRESS AVE, D	ELRAY BEACH, FL 33
NTACT PERSON: Nathan Coker	PHONE	NO.: 561-908-3499	E-MAIL:ncoker@ka	aufmanlynn.com
ME'S DOLLAR AMOUNT OR PERCENTAGE OF WORK: Prime's must include their percentage or dollar amount in the Total Participation		Non-SBE SBE		
PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE	E OF WORK TO BE COM (Check all Applicab		DOLLAR AMOU	
bcontractor/Sub consultant Name	Non-SBE	<u>SBE</u>	PERCENTAGE C	
COMPLETE COOLING & HEATING SERVICES, INC.	X		\$1,178,3	36
BRADFORD ELECTRIC, INC.	X	(France)	\$2,359,6	34
	X			
	X			
		No.		
ease use additional sheets if necessary)	t.		Total \$3,537,97	0
Bid/Offer Price \$ 31,150,525		Total Certified SBE P	\$3,063,760	
reby certify that the above information is accurate to the best of my knowledge:	Derek Wolfhope	Ver Aholfh		SVP
The amount listed on this form for a Subcontractor/sub consultant must be s Only those firms certified by Palm Beach County at the time of solicitation du	upported by price or percent	· ·		

- applicable box and list the dollar amount or percentage under the appropriate demographic category.
- 3. Modification of this form is not permitted and will be rejected upon submittal.
- 4. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation.

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: ___ Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: Holland Pump Company (Check box(s) that apply) SBE X Non-SBE □ Supplier Date of Palm Beach County Certification (if applicable): SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. **Unit Price** Quantity/ Contingencies/ Total Price/Percentage Line Item Description Units **Allowances** Item LS \$349,143 Dewatering The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: $_\$296,771.55$ If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. \$30,371.45 Cacique Utilities LLC \$22,000.00 Atlas Dewatering, Inc. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Holland Pump Company Print Name of Prime Print Name of Subcontractor/subconsultant - 12th E. Pote-**Authorized Signature** Authorized Signature Nathan Coker Brian D Kieley Print Name **Print Name** PX SVP Title Title 7/31/25 Date: Date:

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal, R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor Holland Pump Company Subcontractor: CACIQUE UTILITIES LLC (Check box(s) that apply) ☐ SBE ☒ Non-SBE Date of Palm Beach County Certification (if applicable):_ ☐ Supplier SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or Items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line Item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Contingencies/ Line Item Description **Unit Price** Quantity/ Total Price/Percentage Units Allowances Item Install Sock & Materials \$30,371.45 1 LS 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$30,371,45 at the following total price or percentage: If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. N/A Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Holland Pump Company CACIQUE UTILITIES LLC Print Name of Ph Print Name of Subcontractor/subconsultant Authorized Signature **David Cacique Print Name** Managing Director Title Date: 7-30-1025

Date:

^{*}Revised 6.5.2025 pursuant to Emergency Ordinance 2025-014, approved on June 3, 2025

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants,

must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: _ SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor Holland Pump Company Subcontractor: Atlas Dewatering, Inc. (Check box(s) that apply) ☐ SBE IX Non-SBE ☐ Supplier Date of Palm Beach County Certification (if applicable): SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line Item Description Unit Price Quantity/ Contingencies/ Total Price/Percentage Item Units Allowances install Sock & Materials \$22,000 LS 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$22,000 at the following total price or percentage: if the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Holland Pump Company Atlas Dewatering, Inc. Print Name of Prime Print Name of Subcontractor/subconsultant **Authorized Signature Authorized Signature** Mark A. Heldreth Print Name Print Name VP Title Title Date:

^{*}Revised 6.5,2025 pursuant to Emergency Ordinance 2025-014, approved on June 3, 2025

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: _ SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Subcontractor: Big "D" Paving Company, Inc. Prime Contractor: Kaufman Lynn Construction, Inc. (Check box(s) that apply) ☐ SBE ☒ Non-SBE □ Supplier Date of Palm Beach County Certification (if applicable):___ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line **Unit Price** Quantity/ Contingencies/ **Item Description** Total Price/Percentage Item Units **Allowances** 1 Site Work LS \$1,979,019 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$1,979,019 If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Print Name of Prime Print Name Supcontractor/succonsultant **Authorized Signature** Nathan Coker Richard T. South II **Print Name** Print Name PX VP

Date: 7/30/25

7/31/25

Title

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants,

must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Subcontractor: FLORIDA FOUNDATION SYSTEMS, INC. Prime Contractor: Kaufman Lynn Construction, Inc. (Check box(s) that apply) ☐ SBE ☒ Non-SBE ☐ Supplier Date of Palm Beach County Certification (if applicable):_ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line **Item Description Unit Price** Quantity/ Contingencies/ **Total Price/Percentage** Item Units **Allowances Foundation Pilings** 1 LS \$55,200 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$55,200 at the following total price or percentage: If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. FLORIDA FOUNDATION SYSTEMS, INC. Print Name of Prime Print Name of Subcontractor/subconsultant By: Marie Mifsud Nathan Coker Marie Mifsud **Print Name Print Name SVP** VP Title Title 7/31/25 Date: 7/30/2025 Date:

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. _Subcontractor:_ Tropic Fence, Inc. (Check box(s) that apply) ☐ SBE ☒ Non-SBE □ Supplier Date of Palm Beach County Certification (if applicable):_ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line **Item Description Unit Price** Quantity/ Contingencies/ **Total Price/Percentage** Item Units **Allowances** 1 Fence & Gates LS \$273,652 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$273,652 at the following total price or percentage: If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. N/A Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant

Kaufman Lynn Construction, Inc.	Tropic Fence, Inc.		
Print Name of Prime	Print Name of Subcontractor/subconsultant		
By: E. Jan	By: Steve Nespoli		
Authorized Signature	Authorized Signature		
Nathan Coker	Steve Nespoli		
Print Name	Print Name		
SVP	President		
Title	Title		
	Date: 07/31/2025		

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants,

26

must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: A Cut Above Landscape and Maintenance, Inc. (Check box(s) that apply) Date of Palm Beach County Certification (if applicable): 07-08-23 - 07-67-SBE D Non-SBE ☐ Supplier SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line **Item Description Unit Price** Quantity/ Contingencies/ Total Price/Percentage Item Units Allowances \$757,310 Landscape & Irrigation 1 LS 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$757,310 If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. A Cut Above Landscape and Maintenance, Inc. Print Name of Subcontractor/subconsultant Print Name of Prime Authorized Sanature **Authorized Signature** Nathan Coker Damon Rockett Print Name **Print Name** SVP President Title 7/31/25 Date:

^{*}Revised 6.5.2025 pursuant to Emergency Ordinance 2025-014, approved on June 3, 2025

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLIC	ITATION/PROJECT NUMBER: R2021-0750					
SOLIC	TATION/PROJECT NAME:Lake Lytal Aquatic Co	mplex - Pha	se 3			
	Contractor: Kaufman Lynn Construction, Inc. k box(s) that apply)	Su	bcontractor:_	Recreational Desi	gn & Construction, Inc.	
□ SB	E ☑ Non-SBE ☐ Supplier	Date of Pal	m Beach Coun	ty Certification (if ap	oplicable):	
SBE PA	RTICIPATION – SBE Primes must document all work to be	performed by t	heir own work	force on this form.	Specify in detail, the scope of	
associa	be performed or items supplied with the dollar amount a ted with the service/product being supplied. SBE credit will attached to a properly executed Schedule 2 for additional	only be given fo				
ine em	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage	
	Swimming Pool / APZ (Aquatic Play Zone)	1	LS		\$12,317,061	
?	Site Furnishings	1	LS		\$57,281	
-						
	dersigned Subcontractor/subconsultant is prepared to self-p following total price or percentage:\$12,374,342	perform the abo	ve-described w	ork in conjunction wit	h the aforementioned project	
	ndersigned intends to subcontract any portion of this wor t below accompanied by a separate properly executed Sch		bcontractor/su	bconsultant, please li	st the business name and the	
	N/A	Pri	ce or Percentag	ge:		
-	Name of 2 nd /3 rd tier Subcontractor/subconsultant					
	Kaufman Lynn Construction, Inc.	R	ecreational D	esign & Construc	tion. Inc.	
	Print Name of Prime			contractor/subconsult		
	By: By: By:					
	Authorized Signature	Authorized Signature				
	Nathan Coker	lo	seph Cerron			
	Print Name		int Name			
	SVP	Р	resident			
	Title	Tit				
	Date: 8/4/25					

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: Proshell Construction Services, Inc. (Check box(s) that apply) Date of Palm Beach County Certification (if applicable): 9-1-2024-2-31-2027 ☑ SBE ☐ Non-SBE ☐ Supplier SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line litem(s) associated with the service/product being supplied, SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line Item Description **Unit Price** Quantity/ Contingencies/ Total Price/Percentage **Item** Units **Allowances** LS Cast in Place Concrete \$1,510,586 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$1,510,586 at the following total price or percentage: ___ If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Proshell Construction Services, Inc. Print Name of Prime Print Name of Subcontractor/subconsultant Bearrelen Authorized Signature Nathan Coker Julien Beauregard Print Name Print Name SVP President Title Title 8/4/25 Date: 7-31-2025

Date:

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: East Coast Metal Structures Corp. (Check box(s) that apply) ☐ SBE ☒ Non-SBE ☐ Supplier Date of Palm Beach County Certification (if applicable):_ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line **Item Description Unit Price** Quantity/ Contingencies/ Total Price/Percentage item Units **Allowances** Structural Steel Framing 1 \$349,375 LS The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$349,375 If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. East Coast Metal Structures Corp. Print Name of Prime Print Name of Subcontractor/subconsultant By: Whitney Danca G-EA Dance Authorizea Signature Nathan Coker Whitney Danca **Print Name Print Name**

CFO

7/31/25

Title

Date:

7/31/25

SVP

Date:

Title

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. SOLICITATION/PROJECT NUMBER: ___R2021-0750 SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: Perfection Architectural Systems, LLC (Check box(s) that apply) ☐ SBE 🌠 Non-SBE ☐ Supplier Date of Palm Beach County Certification (if applicable):___ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line **Unit Price** Quantity/ Item Description Contingencies/ Total Price/Percentage Item Units Allowances Metal Fabrication / Railings 1 LS \$143,546 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$ 143.540 If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: ____ Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Perfection Architectural Systems, LLC Print Name of Prime Print Name of Subcontractor/subconsultant Authorized Signature Nathan Coker James Conklin Print Name Print Name SVP Vice President

Date: 7/31/2025

Title

Date:

7/31/25

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: ADVANCED WOODWORKING INDUSTRIES (AWI), LLC (Check box(s) that apply) SBE X Non-SBE ☐ Supplier Date of Palm Beach County Certification (If applicable):____ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line litem(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. **Unit Price** Quantity/ Line Item Description Contingencies/ Total Price/Percentage Units Allowances Item \$111,577 Millwork 1 LS 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$111,577 at the following total price or percentage: If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. N/A Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. ADVANCED WOODWORKING INDUSTRIES (AWI), LLC Print Name of Prime Print Name of Subconvactor/subconsultant -77th E /f-By: ___ **Authorized Signature** Authorized Signature Nathan Coker Jonathan Hoover Print Name Print Name SVP President Title 7/31/2025 7/31/25 Date:

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: ___ SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: General Caulking & Coatings Co., Inc. (Check box(s) that apply) ☐ SBE ☒ Non-SBE Date of Palm Beach County Certification (if applicable): Supplier SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line Item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. **Unit Price** Line Item Description Quantity/ Contingencies/ **Total Price/Percentage** Allowances Item Units 1 \$32,232 LS Waterproofing 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$32,232 at the following total price or percentage: ___ If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. General Caulking & Coatings Co., Inc. Print Name of Prime Print Name of Subcontractor/subconsultant **Authorized Signature** Authorized Signature Nathan Coker Mark Coffin **Print Name Print Name** SVP VP Title Title 7/31/25 7/31/25 Date:

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: Atlas Apex Roofing, LLC (Check box(s) that apply) ☐ SBE ☒ Non-SBE ☐ Supplier Date of Palm Beach County Certification (if applicable):__ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. **Unit Price** Line **Item Description** Quantity/ Contingencies/ Total Price/Percentage Item Units Allowances 1 \$529,830 LS 1 Roofing The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$516,830 If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. C.G.R. Construction Co. Inc. \$13,000.00 Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Atlas Apex Roofing, LLC Print Name of Prime Print Name of Subcontractor/subconsultant -- 7/2t E. / Se Authorized Signature Authorized Signature Nathan Coker Henry Gembala Print Name **Print Name** SVP President Title Title 06/30/25

Date:

7/31/25

mus will	mpleted Schedule 2 is a binding document between the b	tractors/subconsult latory API goal ap	ants, includir plies, fallure	ng any tiered Subc to submit a prop	ontractors/ subconsultants, erly executed Schedule 2	
SOLI	CITATION/PROJECT NUMBER: R2021-0750					
SOLI	CITATION/PROJECT NAME: Lake Lylal Aqua	lic Complex - Pha	se 3			
	e Contractor: Allas Apex Roofing, LLC ck box(s) that apply)	St	bcontractor:_	C.G.R. Construc	tion Co. Inc.	
□ s	BE 🛭 Non-SBE 🗆 Supplier	Date of Pal	m Beach Cour	ity Certification (if ap	oplicable):	
work associ	ARTICIPATION — SBE Primes must document all work to be performed or items supplied with the dollar ammated with the service/product being supplied. SBE credite attached to a properly executed Schedule 2 for additional statements.	ount and/or percenta lit will only be given fo	ge for each wo or the areas in v	rk item. When applic which the SBE is certifi	able, Identify the line Item(s)	
ine em	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage	
t the	Roof Demo & Removal Idersigned Subcontractor/subconsultant is prepared to following total price or percentage: \$13,000 andersigned intends to subcontract any portion of this it below accompanied by a separate properly execute	work to another Sub	**************************************			
	N/A Name of 2 nd /3 rd tier Subcontractor/subconsultant	Pric	e or Percentag	et		
Atlas Apex Roofing, LLC Print Name of Prime By: Authorized Signature C.G.R. Construction Co. Inc. Print Name of Subcontractor/subconsultant By: Authorized Signature						
	Henry Gembala Print Name		eryl Rebosio t Name			
	President Title	Pre Title	esident			
	Date: 8/4/25	Date	6	30.25		

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. SOLICITATION/PROJECT NUMBER: R2021-0750 SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Subcontractor: Atlantic Doors & Hardware, Inc. Prime Contractor: Kaufman Lynn Construction, Inc. (Check box(s) that apply) Date of Palm Beach County Certification (if applicable): SBE X Non-SBE ☐ Supplier SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line Item Description **Unit Price** Quantity/ Contingencies/ Total Price/Percentage Item Units **Allowances** \$199,591 1 Doors, Frames & Hardware LS 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$199,591 at the following total price or percentage: ____ If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. N/A Price or Percentage:_ Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Atlantic Doors & Hardware, Inc. Print Name of Prime Print Name of Subconfractor/subconsultant -77th E. // **Authorized Signature** Authorized Signature Nathan Coker

Brian D. Fields

7/30/2025

Print Name

President

7/31/25

Print Name

SVP

Title

^{*}Revised 6.5.2025 pursuant to Emergency Ordinance 2025-014, approved on June 3, 2025

must will subn	incleted Schedule 2 is a hinding document between their and should be treated as such. All Subcontracts properly execute this document. If a Mandator result in a determination of non-responsive nitted with the bid/proposal.	ors/subconsulti y API goal ap	nts, including plies, failure	g any tiered Subcr to subnit a prope	ontractors/subconsultants, only executed Schedule 2	
	CITATION/PROJECT NUMBER: FC2021-0150	Dha	7			
SOUK	CITATION/PROJECT NAME: Lake Lytal Aquatic C	omplex - Pita	36.3			
Prim	e Contractor Kaufman Lynn Construction, Inc.	Su	bcontractor.	8D Garage Door	s of the Treasure	
Prime Contractor Kaufman Lynn Construction, Inc. subconfractor D&D Garage Doors of the Treasure [Check box(s) that apply] Subconfractor D&D Garage Doors of the Treasure [Check box(s) that apply] the Treasure Coast						
SBE S Non-SBE Supplier Date of Palm Beach County Certification (if applicable):						
work associ	ARTICIPATION — SRE Primes must document all work to be to be parformed or kerns supplied with the dollar amount isted with the service/product being supplied. SRE credit wi we attached to a property executed Schedule 2 for additional	and/or percents ill only be given f	ge for each wo	rli item. When applic	able, identify the Sne Item(s)	
Line	Item Description	Unit Price	Quantity/	Contingencies/	Total Price/Percentage	
Item 1	OH Colling Doors	1	Units LS	Allowances	\$25.507	
1	On Editing Looks	1	EO .		940,001	
		+				
		1				
				T .		
at the	ndersigned Subcontractor/subconsultant is prepared to self- Following total price or percensage. \$25,507 endersigned intends to subcontract any portion of this works below accompanied by a separate property executed Sc	rk to another Su	3-270 S			
					1	
N/A Price or Percentages						
	Name of 2 nd /3 rd tier Subcontractor/subconsultant	5			*****	
	Kaufman Lynn Construction, Inc. Print Name of Prime	D _N	O (TA/A); in Name of Sul	Contractor/subconsul	HT/JANKICLOAST, IN	
By:					e	
	Nathan Coker	n	aline Millor			
	Print Name		Dallas Miller Print Hanns			
	SVP	p	resident			
	Trite		Title			
Date: 8/4/25 Date: 8-1-25						
		U	1	,	V Britania Plan	

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant [for

must will	tier) and should be treated as such. All Subcontractor properly execute this document. If a Mandator result in a determination of non-responsiven nitted with the bid/proposal.	y API goal ap	plies, failure	to submit a prope	erly executed Schedule 2		
SOLIC	CITATION/PROJECT NUMBER:R2021-0750						
	CITATION/PROJECT NAME: Lake Lytal Aquatic C	omplex - Pha	se 3				
	e Contractor: Kaufman Lynn Construction, Inc.	Sı	ibcontractor:_	Palm Beach Glass	Specialties, Inc		
4,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	SBE Non-SBE Supplier Date of Palm Beach County Certification (if applicable): 4/28/24						
work t associ	ARTICIPATION – SBE Primes must document all work to be to be performed or items supplied with the dollar amount ated with the service/product being supplied. SBE credit will e attached to a properly executed Schedule 2 for additional	and/or percenta Il only be given f	ige for each wo	ork item. When applic	able, identify the line Item(s)		
ine tem	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage		
em	Windows / Storefronts	1	LS	Minmailes	\$461,670		
				W.			
at the	ndersigned Subcontractor/subconsultant is prepared to self- following total price or percentage: \$461,670 undersigned intends to subcontract any portion of this wor						
amour	nt below accompanied by a separate properly executed Sci Name of 2 nd /3 rd tier Subcontractor/subconsultant		ice or Percenta	ge:			
	Kaufman Lynn Construction, Inc.			lass Specialites, In			
	Print Name of Prime	Pri	nt Name of Sub	contracter/subconsult	ant		
	By: Authorized Signature	Ву		Authorized Signature	2		
	Nathan Coker Print Name		idie Kenney Int Name				
	SVP	P	resident				
	Title 7/31/25	Titl	0.00				
	Date:	Dar	te:	31-25			

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: ATLANTIC INTERIOR SERVICES, INC. (Check box(s) that apply) Date of Palm Beach County Certification (if applicable): SBE A Non-SBE □ Supplier SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line Item Description **Unit Price** Quantity/ Contingencies/ Total Price/Percentage Item Units **Allowances** 1 LS 1 Drywall \$334,203 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$334,203 at the following total price or percentage: If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: _ Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. ATLANTIC INTERIOR SERVICES, INC. Print Name of Prime **Authorized Signature** Nathan Coker George Saunderson Print Name Print Name SVP President Title Title

Date: 7/30/2025

7/31/25

Date:

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

must	ier) and should be	this document. If a formal in the second in	contractors/subconsulta Mandatory API goal ap	ints, including	to submit a prope	ontractors/subconsultants, rly executed Schedule 2 uted Schedule 2 must be		
SOLIC	CITATION/PROJECT	NUMBER: R2021-07	50					
SOLIC	CITATION/PROJECT	NAME:Lake Lytal A	quatic Complex - Phas	se 3				
	e Contractor:Ka k box(s) that appl	aufman Lynn Constructi <u>vì</u>	ion, Incsu	bcontractor:_	MTD Painting and	Construction Corp		
□ SE	BE 🖾 Non-SBE	☐ Supplier	Date of Pal	m Beach Coun	ty Certification (If ap	pplicable):		
work t	to be performed or i ated with the service	tems supplied with the dolla	ar amount and/or percenta E credit will only be given fo	ge for each wo	rk item. When applic	Specify in detail, the scope of able, Identify the line item(s) ed. A detailed quote/proposal		
Line Item		Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage		
1		Painting	1	LS		\$92,700		
2		Drywall	1	LS		\$322,854		
3		ACT Ceiling	1	LS		\$44,500		
		and the						
		ractor/subconsultant is prepared or percentage: \$460		ve-described w	ork in conjunction wit	h the aforementioned project		
		s to subcontract any portion led by a separata properly e	xecuted Schedule 2.			ist the business name and the		
Name of 2 nd /3 rd tier Subcontractor/subconsultant			ge:					
	Voutman Lie	nn Construction Inc	- Consideration of the Constant of the Constan	TD Dainella		C		
Kaufman Lynn Construction, Inc. Print Name of Prime				MTD Painting and Construction Corp Print Name of Subcontractor/subconsultant By:				
	Authorized Signature Nathan Coker							
				Carlos Bello				
	Print Name			int Name				
	SVP		V	VP of Finance and CGC				
	Title		Tit					
	Date:	7/31/25	D:	te: 0/7/	30/2025			

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: O'Neill Brothers Flooring, Inc. (Check box(s) that apply) ☐ SBE ☒ Non-SBE ☐ Supplier Date of Palm Beach County Certification (if applicable):_ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. line **Item Description Unit Price** Quantity/ Contingencies/ Total Price/Percentage Item Units Allowances \$198,400 LS 1 Flooring The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$198,400 If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. O'Neill Brothers Flooring, Inc. Print Name of Prime Print Name of Subcontractor/subconsultant By: The E /1-**Authorized Signature Authorized Signature** Nathan Coker Lisa O'neill Print Name Print Name SVP President

Title

7/31/25

Title

Date:_

^{*}Revised 6.5.2025 pursuant to Ernergency Ordinance 2025-014, approved on June 3, 2025

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: _ SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: Percopo Coatings Company LLC (Check box(s) that apply) ☐ SBE ☒ Non-SBE Date of Palm Beach County Certification (if applicable):_ □ Supplier SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal

Line Item	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Fluid Applied Flooring - Sealed Concrete	1	LS		\$114,987

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: \$114,987

at the following total price or percentage:					
If the undersigned intends to subcontract any portion of this work to amount below accompanied by a separate properly executed Scheo	to another Subcontractor/subconsultant, please list the business name and the dule 2.				
N/A	Price or Percentage:				
Name of 2 nd /3 rd tier Subcontractor/subconsultant					
Kaufman Lynn Construction, Inc. Print Name of Prime By: Authorized Signature	Percopo Coatings Company LLC Print Name of Subcontractor/subconsultant By:				
Nathan Coker	Michael Percopo				
SVP	President				
Title 7/31/25 Date:	Title Date:7/31/25				

may be attached to a properly executed Schedule 2 for additional information.

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: Lake Lytal Aquatic Complex - Phase 3 SOLICITATION/PROJECT NAME: _ Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: Creative Sign Designs, LLC (Check box(s) that apply) ☐ SBE ☒ Non-SBE ☐ Supplier Date of Palm Beach County Certification (if applicable): SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Total Price/Percentage Line **Unit Price** Quantity/ Contingencies/ Item Description Units **Allowances** Item LS \$342,989 1 Signage 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: 79% If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. 21% Trademark Signs LLC Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Creative Sign Designs, LLC Print Name of Subcontractor/subconsultant Print Name of Prime Nathan Coker James Harden Print Name Print Name SVP CEO / President Title 7/31/25 Date:

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants,

must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: Lake Lytal Aquatic Complex - Phase 3 SOLICITATION/PROJECT NAME: Prime Contractor: Creative Sign Designs, LLC Subcontractor: Trademark Signs, LLC (Check box(s) that apply) Date of Palm Beach County Certification (if applicable): ☐ SBE ☒ Non-SBE ☐ Supplier SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line Unit Price Quantity/ Contingencies/ Total Price/Percentage Item Description Units **Allowances** Item 1 LS 21% 1 Scoreboard, Interior & Exterior Sign Installation The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project 21% at the following total price or percentage: If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: Name of 2nd/3rd tier Subcontractor/subconsultant Creative Sign Designs, LLC Trademark Signs, LLC Print Name of Prime Print Name of Subcontractor/sobconsultant **Authorized Signature Authorized Signature** Jamie Harden Tom Menshouse Print Name Print Name President/CEO Title MGR Title Date: 7/30/2025 Date:

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLIC	STATION/PROJECT NUMBER: R2021-0750				
SOLIC	ITATION/PROJECT NAME: Lake Lytal Aquatic C	Complex - Pha	se 3		
	Contractor:Kaufman Lynn Construction, Inc.	Su	bcontractor:_	Mardale Specialtion	es Direct Inc.
□ SE	BE 🛛 Non-SBE 🗆 Supplier	Date of Pal	m Beach Coun	ty Certification (if ap	plicable):
work t	ARTICIPATION – SBE Primes must document all work to be performed or items supplied with the dollar amount ated with the service/product being supplied. SBE credit we attached to a properly executed Schedule 2 for additional	and/or percenta ill only be given fo	ge for each wo	rk item. When applica	able, identify the line item(s)
ine tem	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Bathroom Accessories / Partitions	1	LS		\$70,336
2	Marker Boards / Flagpoles / Lockers	1	LS		\$46,961
3	Fire Protection Specialties	1	LS		\$7,941
4	Lockers	1	LS		\$27,875
at the	idersigned Subcontractor/subconsultant is prepared to self following total price or percentage:100% undersigned intends to subcontract any portion of this wo at below accompanied by a separate properly executed Se	ork to another Su			
-	Name of 2 nd /3 rd tier Subcontractor/subconsultant	_ Pri	ce or Percentag	re:	_
	Kaufman Lynn Construction, Inc. Print Name of Prime By: Authorized Signature		nt Name of Sub	alties Direct Inc. contractor/subconsult	
	Nathan Coker		luardo Merin	0	
	Print Name	Pr	int Name		
	SVP Title	Ge		er/Registered Age	ent
	Date: _8/7/2025	Da	00/07/20	25	

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal.

SOLIC	CITATION/PROJECT NUMBER: R2021-0750				
SOLIC	ITATION/PROJECT NAME: Lake Lytal Aquatic C	Complex - Pha	se 3		
	Contractor: Kaufman Lynn Construction, Inc.	Sı	ubcontractor:_	11400 LLC	
□ SE	BE 🛮 Non-SBE 🗀 Supplier	Date of Pa	lm Beach Coun	ty Certification (if ap	plicable):
work t	ARTICIPATION — SBE Primes must document all work to be performed or items supplied with the dollar amountated with the service/product being supplied. SBE credit we attached to a properly executed Schedule 2 for addition	t and/or percent vill only be given f	age for each wo	rk item. When applic	able, identify the line item(s)
Line tem	Item Description	Unit Price	Quantity/ Units	Contingencies/ Allowances	Total Price/Percentage
1	Food Service Equipment	1	LS		\$221,187
	dersigned Subcontractor/subconsultant is prepared to sel following total price or percentage: \$221,187	f-perform the ab	ove-described w	rork in conjunction with	h the aforementioned project
	undersigned intends to subcontract any portion of this work it below accompanied by a separate properly executed S		ibcontractor/su	bconsultant, please li	st the business name and the
	N/A	Pr	ice or Percenta	ge:	
	Name of 2 nd /3 rd tier Subcontractor/subconsultant				
• - •	Kaufman Lynn Construction, Inc.	1	1400 LLC		
	Print Name of Prime			contractor/subconsult	ant
	By: &	Ву	ne	Authorized Signatur	0
	Nathan Coker		loudo E. Clar	•	5
	Print Name		loyde E. Clar	N	
	SVP		Title MBR		
	Title	Ti	le		
	Date:8/4/25	Da	ite: 8/1/25		

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: Raise & Shine Blinds Inc. (Check box(s) that apply) ☐ SBE ☒ Non-SBE □ Supplier Date of Palm Beach County Certification (if applicable):_ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line **Item Description Unit Price** Quantity/ Contingencies/ **Total Price/Percentage** Item Units **Allowances** \$17,211 LS 1 Window Treatments The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project at the following total price or percentage: If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: ____ Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Raise & Shine Blinds Inc. Print Name of Prime Print Name of Subcontractor/subconsultant **Authorized Signature** Nathan Coker Morr Kadoch Print Name **Print Name** SVP President Title Title

Date: 7/30/2025

7/31/25

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants,

will	properly execute this document. If a Manda result in a determination of non-responsi- itted with the bid/proposal.				
SOLIC	ITATION/PROJECT NUMBER: R2021-0750				
SOLIC	ITATION/PROJECT NAME: Lake Lytal Aquati	c Complex - Pha	se 3		
	Contractor:Kaufman Lynn Construction, Ir k box(s) that apply)	nc. Su	bcontractor:_	Farmer & Irwin LL	c
work t	RETICIPATION — SBE Primes must document all work to be performed or items supplied with the dollar amounted with the service/product being supplied. SBE cred	to be performed by to	<u>:heir own work</u> ige for each wo	rk item. When applic	Specify in detail, the scope of able, identify the line item(s)
may be	e attached to a properly executed Schedule 2 for addit	ional information. Unit Price	Quantity/	Contingencies/	Total Price/Percentage
em			Units	Allowances	
	Fire Protection	1	LS		\$39,620
2	Plumbing	1	LS		\$741,963
-					
-					
at the	dersigned Subcontractor/subconsultant is prepared to \$781,583 following total price or percentage: \$781,583 Indersigned intends to subcontract any portion of this it below accompanied by a separate properly executed to the subcontractor/subconsultant.	s work to another Su d Schedule 2.	bcontractor/su		ist the business name and the
	Kaufman Lynn Construction, Inc. Print Name of Prime By:	Pr	14	ontractor/subconsult	
	Nathan Coker	Р	eter C Fedor		
	Print Name		int Name		Trouble .
	SVP	F	resident		
	Title	Tit	le		
	Date: 8/4/25	Da	ite: July 31,	2025	

A completed Schedule 2 is a bluding document between the Prime Contractor/consultant and a Subcontractor/subconsultant flor any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: Complete Cooling & Heating Services, Inc. (Check box(s) that apply) ☐ SBE ☒ Non-SBE ☐ Supplier Date of Palm Beach County Certification (if applicable): SBE PARTICIPATION - 5BE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line Item Description Unit Price Quantity/ Contingencles/ **Total Price/Percentage** Item Units Allowances 1.178.336 **HVAC** 1 LS 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project 1.178.336 at the following total price or percentage: __ If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. Price or Percentage: _ Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Complete Cooling & Heating Services, Inc. Print Name of Prime Print Name of Subcontraftor/subconsultant By: E. Authorized Signature **Authorized Signature** Kasey Walker Nathan Coker Print Name **Print Name** SVP President Title Title 7.19.15 7/31/25

A completed Schedule 2 is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant (for

any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly executed Schedule 2 must be submitted with the bid/proposal. R2021-0750 SOLICITATION/PROJECT NUMBER: SOLICITATION/PROJECT NAME: Lake Lytal Aquatic Complex - Phase 3 Prime Contractor: Kaufman Lynn Construction, Inc. Subcontractor: Bradford Electric, Inc. (Check box(s) that apply) ☐ SBE ☒ Non-SBE ☐ Supplier Date of Palm Beach County Certification (if applicable):__ SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detail, the scope of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/proposal may be attached to a properly executed Schedule 2 for additional information. Line **Item Description Unit Price** Quantity/ Contingencies/ **Total Price/Percentage** Item Units **Allowances** Electrical LS \$2,359,634 1 The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project \$2,359,634 at the following total price or percentage: If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the amount below accompanied by a separate properly executed Schedule 2. N/A Price or Percentage: ___ Name of 2nd/3rd tier Subcontractor/subconsultant Kaufman Lynn Construction, Inc. Bradford Electric, Inc. Print Name of Prime Print Name of Subcontractor/subconsultant Nathan Coker Joshua Patri **Print Name Print Name** SVP President Title Title

Date: 7/31/2025

7/31/25

FRONT PAGE OF PUBLIC PAYMENT BOND

Florida Statute 255.05

BOND NO. 47SUR300049010059/4479287

CONTRACTOR: Kaufman Lynn Construction, Inc

3185 S. Congress Avenue, Delray Beach, FL 33445

561-361-6700

SURETY: Berkshire Hathaway Specialty Insurance Company

1314 Douglas Street, Suite 1400,

Omaha, NE 68102 402-916-3000

Markel Insurance Company 4521 Highwoods Parkway, Glen Allen, VA 23060

800-431-1270

AGENT: Acrisure

3100 S Federal Highway, Ste G

Delray Beach, FL 33483

561-454-8202

OBLIGEE: Palm Beach County Board of County Commissioners Capital

Improvements District 2633 Vista Parkway,

West Palm Beach, FL 33411-5604

561-233-0261

PROJECT: 17218 Lake Lytal Aquatic Complex Phase 3

LOCATION: 3645 Gun Club Road, West Palm Beach, FL



August 26, 2025

Palm Beach County Board of County Commissioners Capital Improvements District 2633 Vista Parkway, West Palm Beach, FL 33411

RE: Kaufman Lynn Construction, Inc

Bond No. 47SUR300049010059/4479287

Project: 17218 Lake Lytal Aquatic Complex Phase 3

To Whom it May Concern:

Please allow this letter to service as formal authorization for Kaufman Lynn Construction, Inc and/or Palm Beach County Board of County Commissioners Capital Improvements District to date the captioned bond, power of attorney to coincide with the Contract Date and the form of guarantee upon substantial completion. Please note the bond date cannot be prior to the contract date.

Please provide the bond date and send back to our office via email as soon as possible:

Bond Date:	
------------	--

Thank you and should you have any questions or need any additional information, please feel free to contact our office anytime.

Sincerely,

Brett Rosenhaus Attorney-in-Fact

But Pann

PUBLIC CONSTRUCTION BOND

BOND NUMBER B: 478 M: 447	SUR300049010059 19287
BOND AMOUNT Thirty On	ne Million One Hundred Fifty Thousand Five Hundred Twenty Five and 00/100 (\$31,150,525.00)
CONTRACT AMOUNT TH	nirty One Million One Hundred Fifty Thousand Five Hundred Twenty Five and 00/100 (\$31,150,525.00)
CONTRACTOR'S NAME:	Kaufman Lynn Construction, Inc
CONTRACTOR'S ADDRESS	: _3185 S Congress Avenue, Delray Beach, FL 33445
CONTRACTOR'S PHONE:	561-886-4302
SURETY COMPANY:	Berkshire Hathaway Specialty Insurance Company/Markel Insurance Company
SURETY'S ADDRESS:	1314 Douglas Street, Suite 1400, Omaha, NE 68102
	4521 Highwoods Parkway, Glen Allen, VA 23060
SURETY'S PHONE:	402-916-3000/800-431-1270
OWNER'S NAME:	PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS CAPITAL IMPROVEMENTS DIVISION
OWNER'S ADDRESS:	2633 Vista Parkway West Palm Beach, FL 33411-5604
OWNER'S PHONE:	(561) 233-0261
PROJECT NAME:	Lake Lytal Aquatic Complex Phase 3
PROJECT NUMBER:	17218
CONTRACT NUMBER (to be	provided after Contract award):
DESCRIPTION OF WORK:	New Construction of an Aquatic Complex
PROJECT ADDRESS, PCN, or	LEGAL DESCRIPTION: 3645 Gun Club Rd, West Palm Beach, FL
This Bond is issued in favor of the Contract.	the County conditioned on the full and faithful performance of the

Contract.

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto

Palm Beach County Board of County Commissioners 301 N. Olive Avenue West Palm Beach, Florida 33401 as Obligee, herein called County, for the use and benefit of claimant as hereinbelow defined, in the amount of

Dollars \$31,150,525.00

Thirty One Million One Hundred Fifty Thousand Five Hundred Twenty Five and 00/100

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement entered into a contract with the County for

Project Name: Lake Lytal Aquatic Complex Phase 3

Project No.: 17218

Project Description: New Construction of an Aquatic Complex Project Location: 3645 Gun Club Rd, West Palm Beach, FL

in accordance with Drawings and Specifications prepared by

NAME OF ARCHITECTURAL FIRM: LOCATION OF FIRM:

PHONE:

which contract is by reference made a part hereof in its entirety and is hereinafter referred to as the Contract.

- 1. THE CONDITION OF THIS BOND is that if Principal:
 - a. Performs the contract between Principal and County to complete the Lake Lytal Aquatic Complex Phase 3, the contract being made a part of this bond by reference, at the times and in the manner prescribed in the contract; and
 - b. Promptly makes payments to all claimants, as defined in Section 255.05, Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the contract; and
 - c. Pays County all losses, damages (including liquidated damages), expenses, costs, and attorneys' fees, including appellate proceedings, that County sustains because of a default by Principal under the contract; and
 - d. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract,

then this bond is void; otherwise it remains in full force.

2. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the contract or the changes does not affect Surety's obligation under this bond. Any increase in the total contract amount as authorized by the County shall accordingly increase the Surety's obligation by the same dollar amount of said increase. Contractor shall be responsible for notification to Surety of all such changes, but failure of such notice shall not affect or be a defense or excuse to Surety's obligations under this bond.

- 3. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.
- 4. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the contract are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverages and limitations of this instrument.
- 5. Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statutes.
- 6. Any action brought under this instrument shall be brought in a state court of competent jurisdiction in Palm Beach County and not elsewhere, and shall be construed in accordance with the laws of the State of Florida without regard to applicable principles of conflicts of law.

Dated on	By: Douglas Simms Chief Financial Officer
Attest as to the signature of Principal	(Print Name and Title)
Attest as to the signature of Principal Lauer Ries Title	(SEAL)
Title	Address of Principal:
Address of Witness:	
3185 S. Congress Ave Delay Boh PZ	3185 S Congress Avenue, Delray Beach, FL 33445
33445	# PATE STATE OF THE PATE OF TH
	SURETY: Berkshire Hathaway Specialty Insurance Company
	By: But Pour
	Signature
	Brett Rosenhaus, Attorney-in-Fact

Attest as the signature of Surety	(Print Name and Title)
Kailee Rosenhaus, Witness	(SEAL)
Title	
	Address of Surety:
Address of Witness:	
3100 S Federal Hwy, Ste G, Delray Beach, FL 33483	1314 Douglas Street, Suite 1400, Omaha, NE 68102/ 4521 Highwoods Parkway, Glen Allen, VA 23060

IMPORTANT: Surety companies executing bonds must appear and remain on the U.S. Treasury Department's most current list (Federal Register) during construction, guarantee and warranty periods, and be authorized to transact business in the State of Florida.

FIRST PAGE MUST BE COMPLETED

NOTE: If Contractor is a Partnership, all partners must execute bond.

BOND MUST CONTAIN ORIGINAL SIGNATURES. NO COPIES WILL BE ACCEPTED

FORM OF GUARANTEE

GUARANTEE FOR Contractor Name: Kaufman Lyn Berkshire Hathaway Specialty Insurance Company/Markel In	•	
County, Florida, which we have constructed and be and specifications; that the work constructed will full Contract Documents. We agree to repair or replated of others which may be damaged in so doing, that materials within a period of one year from the date of		
In the event of our failure to acknowledge notice, and (5) working days after being notified in writing by County, Florida, we, collectively or separately, do her said defects repaired and made good at our expense therefore upon demand.	the Board of County Commissioners, Palm Beach eby authorize Palm Beach County to proceed to have	
DATED		
(Date to be filled in at substantial completion)		
SEAL AND NOTARIAL	Kaufman Lynn Construction, Inc	
ACKNOWLEDGMENT OF SURETY	(Contractor Name) (Seal) By:	
	Centractor Signature) Ouglas Simms	
	Chief Financial Officer	
	(Print Name and Title)	
	Berkshire Hathaway Specialty Insurance Company/ Markel Insurance Company	
	(Surety Name) (Seal)	-5
	By: Port Porn	-1.
	(Surety Signature)	3
	Brett Rosenhaus, Attorney-in-Fact	
	(Print Name and Title)	18

MUST CONTAIN ORIGINAL SIGNATURES, NO COPIES WILL BE ACCEPTED

or via mail.

via fax to (617) 507-8259,

toli free number at (855) 453-9675, via email at

on our 24-hour

us of a claim please



Power Of Attorney

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY NATIONAL INDEMNITY COMPANY / NATIONAL LIABILITY & FIRE INSURANCE COMPANY

Know all men by these presents, that <u>BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY</u>, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at One Lincoln Street, 23rd Floor, Boston, Massachusetts 02111, <u>NATIONAL INDEMNITY COMPANY</u>, a corporation existing under and by virtue of the laws of the State of Nebraska and having an office at 3024 Harney Street, Omaha, Nebraska 68131 and <u>NATIONAL LIABILITY & FIRE INSURANCE COMPANY</u>, a corporation existing under and by virtue of the laws of the State of Connecticut and having an office at 100 First Stamford Place, Stamford, Connecticut 06902 (hereinafter collectively the "Companies"), pursuant to and by the authority granted as set forth herein, do hereby name, constitute and appoint: <u>Brett Rosenhaus, Kevin R. Woltowicz, 220 Congress Park Dr. Suite 100 of the city of Delray Beach, State of Florida,</u> their true and lawful attorney(s)-in-fact to make, execute, seal, acknowledge, and deliver, for and on their behalf as surety and as their act and deed, any and all undertakings, bonds, or other such writings obligatory in the nature thereof, in pursuance of these presents, the execution of which shall be as binding upon the Companies as if it has been duly signed and executed by their regularly elected officers in their own proper persons. This authority for the Attorney-in-Fact shall be limited to the execution of the attached bond(s) or other such writings obligatory in the nature thereof.

In witness whereof, this Power of Attorney has been subscribed by an authorized officer of the Companies, and the corporate seals of the Companies have been affixed hereto this date of August 24, 2023. This Power of Attorney is made and executed pursuant to and by authority of the Bylaws, Resolutions of the Board of Directors, and other Authorizations of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, which are in full force and effect, each reading as appears on the back page of this Power of Attorney, respectively. The following seals of the Companies and signatures by an authorized officer of the Company may be affixed by facsimile or digital format, which shall be deemed the equivalent of and constitute the written signature of such officer of the Companies and original seals of the Companies for all purposes regarding this Power of Attorney, including satisfaction of any signature and seal requirements on any and all undertakings, bonds, or other such writings obligatory in the nature thereof, to which this Power of Attorney applies.

By:

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY,

NATIONAL INDEMNITY COMPANY,
NATIONAL LIABILITY & FIRE INSURANCE COMPANY,

Ву:

David Fields, Executive Vice President





NOTARY

State of Massachusetts, County of Suffolk, ss:

On this 24th day of August, 2023, before me appeared David Fields, Executive Vice President of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY and Vice President of NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, who being duly sworn, says that his capacity is as designated above for such Companies; that he knows the corporate seals of the Companies; that the seals affixed to the foregoing instrument are such corporate seals; that they were affixed by order of the board of directors or other governing body of said Companies pursuant to its Bylaws, Resolutions and other Authorizations, and that he signed said instrument in that capacity of said Companies.

[Notary Seal]





Notary Public







Ralph Tortorella, Officer

Markel Insurance Company

JOINT LIMITED POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That SureTec Insurance Company, a Corporation duly organized and existing under the laws of the State of Texas and having its principal office in the County of Harris, Texas and Markel Insurance Company (the "Company"), a corporation duly organized and existing under the laws of the state of Illinois, and having its principal administrative office in Glen Allen, Virginia, does by these presents make, constitute and appoint:

Brett Rosenhaus, Dale A. Belis, Laura D. Mosholder, Christian Collins

Their true and lawful agent(s) and attorney(s)-in-fact, each in their separate capacity if more than one is named above, to make, execute, seal and deliver for and on their own behalf, individually as a surety or jointly, as co-sureties, and as their act and deed any and all bonds and other undertaking in suretyship provided, however, that the penal sum of any one such instrument executed hereunder shall not exceed the sum of:

In Unlimited Amounts

This Power of Attorney is granted and is signed and sealed under and by the authority of the following Resolutions adopted by the Board of Directors of SureTec Insurance Company and Markel Insurance Company:

"RESOLVED, That the President, any Senior Vice President, Vice President, Assistant Vice President, Secretary, Assistant Secretary, Treasurer or Assistant Treasurer and each of them hereby is authorized to execute powers of attorney, and such authority can be executed by use of facsimile signature, which may be attested or acknowledged by any officer or attorney, of the company, qualifying the attorney or attorneys named in the given power of attorney, to execute in behalf of, and acknowledge as the act and deed of the SureTec Insurance Company and Markel Insurance Company, as the case may be, all bond undertakings and contracts of suretyship, and to affix the corporate seal thereto."

IN WITNESS WHEREOF, Markel Insurance Company and SureTec Insurance Company have caused their official seal to be hereunto affixed and these presents to be signed by their duly authorized officers on the 22nd day of August , 2024 .

dey Jennings, Michael C. Keinig, President Vice President State of Texas County of Harris: On this 22nd day of August , 2024 A. D., before me, a Notary Public of the State of Texas, in and for the County of Harris, duly commissioned and qualified, came THE ABOVE OFFICERS OF THE COMPANIES, to me personally known to be the individuals and officers described in, who executed the preceding instrument, and they acknowledged the execution of same, and being by me duly sworn, disposed and said that they are the officers of the said companies aforesaid, and that the seals affixed to the proceeding instrument are the Corporate Seals of said Companies, and the said Corporate Seals and their signatures as officers were duly affixed and subscribed to the said instrument by the authority and direction of the said companies, and that Resolutions adopted by the Board of Directors of said Companies referred to in the preceding instrument is now in force. IN TESTIMONY WHEREOF, I have hereunto set my hand, and affixed my Official Harris, the day and year first above written. Chelsea Turner, Notary Public My commission expires 7/6/2028 We, the undersigned Officers of SureTec Insurance Company and Markel Insurance certify that the original POWER OF ATTORNEY of which the foregoing is a full, true and correct copy is still in full force and effect and has not be IN WITNESS WHEREOF, we have hereunto set our hands, and affixed the Seals of said Companies, on the reTec Insurance Compan Markel Insurance Company Indrew Marquis, Assistant

SureTec Insurance Company



CERTIFICATE OF LIABILITY INSURANCE

2/28/2026

DATE (MM/DD/YYYY) 2/21/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(les) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS COL	incate does not comet rights to the certificate					
PRODUCER	Lockton Companies, LLC	1	CONTACT NAME:			
	DBA Lockton Insurance Brokers, LLC in CA		PHONE (A/C, No. Ext):	FAX (A/G, No);		
	CA license #0F15767 1185 Avenue of the Americas, Ste. 2010 New York NY 10036		E-MAIL ADDRESS:			
			INSURER(S) AFFORDING COVERAGE			
(646) 572-7300 INSURED Kaufman Lynn Construc			INSURER A : Zurich American	Insurance Company	16535	
	Kaufman Lynn Construction, Inc.		INSURER B: American Guaran	tee and Liab. Ins. Co.	26247	
1456479	3185 S. Congress Avenue		INSURER C: SEE ATTACHMENT			
	Delray Beach FL 33445		INSURER D:			
			INSURER E :			
			INSURER F:			
COVERA	GES CERTIFICATE NUM	IER: 16019430)	REVISION NUMBER:	XXXXXXX	

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PETTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES, LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

NSR	TYPE OF INSURANCE	ADDL	WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP	LIMIT	S
A	X COMMERCIAL GENERAL LIABILITY CLAIMS-MADE X OCCUR	Y	Y	GLO 7735014-00	2/28/2025	2/28/2026	EACH OCCURRENCE DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 2,000,000 \$ 100,000
			l l				MED EXP (Any one person)	\$ 10,000
					1		PERSONAL & ADV INJURY	\$ 2,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER:						GENERAL AGGREGATE	\$ 4,000,000
	POLICY X PRO-						PRODUCTS - COMP/OP AGG	\$ 4,000,000
	OTHER:							\$
1	AUTOMOBILE LIABILITY	N	Y	BAP 7801800-00	2/28/2025	2/28/2026	COMBINED SINGLE LIMIT (Ea accident)	\$ 1,000,000
	X ANY AUTO						BODILY INJURY (Per person)	\$ XXXXXXX
-	OWNED SCHEDULED AUTOS ONLY		1				BODILY INJURY (Per accident)	\$ XXXXXXX
	X HIRED X NON-OWNED AUTOS ONLY						PROPERTY DAMAGE (Per accident)	\$ XXXXXXX
								\$ XXXXXXX
3	X UMBRELLA LIAB X OCCUR	У	Y	AUC 7801802-00	2/28/2025	2/28/2026	EACH OCCURRENCE	\$ 10,000,000
	EXCESS LIAB CLAIMS-MADE		1				AGGREGATE	\$ 10,000,000
	DED X RETENTION \$ \$0							\$ XXXXXXX
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY		Y	WC 7735013-00	2/28/2025	2/28/2026	X PER OTH-	
	ANY PROPRIETOR/PARTNER/EXECUTIVE	N/A			1 -1 -1 -1	77	E,L, EACH ACCIDENT	\$ 1,000,000
- 1	(Mandatory in NH)	MIM					E.L. DISEASE - EA EMPLOYEE	\$ 1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below						E.L. DISEASE - POLICY LIMIT	\$ 1,000,000
2	See Attached	N	N	See Attached	2/28/2025	2/28/2026	See Attached	

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Palm Beach County, a political subdivision of the State of Florida, its officers, agents and employees as Additional Insured for all required insurance coverage, except Workers
Compensation and Business Auto Liability as required by written contract. A waiver of subrogation applies per written contract.

CERT	IFIÇA'	LE HO	LDER	

16019430

Palm Beach County, Board of County Commissioners, c/o Capital Improvements Division 2633 Vista Parkway West Palm Beach FL 33411

CANCELLATION See Attachments

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

© 1988-2015 ACORD CORPORATION. WI rights reserved.



Palm Beach County, Board of County Commissioners,c/o Capital Improvements Division 2633 Vista Parkway West Palm BeachFL33411

Dear Kaufman Lynn Construction, Inc. certificate holder:

In an effort to meet demand for instant electronic delivery of certificates, Lockton Companies now provides paperless delivery of Certificates of Insurance. Thank you for your patience and willingness to help us lessen our environmental footprint.

To fulfill your certificate delivery, we need your email address. Please contact us via one of the methods below with your Holder ID number, email address, and phone number in the event we have any questions.

Your Holder ID number is 16019430.

- Email: Northeast-TSA@lockton.com
- Toll-free automated phone service: 866-218-4018

If this certificate is no longer needed or valid, please notify us.

Thank you,

Lockton Companies

Excess Liability- \$15M X \$10M					
Policy#:	0311-7332				
Policy Term:	2/28/2025 - 2026				
Issuing Co.:	Allied World National Assurance Company				
Each Occurence	\$15,000,000				
Aggregate	\$15,000,000				
Excess of Umbrella					

Excess	Liability - \$10M X \$25M					
Policy#:	CSX00084708P-01					
Policy Term:	2/28/2025 - 2026					
Issuing Co.:	StarStone Specialty Insurance Company					
Each Occurence	\$10,000,000					
Aggregate	\$10,000,000					
Excess of \$15M X \$10M						

Excess	Liability - \$15M X \$35M					
Policy#:	ELD30003990604					
Policy Term:	2/28/2025 - 2026					
Issuing Co.:	Endurance American Specialty Insurance Company					
Each Occurence	\$15,000,000					
Aggregate	\$15,000,000					
Excess of \$10M X \$25M						

CPPI (Pollution/Professional)				
Policy#:	EOC 7560174-03			
Policy Term:	2/28/2025 - 2026			
Issuing Co.:	Steadfast Insurance Company			
Retention?	\$250,000			
Each Occurence	\$10,000,000			
Aggregate	\$10,000,000			

roject ontrac	Number: 17 tor: Kaufm t Date: Jui	nan Lynn Consti							Project Manager: Contract Amount: API SBE Goal:	Mitchell Silverman N/A 20.0%			
							Total						
Task Order	Work Order	Amendment Number	Amount	Amount Less CM	SBE Subs	AA/HA Subs	Requested By	Request Date	Services	Approved	Appr'd By	SBE %	AA/HA %
				1					ORIGINAL CONTRACT		всс		
-							Pre-Construction	n Phase					
1			\$86,385.37	\$21,300.00	\$21,300.00	\$0.00			Preconstruction Services	18-Jun-21	DIR	24.66%	0.00%
	Total		\$86,385.37	\$21,300.00	\$21,300.00							24.66%	0.00%
	TOTAL		\$00,303.37	\$21,300.00	\$21,300.00		Construction	Dhaco				24.6676	0.00%
							Total		41,546,810,41	17.33%			-
			\$1,417,763.41	\$783,885.00	\$783,885.00	\$0.00	Mitchell Silverman	5,614,369.00	GMP 1 - Phase 1 Tree Relocation	19-Sep-23	BCC	100.00%	0.00%
		2	\$8,978,522.00	\$6,394,180.00	\$1,766,715.00	\$1,668,742.00	Mitchell Silverman		GMP 2 - Phase 2 Site Development	23-Jan-24	BCC	27.63%	26.10%
		3	\$31,150,525.00	\$25,314,277.00	\$3,063,769.00	\$1,000,742.00	Rich Carlton		GMP 3 - Phase 3 Site Package	Pending	BCC	12.10%	20.1076
			\$51,150,325.00	\$20,514,217.00	\$5,005,105.00		ruen cariton		Cim 3-1 hase 3 one 1 denage	rending	500	#DIV/0!	#DIV/0!
										-		#DIV/0!	#DIV/01
												#DIV/0!	#DIV/0!
												#DIV/0!	#DIV/0!
												#DIV/0!	#DIV/0!
												#DIV/0!	#DIV/0!
												#DIV/0!	#DIV/0!
												#DIV/0!	#DIV/0!
	Total		\$41,633,195.78	\$32,513,642.00	\$5,635,669.00	\$1,668,742.00						17.33%	5.13%

^{***}Subject to Emergency Ordinance 2025-014 approved by the BCC on June 3, 2025; as a result, the W/MBE participation is not enforceable.

NONGOVERNMENTAL ENTITY HUMAN TRAFFICKING AFFIDAVIT Section 787.06(13), Florida Statutes

THIS AFFIDAVIT MUST BE SIGNED AND NOTARIZED

I, the undersigned, am an officer or representative of Ahmo Lyno Constitution (ENTITY) and attest that the ENTITY does not use coercion for labor or services as defined in section 787.06, Florida Statutes.
Under penalty of perjury, I hereby declare and affirm that the above stated facts are true and correct.
(signature of officer or representative) (printed name and title of officer or representative)
State of Florida, County of Palm Beach
Sworn to and subscribed before me by means of physical presence or online notarization this, day of by the contraction of the c
Personally known ☐ OR produced identification ☐.
Type of identification produced NOTARY PUBLIC My Commission Expires: 8 4 2028 State of Florida at large

(Notary Seal)





Facilities Development & **Operations Department**

Capital Improvements Division

2633 Vista Parkway West Palm Beach, FL 33411 Telephone - (561) 233-0261 www.pbc.gov/fdo

> Paim Beach County Board of County Commissioners

Maria G. Marino, Mayor

Sara Baxter, Vice Mayor

Gregg K. Weiss

Joel G. Flores

Marci Woodward

Maria Sachs

Bobby Powell Jr.

Interim County Administrator

Todd J. Bonlarron

July 15, 2025

Kaufman Lynn Construction, Inc. 3185 S. Congress Avenue Delray Beach, FL 33444 ncoker@kaufmanlvnn.com

Re: Contract # R2021-0750 (06/08/21)

Construction Manager at Risk Services for Lake Lytal Aquatic

Complex Project

Notification of Contract Clauses No Longer Being Enforced Pursuant

to Emergency Ordinance 2025-014

Dear Nathan Coker.

On June 3, 2025, the Board of County Commissioners (BCC) approved an emergency ordinance to suspend the race and gender conscious provisions of the County's EBO ordinance. The suspension will remain in effect for two years or until further direction by the BCC, whichever comes first. As a result, the provisions relating to minority/women-owned business enterprise (M/WBEs) participation contained on section 2.1.13 of contract number R2021-0750 will not be enforced as of June 3, 2025, only the small business enterprise (SBE) provisions will apply.

Please sign below to acknowledge receipt of this notification. This acknowledgement will be included, and made part of, the contract file.

Should you require any additional information please contact Capital Improvements Division at 561-233-0261.

Cordially,

Fernando DelDago

Director, Capital Improvements Division

Receipt Acknowledged and In Agreement:

Kaufman Lynn Construction, Inc.

7/17/2025

Date

EC: Mark Broderick, Business Operations Division Director

Shethal Sinanan, CID Contract Manager Luisa Ditosti, CID Contract Analyst

FDD/jem

"An Equal Opportunity Employer"