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Project No.: 2003503 

I. EXECUTIVE BRIEF 

Motion and Title: Staff recommends motion to approve: Supplemental Agreement No. 5 to Project Agreement R2004-0621 in the amount of $63,767.28 with Metric Engineering, Inc. for professional services. 

Summary: This Supplemental Agreement will provide the services necessary to revise the Pond Siting Report and the Right-of-Way procurement map for Northlake Boulevard from Seminole Pratt Whitney Road to Coconut Boulevard. 

Districts: 1 and 6 (PK) 

Background and Justification: On April 13, 2004, the Board of County Commissioners (Board) approved an Agreement (R2004-0621) with Metric Engineering, Inc. (MEI) to provide professional services required to prepare design plans and construction bid documents, and to address related highway matters for Northlake Boulevard from Seminole Pratt Whitney Road to Coconut Boulevard (Project). Palm 
Beach County now desires MEI to revise the Pond Siting Report and the Right-of-Way procurement map for the Project, as detailed in Exhibit "A" of the attached Supplemental Agreement. In accordance with PPM No. CW-F-050, this Supplemental Agreement 
must be approved by the Board since the cumulative value of additional services now exceeds $200,000. The Small Business Enterprise (SBE) goal for the Project is 15%. The SBE participation committed for this supplement by MEI is 64.86%. The fee, as 
detailed in Exhibit "A" of the attached Supplemental Agreement, has been negotiated as just and reasonable compensation as follows: 

Basic Services (Lump Sum)................. $14,952.35 (Pond Siting Report Revisions, 
Geotechnical Services). 

Reimbursable Expenses (Not to Exceed)$ 20,138.39 (Environmental, Reprographics). 
Optional Services (Not to Exceed) ......... $ 28,676.54 (Revise Plans, Right-of-Way 

Total: $ 63,767.28 

Procurement Map, 
Drainage Modification, 
Environmental Site Assessment). 

After reviewing the attached Supplemental Agreement and finding it in, proper order, staff recommends Board approval. 

Attachments: 
1. Location Map 
2. Supplemental Agreement with Exhibits and Certificate of Insurance (2) 
3. Project Work Schedule 
-----------------------,n----:-------------:-----~------------------. ~ 
Recommended by: -4t;Y~ t[ 4~ ~ h--s--/o $ ~ 
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II. FISCAL IMPACT ANALYSIS 

A. Five Year Summary of Fiscal Impact: 

Fiscal Years 
Capital Expenditures 
Operating Costs 
External Revenues 
Program Income (County) 
In-Kind Match (County) 
NET FISCAL IMPACT 

# ADDITIONAL FTE 
POSITIONS (Cumulative) 

2008 
$79,728 

-0-
-0-
-0-
-0-

$79,728 

2009 
-0-
-0-
-0-
-0-
-0-
-0-

2010 
-0-
-0-
-0-
-0-
-0-
-0-

2011 
-0-
-0-
-0-
-0-
-0-
-0- . 

2012 
-0-
-0-
-0-
-0-
-0-
-0-

Is Item Included in Current Budget? Yes X No_ 
Budget Acct No.: Fund 3503 Dept. 361 Unit 09"6 Object 6505. 

Program 

B. Recommended Sources of Funds/Summary of Fiscal Impact: 
Road Impact Fee Fund - Zone 3 
Northlake Blvd/Seminole Pratt to Coconut Blvd 

Supplement #5 - Basic Services 

Authorization 
Contingency 

- Reimbursables 
- Optional Services 

Staff Costs-Roadway 
-ROW 
-Eng Services 
-Traffic 

Fiscal Impact 

C. Departmental Fiscal Review: . ~- 0, \,j ce::-:d 
Ill. REVIEW COMMENTS 

A. OFMB Fiscal and/or Contract Dev. and Control Co 

B. Approved as to Form 
and Legal Sufficiency: 

f ~ f2 iJ{ et(c t:/4 <. 
Assistan ~nty Attorney 

C. Other Department Review: 

Department Director 

This summary is not to be used as a basis for payment. 
2 

l:\WP\AgendaPage2\Agnpgtwo2008\00218 

$14,952.35 
$20,138.39 
$28,676.54 
$63,767.28 
$ 3,190.72 
$ 6,380.00 
$1,600.00 
$1,600.00 
$ 3,190.00 
$79,728.00 

~ it1m complies with current 
County policies. 



Attachment #1 

NORTHLAKE BOULEVARD 
SEMINOLE PRATT WHITNEY ROAD TO COCONUT BOULEVARD 

PALM BEACH COUNTY PROJECT NO. 2003503 
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SUPPLEMENTAL AGREEMENT BETWEEN 

PALM BEACH COUNTY 
AND 

METRIC ENGINEERING, INC. 
FOR PROFESSIONAL ENGINEERING SERVICES ON 

NORTHLAKE BOULEVARD 

ATTACHMENT 2 

SEMINOLE PRATT WHITNEY ROAD TO COCONUT BOULEVARD PROJECT NO.: 2003503 

PALM BEACH COUNTY, FLORIDA 

THIS SUPPLEMENTAL AGREEMENT No. 5, made and entered into this day of 
_________ 2008 by and between Palm Beach County, hereinafter COUNTY, 
and, Metric Engineering, Inc. (MEI), a Florida Corporation with an address of 2081 Vista 
Parkway, Suite 310, West Palm Beach, Florida 33411, hereinafter CONSULTANT. 

WITNESSETH 

WHEREAS, the COUNTY and CONSULT ANT entered into a Project Agreement dated April 
13, 2004 (R2004-0621 ), to provide professional engineering services for the design of Northlake 
Boulevard from Seminole Pratt Whitney Road to Coconut Boulevard, Palm Beach County, 
Florida {hereinafter PROJECT); and 

WHEREAS, the COUNTY now desires for the CONSULT ANT to revise the Pond Siting 
Report and the Right-of-Way procurement map. In addition, optional services are included 
to address revisions to the roadway plans for the PROJECT; and 
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RE: Northlake Boulevard from Seminole Pratt Whitney Rd. to Coconut Blvd. ProjectNo.2003503 

WHEREAS, the following fee has been negotiated as just and reasonable compensation for 

these professional services to be performed by the CONSULTANT: 

Basic Services in a lump sum fee of $14,952.35; 

Reimbursable Services (Not to exceed) $20,138.39; 

Optional Services (Not to exceed) $28,676.54; 

Totaling $63,767.28 

NOW, THEREFORE, THIS INDENTURE WITNESSETH: That for and in consideration of 
the mutual benefits to flow from each to the other, the parties hereto agree as follows: 

1. The CONSUL TANT agrees to provide professional services as described in Exhibit "A" of the Agreement known as "SCOPE OF WORK & FEE". 

2. The CONSULTANT agrees to "CERTIFICATION" statements as described in Exhibit "B" of the Agreement. 

3. The CONSULTANT agrees to Small Business Enterprise (SBE) Participation, described in Exhibit "C" of the Agreement. 

4. The CONSUL TANT has provided Letters of Intent to perform as an SBE as described in Exhibit "D" of the Agreement. 

5. The COUNTY agrees to pay the CONSULTANT a fee of Sixty-Three Thousand Seven Hundred Sixty-Seven Dollars and Twenty-Eight Cents ($63,767.28). 
6. The CONSULTANT agrees to indemnify, defend and hold harmless the COUNTY against all claims that may arise as a result of negligence, wrongdoing, misconduct or want of care by the CONSULTANT. . 

Except as hereby amended, changed or modified, all other terms and conditions of the original Agreement dated April 13, 2004 (R2004-0621 ), and; 

Supplements and Amendments thereto, shall remain in full force and effect. 
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RE: Northlake Boulevard from Seminole Pratt Whitney Rd. to Coconut Blvd. Project No. 2003503 

IN WITNESS WHEREOF, the parties hereto have made and executed this Authorization as of the day and year first above written. 

OWNER: 

Palm Beach County, Florida, a 
Political Subdivision of the 
State of Florida 

BOARD OF COUNTY COMMISSIONERS 

BY: -----------Addie L. Greene, Chairperson 

ATTEST: 
Sharon R. Bock, Clerk & Comptroller 
Circuit Court 

BY: ----------Deputy Clerk 

SEAL 

APPROVED AS TO TERMS 
AND CONDITIONS: 

CONSUL TANT: 

Metric Engineering, Inc. 
a Florida Corporation 

Ross Shillingford, P. E 
Palm Beach Design,. Manager 

':.t 

CORPORATE SEAL 

WITNESS: 

BY: -----------

(Printed Name) 

BY~.¾artQd-~ BY: _________ _ 

APPROVED AS TO FORM & LEGAL 
SUFFICIENCY: 

County Attorney 

(Printed Name) 

F :IROADWA Y\CCNA \2003\2003503\Project\SuppS\Standard Supplemental Agreement.doc 
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