






Attachment 2 

AMENDMENT NO. 1 TO THE LINING CONTINUING CONSTRUCTION CONTRACT 

PROJECT: Continuing Contract For Wastewater Gravity Lines & Manhole Rehabilitation 

Amendment No.: 1 WATER UTIL. DEPT. PROJECT NO.: WUD 12-063B 
Contractor: Lanzo Lining Services, Inc. 
d/b/a Lanzo Trenchless Technologies South DOCUMENT NO. R2014-0521 
125 S.E. 5th Court CONTRACT DATE: April 15, 2014 
Deerfield Beach, FL 33441 DISTRICTS: Countywide 

BUDGET LINE ITEM: 4011-721-W031-6547 

You are directed to make the following changes to this Contract: 

1. Increase the contract time April 15, 2015 through April 14, 2016. 
2. Increase the unit prices in the contract amount by 00.0% as per the U.S. 

Department of Labor, Bureau of Labor Statistics,,,,Consumer Price Index 
(CPI) increasing the total contract amount by $000,000. 

NOT VALID UNTIL SIGNED BY BOTH OWNER AND ENGINEER. SIGNATURE OF THE CONTRACTOR INDICATES HIS 
AGREEMENT HEREWITH INCLUDING ANY ADJUSTMENT IN THE CONTRACT SUM , UNIT PRICES OR CONTRACT TIME, 
AND NO ADDITIONAL COST OR TIME INDICATED HEREIN WILL BE RELATED TO THIS CHANGE 

The Original Contract Sum was ........... :................................................................... $2,632,238.75 

Net Change by previous Amendments ................................................................... . 

The Contract Sum prior to this Amendment was ..................................................... . 
The Contract Sum will be increased by this Amendment ....................................... . 
The New Contract Sum indicating this Amendment will be ...................................... . 
The /\uthorization Time vvill be insreased by ill days ........................................ ... 
The 12-Month Year Expiration Date of the Contract including this Amendment: ..... . 

$ xx,xxx.xx 

$2,632,238.75 
$ xx,xxx.xx 
$ xx.xxx.xx 
(365) Days 
April 14, 2016 

Palm Beach County 

Lanzo Lining Services, Inc. d/b/a 
Lanzo Trenchless Technologies 
South Palm Beach County 

ENGINEER 
P.O. Box 16097 
Address 
W. Palm Beach, FL 33416 

BY ;,.//~v---
Mauride Tobof,, P.E. 
Direct~r of Engineering 

DATE __ q-__ /_,_,_/-=--t ,...__),,-__ 
L I 

APPROVEDASTOFORMAND 
LEGAL SUFFICIENCY: 

County Attorney 

CONTRACTOR 
125 S.E. 5th Court 

-Corporate Seal -

OWNER 
P.O. Box 16097 
Address 
W. Palm Beach, FL 33416 

BY 

Shelley Vana, Mayor 

ATTEST: 
Sharon R. Bock 
Clerk and Comptroller 

Deputy Clerk 


