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I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve: Amendment No. 7 to the 
Consulting/Professional Services Agreement (Agreement) with HDR Engineering, Inc. (HDR) in the 
amount of $388,768.75 to provide supplemental services for a previously approved task related to 
the Cargo Access Improvements Project (Project) at the President Donald J. Trump International 
Airport (DJT). 

Summary: The Agreement with HDR was approved by the Board of County Commissioners (BCC) 
on August 20, 2019 (R2019-1157) in the amount of $960,107. Amendment No. 1 through 
Amendment No. 6 increased the Contract amount by $1,583,486.98 and provided professional 
services for various projects, including: Palm Beach International Airport Cargo Access 
Improvements Design, North Palm Beach County General Aviation Airport (F45) Runway 9R/27L 
Pavement Rehabilitation, Palm Beach County Park Airport Runway 4/22 Pavement Rehabilitation, 
and the F45 Terminal Ramp Expansion. The Project includes roadway widening and rehabilitation, 
signage, drainage and electrical improvements along James L Turnage Boulevard and Perimeter 
Road to improve access to the air cargo facility. Amendment No. 7 increases the Contract amount 
by $388,768.75 for a total Contact amount of $2,932,362.73. A detailed contract history is included 
in Attachment 1 to the agenda item. While the term of the Agreement has expired, it authorizes 
amendments to be issued after its expiration for supplemental services needed to complete a task 
authorized prior to the expiration of the Agreement. Amendment No. 3 approved on August 23, 
2022 (R2022-0887) authorized Task I-22-PBI-H-007 to design the Project. Amendment No. 7 
provides construction phase professional services for the Project, including construction 
administration and resident project representative services during the construction of the Project. 
HDR is an Omaha, Nebraska based firm; however, the majority of the work will be managed through 
its West Palm Beach office. Countywide (SB) 

Background and Justification: The 2018 Airport Master Plan Update identified deficiencies in 
the roadway network serving the air cargo facility. The current configuration provides inadequate 
access for commercial truck ingress and egress to the air cargo facility. Federal Express and 
United Parcel Service currently engage in cargo operations from the air cargo facility. The 
Agreement will provide for roadway widening and rehabilitation to improve commercial truck 
ingress and egress to the air cargo facility. 

Attachments: 
1. Amendment No. 7 with HOR Engineering, Inc. - 2 Originals w/contract history

======================================================================= 

Recommended t: __ -4-r-J�,.._.-_.1.,._1.Aq,it},..___�.&:;:;�---=��---"21__./ __ b;....,.�/p.f,i:;;...c:;;.. __
b.4',f,epartment Director Date 

Approved By: -----��c:'Q=-Ul...;::;;;. .... ________ �..,_/....,.)3""""')_� ____ _
claief Deputy County Administrator Date 



I. FISCAL IMPACT ANALYSIS 

A. Five Year Summary of Fiscal Impact: 

Fiscal Years 2026 2027 

Capital Expenditures $388,769 
Operating Costs 
External Revenues (Grants) -----
Program Income (County) 
In-Kind Match (County) 
NET FISCAL IMPACT $388,769 

# ADDITIONAL FTE 
POSITIONS (Cumulative) 

Is Item Included in the Current Budget? Yes 
Does this item include the use of federal funds Yes 
Does this item include the use of state funds? Yes 

X 
X 
X 

2028 

No 
No 
No 

2029 2030 

Budget Account No: Fund 4111 Department 121 Unit A363 Object 6504 

Reporting Category 

B. Recommended Sources of Funds/Summary of Fiscal Impact: 

C. Departmental Fiscal Revie 

Ill. REVIEW COMMENTS 

A. OFMB Fiscal and/or Contract Development and Co 
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B. Legal Sufficiency: 
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C. Other Department Review: 

Department Director 

REVISED 11/17 
(THIS SUMMARY IS NOT TO BE USED AS A BASIS FOR PAYMENT) 



0. 

AMENDMENT NO. 7 TO CONTRACT 

BETWEEN 

PALM BEACH COUNTY DEPARTMENT OF AIRPORTS 

AND 

HDRENGINEERING, INC. 

FOR 

CONSULTING/ PROFESSIONAL SERVICES AT 

PALM BEACH COUNTY AIRPORTS 

ThisAmendmentNo. 7totheContractismadeasofthe 26t!L. day of (k{jW:.t"- , 2026, by and 
between Palm Beach County, a Political Subdivision of the State of Florida, by and through its Board of 
Commissioners, hereinafter referred to as the COUNTY, and HDR Engineering, Inc., [ J an individual, [ J 
partnership, [X] a corporation authorized to do business in the State of Florida, hereinafter referred to as the 
CONSULTANT, whose Federal Tax I.D. number is 470680568. 

WITNESSE1H 
WHEREAS, on August 20, 2019, the COUNTY entered into a Contract (R-20 I 9-1157) with the 

CONSULT ANT for the CONSUL TANT to provide Consulting/ Professional Services for the Palm Beach County 
Department of Airports at Palm Beach County Airports (PBI, F45, LNA, & PHK); and 

WHEREAS, on August 17, 2021, the County entered into an Amendment No. I (R-2021-1024) with the 
CONSULTANT to exercise the frrst one (I) year renewal option for the continuation of services for the 
Department of Airports, Palm Beach County, in accordance with Article 25 of the original Contract; and 

WHEREAS, on June 7, 2022, the County entered into an Amendment No. 2 (R-2022-0574) with the 
CONSUL TANT to exercise the second one (I) year renewal option for the continuation of services and to provide 
additional professional services for the Department of Airports, Palm Beach County, in accordance with Article 
25 of the original Contract; and 

WHEREAS, on August 23, 2022, the County entered into an Amendment No. 3 (R-2022-0887) with the 
CONSULTANT to provide additional professional services for the Department of Airports, Palm Beach County, 
in accordance with Article 25 of the original Contract; and 

WHEREAS, on March 5, 2024, the County entered into an Amendment No. 4 (R-2024-0233) with the 
CONSULTANT to provide additional professional services for the Department of Airports, Palm Beach County, 
in accordance with Article 25 of the original Contract; and 

WHEREAS, on November 19, 2024, the County entered into an Amendment No. 5 (R-2024-1556) with 
the CONSULT ANT to provide additional professional services for the Department of Airports, Palm Beach 
County, in accordance with Article 25 of the original Contract; and 

WHEREAS, on November 19, 2024, the County entered into an Amendment No. 6 (R-2024-0023) with 
the CONSULTANT to provide additional professional services for the Department of Airports, Palm Beach 
County, in accordance with Article 25 of the original Contract; and 

WHEREAS, Article 25 of the Contract requires an amendment when the parties are able to define additional 
services and the parties have now defined those services; 

HDRENG!NEERING, INC. 
AUGUST2026 

AMENDMENT 7TO R2019-1157 
CONTRACT FOR CONSULTINGSERVICES 



NOW THEREFORE, in consideration of the mutual covenants herein contained, and such other good and 
valuable consideration, the receipt of which the parties hereby acknowledge, the parties agree to the following terms 
and conditions: 

1. The parties hereby agree to amend the Contract to include the Scope of Services and Fees as outlined 
in Exhibit A, attached to this 7" amendment. The total amount to be paid by the COUNTY to the 
CONSULTANT for professional services, including any out of pocket expenses, shall not exceed 
Three Hundred Eighty-Eight Thousand, Seven Hundred Sixty-Eight Dollars and 75 Cents 
($388,768.75) for the services in Amendment No. 7 to the original contract. 

2. The Contract is hereby amended to add the following: 

ARTICLE 36 - HUMAN TRAFFICKING AFFIDAVIT 

The CONSUL TANT warrants and represents that it does not use coercion for labor or services as 
defined in section 787.06, Florida Statutes. The CONSUL TANT has executed Exhibit F, 
Nongovernmental Entity Human Trafficking Affidavit, which is attached hereto and incorporated 
herein by reference. 

3. Except as specifically amended herein, all other terms and conditions of the Contract shall remain in 
full force and effect. 

ARTICLE 37 - DIGITAL ACCESSIBILITY COMPLIANCE 
CONSULTANT acknowledges that the COUNTY is a public entity subject to Title II of the Americans 
with Disabilities Act (ADA) and applicable federal accessibility regulations. CONSULTANT 
represents and warrants that all websites, web-based applications, digital services, electronic 
documents, multimedia, and other electronic content created, developed, provided, submitted, 
maintained, or delivered under this Contract that may be electronically displayed, accessed, distributed, 
or made available to the public by the COUNTY shall conform to the Web Content Accessibility 
Guidelines (WCAG) 2.1, Level AA, or any successor standard adopted by the U.S. Department of 
Justice. 

All electronic documents submitted to the COUNTY, including but not limited to PDFs, reports, 
forms, presentations, and public-facing materials, shall be provided in an accessible format compliant 
with the applicable accessibility standard at the time of delivery. 

CONSULTANT shall ensure that any updates, revisions, or modifications to such digital content 
remain compliant throughout the term ofthis CONTRACT. Upon request, CONSULTANT shall 
provide documentation reasonably demonstrating accessibility compliance. If any deliverable is 
determined by the COUNTY to be noncompliant, CONSULTANT shall promptly remediate the 
noncompliance at no additional cost to the County and within a timeframe specified by the COUNTY. 
CONSULTANT shall ensure that any third-party digital content or platforms used in performance of 
this Contract either comply with the requirements herein or that an accessible alternative acceptable to 
the COUNTY is provided. 

Failure to comply with this subsection shall constitute a material breach of this Contract. 

HDRENGINEERING, INC. 
AUGUST 2026 

-----· -----· 

AMENDMENT? TO R2019-1!57 
CONTRACT FOR CONSULTING SERVICES 



IN WITNESS WHEREOF, the parties have caused the Seventh Amendment to the Contract to be signed 

by the Mayor of the Board of County Commissioners and the Seal of said Board to be fixed hereto and attested by 

the Clerk of said board, and the CONSULT ANT, HOR Engineering, Inc., has caused these presents to be signed 

in its corporate name by its duly authorized officer Jeffrey B. Arms, Vice President, acting on behalf of said 

CONSULTANT, and the Seal of said CONSULTANT to be affixed hereto and attested by the Secretary of said 

CONSULTANT, the day and year first written above. 

ATTEST: 
MICHAEL A. CAURSO 
CLERK OF THE CIRCUIT COURT 
& COMPTROLLER 

By: ______ _ 
Deputy Clerk 

P
WIT!'jESS: 
arao, Digitally signed by 

Pardo, Michelle J 

~ 1icl~eij~ Date:2026.08.04 
y •~ture4:33:43 -04'00' 

Micbe11e T Pardo 
Name (type or print) 

APPROVED AS TO FORM 
AND LEGAL SUFFICIENCY 

By,R----.._ A/v': 
County Attornef 

APPROVED AS TO TERMS 
AND CONDITIONS 

By~ u.~ b 1Abt 
Dir;.;;,;f Airports 

HDRENGINEERING, INC. 
AUGUST2026 

PALM BEACH COUNTY, FLORIDA 
BOARD OF COUNTY COMMISSIONERS: 

By: _______ _ 
Sarah Baxter, Mayor 

CONSULTANT: 

HDR Engineering. Inc. 
COMPANY NAME 

A J ff 
DigitallysignedbyArms,Jeff rms e Date:2026.08.041428:16 

I -04'00' 

Signature 

Jeffrey B. Arms 
Name (type or print) 

Vice President 
Title 

AMENDMENT? TO R2019-1157 
CONTRACT FOR CONSULTING SERVICES 



CERTIFICATE 

The undersigned hereby certifies that she is the Assistant Secretary of HDR Engineering, Inc., a 

Nebraska corporation (the "Corporation"), and that, as such, has custody of the minute books of the 

Corporation, and that, by Consent and Agreement of the Board of Directors, the following resolution was 

unanimously adopted: 

1. "RESOLVED, that effective immediately, and until termination of said individual from the 
Corporation, or until recision by the Corporation's Board of Directors, whichever occurs first, the 
following individuals are hereby granted the nondelegable authority to execute or approve on 
behalf of the Corporation, contracts, amendments or change orders for engineering services and 
architectural services incidental to engineering services to be rendered by the Corporation, ... , or 
releases of claim or lien in connection with such services, such contracts, amendments, change 
orders or releases so executed or approved shall be binding upon the Corporation: 

. . . Jennifer E. Hunt-Senior Vice President .. . 

... Harold E. Lewis, Jr. -Senior Vice President .. . 

. . . L. Kevin Mosteller- Senior Vice President .. . 
I ... Melanie E. Fowler-Vice President ... 

... George W. McGregor-Vice President ... 

. . . Erki Suarez -Vice President .. . 

. . . Katie E. Duty-Vice President .. . 

I ... ;:t;ev :;:;":;:;:J;i::;rresjdent I 
... Matt D. Bell -Authorized Representative ... " 

2. "RESOLVED, that the following are elected officers of the Corporation until their 
successors are elected and qualified: 

. . . Stephen J. Ferrell -Senior Vice President .. . 

. . . Jennifer E. Hunt-Senior Vice President .. . 

. . . Chance V. Lauderdale-Senior Vice President ... 

. . . Andrew E. Lauzier-Senior Vice President ... 

. . . Harold E. Lewis, Jr. -Senior Vice President. .. 

. . . Kent L. McWaters-SeniorVice President .. . 

. . . L. Kevin Mosteller- Senior Vice President .. . 

. . . Jay C. Nagle - Senior Vice President ... 

. . . Guillermo J. Suero - Senior Vice President. .. 

... Brenda Van Ravenswaay- Senior Vice President ... 

. . . Brian A. Blanchard -Vice President .. . 

... Samuel D. Cobb -Vice President .. . 

. . . Stephen W. Dortch -Vice President ... 

. . . Katie E. Duty-Vice President ... 

. . . Melanie E. Fowler-Vice President ... 



... John M. Hansen -Vice President. .. 

. . . Lew R. Herrington -Vice President .. . 

. . . Donald R. Holcomb-Vice President .. . 

. . . John B. Hyre -Vice President ... 

. . . Carlos C. Lopez-Paniagua - Vice President ... 

. . . George W. McGregor-Vice President ... 

. . . Kristina M. Price -Vice President .. . 

. . . Thomas A. Quinn -Vice President .. . 

. . . Marlin A. Register II -Vice President .. . 

. . . Mark G. Roberts-Vice President ... 

. . . Santanu Roy- Vice President ... 

. . . Steven J. Schnell - Vice President ... 

. . . Erki Suarez -Vice President ... 

. . . John E. Wimberly-Vice President ... 

. . . Jeffrey B. Arms -Associate Vice President .. . 

. . . W.D. D. Baldwin-Associate Vice President .. . 

. . . Lisa C. Bell -Associate Vice President ... 

. . . Jonathon D. Burchfield -Associate Vice President ... 

. . . Brad B. Collins -Associate Vice President .. . 

. . . Raphael C. Costa -Associate Vice President .. . 

. . . Ted E. Davidson -Associate Vice President .. . 

. . . Mark E. Hall -Associate Vice President ... 

. . . Keith A. Howard -Associate Vice President .. . 

. . . Warren F. Jenik-Associate Vice President .. . 

. . . Javier Manso -Associate Vice President .. . 

. . . Daniel S. Suarez -Associate Vice President .. . 

. . . Leonel A. Zapata -Associate Vice President .. . 

. . . Elizabeth C. Buell -Assistant Secretary ... 

. . . Laurie S. Vik -Assistant Secretary ... " 

The undersigned further certifies that the foregoing resolution has been spread in full upon the 

minute books of the Corporation and is in full force and effect. 

DATED August 19, 2022. 

~-· 
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STATE OF NEBRASKA 
COUN1Y OF DOUGLAS 

On this 19th day of August, 2022, before me personally appeared Elizabeth C. Buell, known to me to be 
the person who executed the within instrument as Assistant Secretary of and on behalf of the 
corporation therein named and acknowledged to me that the corporation executed it. 

(NOTARY SEAL) 

Slllld ___ _, 

HIMECM.EK 
--&i,1111 

11an:1121.m 

'1.:a&,&Pd 
Hilarie Calek, Notary Public 
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hdrinc.com 

June 2, 2026 

Palm Beach County Department of Airports 
ATTN: Ms. Brittany Summerlot, Director of Planning, Airports 
846 Palm Beach International Airport 
West Palm Beach, Florida 33406-1470 

RE: Airport Civil Consulting Services for the Palm Beach County Department of Airports 
Amendment No. 7 to Contract 

Dear Ms. Summerlot: 

HOR is pleased to submit for your review and approval Amendment No. 7 for the Airport 
Civil Consulting Services Contract for the Palm Beach County Department of Airports. The 
proposed total professional fee is not to exceed $388,768.75. The following support 
documents are included in this submittal: 

• Proof of Signatory Authority 
• Certificate of Insurance 
• General Exhibits, including: 

o Exhibit A -Amendment No. 7 
o Exhibit B - Detailed Fees, Expenses and Payments 
o Exhibit C - Proposed Schedules 
o Exhibit D - Palm Beach County OFFICE OF SMALL BUSINESS 

DEVELOPMENT(OSBD) 
o Exhibit F - Nongovernmental Entity Human Trafficking Affidavit 

Please contact me if you have any questions regarding this transmittal. My direct phone is 
(954) 233-4952. 

Sincerely, 
HOR Engineering, Inc. 

( J}b2"f&"= 
Raheel Dossani, P.E. 
Project Manager 

cc: 
Jim Halley - HOR 

1475 Centrepark Blvd., Suite 230, West Palm Beach, FL 33401-7425 
(561) 209-6600 



Palm Beach County Department of Airports 

AMENDMENT NO. 7 INDEX 
CERTIFICATE OF INSURANCE 

EXHIBIT A: AMENDMENT NO. 7 
EXHIBIT A-1: Task I-26-PBI-H-017: Air Cargo Access Construction Services 

EXHIBIT B: DETAILED FEES, EXPENSES AND PAYMENTS 
EXHIBIT B-I: Summary of Fees 

EXHIBIT B-11: Summary of Payments 

EXHIBIT C - PROPOSED SCHEDULES 

EXHIBIT D - PALM BEACH COUNTY OFFICE OF SMALL BUSINESS DEVELOPMENT 
(OSBD) 

EXHIBIT F- NONGOVERNMENTAL ENTITY HUMAN TRAFFICKING AFFIDAVIT 

EXHIBIT G - DISCLOSURE OF OWNERSHIP INTERESTS 

Table of Conte.nts 
Amendment 7 to R-2019-1157 

June 2026 



Palm Beach County Department of Airports 

CERTIFICATE OF INSURANCE 

Table of Contents June 2026 
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Page 1 of 2 

ACORD CERTIFICATE OF LIABILITY INSURANCE I 
DATE (MM/DDIYVYY) 

05/20/2026 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy{ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the tenns and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder in lieu of such endorsement{sl. 

PRODUCER ~~~CT WTW Certificate Center 
Willis Towers Watson Midwest, Inc. ~~g~~o . 1-877-945-7378 I rffc Nol: l-BBB-467-2378 
c/o 26 Centu:cy Blvd 
P.O. Box 305191 ~lJ~ss: certificates@wtwco com 

Nashville, TN 372305191 CSA INSURERfSl AFFORDING COVERAGE NAIC# 

INSURER A: Liberty Mutual Fire Insurance Company 23035 

INSURED INSURER B : Ohio Casualty Insurance Company 24074 

HOR Engineering, Inc. 
INSURER c : Liberty Insurance Corporation 42404 

1917 South 67th Street 
Omaha, NE 68106 INSURERD: 

INSURER E: 

INSURERF: 

COVERAGES CERTIFICATE NUMBER: W46129114 REVISION NUMBER: 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. 
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE 
ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF 
SUCH POLICIES. *LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. LIMITS SHOWN ARE INCLUSIVE OF AMOUNTS REQUESTED BY THE CERTIFICATE 
HOLDER AND MAY NOT REFLECT POLICY LIMIT AMOUNTS IN EXCESS OF THOSE REQUESTED. *Not Applicable in WY 

INSR 
TYPE OF INSURANCE l~_D_L l~~E!._R ,~g}B~!:!.L 1,;ID-J%~ LIMITS LTR POLICY NUMBER 

X COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 2,000,000 
~ 

~ CLAIMS-MADE CR] OCCUR ~~~~!$~ /Ea occurrence' $ 1,000,000 
~ 

A X Contractual Liability MED EXP (Any one person) $ 10,000 
~ y y TB2-641-444950-036 06/01/2026 06/01/2027 PERSONAL & AfJV INJURY $ 2,000,000 
~ 

GEN'LAGGREGATE LIMIT APPLIES PER. GENERAL AGGREGATE $ 4,000,000 

R POLICY [8J ~r& IBJ LOC PRODUCTS - COMP/OP AGG $ 4,000,000 

OTHER. 
$ 

AUTOMOBILE LIABILITY fE~~~d~~tf1NGLE LIMIT $ 2,000,000 
~ 

X Af'N AUTO BODILY INJURY (Per pei<ion) $ 

A 
~ 

OWNED ,- SCHEDULED y y 
AUTOS ONLY AUTOS 

AS2-641-444950-046 06/01/2026 06/01/2027 BODILY INJURY (Per accident) $ 
~ 

HIRED 
~ 

NON-OWNED )p~~~;c~~WAMAGE $ 
~ AUTOS ONLY ~ AUTOS ONLY 

$ 

UMBRELL.A UAB 
I~ OCCUR EACH OCCURRENCE $ 5,000,000 

• x EXCESSLIAB CLAIMS-MADE 
y y EU0(27)57919363 06/01/2026 06/01/2027 AGGREGATE $ s,000,000 

DED I X I RETENTION$ 0 $ 

WORKERS COMPENSATION XI ~t-UTE I IOTH-

AND EMPLOYERS' LIABILITY 
ER 

Y/N 
C ANYPROPRIETOR/PARTNERJEXECUTIVE El y E.L EACH ACCIDENT $ 1,000,000 

OFFICER/MEMBER EXCLUDED? o N/A WA7-64D-444950-016 06/01/2026 06/01/2027 
{MandatOf}' in NH) E.L. DISEASE· EA EMPLOYEI $ 1,000,000 

lfyes, describe under 
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT $ 1,000,000 

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES (ACORD 101, Additional Remar1cs Schedule, may be attached if more space is required) 
Certificate Holder is named as Additional Insured on General Liability, Automobile Liability and Umbrella/Excess 

Liability on a Primary, Non-contributory basis where required by written contract. Waiver of Subrogation applies on 

General Liability, Automobile Liability, Umbrella/Excess Liability and Workers Compensation where required by written 

contract and as permitted by law. Umbrella/Excess policy is follow foxrn over General Liability, Auto Liability and 
Employers Liability. 

CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

Palm. Beach County Boa.rd of County Commissioners 
AUTl-lORIZED REPRESENTATIVE 

c/o Department of Airports 

846 Palm Beach International Ai:cport ~,f;rf~ 
West Palm Beach, FL 33406-1470 

© 1988-2025 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2025112) The ACORD name and logo are registered marks of ACORD 

Sll :ID: 29951 702 BATCH: 4455719 



AGENCY CUSTOMER ID: _________________ _ 

~ 
ACORD" 
~ 

AGENCY 

Willis Towers Watson Midwest, 

POLICY NUMBER 

See Page 1 

CARRIER 

See Page 1 

ADDITIONAL REMARKS 

Inc. 

LOC#: ______ _ 

ADDITIONAL REMARKS SCHEDULE 
NAMED INSURED 
HOR Engineering, Inc. 
1917 south 67th street 

Omaha, NE 68106 

I 
NAICCODE 

See Page 1 EFFECTIVE DATE: See Page 1 

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM, 

FORM NUMBER: 25 FORM TITLE: Certificate of Liability Insurance 

Project: Professional/Consultation services in the areas of Airfield Design and Engineering Services. 

Page 2 of 2 

Additional Insureds: Palm Beach County Board of County Commissioners, a Political Subdivision of the State of Florida, 

its Officers, Employees and Agents. 

Waiver of Subrogation: County, its officers, employees and agents. 

ACORD 101 (2008/01) © 2008 ACORD CORPORATION. All rights reserved. 

The ACORD name and logo are registered marks of ACORD 

SR ID: 29951702 BATCH: 4455719 CERT: W46129114 



Palm Beach County Deparlment of Airporls 

EXHIBIT A: AMENDMENT NO. 7 
This Amendment No. 7 is in accordance with the Contract for Consulting/Professional Services 
(Agreement R-2019-1157) between Palm Beach County (COUNlY) and HDR Engineering, Inc. 
(CONSUL TANT) dated August 20, 2019. The Airport has requested that HDR (Consultant), 
under the agreement, provide a scope and fee for additional services need to continue 
performance of on-going services related to tasks authorized prior to expiration of contract. 

CERTIFICATE OF INSURANCE 

EXHIBIT A: AMENDMENT NO. 2 
Exhibit A-1 - Task I-26-PBI-H-017: Air Cargo Access Construction Services 

EXHIBIT B: DETAILED FEES, EXPENSES AND PAYMENTS 
EXHIBIT B-I: Summary of Fees 

EXHIBIT C - PROPOSED SCHEDULES 

EXHIBIT D - PALM BEACH COUNlY OFFICE OF SMALL BUSINESS DEVELOPMENT 
(OSBD) 

EXHIBIT F- NONGOVERNMENTAL ENTllY HUMAN TRAFFICKING AFFIDAVIT 

EXHIBIT G - DISCLOSURE OF OWNERSHIP INTERESTS 

Table of Contents 
Amendment 7 to R-2019-1157 

- --------

June 2026 



Palm Beach County Department of Airports 

EXHIBIT A-1: Task I-26-PBI-H-017: Air Cargo Access Constructio~n Services 

Table of Contents June 2026 
Amendment 7 to R-2019-1157 

-------- - ·--,--, 



EXHIBIT A 

Palm Beach County Department of Airports 

Airport Civil Consulting Services 

Task Authorization No. I-26-PBI-H-017 

President Donald J. Trump International Airport (PBI) 

Air Cargo Access Improvement Construction Services 

1-)~ 

1475 Centrepark Boulevard, Suite 230 
West Palm Beach, FL 33401 

May 2026 
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Palm Beach County Deparbnent of Airports Airport Civil Consulting Services 
Air Cargo Access Improvement Construction Services 

EXHIBIT'A' 

SCOPE OF SERVICES 
Description of the services outlined below in Section 0 - General is intended to be general in nature and 
should not be construed to be a complete description of the services or a limitation on the Scope of Services 
to be provided. Refer to Sections 1 through 8 for the definition of specific scope items to be performed by 
HOR. 

0. GENERAL 

THE PROJECT 
The Palm Beach County (COUNTY) Department of Airports' (PBCDOA) President Donald J. Trump 
International Airport (PBI) is designated as a medium hub primary commercial service airport and serves 
helicopters, reciprocating engine aircraft, and jet aircraft. HOR Engineering, Inc. (CONSUL TANT) designed 
the PBI Air Cargo Facility Access Improvements (Project) as shown in Figure 1. 

After completion of design and bid phase services for the project, the PBCDOA wishes for the 
CONSULTANT to provide construction phase services. 

:,~\" . JI' ~,.., = 
- 1la 

~.:, 
I 

I,, 

Figure 1 Air Cargo Access Improvements Overall Project Layout 

Construction activities will generally consist of roadway widening of Ramp A and the merge lane along 
James L. Turnage Boulevard (Base Bid) and rehabilitation of Perimeter Road (Bid Alternate) to improve 
Cargo Access Facility ingress/egress operations. General work elements include asphalt removal, 
widening, subgrade compaction, subbase and lime rock base course construction, paving, signing, 
pavement markings, drainage improvements and electrical work. 
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PROJECT DESCRIPTION AND GENERAL SCOPE 

CONSULTANT will provide construction services as a task under its Professional Services Agreement 
(PSA) with the COUNTY. 

The services consist of the following scope items: 

• Construction administration 

o Generally described as information review and processing, such as submittal review, RFls, 
payment application review, evaluation of substitutions, certification, etc. This work is 
typically performed under the supervision of the Engineer of Record (EOR). 

• Quality assurance 

o Generally described as the procedures performed on behalf of the PBCDOA to fulfill the 
PBCDOA's responsibility to verify that construction work completed substantially complies 
with specifications for acceptance. 

• Resident Project Representative (RPR) 

o Generally described as the firm(s) duly authorized by the PBCDOA to be responsible for 
inspections, observations, tests, and/or observations of tests of the contract work 
performed or being performed, or of the materials furnished by the Contractor, and acting 
directly or through an authorized representative. 

o Part-time on site RPR during construction 

o Part-time as needed on site RPR prior to mobilization and after substantial completion 

1. Phase 1A: Planning and Programming 

This phase is not a part of this proposal 

2. Phase 1 B: Conceptual Design 

This phase is not part of this proposal. 

3. Phase 2: Schematic Design 

This phase is not part of this proposal. 

4. Phase 3A: 60% Construction Documents 

This phase is not part of this proposal. 

5. Phase 38: 90% Construction Documents 

This phase is not part of this proposal. 

6. Phase 3C: 100% Construction Documents 

This phase is not part of this proposal. 

7. Phase 4: Bidding and Award of Contract 

This phase is not part of this proposal. 

8. Phase 5: Construction Administration Services 

Task 1 Resident Project Representative (Time and Materials, Not to Exceed) 

1. Resident Project Representative (RPR). CONSUL TANT will provide the services of an RPR at the Site 
to provide observation of Contractor's work. CONSUL TANT will provide the services of a part-time RPR 
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to monitor written communications, attend meetings, and issue records of decision. The CONSUL TANT 
shall provide daily observation reports to the PBCDOA. 

• The CONSULTANT shall provide an on-site RPR for the periods shown in Table 1 and Table 2. 
This is based on an estimated 20-hour construction work-week and a construction duration of 214 
calendar days. 5-hour additional hours are added to the work-week in consideration of night work. 

• RPR hours by phase for Base Bid and Bid Alternate: 

: FIRM PRE-CONSTRUCTION RPR CONSTRUCTION RPR POST-CONSTRUCTION RPR 

HDR NIA. 

~----~---

i Observer: 
1 x 25hrs/wk (23 weeks) 

NIA. 

FIRM PRE-CONSTRUCTION RPR CONSTRUCTION RPR POST-CONSTRUCTION RPR 

HDR NIA. 
Observer. 
1 x 25hrs/wk (8 weeks) 

NIA. 

2. The CONSULTANT shall attend up to 40 weekly construction progress meetings for Base Bid and an 
additional 8 for the Bid Alternate. The CONSUL TANT will be responsible for preparing the latest RFI 
and Submittal Log updates for each meeting. The CONSUL TANT will not be responsible for preparing 
the agenda and/or meeting minutes. 

3. Change Proposals and Claims: CONSULTANT will review and respond to up to 8 Change Proposals. 
CONSULTANT will review each duly submitted Change Proposal from Contractor and recommend 
either denying the Change Proposal in whole, recommend approving it in whole, or recommend denying 
it in part and approving it in part. CONSULTANT shall maintain a tracking log of change proposal 
status. 

4. The CONSULTANT will review the following technical specification submittals for compliance with the 
contract documents as a supplement to the EOR's review. 

• Contractor Quality Control Plan 

• Temporary Traffic Control Plan 

5. Inspections and Tests 

• Schedule, perform, and review PBCDOA's quality assurance inspection and testing as described 
in the technical specifications. Performance of tests and inspections work to be performed by 
SUBCONSULTANT TSF. Subconsultant shall perform construction materials testing (CMT} 
services, monitor field and laboratory activities, and review and sign/seal daily reports. 

• Receive and review certificates of inspections, tests, and approvals required by the Construction 
Contract Documents. CONSULTANT'S review of such certificates will be for the purpose of 
determining that the results certified indicate substantial compliance with the Construction Contract 
Documents and will not constitute an independent evaluation that the content or procedures of such 
inspections, tests, or approvals comply with the requirements of the Construction Contract 
Documents. RPR shall be entitled to rely on the results of such inspections and tests. 

Task I-26-PBI-H-017 Exhibit A Page 3 Revision 0.0 



1-)~ 
Palm Beach County Deparbnent of Airports Airport Civil Consulting Services 
Air Cargo Access Improvement Construction Services 

• Through subconsultant TSF, perform geotechnical investigations for unforeseen field conditions 
during construction 

o 5 asphalt pavement cores, including through the base course 
o 3 SPT borings to 10-ft depth 
o 1 soil sieve analyses 
o 1 organic content tests 

6. The CONSULTANT will review up to 12 contractor pay applications and recommend either rejection, 
approval, or partial approval to the PBCDOA. 

• CONSULTANT will track quantities of work performed on a daily basis and reconcile quantities with 
the contractor on a weekly basis. 

7. • After notice from Contractor that Contractor considers the entire work ready for its intended use, in 
company with PBCDOA, EOR, and Contractor, visit the site to review the work and determine the status 
of completion. The CONSULTANT shall perform a substantial completion site visit review and provide 
a punch list of open items for the contractor to address for each phase of work (up to 8 phases) and at 
the end of the construction phases. CONSULTANT will incorporate the PBCDOA's and EOR's punch 
list items into the master punch list. CONSULTANT will recommend to the PBCDOA on what date the 
substantial completion notice should be recorded. 

8. The CONSULTANT shall perform a final completion site visit to observe the contractor's work to 
address the punch list CONSULTANT will recommend to the PBCDOA on what date the final 
completion notice should be recorded. 

9. Weather Days. Consultant shall record the weather each day in the RPR reports and advise what 
activities were affected and for how long. Consultant shall keep a log of contractor's weather day delay 
requests and provide recommendations to the DOA to accept or reject each day requested. 

1 o. Meeting participation 

• Pre-construction conference - attendance 

• Up to 40 progress meetings for Base Bid, and an additional 8 for the Bid Alternate. 

11. Noncompliance and Safety Incidents. Consultant will issue notices of noncompliance and safety 
incidents and track contractor's cure efforts. 

12. The CONSULTANT shall conduct a preconstruction protected wildlife survey. Survey shall be 
conducted by a Certified Environmental Scientist. 

Task 2 Construction Administration (Lump Sum) 

1. Construction Management Plan (CMP). Consultant shall develop a construction management plan in 
general accordance with FAA AC 150/5370-128 'Quality Management for Federally Funded Airport 
Construction Projects'. Guidance will be applied where applicable for this landside project. Consultant 
will submit a draft document to the DOA for review and respond to 1 round of comments with a final 
document. 

2. FAA Forms 

• The CONSULTANT shall submit FAA Form 7460-1 'Notice of Proposed Construction' via the 
OE/AAA portal. 

• The CONSULTANT shall submit FAA Form 7460-2 'Notice of Actual Construction' via the OE/AAA 
portal. 
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3. Meetings 

• Consultant shall attend the preconstruclion meeting. 

• Consultant shall attend up to 40 weekly construction meetings for Base Bid and an additional 8 
meetings if Bid Alternate is awarded starting at NTP and completing at final completion 

• Consultant shall host up to 1 weekly design team internal preparation meeting to coordinate open 
action items and prepare for the weekly construction meetings. 

4. Contract documents. Maintain the current record version of the contract documents throughout the 
construction phase. 

5. Financial reporting. Consultant shall provide monthly breakdowns of value of work completed for each 
project funding source and work component, based on the approved contractor invoice amount. 

6. Schedule. CONSULTANT shall review the contractor's weekly two-week look ahead schedule for the 
duration of active construction. 

7. Submittal Review. The CONSUL TANT shall review Front End and technical specification submittals for 
compliance with the contract documents. Consultant shall provide a tracking log for anticipated 
submittals to the contractor for reference in making the contractor's own log. 

8. Maintain Contract documents. Maintain the current record version of the contract documents 
throughout the construction phase. 

9. Construction Schedule. CONSUL TANT shall review the contractor's baseline schedule and weekly two­
week look ahead schedule for the duration of active construction. 

1 o. As-built review: 

• Consultant will review contractor-submitted as-builts, per phase, for: 

o Pavement layers, from subgrade to surface course, for conformance with grading tolerances 
o Graded areas for earthwork quantity calculations 
o Drainage structures and pipes 
o Electrical layout 

11. RFls. Consultant shall accept from Contractor and Owner submittal of matters concerning the 
requirements of the Construction Contract Documents (sometimes referred to as requests for 
information - RFls) or relating to the acceptability of the Work under the Construction Contract 
Documents. Within 2 weeks, render a written clarification, interpretation, or decision on the issue 
submitted, or initiate an amendment or supplement to the Construction Contract Documents for up to 
12 

12. RFls. CONSULTANT shall maintain a tracking log of RFI status. 

13. Field instructions. Consultant will issue up to 12 field instructions clarifying or interpreting the work 
required that results in no change to cost or schedule. 

14. Field bulletins. Consultant will issue up to 10 field bulletins depicting minor modifications to the work 
which may result in changes to project cost or schedule. 

15. Change Proposals and Claims: CONSULTANT will review and respond to up to 8 Change Proposals. 
CONSULTANT will review each duly submitted Change Proposal from Contractor and recommend 
either denying the Change Proposal in whole, recommend approving it in whole, or recommend denying 
it in part and approving it in part. CONSULTANT shall maintain a tracking log of change proposal 
status. 

16. Phasing Coordination. Consultant shall perform the following activities for each transition. 

• Solicit contractor's anticipated phase start date. 
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• Develop a written phase commencement request to DOA Operations, detailing the work to be done, 
the work areas and times, anticipated closures of facilities required, suggested MOT exhibit, and 
stakeholder exhibits . 

• Coordinate phase area, work dates/times, etc. minor adjustments between DOA Operations and 
the Contractor, with up to 1 in-person meeting per phase anticipated. 

17. Contractor Pay Applications. The CONSUL TANT will review up to 12 contractor pay applications and 
recommend either rejection, approval, or partial approval to the COUNTY. 

18. Substantial Completion. After notice from Contractor that Contractor considers the entire work ready 
for its intended use, in company with COUNTY and Contractor, visit the site to review the work and 
determine the status of completion. The CONSUL TANT shall perform a substantial completion site visit 
review and provide a punch list of open items for the contractor to address for each phase of work and 
at the end of the construction phases. CONSUL TANT will incorporate the COUNTY's and EOR's punch 
list items into the master punch list. CONSULTANT will recommend to the COUNTY on what date the 
substantial completion notice should be recorded. Substantial completion activities shall be performed 
for 5 phases of work. 

19. Final Completion. The CONSULTANT shall perform a final completion site visit to observe the 
contractor's work to address the punch list. CONSULTANT will recommend to the COUNTY on what 
date the final completion notice should be recorded. 

20. Maintenance Guidance. Upon issuance of the substantial completion notice, CONSULTANT shall 
provide maintenance checklists and schedules for materials and equipment installed under the project. 

21. Contractor's Completion Documents. CONSUL TANT will receive from Contractor, review, and transmit 
to Owner maintenance and operating instructions, schedules, guarantees, bonds, certificates or other 
evidence of insurance required by the Construction Contract Documents, certificates of inspection, 
tests and approvals. CONSULTANT will receive from Contractor, review, and transmit to Owner the 
annotated record documents which are to be assembled by Contractor in accordance with the 
Construction Contract Documents to obtain final payment. The extent of CONSULTANT's review of 
record documents shall be to check that Contractor has submitted the information required by the 
contract documents. 

22. The CONSULTANT shall provide engineer's certification to funding sources and permitting authorities. 

Project Schedule 

The schedule of CONSULTANT'S services shall follow the construction schedule. 

BASE BID-TASKS 1 AND 2 RPR AND CONSTRUCTION ADMINISTRATION 

The anticipated construction schedule is as follows: 

• 60 calendar days I 9 weeks / 2 months mobilization period from NTP to start of field work 
o Services in this phase are not part of this contract 

• 158 calendar days I 23 weeks / 6 months from start of field work to substantial completion 
o RPR and CA services are based on this duration 

• 30 calendar days I 5 weeks/ 1 month from substantial completion to final completion 
o RPR and CA services are based on this duration 
o Substantial completion and final completion services are based on this duration 

• 248 days/ 37 weeks/ 9 months from NTP to final completion 
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BASE BID CONSTRUCTION PHASING 
Construction Phase Duration Work Hours 

(Calendar Days) 

Pre-Construction 1 60 

~-~b_ili2:ation __ l 60 N/A 

Construction 158 

Phase 1A ! 14 
1 

No Time Restrictions 

Phase 1B 21 No Time Restrictions 

Phase 1C i 28 No Time Restrictions 

Phase 2 95 No Time Restrictions 

Post-Construction 130 
------------

Substantial Completion 30 ' N/A 

Total 248 

BID ALTERNATE-TASKS 1 AND 2 RPR AND CONSTRUCTION ADMINISTRATION 

The anticipated construction schedule is as follows: 

• Mobilization period will be included in the 60 calendar days shown above in the Base Bid Section. 

• 56 calendar days/ 8 weeks/ 2 months from start of field work to substantial completion 
o RPR and CA services are based on this duration 

• Substantial Completion to Final will be included in the 30 calendar days shown above in the Base Bid 
Section. 

BID ALTERNATE CONSTRUCTION PHASING 
Construction Phase Duration Work Hours 

Pre~Construction 

Construction 
Phase 1A ' 

Phase 1B I 
:--------

Phase 1C 

Phase 1D 

(Calendar Days) 

NIA. Included in 
Base Bid Duration 

56 

28 No Time Restrictions 

7 No Time Restrictions 
------------

? No Time Restrictions 

7 No Time Restrictions 

Post~Construction , NIA. Included in 
! Base Bid Duration 

i Total 56 

BASE BID + BID AL TERNA TE CONSTRUCT/ON PHASING* 

Construction Phase Duration Work Hours 
(Calendar Days) 

Pre-Construction 60 NIA 

Construction 214 

Base Bid 158 No Time Restrictions 

Bid Alternate I 56 : No Time Restrictions 

Post-Construction 30 

30 i NIA 

Total 304 
*Total shown only pertains if Bid Alternate is awarded for construction. 
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Summary of Deliverables 

Table 3 Deliverables by Task 

Task Deliverables 

Task 1 RPR • Daily RPR Reports 
• Quality assurance inspections and test reports 
• Change Order recommendations and log 
• Pay Application recommendations 
• Recommendation of substantial completion and punchlist 
• Recommendation of final completion 
• Contractor's completion documents 
• All submittals in PDF format unless noted 

Task 2 Construction Administration • Construction management plan 
• Logs 

0 Submittals 
0 Field instructions 
0 Field bulletins 
0 RFI 
0 Weather day requests 
0 As-builts 
o Change order requests 
o Change orders 
o Contractor claims 
o Noncompliance 
a Safety incidents 
a Substantial completions by phase 

• Project site status exhibits 
• RFI responses 
• Submittal responses 
• Change Order recommendations 
• Pay Application recommendations 
• Recommendation of substantial completion and punch list 
• Recommendation of final completion 
• Maintenance guidance memo 
• Engineer's certification to funding agencies 
• All submittals in PDF format unless noted 

Team Roles 
Table 4 Team Roles 

Firm Description 
HDR • Project management 

• Construction Administration Services 
• RPR 

QEE"" • Electrical Construction Services 
CMA • Drainage/Environmental/Landscape Construction Services 
TSF* • Laborato Services, Construction Materials Testing, and Quality Assurance 

•osE Firm 

ASSUMPTIONS 

• If construction extends beyond the timeframe stated in this Task Order, additional services may be 
required. 

• Consultant's observation or monitoring portions of the work performed under construction contracts 
shall not relieve construction contractor(s) from responsibility for performing work in accordance 
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with applicable contract documents. Consultant shall not control or have charge of, and shall not 
be responsible for, construction means, methods, techniques, sequences, procedures of 
construction, health or safety programs or precautions connected with the work and shall not 
manage, supervise, control or have charge of construction. Consultant shall not be responsible for 
the acts or omissions of construction contractor(s) or other parties on the project. 

• Opinions of probable project cost or probable construction cost provided by Consultant are made 
on the basis of information available to Consultant and on the basis of Consultant's experience and 
qualifications and represents its judgment as an experienced and qualified professional engineer. 
However, since Consultant has no control over the cost of labor, materials, equipment or services 
furnished by others, or over the construction contractor(s') methods of determining prices, or over 
competitive bidding or market conditions, Consultant does not guarantee that proposals, bids or 
actual project or construction cost will not vary from opinions of probable cost Consultant prepares. 

• Consultant shall notify the Owner if construction issues are observed but will not direct the 
Contractor's work. Consultant is not responsible for Contractor's work stoppages. 

• PBCDOA will host and prepare the weekly construction progress meeting agenda and meeting 
minutes. 

• No DBE status monitoring reports are required. 

EXCLUSIONS 

• Hosting and issuing notes from meetings with the DOA 
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Subconsultant Contract 

Chen Moore & Associates 

Stormwater and Landscape Architecture 
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June 2, 2026 

Mr. Raheel Dossani 
HDR 
3230 W. Commercial Blvd 
Suite 400 
Fort Lauderdale, FL 33309 

Subject: PBI Cargo Access Road Improvements 
Stormwater and Landscape Architecture Construction Administration Services 
ChenMoore Proposal No. 24-0065.P0001-001 

Dear Mr. Dossani, 

Chen Moore is pleased to submit the following Scope of Services and associated fee estimate to assist your team 
with the construction engineering and inspection services for the referenced project. 

PROJECT INTRODUCTION 

The Palm Beach County (COUNTY) Department of Airports' (DOA) President Donald J. Trump International (PBI) 
is designated as a medium hub primary commercial service airport and serves helicopters, reciprocating engine 
aircraft, and jet aircraft. 

Construction activities will generally consist of widening Ramp A and the merge lane along James L. Turnage 
Blvd. (Base Bid) and rehabilitation of Perimeter Road (Bid Alternative) to improve Cargo Access Facility 
ingress/egress operations. 

500 S. Australian Ave. 
Suite 850 
West Palm Beach, FL 33401 
(561) 746-6900 

FIGURE 1: Air Cargo Access Improvements Overall Project Layout 

l chenmoore.com 



The project phases shall consist of the following: 
• Stormwater CA Services 
• Landscaping CA Services 

PROJECT STAFFING 

Our staff and team are ready and prepared to work on this project. ChenMoore staff project roles shall be as 
follows: 

Senior Project Manager - Brent Whitfield, P.E., ENV SP 
Senior Engineer - Cole Benjamin, P.E., ENV SP 
Senior Inspector - Matthew O'Rourke 
Principal Landscape Architect - Eric Harrison, PLA 
Senior Landscape Designer - Brittany Bourgault 

Subconsultants: N/ A 

SCOPE OF SERVICES 

TASK 1.1 - Stormwater CA Services 

Chen Moore shall be responsible for the site inspection of the stormwater improvements included as part of the 
final design for the PBI Cargo Access Road Improvements project consisting of minor stormwater structure 
modifications and swale grading. It is anticipated that ChenMoore's onsite work will consist of interim site visits 
(up to 4} to monitor construction progress, substantial completion walk through, and final completion walk 
through. ChenMoore anticipates the review and approval of two (2) shop drawing submittals, inclusive of 
revisions, as part of this scope. ChenMoore anticipates the review and response to two (2) RFls as part of this 
scope. ChenMoore assumes that these RFls will not result in the need to issue a plan revision to the design plans 
and any approved modifications can be handled through the as-built documentation process. 

TASK 1.2 - Landscape Architecture CA Services 

ChenMoore shall be responsible for the site inspection of the landscaping improvements included as part of the 
final design for the PBI Cargo Access Road Improvements project. It is anticipated that ChenMoore's onsite work 
will consist of two (2) site visits for plant material delivery, two (2) site visits for tree removal and irrigation 
system inspection, a substantial completion walk through, and final completion walk through. ChenMoore 
anticipates the review and approval of two (2) shop drawing submittals as part of this scope. ChenMoore 
anticipates the review and response to two (2) RFls as part of this scope. ChenMoore assumes that these RFls 
will not result in the need to issue a plan revision to the design plans and any approved modifications can be 
handled through the as-built documentation process. 

SCHEDULE AND FEES 

Consultant shall schedule work upon receipt of signed approval for this project as required. Per discussions with 
your team, the goal is to provide on-site field inspection services as needed based on the contractor's schedule. 
The total not-to-exceed fee for this project will be as follows: 

500 S. Australian Ave. 
Suite 850 
West Palm Beach, FL 33401 
(561) 746-6900 l chenmoore.com 



TASK(s} Task Descrigtion LumgSum Hourly Total Fees 

STORMWATER AND LANDSCAPE ARCHITECTURE CA SERVICES 

TASK 1.1 Stormwater CA Services - $3,159.84 $3,159.84 

TASK 1.2 
Landscape Architecture CA - $13,768.16 $13,768.16 
Services 

Direct 
$864.00 

Expenses - -

PROJECT TOTAL $17,792.00 

Should you have any questions, please do not hesitate to contact me at my office at +1 (561) 746-6900, my cell 
phone at +1 (904) 707-7724, or send me an electronic message at blehr@chenmoore.com. 

Respectfully submitted, 

Co/£_ 
Benjamin Lehr, PE, DBIA, LEED AP 
VP, Markets 
6/2/2026 

Attachment(s): 
Fee Estimate 

500 S. Australian Ave. 
Suite 850 
West Palm Beach, FL 33401 
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ChenMoore 

Hourty Rate 

Palm Beach County Department of Airports - HDR 
PBI Cargo Access Rd. Construction Administration Services 

Fee Breakdown 

Senior Project 
Manager 

$ 197,48 

Senior 
Engineer 

$155,17 
Project Manager 

- -- _$1~~38 
Designer 
-- 798_,_75 

TASK 1 - STORMWATER AND LA CONSTRUCTION ADMIN SERVICES 

Task 1.1 - Stormwater CA Services 
Task 1.2- LACA Sesvices 

2 8 
16 48 

Senior 
Inspector 

$126.96 

12 
48 

24-0065.P0001-001 

Total 
Admin 
Staff 
-$84.64 

$3,159.64 
$13,768.16 

ta:~fftotar ___ -·- ___ ,, __ • _ 2 _____ , ____ 8 __________ 16 48 60 0 $16,928.00 

TOTAL FEES 

TASK 
TASK 1- STORMWATERAND LA CONSTRUCTION ADMIN SERVICES 
Task 1.1 - StormwaterCA Services 
Task 1.2 - LA CA Services 
TOTAL 

Di red Expenses 
Site visits 

Mileage 
Per-Deim 

Total per Site Visit 

Total Est Site Visits 

Total 

Total Hrs/Task 

22 
112 
134 

120 $ 0.70 
$ 60.00 

6 

Page 1 of 1 

s1s,92s.00I 

Total $/Task 

$3,159.84 
$13,768.16 
$16,928.00 

$ B4.00 
$ 60,00 
$ 144.00 

$ 864.0D 

3/26/2026 
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Subconsultant Contract 

Quantum Electrical Engineering 

Electrical Design 
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---------·=,'~Electrical Engineering, Inc. 

June 2, 2026 

HOR, Inc. 
Mr. Raheel Dossani, P.E. 
3230 W. Commercial Blvd., Suite 400 
Fort Lauderdale, FL 33309 

Subject: Electrical Construction Administration Services Fee Proposal for President 
Donald J. Trump International Airport Air Cargo Access Improvements. 

Dear Raheel: 

Quantum Electrical Engineering, Inc. (QUANTUM) is pleased to provide HOR Inc. (HOR) an 
electrical construction administration services fee proposal for the proposed President Donald J. 
Trump International Airport Access Road Improvements. This proposal is based on HDR's 
Construction Services Scope dated March 2026. The following design tasks are included in our 
scope: 

Construction Administration Services 

► Includes (virtual) attendance (1) pre-construction meeting. 
► Includes preparation of Conformed Documents for Construction. 
► Includes electrical shop drawings submittals reviews & approvals. 
► Includes (4) site observation visits. 
► Includes (virtual) attendance on up to (25) progress meetings. 
► Includes (virtual) attendance on up to (25) HOR Design Team progress meetings. 
► Includes requests for information reviews & approvals. 
► Includes minor plan revisions associated with Field Bulletins. 
► Includes substantial and final completion inspections. 
► Includes record drawings based on Contractor "Red Line Plan Mark-ups." 

Our proposed Lump Sum fee is: 
(See Attachment for Breakdown) 

Sincerely, 

~,/6q--
Amy Champagne-Baker, PE 
President 

Palm Beach County 

$14,076.00 

2755 Vista Parkway, Suite 1-12 
West Palm Beach, FL 33411 
561.210.9224 www.QuantumElectricalEngineeting.com 

Broward County 
5571 N. University Drive, Suite 101 

Coral Springs, FL 33067 
954.369.5810 



PALM BEACH COUNTY DEPARTMENT OF AIRPORTS - CARGO ACCESS ROAD IMPROVEMENTS CA SERVICES 
QUANTUM ELECTRICAL ENGINEERING, INC. SCOPE FEE SUMMARY 
FEE PROPOSAL ELECTRICAL DESIGN TO HDR 6/2/26 

Rate $170.00 $150.00 $145.00 $85.00 $140.00 $48.00 

Proj. Mgr. Prof. Eng Proi. Ena CADDfTech Field Eng. Clerical Total TOTAL 

PHASE OF WORK Hours Hours Hours Hours Hours Hours Hours TASK COST 

CONSTRUCTION ADMINISTRATION SERVICES 

Pre-Construction Meetina 2 2 $300.00 

Preoare Conformed Documents 1 1 2 $235,00 

Review and Annrove Shoo Drawinas 12 2 14 $1,896,00 

On-site Observations/Field Visits 14 visits 1m 2hrs ea\ 8 8 $1,120,00 

Construction Proaress Meetinas 134 meetinas at 1 hr ea) 25 25 $3,750.00 

HDR Team MeetinQs 116 meetinns at 1 hr ea\ 25 25 $3,750.00 

Respond to Requests for Information IRFl1 2 2 4 $590,00 

Plan Revisions 2 4 4 10 $1,220,00 

Substantial Completion 3 3 $420.00 

Final Completion 2 2 $280,00 

Review As-builts 2 2 $280,00 

Prepare Record Documents 1 1 2 $235.00 

Subtotal 0 70 6 6 15 2 99 $14,076.00 

Grand Total Hours 0 70 6 6 15 2 99 $14,076.00 

Grand Total Labor Cost $0.00 $10.500.00 $870.00 $510.00 $2,100.00 $96.00 

Scope Fee Summary Page 1 
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June 1, 2026 
April 7, 2026 

HDR 
3230 W. Commercial Blvd., Suite 400 
Fort Lauderdale, Florida 33309 
Attn: Raheel Dossani, P .E. I Associate I South Florida Aviation Lead 
Email: Raheel.Dossani@dhdrinc.com 
Phone: (954) 233-4952 

Subject: Proposal for Geotechnical and Construction Material Testing Services 
Air Cargo Access Road 
President Donald J. Trump International Airport (PBI) 
Palm Beach County, Florida 
TSFGeo Proposal No. 2403-171-R6 

Dear Mr. Dossani: 

As requested, TSFGeo is pleased to submit this proposal for providing Geotechnical and 
Construction Material Testing Services for the above-referenced project. Herein, we provide a 
general discussion of services that we understand will be required for this project, present our 
Schedule of Fees for such services. 

PROJECT DESCRIPTION 

Our proposal is based on preliminary information provided to this office. The project consists of 
roadway widening of Ramp A and the merge lane along James L. Turnage Boulevard and 
rehabilitation of Perimeter Road to improve Cargo Access Facility ingress/egress operations. 
The work elements include geotechnical investigation, asphalt removal, widening, subgrade 
compaction, subbase and lime rock base course construction, paving, signing, pavement markings, 
drainage improvements and electrical work. 

QUALIFICATIONS 

TSFGeo is a recognized SBE consulting engineering and testing firm providing integrated services 
in several disciplines, including geotechnical engineering, construction services, materials 
engineering & testing, roof & pavement consulting, threshold services, and facilities consulting 
and engineering. 

TSFGeo's Florida offices, located in West Palm Beach, Miami and Tampa, have over 40 
engineers, inspectors, and support staff available to assist our clients. Our inspectors are ACI and 
A WS trained/certified in their respective disciplines, as required by building codes and industry 
standards. Our engineering staff includes registered professional engineers with significant 
construction experience in South Florida. 

2765 Vista Parkway, Suite 10 • West Palm Beach, Florida 33411 
561-687-8536 • www.TSFGeo.com 

State of Florida Professional Engineers License# 28073 



Air Cargo Access Road 
TSFGeo Proposal No. 2403-l 71-R6 

TSFGeo has earned a reputation for delivering quality service at reasonable costs. TSFGeo has 
successfully completed thousands of projects for a variety of industries and organizations, 
including private, corporate and industrial clients, medical facilities, civilian and military agencies 
of the federal, state and local governments, colleges and universities, and local education agencies. 

PROPOSED SCOPE OF SERVICES 

We recognize that construction projects are built in the "real world" and that proposed schedules 
do not always work out. Therefore, we appreciate the importance of being able to respond to 
requests for our services on short notice and of working hours other than the normal schedule, 
including nighttime work and weekend work. 

Based on the experience we have had in other projects like this and our understanding of the project 
requirements, we anticipate that the following geotechnical and testing services will be required 
during the design and construction phases of the project. 

GEOTECHNICAL SERVICES - (Optional) 

Geotechnical Investigation Services as outlined in email from Emilio Corrales, P.E. (dated: 
3/23/2024), Scope of Services provided by HDR will include the following: 

• Perform five (5) asphalt cores. 
• Perform three (3) SPT borings to 10 feet. 
• Perform one (1) sieve analyses. 
• Perform one (1) organic content test. 
• Utility Coordination. 

• Soil Boring Location Plan. 
• Pavement core information including base information. Soil Boring profile denoting 

boring number, Unified Soil Classification (USC), location of groundwater table depth, 
number of blows, standard penetration resistance in blows per foot, northing and easting, 
date performed, and depth in feet. Laboratory test results. 

The Geotechnical Report will include exhibits and figures to illustrate the geotechnical 
investigation and findings. 

Prior to drilling at the project site, TSFGeo will notify the local utility companies and request that 
underground utilities be marked. Our experience, however, is that the utility companies will not 
mark privately owned or airside utilities. All utilities will need to be cleared via GPR by a 
specialty utility locating company, or by the airport. It is our understanding that the work will 
be conducted during the daytime. Our fieldwork will be performed by TSFGeo personnel, 
escorted by HDR personnel. 



Air Cargo Access Road 
TSFGeo Proposal No. 2403-l 71-R6 

GEOTECHNICAL SERVICES ESTIMATED FEES 

It is proposed that the fee for the performance of the services outlined above is determined on a 
unit price basis in accordance with the attached Fee Schedule and that the work be performed 
pursuant to TSFGeo's General Conditions enclosed herewith and incorporated into this proposal. 
On the basis of the proposed quantities, the estimated total fee is: 

Field Investigation 
Laboratory Testing 
Engineer / Coordination / Management 

TOTAL 

$ 4,485.00 
$ 210.00 
$ 8,000.00 

$12,695.00 

Our estimate covers the work needed to present our findings in a formal report. Not included are 
reviews of foundation drawings, preparation of construction specifications, special conferences 
and any other work requested after submittal of our report. 

Boring, sampling, and testing requirements are functions of the subsurface conditions encountered. 
Therefore, the estimated fee previously indicated is approximate, and compensation for the 
exploration will be based on the actual work and tests performed. We will endeavor to keep the 
exploration cost at a minimum consistent with good engineering practice. Based on our 
understanding of the project a breakdown is attached. 

SCHEDULE AND AUTHORIZATION 

TSFGeo will proceed with the work after receipt of a signed copy of this proposal. With our 
present schedule, we can commence work within several days of project approval ( weather 
permitting) and after utilities are cleared. Fieldwork will take about 2 to 3 days to complete. The 
written report can be submitted in about three weeks after completion of the field exploration, 
depending on the extent of the laboratory-testing program. Verbal preliminary results can be 
provided to appropriate parties prior to submittal of the written report. 



Air Cargo Access Road 
TSFGeo Proposal No. 2403-l 71-R6 

CONSTRUCTION MATERIAL TESTING SERVICES 

• Inspection of asphalt plant supplier prior to starting construction. 
• In-place density tests (using nuclear density methods) on embankment, utility backfill 

along with representative Proctor tests, Gradation, Atterberg Limits and Organic Content 
tests. 

• In-place density tests per ASTM D1556ill6938 on compacted subgrade material, along 
with representative LBR tests, Gradation and Atterberg Limits tests. 

• In-place density tests per ASTM D1556ill6938 on subbase and base materials, along with 
LBR tests, Gradation, Proctor tests, and Atterberg Limits 

• Obtain aggregate base samples for ba,se material and conduct sieve analysis to confirm 
gradation requirements per material specifications 

• Compressive strength tests for miscellaneous structural concrete 
• Provide senior engineering technician to assist with asphalt plant inspections and testing 

during initial test section. 
• Provide senior engineering technician to assist with asphalt plant and field inspections and 

testing during production. 
• Witness asphalt core drilling and delivery to asphalt plant. 
• Issue daily field and plant asphalt reports. 

PROFESSIONAL SERVICES 

• Professional Engineer registered in the State of Florida, to supervise field and 
laboratory activities, review and sign/seal daily laboratory reports. 

• Administrative / Clerical Assistant to prepare and distribute reports. 

CONSTRUCTION MATERIAL TESTING ES_TIMATED FEES 

The actual fees of our work will be highly dependent on the construction schedule. We propose 
to provide our work on a unit cost basis; based on the actual work performed and the unit fees 
attached to this proposal. Invoices will be submitted monthly for the portion of work completed. 
An estimate for each proposed task is indicated below: 

Construction Material Testing Services: $71,740.00 

GEOTECHNICAL AND CONSTRUCTION MATERIAL TESTING ESTIMATED FEES 

Geotechnical Services: 
Construction Material Testing Services: 

TOTAL: 

$12,695.00 
$ 71.740.00 

$84,435.00 



Air Cargo Access Road 
TSFGeo Proposal No. 2403-l 71-R6 

We appreciate the opportunity to offer our services for your project. Should you have any 
questions or need additional information, do not hesitate to contact me at (561) 687-8536. 

Respectfully submitted, 

TSFG;eo 
I ~--·--::= . 

· i \ /":I- ; : ·,_::_,.,/2-. F-tc""-
1,, (-. _\ -· Jx--rt.· '· 'r./>\ .j:::..-

w~!G~~~lez • 
Director of Operations 

Attachments: Geotechnical Unit Fee Schedule 
Materials Testing Unit Fee Schedule 
General Notes -Authorization 
General Conditions 

" ',, 

' ' 
Ramakumar Vedula, P .E. 
Principal Engineer 



Air Cargo Access Road 
TSFGeo Proposal No. 2403-l 71-R6 

Unit Fee Schedule 

ITEM Quantity Rate Units Extended 

GEOTECHNICAL SERVICES 

FIELD EXPLORATIONS 

Mobilization of drilling equipment to project 2 $ 500.00 Lump Sum $ 1,000.00 

Support Vehicle 2 $ 250.00 day $ S00.00 

Standard Penetration Tests - Truck 

1: O' - SO' 30 $ 16.00 feet $ 480.00 

2. 51' - 100' 0 $ 20.00 feet $ 
Grout Bore Holes $ 
1, O' - 50' 30 $ 9.00 feet $ 270.00 

2. 51' - 100' 0 $ 10.00 feet $ 
Casing $ 
1: O' - SO' 30 $ 7.00 feet $ 210.00 

2. 51' - 100' 0 $ 11.00 feet $ 
Field Permeability Test 0 $ 500.00 test $ 
Asphalt Cores, (Obtaining core samples) 5 $ 225.00 each $ 1,125.00 

Coring Machine plus Generator Rental 2 $ 4SO.OO trip $ 900.00 
Subtotal $ 4,485.00 

LABORATORY TESTING 

Natural Sample Moisture Content 1 $ 30.00 each $ 30.00 

Grain-Size Analysis - Full Gradation 1 $ 85.00 test $ 85.00 

Grain-Size Analysis- Single Sieve 1 $ 45.00 test $ 45.00 

Organic Content Test 1 $ so.co each $ so.co 
Subtotal $ 210.00 

ENGINEERING/ COORDINATION/ MANAGEMENT 

Principal Engineering 2 $ 275.00 hour $ 550.00 

Senior Engineer 7 $ 250.00 hour $ 1,7SO.OO 

Project Engineer 14 $ 215.00 hour $ 3,010.00 

Senior Technician 21 $ 90.00 hour $ 1,890.00 

CADD 8 $ 100.00 hour $ 800.00 

Subtotal $ 8,000.00 

Geotechnical Services Total Estimated Fees $ 12,695.00 

CONSTRUCTION MATERIAL TESTING 

SOILS TESTS 

Modified Proctor on Soil 6 $ 115.00 each $ 690.00 

Umerock Bearing Ratio Test 4 $ 350.00 each $ 1,400.00 

Grain-Siz~ Analysis - Full Gradation 12 $ 85.00 test $ 1,020.00 

Organic Content Test 8 $ 50.00 each $ 400.00 

Atterberg Limits Test 8 $ 85.00 each $ 680.00 

Subtotal $ 4,190.00 

CONCRETE/ SOIL 

Concrete Compression Test (Min five (5) cylinders per set, Prepare 
32 $ 

cylinders & slump test on site & deliver to lab) 
150.00 set $ 4,800.00 

Stan_d-by 100 $ 90.00 hour $ 9,000.00 

Nuclear Density Test-up to five (5) tests per trip 65 $ 90.00 trip $ 5,850.00 

~dd_itio_nal ~ensity Tests (beyond 5 tests) 75 $ 30.00 each $ 2,,?-50.00 

Senior Technician 65 $ 90.00 hour $ 5,S?0.00 

Subtotal $ 27,750.00 

ASPHALT TESTING 

Asphalt Plant Inspector 160 $ 95.00 hour $ 15,200.00 

'.'\Sphalt Field Inspector 160 $ 95.00 hour $ 15,200.~0_ 
Subtotal $ 30,400.00 

PROFESSIONAL AND TECHNICAL SERVICES 

~rinci_pal Eng_ine_ering 20 $ 275.00 hour $ 5,5(?0.00 

Staff Engineer 20 $ 135.00 hour $ 2,700.00 

Clerical 20 $ 60.00 hour $ 1,200._0_0 

Subtotal $ 9,400.00 

Construction Materi_al Testing Services Total Estimated Fees $ 71,?~-00 

Geotechnical and Construction Material Testing Services Total Esti_mated Fees $ 84,435.00 



Air Cargo Access Road 
TSFGeo Proposal No. 2403-171-R6 

General Notes: 

Please note the following procedures will apply to our services: 

1- Field work hours for inspectors are Monday thru Friday, 8:00AM to 5:00PM. 
2- We need 24 hours notice by contacting our office (561) 687-8536 prior to any site visit. 
3- We can accommodate weekend inspections if necessary with a minimum of 48 hours 

notice. 
4- Field work beyond 8 hours/day, night time and weekends (OT) will be billed at the 

regular rate times 1.5 
5- Hours are billed from portal to portal in whole hour increment with a minimum of 3 

hours per trip. 
6- Stand-by time will be billed at hourly rate listed. 

AUTHORIZATION 

AUTHORIZED BY: Thl'OICE TO: 

IY,mo, I Finn, 

I 
lr;o., I Y,mo, 

I 

1- I Add= 

I 
Phone: 



Air Cargo Access Road 
TSFGeo Proposal No. 2403-l 71-R6 

TSFGeo's G""WI Cnndifion§ 

I. SCOPE OF WORK: Work mewis the specrfic geotechnical, analytical, testing or other service IO be performed by Tierra South Florida, Inc. (TSFGeo) as set forth in. TSFGeo ·s proposal, Cllen,.s acceptmce oftlu: 
scope of work and these General Conditions. Additional work ordered by Clienr shall also be subject to lhese General Conditions. ~client" refers to the person or business enticy ordering the work to be done by 
TSFGeo. Client shall communicate these General Conditions to each and eve,y third party to whom Client transrmlS any par1 ofTSFGeo's work. TSFGeo shall have no duty or obligation to any third party grealer 
than that set forth in TSFGeo"s proposal. Client's acceptance of TSFGeo's proposal and these General C.Onditions.. The ordering of work from TSFGeo, or the reliance on any of TSFGeo's work, shall represem 
accept11I1ce·oflhe terms ofTSFGeo's proposal 11I1d these General Conditions. regardl..ss of the ,enns of any subsequently issued doeument. 

2. RIGHT-OF-ENTRY -The dumt will provide right-of-entry forTSFGeo and all necessary equipmen.t in order to complete !he work. While TSFGeo will take all reasonable prec:.autiom; to minimize any damage to !he 
property, it ,s understood by Client !hat in !he normal course of work some damage may occur; !he correction ofwtuch is notparr of this agreement. 

3. DAMAGE TO EXISTING MAN-MADE OBJECTS -The Client. will provide !he location of all underground utilities or obstructions lo TSFGeo who, in the prosecution of their work, will take all reaso113ble 
precautions to avoid damage or injury to any such subterranean structure or utility. The Owner ai;;rees 10 hold TSFGeo harmless for any damages to subterranean sm..,crures which are not called to TSFGeo's attention 
and correctly sho'M! on the plans fumished and will reimburse TSFGeo for 1111y expenses in connection with any claims or suits including reasonable attorney fees at lhe trial and appellate levels. 

4. IN-PLACE MATERIA~ TESTING - TSFGeo will not be responsible for repair or damage to porrions ofstru<;tures designated for in-place materials lesting. Repairs can be made for aesthetic reasons if requested 
in advance of the work lo be performed. The cost for labor and materials would be charged. 

5. SAMPLE RETENTION - TSFGeo will retain all soil and rock samples obtained for ge01eclmieal explorations for 30 days. Samples subjected 10 Consrruction Materials and Laboratoiy tesring are disposed of 
subsequent 10 testing. Further storage or transfer of samples can be made at Client's e.-,;pense upon written authorization. 

6. DEFINITION OF RESPONSffilLITY (OBSERVATION SERVICES) - The presence of our field represenrative will be for the purpose of providing observation and field testing. Our work does not Include 
supervision or direction of1he actual work ofUle conuactor, his employees or agents. The contracrorfor this project should be so advised 
6.1. The Contractor should also be informed lhat neither die presence of our fi~ld representative or lhe observation and testing by our finn shall excuse him in any way for defects discovered in his work. 11 is 

understood lhatTSFGeo will not be responsible for the Contractor's job or site safety on his project, That will be the sole responsib,hty of die conuaccor. 
7. STANDARD OF CARE .Service performed by TSFGeo under this Agreement will be conducted in a manner consisten1 with thar level of care and skill ordinarily exen:ised by members of the profession currently 

practicing under similar conditions. No other wam1r11y. expressed or implied, is made. 
7 .1. Client recognizes that subsurface cond1hom; m.ay vaiy from those encountered at the location where borings, surveys or explorations are made by TSFGeo and that the data, interpretatiom; and recommendations 

ofTSFGeo are based solely on the informarion available to it. TSFGeo shall nol be responsible for the interpretation by others of information developed 
8. ORAL AGREEMENTS -No oral agreement, guarantee, promise, representation or warranty shall be binding. 
9. OWNERSHIP OF DOCUMENTS -All reports. boring logs. field data and notes. laboratory test data, calculations. estimITTes ancl other documents prepl!I"ed by TSFGeo, as instruments of service. shall remain lhe 

property ofTSFGeo until final payment is received and a letter of copyright trW1Sfer been executecl. 
10. BASIS OF PAYMENT-Payment is due within 30 clays of date of invoice. Payments not made when due shall bear 1n1erest at eighteen (18) percent 111U1um or a1 lhe maximwn rate allowed by law from !he date of the 

invoice until same is paid. 
IO. I. If1he Chent fails 10 make any payment due to TSFGeo for service and/or expenses within 60 days of date of invoice, TSFGeo may, after giving seven days' wriltell notice to Clien1, suspend services until all 

outstanding amounts have been paid to TSFGeo in full, Further, TSFGeo may. in addition ro withholding services, or singularly. withhold reports. plans and other documents no1 paid in full by the Client. In 
the event that finlll paymenl for completed work is not made, TSFGeo shall request 1hat all copyrigl11ed documents which v,,ere submi11ed 10 client be returned and all mformmion used in project plans be 
removed from project documents, 

10.2. In the event it is necessary to take legal action to effect collecrion, whether or not liriga1ion is commenced, the Client agrees10 reimburse TSFGeo for expenses in connection with any claims or suits, including 
reasonable attorney's fees, including but not limited to the trial and appellate levels. 

10.3. Titls conuact shall be governed by the laws of the Stale of Florida 
11. CONSTRUCTION REVIEW - TSFGeo cannot accep1 respom;ibility for any design work unless the work includes services for construction review ro determine whether or not the work performed Is in substantial 

compliance with TSFGeo's conclusions and reeommendatiom;, 
12. INDEMNIFICATION -TSFGeo agrees 10 holcl harmless and indemnify Client from and against liability arising out ofTSFGeo's negligen1 performance of the work. Client agrees to indemnify and hold TSFGeo 

harmless from all liability including all costs, attorney's fees and expenses of defense for any claims by any other person or cOJporation which may arise oul of the performance or breach of this contract for which 
TSFGeo was noi solely negligent. 

13, LIMITATION OF LIABJLITI' -The Client/Owner agrees to limit TSFGeo's lillbllity for negligenrprofessional acts, errors or omissions, such 1hatthe total aggregate liability ofTSFGeo shall not exceed $50,000 or 
the total fee for the services rendered on this project; whichever is greater. The Owner further agrees to require the contractor and his subcontractors e. similar limitation of liability suffered by 1he contractor or the 
subcontractors arising from TSFGeo's negligent professional acts, errors or omissions 
13, I. If Client prefers to have higher limits on professional liability, TSFGeo agrees to increase the limi1S up 10 a maximum of$1,000,DDD upon Clien1's written request at the timeofe.ccepting our proposal provided 

that Client agrees 10 pay an addirional consideration of S percent of our total fee. The additional charge for lhe higher liability limits is because of the greater risk assumed and JS nm strictly a charge for 
additional profess:ionlll liability insurance. 

14. INSURANCE -TSFGeo represents that it and i1S agents. staff and consultants employed by i1 are pro1ected by Worker's Compensation insurance and Employer's Liability Insurance in conformance wiUl applicable 
state laws. TSFGeo has such coverage under public liability and property damage Insurance policies Ulat TSFGeo deems lo be adequate. A Certificate of Insurance can be supplied evidencing such coverage upon 
request 
14, I Within the limits and conditiom; of such insurance, TSFGeo igrees to indemnify and save client harmless from and against any loss. damage or liability arising from any negligent acts by TSFGeo, its agents, 

staff and consultants employed by it. TSFGeo shall not be responsible for any loss. damage or liability beyond the amounts, limits and consideratiom; of such insurance. TSFGeo shall not be respom;ible for 
any loss, damage or liability arising from any llC1S by clients, its agents, staff and other com;ultants employed by 1t 

14.2. Cost of the above coverage Is included m our quoted fees. If additional coverage or increased limi1S of liability are required, TSFGeo will endeavor to obtain the requested insurance and charge separately for 
costs associated wilh additional coverage or increased !imi1S. 

15. TERMINATION -This agreement may be terminated by either party upon seven days wrinen notice in the event of substantial failure by the other party to perform in accordan~e \Vllh lhe temJS thereof, Such 
termination shall not be effective if lhe substan1ial failure has been remedied before expiration of the period 5Pec1fied in the written notice. In the event of1ennination. TSFGeo shall be paid for services performed to 
lhe temunabon notice dale plus reasonable termination expenses. 
IS.I. In the even1 of termination or suspension for more than three months, prior to completion of all reports conlemplaled by this Agreemen1, TSFGeo may complete a repon on the services performed to the date 

of notice of lermination or suspension. The expenses of termination or suspension shall include all cllrect costs for TSFGeo in completing such analyses, records and reports. 
16. CLIENT'S OBLIGATION TO NOTIFY TSFGeo - Client represmts and warranl5 that i1 has advised TSFGeo of any known or suspected hazardous materials or condltiom;, utility lines and pollutants at any site at 

which TSFGeo is lo do work hereunder, and unless TSFGeo has asrumed in writing 1he responsibility of locating subsurface objects, structures, lines or conduits, Client agrees 10 defend, indemnify and save TSFGeo 
harmless from all claims. sui1S, losses, cost!; and expenses. including rc.,asonable attorney's fees as a result of personal injuiy, death or property damage occurring with respect to TSFGeo's performance of its work and 
r<::Sulting to or caused by contact with subsurface or latent objects, structures, lines or conduits where the actual or p01ential presence and location thereof were not revealed to TSFGeo by Client. 

17. HAZARDOUS MATERIALS -This a.,"!'eeJilenl shall not be interprered as requiring TSFGeo ro assume the sta1US ofan owner. operator, generator, storer, transpor1er, treater or disposal facility as those terms appear 
wilhin RCRA or within any Federal or State Slatllle or regulation governing lhe generation, transportation, treatment. storage and disposal of pollutants. 

Initial __________ _ 
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Palm Beach County Department of Airports 

EXHIBIT B-1: Summary of Fees 
This Amendment No. 7 as described herein, consists of 1 task. As summarized below, these 
initial efforts have an overall budget of $388,768.75. 

TASK NOTTO 
LEVEL/ LUMP SUM EXCEED REIMBURABL 
NO. DESCRIPTION LABOR LABOR E EXPENSES TOTAL 

PBI Air Cargo Access 
I-26-PBI- Improvements 
H-017 Construction Services $128,356.46 $229,823.29 $30,589.00 $388,768.75 

[ GRANT_TOTAL (AMENDMENT NO. 7) $388,768.75 I 

THE REST OF THIS PAGE IS INTENTIONALLY LEFT BLANK. 



Exhibit B 
Work Break Down Fee Schedule 

for Task 1-26.PBI-H-017 PBI Air Cargo Access Improvements 'Construction Services' 

CONSTRUCTION SERVICES - BASE BID 

LABOR TASKS 
Sr. Project Sr.Civil Civil Engineer .,spector 

Sr. Env. Sr.Admin LABOR 
Task Total 

Manager Engineer Scientist Assistllnt SU8TOTALS 

Contract Rate $2J.2.50 $202.96 $173.96 $159,47 $202.96 $101.48 

Task 1 Resident Project Representative (RPR) Not IO Elceed 

Construction RPR- ooserver (25 hr· 23 weeks) 575 "" Col'IS!ruclion RPR. Environmental Observer (2 ot,serv>rtioJ\S • 8 hr/ea) " " 1 - subtotal Hours ' ' ' "' " ' '" 1 - Subtotal Estimmd Labor Cost S0.00 $0.00 $0.00 $91,695.25 $3,247.36 S0,00 $94,942.61 594,942.61 

Task 2 Construction Adminlstntlon (CA) Lump Swn 

PM and sub admin (12 hr setup+ 1 llrlmo •a mo+ 6 hr closeout) " '4 " Construction progres:s meeUng (40) 20 20 ., 
Maintain contracl doaJments • ., .. 
Conslrw;lion sdiedule review (44) • " "' 
Clarffice.lion and Interpretations (F!Fls) (12) ' " « 
Review change proposals (8) ' 

,. 
" Frunl End and Tech Spec submittal review ' '4 " Substil.ilion Rl!'luesi evaluation (3) ' 16 " Review/document QA inspections and tests ' " .. 

Review conlraclor pay applica~ons (12) ' '4 " Phase and Substantial Completion site visit and punch list ' ' 1' 

Final completion site vlsot and recommendation ' ' ' Mainlenance checklist and schedule ' ' ' Review contraclor's completion documents • ,. 
" EOR Certifications • ' 2 - Subtotall Hours 136 ' "' ' ' " '" 2 - Subtotal l:6timated Labor Cost $31,620.00 $0.00 $49,056.72 $0,00 $0.00 S2,4l5.52 !83,11224 $83,112'1 

Total HOUR 1" ' ,.,2 575 " " 1,033 

Billable Houriy Rate ,,,,.., S202.98 $173.96 $159.47 $202.96 $101.48 

Total HOR Labor Effort ~1,620 " $49,057 $91,695 53,2<17 "·"' S178,054,85 $178,054 __ , 

Subconsultants 

TASK DESCRIPTION QUANTITY DBE ITEM UNIT COST AMOUNT 
Task2 Chen Moore 1 $17,792.00 $17,792.00 

Task2 Quantum Elecll1cel Engineering 1 1 S14,D76.00 $14,076.00 

Task2 nerra South Florida (Includes Base and Bid Alt) 1 1 $84,435.00 $84,435.00 

TOTAL SUBCONSUL TAN $116,303.00 

DBE PARTICIPATION "" 
Reimbursables (T&E) 

Reorcduction 

osm 
Conformed for construction drawln•• 159 Dr!ll'lin•s • S3.00/Sheet $ 177,00 ,0 • 1.no.00 

Meolin• Elchib~s 10 Exhibito "$3.00/shee\ $ 30,00 ,0 • aoo.oo 

Pre eel Manual 127J Paoes • SO.SQ/sheet S 135.50 ,0 • 1,365.00 

Total l'leproduction S 3,435.00 ·- Rental Car"" Lod In Meal•""' Const. Vehicle 

• 100,00 $ 150.00 S ◄ 0.00 $ 300,00 

PM site v~lt,; 19 mo • 4 weelo; • 1 vlslll " ,0 • 5.100 00 

lc:01'1 and Sun.....,rtVisits 12 vis~ nor month for D morrth conslNdion " " • 2.520.00 

Total Travel $ 7 620.00 

Permittina I I I I I 

I least I I I I I 

Electrical and 8uildin" Permittin"I ,, . s.000.00 I I I '• 5,000.00 I 

Total Penn,rnng s 5 000.00 
REIMBIJRSABL.ES (NOT TO EXCEED) $16,055.0 

Total Contract Value for PBI Air Access Cargo Improvements Construction Services $310,412.85 

B-1 



ExhibitB 
Work Break Down Fee Schedule 

for Task 1-26..PBI-H-017 PBI Air Cargo Access Improvements 'Construction Services' 

CONSTRUCTION SERVICES - BID AL TERNA TE 

LABOR TASKS 
Sr.PR1je,;t Sr.Civil CMI Engineer lnspe,;tor 

Sr. Env. Sr.Admin <ABOR 
Task Total 

Manager Engineer Scienlist Assistant SUBTOTALS 

Contract Rate $232.50 ""-" $173.96 S1S9.47 $202.96 $101.48 

Task1 Re&ident Project Representative (RPRf Notto Ellceed 

CollSlruction RPR. Observer (25 ~r • 8 weeks) "" 200 

Consln.u;tlon RPR • Envirt>nm&Tllal Obsel'ller (1 observations• 8 hr/ea) • • 
1 - Subtotal Hours 0 0 0 "" • 0 "' 1 - Subtotal Estimated L.Bor Cost $0.00 $0.00 $0.00 $31,894.00 $1,623,68 S0.00 533,517.68 $33,517.68 

Task 2. Construction Administration (CA) Lump Sum 

PM and sub admin • " " Construction pn;,gress meeting (BJ • • • 
MQin\ain corrtrad documents • ,0 " Constnu;lion sciied~le review (3) ' ' ' Clarffication and Interpretations (RFls) (4) • " " Review change proposals (2) ' • ' Front End and Tech Spec submittal review • 6 10 

Subslitutlon Request evaluation (1) ' ' ' Revlewldocument 0A Inspections and tests 4 " ,0 

Review conlrao;tor pay applic:aUons (2) ' • 10 

Phase and Substantial Completion site visll and punch list ' • • 
Final completion sije visij and recommendaUon ' ' • 
Maintenance cheddlst and schedule • • • 
Review contrao;tofs completion d0C11menls • • " EOR CertmcatiOM • • 

2 - Subtotal Hours " 0 " 0 0 " "' 2 - Subtotal Estimate<! Labor Cost S12,322.50 S0.00 517,222.04 S0.00 $0.00 $1.623.68 $31,168,22 $31,168.22 

Total Hours " 0 " '" • " "' Billal)Je Hourly Rate ''"" $202.9S $173.96 $159.47 5202.90 $101.48 

Tot.ti HOR Labor Effort $12,323 "' $17,222 531,894 $1,824 51,624 564,865.90 $64,685.90 

Subconsultants 

TASK DESCRIPTION QUANTITY DBE ITEM UNIT COST AMOUNT 

Task 2 Chen Moore $0.00 

Task? Quan/um Elt!Cffica/ Eng,neering $0.00 

Task 2 Tierra South F/onda $0.00 

TOTAL SUBCONSULTANT $0.00 
DBE PARTICIPATION •• 

Reimbursallles (T&E) 

R-roduc:Uon 

#Set• 

Conformea for construclIon drawinns <25 Drawln s • s:l.00/shee\ s 75.00 ,0 ' 750,00 

Meelin" ~hibits 10 bhibits • $3.00/shee\ S 30.00 ,0 ' 300,00 

Pro,eor M;,nua/ 1273 Pc,oes • $0 50/sheerl ' -
Tollll Reproduction $ 1,050.00 

Travel Rental Car"" Lodnlna"" Meals"" Const Vehicle 

' 100.00 $ 15MO $ 40.00 $ 300.00 

PM sltellislfs/9 mo •~we,akl;" 1 visit ~ ,0 ' 5100.00 

EOR and S orl Visit,; I? visJI =r month for9 month conolrudicm " " ' 2,520.00 

Total Travel s 7 5.20.00 

Perml!Uno I I I I I I I 
I lcosl I I I I I 

Electrical and BuildfnQ Pormittl"hl ,, ' 5,000.00 I I I ,, 
s,000.00 I 

Tot.al Permlt~ng s 5 000.00 
~EIMBURSASLES (NOT TO EXCEED) $13,670.00 

Total Contract Value for PBJ Air Access Cargo Improvements Construction Services $78,355.90 

B-2 
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Palm Beach County Department of Airports 

EXHIBIT B-11: Schedule of Payments 
The Scope of Work to be completed by Consultant as defined in Exhibit "a" consists of specific 
completion phases will shall be clearly identified on phase-by-phase basis upon submission to 
the COUNTY of certain "deliverables"' as expressly indicated below. Compensation for the work 
tasks stated herein shall be in accordance wit the following schedule of payment. 

The following is a list of project in the Work Program No. 1: Amendment No. 7: 

Level I Tasks: 

Task I-26-PBI-H-017 PBI Air Carao Access lmorovements Construction Services 
Duration I 304 Calendar Days 
Comoensation I $388,768.75 

TOTAL= $388,768.75 

1 "Deliverables" shall be defined as progress reports, prepared maps, bid documents, completed 
drawings, specific reports, work plans, documentation of meetings attended, assessment study 
reports, analysis reports, summary reports, recommendation reports and related draft reports 

and verifiable deliverables. 



Palm Beach County Department of Airports 

EXHIBIT C: PROPOSED SCHEDULES 

Task I-26-PBI-H-017 PBI Air Cargo Access Improvements Construction Services 
Duration I 304 Calendar Days 



Palm Beach County Department of Airports 

EXHIBIT D: PALM BEACH COUNTY OFFICE OF SMALL BUSINESS DEVELOPMENT 
(OSBD) 

Table D-1 summarizes the estimated fee for each of our team members that are certified SBE 
firms for Amendment 7. 

Firm Amendment 7 Total o/o of Amendment 7 

QEE $14,076.00 3.6% 

TSF $84,435.00 21.7% 

Total $98,511.00 25.3% 



OSBD SCHEDULE 1 

SOLICITATION/PROJECT/BID NAME: Airport Civil Consulting Services 

SOLICITATION OPENING/SUBMITTAL DATE: August 20, 2019 

soL1c1TAT1ON/PROJECT/BID No., R-2019-1157 I Amd 7 

couNTY DEPARTMENT: Department of Airports 

Section A PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT* ON THE PROJECT: 

HDR 1475 Centrepark Blvd, Suite 230, West Palm Beach, 
NAME OF PRIME RESPONDENT/BIDDER: _________________ ADDRESS: .E"!..' ..3030,141n}J1L__ _____________ a_ 

Raheel Dossani 954-233-4952 raheel.dossani@hdrinc.com 
PHONE NO.: _________ E-MAIL: ___________ _ CONTACT PERSON: ____________________ _ 

PRIME'S DOLLAR AMOUNT OR PERCENTAGE OF WORK: $272,465.75 
SBE Prime's must Include their percentage or dollar amount In the Total Participation l!ne under section B. 

Non-SBE 

[Z] 
SBE 

□ 

Section B PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT BELOW: 

(Check all Applicable Categories) DOLLAR AMOUNT OR 
Subcontractor/Sub consultant Name PERCENTAGE OF WORK 

Non-SBE SBE 

1. Quantum Electrical Engineering, Inc. □ IZl $14076 

2. Tierra South Florida, Inc. □ [Z] $84435 

3. Chen Moore and Associates [Z] □ $17792 

4. □ □ 
s. □ □ 
(Please use additional sheets lf necessary) 

Total 116303 

Total Bid/Offer Price$. ______________ _ Total Certified SOE Participation$ 9_8_5_1_1 _______ _ 
388768.75 

I hereby certify that the above information is accurate to the best of my knowledge: Melanie E. Fowler ~ ~----­

Name & Authorlz.ed Signature 

Vice President 

Title 

Note: 1, The amount listed on this form for a Subcontractor/sub consultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal. 

2 Only those firms certified by Palm Beach County at the time of solldtatlon due date are ellglble to meet the established OSBD Affirmative Procurement lnltlaUve (API), Please 

3 Modification of this form is not permitted and will be rejected upon submittal. 

4 lfa Mandatory API goal applies, failure to submit a properly executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. 



OSBD LETTER OF INTENT- SCHEDULE 2• 

A completed Schedule 2 Is a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant 
~ any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ 
subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly 
executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly 
executed Schedule 2 must be submitted with the bid/proposal. 

souc1TATION/PROJECT NUMBER: _R_-_2_0_1 _9-_1_1_5_7__:I_A_m_d_? _________________ _ 

SOLICITATION/PROJECT NAME: Airport Civil Consulting Services 

Prime Contractor: HOR Engineering, Inc. 

(Check box(s) that apply) 

subcontractor: Chen Moore and Associates, Inc. 

□ SBE i!!I Non-SBE □ Supplier Date of Palm Beach County Certification (if applicable):. ______ _ 

SBE PARTICIPATION - SBE Primes must document all work to be performed by their own work force on this form. Specify in detall, the scope 

of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line 

item(s} associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/ 

proposal may be attached to a properly executed Schedule 2 for additional information. 

Une Item Desaiptian Unit Price Quantity/ Contingencies/ Total Price/Percentage 

Item Units Allowances 

1 S\ormwater CA Services 3159.84 1 3159.84 

2 Landscape Architecture CA Services 13768.16 1 13768.16 

3 Direct Expenses 864 1 864 

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project 

at the following total price or percentage: _1_7_7_9_2 ______________ _ 

If the undersigned intends to subcontract any ponion of this work to another Subcontractor/subcansultant, please list the business name and the 
amount below accompanied by a separate properly executed Schedule 2. 

Name af 2nd/3rd tier Subcontractor/subconsultant 

HOR Engineering, Inc. 

Print Name of Prime 

B~"'-~-­

Authorized Signature 

Melanie E. Fowler 

Print Name 

Vice President 

Title 

Date: G,-( I - L-~ 

•Revise cl 6.5.2025 pursuant to Emersency Orcllnance 2025-014, approved on June 3, 2025 

Price or Percentage: ________________ _ 

Chen Moore and Associates, Inc. 

Print Name ,;,f~~ub~r,~;_'3ctor/subcons~~nt 
,, ! < /_ 

By: ( _7. IJ-----:1·~-~~--"_-_~_-_-_-_·-______ _ 
A•.;~;'i0rlzed Signature 
i-•-

G. Benjamin Lehr 

Print Name 

VP - Markets 

ntle 

06-02-2026 Date: ______________ _ 



OSBD LETTER OF INTENT- SCHEDULE 2• 

A completed Schedule 2 ls a binding document between the Prime Contractor/consultant and a Subcontractor/subconsultant 
1fQ! any tier) and should be treated as such. All Subcontractors/subconsultants, including any tiered Subcontractors/ 
subconsultants, must properly execute this document. lf a Mandatory API goal applies, failure to submit a properly 
executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly 
executed Schedule 2 must be submitted wtth the bid/proposal. 

SOLICITATION/PROJECT NUMBER: _R_-_2_0_1_9_-1_1_5_7_1 A_m_d_l __________________ _ 
SOLICITATION/PROJECT NAME: Airport Civil Consulting Services 

P
. c HDR Engineering, Inc. 

nme ontractor: __ S b t ct 
Quantum Electrical Engineering, Inc. u con ra or: _____________ _ 

(Check boxls) that apply) 

~ SBE O Non-SBE D Supplier Date of Palm Beach County Certification (if applicable): 
11115l2025 

SBE PARTICIPATION SBE Primes must document all work to be perfonned by their own work force on this form. Specify in detail, the scope 

of work to be performed or items supplied with the dollar amount and/or percentage for each work item. When applicable, identify the line 

item(s) associated with the service/product being supplied. SBE credit will only be given for the areas in which the SBE is certified. A detailed quote/ 

proposal may be attached to a properly executed Schedule 2 for additional information. 

Line Item Desaiption Unit Price Quantity/ Contingencies/ Total Price/Percentage 

Item Units Allowances 

1 Construction Adminis\ration Services 14,076 1 0 14,076 

The undersigned Subcontractor/subconsultant is prepared to self-perform the above-described work in conjunction with the aforementioned project 

at the following total price or percentage: _1_4_0_7_6 ______________ _ 

If the undersigned intends to subcontract any portion of this work to another Subcontractor/subconsultant, please list the business name and the 

amount below accompanied by a separate properly executed Schedule 2. 

Price or Percentage: _______________ _ 

Name of 2nd/3rd tier Subcontractor/subconsultant 

HDR Engineering, Inc. Quantum Electrical Engineering, Inc. 
Print Name of Prime ~ 

By:~ 
Authorized Signature 

:or/subconsultant 

By: i .t<ffl4Ul ~ 

Melanie E. Fowler Amy Champagne-Baker 
Print Name Print Name 

Vice President President 
Title 

Date(., - / / ~ ~ 
Title 

06/02/2026 Date: _____________ _ 

•Revised 6.5.2025 pursuant to Emergency Ordinance 20~14, approved on June 3, 2025 



OSBD LETTER OF INTENT - SCHEDULE 2 • 

A completed ·schedule 2 is a .binding document between the Pr1me Contractor/consultant and a Subcontractor/subconsultant 
(!!!! any tler) and should be treated as such. All Subcontractors/subconsultants, Including any tiered Subcontractors/ 
subconsultants, must properly execute this document. If a Mandatory API goal applies, failure to submit a properly 
executed Schedule 2 will result in a determination of non-responsiveness to the solicitation. Each properly 
executed Schedule 2 must be submitted with the bid/proposal. 

soL1CITATION/PROJECT NUMBER: _R_-_2_0_1 _9-_1_1_5_7....:I_A_m_d_? _________________ _ 

SOLICITATION/PROJECT NAME: Airport Civil Consulting Services 

Prime contractor: HDR Engineering, Inc. Subcontractor,Tierra South Florida, Inc. 

(Check box(sl that apply) 

00 SBE □ Non-SBE □ Supplier Date of Palm Beach County Certification (if applicable): 10/25/2024 

SBE PARTICIPATION - SBE -Primes must document alt work to be performed by their own work force on this form. Specify in detail, the scope 

of work to be performed or items supplied with the dollar amount and/or percentage for each work Item. When applicable, Identify the line 

ltem(s) associated with the service/product being supplied. SBE credit wlll only be given for the areas In which the SBE Is certified. A detailed quote/ 

proposal may be attached to a properly executed Schedule 2 for additional Information. 

Une Item Desalpt1on Unit Price Quantity/ Contlngendes/ Total Price/Percentage 

Item Units Allowances 

1 Geotechnlcal SeNlces 12695 1 12695 

2 Construction Material Testing Services 71740 1 71740 

The undersigned Subcontractor/subconsultant Is prepared to self-perform the above-described work In conjunction with the aforementioned project 

at the followlng total price or percentage: _8_44_3_5 ____________ _ 

If the undersigned Intends to subcontract any portion of this work to another Subcontractor/subconsultent, please 11st the business name and the 

amount below accompanied by a separate properly executed Schedule Z. 

N/A N/A 
Price or Percentage=-----~------

Name of 2nd/3rd tier Subcontractor/subconsultant 

HDR Engineering, Inc. Tierra South Flon 

Print Name of Prime Print Name of Subcontractor/sub) 

~ ::::2-e -Bv, ~ 
Authorized Signature 

By, . •-· 

Melanie E. Fowler Raj Krishn 
Print Name Print Name 

Vice President President 
Title 

Cc.- 11-u 
Date: ________________ _ 

TIiie 

6/1/2026 
Date: 

•Revised 6.!i.202S pu,:su:antto Emerimcy Ordlnance ~•. approved on June 3, 2025 



EXffiBITF 

NONGOVERNMENTAL ENTITY HUMAN TRAFFICKING AFFIDAVIT 
Section 787.06(13), Florida Statutes 

THIS AFFIDAVIT MUST BE SIGNED AND NOTARIZED 

I, the undersigned, am an officer or representative ofHDR Engineering, Inc. (Consultant) and attest 
that Consultant does not use coercion for labor or services as defined in section 787.06, Florida 
Statutes. 

Under penalty of perjury, I hereby declare and affirm that the above stated facts are true 
and correct. 

~ '/ ~ .. M"""e,,la.,,n,,,ie"-E""-. F.__,,_ow=le,,,r _____________ _ 
(signature of officer or representative) (printed name and title of officer or representative) 

State of Florida, County of Hillsborough 

Sworn tci and subscribed\before me by means of'¢{ physical pres,;11cr or\□ onl/ne neta1~tion 
this. I r11---1 day of ~ \. ___ i_ _ _c\ e., ' . by V \A e, c.u, • e..., 8- · I' o uJ 1=1U<.., 

Personally known i OR produced identification D. 

Type of identification produced ____________ . 

rn, cJr, ~~ ,__,,-j] D 
NOTARY PUB~ 
My Commission Expires: 
State of Florida at large 

~tJ,.VP/J, 
~ ....... ~t, ·• • • 1 ' 

~OFf\,0~ 

MICHELLE J. PARDO 
Commission# HH 586622 

Expires September 22, 2028 

(Notary Seal) 



Palm Beach County Department of Airports 

EXHIBIT G: DISCLOSURE OF OWNERSHIP INTERESTS 



DISCLOSURE OF OWNERSHIP INTERESTS 

TO: PALM BEACH COUNTY CHIEF OFFICER, 
OR HIS OR HER OFFICIALLY DESIGNATED REPRESENTATIVE 

STATE OF FLORIDA 
COUNTY OF HILLSBOROUGH 

BEFORE ME, the undersigned authority, this day personally appeared HOR Engineering, Inc., 
hereinafter referred to as "Affiant," who being by me first duly sworn, under oath, deposes and states as 
follows: 

1. Affiant appears herein as: 
[ ] an individual or 
[ X] an officer of HOR Engineering, Inc. 
The Affiant or the entity the Affiant represents herein seeks to do business with Palm Beach County through 
its Board of County Commissioners. 

2. Affiant's address is: 1917 S. 67~ Street. Omaha, NE 68106. 

3. Attached hereto as Exhibit "A" is a complete listing of the names and addresses of every person 
or entity having a five percent (5%) or greater interest in the Affiant's corporation, partnership, or other principal. 
Disclosure does not apply to nonprofit corporations, government agencies, or to an individual's or entity's 
interest in any entity registered with the Federal Securities Exchange Commission or registered pursuant to 
Chapter 517, Florida Statutes, whose interest is for sale to the general public. 

4. Affiant acknowledges that this Affidavit is given to comply with Palm Beach County policy, and 
will be relied upon by Palm Beach County and the Board of County Commissioners. Affiant further 
acknowledges that he or she is authorized to execute this document on behalf of the entity identified in 
paragraph one, if any. • 

5. Affiant further states that Affiant is familiar with the nature of an oath and with the penalties 
provided by the laws of the State of Florida for falsely swearing to statements under oath. 

6. Under penalty of perjury, Affiant declares that Affiant has examined this Affidavit and to the best 
of Affiant's knowledge and belief it is true, correct and complete. 

FURTHER AFFIANT SAYETH NAUGHT. 

HOR Engineering, Inc. 

Melanie E. Fowler - Vice President, Affiant 
(Print Affiant Name) 

)t/')/t:~C-::-L/c . .,....2{£----
(Signature Affiant Name) 

The foregoing instrument was acknowledged before me by means of [X] physical presence or [ ] online 
notarization, this _filh_ day of July, 20.l§_, by Melanie E. Fowler, Vice President , [X.] who is 
personally kaown.1Iuna_or{--J-who~as-prodiiced'·-· -_::_:: __ -- ~-~ ' - ·- -- as --

·,aentification and who did take an oath. ~~~ ,--,J __,....,, 

('v) I CJ) c)1~"-.~Q_./__Q-{J 
~.,.'{PI.J. 

.:@ ······~'t-

*~ ~ * 
~ . 

~Off\.01,,t:) 

MICHELLE J. PARDO 
Commission# HH$6622 

Expires September 22, 2028 

Notary Public S:::::-==:=J 
Michelle J. Pardo 
(Print Notary Name) 
State of Florida County of Hillsborough 
My Commission Expires: September 22, 2028 



DISCLOSURE OF OWNERSHIP INTERESTS 

Affiant must identify all entities and individuals owning five percent (5%) or more ownership 
interest in Affiant's corporation, partnership or other principal, if any. Affiant must identify 
individual owners. For example, if Affiant's principal is wholly or partially owned by another 
entity, such as a corporation, Affiant must identify the other entity, its address, and the individual 
owners of the other entity. Disclosure does not apply to any nonprofit corporation, government 
agency, or to an individual's or entity's interest in any entity registered with the Federal 
Securities Exchange Commission or registered pursuant to Chapter 517, Florida Statutes, 
whose interest is for sale to the general public. 

Name 

HDR, Inc. 

Address 

1917 S. 671h Street, Omaha, NE 68106 
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