

**PALM BEACH COUNTY  
BOARD OF COUNTY COMMISSIONERS  
AGENDA ITEM SUMMARY**

Meeting Date: February 27, 2007

Consent

Regular

Workshop

Public Hearing

Department:

Submitted By: Department of Airports

Submitted For:

I. EXECUTIVE BRIEF

**Motion and Title:** Staff recommends motion to approve: Change Order No. 1 to the contract with ThyssenKrupp Airport Systems, Inc. in the amount of \$218,571 and an additional 26 calendar days for the replacement of Passenger Loading Bridges at Palm Beach International Airport (PBIA).

**Summary:** On October 17, 2006 the BCC approved a contract (R-2006-2205) with ThyssenKrupp Airport Systems, Inc. to replace the existing Passenger Loading Bridges at PBIA in the amount of \$15,360,608. Approval of Change Order No. 1 will provide funds to complete the following items: Passenger Loading Bridge Carpeting, Anchor bolt template, Modification of passenger loading bridge length, Furnish Roof Ladder and Cage access to passenger loading bridge roofs; and extend the contract time by 26 calendar days. The Small Business Enterprise (SBE) participation for this Change Order is 0 %. The total SBE contract goal including this Change Order is 6.92%. **Countywide (JCM)**

**Background and Justification:** As part of the BCC approved airport master plan for PBIA, the Department of Airports requested proposals from passenger loading bridge manufacturers for the removal of 25 existing passenger loading bridges and the purchase of 28 new passenger loading bridges and related equipment for PBIA over a scheduled period of time. Change Order No. 1 will cover items described in the attached summary sheet containing description, summary explanation and cost for each item as submitted in 4 requests for change orders by ThyssenKrupp Airport Systems, Inc. Approval of this Change Order will increase the total contract price by \$218,571 and extend the contract time by 26 calendar days. Funding for this project is provided by the Florida Department of Transportation (FDOT) and Passenger Facility Charges (PFC's).

**Attachments:**

- Three (3) Original Change Orders with Change Order Summary Report

Recommended By: \_\_\_\_\_

Department Director

Date

Approved By: \_\_\_\_\_

County Administrator

Date

**II. FISCAL IMPACT ANALYSIS**

**A. Five Year Summary of Fiscal Impact:**

Fiscal Years	2007	2008	2009	2010	2011
Capital Expenditures	<u>\$218,571</u>	_____	_____	_____	_____
Operating Costs	_____	_____	_____	_____	_____
External Revenues (Grants)	_____	_____	_____	_____	_____
Program Income (County)	_____	_____	_____	_____	_____
In-Kind Match (County)	_____	_____	_____	_____	_____
<b>NET FISCAL IMPACT</b>	<b><u>218,571</u></b>	=====	=====	=====	=====
<b># ADDITIONAL FTE POSITIONS (Cumulative)</b>	_____	_____	_____	_____	_____

Is Item Included In Current Budget? Yes X No \_\_\_\_\_  
 Budget Account No.: Fund 4111 Department 121 Unit A264 Object 6301  
 Reporting Category \_\_\_\_\_

**B. Recommended Sources of Funds/Summary of Fiscal Impact:**

Total funding approved for the project on October 17, 2006 (R-2006-2205) in the amount of 16,320,000 includes staff time, contractors, and contingency. Budget is available for Change Order No. 1 in the above referenced account.

C. Departmental Fiscal Review: CM Simon

**III. REVIEW COMMENTS**

**A. OFMB Fiscal and/or Contract Dev. and Control Comments:**

2-7-07  
2/6/2007 OFMB  
2-6-07 MM 2607  
2/8/07 Contract Dev. and Control  
2/8/07

B. Legal Sufficiency:  
Assistant County Attorney

This item complies with current County policies.

**C. Other Department Review:**

\_\_\_\_\_  
 Department Director

**PALM BEACH COUNTY**

**CHANGE ORDER**

ISSUED TO: ThyssenKrupp Airport Systems, Inc.  
3200 Sylvania Ave, Suite 100E  
Fort Worth, TX. 76111

CHANGE ORDER NO.: 1

REFERENCE CCP NO.: attached

PROJECT : PB 06-2 PBI A Passenger Loading Bridges

RESOLUTION NO.: R2006 2205






PROJECT NO. DISTRICT NO.: 2

The completion date, contract price, and all terms, covenants, and conditions of the above referenced contract, except as duly modified by this and previous Change Orders, if any, shall remain in full force and effect.

DESCRIPTION OF CHANGE: This CO # 1 references 4 request for change orders as submitted by Thyssen Krupp Airport Systems, Inc. (summary back up page attached). Reference modifications are in the attached summary by COR number along with a description of the COR, individual costs, category of change, and a brief explanation

CONTRACT PRICE	
Original Contract Price:	\$ <u>15,360,608</u>
CO # <u>1</u>	\$ <u>218,571</u>
ADJUSTED Contract Price	\$ <u>15,579,179</u>

COMPLETION DATE
Contract Completion Date will be <b>(increased)</b> (decreased) by <u>26</u> calendar days per CO # 1.
Contract Notice To Proceed Date: <u>10-24-06</u>
Contract Substantial Completion Date: <u>06-19-08</u>
ADJUSTED Substantial Completion Date: <u>07-15-08</u>

<p><b>CONTRACTOR</b> Execution of this change order acknowledges final settlement of, and releases, all claims for costs and time associated, directly or indirectly, with the above stated modification(s), including all claims for cumulative delays or disruptions resulting from, caused by, or incident to such modification(s), and including any claim that the above stated modification(s) constitutes, in whole or part, a cardinal change to the contract. The above changes are accepted:</p> <p>* non compensable time extension to be determined For COR's noted in attached CO#1 summary report.</p> <p>Contractor ThyssenKrupp Airport Systems, Inc.</p> <p>By: Mark Jones </p> <p>Title: <u>President</u> Date: <u>1/24/07</u></p>	<p><b>DESIGN PROFESSIONAL</b> The above changes are recommended for approval by the Owner:</p> <p>Design Professional PBS&amp;J</p> <p>By: </p> <p>Title: <u>supv mgr</u> Date: <u>1/25/07</u></p> <p align="center"><b>APPROVED AS TO FORM AND LEGAL SUFFICIENCY</b>  County Attorney</p>	<p>PALM BEACH COUNTY DEPARTMENT OF AIRPORTS Recommended By:</p> <p>By:  Title: <u>Deputy Dir.</u> Date: <u>1/29/07</u></p> <p>By:  Title: <u>Director</u> Date: <u>1/30/07</u></p> <p>PBC BOARD OF COUNTY COMMISSIONERS Approved By:</p> <p>By: _____ Date: _____</p> <p>Title: _____ Date: _____</p>
---	--	---

**CHANGE ORDER NO: 1 SUMMARY REPORT**

**PALM BEACH INTERNATIONAL AIRPORT  
PASSENGER LOADING BRIDGES**

RESOLUTION NO: 2006 2205  
THYSSENKRUPP AIRPORT SYSTEMS, INC.

COR #	DESCRIPTION	COST	DAYS	CATEGORY	SUMMARY EXPLANATION
1	Passenger Loading Bridge Carpeting	\$164,260	0	Dept of Airports	The decision was made after the RFP award to have the loading bridge carpeting factory installed due to the sequencing of bridge installation over an 18 month time frame, quality control. The cost is equivalent to the price paid for similar hold room carpet recently installed in the terminal project.
2	Anchor bolt template	\$400	0	Other Agency	The Contractor constructing the current Concourse 'C' gate expansion project requested issuance of the rotunda column base plate template to coordinate anchor bolt locations.
3	Modification of passenger loading bridge length	\$13,913	0		The A/E performed a study based on aircraft types serving PBIA having wing tip 'wingle' additions that increase the wingspan of most aircraft types by 5'. Study results indicated the need to lengthen 1 of the 28 new loading bridges from a model 37/18.5-3 to a 43/20.5-3 (approx. 20' longer bridge extension)
4	Solid Tires in lieu of pneumatic tires (alternate proposal)	cancelled	n/a		not accepted by Owner
5	Furnish Roof Ladder and Cage access to passenger loading bridge roofs	\$39,998	0	Dept of Airports	The RFP stated that 'if roof access is required for periodic maintenance a roof ladder must be provided'. Thyssen stated that drive motors for bridge operation could be serviced at grade level and that ladder access to the roof was not necessary or included in their bid for the 28 bridges. The Department feels that roof access is needed. Thyssen has agreed to split the cost 50/50 to resolve the issue and any misunderstanding that has occurred to provide the roof cage and ladder on all bridges.
n/a	Time extension due to extended notice to proceed date.	\$0	26		ThyssenKrupp's approved installation schedule dated August 21, 2006 had a commence date established as September 29, 2006. The County approved the Contract Agreement on October 17, 2006 and a notice to proceed was issued to Thyssen Krupp on October 24, 2006. (9/29/06 to 10/24/06=26 calendar days).
<b>TOTAL CHANGE ORDER NO: 4</b>		<b>\$218,571</b>	<b>26</b>		<b>CALENDAR DAYS ( non compensable)</b>

LEGEND	
\$0	Omission/recommended and/or required in project.
\$400	Other Agency (TSA, PZ&B, Fire Marshall)
\$204,258	Department of Airports
\$0	Conditions not normally anticipated or encountered in construction.
\$13,913	Quantity Under runs, contract adjustments
\$218,571	Total Change Order # 1

# ThyssenKrupp Airport Systems, Inc

## Change Order Request

COR NO.: 001

DATE: 12/6/2006

JOB NO.: 5135

PROJECT: Palm Beach Intl Airport

TO: PBS&J

3230 Commerce Place, Suite A

West Palm Beach, Florida 33407

CONTRACT NO.: R2006 2205

REF/RFP: PB 06-2

ATTN.: Jacobsen, Kenneth, AIA

### Change in Scope of Work: Finish and Carpet For (28) PLBs

Item	Description	Amount	Comments
1			
2	Material: Bloomsburg's Custom Jacquard Woven Wilton,		
3	60 Ounce Cut & Loop Pile		
4			
5	Carpet - Approx 3,250 SQYD	\$125,245.00	
6	5% Overage (Carpet Manufacture Required Factor)	\$6,262.00	
7	Adhesive	\$4,448.00	
8	Incoming Freight	\$6,880.00	
9			
10			
11			
12			
13			
14			
15			
16			
17			
	Subtotal	\$142,835.00	
	(GC 65.E)TKAS MU and FEE 15%	\$21,425.25	
	<b>Total</b>	<b>\$164,260.25</b>	

Copy: Job File

SIGNED: Tho Lo

H:\Data\job\5135-WestPalmBeach\change order\COR001.xls\Change Order Reque

ThyssenKrupp

# ThyssenKrupp Airport Systems, Inc

## Change Order Request

COR.NO.: 002

DATE: 8/22/2006

JOB NO.: 5135

PROJECT: Palm Beach Intl Airport

TO: PBS&J

3230 Commerce Place, Suite A

West Palm Beach, Florida 33407

ATTN.: Jacobsen, Kenneth, AIA

CONTRACT NO.: R2006 2205

REF/RFP: PB 06-2

Change in Scope of Work: #7 Foundation Anchor Bolt Template

Item	Description	Amount	Comments
1			
2	(1) QTY, #7 Foundation Anchor Bolt Template	\$161.00	
3	Manufacturing release & shipping labor(s)	\$129.00	
4	Freight	\$57.85	
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
	Subtotal	\$347.85	
	(GC 65.E)TKAS MU and FEE 15%	\$52.18	
	<b>Total</b>	<b>\$400.03</b>	

Copy: Job File

SIGNED: Tho Lo

H:\Data\job5135-WestPalmBeach\change order\COR002.xls\Change Order Request

ThyssenKrupp

# ThyssenKrupp Airport Systems, Inc

## Change Order Request

COR NO.: 003r02

DATE: 1/23/2007

JOB NO.: 5135

PROJECT: Palm Beach Intl Airport

TO: PBS&J

3230 Commerce Place, Suite A

West Palm Beach, Florida 33407

ATTN.: Jacobsen, Kenneth, AIA

CONTRACT NO.: R2006 2205

REF/RFP: PB 06-2

ThyssenKrupp

### Change in Scope of Work: Alter PLB Models From Base Contract

Item	Description	Amount	Comments
1			
2	Gate: C12		
3	TB37/18.5-3 to TB43/20.5-3	\$8,040.00	
4			
5	Original Bridge Model TB 37/18.5-3 - \$194,184.00		
6	Revised Bridge Model TB43/25.5-3 - \$202,224.00		
7	Change to Contract - \$8,040.00		
8			
	Subtotal	\$8,040.00	
9			
	(GC 65.E)TKAS MU and FEE 15%	\$1,206.00	
10			
	TKAS Total	\$9,246.00	
11	Subcontractor: INET		
12			
		\$4,445.00	
13			
14			
	Subtotal	\$4,445.00	
15			
	(GC 65.E)TKAS MU and FEE 6%	\$222.25	
16			
	INET, Total	\$4,667.25	
17			
18			
	Total	\$13,913.00	
19			
20			
21			
22			
23			

**Note:**

Gate: C11

TB41/19.5-3 to TB43/20.5-3 (Use C14: TB43/20.5-3)

Gate: C14

TB43/20.5-3 to TB41/19.5-3(Use C12: TB41/19.5-3)

Gate: C15

TB37/18.5-3 to TB41/19.5-3 (Use C11: TB41/19.5-3)

Copy: Job File

SIGNED: Tho Lo

H:\Data\job\5135-WestPalmBeach\change order\COR003r02.xls\Change Order Request



INET Airport Systems Inc.  
 4111 N. Palm Street  
 Fullerton, CA 92835  
 Phone: 714.888.2700  
 Fax: 714.888.2727

January 31, 2006

Mr. Tho Lo  
 Project Manager  
 3201 N. Sylvania Avenue  
 Suite 100E  
 Ft. Worth, TX 76111

Via e-mail: [tho.lo@thyssenkrupp.com](mailto:tho.lo@thyssenkrupp.com)

Reference: West Palm Beach RFP 06-2 Passenger Loading Bridges at  
 Palm Beach International Airport  
 Revision to Change Order dated December 7, 2006  
 INET File 519473

Dear Tho Lo:

After our telephone conversation and clarifying the situation INET is pleased to provide the following revised formal quotation and request for change order. Per our conversation in regards to the four gates and their bridge models that changed from the base bid specification, it was determined that three of the four bridges would incorporate changes from one bridge to another\*\*\*. Due to this change one bridge model will need to incorporate a new TAD to accommodate the change in that bridge lengths. Below are the base bid model configuration and the new bridge length:

<u>Gate C12</u>	
Original Telescoping Air Duct Bridge Model TB 37/18.5-3 .....	\$23,600.00
Revised Telescoping Air Duct Bridge Model TB43/25.5-3 .....	\$28,045.00
Total cost difference of change.....	\$4,445.00

**\*\*\*Please Note:**

- Gate C11 - TB41/19.5-3 changed to TB43/20.5-3 (To Use C14: TB43/20.5-3)
- Gate C14 - TB43/20.5-3 changed to TB41/19.5-3 (To Use C12: TB41/19.5-3)
- Gate C15 - TB37/18.5-3 changed to TB41/19.5-3 (To Use C11: TB41/19.5-3)

Prices are quoted exclusive of taxes, permits and fees of any kind. This quotation is in addition to and would be considered an adder to PCAir quote dated March 27, 2006.

This offer is limited to the terms herein, and is valid for 60 days from this letter.

If you need additional information please contact Louie Ferolito or myself at your earliest convenience.

Offices in Miami, Florida,  
 New York, Utah, Bangkok,  
 Beijing and United Arab  
 Emirates





INET Airport Systems Inc.  
4111 N. Palm Street  
Fullerton, CA 92835  
Phone: 714.888.2700  
Fax: 714.888.2727

Very truly yours,  
INET

*Jeremy Buffington*  
Contracts Administration  
E-mail: [jbuffington@inetas.com](mailto:jbuffington@inetas.com)

Offices in Miami, Florida,  
New York, Utah, Bangkok,  
Beijing and United Arab  
Emirates

# ThyssenKrupp Airport Systems, Inc

## Change Order Request

COR.NO.: 005

DATE: 1/10/2007

JOB NO.: 5135

PROJECT: Palm Beach Intl Airport

TO: PBS&J

3230 Commerce Place, Suite A

West Palm Beach, Florida 33407

ATTN.: Jacobsen, Kenneth,AIA

CONTRACT NO.: R2006 2205

REF/RFP: PB 06-2

ThyssenKrupp

### Change in Scope of Work: Upgrade Roof Ladders and Cages

Item	Description	Amount	Comments
1			
2	Furnish and Install		
3	(28) Roof Ladders and Cages (A8212597)	\$79,996.00	
4			
5	CREDIT		
6	(28) TKAS Cost Absorption	(\$39,998.00)	
7			
8			
9			
10			
11		Subtotal	\$39,998.00
12	(GC 65.E)TKAS MU and FEE 15%	\$0.00	
13		TKAS Total	\$39,998.00
14	Subcontractor		
15			
16			
17		Subtotal	
18	(GC 65.E)TKAS MU and FEE 5%		
19		INET Total	
20			
21		<b>Total</b>	<b>\$39,998.00</b>
22			

23 Note: The submitted roof ladders and cages cost is TKAS manufacturing cost without mark up and fee.

Copy: Job File

H:\Data\job\5135-WestPalmBeach\change order\COR005.xls\Change Order Request

SIGNED: Tho Lo

3.10 SCHEDULE 1  
 LIST OF PROPOSED SBE-M/WBE SUBCONTRACTORS  
 (Attachment No. 8 To The Proposal Form)

PROJECT NAME: Passenger Loading Bridges PROJECT NO: RFP 06-2 (L041)  
 NAME OF PRIME PROPOSER: Thyssen Krupp Airport Systems Inc PHONE NO.: (817) 210-5000  
 CONTACT PERSON: Tho Lo FAX NO: (817) 834-6985  
 PROPOSAL DATE: 11/21/07 DEPARTMENT: Project Management

PLEASE IDENTIFY ALL APPLICABLE CATEGORIES OF SUBCONTRACTORS

Name, Address and Phone Number	(Check one or both Categories)		Subcontractor Amount				
	Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	<input type="checkbox"/>	<input type="checkbox"/>	\$	\$	\$	\$	\$
	Total		\$	\$	\$	\$	\$

Total Proposal Price: \$ 218,511<sup>00</sup> Total Value of SBE Participation: \$ 0

- NOTE: 1. The amounts listed on this form must be supported by the Subcontractors prices included on Schedule 2 in order to be counted toward goal attainment.  
 2. Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and M/WBE, please indicate the dollar amount under the appropriate category.  
 3. M/WBE information is being collected for tracking purposes only.

3.11 SCHEDULE 2  
 LETTER OF INTENT TO PERFORM AS A SBE OR W/MBE SUBCONTRACTOR  
 (Attachment No. 9 To The Proposal Form)

PROJECT NAME: Passenger Loading Bridges PROJECT NO: RFP 06-2 (CO#1)

TO: Thyssenkrupp Airport Systems Inc  
 (Name of Prime Proposer)

The undersigned is certified by Palm Beach County as a(n) (check one or more as applicable):

Small Business Enterprise  Minority Business Enterprise  
 Black  Hispanic  Women  Caucasian  Other (Please Specify)

Date of Palm Beach County Certification: \_\_\_\_\_

The undersigned is prepared to perform the following described work in connection with the above project (specify in detail particular work items or parts thereof to be performed):

Line Item No.	Item Description	Qty/Units	Unit Price	Total Price

at the following price: 0  
 (Subcontractor's quote)

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If undersigned intends to sub-subcontract any portion of this subcontract to a non-SBE subcontractor or supplier, the amount of any such subcontract must be stated: \$ 0. The undersigned subcontractor understands that the provision of this form to prime proposer does not prevent subcontractor from providing quotations to other proposers.

# ACORD CERTIFICATE OF LIABILITY INSURANCE

DATE  
09/29/2006

PRODUCER  
877-945-7378  
Willis North America, Inc.  
26 Century Blvd.  
P. O. Box 305191  
Nashville, TN 372305191

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSURED  
ThyssenKrupp Airport Systems, Inc.  
3201 N. Sylvania  
Suite 100E  
Fort Worth, TX 76111

INSURERS AFFORDING COVERAGE	NAIC#
INSURER A: Gerling America Insurance Company	41343-000
INSURER B: Wausau Business Insurance Company	26069-001
INSURER C: Wausau Underwriters Insurance Company	26042-006
INSURER D:	
INSURER E:	

## COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADD'L LTR INSRD	TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YY)	POLICY EXPIRATION DATE (MM/DD/YY)	LIMITS
A	<b>GENERAL LIABILITY</b> <input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS MADE <input checked="" type="checkbox"/> OCCUR  GEN'L AGGREGATE LIMIT APPLIES PER: <input checked="" type="checkbox"/> POLICY <input type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC	7200516GLP	10/1/2006	10/1/2007	EACH OCCURRENCE \$ 5,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 100,000 MED EXP (Any one person) \$ 5,000 PERSONAL & ADV INJURY \$ 5,000,000 GENERAL AGGREGATE \$ 10,000,000 PRODUCTS - COMP/OP AGG \$ 10,000,000
B	<b>AUTOMOBILE LIABILITY</b> <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> ALL OWNED AUTOS <input type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> HIRED AUTOS <input type="checkbox"/> NON-OWNED AUTOS	ASKY91428004026	10/1/2006	10/1/2007	COMBINED SINGLE LIMIT (Ea accident) \$ 2,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ AUTO ONLY - EA ACCIDENT \$ OTHER THAN AUTO ONLY: EA ACC \$ AGG \$
	<b>GARAGE LIABILITY</b> <input type="checkbox"/> ANY AUTO				AUTO ONLY - EA ACCIDENT \$ OTHER THAN AUTO ONLY: EA ACC \$ AGG \$
A	<b>EXCESS LIABILITY</b> <input checked="" type="checkbox"/> OCCUR <input type="checkbox"/> CLAIMS MADE <input type="checkbox"/> DEDUCTIBLE <input type="checkbox"/> RETENTION \$	9000194CUP	10/1/2006	10/1/2007	EACH OCCURRENCE \$ 3,000,000 AGGREGATE \$ 3,000,000 \$ \$ \$
C	<b>WORKERS COMPENSATION AND EMPLOYERS' LIABILITY</b> ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? If yes, describe under SPECIAL PROVISIONS below OTHER	WCCY91428004016	10/1/2006	10/1/2007	<input checked="" type="checkbox"/> WC STATUTORY LIMITS <input type="checkbox"/> OTHER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS  
 Palm Beach County Board of County commissioners, a political subdivision of the State of Florida, its officers, employees and agents are included as Additional Insureds pertaining to the General Liability and Automobile Liability policies with respects to liability arising out of the Named Insured's operations, where required by written contract.

General Liability policy does not exclude "XCU" hazards.

## CERTIFICATE HOLDER

Palm Beach County  
 c/o Department of Airports  
 846 Palm Beach International Airport  
 West Palm Beach, FL 33406-1470

## CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

*Naren J. Chambers*

**Willis****CERTIFICATE OF LIABILITY INSURANCE**

Page 2 of 3

DATE  
09/29/2006

<b>PRODUCER</b> 877-945-7378 Willis North America, Inc. 26 Century Blvd. P. O. Box 305191 Nashville, TN 372305191	<b>THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.</b>													
<b>INSURED</b> ThyssenKrupp Airport Systems, Inc. 3201 N. Sylvania Suite 100E Fort Worth, TX 76111	<table border="1"> <thead> <tr> <th data-bbox="824 244 1442 303">INSURERS AFFORDING COVERAGE</th> <th data-bbox="1442 244 1591 303">NAIC#</th> </tr> </thead> <tbody> <tr> <td data-bbox="824 303 1442 338">INSURERA: Gerling America Insurance Company</td> <td data-bbox="1442 303 1591 338">41343-000</td> </tr> <tr> <td data-bbox="824 338 1442 373">INSURERB: Wausau Business Insurance Company</td> <td data-bbox="1442 338 1591 373">26069-001</td> </tr> <tr> <td data-bbox="824 373 1442 408">INSURERC: Wausau Underwriters Insurance Company</td> <td data-bbox="1442 373 1591 408">26042-006</td> </tr> <tr> <td data-bbox="824 408 1442 443">INSURERD:</td> <td data-bbox="1442 408 1591 443"></td> </tr> <tr> <td data-bbox="824 443 1442 467">INSURERE:</td> <td data-bbox="1442 443 1591 467"></td> </tr> </tbody> </table>		INSURERS AFFORDING COVERAGE	NAIC#	INSURERA: Gerling America Insurance Company	41343-000	INSURERB: Wausau Business Insurance Company	26069-001	INSURERC: Wausau Underwriters Insurance Company	26042-006	INSURERD:		INSURERE:	
INSURERS AFFORDING COVERAGE	NAIC#													
INSURERA: Gerling America Insurance Company	41343-000													
INSURERB: Wausau Business Insurance Company	26069-001													
INSURERC: Wausau Underwriters Insurance Company	26042-006													
INSURERD:														
INSURERE:														

**DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS**

This insurance will be primary/non-contributory insurance with respect to any other available insurance to the Additional Insureds for the negligence of the Insured on the referenced project, where required by written contract.

The Automobile Liability policy includes coverage for all owned, hired and non-owned autos.

## IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

## DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not constitute a contract between the issuing insurer(s), authorized representative or producer, and the certificate holder, nor does it affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed thereon.

**WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT**

This endorsement changes the policy to which it is attached effective on inception date of the policy unless a different date is indicated below.

(The following "attaching clause" need be completed only when this endorsement is issued subsequent to preparation of the policy)

This endorsement effective 12:01 AM 10/1/2006 forms a part of Policy No.  
WCCY91428004016

Issued to ThyssenKrupp Airport Systems, Inc.

By Wausau Underwriters Insurance Company

Premium Included

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce our right against the person or organization named in the Schedule. This agreement applies only to the extent that you perform work under a written contract that requires you to obtain this agreement from us.

This agreement shall not operate directly or indirectly to benefit any one not named in the Schedule.

**Schedule**

Palm Beach County Board of County commissioners, a political subdivision of the State of Florida, its officers, employees and agents

Countersigned by *Taren J. Chambers*  
Authorized Representative

This form is not applicable in California, New Jersey, or Texas.

WC 00 03 13 Copyright 1988 National Council on Compensation Insurance  
(Ed. 4/84)



THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

**ADDITIONAL INSURED – OWNERS, LESSEES OR  
CONTRACTORS – SCHEDULED PERSON OR  
ORGANIZATION**

This endorsement modifies insurance provided under the following:

**COMMERCIAL GENERAL LIABILITY COVERAGE PART**

**SCHEDULE**

<b>Name Of Additional Insured Person(s) Or Organization(s):</b>	<b>Location(s) Of Covered Operations</b>
Palm Beach County Board of County commissioners, a political subdivision of the State of Florida, its officers, employees and agents	
Information required to complete this Schedule, if not shown above, will be shown in the Declarations.	

A. Section II – Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" caused, in whole or in part, by:

1. Your acts or omissions; or
  2. The acts or omissions of those acting on your behalf;
- in the performance of your ongoing operations for the additional insured(s) at the location(s) designated above.

B. With respect to the insurance afforded to these additional insureds, the following additional exclusions apply:

This insurance does not apply to "bodily injury" or "property damage" occurring after:

1. All work, including materials, parts or equipment furnished in connection with such work, on the project (other than service, maintenance or repairs) to be performed by or on behalf of the additional insured(s) at the location of the covered operations has been completed; or
2. That portion of "your work" out of which the injury or damage arises has been put to its intended use by any person or organization other than another contractor or subcontractor engaged in performing operations for a principal as a part of the same project.