

BOARD SERVICES (MINUTES) DIVISION

ROUTING INFORMATION SLIP:

DATE ROUTED: October 4, 2007

ROUTED TO: Richard Iavarone/Charles Mansen/Angela Sims

ROUTED FROM: Judith Crosbie, Board Services Phone: 3-3069

DESCRIPTION OF ITEM:

Change Orders list for August 2007 to be submitted for BCC approval 11/6/2007

(Must be submitted to the agenda coordinator 10/19/2007)

REQUESTED ACTION:

- Review and signature
- Review and information
- Other: _____

OTHER ROUTING INSTRUCTIONS:

- Return to originator
- Forward for additional processing to:

Judith Crosbie, Board Services

- Other: _____

10/5/07 *gben*

All items on the Contract Review Committee list have been reviewed by Pre-Audit and appear to be in compliance with County policies and procedures.
Charles J. Mansen Jr 10/10/07



**Office of
Financial Management & Budget
Contract Development & Control**

P.O. Box 1989
West Palm Beach, FL 33402-1989
(561) 355-4150
FAX: (561) 355-3675
www.pbcgov.com



**Palm Beach County
Board of County
Commissioners**

Addie L. Greene, Chairperson
Jeff Koons, Vice Chair
Karen T. Marcus
Robert J. Kanjian
Mary McCarty
Burt Aaronson
Jess R. Santamaria

County Administrator
Robert Weisman


*"An Equal Opportunity
Affirmative Action Employer"*



printed on recycled paper

**RECEIVED
FINANCE
SEP 21 2007
SHARON R. BOCK
Clerk & Comptroller**

**INTER-OFFICE COMMUNICATION
PALM BEACH COUNTY**

DATE: September 20, 2007
TO: Honorable Addie L. Greene, Chairperson, and Members of
the Board of County Commissioners
FROM: Irwin L. Jacobowitz, Director
Contract Development & Control 
RE: Contract Activity Report for the Month of August 2007

In accordance with Countywide PPM# CW-F-050, this report is submitted to Board Members and the Clerk's Finance Department for informational purposes.

The enclosed package summarizes all items in relation to construction and design/consulting work approved by the Contract Review Committee and by the applicable Lead Departments during the month of August 2007.

If you have any questions pertaining to this report, feel free to contact me at 355-4150.

Enclosures

cc: ✓ Grant Skolnick, Board Services, Finance/Clerk & Comptroller
Phyllis House, Minutes, Finance/Clerk & Comptroller
Milen Martinez Reynolds, Contract Development & Control/OFMB

**THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/SPECIAL ASSESSMENT
PROGRAMS DURING THE MONTH OF AUGUST 2007**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #05-115 Boca Greens Back Nine Drive 10" DIP Water Main Replacement District #5	Foster Marine Contractors, Inc. R2006-2732	Auth. 6	\$193,137.91
2	Project #06-183A Aberdeen 12" Reclaimed Water Main on Boynton Beach Blvd District #5	Foster Marine Contractors, Inc. R2006-2732	Auth. 5	\$136,282.10

/

**WORK AUTHORIZATION NO. 6
WATER UTILITIES DEPARTMENT
CONTINUING CONSTRUCTION CONTRACT**

Project No. WUD 05-115

District: 5

Budget Line Item No. 4011-721-W006-6543

Project Title: Boca Greens Back Nine Drive 10" DIP Water Main Replacement

THIS AUTHORIZATION # 6 to the Contract for Construction Services dated December 19, 2006 (Resolution/Document 2006-2732), by and between Palm Beach County and the Contractor identified herein, is for the Construction Services described in Item 3 of this Authorization. The Contract provides for 14.98% SBE participation overall. This Authorization includes 15.35% overall participation. The cumulative SBE participation including this work authorization, is 15.0967% overall

1. **CONTRACTOR:** Foster Marine Contractors, Inc.
2. **ADDRESS:** 7313 West Port Place, West Palm Beach, FL 33413
3. **Description of Services to be provided by the Contractor:**

See EXHIBIT "A".

4. **Services completed by the Contractor to date:**

See EXHIBIT "B" and "C".

5. Contractor shall begin work promptly with the following work commencing from the notice to proceed date:
Substantial Completion **150** Calendar Days,
Final Completion **180** Calendar Days
Liquidated damages will apply in accordance with Paragraph 1.6.1 of the Contract Bid Form
 6. The compensation to be paid to the Contractor for providing the requested services in accordance with the Contract Bid Prices is **\$193,137.91**
 7. EXCEPT AS HEREBY AMENDED, CHANGED OR MODIFIED, all other terms, conditions and obligations of the Contract dated December 19, 2006 remain in full force and effect.
-

WORK AUTHORIZATION NO. 6
WATER UTILITIES DEPARTMENT
CONTINUING CONSTRUCTION CONTRACT

Project No. WUD 05-115

Project Title: Boca Greens Back Nine Drive 10" DIP Water Main Replacement

IN WITNESS WHEREOF, this Authorization is accepted, subject to the terms, conditions and obligations of the aforementioned Contract.

CONTRACTOR


PALM BEACH COUNTY

Foster Marine Contractors, Inc.



(Signature)

Larry Brennen, Vice President
(Name and Title)

Attest:


Witness Signature

JOHN E. RICH
Witness Printed Name

Date: July 13, 2007

(CORPORATE SEAL)



(Signature) *Bmtz*

Irwin Jacobowitz, Chairman,
Contract Review Committee
(Name and Title)

Date: 8/11/07

APPROVED BY THE
CONTRACT REVIEW COMMITTEE

EXHIBIT 'A'

**WORK AUTHORIZATION NO. 6
PALM BEACH COUNTY
WATER UTILITIES DEPARTMENT
ENGINEERING/PROFESSIONAL SERVICES**

**SCOPE OF WORK
FOR**

Boca Greens Back Nine Drive 10" DIP Water Main Replacement

INTRODUCTION

Palm Beach County (County) entered into a Contract for Construction Services date December 19, 2006 (Resolution/Document 2006-2732), by and between Palm Beach County and Foster Marine Contractors, Inc., for the Construction Services of this Authorization.

This Contract for Construction Services encompasses providing services related to installation of reclaimed water pipeline and appurtenances.

SCOPE OF SERVICES

The Contractor shall provide and install approx. 910 lf of 10" ductile iron pipe water main and appurtenances to replace an existing 10" PVC water main and reconnect 12 existing water services on the south side of Back Nine Dr. from Broadmoor Ct. SE towards Harbortown Ct. in Boca Greens Subdivision and take the existing pvc main out of service. The installation will be installed in accordance with Palm Beach County Water Utilities Department Minimum Engineering and Construction Standards, as indicated in the construction plans and contract documents.

COMPENSATION

Compensation shall be based on the Contract for Construction Services dated December 19, 2006 (Resolution/Document 2006-2732) as approved by the Board of County Commissioners.

SBE- M/WBE PARTICIPATION

As described in Section 7.5 of the Contract, SBE participation is included in Attachment B and Attachment C under this Authorization. The attached Schedule 1 defines the SBE -M/WBE applied to this Contract.

ATTACHMENT – A	Public Construction Bond
ATTACHMENT – B	Work Authorization Schedule of Bid Items
ATTACHMENT – C	SBE Schedule 1
ATTACHMENT – D	SBE Schedule 2
ATTACHMENT – E	Location Map

PUBLIC CONSTRUCTION BOND

BOND NUMBER: 08852471

BOND AMOUNT: \$ 193,137.91

CONTRACT AMOUNT: \$ 193,137.91

CONTRACTOR'S NAME: FOSTER MARINE CONTRACTORS, INC.

CONTRACTOR'S ADDRESS: 7313 Westport Place
West Palm Beach, FL. 33413

CONTRACTOR'S PHONE: 561-683-0034

SURETY COMPANY: Fidelity & Deposit of Maryland

SURETY'S ADDRESS: 26957 Northwestern Hwy., Suite 120
Southfield, MI. 48034

OWNER'S NAME: PALM BEACH COUNTY

OWNER'S ADDRESS: 8100 Forest Hill Boulevard
P. O. Box 16097
West Palm Beach, FL 33416

OWNER'S PHONE: (561) 493-6000

DESCRIPTION OF WORK: Replace 10" DIP Water Main on Back Nine Drive in Boca Greens Subdvn
WUD 05-115

PROJECT LOCATION: Back Nine Drive btwn Broadmoor Ct. and Harbourtown Ct.

LEGAL DESCRIPTION: Continuing Construction Contract
Project No. 06-144

PUBLIC CONSTRUCTION BOND

This Bond is issued in favor of the County conditioned on the full and faithful performance of the Contract.

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto
Palm Beach County Board of County Commissioners
301 N. Olive Avenue
West Palm Beach, Florida 33401

as Obligee, herein called County, for the use and benefit of claimant as herein below defined, in the amount of \$ **193,137.91**

One Hundred Ninety Three Thousand One Hundred Thirty Seven and 91/100
(Insert a sum equal to Contract Price)

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement dated 19 December, 2006, entered into a contract with the County for

Project Name: Water Utilities Department Continuing Construction Contract
Project No. WUD 06-144
Project Description: furnishing and installing raw water mains, potable water mains, wastewater collection, force mains, reclaimed water mains, lift station wetwells, wastewater manholes, submersible pumps and related appurtenances at the Owners discretion thru multiple Work Authorizations, to be issued on an as-needed basis for a twelve month period

Project Location: systemwide

in accordance with Drawings and Specifications prepared by

Palm Beach County Water Utilities Department
8100 Forest Hill Boulevard
West Palm Beach, FL 33406
TELEPHONE: (561) 493-6000
FAX: (561) 493-6113

which contract is by reference made a part hereof in its entirety, and is hereinafter referred to as the Contract.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs the contract dated 19 December, 2006, between Principal and County for the design and construction of_* SEE BELOW, the contract being made a part of this bond by reference, at the times and in the manner prescribed in the contract; and

*Replace 10" DIP Water Main on Back Nine Drive in Boca Greens Subdivision

2. Promptly makes payments to all claimants, as defined in Section 255.05, Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the contract; and

* Continuing Construction Contract – Project No. WUD 06-144

3. Pays County all losses, damages (including liquidated damages), expenses, costs, and attorneys' fees, including appellate proceedings, that County sustains because of a default by Principal under the contract; and

4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then this bond is void; otherwise it remains in full force.

5. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the contract or the changes does not affect Surety's obligation under this bond and Surety waives notice of such changes.

6. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.

7. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the contract are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverages and limitations of this instrument.

8. Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statutes.

9. Any action brought under this instrument shall be brought in the state court of competent jurisdiction in Palm Beach County and not elsewhere.

C. Mendonça
Witness

Foster Marine Contractors, Inc.
Principal (Seal)

BY: *Larry Brennen*
Title Larry Brennen – Vice President

Brenda Mora
Witness

Fidelity & Deposit Company of Maryland
Surety (Seal)

BY: *Holly Nichols*
Title Holly Nichols, Attorney-in-fact