

BOARD SERVICES (MINUTES) DIVISION

ROUTING INFORMATION SLIP:

DATE ROUTED: May 27, 2008

ROUTED TO: Richard Iavarone/Charles Mansen/Angela Sims

ROUTED FROM: Judith Crosbie, Board Services Phone: 3-3069

DESCRIPTION OF ITEM:

Change Orders list for April 2008 to be submitted for BCC approval 6/17/2008

(Must be submitted to the agenda coordinator ~~6/6/2008~~)

REQUESTED ACTION:

- Review and signature
- Review and information
- Other: _____

OTHER ROUTING INSTRUCTIONS:

- Return to originator
- Forward for additional processing to:

Judith Crosbie, Board Services/Minutes

- Other: _____

M. Gordon 6/4/08

The attached contract change order list has been reviewed by Re-Audit.

*Charles Mansen
6/6/08*



2008 MAY 27 AM 9:53

**Office of
Financial Management & Budget
Contract Development & Control**

P.O. Box 1989
West Palm Beach, FL 33402-1989
(561) 355-4150
FAX: (561) 355-3675
www.pbcgov.com



**Palm Beach County
Board of County
Commissioners**

- Addie L. Greene, Chairperson
- Jeff Koons, Vice Chair
- Karen T. Marcus
- Robert J. Kanjian
- Mary McCarty
- Burt Aaronson
- Jess R. Santamaria

County Administrator

Robert Weisman


*"An Equal Opportunity
Affirmative Action Employer"*

printed on recycled paper

**INTER-OFFICE COMMUNICATION
PALM BEACH COUNTY**

DATE: May 23, 2008

TO: Honorable Addie L. Greene, Chairperson, and Members of the Board of County Commissioners

FROM: Irwin L. Jacobowitz, Director 
Contract Development & Control

RE: Contract Activity Report for the Month of April 2008

In accordance with Countywide PPM# CW-F-050, this report is submitted to Board Members and the Clerk's Finance Department for informational purposes.

The enclosed package summarizes all items in relation to construction and design/consulting work approved by the Contract Review Committee and by the applicable Lead Departments during the month of April 2008.

If you have any questions pertaining to this report, feel free to contact me at 355-4150.

Enclosures

cc: Grant Skolnick, Board Services, Finance/Clerk & Comptroller
Phyllis House, Minutes, Finance/Clerk & Comptroller
Milen Martinez Reynolds, Contract Development & Control/OFMB

**THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/SPECIAL ASSESSMENT
PROGRAMS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | AUTHORIZATION # | AMOUNT |
|---|---|---|-----------------|--------------|
| 1 | Project #05-146 WTP #8 Raw Water Main Project District #2 | Foster Marine Contractors, Inc. R2006-2732 | Final | \$31,147.74 |
| 2 | Project #08-052 4" Water Main Project District #5 | AKA Services, Inc. R2007-0357 | Final | \$43,996.18 |
| 3 | Project #06-183 Aberdeen 12" Reclaim Water Main Project District #5 | AKA Services, Inc. R2007-0 357 | Final | \$339,223.44 |
| 4 | Project #07-147 FPL 24" Water Main Project District #6 | AKA Services, Inc. R2007-0357 | Final | \$299,074.17 |
| 5 | Project #06-084 Work Authorization #1 of the Wellfield Rehabilitation Project District #3 | Southeast Drilling Services, Inc. R2006-1287 | Final | \$40,731.50 |
| 6 | Project #06-084 Work Authorization #2 of the Wellfield Rehabilitation Project District #2, 5 | Southeast Drilling Services, Inc. R2006-1287 | Final | \$76,861.25 |

2008 MAY 27 AM 9:53

COMMUNITY DEVELOPMENT
2008 MAY 27 AM 9:53

**THE FOLLOWING ITEMS WERE NOT REPORTED TO CONTRACT DEVELOPMENT & CONTROL
IN TIME FOR THE PREVIOUS 2008 REPORTS**

| | PROJECT | CONTRACTOR | CSA OR CO # | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|---|---|--|------------------------------|----------------------------------|---|
| 1 | Project #03222 Lawrence Road Library Facilities Development & Operations District #3 | The Weitz Company, Inc. R2003-1542 / R2007-1810 | 4 | \$3,726.00 | Relocate four Oak trees. |
| 2 | Project #94349 Riverbend Park - Bridge over the Loxahatchee River Facilities Development & Operations District #1 | Rio-Bak Corporation R2006-2722 | 6 | \$2,880.00 | Install a drainage trench and relocate excess rip-rap; Delete plantings under bridge; Contract time extension of 20 days. |
| 3 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- DOA-C- 002-051 | \$10,500.00 | Perform General Project Management and Administrative service; Continued coordination with DOA, Miller Legg, Parks and Rec., Engineering, ERM, Surveying, USACOE and SFWMD. |

RECEIVED
FINANCE

MAY 27 2008

SHARON R. BOCK
Clerk & Comptroller

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA # | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|---|--|---|-------|----------------------------------|--|
| 1 | Project #2006906 SE 15 th Avenue (Woolbright Road) Bridge over the ICW Engineering & Public Works District #4 | Bridge Design Associates, Inc. R2004-2557 | 1 | \$51,870.00 | Structural engineering services for pre-construction meetings; Shop drawing reviews; Final inspection for construction phase of project. |
| 2 | Project #82064A (05215) South County Regional Park Parcel "A" Facilities Development & Operations District #5 | Heller Weaver & Sheremeta, Inc. R96-1300D | 31 | \$35,192.00 | Additional engineering necessary to support the ongoing SFWMD ERP and water use permit applications, including the establishment of a reduction in golf course irrigated area and development of a modified groundwater drawdown analysis for presentation purposes. |
| 3 | Project #94349 Riverbend Park Facilities Development & Operations District #1 | Miller Legg & Associates, Inc. R95-814D | 23 | \$60,727.00 | Construction administration services for the road, fencing and pedestrian bridge; Printing services; Preparation of permit drawings. |
| 4 | Project #2004513 Hypoluxo Road from W. of Lyons Road to W. of Hagen Ranch Road Engineering & Public Works District #3 | Kimley-Horn & Associates, Inc. R2004-2323 | 3 | \$95,647.71 | Survey design services; Additional signal design services; Geotechnical services for proposed signal; Provide structural accommodations for street lighting on bridge and MSE walls; Provide utility locations through vacuum excavation. |
| 5 | Project #94349 Riverbend Park Facilities Development & Operations District #1 | Miller Legg & Associates, Inc. R95-814D | 24 | \$3,750.00 | Coordination of obtaining the certificate to dig and archeological monitoring for six soil boring locations. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA # | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|---|---|-----------------------------------|------------------------------|----------------------------------|---|
| 6 | Project #N/A Airports General Consulting Services Palm Beach County Park Airport (LNA) Master Airfield Signage Improvement Airports District #3 | The LPA Group, Inc. R2006-2418 | III-02- LNA-L- 002-024 | \$57,368.00 | Site visit, coordination with subconsultant and preparation of Preliminary Drawings for County approval; Construction Documents. |
| 7 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- PBI-C- 002-055 | \$52,530.00 | Prepare 2007 Annual Noise Report for PBIA; Provide management and administration services. |

**THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY
THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | ORIGINAL CONTRACT AMOUNT | COMPLETED CONTRACT AMOUNT | DESCRIPTION |
|---|---|---|--------------------------|---------------------------|---------------------------------------|
| 1 | Project #2003600 SR-80 (Southern Boulevard) and Forest Hill Boulevard Intersection Improvements Engineering & Public Works District #6 | J. W. Cheatham, LLC R2007-0474 | \$1,886,195.00 | \$1,864,106.86 | The contract was decreased by 1.17%. |
| 2 | Project #02228 Historic 1916 Palm Beach County Courthouse Facilities Development & Operations District #7 | Hedrick Brothers Construction Co., Inc. R2003-0419 | \$18,965,019.00 | \$16,255,074.58 | The contract was decreased by 14.29%. |
| 3 | Project #1993506B Melaleuca Lane from Jog Road to Haverhill Road Engineering & Public Works District #2 | Ranger Construction Industries, Inc. R2006-0298 | \$5,219,258.60 | \$4,984,852.29 | The contract was decreased by 4.49%. |
| 4 | Project #97511C1 Seminole Pratt Whitney Road from North of Sycamore Drive to High School Engineering & Public Works District #6 | Ranger Construction Industries, Inc. R2006-0810 | \$1,928,632.50 | \$2,129,536.31 | The contract was increased by 10.42%. |
| 5 | Project #01200 Jim Brandon Equestrian Center Facilities Development & Operations District #6 | AFCO Constructors, Inc. R2004-1331 | \$9,385,097.00 | \$9,859,590.74 | The contract was increased by 5.06%. |

**THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY
THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | ORIGINAL CONTRACT AMOUNT | COMPLETED CONTRACT AMOUNT | DESCRIPTION |
|---|--|-----------------------------------|--------------------------|---------------------------|---|
| 6 | Project #94349 Riverbend Bridge Over the Loxahatchee Facilities Development & Operations District #1 | Rio-Bak Corporation R2006-2722 | \$1,617,147.00 | \$1,666,609.00 | The contract was increased by 3.05%. |

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CO # | INCREASE (DECREASE) AMOUNT | INDIVIDUAL/ CUMULATIVE PERCENTAGE | DESCRIPTION |
|---|--|---|------|----------------------------|-----------------------------------|---|
| 1 | Project #03205 PBSO Aviation Facility Facilities Development & Operations District #2 | Catalfumo Construction, Ltd. R2003-1543 | 12 | \$47,642.00 | .84% -10.51% | Return the cost for providing two fire pumps to the GMP. (Original Contract Amount \$5,650,000.00) |
| 2 | Project #03205 PBSO Aviation Facility Facilities Development & Operations District #2 | Catalfumo Construction, Ltd. R2003-1543 | 13 | (\$38,355.12) | -68% -11.19% | Sales tax recovery Purchase Order for Quality Fabrication & Supply. Actual tax savings of \$2,326.31. (Original Contract Amount \$5,650,000.00) |
| 3 | Project #03235 West Boca Branch Library Facilities Development & Operations District #5 | The Weitz Company, Inc. R2003-1542 | 8 | \$39,668.56 | .36% -11.62% | Numerous revisions from original scope of work. (Original Contract Amount \$11,044,533.00) |
| 4 | Project #03235 West Boca Branch Library Facilities Development & Operations District #5 | The Weitz Company, Inc. R2003-1542 | 9 | \$-0- | 0% -11.62% | The water main loop tie-in location was relocated by Water Utilities for \$28,307.15 and construction contingency is reduced by \$28,307.15. (Original Contract Amount \$11,044,533.00) |
| 5 | Project #03235 West Boca Branch Library Facilities Development & Operations District #5 | The Weitz Company, Inc. R2003-1542 | 10 | (\$66,203.55) | .60% -13.31% | Deduct for cost of material for: Fire sprinkler pipe; Fire line & appurtenances; Asphalt. Actual tax savings of \$4,047.21. (Original Contract Amount \$11,044,533.00) |

RECEIVED

FINANCE

MAY 27 2008

Shirley S. SOK
Clerk & Comptroller

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CO # | INCREASE (DECREASE) AMOUNT | INDIVIDUAL/ CUMULATIVE PERCENTAGE | DESCRIPTION |
|---|---|---------------------------------------|------|----------------------------|-----------------------------------|--|
| 6 | Project #03222 Lawrence Road Library Facilities Development & Operations District #3 | The Weitz Company, Inc. R2003-1542 | 1 | \$7,528.00 | .07% .07% | Directional bore and install 220 LF of 2" water line under Lawrence Road. (Original Contract Amount \$10,552,461.00) |
| 7 | Project #2002500 Greenvview Shores Boulevard/South Shore Boulevard to Wellington Trace Engineering & Public Works District #6 | J. W. Cheatham, LLC R2007-0010 | 11 | \$26,060.00 | .39% 5.09% | Relocate 12" watermain between Sta. 65± and Sta. 67+0± Lt. -120 LF; Remove and dispose of existing aerial watermain and forcemain crossing including pilings and all appurtenances at C-4 Canal; Layout and As-Builts; Contract time extension of 10 days. (Original Contract Amount \$6,599,072.30) |
| 8 | Project #2004129/2004131 Kidd St., 2 nd Street, McConnell St., Clinton Blvd., Cambridge St. Engineering & Public Works District #3 | J. W. Cheatham, LLC R2007-1455 | 2 | \$15,332.00 | 1.37% 2.45% | Relocate water meter to R/W (water services extension); Meter box to be protected and adjusted to final grade. (Original Contract Amount \$1,130,536.05) |
| 9 | Project #1998500 Persimmon Boulevard South Extension from 110 th Avenue North to Okeechobee Boulevard Engineering & Public Works District #2, 6 | J. W. Cheatham, LLC R2006-2350 | 6 | \$14,540.00 | .09% .38% | Modify proposed irrigation system. (Original Contract Amount \$16,606,553.50) |

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CO # | INCREASE (DECREASE) AMOUNT | INDIVIDUAL/ CUMULATIVE PERCENTAGE | DESCRIPTION |
|----|---|---------------------------------------|------|----------------------------|-----------------------------------|---|
| 10 | Project #2002103 Okeechobee Boulevard/West of Clear Lake Bridge to Australian Avenue Engineering & Public Works District #7 | Community Asphalt Corp. R2006-2352 | 7 | \$10,564.08 | .26% 4.11% | Additions and deletions pertaining to street lighting system; Integrate new street lighting system (reimbursed by City of West Palm Beach). (Original Contract Amount \$4,098,116.52) |
| 11 | Project #1998500 Persimmon Boulevard South Extension from 110 th Avenue North to Okeechobee Boulevard Engineering & Public Works District #2, 6 | J. W. Cheatham, LLC R2006-2350 | 7 | \$6,420.00 | .04% .42% | Remove MES and one joint of RCP; Reinstall MES. (Original Contract Amount \$16,606,553.50) |
| 12 | Project #2007904 West 7 th Street Drainage Improvements Engineering & Public Works District #6 | Almazan Brothers, Inc. R2008-0016 | 1 | \$-0- | 0% 0% | Delete General Wage Decision #FL070032, Modification #1, dated 07/13/2007; Insert General Wage Decision #FL070032, Modification #2, dated 07/20/2007. (Original Contract Amount \$146,037.00) |

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CO # | INCREASE (DECREASE) AMOUNT | INDIVIDUAL/ CUMULATIVE PERCENTAGE | DESCRIPTION |
|---|---|---|------|----------------------------|-----------------------------------|---|
| 1 | Project #2002500 Greenview Shores Boulevard/South Shore Boulevard to Wellington Trace Engineering & Public Works District #6 | J. W. Cheatham, LLC R2007-0010 | 10 | \$11,565.80 | .18% 4.70% | Excavation of unsuitable material and off-site disposal; Replace excavation material with clean embankment; Bond and survey; Contract time extension of three days. (Original Contract Amount \$6,599,072.30) |
| 2 | Project #2002103 Okeechobee Boulevard/West of Clear Lake Bridge to Australian Avenue Engineering & Public Works District #7 | Community Asphalt Corporation R2006-2352 | 6 | \$24,794.55 | .61% 3.85% | Remove existing median curb and mobilize milling operations for leveling pavement in eastbound Okeechobee Blvd. between Sta. 157+0 and Sta.159+0±. (Original Contract Amount \$4,098,116.52) |
| 3 | Project #05-062 Century Village North Reclaimed Water Production Facility Water Utilities District #2 | TLC Diversified, Inc. R2006-1007 | 6 | \$5,467.65 | .15% -11.93% | Furnish, deliver one 8" magnetic flow meter; Furnish and install (F&I) modifications to disk filter pipe line and instrument drain line; F&I all materials and labor to relocate disk filter turbidity meters; Credits; Contract time extension of 90 days. (Original Contract Amount \$3,598,000.00) |
| 4 | Project #03213 Hagen Ranch Road Library Facilities Development & Operations District #5 | The Weitz Company, Inc. R2003-1542 | 24 | \$20,871.00 | .21% -11.02% | Revisions to reflect ceiling and electrical lighting plans resulting from change in furniture plans. (Original Contract Amount \$10,150,101.00) |

RECEIVED
FINANCE

MAY 27 2008

SHARON H. BOCK
Clerk & Comptroller

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CO # | INCREASE (DECREASE) AMOUNT | INDIVIDUAL/ CUMULATIVE PERCENTAGE | DESCRIPTION |
|---|--|--|------|----------------------------|--|--|
| 5 | Project #96213 Dick Moroso Waterway Park (Light Harbor) Facilities Development & Operations District #7 | West Construction, Inc. R2007-1507 | 1 | \$34,473.73 | 1.39% 1.39% | Labor and materials for two double valve tie-ins of a new 12" ductile iron water main; Install line stop in 12" water main; Contract time extension of 36 days. (Original Contract Amount \$2,476,321.00) |
| 6 | Project #PB 05-1 PBIA Administration Building and Communications Facility Airports District #2 | David Brooks Enterprises, Inc. R2006-1408 | 19 | \$32,187.00 | .29% 4.92% | Add sink in Room 249; Concourse A Sally Port ceiling; Six added TV screen locations; Added duct detectors; On road fuel credit; Tree root barrier requirement; Communication Center case wall; Entrance lobby design. (Original Contract Amount \$10,997,000.00) |
| 7 | Project #01245 Operations & Support Center Facilities Development & Operations District #2 | Catalfumo Construction, Ltd. R2004-1626 | 43 | \$89,681.36 | N/A - Construction Management at Risk | Numerous changes to scope of work in VMF area, FDO Buildings, Road & Bridge/Traffic Building and various other areas. (Original Contract Amount \$2,500,000.00) |
| 8 | Project #05220 Judicial Center Parking Garage Facilities Development & Operations District #7 | The Weitz Company, Inc. R2006-0345 | 10 | \$74,786.83 | N/A - Construction Management at Risk | Revisions due to Building Department comments, electrical Engineers submittal comments and permit fees paid by the Weitz Company. (Original Contract Amount \$73,070.00) |

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CO # | INCREASE (DECREASE) AMOUNT | INDIVIDUAL/ CUMULATIVE PERCENTAGE | DESCRIPTION |
|----|--|---|------|----------------------------|-----------------------------------|---|
| 9 | Project #2007059 Annual Signal Loop Contract Engineering & Public Works District #Countywide | The Signal Group, Inc. R2007-1063 | 1 | \$100,000.00 | 24.65% 24.65% | Increase overall authorized contract amount by \$100,000 as requested by the Traffic Division. (Original Contract Amount \$405,655.00) |
| 10 | Project #05-090 Tims IV Water Utilities District #Multi-District | Engineering Service Corporation R2007-0971 | 1 | \$14,244.00 | 1.17% 1.17% | Add Lift Stations 115, 138 and 4137 to contract; Credit for miscellaneous work not needed at various lift stations; Contract time extension of 15 days. (Original Contract Amount \$1,219,000.00) |
| 11 | Project #01247 Mid-County Senior Center Facilities Development & Operations District #3 | West Construction, Inc. R2006-0981 | 14 | \$2,025.00 | .04% 7.27% | Add eight handicap parking spaces. (Original Contract Amount \$5,646,000.00) |
| 12 | Project #PB 05-1 PBIA Administration Building and Communications Facility Airports District #2 | David Brooks Enterprises, Inc. R2006-1408 | 21 | \$27,089.00 | .25% 6.27% | Numerous additions and revisions. (Original Contract Amount \$10,997,000.00) |

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CO # | INCREASE (DECREASE) AMOUNT | INDIVIDUAL/ CUMULATIVE PERCENTAGE | DESCRIPTION |
|----|--|--|------|----------------------------|-----------------------------------|---|
| 13 | Project #06780 Sansbury's Way Shooting Range - Site Work Facilities Development & Operations District #6 | Metal Treatment Technologies, LLC (MT2) R2007-1100 | 2 | \$31,350.00 | 12.54% 42.99% | Temporary driveway permitting, installation and removal; Driveway to be installed prior to transporting lead-contaminated soils off-site to Waste Management landfill; Zoning/Code/Ordinance changes (requirements); Contract time extension of 60 days. (Original Contract Amount \$249,980.00) |

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (including JOC)
DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | WORK ORDER # | AMOUNT | DESCRIPTION |
|---|--|--|--------------|--------------|---|
| 1 | Project #08467 Palm Tran South - Vehicle Lift District #7 | Robling Architecture Construction, Inc. R2007-1099 | 08-066 | \$12,803.22 | Installation of new car/lite duty truck lift in SE Bay. |
| 2 | Project #08332 JPP Golf Center - Parking Lot Lights District #2 | Holt Contractors, Inc. R2007-0947 | 08-074 | \$52,991.58 | Provide code compliant parking lot lighting. |
| 3 | Project #08446 S County Regional Park - Pavilions District #5 | S & F Construction, Inc. R2005-1871 | 08-012 | \$128,945.00 | Furnish and install four 20' Hex pavilions with associated electrical, plumbing and sidewalks, etc. |
| 4 | Project #08483 Gov. Chiles Memorial Park - Restroom Renovations District #4 | All Site Construction, Inc. R2007-0945 | 08-075 | \$12,846.85 | Renovations to both restrooms: epoxy flooring, etc. |
| 5 | Project #07451.05 Building #502 (Roof Leak) District #2 | Murton Roofing Corp. R2007-0942 | 08-088 | \$511.95 | Labor and materials to repair emergency roof leaks located on first floor. |
| 6 | Project #08334 Veteran Park Restrooms (Metal Roof Replacement) District #5 | Advanced Roofing, Inc. R2007-1102 | 08-086 | \$20,986.00 | Furnish all permits, labor and materials to remove existing roof system on two bathrooms; Replace with new metal roof system. |
| 7 | Project #08520 South County Courthouse (Roof Repairs and Maintenance) District #4 | Industrial Roof Repairs, Inc. R2007-1302 | 08-089 | \$23,690.00 | Labor and materials to repair base flashing; Seal all laps; Apply aluminum coating to all base flashing, curb, VTR vent; Remove all existing dry-rotted caulking and replace with NP1 caulking. |

RECEIVED
MAY 2 7 2008

SHARON R. BUCK
Clerk & Comptroller

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (including JOC)
DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | WORK ORDER # | AMOUNT | DESCRIPTION |
|----|---|--|--------------|--------------|---|
| 8 | Project #08481 Demo (PZB) 1229 Alto Road, Hypoluxo District #3 | The BG Group, LLC R2004-1729 | 08-023 | \$9,263.00 | Demolition of CBS garage; CBS house; Septic tank; Fencing (masonry); Additional loads of trash; Tree removal; Permit. |
| 9 | Project #08449 Demo (Parks) - Loggerhead Park Marine Life Center District #1 | The BG Group, LLC R2004-1729 | 08-024 | \$14,439.60 | Demolition of concrete block; Wood frame (shed); Modular; Concrete slab; Septic tank (2); Fencing; Additional loads of trash; Tree removal; Permit. |
| 10 | Project #08457 WPB Head Start - Replace Storefront District #7 | Robling Architecture Construction, Inc. R2007-1099 | 08-077 | \$16,883.58 | Replacement of existing storefront entrance with impact resistant glass. |
| 11 | Project #08458 CJC - HVAC District #2 | Precision Air Systems, Inc. R2006-2091 | 08-020 | \$89,534.00 | Furnish all material, labor, supervision, permits and supplies necessary and reasonably incidental for removal and replacement of two existing air handler units. |
| 12 | Project #08384.02 Four Squares (Mecca Farms) - Pump Repairs/Replacements District #6 | Holt Contractors, Inc. R2007-0947 | 08-079 | \$199,608.92 | Repair/replacements of water pumps used to control water levels on the site. |
| 13 | Project #08386 Highridge Family Center (Roof Replacement) District #7 | Hi-Tech Roofing & Sheet Metal, Inc. R2007-0941 | 08-087 | \$188,925.00 | Permits, engineering, labor and materials to remove existing shingle roof; Replace with new 40-year architectural shingles; Replace flat section of roof with new 3-ply hot mopped SBS modified system. |

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (including JOC)
DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | WORK ORDER # | AMOUNT | DESCRIPTION |
|----|--|--|--------------|-------------|--|
| 14 | Project #07458.04B Hurricane Housing Recovery Program District #1 | Sunco Construction Services, LLC R2006-2426 | 08-001 | \$2,010.00 | Additional labor and material necessary to perform home renovations at 1631 West 37 th Street, Riviera Beach. |
| 15 | Project #08429 Highridge Family Center - Epoxy Flooring District #7 | All Site Construction, Inc. R2007-0945 | 08-076 | \$59,620.71 | Provide epoxy flooring for the kitchen. |
| 16 | Project #08500 Morikami Museum Restroom- Epoxy Flooring District #5 | All Site Construction, Inc. R2007-0945 | 08-080 | \$9,965.95 | Provide epoxy flooring for the restroom. |
| 17 | Project #07451.01 CJC (Gutters) District #2 | Industrial Roof Repairs, Inc. R2007-1302 | 08-090 | \$4,674.00 | Labor and materials to remove rust inside gutters; Prime gutters with rust inhibitor and coat gutters; Install a new aluminum pin-on metal and fabricate mill finish eave drip at both ends of canopy. |
| 18 | Project #08474 WUD #5 Customer Service - Electrical District #Not Provided | B K Electric, Inc. R2006-0205 | 08-026 | \$5,485.00 | Furnish all material, labor, supervision, permits and supplies necessary and reasonably incidental to install two dedicated circuits for copier and printer. |
| 19 | Project #08438 CJC - Domestic Booster Pump District #2 | Kerney & Associates, Inc. R2006-2090 | 08-022 | \$52,400.00 | Furnish all material, labor, supervision, permits and supplies necessary and reasonably incidental for replacement of two domestic booster system pump/motor combinations. |

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (including JOC)
DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | WORK ORDER # | AMOUNT | DESCRIPTION |
|----|---|--|--------------|-------------|--|
| 20 | Project #07458.10A Hurricane Housing Recovery Program District #6 | Andrea Construction R2006-2214 | 08-005 | \$12,290.00 | Additional labor and materials necessary to perform home renovations at 171 NW Avenue F Place, Belle Glade. |
| 21 | Project #08318 F.S. #42 - Parking Lot Lights District #5 | B K Electric, Inc. R2006-0205 | 08-027 | \$1,585.00 | Purchase and delivery of one set of photometric Engineered Design Drawings. |
| 22 | Project #07700 Govt Center Parking Lot 4 - Parking Meters District #7 | M.A.C. Construction, Inc. R2007-0949 | 08-078 | \$35,152.15 | Modifications to accommodate new parking meters. |
| 23 | Project #08517 Jim Brandon Equestrian Center - Pavilions District #Not Provided | S&F Construction, Inc. R2005-1871 | 08-013 | \$7,924.10 | Provide two 8' x 10' open air shelter/pavilions. |
| 24 | Project #07451.05 Building #502 (Maintenance and Repairs) District #2 | Murton Roofing Corp. R2007-0942 | 08-093 | \$19,808.00 | Labor and materials to remove all existing gutters and existing gravel stop; Replace with new aluminum .040 gravel stop; Replace deteriorated fascia board; Re-install all gutters; Perform all maintenance identified in scope of work. |
| 25 | Project #07451.07 Fire Station #15 District #1 | Murton Roofing Corp. R2007-0942 | 08-091 | \$668.96 | Labor and materials to investigate and repair leaks located on patio area. |
| 26 | Project #08522 Palm Tran North (Roof Maintenance and Repairs) District #2 | Roofing Concepts Unlimited/Florida, Inc. R2007-0943 | 08-092 | \$26,095.80 | Labor and materials to perform roof maintenance and repairs. |

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (including JOC)
DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | WORK ORDER # | AMOUNT | DESCRIPTION |
|----|---|--|--------------|---------------|---|
| 27 | Project #08460.01 JPP Mound Circle Restroom - Renovations - Credit District #2 | All Site Construction, Inc. R2007-0945 | 08-082 | (\$21,710.06) | Credit for Parks as project has been cancelled by Parks. |
| 28 | Project #05337.02 Judicial Center - Structural Evaluation Seepage (Dewatering) District #7 | West Construction, Inc. R2007-0948 | 08-058 | \$6,033.03 | Dewatering required to complete installation of drain modifications. |
| 29 | Project #08425 Glades Pioneer Park - Electrical District #6 | B K Electric, Inc. R2006-0205 | 08-028 | \$1,150.00 | Purchase and delivery of one set of Engineered Design Drawings. |
| 30 | Project #07317 Airport Center II - Replace Fire Pump - Add'l Work District #2 | Siemens Building Technologies, Inc. R2006-2103 | 08-021 | \$8,356.00 | Factory pump modifications due to regulatory issues @ Fire final and UL Certification of changes; Includes shipping and handling, re-installation and testing. |
| 31 | Project #08344 Palm Tran Connection - HVAC District #3 | Stokes Mechanical Contractor, Inc. R2006-2093 | 08-024 | \$7,268.00 | Labor and materials to replace two rooftop A/C units. |
| 32 | Project #07653.01 Central Library - Interior Renovations - Add'l Work District #2 | Robling Architecture Construction, Inc. R2007-1099 | 08-044 | \$8,400.70 | Install approximately 950 SF of Burke Rouleau rubber tile instead of painting concrete flooring with epoxy paint; Install three additional power poles for Geneology. |
| 33 | Project #07458.24A Hurricane Housing Recovery Program District #6 | DCOTA Contracting, Inc. R2006-2218 | 08-002 | \$15,300.00 | Additional labor and material necessary to perform home renovations at 8846 Seville Street, Pahokee. |

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (including JOC)
DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | WORK ORDER # | AMOUNT | DESCRIPTION |
|----|---|---|--------------|-------------|---|
| 34 | Project #07451.02 Governmental Center (Roof Drains Repairs) District #7 | Advanced Roofing, Inc. R2007-1102 | 08-095 | \$4,680.00 | Furnish all permits, labor and materials to remove drain flashing guard from five drains; Install new drain lead; Install three plies of Type IV felt embedded in asphalt mastic; Re-install gravel around gravel guards; Fill and crown 21 pitch pans. |
| 35 | Project #08538 WUD Customer Services (Roof Leaks) District #3 | Industrial Roof Repairs, Inc. R2007-1302 | 08-098 | \$2,097.55 | Labor and materials to repair roof leak in Room #115. |
| 36 | Project #06600 Morikami Grounds - Generator District #5 | B K Electric, Inc. R2006-0205 | 08-029 | \$19,985.00 | Additional work not covered under original work order (i.e. temporary generator hookup). |
| 37 | Project #08508 Demo (PBIA) - 213 South Grace Dr., WPB District #2 | The BG Group, LLC R2004-1729 | 08-022 | \$7,196.00 | Demolition of wood frame; Concrete drive; Septic tank; Fencing (chain link); Additional loads of trash; Tree removal; Permit. |
| 38 | Project #07451.04 Midwestern Service Center (Modified) District #6 | Industrial Roof Repairs, Inc. R2007-1302 | 08-097 | \$2,990.00 | Labor and materials to spud back gravel on flat roof section and torch down a modified cap sheet. |

NOTE: The Master JOC Contracts are awarded on a Countywide Regional basis.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|---|---|--|------------------------------|----------------------------------|--|
| 1 | Project #04-218 Southwest Boca Diversion and Impoundment Project Survey Services Water Utilities District #5 | Heller-Weaver & Sheremeta, Inc. R2005-0778 | 50 | \$19,300.00 | Surveying, right-of-way mapping, computer drafting services necessary to prepare detailed base map drawings for the design of the diversion system piping. |
| 2 | Project #07-108 Pahokee Watermain Replacement Project Water Utilities District #6 | Heller-Weaver & Sheremeta, Inc. R2005-0778 | Auth. 34, Supp. 1 | \$3,300.00 | Subsurface watermain location. |
| 3 | Project #05-146 Water Treatment Plant #8 - Sykes Parcel Survey Services Water Utilities District #6 | Heller-Weaver & Sheremeta, Inc. R2005-0778 | Auth. 10, Supp. 2 | \$5,000.00 | Boundary survey and public record search. |
| 4 | Project #06-083 Miscellaneous Survey Services - 2006 Water Utilities District #1, 2, 3, 4, 5, 6 | Heller-Weaver & Sheremeta, Inc. R2005-0778 | Auth. 18, Supp. 3 | \$10,000.00 | Land surveying; Right-of-way mapping and computer drafting services; Utility easements (sketch and legal descriptions); Public record search for owners and encumbrances. |
| 5 | Project #N/A Airports General Consulting Services Palm Beach International Airport Expansion Joint Inspection Airports District #2 | The LPA Group, Inc. R2006-2418 RECEIVED FINANCE MAY 27 2008 | III-02- PBI-L- 002-022 | \$28,291.00 | Additional construction administration services, including resident project representative services for the expansion joint inspection project on the Terminal Entrance Roadway. |

SHARON R. BOCK
Clerk & Comptroller

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|---|---|-------------------------------|------------------------------|----------------------------------|--|
| 6 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- PBI-C- 002-048 | \$16,650.00 | Additional modeling and stormwater management master plan revision associated with additional Out Parcel Group 5 (5 th Street Parcels) alternative assessment for the PBIA Stormwater Management Master Plan Project. |
| 7 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- PBI-C- 002-049 | \$9,440.00 | Coordination efforts associated with future relocated Air Traffic Control Tower at PBIA currently under design by FAA Design Engineer, URS Corporation and an adjacent inter-related project, Apron A Expansion currently under design by LPA Group. |
| 8 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- DOA-C- 002-050 | \$27,930.00 | Assist the Department of Airports in analyzing and renegotiating its current inter-agency agreements with Engineering, Parks and Recreation and Environmental Resources. |
| 9 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- DOA-C- 002-052 | \$2,200.00 | Provide a second appraisal for the 110 Post Avenue (W-184) property; Provide project management. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|---|---|------------------------------|----------------------------------|---|
| 10 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- DOA-C- 002-053 | \$8,164.00 | Conduct a Phase I Environmental Site Assessment in general accordance with requirements of American Society for Testing and Materials Standard E-1527-05 for one commercial property. |
| 11 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- DOA-C- 002-054 | \$7,000.00 | Provide an appraisal and appraisal review for Hess Station property located at 600 N. Military Trail; Project Management. |
| 12 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- PBI-C- 002-056 | \$16,000.00 | Prepare existing and future Land Use Plans to describe existing and proposed land uses at PBIA. |
| 13 | Project #2003105 Old Dixie Highway and Hidden Valley Boulevard Intersection Improvements Engineering & Public Works District #4 | Arcadis U.S., Inc. R2001-1596 | 4 | \$13,526.61 | Plan revisions; Revised cost estimate. |
| 14 | Project #05-146 Water Treatment Plant No. 8 Hurricane Hardening Water Utilities District #2 | Bridge Design Associates, Inc. R2004-2557 | Auth. 3, Supp. 2 | \$2,500.00 | Design and drafting; Permit coordination; Documentation for approval. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|---|---|------------------------------|----------------------------------|--|
| 15 | Project #2004501 Australian Avenue / Blue Heron Boulevard to Old Dixie Highway Engineering & Public Works District #7 | Creech Engineers, Inc. R2006-0167 | 1 | \$8,205.72 | Supplemental Feasibility Study services: Meetings; Permitting services; Alternative designs or alternate bid items; Permit and application fees; Additional engineering and/or surveying services beyond scope of contract. |
| 16 | Project #N/A Airports General Consulting Services Airports District #2 | The LPA Group, Inc. R2006-2418 | III-02- PBI-L- 002-020 | \$21,327.00 | Preparation of an Appraisal Report for the estimation of the fair market rental for land and improvements for each of the Rental Car properties located on Turnage Boulevard. |
| 17 | Project #N/A Proposed Delray Beach Head Start Facilities Development & Operations District #7 | Anna Cottrell & Associates, Inc. R2004-1552 | Auth. 5, Supp. 2 | \$1,165.00 | Additional site planning services; Preparation of alternative site plan; Meetings and discussions with FDO. |
| 18 | Project #N/A Belle Glade Jail Expansion Property State Road 80 Facilities Development & Operations District #6 | Miller, Legg & Associates, Inc. R2003-1354 | Auth. 11, Supp. 3 | \$29,481.52 | Performance of an Environmental Assessment for the property to determine if the proposed Palm Tran facility would have a significant effect on the human environment and would require additional study under the National Environmental Policy Act. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|--|---|---------------------|----------------------------------|--|
| 19 | Project #N/A Four Squares (Mecca property) Facilities Development & Operations District #6 | Miller, Legg & Associates, Inc. R2005-0954 | Auth. 3, Supp. 3 | \$12,996.21 | Further development and coordination of Improvement #4 which addresses the design and installation of roadway culverts; Annual dike inspection for above ground impoundment as required by SFWMD permit. |
| 20 | Project #2002135 Royal Palm Estates Paving & Drainage Improvements Engineering & Public Works District #6 | LM Engineering, Inc. dba GFA International R2005-1147 | N/A | \$12,000.00 | Soil testing; Concrete and masonry materials; Aggregate testing; Asphalt testing; Inspection services; Field explorations; Engineering and professional services. |
| 21 | Project #06-015 Lake Region Water Treatment Plant - Additional Services During Construction Water Utilities District #6 | Camp Dresser & McKee, Inc. R2005-0774 | 17.1 | \$35,532.00 | Additional progress meetings; Accelerated startup assistance. |
| 22 | Project #03-169 Lake Region Water Treatment Plant - Technical Support for Estimating Rate Impacts on City of Pahokee Water Customers Water Utilities District #6 | Camp Dresser & McKee, Inc. R2005-0774 | 25 | \$7,500.00 | Initial meeting with City staff; Estimate rate impacts on Pahokee water customers; Prepare letter report; Additional meeting. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|--|---|------------------------------|----------------------------------|--|
| 23 | Project #N/A Airports General Consulting Services Palm Beach County Glades (Pahokee) Airport Taxilane Reconstruction Supplemental Airports District #7 | The LPA Group, Inc. R2006-2418 | III-02- PHK-L- 002-026 | \$29,880.00 | Engineering services to include: Preliminary design; Design development; Construction documents; Construction administration. |
| 24 | Project #N/A Airports General Consulting Services North Palm Beach County General Aviation Airport (F-45) Airfield Improvements Airports District #1 | The LPA Group, Inc. R2006-2418 | III-02- F45-L- 002-028 | \$37,894.00 | Engineering services to include: Preliminary design; Construction documents; Bidding phase services; Construction administration. |
| 25 | Project #PB 08-3 Turnage Blvd. Bridge Repair at Palm Beach International Airports Airports District #2 | Bridge Design Associates, Inc. R2008-0159 | 2 | \$4,387.50 | Construction Phase services to include: Shop drawing review; Pre- construction meeting; Six progress site visits; Final inspection; Final certification. |
| 26 | Project #2006905 Grove Street Drainage Study Engineering & Public Works District #Not Provided | Alan Gerwig & Associates, Inc. R2005-1057 | 1 | \$17,888.00 | Engineering, surveying and permit fees. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|--|---|------------------------------|----------------------------------|--|
| 27 | Project #03249 Daggerwing Nature Center Addition Facilities Development & Operations District #5 | Slattery & Associates, Architects Planners, Inc. R2003-0526 | Auth. 3, Supp. 5 | \$26,520.00 | Architectural, civil, mechanical, electrical design and permitting for observatory. |
| 28 | Project #N/A Airports General Consulting Services Palm Beach International Airport Baggage Conveyor System Audit Airports District #2 | The LPA Group, Inc. R2006-2418 | III-02- PBI-L- 002-025 | \$15,280.00 | Professional auditing and inspection services. |
| 29 | Project #N/A Airports General Consulting Services North Palm Beach County General Aviation Airport (F45) Subsidiary Development Area Wetland Delineation Airports District #1 | The LPA Group, Inc. R2006-2418 | III-02- F45-L- 002-023 | \$48,760.00 | Provide wetland delineation services to determine limits of wetlands within Subsidiary Development Area. |
| 30 | Project #07-147 Palm Beach County / FPL West County Energy Center Water Utilities District #6 | Dennis J. Leavy & Associates, Inc. R2008-0020 | 3 | \$4,150.00 | Surveying, right-of-way mapping and computer drafting services. |
| 31 | Project #08-056 Lucerne Lakes 16" W.M. / F.M. Aerial Crossing @ L-14 Canal Water Utilities District #2 | Dennis J. Leavy & Associates, Inc. R2008-0020 | 1 | \$3,700.00 | Surveying, right-of-way mapping and computer drafting services. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|---|---|----------------------|----------------------------------|--|
| 32 | Project #N/A Proposed West Palm Beach Intermodal Transfer Facility Facilities Development & Operations District #7 | Kilday & Associates, Inc. R2004-1551 | Auth. 12, Supp. 1 | \$15,402.00 | Preparation and submittal of a site plan amendment application; Revisions to final site plan, landscape and irrigation plans; Preparation and submittal of a D.A.C. variance application; Presentation and graphics at the required public hearing to City of West Palm Beach. |
| 33 | Project #03206 Royal Palm Beach Library Facilities Development & Operations District #6 | Slattery & Associates Architect Planners, Inc. R2004-0326 | Auth. 3, Supp. 2 | \$25,000.00 | Additional civil design services for the 2.1 acre site and off site work in the Midwestern Service Center. |
| 34 | Project #2002500 South Shore Boulevard to Wellington Trace Engineering & Public Works District #6 | Last Devenport, Inc. R2008-0308 | N/A | \$10,958.68 | Review existing drainage system, both current and revised; Attend meetings; Prepare alternate drainage solutions; Additional services. |
| 35 | Project #05-061 SFWM C-18 Canal Area NRU III - Berm As-Built Elevations Survey Service Water Utilities District #1 | Heller-Weaver & Sheremeta, Inc. R2005-0778 | 51 | \$5,400.00 | Boundary survey and public record search. |
| 36 | Project #08-058 Sims Road 12" Water Main Extension Water Utilities District #5 | Dennis J. Leavy & Associates, Inc. R2008-0020 | 2 | \$2,750.00 | Surveying, right-of-way mapping and computer drafting services. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|---|--|----------------------|----------------------------------|---|
| 37 | Project #08-015 Reclaimed Water to FPL Analysis Water Utilities District #6 | Mathews Consulting, Inc. R2005-0777 | Auth. 71, Supp. 1 | \$27,500.00 | Additional financial analysis for providing reclaimed water to Florida Power and Light. |
| 38 | Project #04216 Carlin Park - Performing Arts Pavilion Facilities Development & Operations District #1 | Tierra, Inc. R2005-1148 | 29 | \$10,150.00 | Soil testing, construction materials testing and inspection services. |
| 39 | Project #06-050 Northern Region Pumping Facility - Additional Construction Management Services Water Utilities District #6 | Mathews Consulting, Inc. R2005-0777 | Auth. 16, Supp. 4 | \$34,129.00 | Additional construction management services. |
| 40 | Project #2006306 Westgate Avenue / Military Trail to Congress Avenue Engineering & Public Works District #2 | Techno Engineering, Inc. R2004-0076 | 1 | \$7,208.29 | Professional engineering services for street lighting layout design. |
| 41 | Project #2006304 Hypoluxo Road / S.R. 7 to Hagen Ranch Road Engineering & Public Works District #3 | Techno Engineering, Inc. R2004-0076 | 1 | \$3,975.00 | Provide construction administration services for the PBC owned street lighting system. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|---|--|------------------------------|----------------------------------|---|
| 42 | Project #1995509A Haverhill Road from 45 th Street to NPBCID EPB-10 Canal Engineering & Public Works District #6 | Tierra, Inc. R2005-1148 | N/A | \$15,000.00 | Soil testing; Concrete and masonry materials; Aggregate testing; Asphalt testing; Inspection services; Field explorations; Engineering and professional services. |
| 43 | Project #2004102 Forest Hill and Congress Avenue Intersection Improvements Engineering & Public Works District #2, 3 | Miller, Legg & Associates, Inc. R2005-0954 | N/A | \$3,372.60 | Research previous non-major state action documents related to state environmental impact thresholds. |
| 44 | Project #2003512 45 th Street / Jog Road to E. of Haverhill Road Engineering & Public Works District #6, 7 | Metric Engineering, Inc. R2003-1492 | 5 | \$37,834.15 | Revisions to roadway, signing and pavement marking, signalization and structural plans. |
| 45 | Project #03245 West Palm Beach Head Start Addition Facilities Development & Operations District #7 | Colome' & Associates, Inc. R2007-0392 | Auth. 1, Supp. 3 | \$800.00 | Additional payment reimbursement to City of West Palm Beach Planning & Zoning Department for engineering review fee regarding the Class B Special Use Permit application. |
| 46 | Project #N/A Airports General Consulting Services Palm beach International Airport Short-Term Parking Garage Column Repair Airports District #2 | The LPA Group, Inc. R2006-2418 | III-02- PBI-L- 002-027 | \$6,457.00 | Additional design services for the rehabilitation of Column HH-25 on Level 3 of Short-Term Parking Garage. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|--|--|------------------------------|----------------------------------|--|
| 47 | Project #N/A Airports General Consulting Services Airports District #2 | CH2M Hill, Inc. R2005-0319 | III-08- PBI-C- 003-008 | \$19,877.00 | Continued construction management services for Signage Replacement Project. |
| 48 | Project #2006145 Navarre Road Paving & Drainage Project Engineering & Public Works District #Not Provided | Civil Design, Inc. R2007-0462 | N/A | \$21,365.86 | Surveying, design and permitting; Drainage improvements. |
| 49 | Project #2006147 Sun Court Paving & Drainage Project Engineering & Public Works District #Not Provided | Civil Design, Inc. R2007-0462 | N/A | \$49,961.46 | Surveying, design and permitting; Drainage improvements. |
| 50 | Project #N/A Palm Beach International Airport Type II Variance for Planters in Parking Structures Facilities Development & Operations District #2 | Kilday & Associates, Inc. R2004-1551 | 21 | \$15,000.00 | Preparation and process a Type II Variance application to pursue approval to eliminate the required planters in parking structures for Phase 2 parking garage expansion at PBIA. |
| 51 | Project #07616 PBSO Facility - Building A Hardening Facilities Development & Operations District #2 | Bridge Design Associates, Inc. R2004-2557 | Auth. 48, Supp. 2 | \$5,436.00 | Meetings; Inspections for: wall framing, wall cladding, roll down door framing, and A/C mount; Reports; Shop drawing review; Final inspection; Certification report/letter. |

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF APRIL 2008**

| | PROJECT | CONTRACTOR | CSA# | INCREASE (DECREASE) AMOUNT | DESCRIPTION |
|----|--|---|---------------------|----------------------------------|---|
| 52 | Project #03245 West Palm Beach Head Start Addition Facilities Development & Operations District #7 | Colome' & Associates, Inc. R2007-0392 | Auth. 1, Supp. 2 | \$2,090.00 | Additional landscape architectural requirements per the City of West Palm Beach Planning and Zoning Department. |
| 53 | Project #03225 Okeechobee Branch Library Facilities Development & Operations District #Not Provided | Testing Lab of the Palm Beaches R2005-1961 | 13 | \$3,088.00 | Construction material and testing services. |
| 54 | Project #03214 Hagen Ranch Branch Library Facilities Development & Operations District #5 | Pierce, Goodwin, Alexander & Linville, Inc. (PGAL) R2003-1753 | Auth. 1, Supp. 6 | \$4,250.00 | New planting plan for mitigation to satisfy the Lawrence Road Library ERM tree replacement requirements. |