PALM BEACH COUNTY

BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY

Department:	[X] []	Consent Workshop	[]	Regular Public Hearing
Submitted By: Department of Airports				
Submitted For:				

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve: Change Order No. 7 to the contract with ThyssenKrupp Airport Systems, Inc. in the amount of \$9,293 for replacement of Passenger Loading Bridges at Palm Beach International Airport (PBIA). There is no change in contract time related to this change order.

Summary: On October 17, 2006 the BCC approved a contract (R-2006-2205) with ThyssenKrupp Airport Systems, Inc. to replace the existing Passenger Loading Bridges at PBIA in the amount of \$15,360,608. Change Orders 1-6 increased the contract in the amount of \$773,648 and 26 Calendar Days. Change Order No. 7 must be approved by the Board because its approval, combined with previous approvals, would exceed the combined authority of the Contract Review Committee and the Lead Department. The Small Business Enterprise (SBE) participation for this Change Order is 99.94 %. The total SBE contract goal including this Change Order is 7.46%. **Countywide (JCM)**

Background and Justification: Approval of Change Order No. 7 will provide funds to install tenant airline telephone service to each of the bridges and minor modifications to the pre-conditioned air system at one of the gates. Approval of this Change Order will increase the total contract price by \$9,293. There is no change in contract time. Funding for this project is provided by the Florida Department of Transportation and PFC Funds.

Attachments:

1. Three (3) Original Change Orders with Change Order Summary Report/Contract Summary

Recommended By:	A Am filly	1/17/03
Approved By: _	Department Director	Date) /~/ 0)
	County Administrator	Date

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years	20 <u>08</u>	20 <u>09</u>	20 <u>10</u>	20 <u>11</u>	20 <u>12</u>
Capital Expenditures Operating Costs	\$9,293			· · · · · · · · · · · · · · · · · · ·	
External Revenues (Grants) Program Income (County) In-Kind Match (County)				······································	
NET FISCAL IMPACT	<u>\$9,293</u>				
# ADDITIONAL FTE POSITIONS (Cumulative)		•			
Is Item Included In Current B Budget Account No.: Fund			Unit A26	4 Obie	ct 6301

Reporting Category _____

B. Recommended Sources of Funds/Summary of Fiscal Impact:

Approval of this item will result in the expenditure of \$9,293. Funding is provided from Passenger Facility Charges.

C. Departmental Fiscal Review:

III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Dev. and Control Comments:

В. Legal Sufficiency:

p8 ract Dev. and C

This item complies with current County policies.

Assistant County Attorney

C. Other Department Review:

Department Director

REVISED 9/03 ADM FORM 01 (THIS SUMMARY IS NOT TO BE USED AS A BASIS FOR PAYMENT.)

PALM BEACH COUNTY

CHANGE ORDER

ThyssenKrupp Airport Systems, Inc. 3200 Sylvania Ave, Suite 100E Fort Worth, TX. 76111 **ISSUED TO:**

CHANGE ORDER NO.: 7

REFERENCE CCP NO .: attached RESOLUTION NO.: R2006 2205

PROJECT : PB 06-2 PBIA Passenger Loading Bridges

PROJECT NO. DISTRICT NO.: 2

The completion date, contract price, and all terms, covenants, and conditions of the above referenced contract, except as duly modified by this and previous Change Orders, if any, shall remain in full force and effect.

DESCRIPTION OF CHANGE: This CO # 7 references 1 request for change order as submitted by Thyssen Krupp Airport Systems, Inc. (summary back up page attached). Reference modifications are in the attached summary by COR number along with a description of the COR, individual costs, category of change, and a brief explanation

CONTRACT PRICE

. .

Original Contract Price: $\underline{CO \# 1}$ through $\underline{CO \# 6}$ This <u>CO # 7</u> ADJUSTED Contract Price \$ 16,143,549

15,360,608 \$ 773,648 \$_ 9,293

COMPLETION DATE

Contract Completion Date will be (increased) (decreased) __ calendar days per CO # 7. by 0 Contract Date from CO# 1 thru CO# 6 increased by 26 calendar days. Contract Notice To Proceed Date: <u>10-24-06</u> Contract Substantial Completion Date: 06-19-08 ADJUSTED Substantial Completion Date: 07-15-08

CONTRACTOR Execution of this change order acknowledges final settlement of, and releases, all claims for costs and time associated, directly or indirectly, with the above stated modification(s), including all claims for cumulative delays or disruptions resulting from, caused by, or incident to such modification(s), and including any claim that the above stated modification(s) constitutes, in whole or part, a cardinal change to the contract. The above changes are accepted:	DESIGN PROFESSIONAL The above changes are recommended for approval by the Owner:	PALM BEACH COUNTY DEPARTMENT OF AIRPORTS Recommended By: By: By: Ittle: <u>Director</u> Date: 7-16-08 By: Fitle: Director Date: 7-16-08
Contractor ThyssenKrupp Airport Systems, Inc. By: Raymond K. Streeter Raymond K. Mutt Title: perations Director Date: 51/08	Design Professional PBS&J By: Kussel Control Title: <u>#14 pri 2) Maj r</u> Date: 5/6/9.5	PBC BOARD OF COUNTY COMMISSIONERS Approved By: By: Title:Date:

CHANGE ORDER NO: 7 SUMMARY REPORT

PALM BEACH INTERNATIONAL AIRPORT PASSENGER LOADING BRIDGES

•

RESOLUTION NO: 2006 2205 THYSSENKRUPP AIRPORT SYSTEMS, INC.

COR #	DESCRIPTION	COST	DAYS	CATEGORY	SUMMARY EXPLANATION
12	Install overhead condensate drain line from gate C15 to Gate C11 drain location	\$1,448	0	contract adjustment	AFCO Constructors did not install gravity condensate line at gate C15 and not could not meet the passenger loading bridge installation schedule timeframes. PBS&J instructed Thyssen to have Stokes Mechanical to provide a pumped overhead condensate drain line over to gate C-11's underground service.
13	Provide tenant airline telco service to new Concourse C passenger loading bridge gates	\$7,845	0	contracti adjustment	Tenant Airline Telephone service for new construction gates C8,10,12,14, and 15 was not included in the Concourse C Expansion project and is being added under Thyssen's add phone service connecting the above bridge locations back to the new Concourse C Data rm CC 1202.
	TOTAL CHANGE ORDER NO: 7	\$9,293	0	CALEND	AR DAYS

	LEGEND
\$0	Omission/recommended and/or required in project.
\$0	Other Agency (TSA, PZ&B, Fire Marshall)
\$0	Department of Airports
\$0	Conditions not normally anticipated or encountered in construction.
\$9,293	Quantity Under runs, contract adjustments
\$9,293	Total Change Order # 7

	PASSENGER LOADING BRIDGES FAA AIP No.: FDOT WPI: RFP 06-2												
	CONTRACT SUMMARY ORIGINAL CURRENT												
DATE: CONTRACT T CONTRACT C CONTRACT A LIQUIDATED	COMPLETION DA	10/24/2006 545 6/19/2008 \$15,360,608.00 \$1,000.00			572 7/15/2008 \$16,134,256.00	Thru CO #6							
CHANGE ORDER No.	DATE	DESCRIPTION	CHANGE ORDER TIME	VALUE OF TIME EXTENSION	CHANGE ORDER AMOUNT	TOTAL VALUE OF CHANGE ORDER ADJUSTED FOR TIME	LEAD DEPT APPROVAL	CRC APPROVAL	CUMULATIVE APPROVAL	BCC APPROVAL	PERCENT	NEW CONTRACT	STATUS
	2/27/2007 Board Meeting	COR 1,2,3R,5	26	\$26,000	\$ 218,571.00	\$ 244,571.00	<u></u>			\$ 218,571.00	1.42%	\$15,579,179.00	Approved or 2/27/07 R200 0271
2		COR 6 - Disconnect Switches	0	\$0	\$ 19,430.00	\$ 19,430.00	\$ 19,430.00		\$ 19,430.00		0.13%	\$15,598,609.00	Appoved on 7/18/07
3		COR #7 Glycol Valves	0	\$0	\$ 27,603.00	\$ 27,603.00	\$ 27,603.00		\$ 47,033.00			\$15,626,212.00	Approved
4	CRC 2/13/08	COR 8 (Bag Lift) ,COR #9 (Sign Logos)	0	\$0	\$51,647.00	\$ 51,647.00		\$51,647.00	\$ 98,680.00		0.34%	\$15,677,859.00	Approved
5	CRC 5/28/08	COR #11 Disconnect Switches	0	\$0	\$99,157.00	\$ 99,157.00		\$99,157.00	\$ 197,837.00		0.65%	\$15,777,016.00	Approved
6	7/08/08 Board Meeting	COR#9 Nova Baggage Lifts	0	\$0	\$357,240.00	\$ 357,240.00				\$357,240.00	2.33%	\$16,134,256.00	Approved- R20081161
	To be approved by	Total	26	I	1 \$ 773,648.00	L	\$ 47,033.00	\$ 150,804.00	\$ 197,837.00	\$ 575,811.00	5.04%	\$16,134,256.00	L

PALM BEACH INTERNATIONAL AIRPORT

To be approved by the Dept To be approved by the CRC To be approved by the Board

Notes: 1. CO #7 went to the Board due to threshold of Lead plus CRC approval being exceeded with CO #7. All subsequent change orders are approved by CRC or PBCBCC

Approval Authority

CO Value	Authority
\$0-50,000	Lead Dept
\$50,001-100,000	CRC
>\$100,001	BCC
Cummulative Value	Authority

<u>Authority</u> Lead Dept CRC \$0-100,000 \$100,101 - 200,00(

(Attachment No. 8 To The OJECT NAME: AME OF PRIME PROPOSER: ONTACT PERSON: COPOSAL DATE:	Passenger Loa	ding Bridges	art systems	THE	PROJECT NO PHONE NO.: FAX NO:	(817)21	(C&7) 0-5000 4-6800-
PLEA:	SE IDENTIFY (Check one or b	ALL APPLICA	BLE CATEG	ORIES OF SU	DEPARTMEN	IT: Project	Management
		Outogotics)			Subcontractor Ar	nount	
Name, Address and Phone Number	Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
LORI 7th AVE North			\$	\$	\$	\$	\$
		<u> </u>	\$	\$	\$	\$	\$
			\$	\$	\$	\$	\$
	٦	0	\$	\$	\$	\$	\$
			\$	\$	\$	\$	S
			\$	\$	\$	\$	S
	۵		\$·	\$	\$	\$	\$
	Total		\$	\$\$	\$	\$	s

Palm Beach International Airport Request For Proposal

.

Proposal Requirements Passenger Loading Bridges

--

-

~ . '

BF- 14 of 24

3.11 SCHEDULE 2 LETTER OF INTENT TO PERFORM AS A SBE OR W/MBE SUBCONTRACTOR (Attachment No. 9 To The Proposal Form)	
PROTECTIVES	
TO: Thysseykrupp Airport Systems Inc. PROJECT NO: RFP 06-2 (Name of Prime Proposer)	<u> </u>
The undersigned is certified by Palm Beach County as a(n) (check one or more as applicable):	
Small Business Enterprise Minority Business Enterprise	
Black Hispanic Women	
Date of Palm Beach County Certification:	
The undersigned is prepared to perform the following described work in connection with the above project (specify in detail particular work items Line Item No. Item Description Qty/Units Unit Price Tet 10	
Enternem No. Item Description Qty/Units Unit Price	s or parts thereof to be
Calleright 2 Prends	
at the following price: $\frac{1}{(0.66.3)}$	
(Subcontractor's quote)	
and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.	
If undersigned intends to sub-subcontract any portion of this subcontract with Palm Beach County.	
If undersigned intends to sub-subcontract any portion of this subcontract to a non-SBE subcontractor or supplier, the amount of any such subcontractor fit o other proposers. $s_{1} = \frac{1}{2} \frac{1}{$	ract must be stated:
Palm Beach International Airport	,
Request For Proposal	
BF- 15 of 24	Proposal Requirements Passenger Loading Bridges

• *

· ·

_	<u>4C</u>			ILITY INS	URANC	Page 1 of 3	10/	DATE 04/2007
	DUCE		877-945-7378 Inc.	THIS CER ONLY AN HOLDER.	TIFICATE IS ISS D CONFERS M THIS CERTIFIC	SUED AS A MATTER NO RIGHTS UPON T ATE DOES NOT AMI AFFORDED BY THE I	OF INFO	ORMATION RTIFICATE XTEND OR
		Nashville, TN 3723051	.91 208166112 and	INSURERS A	FFORDING CO	VERAGE		NAIC#
INSU	RED	ThyssenKrupp Airport S		Section 2 Statement of the Statement of	ling America	Insurance Company		41343-000
		3201 N. Sylvania Suite 100E	BLEE SALP	INSURER B: Way	usau Business	Insurance Company		26069-001
		Fort Worth, TX 76111		INSURER C:				
				INSURER D:			· · · ·	
~~~		AGES		INSURER E:				
TI Al M P(	HE PO NY RI AY PI OLICI	DLICIES OF INSURANCE LISTED BE EQUIREMENT, TERM OR CONDITIO ERTAIN, THE INSURANCE AFFORDI ES. AGGREGATE LIMITS SHOWN M	ON OF ANY CONTRACT OR OTH ED BY THE POLICIES DESCRIBED	IER DOCUMENT WITH D HEREIN IS SUBJECT	H RESPECT TO W	HICH THIS CERTIFICATE	MAY BE	E ISSUED OR
NSR LTR	ADD'L	TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YY)	POLICY EXPIRATION DATE (MM/DD/YY)	LIM	ITS	
A		GENERAL LIABILITY	7200516GLP	10/1/2007	10/1/2008	EACHOCCURRENCE	\$5	,000,000
		X COMMERCIAL GENERAL LIABILITY				DAMAGE TO RENTED PREMISES (Ea occurence)	\$	100,000
						MED EXP (Any one person)	\$	5,000
						PERSONAL & ADV INJURY		,000,000
		]				GENERAL AGGREGATE		,000,000
		GEN'L AGGREGATE LIMIT APPLIES PER:				PRODUCTS - COMP/OP AGG	\$ 10	,000,000
B		X         POLICY         JECT         LOC           AUTOMOBILE LIABILITY         X         ANY AUTO	ASKY91428004027	10/1/2007	10/1/2008	COMBINED SINGLE LIMIT (Ea accident)	\$ 2	,000,000
		ALL OWNED AUTOS SCHEDULED AUTOS				BODILY INJURY (Per person)	\$	
		HIRED AUTOS				BODILY INJURY (Per accident)	\$	
						PROPERTY DAMAGE (Per accident)	\$	
		GARAGE LIABILITY				AUTO ONLY - EA ACCIDENT	\$	
		ANY AUTO				OTHER THAN AUTO ONLY: AGG		
A		EXCESS/UMBRELLA LIABILITY	9000194CUP	10/1/2007	10/1/2008	EACH OCCURRENCE		,000,000
						AGGREGATE		,000,000
							\$	
							\$	
		RETENTION \$					\$	
в		KERS COMPENSATION AND LOYERS' LIABILITY	WCKY91428004017	10/1/2007	10/1/2008			
		PROPRIETOR/PARTNER/EXECUTIVE CER/MEMBER EXCLUDED?				E.L. EACH ACCIDENT		,000,000
	If yes	, describe under				E.L. DISEASE - EA EMPLOYE		,000,000
	OTH	CIAL PROVISIONS below				E.L. DISEASE - POLICY LIMIT	\$ 1	,000,000
DESC	ודקופי	ON OF OPERATIONS/LOCATIONS/VEHICLE						
Pal its Lia Ins	m B of bil ure	each County Board of ficers, employees and ity and Automobile Li d's operations, where l Liability policy do	County commissioner; agents are included ability policies with required by writter	s, a politica d as Addition th respects t n contract.	l subdivisi al Insureds	pertaining to	the G	eneral
CEF	TIFI	CATE HOLDER		CANCELLAT	ION			
						BED POLICIES BE CANCELLED	BEFORE	THE EXPIRATION
				DATE THEREOF	, THE ISSUING INSUF	RER WILL ENDEAVOR TO MAIL	30	DAYS WRITTEN
						R NAMED TO THE LEFT, BUT		
	_			IMPOSE NO OB	LIGATION OR LIABILI	TY OF ANY KIND UPON THE	NSURER,	ITS AGENTS OR
	C	alm Beach County /o Department of Airport	8	REPRESENTATI	VES.			
	8	46 Palm Beach Internation est Palm Beach, FL 3340	nal Airport	AUTHORIZED REP				
		······				hanvers		
AC	DRD	25 (2001/08) Co	ll:2132304 Tpl:69146				ORPO	RATION 1988

PRODUCER	5 CERTIFICATE OF LIABII 877-945-7378 Willis North America, Inc. 26 Century Blvd.	THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORM ONLY AND CONFERS NO RIGHTS UPON THE CERTI HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTE ALTER THE COVERAGE AFFORDED BY THE POLICIES B			
	P. O. Box 305191 Nashville, TN 372305191	INSURERS AFFORDING COVERAGE	NAIC#		
INSURED	ThyssenKrupp Airport Systems, Inc.	INSURERA: Gerling America Insurance Company	41343-000		
	3201 N. Sylvania Suite 100E	INSURER B: Wausau Business Insurance Company	26069-001		
	Fort Worth, TX 76111	INSURER C:			
		INSURER D:			
		INSURER E:			

This insurance will be primary/non-contributory insurance with respect to any other available insurance to the Additional Insureds for the negligence of the Insured on the referenced project, where required by written contract.

The Automobile Liability policy includes coverage for all owned, hired and non-owned autos.

Page 3 of 3

# IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

## DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not constitute a contract between the issuing insurer(s), authorized representative or producer, and the certificate holder, nor does it affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed thereon.

#### THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

# ADDITIONAL INSURED – OWNERS, LESSEES OR CONTRACTORS – SCHEDULED PERSON OR ORGANIZATION

This endorsement modifies insurance provided under the following:

#### COMMERCIAL GENERAL LIABILITY COVERAGE PART

#### SCHEDULE

Name Of Additional Insured Person(s) Or Organization(s):	Location(s) Of Covered Operations
Any Person or Organization for which the Named Insured is obligated to provide such coverage under written contract.	Any Location for which the Named Insured is obligated to provide such coverage under a written contract.
Information required to complete this Schedule, if not	shown above, will be shown in the Declarations.

A. Section II – Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" caused, in whole or in part, by:

1. Your acts or omissions; or

2. The acts or omissions of those acting on your behalf;

in the performance of your ongoing operations for the additional insured(s) at the location(s) designated above.

B. With respect to the insurance afforded to these additional insureds, the following additional exclusions apply:

This insurance does not apply to "bodily injury" or "property damage" occurring after:

1. All work, including materials, parts or equipment furnished in connection with such work, on the project (other than service, maintenance or repairs) to be performed by or on behalf of the additional insured(s) at the location of the covered operations has been completed; or

2. That portion of "your work" out of which the injury or damage arises has been put to its intended use by any person or organization other than another contractor or subcontractor engaged in performing operations for a principal as a part of the same project.