

Agenda Item: 3B-4

**PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY**

Meeting Date: June 16, 2009 Consent Regular
 Workshop Public Hearing

Department:

Submitted By: Clerk & Comptroller
Submitted For: Finance/Board Services

I. EXECUTIVE BRIEF

Motion and Title:


Staff recommends motion to receive and file change orders, work task orders, minor contracts, final payments and other items approved by the Contract Review Committee and by the department heads for the Engineering Department; Facilities Development and Operations; Water Utilities Department; Environmental Resources Department; and the Department of Airports during January 2009.

Background and Justification:

These revisions are being submitted as directed by Resolution R-96-230 for Board of County Commissioners' Administrative Code Policy 307.03, Construction Change Orders and PPM CW-F-050.

Attachments:

Summaries, as provided by the Office of Financial Management & Budget.

Recommended by:  5/26/09
 Board Services Administrator
Approved by: N/A
 Assistant County Administrator Date

BOARD SERVICES (MINUTES) DIVISION

ROUTING INFORMATION SLIP:

DATE ROUTED: May 21, 2009

ROUTED TO: Charles Mansen/Angela Sims/Maxine Goldson

ROUTED FROM: Judith Crosbie, Board Services Phone: 3-3069

DESCRIPTION OF ITEM:

Change Orders list for February 2009 to be submitted for BCC approval 6/16/2009

(Must be submitted to the agenda coordinator 5/29/2009)

REQUESTED ACTION:

- Review and signature
- Review and information
- Other: _____

OTHER ROUTING INSTRUCTIONS:

- Return to originator
- Forward for additional processing to:

Judith Crosbie, Board Services/Minutes

- Other: _____

Am 5/26/09
Wegoldson 5/26/09
Reviewed by Pre-Audit Charles Mansen 5/26/09



Office of
Financial Management & Budget
Contract Development & Control

P.O. Box 1989
West Palm Beach, FL 33402-1989
(561) 355-4150
FAX: (561) 355-3675
www.pbcgov.com



**Palm Beach County
Board of County
Commissioners**

- Jeff Koons, Chairman
- Burt Aaronson, Vice Chairman
- Karen T. Marcus
- Shelley Vana
- Mary McCarty
- Jess R. Santamaria
- Addie L. Greene

County Administrator

Robert Weisman



"An Equal Opportunity
Affirmative Action Employer"

printed on recycled paper

**INTER-OFFICE COMMUNICATION
PALM BEACH COUNTY**

DATE: May 18, 2009

TO: Honorable John F. Koons, Chairman, and Members of the Board of County Commissioners

FROM: Irwin L. Jacobowitz, Director
Contract Development & Control

RE: Contract Activity Report for the Month of February 2009

In accordance with Countywide PPM# CW-F-050, this report is submitted to Board Members and the Clerk's Finance Department for informational purposes.

The enclosed package summarizes all items in relation to construction and design/consulting work approved by the Contract Review Committee and by the applicable Lead Departments during the month of February 2009.

If you have any questions pertaining to this report, feel free to contact me at 355-4150.

Enclosures

- cc: Grant Skolnick, Board Services, Finance/Clerk & Comptroller
- ✓ Phyllis House, Minutes, Finance/Clerk & Comptroller
- Milen Martinez Reynolds, Contract Development & Control/OFMB File

THARON R. BUCK, CLERK
 BOARD OF COUNTY COMMISSIONERS
 FINANCE - RECEIVED
 2009 MAY 20 AM 11:51

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CSA #	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #N/A Lake Worth Lagoon Sediment Study Environmental Resources Management Districts #1, #2, #3, #7	Applied Technology & Management, Inc. R2006-0688	0688-06	\$71,688.75	Surveying services for muck/sediment thickness study.
2	Project #N/A Airports General Consulting Services Airports District #2	CH2M Hill, Inc. R2005-0319	III-09- PBI-C- 002-061	\$58,810.00	Prepare 2008 Annual Noise Report for PBIA; Provide project management and administration services.
3	Project #1998506B Jog Road from S. of 45 th Street to N. of 45 th Street Engineering & Public Works District #2, #6	K-F Group, Inc. R2001-1619	13	\$21,260.00	Stormwater evaluation; Permitting services; Revised SWA canal bridge design.
4	Project #09-006 Beeline Chloramination Facility - Construction Phase I Water Utilities District #1	Globaltech, Inc. R2008-2323	13	\$194,500.00	Design-build services to construct a new chloramination facility to feed liquid sodium hypochlorite and aqua ammonia in a renovated pump building at 16900 Innovation Drive.

**THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY
THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	ORIGINAL CONTRACT AMOUNT	COMPLETED CONTRACT AMOUNT	DESCRIPTION
1	Project #PB 07-07 Cooling Tower Screen Repairs at PBIA Airports District #2	Marc J. Parent Company Inc., dba PB Builders R2007-1699	\$190,430.00	\$190,430.00	The contract was increased/decreased by 0%.
2	Project #06-164B Wastewater Lift Station Rehabilitation Water Utilities Districts #2, #5	Murray Logan Construction, Inc. R2007-0972	\$1,433,000.00	\$1,426,882.85	The contract was decreased by .43%.
3	Project #PBNC 07-10 Airfield Marking Improvement at PBIA & NCA Airports District #Countywide	Hi-Lite Markings, Inc. R2008-0173	\$648,618.50	\$660,403.63	The contract was increased by 1.82%.
4	Project #08724 Santaluces Athletic Complex - Ball Field Lighting Facilities Development & Operations District #3	Musco Sports Lighting, LLC R2008-2191	\$365,000.00	\$365,000.00	The contract was increased/decreased by 0%.
5	Project #06780 Sansbury's Way Shooting Range - Site Work Facilities Development & Operations District #6	Metals Treatment Technologies, LLC (MT2) R2007-1100	\$249,980.00	\$357,263.00	The contract was increased by 42.92%.

**THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY
THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	ORIGINAL CONTRACT AMOUNT	COMPLETED CONTRACT AMOUNT	DESCRIPTION
6	Project #2008ERM02/1666-01 South Palm Beach Dune Restoration Environmental Resources Management District #4	Eastman Aggregate Enterprises, LLC R2008-1666	\$674,448.00	\$372,343.50	The contract was decreased by 44.79%.

**THE FOLLOWING ITEMS WERE NOT REPORTED TO CONTRACT DEVELOPMENT & CONTROL
IN TIME FOR THE PREVIOUS 2009 REPORTS**

	PROJECT	CONTRACTOR	CSA OR CO #	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #N/A Geophysical Investigation of Artificial Reef Site Environmental Resources Management District #4	Coastal Planning & Engineering, Inc. R2008-0877	0877-04	\$5,093.00	Geophysical and bathymetric surveys offshore approximately 200' north of Palm Beach/Broward County border for artificial reef siting.
2	Project #N/A Palm Beach International Airport Facilities Development & Operations District #2	Urban Design Kilday Studios R2008-1006	7	\$28,050.00	Limited development review analysis.
3	Project #03206 Royal Palm Library Facilities Development & Operations District #6	Slattery & Associates Architects Planners R2004-0326	Auth. 3, Supp. 5	\$3,300.00	Structural inspection services of roof, steel joists and metal deck system.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	INDIVIDUAL/ CUMULATIVE PERCENTAGE	DESCRIPTION
1	Project #01229 South County Courthouse Expansion Facilities Development & Operations District #7	The Weitz Company, Inc. R2002-1868	86	\$89,491.92	N/A - Construction Management at Risk	Miscellaneous revisions and additions. (Original Contract Amount \$24,418,267.00)
2	Project #2005059 Annual Traffic Signal Contract Engineering & Public Works District #Countywide	Signal Technology & Installation Corp. R2006-0176	1	\$-0-	0% 0%	Contract time extension of 180 days. (Original Contract Amount \$8,340,500.00)
3	Project #06-164B Wastewater Lift Station Rehabilitation Water Utilities District #2, #5	Murray Logan Construction, Inc. R2007-0972	1	(\$6,117.15)	-.43% -.43%	Deduct title review from Charge Authorization No. 6; Deduct labor cost to install top slab at LS 321; Deduct remaining funds in Allowance Account; Contract time extension of 60 days. (Original Contract Amount \$1,433,000.00)
4	Project #2000503/2000504 Okeechobee Blvd./Royal Palm Beach High School Entrance to East of Florida Turnpike Engineering & Public Works District #2	Ranger Construction Industries, Inc. R2008-0499	4	\$74,183.40	.25% 7.03%	Construct CSL Tubes for cross sonic logging test of drilled shafts. (Original Contract Amount \$29,840,659.52)

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	INDIVIDUAL/ CUMULATIVE PERCENTAGE	DESCRIPTION
5	Project #04216 Carlin Park - Performing Arts Pavilion Facilities Development & Operations District #1	Carrick Contracting Corporation R2008-0366	3	\$43,519.98	3.58% 5.70%	Furnish and install fire sprinkler system; Additional fire alarm devices/modules; Furnish and install electric circuit and disconnect for lift station; Stucco and paint at edge of cantilever roof; Contract time extension of 20 days. (Original Contract Amount \$1,217,000.00)
6	Project #04214 PBSO K9 Training Expansion Facilities Development & Operations District #6	West Construction, Inc. R2006-2723	14	\$4,625.12	.27% 14.81%	Adjust location of air handler, wire smoke detector and relocate heater. (Original Contract Amount \$1,717,040.00)
7	Project #93222 WPB Intermodal Transit Facility Facilities Development & Operations District #7	Catalfumo Construction, Ltd. R2007-1217	1	\$81,996.01	N/A - Construction Management at Risk	Furnish and install security camera/wireless video system with associated electric service and low voltage raceways. (Original Contract Amount \$45,000.00)

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	INDIVIDUAL/ CUMULATIVE PERCENTAGE	DESCRIPTION
1	Project #06210 Belle Glade Fire Station #73 Facilities Development & Operations District #6	West Construction, Inc. R2008-0197	6	\$12,963.11	.59% 12.38%	Install two receptacles and one CATV outlet in enlarged Battalion Chief's room #117; Add additional bed area to Bunkroom #111 and Lieutenant's office space to room #115; Change 2' x 2' lay-in fixtures to recessed can lights. (Original Contract Amount \$2,194,495.00)
2	Project #06-164(C) Lift Station Improvement Project Water Utilities District #2, #5	Ricman International, Inc. R2007-2089	5	(\$8,153.44)	-.88% 6.64%	Additional concrete and fence work at L.S. No. 972; Unused portion of Allowance account. (Original Contract Amount \$930,974.70)
3	Project #02222 Jupiter Farms Park Equestrian Facility Facilities Development & Operations District #1	Ocean Gate General Contractors, Inc. R2008-1473	1	\$49,572.00	5.89% 5.89%	Revised riding arena layout; Additional header curb, four new bollards, storm drainage changes, reduced dumpster pad size, addition of a perimeter berm, installation of temporary access road, additional clearing and sand cement rip rap headwalls at canal culvert. (Original Contract Amount \$841,000.00)

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	INDIVIDUAL/ CUMULATIVE PERCENTAGE	DESCRIPTION
4	Project #03249 Daggerwing Nature Center Expansion Facilities Development & Operations District #5	Brang Construction, Inc. R2007-0644	7	\$6,704.25	.28% 3.87%	Replace 2 x 4 light with 2 x 2 fixture; Dome engineering for observatory. (Original Contract Amount \$2,397,000.00)
5	Project #03235 West Boca Library Facilities Development & Operations District #5	The Weitz Company, Inc. R2003-1542	17	\$-0-	N/A - Construction Management at Risk	Numerous modifications and additions. Reduce Construction Contingency. Contract time extension of 13 days. (Original Contract Amount \$11,044,533.00)
6	Project #PB 06-2 PBIA Passenger Loading Bridges Airports District #2	ThyssenKrupp Airport System, Inc. R2006-2205	9R	(\$40,273.00)	-.26% 4.83%	Credit for 17 400-Hz aircraft cables not delivered or installed at request of DOA. (Original Contract Amount \$15,360,608)
7	Project #NC08-6 Airfield Improvements North Palm Beach County General Aviation Airport Airports District #2	Hypower, Inc. R2008-1638	1	\$-0-	0% 0%	Contract time extension of 30 days. (Original Contract Amount \$124,445.00)

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	INDIVIDUAL/ CUMULATIVE PERCENTAGE	DESCRIPTION
8	Project #PB07-8 Parking Access Revenue Control System, PBIA Airports District #2	CTR Systems Parking, Inc. R2008-0172	4	\$36,794.00	1.55% 20.70%	Remove seven existing feeders from old cashier booths and install new electrical feeders and grounding to seven new cashier booths; Procure and install a Proximity Card Access Control Reader for Security Office in Airport Terminal Building. (Original Contract Amount \$2,370,495.00)
9	Project #06205 Phil Foster Park Multi-Purpose Facility Facilities Development & Operations District #7	West Construction, Inc. R2008-1747	2	\$10,281.91	.99% 44.32%	Reimbursement for building permit fees paid to City of Riviera Beach. (Original Contract Amount \$1,042,000.00)

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
1	Project #07451.04 North County Courthouse (Roof Drain Repairs) District #1	Hi-Tech Roofing & Sheetmetal, Inc. R2007-0941	09-022	\$2,000.00	Labor and materials to repair blister inside three drains; Roof target silver coat all interior; Check all bolts.
2	Project #09366 F.S. #54 - Storage Cabinets District #5	HA Contracting Corp. R2007-0944	09-039	\$2,327.69	Provide storage cabinets in bay.
3	Project #08651 Highridge Family Center - Replace Chiller District #7	Precision Air Systems, Inc. R2006-2091	09-012	\$159,853.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for replacement of chillers.
4	Project #08695 Lantana Health - Emergency Generator District #Not Provided	B K Electric, Inc. R2006-0205	09-013	\$74,750.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to purchase and install a new generator.
5	Project #09410 W Jupiter Head Start - Playground Repairs District #1	All Site Construction, Inc. R2007-0945	09-042	\$4,599.95	Emergency repairs to playground concrete pad/rubber matting after underground work by FPL.
6	Project #08605.01 W Jupiter Gym - Replace Wood Flooring - Add'l Work District #1	Robling Architecture Construction, Inc. R2007-1099	09-032	\$3,941.47	Additional floor preparation including floor stripper compound, labor, and additional floor outlet installed.
7	Project #08607 Vista Center - Access Control District #2	HA Contracting Corp. R2007-0944	09-041	\$11,690.19	Access control on two doors for PZB.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
8	Project #09353 South County Civic Center - Roof District #Not Provided	The Roof Authority, Inc. R2007-1301	09-023	\$78,861.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for the removal of existing roof and replacement with new roof.
9	Project #09398 PBSO Admin - Tech Services - Electrical District #2	Knight Electric Co., Inc. R2006-0206	09-014	\$1,680.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to provide electrical circuits from room 2V-134 to rooms 2Q-48 and 2Q-58.
10	Project #09425 OSC Warehouse - Electrical District #2	B K Electric, Inc. R2006-0205	09-015	\$3,285.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to provide additional outlets/date receptacles.
11	Project #09308.01 CJC Building - 12 th Floor Roof Repair District #2	Industrial Roof Repair, Inc. R2007-1302	09-026	\$25,300.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for the removal of existing roof and replacement with new roof.
12	Project #08419 Stockade - Roof Repairs (Kitchen Roof Maintenance and Repairs) District #6	Murton Roofing Corp. R2007-0942	09-030	\$5,800.00	Seal nine curbs with mastic; Fill 15 pitch pans; Seal 88 vertical laps; Coat all repairs with aluminum coating.
13	Project #09427 Westgate Gym - Roof Repair District #2	Hi-Tech Roofing & Sheet Metal, Inc. R2007-0941	09-024	\$2,850.00	Material, labor and supervision to repair three blisters; Seal all laps with aluminum coating; Replace bolts on all drains with stainless steel hardware.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
14	Project #07451.05 Supervisor of Elections (Roof Maintenance) District #2	Advanced Roofing, Inc. R2007-1102	09-025	\$2,050.00	Seal pitch pans; Paint wall caps on flashing and penetrations; Clear roof of debris; Caulk crack; Clean out drains; Paint with aluminum coating on drains, flashing caps, pipe vents, exhaust fans and pitch pans; Caulk all coping flashing laps as needed.
15	Project #08419 Stockade - Roof Repairs (Bldg U & T Roof Maintenance and Repairs) District #6	Murton Roofing Corp. R2007-0942	09-029	\$7,600.00	Seal 23 curbs; Fill 20 pitch pans; Seal 15 open laps.
16	Project #08419 Stockade - Roof Repairs (Bldg Z Roof Maintenance and Repairs) District #6	Murton Roofing Corp. R2007-0942	09-028	\$29,700.00	Installation of 16 stainless steel gravel guard; Seal 16 scupper; Crown 43 pitch pans.
17	Project #08419 Stockade - Roof Repairs (Bldg E Roof Maintenance and Repairs) District #6	Murton Roofing Corp. R2007-0942	09-027	\$6,500.00	Seal five curbs; Fill 70 pitch pans; Seal 34 laps.
18	Project #09435 CJC FPL Vault - Roof Maintenance and Repairs District #2	Hi-Tech Roofing & Sheet Metal, Inc. R2007-0941	09-032	\$950.00	Labor and materials to install two coats of fibered aluminum coating.
19	Project #09435 Medical Examiners - Roof Maintenance and Repairs District #2	Hi-Tech Roofing & Sheet Metal, Inc. R2007-0941	09-033	\$2,950.00	Labor and materials to top off all pitch pans; Reseal all base flashing laps; Coat all repairs with aluminum coating; Hydro stop 30' x 4' of parapet wall; Reseal all vents.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
20	Project #09435 CJC Laundry - Roof Maintenance and Repairs District #2	Hi-Tech Roofing & Sheet Metal, Inc. R2007-0941	09-031	\$2,650.00	Labor and materials to reseal all laps with roofing cement; Coat all base flashing with aluminum coating; Install 040 aluminum counter flashing at the fans.
21	Project #09397 Govt Center CEP - Chillers District #7	C R Dunn, Inc. R2006-0203	09-017	\$1,815.00	Repair and provide start up assistance for CEP chiller #3.
22	Project #09397 Govt Center CEP - Chillers District #7	C R Dunn, Inc. R2006-0203	09-016	\$85,046.00	Repair and provide start up assistance for CEP chiller #4; Replace chiller starter switch gear and auto-transformer; Install new solid state timers.
23	Project #09391 PBSO DNA Lab - Electrical District #2	B K Electric, Inc. R2006-0205	09-018	\$2,875.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to wire four circuits in Room #2QM-22.
24	Project #09450 Demo (PBIA) - 219 Lindy Lane, WPB District #2	The BG Group, LLC R2008-1055	09-010	\$7,906.50	Demolition of: Concrete block structure; Fencing (chain link); Add'l loads of trash; Permit.
25	Project #09449 Demo (PBIA) - 207 South Grace Dr., WPB District #2	The BG Group, LLC R2008-1055	09-009	\$5,815.20	Demolition of: Wood frame structure; Fencing (chain link); Add'l loads of trash; Tree removal; Tire removal; Permit.
26	Project #09448 Demo (PBIA) - 210 South Grace Dr., WPB District #2	The BG Group, LLC R2008-1055	09-008	\$5,127.80	Demolition of: Wood frame structure; Fencing (chain link); Fencing (wood); Add'l loads of trash; Tree removal; Tire removal; Permit.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
27	Project #09311 PBSO Gun Range - HVAC District #6	Kerney & Associates, Inc. R2006-2090	09-014	\$41,178.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to replace 100% outside air makeup HVAC system; Roof repairs to damaged-rotten wood.
28	Project #08651 Highridge Family Center - Replace Chiller District #7	Precision Air Systems, Inc. R2006-2091	09-013	\$4,995.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for the temporary generator rental for the replacement of chillers.
29	Project #08394.01 Belle Glade Senior Center - Renovations - Add'l Work District #6	M.A.C. Construction, Inc. R2007-0949	09-031	\$3,998.00	Additional work including drywall removal, tile removal and replacement in mop sink room; New plumbing, electrical work and finish.
30	Project #09456 Jupiter Library - Roof District #1	Industrial Roof Repairs, Inc. R2007-1302	09-035	\$13,977.00	Material, labor, supervision, spud back coal-tar pitch away from all 14 drains; Install new 30" x 30" stainless steel gravel guard; Install new modified target and replace all drain bolts with stainless steel hardware.
31	Project #08590.01 Palm Tran South - Oil Separators - Credit District #7	M.A.C. Construction, Inc. R2007-0949	09-050	(\$1,800.00)	Credit (permit fee).
32	Project #08585.01 Palm Tran - Oil Separators - Credit District #1	M.A.C. Construction, Inc. R2007-0949	09-051	(\$670.82)	Credit (permit fee).

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
33	Project #09471 Community Services - Chiller Repair District #Not Provided	Stokes Mechanical Contractor, Inc. R2006-2093	09-015	\$23,100.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for chiller repairs.
34	Project #09311 PBSO Gun Range - HVAC District #6	Murton Roofing Corp. R2007-0942	09-034	\$6,100.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to replace 100% outside air makeup HVAC system; Roof repairs to damaged-rotten wood.

NOTE: The Master JOC Contracts are awarded on a Countywide Regional basis.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #07202 Carlin Park Sanitary Sewer Improvements Facilities Development & Operations District #1	Miller Legg & Associates, Inc. R2007-1813	Auth. 4, Supp. 1	\$4,626.00	Staking of location of proposed force main and lift stations; Staking limits of construction and flagging as appropriate for County Parks staff to identify impacted trees.
2	Project #N/A Proposed Fire Rescue Station No. 31 Redevelopment Facilities Development & Operations District #3	Urban Design Kilday Studios R2008-1006	9	\$32,800.00	Preparation and procession of a Small-scale Comprehensive Plan Land Use Amendment application.
3	Project #N/A Cherry Road Property Redevelopment Facilities Development & Operations District #2	Urban Design Kilday Studios R2008-1006	Auth. 4, Supp. 1	\$6,775.00	Preparation of six cross sections and soundings of Lake Worth Drainage District L-2 Canal and review of documents to assist in gaining information to address issues identified by LWDD during PBC Development Review Office process.
4	Project #2002111 Okeechobee Boulevard/Australian Avenue to Tamarind Avenue/Parker Avenue Engineering & Public Works District #7	Arcadis U.S., Inc. R2001-1596	5	\$31,107.42	Design mast arm traffic signal improvements.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
5	Project #2002111 Okeechobee Boulevard/Australian Avenue to Tamarind Avenue/Parker Avenue Engineering & Public Works District #7	Arcadis U.S., Inc. R2001-1596	6	\$16,851.03	Preparation of street lighting plans.
6	Project #08-010 Wastewater Lift Station No. 386 Rehabilitation Project Water Utilities District #2	Dunkelberger Engineering & Testing, Inc. R2008-1828	3	\$1,235.00	Subsurface Exploration Services.
7	Project #2008131 Roan Court Drainage Improvements Engineering & Public Works District #Not Provided	Corzo Castella Carballo Thompson Salman, P.A. R2007-0248	N/A	\$32,090.10	Civil design and permitting services.
8	Project #08211 PBSO Training Facility Facilities Development & Operations District #2	Brown & Phillips, Inc. R2008-0317	4	\$5,052.00	Surveying services that include topo, storm/sanitary as-builts, boundary survey, monuments, and tie-in.
9	Project #N/A Airports General Consulting Services Airports District #2	CH2M Hill, Inc. R2005-0319	III-09-DOA- C-002-064	\$37,700.00	Provide construction quality assurance materials testing services for the maintenance, repair, and rehabilitation of various miscellaneous apron and taxiway systems at PBIA.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
10	Project N/A Airports General Consulting Services Airports District #2	CH2M Hill, Inc. R2005-0319	III-09-PBI-C- 002-062	\$44,391.00	Provide ongoing coordination and aviation planning support with the FAA and the EIS consultant, including written clarifications on assumptions, methodologies and outputs of the forecasting and demand-capacity analyses completed as part of Master Plan Update for PBI.
11	Project #N/A Airports General Consulting Services Airports District #2	CH2M Hill, Inc. R2005-0319	III-09-PBI-C- 002-060	\$20,010.00	Provide professional services for responding to a 3 rd Request for Additional Information from the South Florida Water Management District and review of the Conceptual Permit associated with the PBIA Stormwater Management Master Plan and Conceptual Environmental Resource Permit Application No. 080417-15.
12	Project #09201 John Prince Park Phase II Improvements Facilities Development & Operations District. #3	Miller Legg & Associates, Inc. R2007-1813	Auth. 5, Supp. 1	\$11,064.50	Revise construction documents for by adding 20 campsites and rearranging work to be done under Phase II.
13	Project #02234 Fire Rescue Training Facility Facilities Development & Operations District #Not Provided	Tierra, Inc. R2005-1148	Auth. 22, Supp. 2	\$4,780.00	Resident inspection for reinforcing steel, masonry and roof; Site inspections regarding new driving course during construction.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
14	Project #07-096 SRWRF Odor Control Project Water Utilities District #5	Dunkelberger Engineering & Testing, Inc. R2008-1828	1	\$6,613.00	Construction materials testing services.
15	Project #07201 Purchasing/Fixed Assets Warehouse and Storage Building Facilities Development & Operations District #2	Tierra, Inc. R2008-1417	7	\$29,925.00	Construction materials testing services and resident inspections.
16	Project #08-031 FPL's West County Reclaimed Water Water Utilities Districts #2, #6	Heller-Weaver & Sheremeta, Inc. R2005-0778	Auth. 49, Supp. 2	\$5,700.00	Provide additional topography information.
17	Project #2008904 Stacy Street Improvements Engineering & Public Works District #Not Provided	Arcadis U.S., Inc. R2004-2466	3	\$1,164.27	Change loop detection at signalized intersection to video detection.
18	Project #N/A Airports General Consulting Services Airports District #2	CH2M Hill, Inc. R2005-0319	III-09-DOA- C-002-063	\$20,042.92	Provide continued coordination and support services to Department of Airports to finalize efforts concerning ongoing projects and associated items.
19	Project #08702 PBSO - 911 Heat Load Study Facilities Development & Operations District #2	Gartek Engineering Corporation R2008-1304	11	\$5,580.00	Emergency study of the 911 call center to establish HVAC requirements and recommended solutions.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
20	Project #03223 Belle Glade Library Facilities Development & Operations District #6	Slattery & Associates Architects Planners R2004-0326	5	\$32,500.00	If new building constructed: Preliminary investigation of site to include recommendations on building orientation, parking layout and overall site circulation; Provide assistance with preparing a project program. If existing library renovated: Existing site and building condition survey, assistance with programming and architectural recommendations for updating to meet current codes.
21	Project #N/A Cam D. Milani Park Facilities Development & Operations District #4	Urban Design Kilday Studios R2008-1006	Auth. 1, Supp. 2	\$38,870.00	Additional archaeological services to address issues and comments from Town of Highland Beach as part of the Special Exception Application Process and respond to Town's consultants.
22	DELETED				
23	Project #2001504 Boca Rio Road from Palmetto Park Road to Glades Road Engineering & Public Works District #5	A & B Engineering, Inc. R2000-1734	8	\$10,395.00	Revise roadway plans. Drainage and add detail.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
24	Project #N/A County Standard Fire Alarm System Specifications Countywide Facilities Development & Operations District #Countywide	BRPH Architects- Engineers, Inc. R2008-1305	2	\$1,200.00	Utilization of current county standard fire alarm and security system specifications and transferring into a CSI specification format.
25	Project #09207 Palm Tran - Wellington Park & Ride Facilities Development & Operations District #6	Miller-Legg & Associates, Inc. R2005-0954	Auth. 1, Supp. 6	\$42,192.00	Topographic surveys, design, permitting and geotechnical services for a 145 parking space park and ride lot.
26	Project #1998504 Lyons Road from Glades Road to Yamato Road Engineering & Public Works District #5	Greenhorne & O'Mara, Inc. R98-1856D	9	\$37,962.17	Plan revisions, permitting and post design services.
27	Project #2006501 Central Boulevard/Indiantown Road to Longshore Drive Engineering & Public Works District #1	HSQ Group, Inc. R2006-1863	2	\$35,449.53	Prepare and design optimum typical section, alignment and master plan for proposed improvement.
28	Project #2007500 Lyons Road/S. of L.W.D.D. L-11 Canal to L.W.D.D. L-10 Canal Engineering & Public Works District #6	HSQ Group, Inc. R2008-0825	1	\$28,269.01	Preparation of complete roadway construction plans for proposed roundabout at intersection of Palomino Drive and Lyons Road.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2009**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
29	Project #09317 Convention Center - HVAC Facilities Development & Operations District #2	L.D. Astorino Architects, Inc. R2006-2228	6	\$8,910.00	Design services for addition of a separate, independent air conditioning system for security office.
30	Project #03212 North County Library Facilities Development & Operations District #1	Brown & Phillips, Inc. R2008-0317	Auth. 1, Supp. 3	\$1,268.00	Re-staking property boundaries.
31	Project #09-035 WTP No. 2 Hypochlorite Improvements Water Utilities District #2	Globaltech, Inc. R2008-2323	3	\$66,887.00	Design-build services for sodium hypochlorite system improvements including electrical and I&C, and ventilation improvements.