Agenda Item #3.M.8.

PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY

Meeting Date:	February 23, 2010	[X] Consent [] Ordinance	[] Regular [] Public Hearing
Department:	Parks and Recreation		
Submitted By: Parks and Recreation Department			
Submitted For:	Parks and Recreation Departmen	<u>t</u>	

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve: First Amendment to Palm Beach County Florida Boating Improvement Program Project Agreement with the Town of Jupiter (R2008-0422) for funding of the Sawfish Bay Park project to reduce project scope, reduce funding amount from \$250,000 to \$122,724.78, and to extend the project completion date from December 31, 2008, to March 30, 2010.

Summary: This fully executed First Amendment reduces the amount of Palm Beach County Florida Boating Improvement Program (FBIP) funding for the Sawfish Bay Project from \$250,000 to \$122,724.78, reduces the project scope, and extends the project completion date from December 31, 2008, to March 30, 2010. Funding for this project was approved from the Park Improvement Fund during the FY2007 budget process. After the final reimbursement payment is issued, the residual balance in this project will be returned to the Park Improvement Fund FBIP reserve. District 1 (AH)

Background and Justification: This First Amendment to the PBC-FBIP Agreement with the Town of Jupiter is for funding of the completed Sawfish Bay Park project and is necessary to continue processing a project reimbursement. The original project description included a dock/seawall, canoe/kayak launch, 28 parking/access spaces, and restrooms. The restrooms are being eliminated from the FBIP project because another funding source for the restrooms was found. The County's contribution of FBIP funding to assist the Town of Jupiter with the cost of the dock/seawall, canoe/kayak launch, and 28 parking spaces was reduced from \$250,000 to \$122,724.78.

The original project completion date was December 31, 2008, but decisions regarding the restrooms and FBIP requirements, such as the need to record a Notice of Limitation of Use for the project site, resulted in Jupiter's request for the Amendment to extend the project completion date to March 30, 2010. The term of the Agreement for this capital project remains unchanged and is for 25 years or until March 10, 2033.

This First Amendment has been executed on behalf of the Town of Jupiter, and now needs to be approved by the Board of County Commissioners.

Attachments:

- 1. First Amendment to Project Agreement
- 2. Letter from Town of Jupiter

Recommended by	: Demis Tellem	1/29/10
_	Department Director	Date
Approved by:	Acu	2/10/10
	Assistant County Administrator	Date

II. FISCAL IMPACT ANALYSIS					
A. Five Year Summary of Fiscal Impact:					
Fiscal Years	2010	2011	2012	2013	2014
Capital Expenditures Operating Costs External Revenues Program Income (County In-Kind Match (County)	(127,275) -0- -0-) -0- -0-	-0- -0- -0- -0-	-0- -0- -0- -0-	-0- -0- -0- -0-	-0- -0- -0- -0-
NET FISCAL IMPACT	(127,275)	0	0	0	<u>-0-</u>
# ADDITIONAL FTE POSITIONS (Cumulative)	0				
Is Item Included in Current Budget? Yes X No Budget Account No.: Fund 3600 Department 581 Unit P603 Object 8101 Program N/A					
B. Recommended Source	ces of Funds/S	Summary of	Fiscal Impact:		
FUND: Park Improv UNIT: Sawfish Bay					
Contributions Othr C	Sovtl Agncy	3600-581-	P603-8101	(\$127,275)	
C. Departmental Fiscal Review: ckopulakus					
III. REVIEW COMMENTS					
A. OFMB Fiscal and/or Contract Development and Control Comments: Funding reduced by \$127,275,22.					
OFMB aly of Contract Development and Control 9) 10					
B. Legal Sufficiency: This amendment complies with our review requirements.					
Assistant County Attorney C. Other Department Review:					

Department Director

REVISED 10/95 ADM FORM 01

This summary is not to be used as a basis for payment

G:\SYINGER\FBIP.PBC\Jupiter - Sawfish Bay Park\AGD for Amendment 2-23-09.doc

FIRST AMENDMENT TO FLORIDA BOATING IMPROVEMENT PROGRAM PROJECT AGREEMENT BETWEEN PALM BEACH COUNTY AND THE TOWN OF JUPITER FOR SAWFISH BAY PARK DEVELOPMENT

THIS AMENDMENT is entered into on	, by and between Palm Beach
County, a political subdivision of the State of Florida,	hereinafter referred to as "County"
and the Town of Jupiter, a Florida Municipal Corporat	tion, herein referred to as "Town".

WITNESSETH:

WHEREAS, on February 1, 2008, County entered into an Agreement (R-2008-0422) with Town, hereinafter referred to as the "Agreement" to provide Palm Beach County Florida Boating Improvement Program (PBC-FBIP) funding in an amount not to exceed \$250,000 to assist with the funding for Town's Sawfish Bay Park Development project, hereinafter referred to as the "Project"; and

WHEREAS, Town has requested that County extend the Project completion date specified in the Agreement from December 31, 2008, to March 30, 2010, in order to allow additional project completion time and accommodate the necessary time frame for the reimbursement process; and

WHEREAS, Town has requested that County approve a revised project description and cost estimate (Exhibit A to the Agreement) to eliminate construction of the restroom buildings from the project elements list and to revise the actual completed costs for the remainder of the project to total \$122,724.78; and

WHEREAS, the Project will benefit all citizens of Palm Beach County.

NOW THEREFORE, the parties hereby agree as follows:

- 1. The fifth "Whereas" clause of the Agreement is amended to read, "Whereas, the Town has submitted a Project Application requesting FBIP funds in an amount not to exceed \$122,724.78 for use toward Sawfish Bay Park Boating Improvements which is an eligible project in accordance with Resolution No. 99-7, as amended; and"
- 2. The sixth "Whereas" clause of the Agreement is amended to read, "Whereas, funding in an amount not to exceed \$122,724.78 is available from FBIP funds."
- 3. Section 4a of the Agreement is amended to read, "The County hereby agrees to pay the Town an amount not to exceed \$122,724.78 on a reimbursement basis for costs associated with the Town's eligible boating related project to include a dock/seawall, canoe/kayak launch, and 28 parking/access spaces, hereinafter referred to as the "Project", as more fully described in the revised "Exhibit A" of the Project Application attached hereto and incorporated herein."
- 4. The first sentence of Section 7of the Agreement is amended to read "The Town shall complete the Project and provide accounting data to County for same on or before March 30, 2010."
- 5. Except as provided herein, each and every other term of the Agreement shall remain in full force and effect and the Agreement is reaffirmed as modified herein.

IN WITNESS WHEREOF, the parties, by and through their duly authorized agents, have hereunto set their hands and seals on the date indicated above.

ATTEST: SHARON R. BOCK, Clerk & Comptroller	PALM BEACH COUNTY, FLORIDA, ON BEHALF OF ITS BOARD OF COUNTY COMMISSIONERS
Ву:	By:
Deputy Clerk	Burt Aaronson, Chair
City Clerk Solly M. BOVA	TOWN OF JUSTICER By WMayor
APPROVED AS TO FORM AND LEGAL SUFFICIENCY	Dennis L. Eshleman,

County Attorney

Parks and Recreation Departmen

11-12-2039

Date Received: 17-07

PALM BEACH COUNTY FLORIDA BOATING IMPROVEMENT PROGRAM PROJECT APPLICATION

Part A: Identification

Applicant Information

Project Sponsor:	Town of Jupiter		
Project Name:	Sawfish Bay Park		
Liaison Agent:	Russell Ruskay		
Title:	Director of Parks and Recreation		
Address:	200 Military Trail, Jupiter, FL 33458		
Telephone:	561-741-2334		
I hereby certify that	the information provided in this application is true and accurate.		
Signature.	Date: /ο~//~cγ		
	Droject Information		
	Project Information		

Grant Amount Requested: \$25	0,000 \$122,724.78	
Project Type (check one)		
Acquisition	Development/	Retroactive
Site Control (check one)		
Acquisition	Leased	Own
If Leased, Date of Expiration:		

" Louisid, Bate of Expiration

Brief Project Description:

Sawfish Bay Park is located at the junction of the Intracoastal Waterway and the Loxahatchee River with views of the historic Jupiter lighthouse. The park has been designated as historical, and was once used as a drop off and pick up point for children that accessed the land by boat to attend school. It is located on a major roadway, Alternate A1A. Amenities at this park include a 900-ft. seawall fishing pier, a canoe/kayak launch, two docks, a sand beach, pavilions, picnic tables, benches, trash receptacles, water fountains, grass parking, hiking trail and a fish cleaning station. Restrooms are on the construction plans and are currently out to bid. In addition to the parks kayak/canoe launching area, based on this park's location and other amenities, it is considered a highly desired boater's destination park.

PALM BEACH COUNTY FLORIDA BOATING IMPROVEMENT PROGRAM PROJECT APPLICATION

Page 2

Part B: Development

The project is 95-percent complete. The only outstanding features are the restrooms, which are currently out to bid. We anticipate completion by May 2008. (please see attached photos)

Project Description

Type and Estimated Cost of Proposed Development by Facility:

<u>Facility</u>	Quantity (Number and/or Footage)	Estimate Cost
Restrooms Dock/Seawall Canoe/Kayak Launch Parking/Access	300-sq. ft. 30 ft. 20 ft. 28 spaces	\$102,000 July \$44,750 \$14,000 \$89,250
	Total	- <u>\$250,000</u> 122,724.78 d

Attachments (Required prior to Application Consideration)

Location Map:

Attach a detailed street, road or highway map locating the project

site and provide driving instructions from the nearest intersection.


Site Plan:

Attach a legal-sized conceptual site plan displaying location of

planned facilities, if applicable.

Boundary Map:

Provide a boundary map clearly identifying the project boundaries.



Town of Jupiter

Department of Parks and Recreation

Unersmert is

July 10, 2009

Susan Yinger
Administrative Support Manager
Palm Beach County
Department of Parks and Recreation
2700 6th Avenue South
Lake Worth, FL 33461

Reference:

Palm Beach County FBIP - Town of Jupiter

Sawfish Bay Park

REQUEST FOR AMENDMENT AND REIMBURSEMENT

Dear Ms. Yinger:

The Town of Jupiter is respectfully requesting an amendment to the above-referenced grant agreement, along with reimbursement for the finished project elements.

The restrooms were not built; therefore, we would like to remove this element from the agreement. We are requesting reimbursement for the finished elements. The original grant agreement was for \$250,000, and the restrooms were \$102,000. Enclosed is an itemized statement showing the completed project elements. Our total reimbursement request is for \$122,724.78.

Please contact me at 561-741-2334 or via e-mail at <u>russr@jupiter.fl.us</u> with any questions relating to this project or request. Your consideration is appreciated

Very truly yours,

Russell Ruskay, Director Department of Parks and Recreation

cc: Mark Rady, Grants Accountant

210 Military Trail • Jupiter, Florida 33458 • Phone (561) 741-2400 • Fax (561) 745-2559