Agenda Item #: 3-C-8

### PALM BEACH COUNTY **BOARD OF COUNTY COMMISSIONERS**

### **AGENDA ITEM SUMMARY**

**Meeting Date:** 

July 20, 2010

[x] Consent

Regular

**Public Hearing** 

Department:

**Submitted For:** 

Submitted By:

**Engineering & Public Works Department** 

Workshop

**Roadway Production Division** 

### I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to receive and file: Supplement No. 17 with K-F Group to provide professional services for the preparation of design plans and construction bid documents for Jog Road from south of 45th Street to north of 45th Street, (Project Number 1998506, under Agreement R2001-1619).

SUMMARY: Filing of this Supplement No. 17, in an amount of \$39,927.25, will provide the notification required under PPM CW-F-050 (7.E).

District 5 (PK)

Background and Justification: On May 11, 2010 the Deputy County Engineer approved Supplement No. 17 to Agreement R2001-1619 with K-F Group, Inc., to provide professional services required to prepare design plans and construction bid documents for Jog Road from south of 45th Street to north of 45th Street (Project). Approval of Supplement No. 17, with a total amount of \$39,927.25, results in a cumulative value of approved additional services authorized by the Engineering & Public Works Department and Contract Review Committee exceeding \$250,000. In accordance with PPM No. CW-F-050 (7.E), Supplement No. 17 must be received and filed by the Board of County Commissioners since the cumulative value of approved additional services now exceeds \$250,000.

### Attachments:

1. Location Map

2. Supplement No. 17

### II. FISCAL IMPACT ANALYSIS

### A. Five Year Summary of Fiscal Impact:

Fiscal Years Capital Expenditures	2010 \$39,928	2011	2012	2013	2014
		<u>-0-</u>	<u>-0-</u>	<u>-0-</u>	<u>-0-</u>
Operating Costs	<u>-0-</u>	<u>-0-</u>	0	<u>-0-</u>	<u>-0-</u>
External Revenues	0	-0-	-0-	-0-	-0-
Program Income (County)	-0-	-0-	<u>-0-</u>	-0-	-0-
In-Kind Match (County)	0		-0-	-0-	-0-
NET FISCAL IMPACT	\$39,928	-0-	-0-	-0-	<u>-0-</u>

# ADDITIONAL FTE		
POSITIONS (Cumulative)	 	

Is Item Included in Current Budget? Yes X No

### Budget Account No:

Fund 3503 Dept 361 Unit 0670 Object 6505

# Recommended Sources of Funds/Summary of Fiscal Impact:

Road Impact Fee Fund - Zone 3 Jog Rd/Roebuck Rd to 45<sup>th</sup> St

Supplement #17

- Basic Services	\$17,369.30
- Optional Services	\$17,007.95
	· · ·
- Reimburseables	\$ 5,550.00
Total Authorization	\$39,927.25

### III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Dev. and Control Comments:

OFMB M2-30-10 5

B. Approved as to Form and Legal Sufficiency:


This item complies with current County policies.

. Paul 7/6/13
Assistant County Attorney

C. Other Department Review:

**Department Director** 

This summary is not to be used as a basis for payment.



**LOCATION SKETCH** 



# Department of Engineering and Public Works

P.O. Box 21229 West Palm Beach, FL 33416-1229 (561) 684-4000 www.pbcgov.com

### Paim Beach County Board of County Commissioners

Burt Aaronson, Chair

Karen T. Marcus, Vice Chair

Jeff Koons

Shelley Vana

Steven L. Abrams

Jess R. Santamaria

Priscilla A. Taylor

### **County Administrator**

Robert Weisman

"An Equal Opportunity
Affirmative Action Employer"

May 11, 2010

K-F Group, Inc. 12773 W. Forest Hill Boulevard, Suite 1217 Wellington, FL 33414 Attn: Mr. Hian C. Kor, P.E., President

**RE: JOG ROAD** 

S. OF 45<sup>TH</sup> STREET TO N. OF 45<sup>TH</sup> STREET PALM BEACH COUNTY PROJECT NO.: 1998506B SUPPLEMENT NO. 17 TO PROJECT AGREEMENT

DATED OCTOBER 2, 2001 (R2001-1619)

ACCT. NO.: 3503-361-0670-6505 COMMISSION DISTRICTS: 2 & 6

Dear Mr. Kor:

This letter serves as your "Notice to Proceed" with the services for the above referenced project. These services shall be performed in accordance with the Agreement referenced above and your proposal letter dated March 17, 2010. Please note that the Agreement requires separate specific authorization from the County prior to proceeding with any Optional Services.

Compensation for these services are approved as follows, and are not to be exceeded without authorization from Palm Beach County: **Basic Services** (Lump Sum) \$17,369.30; **Reimbursable Services** (Not to Exceed) \$5,550.00; **Optional Services** (Not to Exceed) \$17,007.95; for a total amount of \$39,927.25.

Final completion of services under this authorization shall be performed in an expeditious manner so as not to impact the current schedule, or as otherwise requested by the County in writing.

If you have any questions, please contact David Young, P.E., Special Projects Manager at 561/684-4149.

Sincerely,

Tanya N. McConnell, P.E. Deputy County Engineer

OAF:jd

Attachment

cc: Administrative Services, Fiscal (NTP)
Contract Development & Control
Finance Department
CCNA File (w/original)
Roadway Project File

ec: Omelio A. Fernandez, P.E., Director, Roadway Production Division
L. Morton Rose, P.E., Five Year Road Program Manager
David Young, P.E., Special Projects Manager, Roadway Production Division
Javier Lopez, P.E., Project Engineer, Roadway Production Division
Jorge Hernandez, TA III, Roadway Production Division
Rose Ann Clements, TA II, Roadway Production Division
E:ROADWAYCCNA\1998\98506\Project\98506B\Supp17\SP\_NTP.doc





March 17, 2010

Mr. Morton Rose, P.E., 5-Year Road Program Manager Palm Beach County Roadway Production Division 2300 N. Jog Road, 3<sup>rd</sup> Floor West West Palm Beach, FL.33411

RE: FEE PROPOSAL - ADDITIONAL SERVICES JOG ROAD - S. of 45<sup>th</sup> Street to N. of 45<sup>th</sup> Street P.B.C. Project No. 1998506B SUPPLEMENT NO. 17

Dear Mr. Rose,

OK to brown Sur 17/10 M Enclosed for your review and approval, please find a Fee Proposal for additional services. These additional services are for the preparation of an alternate bid plans to show a terminus Tintersection at proposed 45th St. and Jog Road instead of a free-flow connection. It also included two additional MSE wall designs due to roadway typical section change. Also included in this proposal are reimbursable fees for additional survey legal descriptions and post design roadway and structural services. Post design roadway and structural services included (1) attending all project meetings (including pre-construction meeting), (2) reviewing shop drawing packages, (3) addressing contractor's request for information resolution, and (4) field reviews. These post design services will be optional services based on an hourly basis.

The following is a breakdown of the fee:

K-F Group, Inc. (Alternate Roadway Plans) (Lump Sum) Alan Gerwig & Associates, Inc. (MSE Walls) (Lump Sum) TOTAL LUMP SUM FEE	$\sim$ = \$ 5,039.30 $\sim$ = \$12,330.00 $\sim$ = \$17,369.30
K-F Group, Inc. (Printing) (Reimbursable) Brooks Surveying Consultants, Inc. (Legal Descriptions) (Reimbursal TOTAL REIMBURSABLES	$\begin{array}{c}                                     $
K-F Group, Inc. (Post Design Roadway Services) (Optional) Alan Gerwig & Associates, Inc. (Post Design Structural Service) (Optional) TOTAL OPTIONAL SERVICES	= \$ 9,807.95 tional = \$ 7,200.00 = \$ 17,007.95
TOTAL PROJECT FEE	<b>→ = \$ 39,927.25</b>

If there are any questions, please do not hesitate to contact us. Thank You. Sincerely,

K-F Group, Inc.

Hian Kor, P.E. Principal

cc: Omelio Fernandez, P.E., Director of Public Works, Palm Beach County Javier Lopez, P.E., Project Engineer, Palm Beach County Roadway Division

### LUMP SUM FEE QUOTATION PROPOSAL

Project No. 1998506B

Project Name: JOG ROAD - S.of 45th Street to N. of 45th Street (Supplement 17)

Description: ALTERNATE BID PLANS

& POST DESIGN SERVICES

	PRO. MANA		SR. PR ENGI			JECT NEER		ADD/	Basic Activity	Manhours	Average	
No. / Activity  ROADWAY DESIGN (Alternate Bid)	Man Hour	Hourly Rate *\$41.00	Hour	Hourly Rate	Man Hour	Hourly Rate	Hour	Hourly Rate	Dollar Amount	By Activity	Hourly Rate	Besic X Multiplier
		771.00	14	V\$44.00	U	V\$33.00	38.5	\$22.50	\$1,722.25	58.5	\$29.44	\$5,039.30
			1975 A	198		19						
								(A) (A)				
			ur\$					- 47				
	400	*	38.377		1 10	1 2 4 4 3 3				100		
a di la salah di sala		4					gen ale.					1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
TOTAL MANHOURS	8	100	12		0		38.5		√ \$1,722.25	V 50 5		
	#	328.00	\$ 5	e4.8 C		<b>#</b>	86 b. :		> +1,122.23	▶ 58.5	48	\$5,039.30

### REIMBURSARI

K-F Group (Printing) (30 sets Utilities/permits) = 30 x 100 sheets x \$0.25 = \$750.00

Brooks Surveying Consultants (Legal Sketches) = 12 Sketches x \$400.00 = \$4,800.00

### TOTAL LUMP SUM FEE COMPUTATION

TOTAL COMPONENTIATION	
FEE SUBTOTAL RAW LABOR	\$1,722.25
Multiplier = 2.926	<b>\$5,039.30</b>
K-F Group, Inc. (Base Fee)	<b>\$5,039.30</b>
Alan Gerwig & Assoc. (MSE Walls) (Base Fee)	\$12,330.00
TOTAL BASE FEE (LUMP SUM)	\$17,369.30
REIMBURSEBALES Brooks Surveying Consultants, Inc. (Legal Des.) K-F Group, Inc. (Printing) TOTAL REIMBURSABLES	\$4,800.00 \$750.00 \$5,550.00
OPTIONAL SERVICES K-F Group, Inc. (Post Roadway Design Services) Alan Gerwig & Associates (Post Structural Serv.) TOTAL OPTIONAL SERVICE FEE	\$9,807.95 \$7,200.00 \$17,007.95
TOTAL PROJECT FEE	<b>→ \$39,927.25</b>

PREPARED BY : Hian Kor, P.E.

3/17/2010

# K-F GROUP, INC.

PROJECT NUMBER 1998506B

DESCRIPTION: ALTERNATE BID PLANS

### JOG ROAD - S. of 45th Street to N. of 45th Street (Supplement 17)

ITEM	SHEET/ EA.	PROJECT MANAGER	SENIOR PROJECT ENGINEER	PROJECT ENGINEER	SR. CADD TECH.	TOTALS	REMARKS
ROADWAY DESIGN							
Key Sheet	1	0	0	0	0.5	0.5	
Typical Sections	3	0.5	0	0	2.5	3	3 Typical Sections
Plan 1"=40' Scale 11"x17"	2	1	1	0	8	10	o rypical Sections
Roadway Profile	2	0.5	1	0	4.5	6	
Drainage Structure	20	1	2	0	5	8	
Roadway Cross Sections	11	1	2	0	7	10	
Signing & Pavement Marking Sheets	2	1	2	0	5	8	
Quantity Take-Off and Cost Estimates	1	1	2	0	6	9	
P.B.C. Coordination Mtgs	2	2	2	0	0	4	2 Meetings
						•	
OTAL		V 8	√ 12	Ō	38.5	> 58.5	

PREPARED BY: Hian Kor, P.E.

Date: 2/22/10

### **LUMP SUM FEE QUOTATION PROPOSAL**

Description : OPTIONAL SERVICES

**Project No. 1998506B** 

Project Name: JOG ROAD - S.of 45th Street to N. of 45th Street (Supplement 17)

	PROJ MANA	General Control of the Control of th	SR. PR ENGII		3170 1855-50	JECT NEER	SR. C	ADD/ CH	Basic Activity	Manhours	Average	Basic
No. / Activity	Man Hour	Hourly Rate	Hour	Hourly Rate	Man Hour	Hourly Rate	Man Hour	Hourly Rate	Dollar Amount	By Activity	Hourly Rate	x Multiplier
oadway Design (Post Design Services)	56	<b>V\$41.00</b>	24	<b>\$44.00</b>	0	<b>\$33.00</b>	0	\$22.50	\$3,352.00	80	\$41.90	\$9,807.95
	·						7.0					# 14. N
	2 2.00	1 20 4					3.		10.00		4	ar and a second
	<del> </del>					1						
					, 2				// // **			
				12.77							-	<u> </u>
OTAL MANHOURS	56	4	24		0		0		× \$3,352.00	80		\$9,807.95
	\$2,5	196.00	\$1,0	56,00		<u> </u>		·	77,772.90			70,007.50

TOTAL OPTIONAL SERVICES FEE COMPUTATION

FEE SUBTOTAL RAW LABOR

\$3,352.00

Multiplier = 2.926

**\$9,807.95** 

K-F Group, Inc.

\$9,807.95

**TOTAL OPTIONAL SERVICES FEE** 

**\$9,807.95** 

# K-F GROUP, INC.

PROJECT NUMBER 1998506B

DESCRIPTION: OPTIONAL SERVICES

# JOG ROAD - S. of 45th Street to N. of 45th Street (Supplement 17)

ITEM	SHEET/ EA.	PROJECT MANAGER	SENIOR PROJECT ENGINEER	PROJECT ENGINEER	SR. CADD TECH.	TOTALS	REMARKS
ROADWAY DESIGN					reon.		
.1 Project Manager Meetings	4	8	0	0	0	8	
.2 Shop Drawing Reviews (Drainage)	4	12	12	0	0	24	
.3 Request for Information Resolution	4	12	12	Ö	0	24	
.4 Field Reviews	4	24	0	o o	0		
					3	24	
	<del>                                     </del>						
	<del>†</del>						
	<del>                                     </del>						
	<del>                                     </del>						
	<del> </del>						
	<del> </del>						
OTAL.							
REPARED BY: Hian Kor, P.E.	1	56 Date: 3/11/10	√ 24	0	0	. 80	

Page 2

### Alan Gerwig & Associates, Inc.

Palm Beach County Project No. 98-506 AGA Project No. 01-015 March 17, 2010

### **SCOPE OF SERVICES**

### Jog Road Extension MSE Wall Control Drawings

The following is a scope of service for the preparation of construction documents for the preparation of wall control drawings for two additional walls. One wall is located at the beginning of the project on the west side of the roadway beginning at Roebuck Road. The second wall is located near 45<sup>th</sup> Street in the vicinity of the FPL easement on the west side of the roadway.

### A. Scope

Prepare wall control drawings for walls at the above referenced location along Jog Road to include all horizontal and vertical geometry, construction details and specifications necessary for bidding.

B. The project schedule based on an assumed commencement date of April 1 is as follows:

65% Plan submittal on May 27
Review comments received by June 17
96% Plan submittal on July 29
Review comments received by August 26
100% Plan submittal on September 23

C. Fee Summary

**MSE Wall Control Drawings** 

\$12,330.00

# Manhour and Fee Proposal

2007 P. P.S. Ca. Properties.

Projects Ling TM Extension - 1885 Well stong What side of Jug Rd at Resissat Rd & 45th St.

	Camments								
3	Lessens Coci	\$							C 460 1 19 114
CACO Vederales	3								
Charles Technician Rate = \$105	Manheurs Court	2017							ロジャンマン
Rate - 5175	X Cash	24 V.1780							00017 7
0 KJ - 412		<b>98</b> 7							
A C. 188									
į	ARE Visit Control Desires	A dift direct met site						Total Designation	

Estimated Design Feet: \$ 12,330.00

Printed: 3/17/2010

March & Associate, in the state of the state

Interest and Fee Presents

acign Feet: \$ \ 7,200,00

And Mitthe Entereties Part Danign Bereicus - Marth Plants at

### Engineering & Public Works Roadway Production

# **PROJECT HISTORY**

04/22/2010

PROJECT NAME:

Jog Rd. from Roebuck Road to 45th Street

PROJECT NO.

1998506

RESOLUTION DATE / NO. 10/02/2001

R2001-1619

**AGREEMENT AMOUNT: \$ 645,135.00** 

			1	1	
SUPP#	DATE	DESCRIPTION	LEAD	CRC	ВСС
1	10/21/2003	Revisions to Master plan, alignment modifications, proceed to 65% construction documents and related permitting.	0.00	0.00	69,403.2
2	06/09/2004	Additional survey, legals and monumentation.	0.00	20,225.00	0.0
3	08/16/2005	Revisions to design of sidewalk and fencing and splitting the project into two (2) phases.	0.00	0.00	147,419.2
4	03/24/2006	Evaluating storm water models & permitting services associated with the realignment of Jog Road.	46,850.00	0.00	0.0
5	05/03/2006	Revisions to plans to meet new minimum design standards & for revisions to MSE walls & bridge.	0.00	67,028.76	0.0
6	07/11/2006	Additional services to revise the horizontal curves from south of 45th Street to end of the project.	0.00	0.00	210,819.5
7	10/17/2006	Amendment to add'l modeling services for evaluating the existing stormwater models & permitting services related with alignment.	5,120.00	0.00	0.0
8	03/07/2007	Revised intersection layout at 45th St., adding acceleration lane westbound., etc. Revised northbound lane to aline & prepare drainage analysis for SFWMD & FDOT. Design 45th Street area as a dry retention area.	0.00	56,669.61	0.0
9	08/21/2007	Additional svcs. for the design of a new bridge, add'l. subsurface exploration & geotech. eval.; tree survey & tree alt. permit.	0.00	0.00	135,630.0
10	04/01/2008	Add'l. manhours required for the final wetland and uplands tie-in survey based on Jurisdictional Wetland Field Inspection.	0.00	0.00	37,349.0
11	08/18/2008	Revise typical section to reflect 120' rdwy. r/w/ & modify the east & west embankment slops. Add'l. design of MSE wall + Igls.	0.00	59,104.49	0.0

Page 1

### **Engineering & Public Works Roadway Production**

# **PROJECT HISTORY**

04/22/2010

Jog Rd. from Roebuck Road to 45th Street

PROJECT NO.

PROJECT NAME:

1998506

RESOLUTION DATE / NO.

10/02/2001

R2001-1619

**AGREEMENT AMOUNT: \$ 645,135.00** 

	T				
SUPP#	DATE	DESCRIPTION	LEAD	CRC	BCC
12	12/18/2008	Prepare preliminary alignments for ult. 4-lane divided rdwy.; lgl. descr.; parcel sketches & construction plans.	0.00	95,656.66	0.00
13	02/11/2009	Add'l. modeling svs. to revise groundwater elevation in the East Lake @ the req. of SWA assoc. w/securing ACOE permit & rvw. of proposed bridge design impacts to the southern culvert system. Revise SWA canal bridge to avoid C/WPB 20" water main that conflicts with the bridge design.	0.00	21,260.00	0.00
14	04/15/2009	Additional environmental permitting requested by SFWMD in permit response for additional information.	0.00	44,000.00	0.00
15	07/01/2009	Revise the plans on the west side - Curve Transition; revise to 4 box culverts; revise the MSE wall & revise bridge design, etc.	0.00	49,024.95	0.00
16	07/29/2009	Drainage analysis for reduction of the dry retention area N/O 45th St. bridge. Revised M-Canal Bridge & MSE walls on west side.	0.00	91,239.26	0.00
		TOTALS	51,970.00	504,208.73	600,621.06

Page 2

### **CERTIFICATION STATEMENTS**

Project:

Jog Road from S. of 45th Street to N. of 45th Street

**Project No.:** 

1998506B

**CONSULTANT:** 

K-F Group, Inc.

# TRUTH-IN-NEGOTIATION STATEMENT

By entering into this Agreement, the CONSULTANT certifies that the wage rates and costs used to determine the lump sum fees contained in herein are accurate, complete and current as of the date of this Agreement.

The said lump sum fees shall be adjusted to exclude any significant sums should the **COUNTY** determine that the lump sum fees were increased due to inaccurate, incomplete or non-current wage rates or due to inaccurate representations of fees paid to outside consultants.

The COUNTY shall exercise its right under this "Certificate" within one year following final payment.

# PROHIBITION AGAINST CONTINGENT FEES STATEMENT

By entering into this Agreement the CONSULTANT warrants that they have not employed or retained any company or person other than a bonafide employee working solely for the CONSULTANT to solicit or secure this Agreement and that they have not paid or agreed to pay any person, company, corporation, individual or firm other than a bonafide employee working solely for the CONSULTANT, any fee, commission, percentage, gift or other consideration contingent upon or resulting from the award of making of this agreement.

### **PUBLIC ENTITY CRIMES STATEMENT**

As provided in F.S. 287.132-133, by entering this Agreement or performing any work in furtherance hereof, the **CONSULTANT** certifies that it, its affiliates, suppliers, sub-contractors and consultants who will perform hereunder, have not been placed on the convicted vendor list maintained by the State of Florida Department of Management Services within the 36 months immediately preceding the date hereof. This notice is required by F.S. 287.133 (3)

### NON-DISCRIMINATION STATEMENT

The CONSULTANT warrants and represents that all of its employees are treated equally during employment without regard to race, color, religion, disability, sex, age, national origin, ancestry, marital status, sexual orientation, gender identity and expression.

Hian C. Kor, P.E., President

F:\ROADWAY\CCNA\1998\98506\Project\98506B\Supp17\Supp17 Affidavit.doc

# CONFLICT OF INTEREST DISCLOSURE FORM

Project: Project No.:	Jog Road from S. of 45 <sup>th</sup> Street to N. of 45 <sup>th</sup> Street 1998506B
ENGINEER r	represents that it presently has no interest, either direct or indirect, which would or could y manner with the performance of services for the County, except as follows:
(Attach additi	onal sheets as needed.)
and correct and	further represents that no person having any interest shall be employed for said By signing below, ENGINEER certifies that the information contained herein is true d constitutes all current potential conflicts of interest which may influence or appear to GINEER'S judgment or quality of services being provided to the County.
circumstance services being business associand request ar	hall promptly notify the COUNTY in writing by certified mail of all potential conflicts may arise in the future through any prospective business association, interest or other which may influence or appear to influence ENGINEER'S judgment or quality of a provided to the County. Such written notification shall identify the prospective station, interest or circumstance, the nature of work that ENGINEER may undertake a opinion of the COUNTY as to whether the association, interest or circumstance opinion of the COUNTY, constitute an unacceptable conflict of interest if entered into EER.
OT DI JOHA PEN	pinion of the COUNTY, the prospective business association, interest or circumstance would constitute an unacceptable conflict of interest to the COUNTY, the COUNTY is the notification and the ENGINEER shall not enter into said association, interest or
THIS	DISCLOSURE is submitted by <u>Hian C. Kor, P.E.</u> , as (Name of Individual)
President	, of K-F Group, Inc.
(Title/Position	1) (Firm Name of ENGINEED)
who hereby ce	rtifies that the information stated above is true and correct. Further, it is beauty
errio a icagea	must any misrepresentation by the Consultant on this Disclosure is considered
meuncar busin Consultant.	less practice and is grounds for sanctions against future County business with the
	W 4-26-2010
	(Signature) (Date)
\ROADWAY\CCNA	\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\
	THE PART OF THE PA

ar archanous 251-251

Engineering & Public Works Roadway Production

04/22/2010

# PARTICIPATION FOR MWBE/SBE CONSULTANTS

Supplement Number 17

Project Name: Jog Rd. from Roebuck Road to 45th Street

Project No.: 1998506

Prime Consultant: K-F Group, Inc.

Prime Contact Person: Hian C. Kor, P.E., President

Telephone No.: (561) 793-0605

Resolution Date: 10/02/2001 Res #: R2001-1619

Supplement date: <u>04/22/2010</u>

Department: Engineering & Public Works

Name / Address / Telephone of Minority Sub-Consultant	Type / Description of Work Performed by		Contract Dollar Amount for Sub-Consultant					
	Sub-Consultant		Black	Hispanic	Other	Women	White Male	
Alan Gerwig & Associates, Inc. 12798 W FOREST HILL BLVD STE 204 WELLINGTON, FL 33414	Design Structural (Bridge)	MWBE	0.00	0.00	0.00	0.00		
(561) 792-9000		SBE	0.00	0.00	0.00	0.00	19,530.00	
K-F Group, Inc. 12773 W FOREST HILL BLVD STE 1217 NELLINGTON, FL 33414	Design Design	MWBE	0.00	0.00	0.00	0.00		
(561) 793-0605		SBE	0.00	0.00	15,597.25	0.00	0.00	
	То	tal MWBE	0.00	0.00	0.00	0.00		
	Ťo	% otal SBE	0.00	0.00	15,597.25	0.00	19,530.00	
Total Supplement Amount:	39,927.25	%		-	39.06		48.91	

# SCHEDULE 1

# LIST OF PROPOSED SBE-M/WBE CONSULTANT/SUBCONSULTANTS

ROJECT NAME: <u>Jog Road fro</u>	m S. of 45 <sup>th</sup> Street to N.	of 45 <sup>th</sup> Street	-			PROJEC	T NO. <u>199850</u>		
AME OF PRIME CONSULTANT: K-F Group, Inc.									
SCRIPTION OF WORK: <u>Add Ne</u>	w MSE Wall due to typ	ical section changes	alternate desid	m and post desig					
그는 이 전 없는 그들이 그 이 이 그는 그들은 그는 그는 이 이 이 나는 그는 이에 나를 하지 않는데 되었다. 그 이 이 이 나는 그는 이에 나를 하지 않는데 되었다면 다른데 되었다.		그 그 이 없는 것들이 가는 이 기가 하게 하는 것들이 없는 데양으로	이 가게 그렇게 살아 걸었고 하는데 이 회사를 냈다.						
	(Check one or both <u>M/WBE</u>	ENTIFY ALL APPLICABLE CATEGORIES OF (Check one or both Categories)  M/WBE SBE			Consultant/Subconsultant Percentage of Work				
Name, Address and Phone Number	Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Speci		
K-F Group, Inc. 12773 W. Forest Hill Blvd., Suite 1217 Wellington, FL 33414 (561)793-0605	U	Ø		-			39.06		
Alan Gerwig & Associates, Inc. 12798 W. Forest Hill Blvd., Suite 204 Wellington, FL 33414 (561)792-9000		Ø				_48.91			
				***************************************	<u> </u>		-		
to use additional sheets if necessary)  Total SBE - M/WBE Participation 87.	97 %	Total				_48.91	39.06		

# SCHEDULE 2 LETTER OF INTENT TO PERFORM AS AN SBE-M/WBE CONSULTANT/SUBCONSULTANT

PROJECT NO. <u>1998506B</u>
PROJECT NAME: Jog Road from S. of 45th Street to N. of 45th Street
TO: Palm Beach County
(Name of Prime Consultant)
The undersigned is certified by Palm Beach County as a(n) - (check one or more, as applicable):
Small Business Enterprise (SBE) X Minority Business Enterprise (M/WBE)
Black Hispanic Women Caucasian Other (Please Specify) X
Date of Palm Beach County Certification: 2-23-2013
The undersigned is prepared to perform the following described work in connection with the above project and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.  (Specify in detail particular work items or parts thereof to be performed)
Consultant Services authorization to provide the preparation of alternate bid plans to show a terminus T-intersection at proposed 45 <sup>th</sup> Street and Jog Road instead of a free-flow connection. It also includes two additional MSE wall designs due to roadway typical section change.
SBE-M/WBE Participation 39.06 %
If undersigned intends to sub-subcontract any portion of this subcontract to a non-certified SBE subcontractor, the name of any such subcontractor must be stated
The undersigned subconsultant understands that the provision of this form to prime bidder does not prevent subconsultant from providing quotations to others.
K-F Group, Inc.
(Print name of SBE-M/WBE Subcontractor)
Ву:
(Signature)
Hian C. Kor, P.E., President  (Print name/title of person executing on behalf of SBE-M/WBE Subconsultant)
Date: 4-26-2010

### SCHEDULE 2

# LETTER OF INTENT TO PERFORM AS AN SBE-M/WBE CONSULTANT/SUBCONSULTANT

PROJECT NO. <u>1998506B</u>
PROJECT NAME: Jog Road from S. of 45th Street to N. of 45th Street
TO: K-F Group, Inc.
(Name of Prime Consultant)
The undersigned is certified by Palm Beach County as a(n) - (check one or more, as applicable):
Small Business Enterprise (SBE) X Minority Business Enterprise (M/WBE)
Black Hispanic Women Caucasian _X Other (Please Specify)
Date of Palm Beach County Certification:
The undersigned is prepared to perform the following described work in connection with the above project and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.  (Specify in detail particular work items or parts thereof to be performed)
Structural services to prepare construction documents for the preparation of wall control drawings for two additional walls. Tasks include all horizontal and vertical geometry, construction details and specifications necessary for bidding.  SBE-M/WBE Participation48.91%  If undersigned intends to sub-subcontract any portion of this subcontract to a non-certified SBE subcontractor, the name of any such subcontractor must be stated
The undersigned subconsultant understands that the provision of this form to prime bidder does not prevent subconsultant from providing quotations to others.  Alan Gerwig & Associates, Inc.  (Print name of SBE-M/WBE Subcontractor)  By:  (Signature)
(Print name/title of person executing on behalf of SBE-M/WBE Subconsultant)  Date:
2-AlanGerwig doc

### INTEROFFICE COMMUNICATION PALM BEACH COUNTY BUDGET AVAILABILITY STATEMENT

DATE:

April 28, 2010

TO:

Omelio Fernandez, Director

Roadway Production

Attn: Dave Young/JaeAnn Dean

FROM:

Alexis T. Willhite, Fiscal Manager

Administrative Services

RE:

Jog Rd/Roebuck Rd to 45th St

Project # 1998506B K-F Group, Inc

Consultant Services Authorization

Supplement #17

\$39,927.25

BOARD MEETING DATE:

N/A

FISCAL IMPACT LOCATION: F:\COMMON\WP\AgendaPage2\ \_

FUNDING STATUS:

FULLY FUNDED

Is Item Included in Current Budget?

Yes X No

Budget Account No:

Fund 3503 Dept 361

Unit 0670

Object 6505

Recommended Sources of Funds/Summary of Fiscal Impact:

Road Impact Fee Fund - Zone 3 Jog Rd/Roebuck Rd to 45th St

Supplement #17

- Basic Services

\$17,369.30

- Optional Services

\$17,007.95

- Reimburseables

\$ 5,550.00

Total Authorization

\$39,927.25

GAE PO 02AEDP10001

Note: Funded by a \$50,000 non-board transfer from FY 2004 Road Program Reserves.

This BAS is valid for up to ninety days from its date of issuance. F:\ADM\_SER\WP50\BAS\bas10\00164.supp.doc

### REQUEST FOR BUDGET AVAILABILITY STATEMENT FOR SUPPLEMENT NO. 17 TO A PROJECT AGREEMENT

TO: Ruth Pannunzio Fiscal Specialist III

REQUEST DATE:

April 26, 2009

PROJECT NAME/ LIMITS:

Jog Road from S. of 45th Street to N. of 45th Street

PROJECT NUMBER:

1998506B

CONTRACT TYPE CODE: PSC

CONSULTANT NAME:

K-F Group, Inc.

COMMISSION DISTRICT(S): 2 & 6

(Agreement dated October 2, 2001 (R2001-1619)

**AUTHORIZATION AMOUNT:** 

Basic Services (Lump Sum):

\$<u>17,369.30</u>

(Alternate Roadway Plans, MSE Walls).

Reimbursable Exp. (Not to Exceed):

\$<u>5,55</u>0.00

(Legal Descriptions, Reproduction).

Optional Services (Not to Exceed):

\$<u>17,007.95</u>

(Post Design Roadway & Structural Svcs.).

Please Provide A Brief Statement Of The Scope Of Services To Be Provided By The Consultant. Consultant Services authorization to provide for the preparation of alternate bid plans to show a terminus T-intersection at proposed 45<sup>th</sup> Street and Jog Road instead of a free-flow connection. included is two additional MSE wall designs due to roadway typical section change.

**DESIRED CONTINGENCY: \$0.00** 

ESTIMATED ADDITIONAL PROJECT SUPPORT COSTS RELATED TO THIS SUPPLEMENT:

STAFF COSTS (BY DIVISION)

ROADWAY PRODUCTION

\$ 0.00

RIGHT OF WAY

0.00

**ENGINEERING SERVICES** 

**\$ 0.00** 

TRAFFIC

\$ 0.00

BUDGET ACCOUNT NUMBER (IF KNOWN):

**FUND** 

DEPT

UNIT

**OBJECT** 

BAS REQUESTED BY: David L. Young / JaeAnn Dean / Roadway Production Division

CONSULTANT SERVICES AUTHORIZATION TO BE APPROVED BY: Deputy County Engineer

ANTICIPATED DATE OF APPROVAL: Upon receipt of BAS

F:\ROADWAY\CCNA\1998\98506\Project\98506B\Supp17\Supp17 BAS.doc

	A	CO	RD. CERTIFI	CATE OF LIABIL	ITY INSI	IRANCE	OPID H4	DATE (MM/DD/YYYY)			
PRODUCER							WL GWO-T	12/09/09			
١,,		<b></b>	. E. E		ONLYAND	THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE					
1:	2012	2 S	ffernan Insurance 5. Shore Blvd. Sui ton FL 33414	Brkrs te 105	HOLDER.	HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.					
P	hon	e: 5		561-784-5141	INSURERS A	INSURERS AFFORDING COVERAGE NAIC #					
					INSURER A:	INSURERA: Admiral Insurance Company					
			K-F Group, Inc.		INSURER B:	_	Cas&Surety				
ı			H. Kor 5114 Okeechobse I West Palm Beach I	Similar and	INSURER C:	Travelers	Indem. Co. of C	T 25682			
			West Palm Beach	7L 33417	INSURER D:						
Ļ	YER	AC			INSURER E:						
_		-									
1	THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAMIS.										
Life	NSR	4_	TYPE OF INSURANCE	POLICY NUMBER	POUCY EFFECTIVE	POLICY EXPRATION DATE (MM/DD/YY)	, 44				
1	:	GI	INERAL LIABILITY		Compared ( A)	UKIE (MMAJUNTY)	EACH OCCURRENCE	\$ 1000000			
C	X	X	COMMERCIAL GENERAL LIABILITY	16808230L112TCT09	12/05/09	12/05/10	DAMAGE TO RENTED	\$ 1000000			
		_	CLAIMS MADE X OCCU	• · · · · · · · · · · · · · · · · · · ·	1	12,03,10	PREMISES (Ea occurence) MED EXP (Any one person)	\$ 5000			
l		<u>_</u>				ļ	PERSONAL & ADV INJURY	\$ 1000000			
l	1	Ŀ		1		]	GENERAL AGGREGATE	\$ 2000000			
	-	GE	NL AGGREGATE LIMIT APPLIES PEI	t .			PRODUCTS - COMP/OP AGG	\$ 200000			
<u> </u>	<u> </u>	↓_	POLICY PRO-	<u>. L</u>		[	THOUSETS COMPANY AGG	3 2000000			
С	X	W	ANY AUTO	I6808230L112TCT09	12/05/09	12/05/10	COMBINED SINGLE LIMIT (Es accident)	\$ 1000000			
		ALL OWNED AUTOS SCHEDULED AUTOS  HIRED AUTOS				·	BODILY INJURY (Per person)	\$			
		X	NON-OWNED AUTOS				BODILY INJURY (Per accident)	S			
	<u> </u>	GAI	RAGE LIABILITY				PROPERTY DAMAGE (Per socident)	s			
	:		ANY AUTO		!		AUTO ONLY - EA ACCIDENT	\$			
							OTHER THAN EA ACC	\$			
		EXC	ESSABIORELLA LIABILITY				AUTO ONLY: AGG	\$			
			OCCUR CLAIMS MADE	1	·		EACH OCCURRENCE	\$			
		<i>-</i>					AGGREGATE	\$			
			DEDUCTIBLE					5			
	i		RETENTION \$					S			
	WOR	KERS	COMPENSATION AND					\$			
В	EMPL	OYEI	RB' LIABILITY	IACRUB6417Y41309	12/05/09		X TORY LIMITS ER				
	UFFI	CIVE	RIETOR/PARTNER/EXECUTIVE				E.L. EACH ACCIDENT	s 100000			
	If yes,	deed	ribe under ROVISIONS below				E.L. DISEASE - EA EMPLOYEE				
	OTHE	R					E.L. DISEASE - POLICY LIMIT	500000			
- 1			ssional Liabi	EO00001239101 \$10,000 DEDUCIBLE	12/05/09	12/05/10	Aggregate	1000000			
XESC TO - C	NUPTIO	W OF	OPERATIONS / LOCATIONS / VEHIC	FRIEVELLINGALE ADDED ON THE	WENT / SPECIAL PROVA	SIONS	each clai	1000000			
		-	en country bocc, a	DOLITICAL muhdiwies	4		ida.	7			
			mantchade F	ACTEDIOS ATA LISTAN	an addition	nal insured	-u-, i with				
			and general PT	ADILLEV				1			
Re	tro	Da	ate 4/18/97 applie	s to Professional Li	ability.			ļ			
ER	TFIC.	ATE	HOLDER		CANOTILITIES						
CANC						ANCELLATION					
Palm Beach County					SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION						
					DATE THEREOF, TO	DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN MOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR REPRESENTATIVES.					
	C/O Roadway Production Division 2300 N Jog Road Suite #3W-33										
						AUTO DEP NEMESENTATIVE / II					
COP	ORO 25 (2004 me)				rang our 11						

© ACORD CORPORATION 1988

ACORD 25 (2001/08)