3H-2

PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS AGENDA ITEM SUMMARY

Meeting Date: September 14, 2010	[X] Consent [] Regular [] Workshop [] Public Hearing		
Department: Facilities Development and Operations			
I. EXECUTIVE BRIEF			
	notion to approve: Amendment No. 6 to contract with The Weitz f \$485,990 to replace the exterior caulking of the Judicial Center.		
building joints for the Main Courthouseatherproofing sealant. These buildings of This has been an on-going problem through rains and more substantial rain events. The completion of construction as a condition of the building envelope will be replaced at the Courthouse and having the work congeneral conditions costs. The Small Busing amendment is 18%. When the participal participation to date, the overall SBE is maintenance repair to this facility and faccount. (Capital Improvements Division Background and Justification: The Coexterior joint sealants are required to we movements, while still maintaining adherence severely deteriorated sealant where the extended to the content of the content of the sealant where the extended to the content of the c	and replacement of all exterior caulking including resealing of all buse and State Attorney/Public Defenders Buildings with a experience wind-driven water intrusion through the exterior surface. In a surface and the various sections of the buildings, during routine driven the caulking is beyond its useful life and was identified early after the to watch. Combined with the glass replacement, a major component and sealed. The Weitz Company is currently replacing the glass of impleted concurrent with the windows, will result in a savings in iness Enterprise (SBE) goal is 15%. The SBE participation in this ation for this work order is added to The Weitz Company's total 19.4%. The construction duration is 180 days. This a budgeted funding is from the Countywide Repair, Replace, and Renovate funding is from the Countywide Repair, Replace, and Renovate for Countywide/District 7 (JM) The veatherproof the structure and to accommodate normal building esion and providing a seal. A recent inspection revealed areas of terior seal has been breached that could promote water leakage. The its service life and requires replacement at this time.		
	ϵ		
Attachments:			
 Location Map Budget Availability Statement Amendment No. 6 			

Recommended by: Depart	tment Director B 22/10 Date		
Approved by: County	Administrator Date		

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of	Fiscal Impact:				
Fiscal Years Capital Expenditures Operating Costs External Revenues Program Income (County) In-Kind Match (County) NET FISCAL IMPACT	2010 \$485,990.00 \$485,990.00	2011 0 0 0 0	2012 0 0 0 0	2013 0 0 0 0 0	2014
# ADDITIONAL FTE POSITIONS (Cumulative)				· · · · · · · · · · · · · · · · · · ·	
Is Item Included in Current Budget Account No: Fund		x No 4/1 Unitegory		t <u>4907</u>	
B. Recommended Sources o	f Funds/Summ	ary of Fiscal Im	pact:		
Countywide Repair, I	Replace, and Re	enovate Accour	ıt.		
A. OFMB Fiscal and/or Cor		EVIEW COM			
OFMB (A)	31/10 %		Contract Adn	instrator	197110
B Legal Sufficiency: Assistant County Attorne	\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\		This amer our review	ndment complies v v requirements.	rith
C. Other Department Review	v:				
Department Director					

This summary is not to be used as a basis for payment.



LOCATION MAP N.T.S.



FACILITIES DEVELOPMENT & OPERATIONS BUDGET AVAILABILITY STATEMENT

REQUEST DATE: 08/11/10 REQUESTED BY: Anil Patel	PHONE: 233-0271 FAX: 233-0270
PROJECT TITLE: JCC, SA/PD Exterior Caulking	PROJECT NO.: 10207
ORIGINAL CONTRACT AMOUNT: N/A – Annual	BCC RESOLUTION#: DATE: MAY 8 3 1 1
REQUESTED AMOUNT: \$510,990	Moth 831
CSA or CHANGE ORDER NUMBER: Amendment #6	
CONSULTANT/CONTRACTOR: The Weitz Company	
PROVIDE A BRIEF STATEMENT OF THE SCOPE OF CONSULTANT/CONTRACTOR:	SERVICES TO BE PROVIDED BY THE
GMP for removal and replacement of all exterior building joints with a weatherproofing sealant for Attorney/Public Defenders Building.	
MISC. (permits, prints, advertising) TOTAL 78510,5	000 O KJykes
** This is an estimate of staff charges. Actual(s) will be billed at the e	end of each fiscal year.
FUND: DEPT: UNIT: OB. FUNDING SOURCE (CHECK ALL THAT APPLY): A A	J: V4907 (15 AD VALOREM DOTHER
	FEDERAL/DAVIS BACON
SUBJECT TO IG FEE? YES D NO	
BAS APPROVED BY: DA	TE: 8/13/10
ENCUMBRANCE NUMBER:	

Revised 06/22/10

AMENDMENT NO. 6 TO CONTRACT WITH THE WEITZ COMPANY FOR CONSTRUCTION MANAGEMENT SERVICES JUDICIAL CENTER EXTERIOR CAULKING PROJECT NO. 10207

WHEREAS, the Owner and Construction Manager (The Weitz Company) acknowledge and agree that the Contract between Owner and Construction Manager dated July 10, 2007 (R-2007-1105) is in full force and effect and that this merely supplements said Contract;

WHEREAS, the parties hereto entered into a Contract between Owner and Construction Manager whereby the Construction Manager has rendered or will render pre-construction services as specified therein; and

WHEREAS, the parties have negotiated a Guaranteed Maximum Price, including Construction Managers fees for construction and warranty services and other services as set forth herein and in the Contract;

NOW THEREFORE, in exchange for the mutual covenants and promises set forth herein and the sums of money agreed to be paid by the Owner to the Construction Manager, the parties agree as follows:

(1) GUARANTEED MAXIMUM PRICE

Pursuant to Article 2.2 and Article 6 of the Contract between Owner and Construction Manager, the parties have agreed to the establishment of a Guaranteed Maximum Price of \$485,990 for the removal and replacement of all exterior caulking including resealing of all building joints with a weatherproofing sealant for the Main Courthouse and State Attorney/Public Defenders Buildings. Refer to Exhibit A.

(2) SCHEDULE OF TIME FOR COMPLETION

Pursuant to Article 5.3, Construction Manager shall substantially complete the project within 180 calendar days of receiving the Notice to Proceed with construction work from the Owner. Liquidated Damages are \$100/day for failure to complete within the contract time or approved extension thereof.

(3) ATTACHMENTS:

Exhibit A - GMP Proposal Public Construction Bond Form of Guarantee Insurance Certificate(s)

, i An

Page 1 of 2

IN WITNESS WHEREOF, the Board of County Commissioners of Palm Beach County, Florida has made and executed this Amendment on behalf of the COUNTY and CONSTRUCTION MANAGER has hereunto set its hand the day and year above written.

ATTEST: SHARON R. BOCK, CLERK & COMPTROLLER	PALM BEACH COUNTY BOARD, FLORIDA Political Subdivision of the State of Florida BOARD OF COUNTY COMMISSIONERS
By: Deputy Clerk	By:Burt Aaronson, Chair
APPROVED AS TO FORM AND LEGAL SUFFICIENCY	APPROVED AS TO TERMS AND CONDITIONS
By: County Attorney	By Anny Way
WITNESS: FOR CONSTRUCTION MANAGER SIGNATURE	CONSTRUCTION MANAGER: THE WEITZ COMPANY
Signature Diane M. Crook	Signature Service 1012 1
Name (type or print)	Name (type or print)
	Title (Corporate Seal)



Construction Change Directive

TWC, Detailed, Grouped by Number

Page 1 of 1

Directive Number: 027 Date Created: 6/ 7/2010

PALM BEACH CTY HARDENING PROJ Project # F108602

205 North Dixie Highway

West Palm Beach, FL 33401 Tel: 561-650-0207 Fax: 561-650-0206

THE WEITZ COMPANY-FLORIDA is hereby directed to make the following change(s) in this contract: Precast and stone caulking

Description:

Perform precast to precast, stone to precast and stone to stone caulking for SAPD and JCC. This caulking is for the exterior of the building envelope only. Palm Beach County will be providing the builders risk insurance. PBC project # 10207.

Itemized Details:				4.4
Budget Code	Description	QTY UOM	Unit Price	Est Amt
3.0792002500	Caulking - JCC	1.00	\$336,725.00	\$336,725.00
4.0792002500	Caulking - SAPD	1.00	\$87,835.00	\$87,835.00
3.0107102399	Superintendent, 7 weeks	1.00	\$22,400.00	\$22,400.00
3.0106152399	Project Manager, 0 weeks	1.00	\$0.00	\$0.00
3.0106202399	Project Engineer, 0 weeks	1.00	\$0.00	\$0.00
3.0185152325	Not used	1.00	\$0.00	\$0.00
3.0191352450	Subguard	1.00	\$6,369.00	\$6,369.00
3.0191202450	.800% Bond	1.00	\$3,626.63	\$3,626.63
B.0191102450	.657% Builders Risk (Provided by County)	1.00	\$0.00	\$0.00
3.0191052450	1.25% Insurance	1.00	\$5,749.47	\$5,749.47
3.Z10207205	5.000% Profit	1.00	\$23,285.37	\$23,285.37
		1.00	\$23,285.37	\$23,285

Total: \$ 485,990

Proposed Adjustments

	Froposed Adjustments
1.	The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
	[X] Lump Sum increase of \$485,990
	[] Unit Price of per
	[] As provided in Subparagraph 7.3.6 of AIA Document A201, 1997 Edition.
	[] Time and Material not to exceed
	[] as follows:
	If no box is checked, the manner and amount of the adjustment to the contract sum and/ or GMP shall be determined at a later date. Contractor reserves its rights under the contract documents.

- The Contract Time as a result of this work will be increased by 180 days.
 Approval Required by 9/15/2010 in order to minimize the delay to the in order to minimize the delay to the project.

Upon execution by the Owner and Architect, if required, this directive shall be effective immediately.

ARCHITECT Address:	OWNER Address:
By:	By:
Date:	Date:

Printed on: 8/4/2010

SCHEDULE 1

LIST OF PROPOSED SBE-MWBE SUBCONTRACTORS CHANGE ORDER WORK

PROJECT NAME: PBC Precast caulking	-SAPD and Ma	ain Courthouse						PROJECT NO10207
NAME OF GENERAL CONTRACTOR:	The Wei	tz Company		CONTACT	Γ PERSON:	Frank D'Ascanio		PHONE NO: 561-687-4838
	PLE	EASE IDENTIFY	ALL APPL	CABLE CATE	EGORIES OF SUBC	ONTRACTORS		
	(Check one o	or both Categories)	Subcontract	Amount				
Name, Address and Phone Number	Minority Business	Small Business	Blac	k	Hispanic	Women	Caucasian	Other (Please Specify)
		X	\$	\$	\$		\$ <u>87,835.00</u>	\$
 Palm Beach Glass 1717 Edgar Street WPB, FI 33401 								
2.			\$	\$	\$		\$	\$
3.			\$	\$	\$		\$	\$.
4.			\$	\$	\$		\$	\$
5.			\$	\$	\$		\$	\$
(Please use additional sheets if necessary)		Total	\$	\$	\$		\$ <u>87,835.00</u>	\$

SCHEDULE#2

LETTER OF INTENT TO PERFORM AS AN SBE OR M/WBE SUBCONTRACTOR

PROJECT NO. 10207	PROJECT NAME: SAPD PLEAST CAUKing
TO: The Weitz Company	1
	(Name of Prime)
The undersigned is certified by Palm Be	each County as a (check one):
Small Business Enterprise <u>✓</u>	Black Business Enterprise Hispanic Business Enterprise
Women Business Enterprise <u></u>	Other (Please Specify)
Date of Palm Beach County Certification	n: 9/34/11 #U-17843
The undersigned is prepared to perform particular work items or parts thereof to Premote Caultin	the following described work in connection with the above project (Specify in detail be performed):
,	
at the following price \$	1 87, 835.00
and will enter into a formal agreement t County.	for work with you conditioned upon your execution of a contract with Palm Beach
If undersigned intends to sub-subcontractions and subcontract must be stated:	ct any portion of this subcontract to a non-certified SBE subcontractor, the amount of
The undersigned Subcontractor under Subcontractor from providing services to	stands that the provision of this form to prime consultant does not prevent other consultants.
	Palm Beach 6/455 Specialties (Print name of SBE-M/WBE Subcontractor)
	By: Mel Character (Signature)
	(Print name/title of person executing on behalf
	of SBE-M/WBE Subcontractor
	Date: 8 3 1 D

PUBLIC CONSTRUCTION BOND

BOND NUMBER: <u>8220-22-15</u>	5	
BOND AMOUNT: \$485,990.0	0	
CONTRACT AMOUNT:\$48	35,990.00	
CONTRACTORS NAME:	The Weitz Company, LLC	
CONTRACTORS ADDRESS:	1720 Centrepark Drive East West Palm Beach, FL 33401	
		_
CONTRACTORs PHONE:	561-687-4841	
SURETY COMPANY: Federal	Insurance Company	
SURETYs ADDRESS: 15 Mou	untain View Road	
Warren	, NJ 07059	
OWNERS NAME: PALM	BEACH COUNTY CAPITAL IMPROVEMEN	TS DIVISION
OWNERS ADDRESS: 2633 Vi West P	sta Parkway alm Beach, FL 33411-5604	
OWNERS PHONE: (561) 2	33-0261	
DESCRIPTION OF WORK:	Removal and replacement of all exterior caulki Building joints with a weatherproofing sealant and State Attorney/Public Defenders Buildings	for the Main Courthouse
	/PD – 401 N. Dixie Highway, WPB urthouse – 205 N. Dixie Highway, WPB	
LEGAL DESCRIPTION:		

This Bond is issued in favor of the County conditioned on the full and faithful performance of the Contract

1/05/09

Public Construction Bond - 1

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto

Palm Beach County Board of County Commissioners 301 N. Olive Avenue West Palm Beach, Florida 33401

as Obligee, herein called County, for the use and benefit of claimant as hereinbelow defined, in the amount of

Four hundred eighty five thousand nine hundred ninety and no/100-----(\$485,990.00)

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement entered into a contract with the County for

Project Name: Judicial Center Exterior Caulking

Project No.: 10207

Project Description: removal and replacement of all exterior caulking including

resealing of all building joints with a weatherproofing sealant

for the Main Courthouse and State Attorney/Public

Defenders Buildings

Project Location:

SA/PD - 401 N. Dixie Highway, WPB

Courthouse - 205 N. Dixie Highway, WPB

in accordance with Design Criteria Drawings and Specifications prepared by

MPA Architects, Inc. 1801 E. Centerpark Drive, Suite 175 West Palm Beach, FL 33401

Phone: 561 683-7000 Fax: 561 478-3922

which contract is by reference made a part hereof in its entirety, and is hereinafter referred to as the Contract.

THE CONDITION OF THIS BOND is that if Principal:

- 1. Performs the contract between Principal and County for the construction of Hurricane Hardening for the SA/PD & Main Courthouse Buildings, the contract being made a part of this bond by reference, at the times and in the manner prescribed in the contract; and
- 2. Promptly makes payments to all claimants, as defined in Section 255.05, Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the contract; and

Public Construction Bond - 2

1/05/09

- 3. Pays County all losses, damages (including liquidated damages), expenses, costs, and attorneys' fees, including appellate proceedings, that County sustains because of a default by Principal under the contract; and
- 4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then this bond is void; otherwise it remains in full force.
- 5. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the contract or the changes does not affect Surety's obligation under this bond and Surety waives notice of such changes.
- 6. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.
- 7. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the contract are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverages and limitations of this instrument.
- 8. Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statutes.

9. Any action brought under this instrument shall be brought in the court of competent jurisdiction in Palm Beach County and not elsewhere.

Witness

The Weitz Company, LLC

Principal

(Seal)

Title

Witness

Federal Insurance Company

Surety

(Seal)

Gia M. Lucas, Attorney-in-fact

CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

)
County ofContra Costa	
On August 6, 2010 before me,	Patricia Burdock, Notary Public
	Here Insert Name and Title of the Officer
personally appearedLisa M. Luc	Name(s) of Signer(s)
PATRICIA BURDOCK Commission # 1884371 Notary Public - California Contra Costa County My Comm. Expires Mar 28, 2014 Place Notary Seal Above	who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct. WITNESS my hand and official seal. Signature: Signature of Notary Public
Though the information below is not required by and could prevent fraudulent removal	l aw, it may prove valuable to persons relying on the document l and reattachment of this form to another document.
Description of Attached Document Title or Type of Document: Public Co.	nstruction Rond
Title or Type of Document: Public Con	
Title or Type of Document: Public Cor Document Date: August 6, 2010	Number of Pages:
Title or Type of Document:Public Con Document Date:August 6, 2010 Signer(s) Other Than Named Above: Capacity(ies) Claimed by Signer(s)	Number of Pages:
Title or Type of Document:Public Con Document Date:August 6, 2010 Signer(s) Other Than Named Above: Capacity(ies) Claimed by Signer(s) Signer's Name:Lisa M. Lucas	Number of Pages: Signer's Name:
Title or Type of Document:Public Con Document Date:August 6, 2010 Signer(s) Other Than Named Above: Capacity(ies) Claimed by Signer(s)	Number of Pages: Signer's Name: Corporate Officer — Title(s): PRINT Individual RIGHT THUMBPRINT OF SIGNER
Title or Type of Document:Public Con Document Date:August 6, 2010 Signer(s) Other Than Named Above: Capacity(ies) Claimed by Signer(s) Signer's Name:Lisa M. Lucas Corporate Officer — Title(s): Individual Partner — Limited General Attorney in Fact Trustee Guardian or Conservator	Number of Pages: Signer's Name: Corporate Officer — Title(s): Individual Partner — Limited General Attorney in Fact Trustee Guardian or Conservator

FORM OF GUARANTEE

GUARANTEE FOR (Contractor and Surety Name) <u>The Weitz Company</u>, <u>LLC and Federal Insurance Company</u>

We the undersigned hereby guarantee that the Judicial Center Exterior Caulking, Project no. 10207, Palm Beach County, Florida, which we have constructed and bonded, has been done in accordance with the plans and specifications; that the work constructed will fulfill the requirements of the guaranties included in the Contract Documents. We agree to repair or replace any or all of our work, together with any work of others which may be damaged in so doing, that may prove to be defective in the workmanship or materials within a period of one year from the date of Substantial Completion of all of the above named work by the County of Palm Beach, State of Florida, without any expense whatsoever to said County of Palm Beach, ordinary wear and tear and unusual abuse or neglect excepted by the County. When correction work is started, it shall be carried through to completion.

In the event of our failure to acknowledge notice, and commence corrections of defective work within five (5) working days after being notified in writing by the Board of County Commissioners, Palm Beach County, Florida, we, collectively or separately, do hereby authorize Palm Beach County to proceed to have said defects repaired and made good at our expense and we will honor and pay the costs and charges therefore upon demand.

DATED

(Date to be filled in at substantial completion)

SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY

The Weitz Company, LLC

(Contractor)

(Seal)

(Signature)

Federal Insurance Company

(Surety)

(Seal)

By: Lie M. Luce

(Signature)

Lisa M. Lucas, Attorney-in-fact

State of California	· · · · · · · · · · · · · · · · · · ·
0	}
County of	J
On <u>August 6, 2010</u> before me,	Patricia Burdock, Notary Public Here Insert Name and Title of the Officer ,
personally appearedLisa M. I	ucas
	Name(s) of Signer(s)
	•
	who proved to me on the basis of satisfactory
	evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged
	to me that he/she/they executed the same in
	his/her/their authorized capacity(ies), and that by
	his/her/their signature(s) on the instrument the
***************************************	person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.
PATRICIA BURDOCK Commission # 1884371	porocin(e) acida, executed the institutions.
Notary Public - California	I certify under PENALTY OF PERJURY under the
Contra Costa County My Comm. Expires Mar 28, 201	laws of the State of California that the foregoing
my Commit. Expires Mail 20, 201	paragraph is true and correct.
	WITNESS my hand and official seal.
	01
	Signature: Patricia Diudick
Place Notary Seal Above	PTIONAL Signature of Notary Public
Though the information below is not required	by law, it may prove valuable to persons relying on the document
and could prevent fraudulent remo	oval and reattachment of this form to another document.
Title or Type of Document: Form of	Guarantee
	Number of Pages:
Signer(s) Other Than Named Above:	
Capacity(ies) Claimed by Signer(s)	
Signer's Name: Lisa M. Lucas	Signer's Name:
□ Corporate Officer — Title(s):	☐ Corporate Officer — Title(s):
☐ Individual RIGHT THU OF SIG	MBPRINT Individual RIGHT THUMBPRINT OF SIGNER
☐ Partner — ☐ Limited ☐ General Top of thu	
Attorney in Fact	☐ Attorney in Fact
☐ Trustee	□ Trustee
Guardian or Conservator	☐ Guardian or Conservator
Other:	☐ Other:
Signer Is Representing:	Circuit a Depresenting
	Signer Is Representing:
Federal Insurance Company	



Chubb Surety

POWER OF **ATTORNEY**

Federal Insurance Company **Vigilant Insurance Company Pacific Indemnity Company**

Attn: Surety Department 15 Mountain View Road Warren, NJ 07059

Know All by These Presents, That FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE COMPANY, a New York corporation, and PACIFIC INDEMNITY COMPANY, a Wisconsin corporation, do each hereby constitute and appoint A.W. Brown, Lisa M. Lucas, William Phillips, Jr., Veronica Ramirez and D. Richard Stinson of San Ramon, California

each as their true and lawful Attorney- in- Fact to execute under such designation in their names and to affix their corporate seals to and deliver for and on their behalf as surety thereon or otherwise, bonds and undertakings and other writings obligatory in the nature thereof (other than ball bonds) given or executed in the course of business, and any instruments amending or altering the same, and consents to the modification or alteration of any instrument referred to in said bonds or obligations.


In Witness Whereof, said FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY have each executed and attested these presents and affixed their corporate seals on this 5th day of October, 2009.

STATE OF NEW JERSEY

County of Somerset

On this 5th day of October, 2009 before me, a Notary Public of New Jersey, personally came Kenneth C. Wendel, to me known to be Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY, the companies which executed the foregoing Power of Attorney, and the said Kenneth C. Wendel, being by me duly sworn, did depose and say that he is Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY and knows the corporate seals thereof, that the seals affixed to the foregoing Power of Attorney are such corporate seals and were thereto affixed by authority of the By- Laws of said Companies; and that he signed said Power of Attorney as Assistant Secretary of said Companies by like authority; and that he is acquainted with David B. Nomis, Jr., and knows him to be Vice President of said Companies; and that the signature of David B. Norris, Jr., subscribed to said Power of Attorney is in the genuine handwriting of David B. Norris, Jr., and was thereto subscribed by authority of said By-

David D. K



STEPHEN B. BRADT Notary Public, State of New Jo No. 2321097 Commission Expires Oct. 25, 2014

CERTIFICATION

Extract from the By- Laws of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY:

"All powers of attorney for and on behalf of the Company may and shall be executed in the name and on behalf of the Company, either by the Chairman or the "All powers of attorney for and on behalf of the Company may and shall be executed in the name and on behalf of the Company, entire by the Crimanar of the President or a Vice President or an Assistant Vice President, jointly with the Secretary or an Assistant Secretary, under their respective designations. The signature of such officers may be engraved, printed or lithographed. The signature of each of the following officers: Chairman, President, any Vice President, any Assistant Vice President, any Secretary, any Assistant Secretary and the seal of the Company may be affixed by facsimile to any power of attorney or to any certificate relating thereto appointing Assistant Secretaries or Attorneys- in- Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such power of attorney or certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding upon the Company with respect to any bond or undertaking to which it is attached."

I, Kenneth C. Wendel, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY (the "Companies") do hereby certify that

the foregoing extract of the By- Laws of the Companies is true and correct,

- the Companies are duly licensed and authorized to transact surety business in all 50 of the United States of America and the District of Columbia and are authorized by the U.S. Treasury Department; further, Federal and Vigiliant are licensed in Puerto Ricc and the U.S. Virgin Islands, and Federal is licensed in American Samoa, Guarn, and each of the Provinces of Canada except Prince Edward Island; and
- the foregoing Power of Attorney is true, correct and in full force and effect.

Given under my hand and seals of said Companies at Warren, NJ this

August 6, 2010







Kinned on Wendel

IN THE EVENT YOU WISH TO NOTIFY US OF A CLAIM, VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER MATTER, PLEASE CONTACT US AT ADDRESS LISTED ABOVE, OR BY Telephone (908) 903- 3493 Fax (908) 903- 3656 e-mail: surety@chubb.com

Form 15-10-0225B-U (Ed. 5-03) CONSENT

AC	ORD _™ CERTIFIC	CATE OF LIABI	LITY INS	SURANC	E "	08/09/2010			
PRODUCER ACIG INSURANCE AGEN 12222 MERIT DRIVE, SUI DALLAS, TX 75251-0000		·	ONLY AND HOLDER, T	NFORMATION RTIFICATE EXTEND OR CIES BELOW.					
	(972) 702-9004		INSURERS A	FFORDING COVE	RAGE	NAIC#			
NSUREI	THE WEITZ COMPANY, LLC	0.700	INSURER A: A	merican Contrac	tors Ins. Co. RRG	12300			
. 100. 12.		5901 THORNTON AVENUE DES MOINES, IA 50321		INSURER B: ACIG Insurance Company INSURER C: Zurich American Insurance Co.					
			INSURER D:						
			INSURER E:						
OVER	AGES	<u> </u>							
ANY RI MAY PI	DLICIES OF INSURANCE LISTED BELC EQUIREMENT, TERM OR CONDITION ERTAIN, THE INSURANCE AFFORDED ES. AGGREGATE LIMITS SHOWN MA	OF ANY CONTRACT OR OTHER DOO BY THE POLICIES DESCRIBED HEF	CUMENT WITH RESI REIN IS SUBJECT TO	PECT TO WHICH TH	HIS CERTIFICATE MAY BE ISS	SUED OR			
ISR ADD		POLICY NUMBER		POLICY EXPIRATION DATE (MM/DD/YY)	LIMITS				
	GENERAL LIABILITY				EACH OCCURRENCE \$	5,000,000			
A	X COMMERCIAL GENERAL LIABILITY	GL10P00030 Primary	06/01/10	06/01/13	DAMAGE TO RENTED PREMISES (Ea occurrence) \$	100,000			
١ ا	CLAIMS MADE X OCCUR	GL10PX0030 Excess	06/01/10	06/01/13	MED EXP (Any one person) \$	5,000			
		Follow Form			PERSONAL & ADV INJURY \$	5,000,000			
		GLO5461136-00 Excess	06/01/10	06/01/13	GENERAL AGGREGATE \$	7,000,000			
	GEN'L AGGREGATE LIMIT APPLIES PER: POLICY X PRO-				PRODUCTS - COMP/OP AGG \$	7,000,000			
	AUTOMOBILE LIABILITY ANY AUTO				COMBINED SINGLE LIMIT (Ea Accident) \$				
	ALL OWNED AUTOS SCHEDULED AUTOS				BODILY INJURY (Per person)				
	HIRED AUTOS								
	NON-OWNED AUTOS				BODILY INJURY (Per accident)				
	AUTOMISCTEXT9878				PROPERTY DAMAGE Per accident)				
	GARAGE LIABILITY				AUTO ONLY - EA ACCIDENT \$				
	ANY AUTO				OTHER THAN EA ACC \$				
					AUTO ONLY: AGG \$				
	EXCESS/UMBRELLA LIABILITY				EACH OCCURRENCE \$	·			
	OCCUR CLAIMS MADE	!			AGGREGATE \$	 			
		•			\$				
	DEDUCTIBLE RETENTION \$				\$				
1416					V INC STATUL LOTH				
	DRKERS COMPENSATION AND PLOYERS' LIABILITY	WC10000070 WC10000071	06/01/10	06/01/11	X WCRSTATU ETH	4 000 000			
AN	Y PROPRIETOR/PARTNER/EXECUTIVE FICER/MEMBER EXCLUDED?	WC10000106 WC10000119	06/01/10	06/01/11	E.L. EACH ACCIDENT \$				
If ve	es, describe under	1101000100110	00/01/10	00/01/11	E.L. DISEASE - EA EMPLOYEE \$				
	ECIAL PROVISIONS below	·			E.L. DISEASE - POLICY LIMIT \$	1,000,000			
	PTION OF OPERATIONS/LOCATIONS/ 0) WEITZ FLORIDA - Porject:			PECIAL PROVISION	is ·				
			_						
FRTIF	FICATE HOLDER		CANCELLAT	ION Certifi	cate ID 41,784	17 13°°			
				SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION					
	Palm Beach County			DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN					
	Capital Improvements Divi	sion	NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL						
	2633 Vista Parkway		1	IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR					
	West Palm Beach, FL 334	1 11-5604	REPRESENTATIT	IVES.					
			AUTHORIZED REPRESENTATIVE MICHAEL J. O'NEILL						
	25 (2001/08)		- / Rec	8KC1TBLD	0.40000.00	RPORATION 198			

ACORD, CERTIFIC	CATE OF LIABIL	ITY INS	JRANCE	<u> </u>	DATE (MM/DD/YYYY) 08/09/2010
PRODUCER Construction Surety & Insurance S P.O. Box 65428	1-515-698-4276	THIS CERT	IFICATE IS ISS CONFERS N	UED AS A MATTER OF O RIGHTS UPON THI ATE DOES NOT AMEN AFFORDED BY THE PO	E CERTIFICATE ID. EXTEND OR
West Des Moines, IA 50265		NAIC#			
Marcia Philiph INSURED	·	INSURERS AFFORDING COVERAGE INSURER A: UNITED STATES FIRE INS CO			
The Weitz Company, LLC					
5901 Thornton Avenue	INSURER B:				
	INSURER D:	-			
Des Moines, IA 50321		INSURER E:			
COVERAGES THE POLICIES OF INSURANCE LISTED BEL ANY REQUIREMENT, TERM OR CONDITIO MAY PERTAIN, THE INSURANCE AFFORDE POLICIES. AGGREGATE LIMITS SHOWN MA	N OF ANY CONTRACT OR OTHER I ED BY THE POLICIES DESCRIBED HE LY HAVE BEEN REDUCED BY PAID CL	DOCUMENT WITH REIN IS SUBJECT AIMS.	RESPECT TO WI	HICH THIS CERTIFICATE M MS, EXCLUSIONS AND CON	AY BE ISSUED OR
INSR ADD'L LTR INSRD TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YY)	POLICY EXPIRATION DATE (MM/DD/YY)	LIMITS	3.
GENERAL LIABILITY COMMERCIAL GENERAL LIABILITY				EACH OCCURRENCE DAMAGE TO RENTED PREMISES (Ea occurence)	\$
CLAIMS MADE OCCUR					\$
					\$
				GENERAL AGGREGATE	\$
GEN'L AGGREGATE LIMIT APPLIES PER:		Ì		PRODUCTS - COMP/OP AGG	\$
POLICY PRO- JECT LOC A AUTOMOBILE LIABILITY X ANY AUTO	138-730210-2	06/01/10	06/01/11	COMBINED SINGLE LIMIT (Ea accident)	\$1,000,000
ALL OWNED AUTOS SCHEDULED AUTOS				BODILY INJURY (Per person)	\$
X HIRED AUTOS NON-OWNED AUTOS		·		BODILY INJURY (Per accident)	\$
				PROPERTY DAMAGE (Per accident)	\$
GARAGE LIABILITY				AUTO ONLY - EA ACCIDENT	\$
ANY AUTO	• •			OTHER THAN	\$ \$
EXCESS/UMBRELLA LIABILITY				EACH OCCURRENCE	s
OCCUR CLAIMS MADE				AGGREGATE	\$
					\$
DEDUCTIBLE					\$
RETENTION \$				WC STATU- OTH-	\$
WORKERS COMPENSATION AND EMPLOYERS' LIABILITY				TORY LIMITS ER	•
ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED?				E.L. EACH ACCIDENT E.L. DISEASE - EA EMPLOYEE	\$
If yes, describe under SPECIAL PROVISIONS below				E.L. DISEASE - POLICY LIMIT	
OTHER				E.E. BIOCHOC - FORDY ENVIRON	
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICI WEITZ FLORIDA - Project: Judici			ONS		
CERTIFICATE HOLDER	· · · · · · · · · · · · · · · · · · ·	CANCELLAT	ION		
Palm Beach County Capital Improvements Division 2633 Vista Parkway	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR REPRESENTATIVES.				
West Palm Beach, FL 33411-5604	AUTHORIZED REPRESENTATIVE MOTIVE AND CORPORATION 1988				

ACORD 25 (2001/08) sogary 16966917

© ACORD CORPORATION 1988

IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not constitute a contract between the issuing insurer(s), authorized representative or producer, and the certificate holder, nor does it affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed thereon.