Agenda Item #3.M.1.

PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY

Meeting Date: May 17, 2011		[X] Consent [] Ordinance	[] Regular [] Public Hearing
Department: Parks and Rec	reation	[] Ordinance	[] r ublic Hearing
Submitted By: Parks and Rec	reation Department		
Submitted For: Parks and Rec	reation Department		
	I. EXECUTIVE BR	<u>IEF</u>	
Motion and Title: Staff recommendate the City of Belle Glade for funding project completion date from Feb	ing of Belle Glade Marir	na Improvements – P	ent to Agreement with hase I to extend the
Summary: This Second Amende extends the project completion date of Glade to complete project construction the Agreement, as amended, included (PK)	ate from February 20, 20 uction and accomplish rei	11, to February 10, 20 mbursement paperwo	012, in order for Belle ork. All other terms of
Background and Justification: Belle Glade on August 21, 2007, 1 - Phase I. The Agreement was su the project timeframe for six mo additions to the project scope. De requesting a second extension of February 20, 2012.	for funding of design and absequently amended to onths in order for the C ue to a delay in receiving	construction of Belle expand the scope of the ity to complete the complete, how	Glade Marina Project he project and extend contracted work and rever, the City is now
The Amendment has been exec approved by the Board of County	cuted on behalf of the Cov Commissioners.	ity of Belle Glade, a	nd now needs to be
Attachment: Second Amendment	nt to Agreement		
Recommended by: Depar	tment Director	4 Date	19/2011

Approved by:

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of	of Fiscal Impa	act:			
Fiscal Years	2011	2012	2013	2014	2015
Capital Expenditures Operating Costs External Revenues Program Income (County In-Kind Match (County)	-0- -0- -0- -0- -0-	-0- -0- -0- -0-	-0- -0- -0- -0-	-0- -0- -0- -0-	-0- -0- -0- -0-
NET FISCAL IMPACT	* -0-	0-	0	0	0
# ADDITIONAL FTE POSITIONS (Cumulative)		**********************			-
Is Item Included in Curre Budget Account No.:	Fund	Yes _ Departmer Program			
B. Recommended Sour	ces of Funds	/Summary of	Fiscal Impact		
★ This Amendment is impact to Palm Bea		project comp	letion date and	l has no additi	onal fiscal
The budget account PRCP091207*11 for	nt number for r \$2,463,600)	the Agreem	ent is 3038-58	1-P606-8101 ((KPO 581
C. Departmental Fiscal Review:					
	III. F	REVIEW COM	MENTS		
A. OFMB Fiscal and/or	Contract Dev	elopment and	l Control Com	ments:	
OFMB B. Legal Sufficiency:	5/2/2011 132111 = 5. 132111 = 5.			endment complies v	5)3)) Introl
Assistant County Attorn	5/4/// ey	·	our revie	ew requirements.	
C. Other Department Re	view:				
Department Director					

REVISED 10/95 ADM FORM 01

This summary is not to be used as a basis for payment

SECOND AMENDMENT TO INTERLOCAL AGREEMENT BETWEEN PALM BEACH COUNTY AND THE CITY OF BELLE GLADE FOR FUNDING OF THE BELLE GLADE MARINA PROJECT – PHASE I

THIS SECOND AMENDMENT TO AGREEMENT is entered into on______, by and between Palm Beach County, a political subdivision of the State of Florida, hereinafter referred to as "COUNTY", and the City of Belle Glade, a Florida municipal corporation, hereinafter referred to as "MUNICIPALITY".

WITNESSETH:

WHEREAS, on August 21, 2007, COUNTY entered into an Interlocal Agreement with MUNICIPALITY (R-2007-1362) to provide funding in an amount not-to-exceed \$2,463,600 for design and construction of Phase I improvements to the Belle Glade Marina (the "Project"); and

WHEREAS, on October 5, 2010, COUNTY approved a First Amendment to Agreement (R-2010-1547) to expand the scope of the project and to provide an extension to the Project completion date until February 20, 2011; and

WHEREAS, due to a delay in receiving necessary permits, MUNICIPALITY has requested a time extension until February 20, 2012, to allow for construction completion; and

WHEREAS, both parties desire to amend the Agreement.

NOW THEREFORE, the parties hereby agree as follows:

- 1. Section 2.06 of the Agreement, as amended, shall be amended to <u>delete</u> "MUNICIPALITY will use its best efforts to totally complete the Project and open same to the public for its intended use by February 20, 2011" and to <u>insert</u> "MUNICIPALITY will use its best efforts to totally complete the Project and open same to the public for its intended use by February 20, 2012".
- 2. Except as provided herein, each and every other term of the Agreement shall remain in full force and effect and the Agreement is reaffirmed as modified herein.

IN WITNESS WHEREOF, the parties, by and through their duly authorized agents, have hereunto set their hands and seals on the date indicated above.

ATTEST:	
SHARON R. BOCK	C. Clerk & Comptrolle

Control of the Contro	
1000 0000 0000 0000 0000 0000 0000 000	
By (Club) / X	
100	
APPROVED AS TO FORM AND	
LEGAL SUFFICIENCY By:	
Municipality Attorney	-

Deputy Clerk

PALM	BEACH	COUNTY,	FLORIDA,	BY
ITS BO	ARD OF	COUNTY	COMMISSION	ONERS

By:			_
Karen T. Marcı	us, Chair		
CITY OF BELLE O	SLADE	*	
	0	\	
Ву:	<u> </u>		
Mayor			

APPROVED AS TO FORM AND LEGAL SUFFICIENCY

County Attorney

APPROVED AS TO TERMS AND CONDITIONS

Eric Call, Director

Parks and Recreation Department