

Office of Criminal Justice Grants
 Florida Department of Law Enforcement
 2331 Phillips Road
 Tallahassee, Florida 32308

American Recovery Act - JAG Countywide

Grant Adjustment Notice

Subgrantee: Palm Beach County Board of Commissioners
Project Title: PALM BEACH COUNTY YOUTH VIOLENCE PREVENTION PROJECT
Grant Number: 2010-ARRC-PALM-3-W7-348
Adjustment Number: 15

Nature of Adjustment: ChgEndDate/RevbudNarr

To Subgrantee:

Pursuant to your request of 08/18/2011 the following adjustment is approved subject to conditions as may be set forth below:

Electronically Signed By:

Clayton H Wilder

Date 08/30/2011

 Authorized Official
 Clayton H. Wilder
 Administrator

The following revised budget is approved:

Budget Category	Current Approved Budget	Difference	New Approved Budget
Salaries and Benefits	\$0.00	\$0.00	\$0.00
Contractual Services	\$1,641,582.00	\$0.00	\$1,641,582.00
Expenses	\$50,000.00	\$0.00	\$50,000.00
Operating Capital	\$0.00	\$0.00	\$0.00
Indirect Costs	\$0.00	\$0.00	\$0.00
Total Project Costs	\$1,691,582.00	\$0.00	\$1,691,582.00
	Federal	Match	Total Funds
New Approved Budget	\$1,691,582.00	\$0.00	\$1,691,582.00

OCJG Adjustment Memo:

The grant period is extended through December 31, 2011.

The revised budget narrative reflecting line item changes in the Contractual Services and Expense categories is approved. Total for budget categories remains the same.

NOTE: Retain this grant Adjustment Notice as part of official project records.

Application Ref	2010-ARRC-44
Contract	2010-ARRC-PALM-3-W7-348

Office of Criminal Justice Grants
Florida Department of Law Enforcement
2331 Phillips Road
Tallahassee, Florida 32308

American Recovery Act - JAG Countywide



Subgrantee: Palm Beach County Board of Commissioners
Project Title: PALM BEACH COUNTY YOUTH VIOLENCE PREVENTION PROJECT
Grant Number: 2010-ARRC-PALM-3-W7-348
Adjustment Number: 19

Nature of Adjustment: Reinstate/GrtPerExt

To Subgrantee:

Pursuant to your request of 02/07/2012 the following adjustment is approved subject to conditions as may be set forth below:

Electronically Signed By:

Date 02/09/2012

Clayton H Wilder

Authorized Official
Clayton H. Wilder
Administrator

OCJG Adjustment Memo:

The grant is hereby reinstated effective as of December 31, 2011. The grant period is extended through March 31, 2012.

NOTE: Retain this grant Adjustment Notice as part of official project records.

Application Ref 2010-ARRC-44
Contract 2010-ARRC-PALM-3-W7-348