

PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date: June 19, 2012 ☒ Consent ☐ Regular
 ☐ Workshop ☐ Public Hearing

Department:

Submitted By: Clerk & Comptroller
Submitted For: Finance/Board Services

I. EXECUTIVE BRIEF

Motion and Title:


Staff recommends motion to receive and file change orders, work task orders, minor contracts, final payments and other items approved by the Contract Review Committee and by the department heads for the Engineering Department; Facilities Development and Operations; Water Utilities Department; Environmental Resources Department; and the Department of Airports during February 2012.

Background and Justification:

These revisions are being submitted as directed by Resolution R-96-230 for Board of County Commissioners' Administrative Code Policy 307.03, Construction Change Orders and PPM CW-F-050.

Attachments:

Summaries, as provided by the Office of Financial Management & Budget.

Recommended by:  6-1-12
 Stephen I. Weiss, Manager - Financial Services Date
Approved by: N/A
 Assistant County Administrator Date

II. FISCAL IMPACT ANALYSIS

1. FIVE YEAR SUMMARY OF FISCAL IMPACT: No cash match required

Fiscal years	20011__	20012__	2013__	2014__	2015__
Capital Expenditures	_____	_____	_____	_____	_____
Operating Costs	_____	_____	_____	_____	_____
External Revenues	_____	_____	_____	_____	_____
Program Income (County)	_____	_____	_____	_____	_____
In-kind Match (County)	_____	_____	_____	_____	_____
NET FISCAL IMPACT	_____	_____	_____	_____	_____
No. additional FTE positions (Cumulative)	_____	_____	_____	_____	_____

Is item included in current Budget? Yes _____ No _____

Budget Account No.: Fund _____ Agency _____ Org. _____ Object _____

Reporting Category _____

2. RECOMMENDED SOURCES OF FUNDS/SUMMARY OF FISCAL IMPACT:

3. DEPARTMENTAL FISCAL REVIEW: _____

III. REVIEW COMMENTS

1. OFMB FISCAL AND/OR CONTRACT DEV. AND CONTROL COMMENTS:

OFMB

Contract Dev. and Control

2. LEGAL SUFFICIENCY:



Office of
Financial Management & Budget
Contract Development & Control

P.O. Box 1989
West Palm Beach, FL 33402-1989
(561) 355-4150
FAX: (561) 355-3675
www.pbcgov.com




Palm Beach County
Board of County
Commissioners

Shelley Vana, Chair
Steven L. Abrams, Vice Chairman
Karen T. Marcus
Paulette Burdick
Burt Aaronson
Jess R. Santamaria
Priscilla A. Taylor

County Administrator

Robert Weisman


"An Equal Opportunity
Affirmative Action Employer"



RECEIVED

2012 MAY 23 AM 8:34

CLERK
JARD OF CLERK P9 CO
FINANCE

DATE: May 21, 2012
TO: Honorable Shelley Vana, Chair, and Members of the Board of
County Commissioners
FROM: Irwin L. Jacobowitz, Director 
OFMB/Contract Development & Control
RE: Contract Activity Report for the Month of February 2012

////////////////////////////////////
In accordance with Countywide PPM# CW-F-050, this report is
submitted to Board Members and the Clerk's Finance Department for
informational purposes.

The enclosed package summarizes all items in relation to construction
and design/consulting work approved by the Contract Review
Committee and by the applicable Lead Departments during the month
of February 2012.

If you have any questions pertaining to this report, feel free to contact
me at 355-4150.

ILJ:acs
Enclosures

C: Stephen Weiss, Financial Services Manager (w/o enclosures)
✓ Judith Crosbie, Minutes & Records Supervisor (w/enclosures)
Milen Reynolds, Contract & Revenue Collections Compliance Specialist
File

q. THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/SPECIAL ASSESSMENT PROGRAMS
DURING THE MONTH OF FEBRUARY 2012

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #08-023, W.A. #3 Well Rehabilitation at WTP #3, #8, and #10 Districts #2, #5	Southeast Drilling Services, Inc. R2007-2025	Final	\$1,401.97
2	Project #10-016 Installation of 3200' of 8" PVC Gravity Sanitary Sewer Main District #6	AKA Services, Inc. R2010-2013	Final	\$9,901.16
3	Project #11-135, W.A. #51 SRWRF Grit Slurry Piping Improvements District #5	Globaltech, Inc. R2008-2323	Final	\$8,146.77
4	Project #07-002 SRWRF Effluent Pipe and Pump Flow Modification District #5	B. J. Sullivan, Inc. R2010-1285	Final	\$53,506.38

b.

THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF FEBRUARY 2012

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #03223 Belle Glade Library Facilities Development & Operations District #6	Tierra South Florida R2011-1135	3	\$58,685.00	Laboratory testing, density tests, concret tests and threshold inspections
2	Project #2004506 Old Dixie Highway from Park Avenue to Northlake Boulevard Engineering & Public Works Districts #1, #7	American Consulting Engineers of Florida, LLC R2005-0632	6	\$60,732.45	Revise 96% construction plans; Modif permits; Credit for work assigned unde Supplement No. 1 which was not utilized.

C.

THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY
THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF FEBRUARY 2012

	PROJECT	CONTRACTOR	ORIGINAL CONTRACT AMOUNT	COMPLETED CONTRACT AMOUNT
1	Project #2004603 Lantana Road from High Ridge Road to Southbound I-95 Engineering & Public Works District #3	Rosso Paving & Drainage, Inc. R2011-0172	\$355,622.56	\$362,021.48
2	Project #2010904 45 th Street & Northlake Boulevard at C-17 Canal Bridge Repairs Engineering & Public Works Districts #1, #7	The Murphy Construction Company R2011-0803	\$828,120.00	\$848,960.82
3	Project #09204 South Bay Boat Ramp Facilities Development & Operations District #6	Construct Group Corporation R2011-0155	\$343,000.00	\$378,162.00

d.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE CONTRACT REVIEW COMMITTEE
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
1	Project #2009055 Annual Traffic signal Contract (Primary) Engineering & Public Works District #Countywide	Gerelco Traffic Controls, Inc. R2009-0347	2	\$ 0	\$8,000,000.00	\$8,000,000.00	Extend contract time months. Reason for change O
2	Project #06213 PBC Jail Expansion Project - II Facilities Development & Operations District #6	Moss & Associates, LLC R2007-0081	183	\$70,033.00	\$565,536.00	\$115,866,108.31	Miscellaneous additions and revisions. Reason for change: E, O, D

Reason for Change codes:

D = Differing Site Conditions
E = Errors/Omissions in Design
O = Owner Initiated
Q = Quantity Adjustments

R = Request by another Agency/Outside Party
X = Other
Z = Zoning/Code/Ordinance Change

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #N/A South Cove Boardwalk - Lateral Load Test Environmental Resources Management District #7	Ardaman & Associates, Inc. R2011-1682	12-01	\$2,190.00	Geotechnical and testing lab services.
2	Project #11357 Glades Health - A/C Conversion Facilities Development & Operations District #6	Gartek Engineering Corporation R2008-1304	Auth. 54, Supp. 1	\$1,100.00	Meeting and structural documents, including wind load calculations, for the new rooftop unit.
3	Project #2009500 Jog Road/N. of S.R. 710 to N. of Florida Turnpike Entrance Engineering & Public Works District #1	Alan Gerwig & Associates, Inc. R2011-0173	N/A	\$4,032.00	Review 96% and 100% plans and calculations.
4	Project #2006501 Central Boulevard/Indiantown Road to Longshore Drive Engineering & Public Works District #1	R. J. Behar & Company, Inc. R2004-2472	3	\$726.00	Structural services.
5	Project #09434.01 Morikami - Garden Lighting Facilities Development & Operations District #5	Gartek Engineering Corporation R2011-0895	7	\$4,640.00	Additional engineering to revise the design for supplemental lighting, including event lighting, in area of Outdoor Terrace.
6	Project #11-038 Wastewater Lift Station Rehabilitation Project Lift Station 5243 Water Utilities District #2	Ardaman & Associates, Inc. R2011-1682	1.1	\$1,192.50	Performance of SPT boring at Lift Station 5243 site and preparation of geotechnical engineering report.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
7	Project #2008061 Westgate North Infrastructure Improvements Engineering & Public Works District #Not Provided	Radise International, L.C. R2011-1134	N/A	\$35,000.00	Testing lab services.
8	Project #12362 South Bay Head Start - Structural Evaluation Facilities Development & Operations District #6	Bridge Design Associates, Inc. R2011-0174	4	\$1,492.50	Site visit to observe existing conditions and update report.
9	Project #11525 Airport Center Complex - Stormwater Drainage Analysis Facilities Development & Operations District #2	Civil Design, Inc. R2010-0576	2	\$42,096.96	Site meetings, topographic survey, utility survey, drainage analysis, and summary document noting deficiencies and recommendations necessary to resolve storm drainage problems.
10	Project #12324 Supervisor of Elections/Replace Chiller and Upgrade Controls Facilities Development & Operations District #2	Johnson, Levinson, Ragan, Davila, Inc. R2011-0850	3	\$19,315.00	Evaluation of current cooling loads, field investigations of existing conditions and preparation of mechanical and electrical design and specifications for replacement of existing air-cooled chiller and HVAC controls and construction administration services.
11	Project #2011054 Ohio Road Paving & Drainage Improvements Engineering & Public Works District #Not Provided	Nutting Engineers of Florida, Inc. R2011-1556	N/A	\$5,000.00	Soil testing; Concrete and masonry materials; Aggregate testing; Asphalt testing; Inspection services; Field explorations; Miscellaneous services; Engineering and professional services.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
12	Project #2004602 West Atlantic Avenue W. of Lyons Road to Starkey Road Engineering & Public Works District #5	Wantman Group, Inc. R2010-0457	6	\$19,409.99	Additional post design services, SUE.
13	Project #N/A PBIA Runway 10L-28R- Supplemental Cores Airports District #2	CH2M Hill, Inc. R2011-1333	III-11-PBI- C-001-006	\$27,019.00	Task management; Field coordination; Site visits; Supplemental coring; Geotechnical report update.
14	Project #2005102A Blue Heron Boulevard and Congress Avenue (Phase II) Intersection Improvements Engineering & Public Works District #7	Arcadis U.S., Inc. R2007-0365	7	\$17,386.88	Post design services; SFWMD Dewatering permit.
15	Project #09204 South Bay Boat Ramp Facilities Development & Operations District #6	Tierra, Inc. R2008-1417	Auth. 12, Supp. 1	\$6,987.00	Pile driving inspection, PDA testing and a pile integrity report.
16	Project #2012904 Seminole Blvd & Osceola Dr L-2 Bridge Replacement Engineering & Public Works District #Not Provided	Alan Gerwig & Associates, Inc. R2011-0173	N/A	\$14,590.00	Research existing data; Drainage analysis; Probable construction cost analysis; Project report summary.
17	Project #2006501 Central Boulevard/Indiantown Road to Longshore Drive Engineering & Public Works District #1	HSQ Group, Inc. R2006-1863	10	\$27,170.91	Prepare construction documents and cost estimates, coordination, field survey of existing conditions, plans and cost estimate; Post design services; Field survey and reprographics.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
18	Project #11-038 Wastewater Lift Station Rehabilitation Project Water Utilities District #5	AECOM Technical Services, Inc. R2008-0531	10.1	\$29,215.00	Preparation of Plans and Specifications that include modifying scope of rehabilitation work for LS 1047 to accept flows now going to LS 1048, design of new gravity main from LS 1048 to LS 1047, and replacement of existing 4" diameter force main with new 6" diameter force main from LS 1047 to connect to 6" force main on east side of Keystone Street.
19	Project #03226 West Boynton Library Facilities Development & Operations District #5	Dunkelberger Engineering & Testing R2011-1133	1	\$976.64	Concrete testing and density testing.
20	Project #N/A Terminal Chiller and Cooling Tower Replacement Project - 3 rd Party Commissioning Airports District #2	CH2M Hill, Inc. R2011-1333	III-11-PBI- C-001-005	\$42,290.00	3 rd Party Commissioning services during the design and construction phases of project, independent of the Design Consultant and CM at Risk Contractor.
21	Project #N/A Runway 10L West FDOT Property Acquisition Airports District #2	CH2M Hill, Inc. R2011-1333	III-11- DOA-C- OO1-001	\$22,814.00	Professional services for acquisition and appraisal of three (3) vacant FDOT parcels in Runway 10L property acquisition area.
22	Project #N/A PBIA/Appraisal Report: Vanguard Rental Car Facility Airports District #2	Ricondo & Associates, Inc. R2009-1643	III-11-PBI- R-008-041	\$11,485.00	Prepare an Appraisal Report.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
23	Project N/A DOA/Miscellaneous DOA Coordination - Supplement #2 Airports District #2	Ricondo & Associates, Inc. R2009-1643	III-11- DOA-R- 008-039	\$30,000.00	Contract administration and coordination efforts with DOA staff.
24	Project #11-039 Wastewater Lift Station Rehabilitation Project - Phase II CAD Services Water Utilities Districts #2, #5	Mathews Consulting, Inc. R2011-0633	14	\$35,683.20	Provide CADD technician services.
25	Project #09540 Palm Tran North & South - Replace Bus Lifts Facilities Development & Operations District #7	Gartek Engineering Corporation R2008-1304	Auth. 29, Supp. 2	\$38,697.30	Design, bidding and construction documents for electrical, hydraulics and structural design associated with replacement of Bus Lifts No. 1 & 4 at North and 1, 2, & 3 at South.
26	Project #12314 Calypso Bay Pool - River Repairs Facilities Development & Operations District #6	R. J. Behar & Company, Inc. R2011-0175	1	\$7,078.00	Structural services needed to eliminate the existing expansion joints in the lazy river and swimming pool, including drawings and construction administration services.
27	Project #11-097 South County Water Services Replacement Project, Phase II Water Utilities District #5	Keshavarz & Associates, Inc. R2011-0636	Auth. 1, Supp. 1	\$1,950.00	Design and surveying services in connection with the revised watermain connection in the vicinity of Marginal Road North associated with the Residential Water Services Replacement and AC Water Main Removal and Replacement in the South County areas designated as Phase II.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
28	Project #05-127 Subsurface Utility Engineering Services - Water Treatment Plant (WTP) 3 Water Utilities District #5	Mathews Consulting, Inc. R2011-0633	13	\$22,000.00	Subsurface utility investigations, utilizing ground penetrating radar (GPR) scanning techniques and soft dig techniques to locate the existing utilities throughout the WTP 3 site, park, storage yard, and adjacent Jog Road right-of-way.
29	Project #11-145 2012 Miscellaneous Financial Services Water Utilities District #Countywide	Mathews Consulting, Inc. R2011-0633	Auth. 6, Supp. 1	\$46,750.00	Miscellaneous financial services.
30	Project #2011908 CR 707 Bascule Bridge over ICWW - Machine Room Supports Engineering & Public Works District #Not Provided	Bridge Design Associates, Inc. R2011-0174	1	\$1,749.00	Inspection of docks at Jib Marina to determine suitability for use as a boarding spot for water taxi.
31	Project #2011081-26 32 nd Drive South Pathway (from Prince Dr to Roberts Ln) Engineering & Public Works District #Not Provided	Nutting Engineers of Florida, Inc. R2011-1556	N/A	\$1,394.00	Perform two open hole exfiltration tests in accordance with SFWMD specifications.
32	Project #2012077-02 Hood Rd Pedestrian Bridges over I-95 & FL Turnpike Engineering & Public Works District #Not Provided	Bridge Design Associates, Inc. R2011-0174	N/A	\$1,185.00	Provide cost estimates for substructure and superstructure costs, modifications to existing median on I-95 and FL Turnpike for proposed intermediate support piers, and unit cost for the retaining wall.

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
33	Project #11583 Morikami Park - Structural Evaluation Facilities Development & Operations District #5	Bridge Design Associates, Inc. R2011-0174	3	\$15,090.00	Site visit, inspections and repair recommendations with construction details for areas of concern including the museum loggia and main access bridge.
34	Project #10329 AG Center Exhibit Hall - Replace HVAC Facilities Development & Operations District #6	Gartek Engineering Corporation R2008-1304	Auth. 46, Supp. 1	\$5,640.00	Additional meetings, revisions to construction and permit drawings replacing the previously specified Aon A/C equipment with Trane equipment and adding construction administration to the project.

f.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	WORK ORDER#	AMOUNT	DESCRIPTION
1	Project #12313B Coconut Cove - Interior Repairs - Ventilation & Envelope Repairs District #5	Robling Architecture Construction, Inc. R2011-1611	12-011	\$25,355.00	Material, labor, supervision and supplies necessary and reasonably incidental for ventilation and envelope repairs.
2	Project #10411.02 EOC Medical Services - Add'l Work - Card Access System District #2	All Site Construction, Inc. R2010-0751	12-029	\$20,033.31	Additional work to install new card reader control panel, software and five new card readers.
3	Project #11554.03 Tax Collector - Govt Center - HR Revisions - Repair Code Violations District #7	M.A.C. Construction, Inc. R2010-0776	12-024	\$2,025.64	Additional work to add three (3) new sprinkler heads to 3 rd floor office area.
4	Project #11543A CJC Admin IT - Install New Front Door District #2	Andrea Construction, Inc. R2006-2214	12-004	\$3,150.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to install new front door to Sheriff's exterior entrance.
5	Project #11644 Calypso Bay - Emergency Roof Leak District #6	Tri State Roofing and GC, LLC R2010-1996	12-012	\$1,049.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for emergency roof repairs.
6	Project #12329 F.S. #23 - Repair Parking Light Pole District #2	Andrea Construction, Inc. R2011-1601	12-009	\$3,490.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to remove one (1) light pole and replace with new.
7	Project #11554A Govt. Center Tax Collector - HR Revisions District #7	Andrea Construction, Inc. R2011-1601	12-010	\$1,553.00	Material and labor to tie up all low voltage wiring above ceiling.
8	Project #11312.01 NE Health - HVAC - Add'l Electrical Rack District #7	Sisca Construction Services, LLC R2010-0803	12-025	\$11,816.22	Install additional roof electrical rack.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	WORK ORDER#	AMOUNT	DESCRIPTION
9	Project #12316.01 Therapeutic Rec Complex - Pool - Add'l Work District #3	Holt Contractors, Inc. R2010-0750	12-023	\$2,473.66	Emergency repair for two (2) additional pool leaks discovered upon completion of original repairs.
10	Project #12338 Highridge Family Center - New Communications Door District #7	Robling Architecture Construction, Inc. R2010-0802	12-026	\$7,476.17	Install new exterior door to communication closet.
11	Project #12732 HCD Demolition, 533 SW 7 th Street, Belle Glade District #6	The BG Group, LLC R2008-1055	12-009	\$19,246.00	Demolition of concrete block structure; Septic tank; Add'l loads of trash; Tree removal; ACM Non-friable Cat 1; Imported fill; Permit; ACM credit.
12	Project #11327.01 810 Datura - Elevator Repairs - Add'l Work District #7	HA Contracting Corp. R2010-0804	12-032	\$32,379.57	Additional work - install new building fire alarm system.
13	Project #12302 F.S. #19 - Stucco Repair and Finish District #1	Robling Architecture Construction, Inc. R2011-1611	12-012	\$16,995.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for pressure cleaning, surface preparation, repair, caulking sealing and repainting of the exterior of Fire Station #19.
14	Project #11575.03 PBSO Mobile Training - Upgrade to 200 Amp Service District #2	F.H. Paschen, S.N. Nielson & Associates R2010-0752	12-030	\$15,031.82	Install a new 200 amp service from existing transformer and reroute electrical service to irrigation pump (1).
15	Project #11639 WUD SRWRF Digester Building - Roof Replacement District #5	Hi-Tech Roofing & Sheet Metal Inc. R2010-1993	12-018	\$89,250.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for removal of existing roof and replacing with new roof.

9.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
1	Project #08-009 Wastewater Lift Station Rehabilitation Project - Phase A Water Utilities District #5	Hinterland Group, Inc. R2011-0521	2	\$4,355.00	\$1,488,751.00	\$1,530,131.00	Labor, equipment and materials to install an additional 187.5 sf of concrete driveway at Lift Station No. 943, including vent relocation and raising of existing wet well top slab; Contract time extension of 8 days. Reason for change: R
2	Project #1995509C Haverhill Road and Dyer Boulevard Intersection Improvements Engineering & Public Works District #7	J. W. Cheatham, LLC R2011-1007	1	\$2,362.50	\$575,085.45	\$577,447.95	Relocate and lower AT&T cable that is in conflict with proposed drainage in the areas of Structures S-14, S-16, S-18, S-19, S-13. Reason for change: D
3	Project #2002111 Okeechobee Blvd & Tamarind Ave Engineering & Public Works District #7	Ranger Construction Industries, Inc. R2011-0709	8	\$5.00	\$2,216,015.80	\$2,242,025.74	Contract time extension of 2 days. Reason for change: O
4	Project #2007103 Congress Avenue Access to South County Intermodal Center Engineering & Public Works District #7	Florida Blacktop, Inc. R2011-0449	3	\$3,538.39	\$388,592.83	\$392,131.22	Remove and reset S-103 & S-104 tops due to improper design grade; Tap into existing unknown 8" ductile iron pipe; Saw cut Structures S-103 & S-104; Contract time extension of 2 days. Reason for change: E
5	Project #2004510 Woolbright Road & I-95 Intersection Improvements Engineering & Public Works District #7	Ranger Construction Industries, Inc. R2011-0345	4	\$1,046.57	\$451,909.85	\$481,356.89	CSX final charge for flagman. Reason for change: O

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
6	Project #2003105 Old Dixie Highway and Hidden Valley Boulevard Engineering & Public Works District #4	Rosso Paving & Drainage, Inc. R2011-0594	3	\$3,433.53	\$1,150,032.45	\$1,160,522.48	Remove and replace Type "F" curb and regrade additional base rock due to improper roadway elevations; Contract time extension of 3 days. Reason for change: O, E
7	Project #03226 West Boynton Library Facilities Development & Operations District #5	The Weitz Company, Inc. R2007-1105	4	\$-0	\$26,910.00	\$1,583,683.00	Numerous additions and revisions; Reduce contingency. Reason for change: D, O
8	Project #11212 Southern Region Water Reclamation Facility Painting Facilities Development & Operations District #5	Sun Art Painting Corporation R2011-1783	1	\$-0	\$354,914.00	\$354,914.00	Contract time extension of 10 days. Reason for change: O
9	Project #10204 Property Appraiser Humidity Control Facilities Development & Operations District #5	Hedrick Brothers Construction Co. R2007-1506	1	(\$545.32)	\$16,350.00	\$15,804.63	Return unused funds from project to the County. Final reconciliation. Reason for change: X
10	Project #06213 PBC Jail Expansion Project - II Facilities Development & Operations District #6	Moss & Associates, LLC R2007-0031	181	\$-0	\$565,536.00	\$116,047,947.74	Several doors were added enlarged, or relocated; Remove existing RWL in Pod C recreation yard, walkway and portion of Area B; Reduce contingency amount. Reason for change: D

Reason for Change codes:

D = Differing Site Conditions
E = Errors/Omissions in Design
O = Owner Initiated
Q = Quantity Adjustments

R = Request by another Agency/Outside Party
X = Other
Z = Zoning/Code/Ordinance Change

h.

THE FOLLOWING ITEMS WERE APPROVED BY THE ENVIRONMENTAL RESOURCES MANAGEMENT DEPARTMENT
OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS
DURING THE MONTH OF FEBRUARY 2012

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #2010ERM06 (Work Order #0648-3) Jupiter Inlet Reef District #1	The Murphy Construction Company R2011-0648	Final	\$2,333.66
2	Project #2010ERM06 (Work Order #0648-4) Singer Island Mitigation Reef District #1	The Murphy Construction Company R2011-0648	Final	\$34,040.61

**THE FOLLOWING ITEM WAS APPROVED BY VARIOUS DEPARTMENTS OR THE CONTRACT REVIEW COMMITTEE
FOR THE CONTINUING CONSTRUCTION CONTRACTS UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #2011-05 Mast Arm Signal Engineering & Public Works District # Not Provided	Gerelco Traffic Controls, Inc. R2009-0347	N/A	\$56,585.00
2	Project #2012053 Bleacher Pad Parks & Recreation District #2	Wynn & Sons Environmental Construction, Inc. R2011-1684	PR 75219	\$5,243.00
3	Project #2012053 Southwinds Golf Course Cart Path Repairs Parks & Recreation District #5	Wynn & Sons Environmental Construction, Inc. R2011-1684	PR 75229	\$2,624.00
4	Project #2009058 Striping - R.G. Kreusler Memorial Park Engineering & Public Works District #1	Transmark, Inc. R2011-0591	N/A	\$2,572.80
5	Project #2010904 Striping - Northlake Boulevard/MacArthur Boulevard to Congress Avenue Engineering & Public Works District #1	Southwide Industries, Inc. R2011-1874	N/A	\$6,282.10
6	Project #2004510 Striping - Woolbright Road & I-95 Engineering & Public Works District #3	Southwide Industries, Inc. R2011-1874	N/A	\$10,611.37
7	Project #2012-02 Traffic Signal Span Wire Modification Engineering & Public Works District #2	Gerelco Traffic Controls, Inc. R2009-0347	N/A	\$40,103.61
8	Project #2012053 John Prince Park (Area #1) Parks & Recreation District #3	Wynn & Sons Environmental Construction, Inc. R2011-1684	68973	\$4,074.00

**THE FOLLOWING ITEM WAS APPROVED BY VARIOUS DEPARTMENTS OR THE CONTRACT REVIEW COMMITTEE
FOR THE CONTINUING CONSTRUCTION CONTRACTS UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
9	Project #2012053 John Prince Park (Area #2) Parks & Recreation District #3	Wynn & Sons Environmental Construction, Inc. R2011-1684	68974	\$2,609.00
10	Project #2012053 John Prince Park (Area #3) Parks & Recreation District #3	Wynn & Sons Environmental Construction, Inc. R2011-1684	68975	\$3,912.00
11	Project #2012053 John Prince Park (Area #4) Parks & Recreation District #3	Wynn & Sons Environmental Construction, Inc. R2011-1684	68977	\$2,112.00
12	Project #2012053 John Prince Park (Area #5) Parks & Recreation District #3	Wynn & Sons Environmental Construction, Inc. R2011-1684	68978	\$2,565.00
13	Project #2012053 John Prince Park (Area #6) Parks & Recreation District #3	Wynn & Sons Environmental Construction, Inc. R2011-1684	68979	\$7,384.00
14	Project #2012053 John Prince Park (Area #7) Parks & Recreation District #3	Wynn & Sons Environmental Construction, Inc. R2011-1684	68980	\$459.00
15	Project #2012053 John Prince Park (Area #8) Parks & Recreation District #3	Wynn & Sons Environmental Construction, Inc. R2011-1684	68981	\$7,524.00
16	Project #2012053 John Prince Park (Area #9) Parks & Recreation District #3	Wynn & Sons Environmental Construction, Inc. R2011-1684	68982	\$1,509.00

**THE FOLLOWING ITEM WAS APPROVED BY VARIOUS DEPARTMENTS OR THE CONTRACT REVIEW COMMITTEE
FOR THE CONTINUING CONSTRUCTION CONTRACTS UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
17	Project #2012053 Dyer Park Parks & Recreation District #7	Wynn & Sons Environmental Construction, Inc. R2011-1684	70438	\$25,464.99
18	Project #2012053 Okeeheelee Park (Area #1) Parks & Recreation District #2	Wynn & Sons Environmental Construction, Inc. R2011-1684	70435	\$1,074.00
19	Project #2012053 Okeeheelee Park (Area #2) Parks & Recreation District #2	Wynn & Sons Environmental Construction, Inc. R2011-1684	70436	\$8,149.00
20	Project #2012053 Okeeheelee Park (Area #3) Parks & Recreation District #2	Wynn & Sons Environmental Construction, Inc. R2011-1684	70437	\$16,199.99
21	Project #2012053 69 th Drive North Turnlane Extension Engineering & Public Works District #1	Wynn & Sons Environmental Construction, Inc. R2011-1684	2012053-015	\$199,600.00
22	Project #2012055 Striping - Jog Road/Linton Boulevard to Royal Palm Polo Engineering & Public Works District #5	Southwide Industries, Inc. R2011-1874	N/A	\$47,594.25
23	Project #2008602 Mast Arm Modification - Park Ave & Congress Engineering & Public Works District #7	Gerelco Traffic Controls, Inc. R2009-0347	2011-10	\$404.65
24	Project #2012055 Striping - Woolbright Road and South Jog Road Engineering & Public Works District #5	Southwide Industries, Inc. R2011-1874	N/A	\$2,468.95

**THE FOLLOWING ITEM WAS APPROVED BY VARIOUS DEPARTMENTS OR THE CONTRACT REVIEW COMMITTEE
FOR THE CONTINUING CONSTRUCTION CONTRACTS UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
25	Project #1998504 Striping - Glades Road and Lyons Road Engineering & Public Works District #5	Southwide Industries, Inc. R2011-1874	N/A	\$1,021.30
26	Project #2011052 Belvedere Rd. @ Airport Curve Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	161	\$1,700.00
27	Project #2011052 Brown Farms Ro., 9 Miles South of CR 880 Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	162	\$823.75
28	Project #2011052 CR 880 @ Old Sugarhouse Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	163	\$562.50
29	Project #2011052 CR 880 @ 20 Mile Bend Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	164	\$1,056.25
30	Project #2012055 Striping - 45 th Street from I-95 to Congress Avenue Engineering & Public Works District #7	Southwide Industries, Inc. R2011-1874	N/A	\$6,359.72
31	Project #2012053 4832 Kirk Road Driveway Modification Engineering & Public Works District #Not Provided	Wynn & Sons Environmental Construction, Inc. R2011-1684	2012053-014	\$2,430.00
32	Project #2012053 Cobblestone Way Pathway Resurfacing Engineering & Public Works District #Not Provided	Wynn & Sons Environmental Construction, Inc. R2011-1684	2012053-011	\$19,323.50

**THE FOLLOWING ITEM WAS APPROVED BY VARIOUS DEPARTMENTS OR THE CONTRACT REVIEW COMMITTEE
FOR THE CONTINUING CONSTRUCTION CONTRACTS UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
33	Project #2011052 Skees Rd. @ Belvedere Rd. Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	159	\$462.50
34	Project #2011052 Belvedere Rd. @ Palm Beach Metal Works Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	160	\$793.75
35	Project #2012053 10 th Avenue @ Detroit Street ADA Ramps Engineering & Public Works District #Not Provided	Wynn & Sons Environmental Construction, Inc. R2011-1684	2012053-012	\$10,982.00
36	Project #2012053 10 th Avenue @ Florida Mango Rd. ADA Ramps Engineering & Public Works District #Not Provided	Wynn & Sons Environmental Construction, Inc. R2011-1684	2012053-013	\$8,476.00
37	Project #2012053 Concord Green Circle Pathway Resurfacing Engineering & Public Works District #Not Provided	Wynn & Sons Environmental Construction, Inc. R2011-1684	2012053-017	\$33,173.00
38	Project #2011052 Linton Blvd. @ Old Germantown Rd. Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	165	\$562.50
39	Project #2011052 Brown Farms Rd., 9 Miles South of CR 880 Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	166	\$437.50
40	Project #2011052 60 th Street @ Mandarin Blvd. Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	167	\$462.50

**THE FOLLOWING ITEM WAS APPROVED BY VARIOUS DEPARTMENTS OR THE CONTRACT REVIEW COMMITTEE
FOR THE CONTINUING CONSTRUCTION CONTRACTS UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS
DURING THE MONTH OF FEBRUARY 2012**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
41	Project #2011052 Okeechobee Blvd., @ "F" Road Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	168	\$843.75
42	Project #2011052 60 th Street, 600' East of Mandarin Blvd. Engineering & Public Works District #Not Provided	Southeast Attenuators, Inc. R2010-1488	169	\$462.50