

## Agenda Item #: 3-C-4

### PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS

#### AGENDA ITEM SUMMARY

Meeting Date:	June 19, 2012	<input checked="" type="checkbox"/>	Consent	<input type="checkbox"/>	Regular
		<input type="checkbox"/>	Workshop	<input type="checkbox"/>	Public Hearing
Department:					
Submitted By:	Engineering & Public Works Department				
Submitted For:	Roadway Production Division				

#### I. EXECUTIVE BRIEF

**Motion and Title: Staff recommends motion to approve:** Supplemental agreement No. 1 to Project Agreement 2005102A (Agreement) R2011-1481, in the amount of \$72,725.80 with Target Engineering Group, Inc. (TEG) for professional services.

**SUMMARY:** Approval of this Agreement will provide additional construction engineering and inspection (CEI) services for the Blue Heron Boulevard and Congress Avenue (Phase II) Intersection Improvements project.

#### District 7 (MRE)

**Background and Justification:** On July 8, 2011, the County Engineer approved an Agreement with TEG to provide CEI services for the Blue Heron Boulevard and Congress Avenue (Phase II) Intersection Improvements project (Project). On October 4, 2011, the agreement was received and filed by the Board of County Commissioners (Board) R2011-1481. Palm Beach County now desires TEG to provide additional CEI services due to drainage modifications for the Project, as detailed in Exhibit "A" of the attached Agreement. In accordance with PPM No. CW-F-050, this Supplemental Agreement must now be approved by the Board, since the total Agreement now exceeds \$200,000. The fee, as detailed in Exhibit "A" of the attached Agreement, has been negotiated as just and reasonable compensation as follows:

Basic Services (Lump Sum) .....	\$ 72,725.80	(CEI Services).
Total:	<u>\$ 72,725.80</u>	

After reviewing the attached Supplemental Agreement and finding it in proper order, staff recommends the Board's approval.

#### **Attachments:**

1. Location Map
2. Supplemental Agreement with Exhibits "A", "B", and "C", and Certificate of Insurance (2)

Recommended by: \_\_\_\_\_

Division Director

Date

Approved By: \_\_\_\_\_

County Engineer

Date

## II. FISCAL IMPACT ANALYSIS

### A. Five Year Summary of Fiscal Impact:

<b>Fiscal Years</b>	<b>2012</b>	<b>2013</b>	<b>2014</b>	<b>2015</b>	<b>2016</b>
<b>Capital Expenditures</b>	<b><u>\$72,726</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>
<b>Operating Costs</b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>
<b>External Revenues</b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>
<b>Program Income (County)</b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>
<b>In-Kind Match (County)</b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>
<b>NET FISCAL IMPACT</b>	<b><u>\$72,726</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>	<b><u>-0-</u></b>
<b># ADDITIONAL FTE</b>					
<b>POSITIONS (Cumulative)</b>					

Is Item Included in Current Budget?                      Yes      X      No

**Budget Account No:**

Fund 3501 Dept 361 Unit 1139 Object 6551

**Recommended Sources of Funds/Summary of Fiscal Impact:**

## Road Impact Fee Fund - Zone 1

Blue Heron Blvd &amp; Congress Ave Intersection

Basic Services	\$72,725.80
Reimbursables	\$ .00
Fiscal Impact	<u>\$72,725.80</u>

### C. Departmental Fiscal Review:

### III. REVIEW COMMENTS

**A. OFMB Fiscal and/or Contract Dev. and Control Comments:**

OFMB  
6/4/12 6/4/12  
5/30/12

*A. J. Jacoby* 6/6/12  
Contract Dev and Control  
*6-6-12 B. Wheeler*

**B. Approved as to Form and Legal Sufficiency:**

Marken R. [Signature]  
Assistant County Attorney


**C. Other Department Review:**

**Department Director**

**This summary is not to be used as a basis for payment.**

# PROJECT LOCATION

PROJECT NO. 2005102A  
BLUE HERON BOULEVARD AND CONGRESS AVENUE  
INTERSECTION IMPROVEMENTS



LOCATION SKETCH

**ATTACHMENT 2**

**SUPPLEMENTAL AGREEMENT BETWEEN**

**PALM BEACH COUNTY  
AND  
TARGET ENGINEERING GROUP, INC.**

**FOR PROFESSIONAL ENGINEERING SERVICES ON**

**BLUE HERON BOULEVARD AND CONGRESS AVENUE (PHASE II)  
INTERSECTION IMPROVEMENTS (CEI)**

**PROJECT NO.: 2005102A  
PALM BEACH COUNTY, FLORIDA**

**THIS SUPPLEMENTAL AGREEMENT No. 1, made and entered into this day of \_\_\_\_\_ 2012 by and between Palm Beach County, hereinafter COUNTY, and, Target Engineering Group, Inc., a Florida Corporation with an address of 8095 NW 12<sup>th</sup> Street, Suite 105, Miami, Florida 33126, hereinafter CONSULTANT.**

**WITNESSETH**

**WHEREAS, the COUNTY and CONSULTANT entered into a Project Agreement dated July 8, 2011, by the County Engineer, October 4, 2011 (R2011-1481), to provide professional engineering and inspection services for Blue Heron Boulevard and Congress Avenue (Phase II) Intersection Improvements (CEI), Palm Beach County, Florida (hereinafter PROJECT); and.**

**WHEREAS, the COUNTY now desires for the CONSULTANT to amend the work schedule due to drainage modifications for the PROJECT; and**

**WHEREAS, the following fee has been negotiated as just and reasonable compensation for these professional services to be performed by the CONSULTANT:**

•

**RE: BLUE HERON BOULEVARD AND CONGRESS AVENUE (PHASE II)  
INTERSECTION IMPROVEMENTS (CEI)  
Project No. 2005102A**

Basic Services in a lump sum fee of **\$72,725.80**;

Reimbursable Services (Not to Exceed) \$0.00

**Totaling \$72,725.80**

**NOW, THEREFORE, THIS INDENTURE WITNESSETH:** That for and in consideration of the mutual benefits to flow from each to the other, the parties hereto agree as follows:

1. The **CONSULTANT** agrees to provide professional services as described in Exhibit "A" of the Agreement known as "SCOPE OF WORK & FEE".
2. The **CONSULTANT** agrees to "CERTIFICATION" statements as described in Exhibit "B" of the Agreement.
3. The **CONSULTANT** agrees to Small Business Enterprise (SBE) Participation, described in Exhibit "C" of the Agreement.
4. The **COUNTY** agrees to pay the **CONSULTANT** a fee of Seventy-Two Thousand Seven Hundred Twenty-Five Dollars and Eighty Cents (\$72,725.80).

Except as hereby amended, changed or modified, all other terms and conditions of the original Agreement dated **July 8, 2011**, and;

Supplements and Amendments thereto, shall remain in full force and effect.

**RE: BLUE HERON BOULEVARD AND CONGRESS AVENUE (PHASE II)  
INTERSECTION IMPROVEMENTS (CEI)  
Project No. 2005102A**

**IN WITNESS WHEREOF**, the parties hereto have made and executed this Authorization as of the day and year first above written.

**OWNER:**


**Palm Beach County, Florida, a  
Political Subdivision of the  
State of Florida**

**CONSULTANT:**

**Target Engineering Group, Inc.  
a Florida Corporation**


**BOARD OF COUNTY COMMISSIONERS**

BY: \_\_\_\_\_  
Shelley Vana, Chair

BY:   
Ramzi B. Asfour, P.E.,  
Executive Vice President

**ATTEST:**  
Sharon R. Bock, Clerk & Comptroller  
Circuit Court

**CORPORATE SEAL**



BY: \_\_\_\_\_  
Deputy Clerk

**WITNESS:**


BY: 

**SEAL**

Marc Pomerantz  
(Printed Name)

**APPROVED AS TO TERMS  
AND CONDITIONS:**

BY: 


BY: 

**APPROVED AS TO FORM & LEGAL  
SUFFICIENCY:**

Melissa Suarez  
(Printed Name)

\_\_\_\_\_  
County Attorney

# EXHIBIT "A"



## TARGET ENGINEERING GROUP, INC.

Exhibit "A" - Page 1 of 7

8095 NW 12th STREET □ SUITE 105  
MIAMI, FLORIDA 33126  
TELEPHONE: (305) 436-8877  
FAX: (305) 436-8885

January 30, 2012 (revised/resubmitted 02/20/2012)

Mr. David L. Young, PE  
Special Project Manager  
Palm Beach County  
Engineering & Public Work Dept.  
Roadway Production Division / CCNA Division  
2300 N. Jog Road, Suite 3W-33  
West Palm Beach FL 33411-2745

*OK*  
*Sent to FDOT*  
*for Approval*  
*Approved by FDOT.*  
*02/24*

RE: Palm Beach County Project No. 2005102A  
Blue Heron Boulevard (SR 708) and Congress Avenue – Phase II  
Intersection Improvement CEI  
Financial ID No: 41706225801  
Request for Amendment – Additional funds for Three (3) additional months

Dear Mr. Young:

We kindly requesting an amendment to add 90 days to our contract in the amount of \$72,725.79, an Automated Fee Proposal spreadsheet detailing the amount requested is attached. After reviewing the contractor's executed contract the actual construction time is 150 days, which require our contract to be extended for 30 days due to utilities coordination and project administration during the pre construction phase and final close out of the project. In addition the change of scope of work involves the drainage system on the south side of Blue Heron will add 60 contract days to this project. This amendment will provide adequate funding for the CEI Services provided by Target Engineering Group and completion of the project

If you have any questions or need additional information, please feel free to contact me or Maritza Lastra at your earliest convenience

Sincerely,

TARGET ENGINEERING GROUP, INC.

  
Asem Al-Turk, PE

Senior Project Engineer / Regional Vice President

cc: Mr. Maroun Azzi, PE  
TEG Project File 1176.01



# ESTIMATE OF WORK EFFORT / SCHEDULE OF EVENTS FOR BLUE HERON & CONGRESS AVENUE CEI

L = Letting  
S = Start Construction  
C = Construction  
F = Final  
Total Duration  
Calendar Months

5/1/2012  
90  
7/31/2012  
90  
3.0



		2012								TOTAL	TOTAL
Staff - (cal days)		J	F	M	A	M	J	J	A	MM	MH
FM# 41706225801											
Senior Project Engineer						0.05	0.05	0		0.1	16.5
Project Administrator/CSS						0.2	0.2	0.1		0.5	82.5
Contract Support Specialist/SI						0.5	0.5	0.4		1.4	231
RCS - Creative						0.4	0.4	0.2		1	165
Sr. Bridge/Roadway Inspector						1	1	0.4		2.4	396
Bridge/Roadway Inspector										0	0
Inspector Aide										0	0
Subtotal				0	0	2.15	2.15	1.1	0	5.4	891

Updated  
Info

PROJECT NAME : Blue Heron & Congress  
CONTRACT NUMBER : 2008102A Upload  
AD NUMBER : Dist # 4 Seq # 1  
FM NUMBER : 41706225801  
AMENDMENT # : Last  
PLANNED START DATE : 8/1/12 Update: 12/3/09  
PLANNED END DATE : 8/1/12  
PROJECT LENGTH : 3 Mths  
Rates/Actuals : RTE AFP  
Version: 3.30

## CONSULTANT INFORMATION

CONSULTANT	FEID	TYPE	OH	FCCM	OMDS	EXP	Multiplier	COMMENTS
Target Engineering Group, Inc.	F850897966	< P >	✓ 87.89%	✓ 0.093%	✓ 40.00%	✓ 24.81%	✓ 256.79%	
Creative Engineering Group Inc	F206363889	> S <	✓ 96.68%	✓ 0.062%	✓ 38.00%	✓ 27.53%	✓ 262.29%	

Exhibit "A" - Page 3 of 7



PRODUCTION

# FEE SUMMARY

CREATE  
TABLES



TEST

CONTRACT DETAIL	CONSULTANT TOTALS	CONTRACT TOTAL
-----------------	----------------------	-------------------

Target Engineering Group, Inc.

Labor(Unloaded)		\$	✓	24,849.00
Overhead %	✓ 91.89%	\$	✓	22,833.75
Operating Margin %	✓ 40.00%	\$	✓	9,939.60
FCCM %	✓ 0.093%	\$	✓	23.11
Loaded				
Premium O/T		\$		-
Expense %	✓ 24.81%	\$	✓	6,165.04
Other Expense				
CONSULTANT COST:		\$	✓	<u>63,810.50</u>

## SUBCONSULTANTS

Basic Services : Creative Engineering Group Inc

✓ 8,915.30

✓ 72,725.80

✓ 2.57 multiplier

# FEE CALCULATION

Updated  
Info

## Basic Services

CONSULTANT	TOTALS
<b>Target Engineering Group, Inc.</b>	
Labor(Unloaded)	\$ 24,849.00
Overhead % 91.89%	\$ 22,833.75
Operating Margin % 40.00%	\$ 9,939.60
FCCM % 0.093%	\$ 23.11
Expense % 24.81%	\$ 6,165.04
Loaded	
Premium O/T	\$ -
Other Expense	
<b>TOTAL:</b>	<b>\$ 63,810.50</b>
<b>Creative Engineering Group Inc</b>	
Labor(Unloaded)	\$ 3,399.00
Overhead % 96.68%	\$ 3,286.15
Operating Margin % 38.00%	\$ 1,291.62
FCCM % 0.082%	\$ 2.79
Expense % 27.53%	\$ 935.74
Loaded	
Premium O/T	
Other Expense	
<b>TOTAL:</b>	<b>\$ 8,915.30</b>

Exhibit "A" - Page 5 of 7

WORK EFFORT

Updated  
Info

UNLOADED

Name of Prime Consultant Target Engineering Group, Inc.

Consultant	Staff Classification	Element	OT	Rate	Midpoint	
					Hours	Cost
Target Engineering Group, Inc.	Contract Support Specialist	Basic Services	<input type="checkbox"/>	\$ 35.00	231	\$ 8,085.00
Target Engineering Group, Inc.	CEI Project Administrator/CEI	Basic Services	<input type="checkbox"/>	\$ 45.00	82.5	\$ 3,712.50
Target Engineering Group, Inc.	CEI Senior Inspector	Basic Services	<input checked="" type="checkbox"/>	\$ 27.50	396	\$ 10,890.00
Target Engineering Group, Inc.	CEI Senior Project Engineer	Basic Services	<input type="checkbox"/>	\$ 65.00	16.5	\$ 1,072.50
Creative Engineering Group, Inc.	CEI Res Compliance Specialist	Basic Services	<input type="checkbox"/>	\$ 20.60	165	\$ 3,399.00
			<input type="checkbox"/>			

Updated  
Info

## OVERTIME

No Premium O/T

CONSULTANT	ELEMENT	Rate	O/T%	Fixed Amount	Straight	Premium
Target Engineering Group, Inc.	Basic Services	\$ 10,890.00	10.00%		\$ 1,089.00	

# EXHIBIT "B"

**CERTIFICATION STATEMENT**

**Project:** Blue Heron Boulevard and Congress Avenue (Phase II)  
Intersection Improvements (CEI)

**Project No.:** 2005102A

**Consultant/Annual Consultant:** Target Engineering Group, Inc.

**TRUTH-IN-NEGOTIATION STATEMENT**

By entering into this Agreement, the **CONSULTANT/ANNUAL CONSULTANT** certifies that the wage rates and costs used to determine the lump sum fees contained in herein are accurate, complete and current as of the date of this Agreement.

The said lump sum fees shall be adjusted to exclude any significant sums should the **COUNTY** determine that the lump sum fees were increased due to inaccurate, incomplete or non-current wage rates or due to inaccurate representations of fees paid to outside consultants.

The **COUNTY** shall exercise its right under this "Certificate" within one year following final payment.

**PROHIBITION AGAINST CONTINGENT FEES STATEMENT**


By entering into this Agreement the **CONSULTANT/ANNUAL CONSULTANT** warrants that they have not employed or retained any company or person other than a bonafide employee working solely for the **CONSULTANT/ANNUAL CONSULTANT** to solicit or secure this Agreement and that they have not paid or agreed to pay any person, company, corporation, individual or firm other than a bonafide employee working solely for the **CONSULTANT/ANNUAL CONSULTANT**, any fee, commission, percentage, gift or other consideration contingent upon or resulting from the award of making of this agreement.

**PUBLIC ENTITY CRIMES STATEMENT**

As provided in F.S. 287.132-133, by entering this Agreement or performing any work in furtherance hereof, the **CONSULTANT/ANNUAL CONSULTANT** certifies that it, its affiliates, suppliers, sub-contractors and consultants who will perform hereunder, have not been placed on the convicted vendor list maintained by the State of Florida Department of Management Services within the 36 months immediately preceding the date hereof. This notice is required by F.S. 287.133 (3) (a).

**NON-DISCRIMINATION STATEMENT**

The **CONSULTANT/ANNUAL CONSULTANT** warrants and represents that all of its employees are treated equally during employment without regard to race, color, religion, disability, sex, age, national origin, ancestry, marital status, familial status sexual orientation, gender identity and expression.



Ramzi B. Asfour, P.E.,  
Executive Vice President



**CONFLICT OF INTEREST DISCLOSURE FORM**

Exhibit "B" - Page 2 of 2

**Project:** Blue Heron Boulevard and Congress Avenue (Phase II)  
Intersection Improvements (CEI)  
**Project No.:** 2005102A

CONSULTANT/ANNUAL CONSULTANT represents that it presently has no interest, either direct or indirect, which would or could conflict in any manner with the performance of services for the County, except as follows:

(Attach additional sheets as needed.)

CONSULTANT/ANNUAL CONSULTANT further represents that no person having any interest shall be employed for said performance. By signing below, CONSULTANT/ANNUAL CONSULTANT certifies that the information contained herein is true and correct and constitutes all current potential conflicts of interest which may influence or appear to influence CONSULTANT'S/ANNUAL CONSULTANT'S judgment or quality of services being provided to the County.

CONSULTANT/ANNUAL CONSULTANT shall promptly notify the COUNTY in writing by certified mail of all potential conflicts of interest that may arise in the future through any prospective business association, interest or other circumstance which may influence or appear to influence CONSULTANT'S/ANNUAL CONSULTANT'S judgment or quality of services being provided to the County. Such written notification shall identify the prospective business association, interest or circumstance, the nature of work that CONSULTANT/ANNUAL CONSULTANT may undertake and request an opinion of the COUNTY as to whether the association, interest or circumstance would, in the opinion of the COUNTY, constitute an unacceptable conflict of interest if entered into by the CONSULTANT/ANNUAL CONSULTANT.

If, in the sole opinion of the COUNTY, the prospective business association, interest or circumstance of CONSULTANT/ANNUAL CONSULTANT would constitute an unacceptable conflict of interest to the COUNTY, the COUNTY shall so state in the notification and the CONSULTANT/ANNUAL CONSULTANT shall not enter into said association, interest or circumstance.

**THIS DISCLOSURE** is submitted by Ramzi B. Asfour, P.E., as  
(Name of Individual)

Executive Vice President of Target Engineering Group, Inc.  
(Title/Position) (Firm Name of CONSULTANT/ANNUAL CONSULTANT)  
who hereby certifies that the information stated above is true and correct. Further, it is hereby acknowledged that any misrepresentation by the CONSULTANT/ANNUAL CONSULTANT on this Disclosure is considered an unethical business practice and is grounds for sanctions against future County business with the CONSULTANT/ANNUAL CONSULTANT.

Ramzi Asfour 5/22/2011  
(Signature) Ramzi Asfour, PE Date

F:\ROADWAY\CCNA\2005\2005102A\2011-CEI\Project\Supp1\Disclosure Doc.doc

# EXHIBIT "C"

## **PARTICIPATION FOR MWBE/SBE CONSULTANTS**

**Supplement Number 1      Date**

**Project Name:** Blue Heron Boulevard and Congress Avenue (Phase II) Intersection      **Project Number:** 2005102A

**Prime Vendor:** Target Engineering Group, Inc.

**Resolution Number:**

**Telephone:** (305) 436-8877

**Resolution Date:**

**Contact:** Raj Rangaswamy

**Department:** Engineering & Public Works

**Total Supplement Amount      \$72,725.80**

**There are no minority subcontractors for this supplement**

**SCHEDULE 1**

**LIST OF PROPOSED SBE-M/WBE PRIME AND/OR SUBCONTRACTOR PARTICIPATION**

PROJECT NAME OR BID NAME: Blue Heron Blvd. & Congress Ave. (Ph. II) Intersection (CEI) PROJECT NO. OR BID NO.: 2005102A  
NAME OF PRIME BIDDER: Target Engineering Group, Inc. ADDRESS: 8095 NW 12th Street, Suite 105, Doral FL 33126  
CONTACT PERSON: Ramzi Asfour, PE PHONE NO.: 305-436-8877 FAX NO.: 305-436-8885  
BID OPENING DATE: \_\_\_\_\_ USER DEPARTMENT: Engineering & Public Works

THIS DOCUMENT IS TO BE COMPLETED BY THE PRIME CONTRACTOR AND SUBMITTED WITH BID PACKET. PLEASE LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SBE -M/WBE SUBCONTRACTORS ON THIS PROJECT. IF THE PRIME IS AN SBE-M/WBE, PLEASE ALSO LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME ON THIS PROJECT.

Name, Address and Phone Number	(Check one or both Categories)		DOLLAR AMOUNT OR PERCENTAGE OF WORK				
	M/WBE	SBE	Black	Hispanic	Women	Caucasian	Other (Please Specify)
	Minority Business	Small Business					
1.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
2.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
3.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
4.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
5.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
(Please use additional sheets if necessary)							
Total			_____	_____	_____	_____	_____
Total Bid Price \$ <u>72,725.80</u>			Total SBE-M/WBE Participation Dollar Amount or Percentage of Work <u>0.00</u>				

Note: 1. The amount listed on this form for a subcontractor must be supported by price or percentage listed on the signed Schedule 2 or signed proposal in order to be counted toward goal attainment.  
2. Firms may be certified by Palm Beach County as an SBE and/or and M/WBE. If firms are certified as both an SBE and N/WBE, please indicate the dollar amount or percentage under the appropriate category.  
3. M/WBE information is being collected for tracking purposes only.

Revised 03/15/2011



## CERTIFICATE OF LIABILITY INSURANCE

TARGENG-01 ANGIEY

DATE (MM/DD/YYYY)

2/14/2012

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

### PRODUCER

Collinsworth, Alter, Fowler & French, LLC  
8000 Governors Square Blvd  
Suite 301  
Miami Lakes, FL 33016

CONTACT NAME: Zoraida Gonzalez  
PHONE (A/C, No, Ext): (305) 822-7800  
E-MAIL: zgonzalez@caffilc.com  
ADDRESS: zgonzalez@caffilc.com

FAX (A/C, No): (305) 362-2443

### INSURER(S) AFFORDING COVERAGE

NAIC #

INSURER A: Phoenix Insurance Co  
INSURER B: Travelers Indemnity Company  
INSURER C: Continental Casualty Co  
INSURER D:  
INSURER E:  
INSURER F:

25623

### INSURED

Target Engineering Group, Inc.  
8095 NW 12 Street  
Suite 105  
Miami, FL 33126

### COVERAGES

### CERTIFICATE NUMBER:

### REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL SUBR INSR. WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
	GENERAL LIABILITY					
A	X COMMERCIAL GENERAL LIABILITY CLAIMS-MADE X OCCUR	X X	6601379N83A	2/15/2012	2/15/2013	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 300,000 MED EXP (Any one person) \$ 10,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COM/OP AGG \$ 2,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER: POLICY X PRO-JECT LOC					
	AUTOMOBILE LIABILITY					
A	X ANY AUTO ALL OWNED AUTOS X HIRED AUTOS X SCHEDULED AUTOS NON-OWNED AUTOS		BA3498N794	2/15/2012	2/15/2013	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$
	X UMBRELLA LIAB X OCCUR					
B	EXCESS LIAB DED X RETENTION \$ 10,000	CLAIMS-MADE X X	CUP2266T738	2/15/2012	2/15/2013	EACH OCCURRENCE \$ 4,000,000 AGGREGATE \$ Aggregate \$ 4,000,000
A	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N N N/A	UB2266T787	2/15/2012	2/15/2013	X WC STATUTORY LIMITS OTH-ER \$ E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
C	Professional Liab.		AEH288361793	10/19/2011	10/19/2012	Each Claim \$ 5,000,000
C	Claims-Made Basis		AEH288361793	10/19/2011	10/19/2012	Annual Aggregate \$ 5,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)  
Professional Liability Deductible - \$75,000; Professional Liability Retroactive Date 11/10/1999

RE: For All Projects with Palm Beach County Palm Beach County Board of County Commissioners, a Political Subdivision of the State of Florida, its Officers, Employees and Agents are additional insureds on the General Liability & Umbrella (following form) excluding Professional Services. Policies contain a Waiver of Subrogation.

### CERTIFICATE HOLDER

Palm Beach County c/o Department of Engineering & Public Works  
2300 N. Jog Rd., 3rd Floor  
West Palm Beach, FL 33411-2745

### CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE