### PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS AGENDA ITEM SUMMARY

**Meeting Date:** 

June 18, 2013

Consent [X]

Public Hearing []

Regular []

Department:

**Water Utilities Department** 

## I. EXECUTIVE BRIEF

**Motion and Title: Staff recommends motion to approve:** a Contract with Ric-Man International, Inc. to construct the Lift Station 5229 Force Main By-Pass Project in the amount of \$1,575,499.50.

Summary: On May 1, 2013, six (6) construction bids were received for the Lift Station 5229 Force Main By-Pass Project with Ric-Man International, Inc. being the low responsive responsible bidder in the amount of \$1,575,499.50. The project is to install approximately 800 linear feet of new 42" force main on Haverhill Road between Gun Club Road and Lift Station (LS) 5229 just north of Kathy Lane. Currently there is a single large wastewater line conveying wastewater from the City of Lake Worth, seven (7) smaller cities and a portion of the County service area. This line is served by a single large pump station, LS 5229. Failure of either the line or the pump station would cause a major catastrophe. The installation of the new force main will allow rerouting to the west of all the flow going into LS 5229 in an emergency, eliminating or minimizing damage to the surrounding area. This project is part of the WUD's 2013 Capital Plan approved by the BCC. The Small Business Enterprise (SBE) participation goal established by the SBE Ordinance (R2002-0064) is 15% overall. This contract provides for 16.1% SBE participation. Ric-Man International, Inc. is not a local Company. (WUD Project No. 11-035) District 2 (JM)

Background and Justification: On May 1, 2013, six (6) construction bids were received for the construction of the project. Everglades Contracting, LLC was the lowest bidder, at \$1,484,739.39, however their bid was considered non-responsive as it did not meet the 15% SBE goal as required by the ordinance. Staff has reviewed the bid and recommend award to Ric-Man International, Inc. as the lowest responsive bidder in the amount \$1,575,499.50. There was one minor irregularity identified with the bid documents which is detailed in Attachment 5. Staff waived this minor irregularity as it did not provide the low bidder with any competitive or monetary advantage. There is no bid protest associated with this item.

### Attachments:

- 1. Two (2) Original Contracts
- 2. Location Map
- 3. Engineer's Recommendation & Bid Tabulation Sheet
- 4. SBE Compliance Review
- 5. List of Minor Irregularities

Recommended By:

Department Director

10 | 3

Approved By:

Assistant County Administrator

/Date

### II. FISCAL IMPACT ANALYSIS

## A. Five Year Summary of Fiscal Impact:

| Fiscal Years   | 2013                  | 2014                 | 2015                             | 2016                             | 2017          |
|--|-----------------------|----------------------|----------------------------------|----------------------------------|---------------|
| Capital Expenditures   | <u>\$1,575,499.50</u> | <u>0</u>             | <u>0</u>                         | <u>0</u>                         | <u>0</u>      |
| External Revenues<br>Program Income (County)<br>In-Kind Match County | <u>0</u><br><u>0</u>  | <u>0</u><br><u>0</u> | <u>0</u><br><u>0</u><br><u>0</u> | <u>0</u><br><u>0</u><br><u>0</u> | <u>0</u><br>0 |
| NET FISCAL IMPACT  | <u>\$1,575,499.50</u> | <u>0</u>             | <u>0</u>                         | <u>0</u>                         | <u>0</u>      |
| # ADDITIONAL FTE POSITIONS (Cumulative)                              | <u>0</u>              | <u>0</u>             | <u>0</u>                         | <u>0</u>                         | <u>0</u>      |
| Budget Account No.:<br>Fund  | d <u>4011</u> Agency  | <u>721</u> Org       | j. <u>W019</u>                   | Object                           | 6 <u>547</u>  |

Is Item Included in Current Budget?

Yes X

No

Reporting Category N/A

Delva MWest

B. Recommended Sources of Funds/Summary of Fiscal Impact:

One (1) time expenditure from user fees, connection fees, and balance brought forward.

C. Department Fiscal Review:

## III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Development and Control Comments:

OFMB ID DOIS

Contracts

B. / Approved as to form and legal sufficiency:

Assistant County Attorney

C. Other Department Review:

Department Director

This summary is not to be used as a basis for payment.

### **ATTACHMENT 2**



Palm Beach County
Water Utilities
Department
Service Area (SA) and
Major Facilities

Attachment 2

#### .egend

Aministration

Wir Water Treatment Facility

Reclamation Facili


Wastewater Reclamation Facility

Wastewater Treatment Facility

--- Mandatory Reclaimed SA

Palm Beach County Limits
 P.B.C.W.U.D. Service Area





# Inter-Office Memorandum

## Palm Beach County



Water Utilities Department

TO:

Bevin Beaudet, P.E., Director

Water Utilities Department

DATE:

May 13, 2013

FROM:

Maurice Tobon, P.E., Director of Engineering

Water Utilities Department

RE:

Notice of Award Recommendation

Lift Station 5229 Force Main By-Pass Project

Project No: WUD 11-035

The bid opening for the above referenced project was held on Wednesday, May 1, 2013. Proposals were received from six (6) contractors. A summary of the results of the bidders' total base bid price is as follows:

| BIDDER'S NAME                       | BASE BID       |
|-------------------------------------|----------------|
|                                     |                |
| Everglades Contracting LLC          | \$1,484,739.39 |
| Ric-Man International, Inc.         | \$1,575,499.50 |
| B & B Underground Contractors, Inc. | \$1,749,571.00 |
| Lanzo Construction Company          | \$1,751,521.58 |
| Man-Con Inc.                        | \$1,782,334.40 |
| Giannetti Contracting Corporation   | \$1,897,282.00 |
|                                     |                |

Everglades Contracting LLC is the lowest bidder, however their bid was considered nonresponsive by the County Attorney's Office and did not meet the 15% SBE goal established under the SBE Ordinance. The engineer's recommendation is to award to **Ric-Man International**, **Inc.** as the lowest <u>responsive</u> bidder.

The engineer's opinion of probable construction cost was \$1,400,000. An evaluation of the low bid is as follows:

- 1. The Bid Form provided in the Contract Documents was properly executed.
- 2. Bid security equal to 5% of the total base bid was enclosed on the form provided in the Contract Documents.

- 3. The contractor holds a valid general contractor's and occupational license. Ric-Man International, Inc. does not have Local Preference.
- 4. The lowest responsive bidder acknowledged the three (3) addendums.
- 5. SBE-M/WBE Schedules #1 and #2 provided in the Contract Documents were properly filled out. The lowest **responsive** bidder has met the 15% SBE goal established under the SBE Ordinance. (A copy of the Office of Small Business Assistance SBE-M/WBE Compliance Review is attached).
- 6. The County Attorney has reviewed the Bid and Bid Review Comments for Ric-Man International, Inc. and determined that the bid is responsive. (See attached Bid Review Comments).

Water Utilities staff when evaluating the bid carefully considered the overall experience, qualifications, resources and references of the bidders. Contract award to the lowest <u>responsive</u> bidder Ric-Man International, Inc. in the amount of \$1,575,499.50 is recommended.

A copy of this notice has been posted at the bid opening location and will be left there for a minimum of five (5) business days.

Brian Shields, P.E., Deputy Director
 Maurice Tobon, P.E. Director of Engineering
 Henry Melendez, P.E., Pipeline Design Manager
 Craig C. Williams, Assistant Director Finance & Administration

#### SCHEDULE OF BID PRICES

#### Palm Beach County Water Utilities Department Lift Station 5229 Force Main By-Pass Project No. WUD 11-035

|             |  |  |                    | Everglades Contracting R |                          | Ric-l                  | B&B Underground          |                         | Lanzo Construction<br>Company |                          | Man-Coa Incorporated      |                          | Giannetti Contracting Corporation |                        |                          |
|-------------|--|--|--------------------|--------------------------|--------------------------|------------------------|--------------------------|-------------------------|-------------------------------|--------------------------|---------------------------|--------------------------|-----------------------------------|------------------------|--------------------------|
| 1           | BID ITEM (Furnish and Install with   |  |                    | UNIT UNIT                |                          |                        | UNIT                     |                         | UNIT                          |                          | UNIT                      |                          | UNIT                              |                        |                          |
| NO          | . Appurtenances)   | QUANTITY   | UNIT               | PRICE                    | TOTAL                    | PRICE                  | TOTAL                    | PRICE                   | TOTAL                         | PRICE                    | TOTAL                     | PRICE                    | TOTAL                             | PRICE                  | TOTAL                    |
| 1           | Bonds and Insurance  | 1  | Lump Sum           | \$44,351.00              | \$44,351,00              | \$25,000.00            | \$25,000,00              | \$20,000,00             | \$20,000.00                   | \$17,000.00              | \$17,000.00               | \$18,712.00              | \$18,712,00                       | \$59,000,00            | \$59,000,00              |
| ,           | Mobilization/Communication/General Communic (Commedite 5.5% of the Total Bid Price)  | 1  | Lterner Starre     | \$24,000.00              | \$24,000,00              | \$56,000,00            | \$56,000,00              | \$50,000,00             | \$50,000.00                   | \$50,000.00              | \$50,000.00               | \$62,000,00              | \$62,000,00                       | \$58,000,00            | \$58,000,00              |
| ┢           | 5" DIP Push-On Joint Water Main/Reclaimed Water Main (36" to 60"   | <del>-                                    </del> | Carry Curr         |                          |                          |                        |                          |                         |                               |                          |                           |                          | 402,uxu.ou                        | 400,000,00             |                          |
| 3           | Cover)   | 63   | Unear FL           | \$58.00                  | \$3,654,00               | \$120,00               | \$7,560,00               | \$55.00                 | \$3,465.00                    | \$52.00                  | \$3,276.00                | \$73.20                  | \$4,611,60                        | \$242.00               | \$15,246,00              |
| 4           | 30" DIP Push-On Wastewater Force Main (36" to 60" Cover)   | 25   | Linear Ft          | \$274.00                 | \$6,850,00               | \$420,00               | \$10,500,00              | \$240,00                | \$8,000,00                    | \$300.00                 | \$7,500.00                | \$376.00                 | \$9,400.00                        | \$550,00               | \$13,750.00              |
| 5           | 42" DIP Push-On Waslawater Force Main (36" to 80" Cover)   | 819  | Linear FL          | \$365,00                 | \$296,935.00             | \$330,00               | \$270,270.00             | \$425.00                | \$348,075.00                  | \$360,00                 | \$311,220,00              | \$443.00                 | \$362,817.00                      | \$515.00               | \$421,785.00             |
| 8           | 45° DIP Push-On Wastewater Force Main (35° to 50° Cover)  Ouetile from Fittings for Water Main/Reclaimed Water Main                            | 0.29   | Linear Ft<br>Torrs | \$950.00<br>\$4,265.00   | \$9,500.00<br>\$1,236.85 | \$990,00<br>\$9,100,00 | \$9,900.00<br>\$2,639.00 | \$915.00<br>\$20,000.00 | \$9,150.00<br>\$5,800.00      | \$1,578,00<br>\$6,252,00 | \$15,780,00<br>\$1,813,08 | \$1,900,00<br>\$5,395,00 | \$19,000,00<br>\$1,564,55         | \$985.00<br>\$6,400,00 | \$9,850,00<br>\$1,856,00 |
| 8           | Ductile Iron Fittings for Wastewater Force Main  | 15,69  | Tons               | \$6,480.00               | \$101,671.20             | \$6,400,00             | \$100,416,00             | \$8,100,00              | \$95,709.00                   | \$6,200.00               | \$97,278.00               | \$7,325.00               | \$114,929,25                      | \$6,200,00             | \$97,278.00              |
|             | of restrained joint water main (60° to 72° cover) and 4-45 degree  |  |                    |                          |                          |                        |                          |                         |                               |                          |                           |                          |                                   |                        |                          |
| 19          | elbows under proposed pipe<br>of restrained joint water main (60° to 72° cover) and 4-45 degise  | <u> </u>   | Lump Stim          | \$2,100.00               | \$2,100,00               | \$5,500,00             | \$5,500,00               | \$2,650,00              | \$2,650.00                    | \$5,700.00               | \$5,700.00                | \$5,716.00               | \$5,716.00                        | \$6,800,00             | \$6,800.00               |
| 10          | elbows under proposed pipe   | 1  | Lump Sum           | \$3,300.00               | \$3,300,00               | \$6,500.00             | \$6,500,00               | \$5,200,00              | \$5,200.00                    | \$11,300.00              | \$11,300.00               | \$6,782.00               | \$6,762.00                        | \$7,250.00             | \$7,250.00               |
| 11          | 4* Machanical Joint Restraint (OIP or PVC)   | 9  | Éach               | \$30.00                  | \$270,00                 | \$91,00                | \$819,00                 | \$48.00                 | \$432.00                      | \$50.00                  | \$450.00                  | \$33.00                  | \$297.00                          | \$134,00               | \$1,206.00               |
| 12          | 6" Mechanical Joint Restraint (DIP or PVC)   | 1  | Each               | \$39,00                  | \$39,00                  | \$110.00               | \$110,00                 | \$57.00                 | \$57.00                       | \$65,00                  | \$65.00                   | \$44.00                  | \$44,00                           | \$91.00                | \$91.00                  |
| 13          | 8" Mechanical Joint Restraint (DIP or PVC)   | 1  | Each               | \$51.15                  | \$51,15                  | \$1,200.00             | \$1,200,00               | \$79,00                 | \$79.00                       | \$84.00                  | \$84.00                   | \$56.00                  | \$58.00                           | \$105.00               | \$105.00                 |
| 14          | 30" Mechanical Joint Restraint (DIP or PVC)  | 8  | Each               | \$845,00                 | \$6,760,00               | \$1,000.00             | \$8,000,00               | \$2,500,00              | \$20,000,00                   | \$1,042.00               | \$8,336.00                | \$958,00                 | \$7,564.00                        | \$1,110.00             | \$8,880.00               |
| 15          | 42" Mechanical Joint Restraint (DIP or PVC)  | 30   | Each               | \$1,950,00               | \$58,500.00              | \$1,700.00             | \$51,000.00              | \$3,200.00              | \$96,000,00                   | \$1,960,00               | \$58,800,00               | \$1,853.00               | \$55,590,00                       | \$2,000.00             | \$60,000.00              |
| m           | 46" Mechanical Joint Restraint (DIP or PVC)  |  |                    |                          |                          |                        |                          |                         |                               |                          |                           |                          |                                   |                        |                          |
| 16          |  | 4  | Esch               | \$2,345,00               | \$9,380.00               | \$2,500.00             | \$10,000.00              | \$550.00                | \$2,200,00                    | \$2,760,00               | \$11,040,00               | \$2,653,00               | \$10,612.00                       | \$2,375.00             | \$9,500,00               |
| 17          | 8" Joint Restraint Gasket (Field Lock or Fast Grip)  | 2  | Each               | \$115,00                 | \$230.00                 | \$180,00               | \$360.00                 | \$130.00                | \$260.00                      | \$140.00                 | \$280,00                  | \$131,00                 | \$262,00                          | \$160,00               | \$320,00                 |
| 18          | 42* Joint Restraint Gasket (Field Lock or Fast Grip)   | 12   | Each               | \$1,220.00               | \$14,640,00              | \$1,300.00             | \$15,600,00              | \$1,300.00              | \$15,600.00                   | \$1,860.00               | \$22,320.00               | \$3,264.00               | \$39,408.00                       | \$1,400.00             | \$16,800.00              |
| 19          | 42* PVC Pressure Pipe Restraint Harness  | 2  | Each               | \$5,330.00               | \$10,660.00              | \$6,600.00             | \$13,600,00              | \$11,650.00             | \$23,300.00                   | \$6,000.00               | \$12,000.00               | \$7,322.00               | \$14,644.00                       | \$6,200.00             | \$12,400.00              |
| 20          | 42* Gate Valve & Valve Box   | 2  | Each               | \$72,540.00              | \$145,080,00             | \$6,500.00             | \$13,000,00              | \$72,100.00             | \$144,200.00                  | \$77,250.00              | \$154,500.00              | \$82,431.00              | \$164,862.00                      | \$72,000.00            | \$144,000.00             |
| 21          | 30° Plug Valva & Valve Box   | 3  | Each               | \$22,485,00              | \$67,455.00              | \$22,000.00            | \$66,000.00              | \$25,200.00             | \$75,600.00                   | \$23,500,00              | \$70,500,00               | \$25,400,00              | \$76,200,00                       | \$24,000.00            | \$72,000.00              |
| 22          | 42" Plug Valve & Valve Box   | 4  | Each               | \$45,320.00              | \$181,280.00             | \$42,050.00            | \$168,200.00             | \$46,100.00             | \$184,400.00                  | \$47,500,00              | \$190,000,00              | \$51,643,00              | \$206,572.00                      | \$40,000.00            | \$160,000.00             |
| 23          | 45" Plug Valve & Valve Box:  | 1  | Each               | \$94,880.00              | \$94,880.00              | \$92,050.00            | \$92,050.00              | \$97,700.00             | \$97,700,00                   | \$102,500,00             | \$102,500.00              | \$108,558.00             | \$108,558.00                      | \$82,000.00            | \$82,000.00              |
| 24          | 16"X 8" Tapping Sleave w/Valva & Valve Box   | 1  | Each               | \$6,650.00               | \$6,650.00               | \$9,250,00             | \$9,250.00               | \$9,200.00              | \$9,200.00                    | \$12,000,00              | \$12,000.00               | \$10,407.00              | \$10,407,00                       | \$11,100,00            | \$11,100,00              |
| 25          | 30" Single Line Stap (for PVC/DIP/CIP/AC)  | 1  | Each               | \$20,350.00              | \$20,350.00              | \$31,050,00            | \$31,050.00              | \$31,800.00             | \$31,800.00                   | \$34,500.00              | \$34,500.00               | \$28,248.00              | \$28,248,00                       | \$31,750,00            | \$31,750,00              |
| 26          | 42° Single Line Stop (for PVC/DIP/CIP/AC)  | 2  | Each               | \$32,395,00              | \$64,790.00              | \$44,050.00            | \$88,100.00              | \$35,400.00             | \$70,800.00                   | \$48,500,00              | \$97,000,00               | \$42,158.00              | \$84,316,00                       | \$43,500.00            | \$87,000.00              |
| 27          | 48" Single Line Step (for PVC/DIP/CIP/AC)  | 1  | Each               | \$51,100.00              | \$51,100.00              | \$50,050.00            | \$50,050.00              | \$65,000.00             | \$65,000.00                   | \$70,000,00              | \$70,000,00               | \$61,278,00              | \$61,278,00                       | \$61,400.00            | \$61,400.00              |
| 26          | Sample Poigls Withouble Strap Saddle & Corp. Stop  | 2  | Each               | \$585,00                 | \$1,170.00               | \$520.00               | \$1,040.00               | \$1,000,00              | \$2,000.00                    | \$1,000,00               | \$2,000,00                | \$1,437.00               | \$2,874.00                        | \$300.00               | \$600.00                 |
| -           | 2° Air Release Valve with Manhole for Force main in sidewelk with  |  | Each               | -                        |                          |                        |                          |                         |                               | · ·                      |                           |                          |                                   |                        |                          |
| 29          | Concrete Callar Short Single 5/8" Meter Service (1-1/2" FVC)   | 1  | Each               | \$5,800.00               | \$5,800,00               | \$8,600.00             | \$8,600,00               | 00,000,02               | \$9,000,00                    | \$4,500.00               | \$4,500.00                | \$8,000,00               | \$8,000.00                        | \$5,500.00             | \$5,500.00               |
| 30          | Water Main or Force Main (Joint Restraint for existing pipe to be  | 1  | Each               | \$1,245,00               | \$1,245,00               | \$1,700.00             | \$1,700.00               | \$2,000,00              | \$2,000,00                    | \$1,500.00               | 51,500,00                 | \$2,000.00               | \$2,000.00                        | \$1,500.00             | \$1,500.00               |
| 31          | inc(uted) Water Main or Force Main (Joint Restraint for existing pipe to be  | 1  | Each               | \$2,000,00               | \$2,000.00               | \$1,800,00             | \$1,800.00               | \$6,100,00              | \$6,100,00                    | \$7,000,00               | \$7,000,00                | \$2,816,00               | \$2,816.00                        | \$5,900.00             | \$5,900.00               |
| 32          | included)  | 1  | Each               | \$4,545.00               | \$4,545,00               | \$19,000,00            | \$19,000.00              | \$25,500,00             | \$25,500,00                   | \$22,000,00              | \$22,000.00               | \$12,050.00              | \$12,050.00                       | \$7,700.00             | \$7,700.00               |
| 33          | Water Main or Force Main (Joint Restraint for existing pipe to be included)  | 2  | Each               | \$8,000,00               | \$16,000,00              | \$20,000.00            | \$40,000.00              | \$28,500,00             | \$57,000,00                   | \$42,000,00              | \$84,000.00               | \$12,439.00              | \$24,878.00                       | \$24,700.00            | \$49,400.00              |
| 34          | Dewatering with well points and sheeting   | 620  | Unear Ft           | \$41.00                  | \$25,420.00              | \$110.00               | \$68,200.00              | \$25,000                | \$15,500.00                   | \$29,00                  | \$17,980,00               | \$39,00                  | \$24,180,00                       | \$250.00               | \$155,000,00             |
| 35          | Grauting/Deachvation of Existing 15" Pipe (includes Tanker Trucks for Wastewater)  | 110  | Linear Et          | \$23,00                  | \$2,530.00               | \$750.00               | \$82,500.00              | \$33.00                 | \$3,630.00                    | \$44.00                  | \$4,840,00                | \$27,50                  | \$3,025,00                        | \$41.00                | \$4,510,00               |
| <del></del> |  |  | Comments.          |                          |                          |                        |                          |                         |                               |                          |                           |                          |                                   | 971,007                | 34,010,00                |
| 36          | Removal of Existing 4" PVC/CIP/DIP/PCCP Pipe (buried up to 60")  | 55   | Linear Ft          | \$9.30                   | \$604.50                 | \$53,00                | \$3,445,00               | \$5.00                  | \$325.00                      | \$75.00                  | \$4,875.00                | \$13.00                  | \$845.00                          | \$11.00                | \$715.00                 |
| 37          | Removal of Existing 30" PVC/CIPIDIP/PCCP Pipe  | 43   | Unear Ft           | \$27,40                  | \$1,178.20               | \$53.00                | \$2,279.00               | \$32,00                 | \$1,376,00                    | \$60,00                  | \$2,580,00                | \$19,00                  | \$817,00                          | \$152.00               | \$6,536,00               |
| 38          | Milling of Asphalt   | 6,168  | Sq. Yd.            | \$3.60                   | \$22,204.60              | \$4.00                 | \$24,872.00              | \$2.75                  | \$16,962.00                   | \$3.50                   | \$21,568.00               | \$3.50                   | \$21,588,00                       | \$3,00                 | \$18,504,00              |
| 39          | Asphaft Overlay Type S-lif (1" thick)  | 230  | Yons               | \$137.50                 | \$31,625.00              | \$140.00               | \$32,200,00              | \$120.00                | \$27,600.00                   | \$150,00                 | \$34,500.00               | \$154.00                 | \$35,420.00                       | \$125.00               | \$28,750.00              |
| 40          | Asprian Roadway Removar and Restoration ( Indidugniare Roadway - Indidudes Boso, Tack Coats and Minimum 2.5' thick Asphalt)                    | 832  | Sq. Yd.            | \$41,70                  | \$34,694.40              | \$65.00                | \$54,080.00              | \$44.50                 | \$37,024,00                   | \$60,00                  | \$49,920.00               | \$61.00                  | \$50,752.00                       | \$49,00                | \$40,768,00              |
| 41          | Stiping of Havorhill Road and Gun Club Rd (Crosswalks and<br>Leaders beyond the radius) and Reflective Pavament markers (to<br>Match Existing) | 1  | Lump Sum           | \$12,135,00              | \$12,135.00              | \$6,900.00             | \$6,900.00               | \$11,630.00             | \$11,630.00                   | \$13,000.00              | \$13,000.00               | \$7,800.00               | \$7,600,00                        | \$7,900.00             | \$7,900,00               |

### SCHEDULE OF BID PRICES

|     |   |          |            |             |             |             |             |             |             |             |             | 1           |             |             |             |
|-----|---|----------|------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|
| 1   | BID ITEM (Furnish and Install with  |          |            | UNIT        |             | UNIT        |             | UNIT        |             | UNIT        |             | UNIT        |             | UNIT        |             |
| NO. | Appurtenances)  | QUANTITY | UNIT       | PRICE       | TOTAL       |
| 42  | Flowable Filt   | 10       | Cu, Yd,    | \$177.00    | \$1,770.00  | \$260.00    | \$2,600.00  | \$160.00    | \$1,600.06  | \$100.00    | \$1,000,00  | \$260.00    | \$2,600.00  | \$117.00    | \$1,170,00  |
| 43  | Concrete Sidewaik Removal & Restoration                                       | 87       | Sq, Yd.    | \$59.00     | \$5,133.00  | \$39.00     | \$3,393.00  | \$40.00     | \$3,480.00  | \$56.00     | \$4,872.00  | \$90,00     | \$7,830,00  | \$47.00     | \$4,089,00  |
| 44  | Concrete Curb & Gutter Removal & Restoration                                  | 105      | Sq. Yd.    | \$30.45     | \$3,197.25  | \$25.00     | \$2,625.00  | \$125.00    | \$13,125.00 | \$55.00     | \$5,775,00  | \$115.00    | \$12,075,00 | \$18,00     | \$1,890,00  |
| 45  | Bahia Sod   | 164      | Sq. Yd.    | \$5.50      | \$902,00    | \$20,00     | \$3,280,00  | \$3,00      | \$492,00    | \$31,00     | \$5,084.00  | \$13.00     | \$2,132.00  | 00,8        | \$1,312.00  |
| 46  | Remove and Reinstall Trees and Pains  | 3        | Each       | \$2,200.00  | \$6,600,00  | \$540,00    | \$1,620,00  | \$550,00    | \$1,650,00  | \$1,750,00  | \$5,250.00  | \$650,00    | \$1,950.00  | \$735,00    | \$2,205,00  |
| 47  | Record Drawing  | 947      | Linear Ft. | \$2.20      | \$2,083.40  | \$7.00      | \$6,629,00  | \$5.00      | \$4,735.00  | \$2.50      | \$2,367.50  | \$3.00      | \$2,841.00  | \$4.00      | \$3,768.00  |
| 48  | Construction Survey   | 947      | Linear Ft. | \$5,12      | \$4,848,64  | \$9,50      | \$8,996.50  | \$5.00      | \$4,735,00  | \$8,00      | \$7,576.00  | \$2,00      | \$1,894.00  | \$4,00      | \$3,788.00  |
| 49  | Preconstruction Video Taping  | 1        | Lump Sum : | \$1,320.00  | \$1,320.00  | \$1,260,00  | \$1,260,00  | \$1,000.00  | \$1,000,00  | \$1,000,00  | \$1,000.00  | \$1,200.00  | \$1,200.00  | \$1,900,00  | \$1,900,00  |
| 50  | Maintenance of Traffic Residential Street                                     | 200      | Linear Ft. | \$2.20      | \$440.00    | \$5.70      | \$1,140.00  | \$15.00     | \$3,000.00  | \$15.00     | \$3,000,00  | \$3.90      | \$760.00    | \$5.25      | \$1,050,00  |
| 51  | Maintenance of Traffic Haverhill Rd and Gun Club Rd<br>(Thoroughfare) Roadway | 3,000    | Linear Ft. | \$2.20      | \$6,600.00  | \$7.70      | \$23,100.00 | \$15.00     | \$45,000.00 | \$8.25      | \$18,750,00 | \$4.33      | \$12,990.00 | \$11.00     | \$33,000,00 |
| 52  | Density Tasts   | 40       | Each       | \$55,00     | \$2,200.00  | \$40.00     | \$1,600.00  | \$25.00     | \$1,000.00  | \$94.00     | \$3,760.00  | \$30.00     | \$1,200.00  | \$30.00     | \$1,200,00  |
| 53  | Proctor Tests   | 2        | Each       | \$165.00    | \$330,00    | \$230.00    | \$460.00    | \$240,00    | \$480.00    | \$280,00    | \$560.00    | \$100,00    | \$200.00    | \$50.00     | \$100.00    |
| 54  | Concrete 12'x6" Cylinder Tests  | 8        | Each       | \$275,00    | \$2,200.00  | \$57.00     | \$456.00    | \$50.00     | \$400.00    | \$94.00     | \$752.00    | \$115.00    | \$920,00    | \$80.00     | \$640.00    |
| 55  | Disposal of Sawage Flow   | 1        | Lormp Sum  | \$5,500.00  | \$5,500,00  | \$8,300,00  | \$8,300,00  | \$16,800,00 | \$16,800.00 | \$3,125,00  | \$3,125.00  | \$6,500,00  | \$6,500.00  | \$5,000.00  | \$5,000.00  |
| 5G  | Chain Link Fence Removal and Reinstallation                                   | 125      | Linear Ft. | \$22.00     | \$2,750.00  | \$7.60      | \$950,00    | \$30.00     | \$3,750,00  | \$25,00     | \$3,125,00  | \$45,00     | \$5,625,00  | \$28.00     | \$3,500.00  |
| 57  | Construction Allowance  | 1        | Lump Sum   | \$25,000.00 | \$25,000,00 | \$25,000,00 | \$25,000.00 | \$25,000,00 | \$25,000,00 | \$25,000,00 | \$25,000.00 | \$25,000.00 | \$25,000.00 | \$25,000.00 | \$25,000.00 |
| 58  | Cleaning, Video and inspection Allowance                                      | 1        | Lump Sum   | \$25,000.00 | \$25,000,00 | \$25,000,00 | \$25,000,00 | \$25,000,00 | \$25,000,00 | \$25,000,00 | \$25,000,00 | \$25,000,00 | \$25,000.00 | \$25,000,00 | \$25,000.00 |

\$1,484,739.39

\$1,575,499.50

\$1,749,571.00

\$1,751,521.58

\$1,782,334.40

\$1,897,282.00

Bid Tab \$1,897,282.00

Bid Doc \$1,874,458.00

ifference \$22,824.00



### Office of Small Business Assistance

50 South Military Trail, Suite 202 West Palm Beach, FL 33415 (561) 616-6840 Fax: (561) 616-6850

www.pbcgov.com/osba

Palm Beach County **Board of County** Commissioners

Steven L. Abrams, Mayor Priscilla A. Taylor, Vice Mayor

Hal R. Valeche

Paulette Burdick

Shelley Vana

Mary Lou Berger

fess R. Saπtamaria

County Administrator

Robert Weisman

\*An Equal Opportunity

DATE:

May 10, 2013

TO:

Victor M. Gutierrez, P.E. Pipeline Design Section WUD Engineering Division

FROM:

Thelm, Small Business Development

Speci

THROUGH:

Johnson, Director, OSBA Tonya D

SUBJECT:

Compliance Review on Project No. WUD 11-035 Lift Station 5229 Force Main By-Pass Project

The following is a Compliance Review of SBE participation on the above-mentioned project.

Low Bidder:

Everglades Contracting, LLC

1000 W. McNab Rd.

Pompano Beach, FL 33069

Phone:

954-788-9070

Bid Opening:

May 1, 2013 \$1,484,739.39

Bid Amount:

15% Overall

Goal: Goal Achieved:

11.2 %


SBE Participation:

(SB) Rangeline Tapping Sv, Inc. 124,315.00 8.37 % 36,057.50 \$ 2.42 % (SB) Eastman Aggregate Ent. (SB) Dennis J.Leavy & Asoc. \$ 6,300.00 0.42 % Five Star Sealing & Paving .O 용

\$166,672.50

11.2%

Affirmative Action Employer"





Page 2.

2nd Low Bidder:

Ric-Man Int'l, Inc.

2601 Wiles Rd.

Pompano Bch, FL 33073

Phone:

954-426-1042

Bid Amount:

\$1,575,499.50

Goal:

15% Overall

Goal Achieved:

16.1 %

SBE Participation:

(AS)E & N Construction, Inc. \$

254,467.68

16.1 %

254,467.06

16.1 %

3rd Low Bidder:

B&B Underground Contr., Inc. 585 105<sup>th</sup> Ave N. Unit 16

Royal Palm Beach, Fl. 33411

Phone:

561-204-9335

Bid Amount:

\$1,749,571.00

Goal:

15% Overall

Goal Achieved:

15.7 %

SBE Participation:

| (SB) Dennis J. Leavy & Assoc.    | \$<br>6,300.00   | 0.36 | 용 |
|----------------------------------|------------------|------|---|
| *(WB)Bird's Eye View             | \$<br>. 0        | 0    | 용 |
| (BL)O. C. Unlimited, Inc.        | \$<br>15,000.00  | 0.85 | 왕 |
| (SB) Tan Construction, Svs, Inc. | \$<br>255,000.00 | 14.5 | 9 |
|                                  |                  |      |   |

276,300.00 15.7%



Page 3.

### EVALUATION:

The Low Bidder, Everglades Contracting, LLC.
Has not met the SBE goal for this project.
\* Five Star Sealing & Paving is not a certified SBE.

The second low bidder, Ric-Man Int'l, Inc. has met the SBE goal and is within the range for ranking of responsive bidders.

The third low bidder, B&B Underground Contractors, Inc., has met the SBE goal for this project. But falls outside the range for ranking of responsive bidders.

\*Bird's Eye View did not list the services to be performed on Schedule 2 and did not receive credit.

c: Allen Gray, Manager OSBA
Tammy Fields, Chief Assistant County Attorney

### **ATTACHMENT 5**

# WUD 11-035 Lift Station 5229 Force Main By-Pass

## List of Minor Irregularities

The lowest **responsive** bid received for the Lift Station 5229 Force Main By-pass Project has been reviewed. The errors, omissions or irregularities found in the bid have been noted below.

### Ric-Man International, Inc.

1. Schedule of Bid prices - (Bid Form-6). Line Item No. 20 has a computational error consequently the Total Base Bid Price has to be recalculated. The revised Total Base Bid Price is \$1,575,499.50