


PROJECT LOCATION

PROJECT NO. 2005102A
BLUE HERON BOULEVARD AND CONGRESS AVENUE
INTERSECTION IMPROVEMENTS



LOCATION SKETCH



Department of Engineering and Public Works

P.O. Box 21229
West Palm Beach, FL 33416-1229
(561) 684-4000
FAX: (561) 684-4050
www.pbcgov.com



Palm Beach County Board of County Commissioners

- Steven L. Abrams, Mayor
Priscilla A. Taylor, Vice Mayor
Hal R. Valeche
Paulette Burdick
Shelley Vana
Mary Lou Berger
Jess R. Santamaria

County Administrator

Robert Weisman

An Equal Opportunity Affirmative Action Employer

April 3, 2013

Target Engineering Group, Inc.
8095 NW 12th Street, Suite 105
Miami, Florida 33126
Attn: Mr. Ramzi B. Asfour, P.E., Executive Vice President

RE: BLUE HERON BOULEVARD AND CONGRESS AVENUE (PHASE II)
INTERSECTION IMPROVEMENTS (CEI)
PALM BEACH COUNTY PROJECT NO. 2005102A
SUPPLEMENT NO. 4 TO PROJECT AGREEMENT
DATED JULY 8, 2011 BY THE COUNTY ENGINEER
RECEIVE AND FILE DATED OCTOBER 4, 2011 (R2011-1481)
ACCT. NO.: 3501-361-1139-6551 COMMISSION DISTRICT: 7

Dear Mr. Asfour,

This letter serves as your "Notice to Proceed" with the supplemental services for the above referenced project. These services shall be performed in accordance with the Agreement referenced above and your proposal letter dated January 4, 2013. Please note that the Agreement requires separate specific authorization from the County prior to proceeding with any Optional Services.

Compensation for these services are approved as follows, and are not to be exceeded without authorization from Palm Beach County: Basic Services which may be retroactive to the NTP date only with prior approval from the County (Lump Sum) \$7,626.75; for a total amount of \$7,626.75.

Final completion of services under this authorization shall be performed in an expeditious manner so as not to impact the current schedule, or as otherwise requested by the County in writing.

If you have any questions, please feel free to contact David Young at 561/684-4149.

Sincerely,

[Handwritten signature of Tanya N. McConnell]

Tanya N. McConnell, P.E.
Deputy County Engineer

DY:d
Attachment

- cc: Administrative Services, Fiscal (NTP)
Contract Development & Control
Finance Department
CCNA File (w/original)
Roadway File
ec: Omelio A. Fernandez, P.E., Director, Roadway Production Division
David Young, P.E., Special Projects Manager, Roadway Production Division
Maroun Azzi, P.E., Project Engineer, Roadway Production Division
Rose Ann Clements, TA III, Roadway Production Division

OK
JLY MA



TARGET ENGINEERING GROUP, INC.

8095 NW 12 STREET □ SUITE 105
MIAMI, FLORIDA 33126
TELEPHONE: (305) 436-8877
FAX: (305) 436-8885

January 4, 2013

Mr. David L. Young, PE
Special Project Manager
Palm Beach County
Engineering & Public Work Dept.
Roadway Production Division / CCNA Division
2300 N. Jog Road, Suite 3W-33
West Palm Beach FL 33411-2745

RE: Palm Beach County Project No. 2005102A
Blue Heron Boulevard (SR 708) and Congress Avenue – Phase II
Intersection Improvement CEI
Financial ID No: 41706225801
Request for Amendment – Additional funds for 2 additional months


Dear Mr. Young:

We are kindly requesting an amendment to add 60 days to our contract, that will take us through the end of January 31, 2013 in the amount of \$7,626.75. An Automated Fee Proposal spreadsheet detailing the amount requested is attached. This amendment for additional time and funds is requested for the close out of the contract.

If you have any questions or need additional information, please feel free to contact me or Maritza Lastra at your earliest convenience

Sincerely,

TARGET ENGINEERING GROUP, INC.


Asem Al-Turk, PE
Senior Project Engineer / Regional Vice President

cc: Mr. Maroun Azzi, PE
TEG Project File 1176.01

End.

Updated Info

PROJECT NAME :	Blue Heron & Congress	
CONTRACT NUMBER :	2005102A	Upload
AD NUMBER :		Dist # <u>4</u> Seq # <u>1</u>
FM NUMBER :	41706225801	
AMENDMENT # :		Last Update: <u>12/9/09</u>
PLANNED START DATE :	12/1/12	
PLANNED END DATE :	2/1/13	
PROJECT LENGTH :	2	Mths
Rates/Actuals	RTE	AFP
		Version: <u>3.30</u>

CONSULTANT INFORMATION

CONSULTANT	FEID	TYPE	OH	FCCM	OMDS	EXP	Multiplier	COMMENTS
Target Engineering Group, Inc.	F650897966	P	✓ 91.89%	✓ 0.093%	✓ 40.00%	✓ 24.81%	✓ 256.79%	

Updated Info

Transfer to Salary Analysis

Mid/Yrs: Mid

EMPLOYEE INFORMATION

CONSULTANT	EMPLOYEE NAME	POSITION			PRO. SALARY	NEGO. SALARY	WEIGHT FACTOR	PROPOSED		NEG. SALARY
		NAME	#	COMP. ELEMENT				CLASS AVG.	AVG.	
Target Engineering Group, Inc.		CEI Senior Project Engineer		Basic Services	\$ 65.00			\$ 65.00	\$ 65.00	
Target Engineering Group, Inc.		CEI Project Administrator/CEI CSS		Basic Services	\$ 45.00			\$ 45.00	\$ 45.00	
Target Engineering Group, Inc.		CEI Contract Support Specialist		Basic Services	\$ 35.00			\$ 35.00	\$ 35.00	
Target Engineering Group, Inc.		CEI Senior Inspector		Basic Services	\$ 27.50			\$ 27.50	\$ 27.50	
Creative Engineering Group Inc		CEI Res Compliance Specialist		Basic Services	\$ 20.00			\$ 20.00	#N/A	

ESTIMATE OF WORK EFFORT / SCHEDULE OF EVENTS FOR BLUE HERON & CONGRESS AVENUE CEI

L = Letting
 S = Start Construction
 C = Construction
 F = Final
 Total Duration
 Calendar Months

1/31/2013

0.4



Staff - (cal days)	2013												TOTAL		
	D	J	F	M	A	M	J	J	A	S	O	N	D	MM	MH
FM# 41706225801															
Senior Project Engineer														0	0
Project Administrator/CSS	0.2	0.2												0.4	66
Contract Support Specialist/SI														0	0
RCS - Creative														0	0
Sr. Bridge/Roadway Inspector														0	0
Bridge/Roadway Inspector															
Inspector Aide															
Subtotal									0	0	0	0	0	0.4	66

TEG

WORK EFFORT

Updated Info

UNLOADED

Name of Prime Consultant Target Engineering Group, Inc.

Consultant	Staff Classification	Element	OT	Rate	Midpoint	
					Hours	Cost
Target Engineering Group, Inc.	Contract Support Specialist	Basic Services	<input type="checkbox"/>	\$ 35.00		
Target Engineering Group, Inc.	CEI Project Administrator/CEI	Basic Services	<input type="checkbox"/>	\$ 45.00	66	\$ 2,970.00
Target Engineering Group, Inc.	CEI Senior Inspector	Basic Services	<input type="checkbox"/>	\$ 27.50		
Target Engineering Group, Inc.	CEI Senior Project Engineer	Basic Services	<input type="checkbox"/>	\$ 65.00		
			<input type="checkbox"/>			
			<input type="checkbox"/>			



PRODUCTION

FEE SUMMARY

CREATE TABLES



CONTRACT DETAIL	CONSULTANT TOTALS	CONTRACT TOTAL
-----------------	-------------------	----------------

Target Engineering Group, Inc.

Labor(Unloaded)		\$	2,970.00
Overhead %	✓ 91.89%	\$	✓ 2,729.13
Operating Margin %	✓ 40.00%	\$	✓ 1,188.00
FCCM %	✓ 0.093%	\$	✓ 2.76
Loaded			
Premium O/T			
Expense %	✓ 24.81%	\$	✓ 736.86
Other Expense			
CONSULTANT COST:		\$	✓ <u>7,626.75</u>

SUBCONSULTANTS

Z : Z

Z

✓ 7,626.75

✓ 2.57 multiplier

**Palm Beach County
Engineering & Public Works Roadway Production**

PROJECT HISTORY

PROJECT NAME: Blue Heron Boulevard and Congress Avenue (Phase II) Intersection (CEI)
PROJECT NUMBER: 2005102A **DEPARTMENT:** Engineering & Public Works
RESOLUTION DATE: **RESOLUTION NO**

----- APPROVALS -----			
	<u>LEAD</u>	<u>CRC</u>	<u>BCC</u>
PRIME CONTRACT AMOUNT:	155,933.15	0.00	0.00

Supplements

<i>Number</i>	<i>Date</i>	<i>Description</i>			
1	6/21/2012	Amendment to add 90 days to contract. Change of scope re: drainage system on S/S of Blue Heron Blvd.	0.00	0.00	72,725.80
3	11/27/2012	Add 30 days to the contract due to delay of paving operations and excess weather day (rainy season).	27,886.99	0.00	0.00
2	9/28/2012	Request for additional funds for two (2) additional months.	44,648.15	0.00	0.00
Supplement Totals:			72,535.14	0.00	72,725.80

CERTIFICATION STATEMENT

Project: Blue Heron Boulevard and Congress Avenue (Phase II)
Intersection Improvements (CEI)

Project No.: 2005102A

Consultant/Annual Consultant: Target Engineering Group, Inc.

TRUTH-IN-NEGOTIATION STATEMENT

By entering into this Agreement, the **CONSULTANT/ANNUAL CONSULTANT** certifies that the wage rates and costs used to determine the lump sum fees contained in herein are accurate, complete and current as of the date of this Agreement.

The said lump sum fees shall be adjusted to exclude any significant sums should the **COUNTY** determine that the lump sum fees were increased due to inaccurate, incomplete or non-current wage rates or due to inaccurate representations of fees paid to outside consultants.

The **COUNTY** shall exercise its right under this "Certificate" within one year following final payment.

PROHIBITION AGAINST CONTINGENT FEES STATEMENT


By entering into this Agreement the **CONSULTANT/ANNUAL CONSULTANT** warrants that they have not employed or retained any company or person other than a bonafide employee working solely for the **CONSULTANT/ANNUAL CONSULTANT** to solicit or secure this Agreement and that they have not paid or agreed to pay any person, company, corporation, individual or firm other than a bonafide employee working solely for the **CONSULTANT/ANNUAL CONSULTANT**, any fee, commission, percentage, gift or other consideration contingent upon or resulting from the award of making of this agreement.

PUBLIC ENTITY CRIMES STATEMENT

As provided in F.S. 287.132-133, by entering this Agreement or performing any work in furtherance hereof, the **CONSULTANT/ANNUAL CONSULTANT** certifies that it, its affiliates, suppliers, sub-contractors and consultants who will perform hereunder, have not been placed on the convicted vendor list maintained by the State of Florida Department of Management Services within the 36 months immediately preceding the date hereof. This notice is required by F.S. 287.133 (3) (a).

NON-DISCRIMINATION STATEMENT

The **CONSULTANT/ANNUAL CONSULTANT** warrants and represents that all of its employees are treated equally during employment without regard to race, color, religion, disability, sex, age, national origin, ancestry, marital status, familial status sexual orientation, gender identity and expression.



Ramzi B. Asfour, P.E.,
Executive Vice President

CONFLICT OF INTEREST DISCLOSURE FORM

Project: Blue Heron Boulevard and Congress Avenue (Phase II)
Intersection Improvements (CED)

Project No.: 2005102A

CONSULTANT/ANNUAL CONSULTANT represents that it presently has no interest, either direct or indirect, which would or could conflict in any manner with the performance of services for the County, except as follows:

(Attach additional sheets as needed.)

CONSULTANT/ANNUAL CONSULTANT further represents that no person having any interest shall be employed for said performance. By signing below, CONSULTANT/ANNUAL CONSULTANT certifies that the information contained herein is true and correct and constitutes all current potential conflicts of interest which may influence or appear to influence CONSULTANT'S/ANNUAL CONSULTANT'S judgment or quality of services being provided to the County.

CONSULTANT/ANNUAL CONSULTANT shall promptly notify the COUNTY in writing by certified mail of all potential conflicts of interest that may arise in the future through any prospective business association, interest or other circumstance which may influence or appear to influence CONSULTANT'S/ANNUAL CONSULTANT'S judgment or quality of services being provided to the County. Such written notification shall identify the prospective business association, interest or circumstance, the nature of work that CONSULTANT/ANNUAL CONSULTANT may undertake and request an opinion of the COUNTY as to whether the association, interest or circumstance would, in the opinion of the COUNTY, constitute an unacceptable conflict of interest if entered into by the CONSULTANT/ANNUAL CONSULTANT.

If, in the sole opinion of the COUNTY, the prospective business association, interest or circumstance of CONSULTANT/ANNUAL CONSULTANT would constitute an unacceptable conflict of interest to the COUNTY, the COUNTY shall so state in the notification and the CONSULTANT/ANNUAL CONSULTANT shall not enter into said association, interest or circumstance.

THIS DISCLOSURE is submitted by Ramzi B. Asfour, P.E., as


(Name of Individual)

Executive Vice President of Target Engineering Group, Inc.

(Title/Position)

(Firm Name of CONSULTANT/ANNUAL CONSULTANT)

who hereby certifies that the information stated above is true and correct. Further, it is hereby acknowledged that any misrepresentation by the CONSULTANT/ANNUAL CONSULTANT on this Disclosure is considered an unethical business practice and is grounds for sanctions against future County business with the CONSULTANT/ANNUAL CONSULTANT.



(Signature)

3/27/2013

(Date)

PARTICIPATION FOR MWBE/SBE CONSULTANTS

Supplement Number 4 Date

Project Name: Blue Heron Boulevard and Congress Avenue (Phase II) Intersection **Project Number:** 2005102A

Prime Vendor: Target Engineering Group, Inc.

Resolution Number:

Telephone: (305) 436-8877

Resolution Date:

Contact: Raj Rangaswamy

Department: Engineering & Public Works

Total Supplement Amount \$7,626.75

There are no minority subcontractors for this supplement

SCHEDULE 1

LIST OF PROPOSED SBE-M/WBE PRIME AND/OR SUBCONTRACTOR PARTICIPATION

PROJECT NAME OR BID NAME: Blue Heron Blvd. & Congress Ave. (Ph. II) Intersection (CEI) PROJECT NO. OR BID NO.: 2005102A
 NAME OF PRIME BIDDER: Target Engineering Group, Inc. ADDRESS: 8095 NW 12th Street Suite 105, Miami, FL 33126
 CONTACT PERSON: Ramzi Asfour P.E. PHONE NO.: 305 436 8877 FAX NO.: 305 436 8885
 BID OPENING DATE: _____ USER DEPARTMENT: Engineering & Public Works

THIS DOCUMENT IS TO BE COMPLETED BY THE PRIME CONTRACTOR AND SUBMITTED WITH BID PACKET. PLEASE LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SBE -M/WBE SUBCONTRACTORS ON THIS PROJECT. IF THE PRIME IS AN SBE-M/WBE, PLEASE ALSO LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME ON THIS PROJECT.

Name, Address and Phone Number	(Check one or both Categories)		DOLLAR AMOUNT OR PERCENTAGE OF WORK				
	M/WBE Minority Business	SBE Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
1.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
2.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
3.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
4.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
5.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
(Please use additional sheets if necessary)							
	Total		_____	_____	_____	_____	_____

Total Bid Price \$ 7,626.75 Total SBE-M/WBE Participation Dollar Amount or Percentage of Work 0.00 %
 Note: 1. The amount listed on this form for a subcontractor must be supported by price or percentage listed on the signed Schedule 2 or signed proposal in order to be counted toward goal attainment.
 2. Firms may be certified by Palm Beach County as an SBE and/or M/WBE. If firms are certified as both an SBE and N/WBE, please indicate the dollar amount or percentage under the appropriate category.
 3. M/WBE information is being collected for tracking purposes only.

Revised 03/15/2011

**INTEROFFICE COMMUNICATION
PALM BEACH COUNTY
BUDGET AVAILABILITY STATEMENT**

DATE: April 3, 2013

TO: Omelio Fernandez, Director
Roadway Production
Attn: David Young/JaeAnn Dean

FROM: Alice Kovalainen, Fiscal Manager *af*
Administrative Services

RE: Blue Heron Blvd & Congress Ave Intersection (Phase II)
Project # 2005102A
Target Engineering Group, Inc. (VC0000135227)
Supplement #4 \$7,626.75

BOARD MEETING DATE: N/A

FISCAL IMPACT LOCATION: F:\COMMON\WP\AgendaPage2\ N/A ,

FUNDING STATUS: FULLY FUNDED

Is Item Included in Current Budget? Yes X No

Budget Account No:

Fund 3501 Dept 361 Unit 1139 Object 6551

Recommended Sources of Funds/Summary of Fiscal Impact:

Road Impact Fee Fund - Zone 1
Blue Heron Blvd & Congress Ave Intersection

Basic Services (Lump Sum)	\$7,626.75
Reimbursables	\$.00
Authorized	<u>\$7,626.75</u>

This BAS is valid for up to ninety days from its date of issuance.
F:\ADM_SER\WP50\BAS\bas13\000139.supp.doc

**REQUEST FOR BUDGET AVAILABILITY STATEMENT
FOR
SUPPLEMENT NO. 4 TO PROJECT AGREEMENT**

TO: *Ruth Pannunzio*
Fiscal Specialist III



REQUEST DATE: March 27, 2013

PROJECT TITLE/LIMITS: Blue Heron Boulevard and Congress Avenue (Phase II)
Intersection Improvements (CEI)

PROJECT NUMBER: 2005102A

CONTRACT TYPE CODE: PSC COMMISSION DISTRICTS: 7

CONSULTANT NAME: Target Engineering Group, Inc.

Supplement No. 4: to project agreement approved by George T. Webb, County Engineer on July 8, 2011. Receive and File Item approved by the Board on October 4, 2011 (R2011-1481).

AUTHORIZATION AMOUNT: \$7,626.75

Basic Services (Lump Sum): \$7,626.75 (Construction Engineering & Inspection).

Please Provide A Brief Statement Of The Scope Of Services To Be Provided By The Consultant. Consultant Services authorization for an amendment to add 60 days to the contract. Additional time is requested for the close out of the contract.

DESIRED CONTINGENCY: \$ 0.00

ESTIMATED ADDITIONAL PROJECT SUPPORT COSTS RELATED TO THIS SUPPLEMENT:

STAFF COSTS (BY DIVISION)

ROADWAY PRODUCTION	<u>\$0.00</u>
RIGHT OF WAY	<u>\$0.00</u>
SURVEY	<u>\$0.00</u>
TRAFFIC	<u>\$0.00</u>

BUDGET ACCOUNT NUMBER (IF KNOWN): PLEASE PROVIDE

FUND	DEPT	UNIT	OBJECT
_____	_____	_____	_____

*** Please provide funding from Impact Fees. ***

BAS REQUESTED BY: David L. Young / JaeAnn Dean / Roadway Production Division

CONSULTANT SERVICES AUTHORIZATION TO BE APPROVED BY: Deputy County Engineer

ANTICIPATED DATE OF APPROVAL: Upon receipt of BAS



CERTIFICATE OF LIABILITY INSURANCE

TARGENG-01 ZGONZALEZ
DATE (MM/DD/YYYY) 2/19/2013

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER
Collinsworth, Alter, Fowler & French, LLC
8095 Governors Square Blvd
Suite 301
Miami Lakes, FL 33016

CONTACT NAME: Zoraida Gonzalez
PHONE (A/C, No, Ext): (305) 822-7800
E-MAIL: zgonzalez@caffllc.com
FAX (A/C, No): (305) 362-2443

INSURED
Target Engineering Group, Inc.
8095 NW 12 Street
Suite 105
Miami, FL 33126

INSURER(S) AFFORDING COVERAGE

INSURER A: Phoenix Insurance Co	NAIC # 25623
INSURER B: Travelers Indemnity Company	NAIC # 25658
INSURER C: Continental Casualty Co	
INSURER D:	
INSURER E:	
INSURER F:	

COVERAGES

CERTIFICATE NUMBER:

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL SUBR INSR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> GENERAL LIABILITY CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR	<input checked="" type="checkbox"/> <input checked="" type="checkbox"/>	6601379N83A	2/15/2013	2/15/2014	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 300,000 MED EXP (Any one person) \$ 5,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ 2,000,000
GENL AGGREGATE LIMIT APPLIES PER: POLICY <input checked="" type="checkbox"/> PROJECT <input checked="" type="checkbox"/> LOC						
A	<input checked="" type="checkbox"/> AUTOMOBILE LIABILITY ANY AUTO ALL OWNED AUTOS HIRED AUTOS SCHEDULED AUTOS NON-OWNED AUTOS		BA3498N794	2/15/2013	2/15/2014	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$
B	<input checked="" type="checkbox"/> UMBRELLA LIAB EXCESS LIAB DED <input checked="" type="checkbox"/> RETENTION \$ 10,000	<input checked="" type="checkbox"/> <input checked="" type="checkbox"/>	CUP2266T738	2/15/2013	2/15/2014	EACH OCCURRENCE \$ 4,000,000 AGGREGATE \$ 4,000,000
A	<input checked="" type="checkbox"/> WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N N N/A	UB2266T787	2/15/2013	2/15/2014	<input checked="" type="checkbox"/> WC STATUTORY LIMITS OTH-ER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
C	<input checked="" type="checkbox"/> Professional Liab.		AEH288361793	10/19/2012	10/19/2013	Each Claim 5,000,000
C	<input checked="" type="checkbox"/> Claims-Made Basis		AEH288361793	10/19/2012	10/19/2013	Annual Aggregate 5,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)
Professional Liability Retroactive Date - Full Prior Acts; Professional Liability Deductible \$50,000 Each Claim

RE: For All Projects with Palm Beach County
Palm Beach County Board of County Commissioners, a Political Subdivision of the State of Florida, its Officers, Employees and Agents are additional insureds on the General Liability & Umbrella (following form) excluding Professional Services. Policies contain a Waiver of Subrogation.

CERTIFICATE HOLDER

Palm Beach County c/o Department of Engineering & Public Works
2300 N. Jog Rd., 3rd Floor
West Palm Beach, FL 33411-2745

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE