

CHANGE ORDER NO.3:

(Mark applicable category:)

- Owner Initiated
- Differing Site Conditions
- Zoning/Code/Ordinance Changes
- Errors/Omissions/In Design
- Quantity Overruns/Underruns
- Request By Another Agency/Outside Party
- A. Reimbursable
- B. Non-Reimbursable
- Other

PROJECT: Maintenance Dredging in the Vicinity of South Lake Worth Inlet
PROJECT NO.: 2012ERM04

(Contractor): Center Marine Contracting LLC **CONTRACT RESOL. NO.:** R2013-0164
COMMISSIONER DISTRICT NO.: District 4
CONTRACT DATE: February 05, 2013
NOTICE TO PROCEED DATE: February 14, 2013
COMMENCEMENT DATE: February 24, 2013
BUDGET LINE ITEM: 1225-380-3080-3401

You are directed to make the following Contract change(s):

In exchange for a lump sum amount of \$719,635 the following tasks shall be completed.

Transport and screen all material remaining in the dredge design template as specified in the original Contract plansheets to the Grassy Flats Restoration area. Facilitate deployment of all required construction equipment and materials for the Grassy Flats Project.

The Liquidated Damages accrued from the original substantial completion date of July 24, 2013 to December 6, 2013 (the date of Work Directive #1) **are not waived**. The Contractor (or in the event of a default, its Surety) shall also be liable for Liquidated Damages for Work completed after the revised Date of Substantial Completion specified below.

NOT VALID UNTIL SIGNED BY COUNTY. SIGNATURE OF THE CONTRACTOR INDICATES HIS AGREEMENT HEREWITH INCLUDING ANY ADJUSTMENT IN THE CONTRACT SUM OR CONTRACT TIME, AND NO ADDITIONAL COST OR TIME INDICATED HEREIN WILL BE RELATED TO THIS CHANGE


The Original Contract Sum was	<u>\$ 1,455,134.46</u>
Net Change by previous Change Orders	<u>\$ 0.00</u>
The Contract Sum prior to this Change Order was	<u>\$ 1,455,134.46</u>
The Contract Sum will be increased by this Change Order	<u>\$ 719,635.00</u>
The New Contract Sum including this Change Order will be	<u>\$ 2,174,769.46</u>
The Contract Time will be increased by	<u>121 work days</u>
The Date of Substantial Completion including this Change Order	<u>June 01, 2014</u>
The Date of Final Completion including this Change Order	<u>To Be Specified in Punchlist</u>

Execution of this Change Order acknowledges final settlement of, and releases, all claims for costs and time associated, directly or indirectly, with the above stated modification(s), including all claims for cumulative delays or disruptions resulting from, caused by, or incident to such modification(s), and including any claim that the above stated modification(s) constitutes, in whole or part, a cardinal change to the contract.

CONTRACTOR

Center Marine Contracting LLC.
3810 St. John's Parkway
Sanford, FL 32771

BY


Edward A. Evans, Managing Partner

DATE

12-18-13

OWNER

Palm Beach County, Florida
A Political Subdivision of the State of Florida
Board of County Commissioners

BY


Priscilla A. Taylor, Mayor

ATTEST:


Sharon R. Bock, Clerk & Comptroller

Deputy Clerk

APPROVED AS TO FORM & LEGAL SUFFICIENCY:


Chief Assistant County Attorney

APPROVED AS TO TERMS & CONDITIONS:


Daniel Bates, Deputy Director
Dept. of Environmental Resources
Management

SCHEDULE 1 FOR CHANGE ORDER NO 3

LIST OF PROPOSED SBE-M/WBE PRIME AND/OR SUBCONTRACTOR PARTICIPATION

PROJECT NAME OR BID NAME: Maintenance Dredging in the Vicinity of South Lake Worth Inlet **PROJECT NO. OR BID NO:** 2012ERM04

NAME OF PRIME BIDDER: Center Marine Contracting LLC **ADDRESS:** 3810 St John's Parkway Sanford FL 32771

CONTACT PERSON: Edward A. Evans **PHONE NO.:** 407-333-2306 **FAX NO.:** 407-333-2307

BID OPENING DATE: 12/18/2012 **USER DEPARTMENT:** Environmental Resources Management

THIS DOCUMENT IS TO BE COMPLETED BY THE PRIME CONTRACTOR AND SUBMITTED WITH BID PACKET. PLEASE LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT AND/OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SBE -M/WBE SUBCONTRACTORS ON THIS PROJECT. IF THE PRIME IS AN SBE-M/WBE, PLEASE ALSO LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT AND/OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME ON THIS PROJECT. THE PRIME AFFIRMS THAT IT WILL MONITOR THE SBES LISTED TO ENSURE THE SBES PERFORM THE WORK WITH ITS OWN FORCES.


Name, Address and Phone Number	(Check one or both Categories)		DOLLAR AMOUNT AND/OR PERCENTAGE OF WORK				
	M/WBE Minority Business	SBE Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
Vance Construction Company P.O. Box 4592 West Palm Beach, FL 33401 1.	<input type="checkbox"/>	<input checked="" type="checkbox"/>	_____	_____	_____	<u>709,000</u>	_____
2.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
3.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
4.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
5.	<input type="checkbox"/>	<input type="checkbox"/>	_____	_____	_____	_____	_____
(Please use additional sheets if necessary)			Total				
			_____	_____	_____	<u>709,000</u>	_____

Total Change Order Price \$ 719,635.00

Total SBE-M/WBE Participation Dollar Amount and/or Percentage of Work 98.5%

I hereby certify that the above information accurate to the best of my knowledge

Signature



MANAGING PARTNER
Title

- Note:**
1. The amount listed on this form for a subcontractor must be supported by price or percentage listed on the signed Schedule 2 or signed proposal in order to be counted toward goal attainment.
 2. Firms may be certified by Palm Beach County as an SBE and/or and M/WBE. If firms are certified as both an SBE and M/WBE, please indicate the dollar amount and/or percentage under the appropriate category.
 3. M/WBE information is being collected for tracking purposes only.

Revised 9/7/2011

**OSBA SCHEDULE 2 FOR CHANGE ORDER 3
LETTER OF INTENT TO PERFORM AS AN SBE-M/WBE SUBCONTRACTOR**

This document must be completed by the SBE-M/WBE Subcontractor and submitted with bid packet. Specify in detail, the particular work items to be performed and the dollar amount and/or percentage for each work item. SBE credit will only be given for items which the SBE-M/WBE Subcontractor are SBE certified to perform. Failure to properly complete Schedule 2 may result in your SBE participation not being counted.

PROJECT NUMBER: 2012ERM04 PROJECT NAME: Maintenance Dredging in the Vicinity of South Lake Worth Inlet

TO: Center Marine Contracting LLC
(Name of Prime Bidder)

The undersigned is certified by Palm Beach County as a - (check one or more, as applicable):

Small Business Enterprise Minority Business Enterprise _____
Black _____ Hispanic _____ Women _____ Caucasian Other (Please Specify) _____

Date of Palm Beach County Certification: 12/10/2013

The undersigned is prepared to perform the following described work in connection with the above project.
Additional Sheets May Be Used As Necessary

Transport and screen all material remaining in the dredge design template as specified in the original Contract plansheets to the Grassy Flats Restoration area. Facilitate deployment of all required construction equipment and materials for the Grassy Flats Project.

at the following price or percentage \$709,000
(Subcontractor's quote)

and will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If undersigned intends to sub-subcontract any portion of this job to a certified SBE or a non-SBE subcontractor, please list the name of the subcontractor and the amount below.

Price or Percentage _____
(Name of Subcontractor)

The Prime affirms that it will monitor the SBE's listed to ensure the SBE's perform the work with its own forces. The undersigned subcontractor affirms that it has the resources necessary to perform the work listed without subcontracting to a non-certified SBE or any other certified SBE subcontractors except as noted above.

The undersigned subcontractor understands that the provision of this form to Prime Bidder does not prevent Subcontractor from providing quotations to other bidders.

The Vance Construction Co.
(Print name of SBE-M/WBE Subcontractor)
By: [Signature]
(Signature)
James E. Vance, Jr.
(Print name/title of person executing on behalf of SBE-M/WBE Subcontractor)

Revised 10/11/2011

Date: 12/10/13

CONTRACT HISTORY
Center Marine Contracting LLC
Maintenance Dredging in the Vicinity of the South Lake Worth Inlet
Project #2012ERM04



Contract R No. R2013-0164
Original Contract \$: \$ 1,455,134.46
Original SBE \$: \$ 326,677.00
Original SBE %: 22.44%

Contract Date: February 05, 2013


AMENDMENT/ CHANGE ORDER NUMBER	TOTAL/ SBE AMOUNT	AMENDMENT & CHANGE ORDER DESCRIPTION	APPROVED BY/DATE
Change Order No. 1	\$0.00	Add U.S. Army Corps of Engineers' permit and Florida Dept. of Environmental Protection's (DEP) permit modification	ERM
	\$0.00		3/5/13
Change Order No. 2	\$0.00	Add DEP permit modification #0117708-009-JN and Submerged Lands Easement modification	ERM
	\$0.00		5/1/13
Change Order No. 3	\$719,635.00	Transport remaining fill to & facilitate deployment of construction equipment/materials for Grassy Flats Restoration area. Liquidated damages accrue 7/24/13-12/5/13 (135 calendar days). 121 additional work days (177 calendar days) allowed for remaining Work under Change Order, starting 12/6/13.	BCC
	\$709,000.00		

Total \$ Changes: \$ 719,635.00
Revised K \$: \$ 2,174,769.46
SBE \$ Changes: \$ 709,000.00
Revised SBE K \$: \$ 1,035,677.00
Revised SBE K %: 47.62%
Report File Date: December 18, 2013

Commencement Date 2/24/2013
Original Contract Time 150 Calendar Days
Additional Work Days Authorized by Change Order(s) 177 Calendar Days
Revised Date of Substantial Completion 6/1/2014





PROJECT
AREA



ATTACHMENT 2

Sheet 1 of 5	Project GRASSY FLATS RESTORATION LOCATION MAP	SEAL	Scale: AS NOTED Approved: CT Drawn: NACEM Checked: JAL Date: 7/17/2012 Field Book No.	Revision: By: Date:	PALM BEACH COUNTY DEPARTMENT OF ENVIRONMENTAL RESOURCES MANAGEMENT 2300 NORTH JOG ROAD, 4th FLOOR WEST PALM BEACH, FLORIDA 33411 (561) 233-2400
------------------------------	--	------	--	---------------------------	--

PROJECT LOCATION MAP



ATTACHMENT 3



PALM BEACH COUNTY
ENVIRONMENTAL
RESOURCES
MANAGEMENT

PROPOSED 2012
BOYNTON BOAT CLUB CHANNEL
MAINTENANCE DREDGING AND DISPOSAL
VICINITY MAP

SCALE: NTS

12/11

Exhibit A

CONTRACT

R 2013 01 64

FEB 05 2013

THIS CONTRACT, made and entered into this _____ day of _____, 20____, between PALM BEACH COUNTY, a political subdivision of the State of Florida, hereinafter referred to as the "County" and Center Marine Contracting LLC, hereinafter referred to as the "Contractor".

WITNESSETH:

That the said Contractor having been awarded the Contract for the:

PROJECT NAME: Maintenance Dredging in the Vicinity of South Lake Worth Inlet
PROJECT NO.: 2012ERM04

in accordance with the Bid therefore and for and in consideration of the promises and of the covenants and agreements, and of the payments herein specified, to be made and performed by the Contractor and the County, the Contractor hereby covenants and agrees to and with the County to undertake and execute all of the said named work, in a good, substantial and workmanlike manner, and to furnish and pay for all materials, labor, supervision, equipment, supplies, fees, expertise, and services necessary to fully complete all work in accordance with all requirements of the Contract Documents and in accordance with all applicable codes and governing regulations, within the time limit specified in the Bid Form. The Contract Documents consist of the following documents which are incorporated herein by reference.

- A - Invitation for Bid, Instructions to Bidders, Bid Form and Attachments 1 through 10
- B - Completed Bonds and Insurance Forms
- C - General Conditions, Supplemental General Conditions and Appendices A, B
- D - Technical Specifications, including Figures, Tables, Attachments, Appendices
- E - Addenda
- F - Permits
- G - Drawings/Plans


Contractor agrees to accept as full compensation for the satisfactory performance of this Contract the sum of One million four hundred fifty-five thousand one hundred thirty-four dollars and forty-six cents (\$1,455,134.46). The prices named in the Bid are for the completed work and all expenses, direct or indirect, connected with the proper execution of the work and of maintaining the same until it is accepted by the Board of County Commissioners. It is understood that the Contractor holds and will maintain current appropriate certification(s) and/or license(s) for performing the specified work pursuant to this Contract. The time limit for the Substantial Completion of all work under this Contract shall be as stated in the Bid Form. The date fixing the beginning of this period upon the calendar shall be established and stated in the Notice to Proceed.

IN WITNESS WHEREOF, the Board of County Commissioners of Palm Beach County, Florida, has made and executed this Contract on behalf of the said County and caused the seal of the said County to be affixed hereto, and the Contractor has hereunto set its hand and seal the day and year written. The Contractor represents that it is authorized to execute this contract on behalf of itself and its Surety.

R2013 0164 FEB 05 2013

ATTEST:

SHARON R. BOCK
CLERK & COMPTROLLER



PALM BEACH COUNTY, FLORIDA, A
Political Subdivision of the State of Florida
BOARD OF COUNTY COMMISSIONERS

By: [Signature]
Steven L. Abrams, ~~Chairman~~ Mayor

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

[Signature]
Assistant County Attorney

APPROVED AS TO TERMS AND
CONDITIONS:

[Signature]
Daniel Bates, Deputy Director
Department of Environmental Resources Management

(Corporate Seal)

CONTRACTOR:

CENTER MARINE CONTRACTING LLC
(organization name)

a Florida limited liability company
(state of organization)

By: [Signature]
(signatory)

EDWARD A. EVANS
(print signatory's name & title) *MANAGING Partner*

1-4, 2013
(Contractor's signature date)

3810 St. John's Parkway
(Contractor's Official Address)

Sanford, FL 32771
(Contractor's City, State, Zip Code)

27-0286737
(Federal Tax No.)

Palm Beach County Vendor #

Payment Remittance Address

[Signature]
(witness signature)

JOANN M GREENE
(witness name printed)