

PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS <u>AGENDA ITEM SUMMARY</u>

Meeting Date: April 15, 2014

[X] Consent [] Workshop [] Regular [] Public Hearing

Department: Facilities Development & Operations

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve: Amendment No. 5 to the contract with Trillium Construction Inc. (R-2012-1002) in the amount of \$839,927 for the construction of a Metal Storage Pavilion located at the Water Utilities Department Central Regional Operations Center at 8100 Forest Hill Boulevard.

Summary: The work includes construction of a 13,000 square foot open storage pavilion, site improvements and electrical. The storage pavilion will store materials used for emergency repairs of the utilities infrastructure. Amendment No. 5 establishes a Guaranteed Maximum Price (GMP) of \$839,927 and 180 days for completion. The GMP includes the cost of the work, the construction manager's fee and contractor contingency. The Small Business Enterprise (SBE) goal for this contract is 15%. Trillium Construction Inc.'s SBE participation for this Amendment is 46.9%. Funding for this project will come from Bonds obtained for Florida Power & Light related construction and maintenance of the West County Energy Center reclaimed water pipeline. The storage pavilion will be used to house materials for the repair and maintenance of the pipeline. Trillium Construction Inc. is a Palm Beach County firm and is using all local subcontractors for 100% of the work. (Capital Improvements Division) <u>Countywide/District 2</u> (JM)

Background and Justification: Water Utilities currently houses pipe and appurtenances used for emergency repairs of utility infrastructure in an open yard. Exposure to elements shortens the life span of the materials. The new pavilion will protect materials from ultraviolet sunlight and exposure to elements and allow for easier retrieval in any weather condition. Construction Manager (CM) at Risk is a project delivery method in which the CM provides design phase assistance, evaluation of cost, schedule and implications of alternate designs, systems and materials, and serves as General Contractors issuing the subcontracts for construction.

Attachments:

- 1. Location Map
- 2. Budget Availability Statement
- 3. Amendment No. 5

Recommended by	Anny War Department Director	3/19/14 Date
Approved by:	County Administrator	Date

П. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years Capital Expenditures Operating Costs External Revenues Program Income (County) In-Kind Match (County) NET FISCAL IMPACT # ADDITIONAL FTE	2014 <u>\$849,527</u> 0 0 0 <u>0</u> <u>\$849,527</u>	2015 0 0 0 0 0 0 0	2016 0 0 0 0 0	2017 0 0 0 0 0 0 0	2018 0 0 0 0 0 0 0 0
POSITIONS (Cumulative) Is Item Included in Current Budget Account No: Fund	Ŷ	 ept	No Unit	Object <u>6543</u>	<u></u>

Reporting Category _

B. Recommended Sources of Funds/Summary of Fiscal Impact:

Funding for this project will come from bonds obtained for Florida Power & Light pipeline related projects.

CONSTRUCTION STAFF COSTS TOTAL	\$839,927 <u>\$ 9,600</u> \$849,527	
C. Departmental Fiscal Review	v:	3 27-14

III. <u>REVIEW COMMENTS</u>:

OFMB Fiscal and/or Contract Development and Control Comments: A.

Β.

1114

Legal Sufficiency:

ren Assistant County Attørney

C. Other Department Review:

Department Director

This summary is not to be used as a basis for payment.





Parcel Control No. 00-42-43-27-05-021-0040

BUDGET AVAILABILITY STATEMENT

REQUEST DATE: 2/25/14

REQUESTED BY Anthony Longo

PHONE: 233-0219

PROJECT TITLE: WUD CROC - new equipment storage pavilion

PROJECT NO.: 12387

LOCATION: 8100 Forest Hill Blvd., West Palm Beach

LOCATION DESCRIPTION: WUD CROC

BUILDING NUMBER: 1533

CONTRACTOR/CONSULTANT NAME: Trillium

PROVIDE A BRIEF STATEMENT OF THE SCOPE OF SERVICES TO BE PROVIDED BY THE CONSULTANT/CONTRACTOR: Furnish all labor, material, supervision, permits and supervision for GMP for construction services.

CONSTRUCTION	\$839,927.00
ARCHITECT/ENGINEER/CONSULTANT	NA
STAFF COSTS*	\$ 9,600.00
EQUIPMENT/ OTHER	NA
CONTINGENCY	NA
TOTAL	\$849,527.00

*By signing this BAS your department agrees to these staff costs and your account will be charged upon receipt of this BAS by FD&O. Unless there is a change in the scope of work, no additional staff charges will be billed. If this BAS is for construction costs of \$250,000 or greater, staff charges will be billed as actual and reconciled at the end of the project.

BUDGET ACCOUNT NUMBERS (IDENTIFY ALL SOURCES) FUNDING SOURCE (CHECK ALL THAT APPLY)

FUND: 4041 DEP	L: 191 UNIT: M03	20BJ: 65435	UBOBJ:
	XOTHER / GRANT(S) 🗆 FEDERA	L/DAVIS BACON
If Grant(s), specify name of (Grant(s): <u>PPL</u>	bowl proc	u/j
SUBJECT TO INSPECTO	OR GENERAL FEE	o YES	MO
BAS APPROVED BY	& rath	DATE:_	2/21/14
ENCUMBRANCE NUMBER	R:		

AMENDMENT #5 TO CONTRACT FOR CONSTRUCTION MANAGEMENT SERVICES WUD CROC STORAGE PAVILION PROJECT NO. 12387

WHEREAS, the Owner and Construction Manager (Trillium Construction, Inc.) acknowledge and agree that the Contract between Owner and Construction Manager dated 07/10/12 (R-2012-1002) is in full force and effect and that this merely supplements said Contract;

WHEREAS, the parties hereto entered into a Contract between Owner and Construction Manager whereby the Construction Manager has rendered or will render pre-construction services as specified therein; and

WHEREAS, the parties have negotiated a Guaranteed Maximum Price, including Construction Managers fees for construction and warranty services and other services as set forth herein and in the Contract;

WHEREAS, the Construction Manager represents that the Construction Manager, Subcontractors, material and equipment suppliers have compared Phasing, Demolition, Architectural, Structural, Mechanical, Electrical, Plumbing, Civil and Site Drawings and Specifications and have compared and reviewed all general and specific details on the Drawings and that all conflicts, discrepancies, errors and omissions, which are within the commonly accepted knowledge based of a licensed general contractor, subcontractor, trades persons, manufacturers or other parties required to carry out the Work involved in this Amendment, have been corrected or clarified prior to execution of this GMP Amendment to the Contract, and therefore Construction Manager warrants that the GMP (exclusive of contingency) includes the cost of correcting all conflicts, discrepancies, errors, or omissions which Construction Manager identifies, or should have identified through the exercise of reasonable skill and care, during the preconstruction phase of this Contract.

WHEREAS, the Construction Manager's review and comparison of all Drawings has taken into consideration the total and complete functioning of all systems and therefore the Construction Manager represents that the GMP represents the total cost for complete and functional systems.

NOW THEREFORE, in exchange for the mutual covenants and promises set forth herein and the sums of money agreed to be paid by the Owner to the Construction Manager, the parties agree as follows:

(1) GUARANTEED MAXIMUM PRICE

(3)

Pursuant to Article 2.2 and Article 6 of the Contract between Owner and Construction Manager, the parties have agreed to the establishment of a Guaranteed Maximum Price of \$839,927.00 for the construction costs of the WUD CROC Storage Pavilion. Refer to Exhibit A.

(2) SCHEDULE OF TIME FOR COMPLETION

Pursuant to Article 5.3, Construction Manager shall substantially complete the project within **180** calendar days of receiving the Notice to Proceed with construction work from the Owner. Liquidated Damages are \$150.00/day for failure to complete within the contract time or approved extension thereof.

ATTACHMENTS: Exhibit A - GMP Proposal Public Construction Bond Form of Guarantee Insurance Certificate(s)

IN WITNESS WHEREOF, the Board of County Commissioners of Palm Beach County, Florida has made and executed this Amendment on behalf of the COUNTY and CONSTRUCTION MANAGER has hereunto set its hand the day and year above written.

ATTEST: SHARON R. BOCK, CLERK & COMPTROLLER

By:__

Deputy Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY

County Attorney

WITNESS: FOR CONSTRUCTION MANAGER SIGNATURE

aretta (<u>Signature</u>

inello Name (type of print)

PALM BEACH COUNTY BOARD, FLORIDA Political Subdivision of the State of Florida BOARD OF COUNTY COMMISSIONERS

By:_

Priscilla A. Taylor, Mayor

APPROVED AS TO TERMS ··· AND CONDITIONS

BYny Director - FD&O

CONSTRUCTION MANAGER: TRILLIUM CONSTRUCTION INC.

11 Signature

MEINZINGO

Name (type or print) RESIDE 1 Title SEAL (Corporate Seal) 2011 20RIOP ", THINK

													•		
ANCH						EXHIBIT A						^			
		BID SET SUBMITTAL DOCUMENTS 10/15/13 ESTIMATE	PALM				ILLIUM JOB NUMBE	ER: 13-25-019		·	Exhibit 2.1.14	TRILL	N IUM		
CORT	D				SUMMARY BU	DGET ITEMS - GN	IP FORMAT		,			CONSTRUCT			en en die state die eest. Ny teenstering operaties
	Pink colored	text denotes items requiring further discussion		I TRANSPORT	CANNER PRODUCTIONS			รัสหรักราสตรีก็สำนักสินชุริการสาร	2 Contractory Contractory				and water over the second state		
	LINE ITEM	DESCRIPTION	<u>ereszeren de ez</u>		LINE ITEM SUBTOTAL		LINE ITEM SUBTOTAL	benerative							
	LINE IT EM			and the second second	LINE ITEM SUBTOTAL			PERCENT OF TOTAL GMP				in the second	the state of the s		네 이 말로 한
	01.0	PRECONSTRUCTION MANAGERS FEE				144224351/177322415		0513252605263253			Same and the second	<u>142 143 144 144 144 1</u>			
												10 10 10 10 10 10 10 10 10 10 10 10 10 1			
The set of	02.0	CONSTRUCTION MANAGERS FEE					\$ 119,712	<u> </u>					and a second	* . .	•
		(HCLUDES OVERHEAD & PROFIT; EXCLUDES PRECONSTRUCTION;	Concern Providence	And Andrews	the second second							No. Concernant of the			
	02.1	OFF-SITE			\$ 12,443	<u> 1979 - 1979 - 1979 - 1979 - 1979 - 1979</u>	1992 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 - 2014 -	1.48%	i da entra	<u> <u> Status</u></u>	Hereiten auf die Aller Aller State				
areas of the state					12,000				Ter estate est		Service of Astronomy	11 XX 10 17 20			1 ·
	02.2	ON-SITE			\$ 65,297			7.37%		an alate to be a sub-transfer of the	n an	NUMBER OF STREET, STRE	- <u>11 1964 69 69 69 121 6</u>		
R. PORT TOTAL	62.3	OVERHEAD & PROFIT			\$ 41,972	on control later receiving		5,60%					1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1		
PERSONAL PROPERTY	03,0	COST OF THE WORK					\$ 677,474	BD.66%							
a an							STATISTICS			NO. 100 100 100 100 100 100 100 100 100 10			S 18484-564		
carden and a long of the sector as which have	03.1	GENERAL CONDITIONS			\$ 25,344			3,02%			Concert and a second	ander ander ander ander ander	an and an and a state of a		
	63.2					Real Property and the						de Alexandra (
WARDS DEPENDEN	X.CU	CSI DIVISIONS 1 THROUGH 16	देव अप्रे विक्रम साह कर वहा	12.000 (12.000 (12.000) (12.000)	\$ 652,130			77.54% 				And BEAR Store and	an a	1997 - A.	
in the second	04,0	SUBTOTAL		na <u>n ing k</u> alèn kasalèn kasa		<u></u>	\$ 797,187	94.91%	<u>an sa pinang sa s</u>						
										02223000000000000000000000000000000000					
COMENSION MADERINALIS	05.0 776 (1932)947689689666	BONDS	Parties and a succession of the statement of the	ADDIDE NOT THE OWNER AND THE	u taan tuurtee Veterin V. Innet S. House		\$ 13,801	1,54%							
	R CURERS														
		INSURANCE & BUILDERS RISK					\$ 12,139	1.45%	Builders Risk (On lu costs sha	II GMP - ALLOWANCE FOR II be teimbursed by PBCO	ONE EVENT, additional events or rel JNTY and are not included)***	ated			and a second second
			REPORT OF STR	國情感是	他成为了现在	person in some				使用的基本的	철말은 안 제가의 것이다.	傳修的書物。			
	97,0	SALES TAX RECOVERY					\$ -	0.00%		e menoser en en recentra	The second s	to and the state of the second sec			
an an ann an an Arrainn an Arrainn An Arrainn an	08.0	SUBTOTAL			1899-2912-2010-2010 1999-2912-2010-2010		\$ 823,127	98,00%							
Salation (Salation	and the Constant Share St		a an sain a d												
		CONSTRUCTION CONTINGENCY					\$ 16,800	2.00%				en en 1999 Alexandra (1993)	aan ay sa addin da aa ah		
<u> </u>		GUARANTEED MAXIMUM PRICE					NA 8 0 2004	16 <u>5 3</u> 8 4 5				使受到的意义。			
ana			NAME AND ADDRESS OF THE OWNER ADDRESS OF	PARADA MANDALAN AND		National Constant Constant	\$ 839,927	100.00%		46,99%	<= Schedule 1 anticipated SB	E: \$ 394,71;	2		
Graphal and a day			0.000								Metal Building Contractor o	only SBE in this GMP			and the second sec
		PAGE 1										.	and the second s		4

CROC GMP 112013 Revised 021214 Sheet!

2/28/20141:43 PM

FRONT PAGE OF PUBLIC PAYMENT BOND Florida Statute 255.05

Attached to and part of BOND NO. 80086077

In Compliance with Florida Statutes Chapter 255.05 (1) (a), Public Work. All other Bond page(s) are deemed subsequent to this page regardless of any number (s) that may be pre-printed thereon.

CONTRACTOR:	Trillium Construction Inc. 1450 - B Kinetic Road Lake Park, FL 33403 561-296-0700
SURETY:	The Guarantee Company of North America USA One Towne Square Suite 1470 Southfield, MI 48076-3732 248-281-0281
AGENT:	Nielson, Rosenhaus & Associates 4000 South 57 th Avenue, Suite 201 Lake Worth, FL 33463 561-432-5550
OBLIGEE:	Palm Beach County 2633 Vista Parkway West Palm Beach, FL 33411 (561) 233-2017.

PROJECT: WUD Croc Storage Pavilion

February 27, 2014 Trillium Construction Inc. 1450 - B Kinetic Road Lake Park, Fl 33403 Palm Beach County, as Obligee RE: Project: WUD CROC STORAGE PAVILION Bond No. 80086077

Dear Ladies and Gentlemen:

SURETY SOLUTIONS THAT MAKE A DIFFERENCE.

ý2

COMPANY

è.

NIELSON

Please supply us with the following information for the above captioned final bond:

Executed Contract with Date:

NIELSON, ROSENHAUS & ASSOCIATES

This letter is also giving Trillium Construction Inc. as Principal and/ or Palm Beach County Obligee, the authority to complete these bonds by dating the bonds with the contract date, execution and Power of Attorney dates. The contract date MAY BE THE SAME date as the execution of the bond or PRIOR to the execution date of the bonds.

Х

We will forward this information onto your surety company upon our receipt. Please return as soon as possible.

Thank you for your cooperation.

EFFECTIVE. TIMELY Sincerely,

SMART. UNCOMPROMISING. Brett Rosenhaus, FL Resident Agent

4000 South 57th Avenue Suite 201 Lake Worth, FL 33463 P: 561,432,5550 F: 561.432.5442 exhielsonbonds.com

THE PROVISIONS AND LIMITATIONS OF SECTION 255.05 FLORIDA STATUTES, INCLUDING BUT NOT LIMITED TO THE NOTICE AND TH PUBLIC CONSTRUCTION BOND 255.05(2) AND 255.05(10), ARE INCORPORATED IN THIS BOND BY REFERENCE. 80086077 BOND NUMBER Eight Hundred Thirty Nine Thousand Nine Hundred Twenty Seven and 00/100 BOND AMOUNT CONTRACT AMOUNT \$839,927.00_ CONTRACTOR'S NAME: Trillium Construction Inc. CONTRACTOR'S ADDRESS: 1450 Kinetic Road Suite B, Lake Park , Florida 33403_ CONTRACTOR'S PHONE: 561-296-0700 The Guarantee Company of North America USA SURETY COMPANY: One Towne Square Suite 1470, Southfield, MI 48076-3732 SURETY'S ADDRESS: 248-281-0281 SURETY'S PHONE: PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS OWNER'S NAME. CAPITAL IMPROVEMENTS DIVISION OWNER'S ADDRESS: 2633 Vista Parkway West Palm Beach, FL 33411-5604 OWNER'S PHONE: (561) 233-0261 DESCRIPTION OF WORK: WUD CROC STORAGE PAVILION - new construction of foundations and open air metal building PROJECT LOCATION: 8100 Forest Hill Blvd., West Palm Beach, Florida 33413_ LEGAL DESCRIPTION: _8100 Forest Hill Blvd., West Palm Beach, Florida 33413_ This Bond is issued in favor of the County conditioned on the full and faithful performance of the Contract

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto

Public Construction Bond - 1

11/28/11

Palm Beach County Board of County Commissioners 301 N. Olive Avenue West Palm Beach, Florida 33401

as Obligee, herein called County, for the use and benefit of claimant as hereinbelow defined, in the amount of

Dollars (\$ 839,927.00.00) (Here insert a sum equal to the Contract Price)

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement entered into a contract with the County for

Project Name: WUD CROC STORAGE PAVILION Project No.: 12387 Project Description: New construction of foundations and open air metal building Project Location: 8100 Forest Hill Blvd., West Palm Beach, Florida 33413

in accordance with Drawings and Specifications prepared by

NAME OF ARCHITECTURAL FIRM: Colome" & Associates LOCATION OF FIRM: 530 24th Street,, West Palm Beach, FI 33407 PHONE: 561-833-9147 FAX: 561-833-9356

which contract is by reference made a part hereof in its entirety, and is hereinafter referred to as the Contract.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs the contract between Principal and County for the construction of WUD CROC STORAGE PAVILION, the contract being made a part of this bond by reference, at the times and in the manner prescribed in the contract; and

2. Promptly makes payments to all claimants, as defined in Section 255.05, Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the contract; and

3. Pays County all losses, damages (including liquidated damages), expenses, costs, and attorneys' fees, including appellate proceedings, that County sustains because of a default by Principal under the contract; and

4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then this bond is void; otherwise it remains in full force.

5. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the contract or the changes does not affect Surety's obligation under this bond and Surety waives notice of such changes.

6. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.

7. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the contract are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverages and limitations of this instrument.

Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statutes.

Any action brought under this instrument shall be brought in the court of competent jurisdiction in Palm Beach County and not elsewhere.

etta PSpinello

Trillium Construction Inc.	NSTRUCX CORPORATE O
Principal	SE(seal) NO
Edward E. Meinzinger. Trillium Construction Inc. President	Ale PLORIDA
Title The Guarantee Company of No	orth America USA
Surety	(Seal)

Print Name Brett Rosenhaus, Attorney in fact

FORM OF GUARANTEE

We the undersigned hereby guarantee that the WUD CROC STORAGE PAVILION Project Number 12387 Palm Beach County, Florida, which we have constructed and bonded, has been done in accordance with the plans and specifications; that the work constructed will fulfill the requirements of the guaranties included in the Contract Documents. We agree to repair or replace any or all of our work, together with any work of others which may be damaged in so doing, that may prove to be defective in the workmanship or materials within a period of one year from the date of Substantial Completion of all of the above named work by the County of Palm Beach, State of Florida, without any expense whatsoever to said County of Palm Beach, ordinary wear and tear and unusual abuse or neglect excepted by the County. When correction work is started, it shall be carried through to completion.

In the event of our failure to acknowledge notice, and commence corrections of defective work within five (5) working days after being notified in writing by the Board of County Commissioners, Palm Beach County, Florida, we, collectively or separately, do hereby authorize Palm Beach County to proceed to have said defects repaired and made good at our expense and we will honor and pay the costs and charges therefore upon demand.

DATED

(Date to be filled in at substantial completion)

SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY

	N' ONSTRU
	CONSTRUCT
Edward E. Meinzinger	Trillinin Construction
Inc., President	ET CENI
(Contractor)	
	1 = F 2011 SE
GUM	
	The States of States
By:	A PLORIDA MANNI
(Sig	nature)
· · · · · · · · · · · · · · · · · · ·	A Y
	\mathcal{N}
The Guarantee Company of	North America USA
(Surety)	(Seal)
I.a.	
NA-	
By:	
•	antina
(ରାସ୍ଥ)	nature)
Death Deacebaux Atterney	in frat
Brett Rosenhaus, Attorney	' IN TACT

.

(Print Name)



THE GUARANTEE COMPANY OF NORTH AMERICA USA Southfield, Michigan POWER OF ATTORNEY

KNOW ALL BY THESE PRESENTS: That THE GUARANTEE COMPANY OF NORTH AMERICA USA, a corporation organized and existing under the laws of the State of Michigan, having its principal office in Southfield, Michigan, does hereby constitute and appoint

Brett Rosenhaus

Nielson and Company, Inc. ~ Lake Worth

its true and lawful attomey(s)-in-fact to execute, seal and deliver for and on its behalf as surety, any and all bonds and undertakings, contracts of indemnity and other writings obligatory in the nature thereof, which are or may be allowed, required or permitted by law, statute, rule, regulation, contract

The execution of such instrument(s) in pursuance of these presents, shall be as binding upon THE GUARANTEE COMPANY OF NORTH AMERICA USA as fully and amply, to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at the principal office.

The Power of Attorney is executed and may be certified so, and may be revoked, pursuant to and by authority of Article IX, Section 9.03 of the By-Laws adopted by the Board of Directors of THE GUARANTEE COMPANY OF NORTH AMERICA USA at a meeting held on the 31st day of December, 2003. The President, or any Vice President, acting with any Secretary or Assistant Secretary, shall have power and authority:

- To appoint Attomey(s)-in-fact, and to authorize them to execute on behalf of the Company, and attach the Seal of the Company thereto, bonds 1. and undertakings, contracts of indemnity and other writings obligatory in the nature thereof; and
- To revoke, at any time, any such Attorney-in-fact and revoke the authority given, except as provided below In connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and authority hereby given 3. to the Attorney-in-Fact includes any and all consents for the release of retained percentages and/or final estimates on engineering and construction contracts required by the State of Florida Department of Transportation. It is fully understood that consenting to the State of Florida Department of Transportation making payment of the final estimate to the Contractor and/or its assignee, shall not relieve this surety company of any of its obligations under its bond.
- In connection with obligations in favor of the Kentucky Department of Highways only, it is agreed that the power and authority hereby given to the Attorney-in-Fact cannot be modified or revoked unless prior written personal notice of such intent has been given to the Commissioner 4. Department of Highways of the Commonwealth of Kentucky at least thirty (30) days prior to the modification or revocation.

Further, this Power of Attorney is signed and sealed by facsimile pursuant to resolution of the Board of Directors of the Company adopted at a meeting duly called and held on the 6th day of December 2011, of which the following is a true excerpt:

RESOLVED that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any Power of Attorney or certification thereof authorizing the execution and delivery of any bond, undertaking, contracts of indemnity and other writings obligatory in the nature thereof, and such signature and seal when so used shall have the same force and effect as though manually affixed.

IN WITNESS WHEREOF, THE GUARANTEE COMPANY OF NORTH AMERICA USA has caused this instrument to be signed and its corporate seal to be affixed by its authorized officer, this 23rd day of February, 2012.

THE GUARANTEE COMPANY OF NORTH AMERICA USA

KAC from

Kanque Jumele

STATE OF MICHIGAN County of Oakland

Stephen C. Ruschak, Vice President

Randall Musselman, Secretary

On this 23rd day of February, 2012 before me came the individuals who executed the preceding instrument, to me personally known, and being by me duly sworn, said that each is the herein described and authorized officer of The Guarantee Company of North America USA; that the seal affixed to said instrument is the Corporate Seal of said Company; that the Corporate Seal and each signature were duly affixed by order of the Board of Directors of



Cynthia A. Takai Notary Public, State of Michigan County of Oakland My Commission Expires February 27, 2018 Acting in Oakland County

IN WITNESS WHEREOF, I have hereunto set my hand at The Guarantee Company of North America USA offices the day and year above written. Cynthia a. Takai

I, Randall Musselman, Secretary of THE GUARANTEE COMPANY OF NORTH AMERICA USA, do hereby certify that the above and foregoing is a true and correct copy of a Power of Attorney executed by THE GUARANTEE COMPANY OF NORTH AMERICA USA, which is still in full force and effect.

IN WITNESS WHEREOF, I have thereunto set my hand and attached the seal of said Company this

day of



handre Tumale

Randall Musselman, Secretary

A	CORD [®] C								2	(MM/DD/YYYY) /28/2014
C E R II ti	ERTIFICATE DOES NOT AFFIRMAT BELOW. THIS CERTIFICATE OF INS EPRESENTATIVE OR PRODUCER, A MPORTANT: If the certificate holder the terms and conditions of the policy ertificate holder in lieu of such endor	IVEL SURA ND T is ar	Y OF NCE HE C ADI tain p	R NEGATIVELY AMEND, DOES NOT CONSTITU ERTIFICATE HOLDER. DITIONAL INSURED, the solicies may require an e	, EXTENTE A C	ND OR ALT CONTRACT	ER THE CO BETWEEN	IF SUBROGATION IS W	BY TH R(S), A	E POLICIES UTHORIZED
PRO	DUCER	Serine	ini(s)	•	CONTAC NAME:	Cheryl Ca	ardell			
1	mmercial Lines - (561) 655-5500 Ils Fargo Insurance Services USA, Inc.				PHONE (A/C, No	Ext): 561-65			855-4	20-6662
	4 Vista Parkway, Suite 400				Ê-MAIL ADDRES		cardell@wells			
We	st Palm Beach, FL 33411				INSURE	N/		RDING COVERAGE		NAIC #
	IRED				INSURE	5001	Commercial li	nsurance Co.		33472
į. –	ium Construction, Inc i0 Kinetic Road, Suite B				INSURE	RC: Amerit	rust Insuranc	e Corporation		10665
140	o salaro rivar, dulla b				INSURE					
Lak	e Park, FL 33403				INSURE					
		TIFI	CATE	NUMBER: 7374536				REVISION NUMBER:	See belo	
IN C E	HIS IS TO CERTIFY THAT THE POLICIES IDICATED. NOTWITHSTANDING ANY RE ERTIFICATE MAY BE ISSUED OR MAY XCLUSIONS AND CONDITIONS OF SUCH	EQUIF PERT POLI	REME AIN, CIES.	NT, TERM OR CONDITION THE INSURANCE AFFORD LIMITS SHOWN MAY HAVE	OF ANY	CONTRACT	OR OTHER I S DESCRIBEI PAID CLAIMS	DOCUMENT WITH RESPE	ст то	WHICH THIS
INSR LTR			SUBR WVD	POLICY NUMBER		POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMIT	rs	
А	X COMMERCIAL GENERAL LIABILITY			GL0015307		5/2/2013	5/2/2014	EACH OCCURRENCE DAMAGE TO RENTED	\$	1,000,000
								PREMISES (Ea occurrence) MED EXP (Any one person)	\$ \$	5,000
								PERSONAL & ADV INJURY	\$	1,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER:							GENERAL AGGREGATE	s	2,000,000
	POLICY X PRO- JECT LOC							PRODUCTS - COMP/OP AGG	\$	2,000,000
	OTHER:								\$	
A				CA0024036	1	5/2/2013	5/2/2014	COMBINED SINGLE LIMIT (Ea accident)	\$ \$	1,000,000
	ALL OWNED SCHEDULED							BODILY INJURY (Per person) BODILY INJURY (Per accident)		
	X HIRED AUTOS AUTOS				1			PROPERTY DAMAGE (Per accident)	\$	
									\$	
в	X UMBRELLA LIAB X OCCUR			UMB0016577		5/2/2013	5/2/2014	EACH OCCURRENCE	\$	5,000,000
	EXCESS LIAB CLAIMS-MADE		-					AGGREGATE	\$	5,000,000
	DED X RETENTION \$ 10,000			11/0070500		5/2/2013	5/2/2014	X PER OTH-	\$	
С	AND EMPLOYERS' LIABILITY Y / N ANY PROPRIETOR/PARTNER/EXECUTIVE			WC0785003		5/2/2015	5/2/2014	A STATUTE ER E.L. EACH ACCIDENT	\$	1,000,000
	OFFICER/MEMBER EXCLUDED? N (Mandatory in NH)	N/A						E.L. DISEASE - EA EMPLOYEE		1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below							E.L. DISEASE - POLICY LIMIT		1,000,000
Pai cov WL	CRIPTION OF OPERATIONS / LOCATIONS / VEHIC Im Beach County, a political subdivision rerages, except Workers Compensation JD CROC STORAGE PAVILION C Project# 12387	of th	e Sta	te of Florida, its officers, ag				•	nsuran	ce
CEI				· · · ·	CANC	ELLATION				
	aim Beach County o Capital Improvements Division				THE	EXPIRATION	DATE THE	ESCRIBED POLICIES BE C. EREOF, NOTICE WILL I Y PROVISIONS.		
	33 Vista Parkway							. <u></u>		
W	est Palm Beach, FL 33411-5604				AUTHOR	IZED REPRESE		mbraha		
AC	The ACORD nam ORD 25 (2014/01)	e and	logo	are registered marks of A	CORD	© 19	88-2014 AC	ORD CORPORATION.	All rig	nts reserved.

(This certificate replaces certificate# 7374415 issued on 2/28/201-

HIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY ERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, ELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITU- EPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. If this certificate is being prepared for a party who has an insurable inte DUCER LIS Fargo Ins. Services USA Inc. 54 Vista Parkway, Suite 400 st Palm Beach FL 33411 URED LILIUM Construction, Inc	EXTEND OR TE A CONTRA Prest in the prop CONTACT NAME: B: PHONE (A(C, No. Ext): (E-MAI)	ALTER THE CO ACT BETWEEN 1	VER	AGE AFFORDED E	BY THE (S), AU	POLICIE
DUCER Lls Fargo Ins. Services USA Inc. 54 Vista Parkway, Suite 400 st Palm Beach FL 33411 RED LILIUM Construction, Inc	CONTACT NAME: B: PHONE (A/C, No, Ext): (E-MAIL ADDRESS: B: PRODUCER	rian Cronin 561) 655-5500				CORD 28.
RED Illium Construction, Inc	CUSTOMER ID:		əlls		(855)	420-6662
llium Construction, Inc				COVEDAGE		NAIC #
	INSURER A : A	INSURER(S) AFFO				NAIC# 19720
	INSURER B :					
50 Kinetic Road, Suite B	INSURER C :					
te Park FL 33403 51) 296-0719	INSURER D :					
	INSURER F :					
VERAGES CERTIFICATE NUMBER: Cert ID 42 ATION OF PREMISES / DESCRIPTION OF PROPERTY (Attach ACORD 101, Additional Remarks S	25605		RE\	ISION NUMBER:		
HIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAY IDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION ERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORD XCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE	OF ANY CONTR ED BY THE PO BEEN REDUCED	RACT OR OTHER LICIES DESCRIBE	DOCI D HE T	UMENT WITH RESPE REIN IS SUBJECT TO	CT TO V	WHICH TH
TYPE OF INSURANCE POLICY NUMBER DA	ATE (MM/DD/YYYY)	DATE (MM/DD/YYYY)		COVERED PROPERTY		LIMITS
PROPERTY B9A2IM100950900	4/8/2014	9/8/2014	x	BUILDING		,600,000
CAUSES OF LOSS DEDUCTIBLES BYA21M100950900 4	4/0/2014	5/0/2014		PERSONAL PROPERTY BUSINESS INCOME	\$ \$	
BROAD 5,000 CONTENTS				EXTRA EXPENSE	\$	
X SPECIAL				RENTAL VALUE	\$	
EARTHQUAKE				BLANKET BUILDING	\$	
X WND 100,000 FLOOD				BLANKET PERS PROP BLANKET BLDG & PP	\$	
					\$ \$	
x INLAND MARINE TYPE OF POLICY OUNDED OF DOLLOGO TM - Transit			x	Transit	\$ \$ \$	100,000
x INLAND MARINE TYPE OF POLICY CAUSES OF LOSS IM - Transit NAMED PERILS POLICY NUMBER			<u>x</u>	Transit	\$ 5 \$ \$	100,000
CAUSES OF LOSS IM - Transit NAMED PERILS POLICY NUMBER	4/8/2014	9/8/2014		Transit	\$ \$ \$	100,000
CAUSES OF LOSS IM - Transit NAMED PERILS POLICY NUMBER	4/8/2014	9/8/2014		Transit	\$ \$ \$ \$ \$	100,000
CAUSES OF LOSS IM - Transit NAMED PERILS POLICY NUMBER X Special B9A2IM100950900 4	4/8/2014	9/8/2014	×	Transit	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	100,000
CAUSES OF LOSS IM - Transit NAMED PERILS POLICY NUMBER X Special B9A2IM100950900 CRIME CRIME	4/8/2014	9/8/2014	×	Transit	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	100,000
CAUSES OF LOSS IM - Transit NAMED PERILS POLICY NUMBER X Special B9A2IM100950900 4 CRIME TYPE OF POLICY	4/8/2014	9/8/2014	×	Transit	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	100,000
CAUSES OF LOSS IM - Transit NAMED PERILS POLICY NUMBER X Special B9A2IM100950900 4 CRIME Image: CRIME TYPE OF POLICY Image: CRIME BOILER & MACHINERY / Image: CRIME	4/8/2014	9/8/2014		Transit	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	100,000

The ACORD name and logo are registered marks of ACORD