





**FIRST AMENDMENT TO THE ANNUAL PAVEMENT MARKING  
CONTRACT NO. 2013055  
DATED JULY 2, 2013, BY AND BETWEEN  
SOUTHWIDE INDUSTRIES, INC.,  
AND PALM BEACH COUNTY**

THIS FIRST AMENDMENT to the Annual Pavement Marking Contract dated July 2, 2013, (R2013-0810), hereinafter "CONTRACT" by and between Southwide Industries, Inc., hereinafter "CONTRACTOR" and the Board of County Commissioners of Palm Beach County, a political subdivision of the state of Florida, hereinafter, "COUNTY".

**W I T N E S S E T H**

WHEREAS, on July 2, 2013, the CONTRACTOR and COUNTY entered into a eighteen month Annual Pavement Marking Contract for furnishing and installing pavement marking material, raised pavement markers and traffic paint on roadways throughout Palm Beach County; and

WHEREAS, the CONTRACT provides that the contract may be extended, at the COUNTY's option for a defined period of time, not to exceed thirty-six months total contract time, upon approval of the Board of County Commissioners; and

WHEREAS, by this amendment, the CONTRACTOR and the COUNTY mutually agree to amend the CONTRACT terms to extend the expiration date of the CONTRACT with all original terms, conditions and unit prices adhered to.

NOW, THEREFORE, in consideration of the mutual covenants, promises, and agreements herein contained, the parties agree as follows:

1. The above recitations are true and correct and incorporated herein.
2. The CONTRACT, dated July 2, 2013, between the CONTRACTOR and the COUNTY is hereby amended as follows:

A) Instructions to Bidders Section 2 "Nondiscrimination" is amended as follows:

The Contractor warrants and represents that all of its employees are treated equally during employment without regard to race, color, religion, disability, sex, age, national origin, ancestry, marital status, familial status, sexual orientation, gender identity and expression, or genetic information.

B) The Special Provisions ("Extension", Page SP-8A) is amended to extend the Contract expiration date from January 1, 2015 to January 1, 2016.

3. It is the intent of the parties hereto that this Amendment shall not become binding until the date executed by the COUNTY.
4. All other provisions of the Annual Pavement Marking Contract dated July 2, 2013, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Amendment to be executed and sealed this \_\_\_\_\_ day of \_\_\_\_\_, 2014.

ATTEST:  
 SHARON R. BOCK  
 Clerk and Comptroller

PALM BEACH COUNTY, a Political  
 Subdivision of the State of Florida  
 Board of County Commissioners

By: \_\_\_\_\_  
 Deputy Clerk

By: \_\_\_\_\_  
 Priscilla A. Taylor, Mayor

APPROVED AS TO FORM  
 AND LEGAL SUFFICIENCY

APPROVED AS TO TERMS  
 AND CONDITIONS

By: \_\_\_\_\_  
 County Attorney

By: *Ornela A. Forman*  
 Engineering

ATTEST:

SOUTHWIDE INDUSTRIES, INC.  
 Contractor

By: *Al - Hill vice President*  
 Secretary or Asst. Secretary

By: \_\_\_\_\_  
 (Signature)

(Seal)

JOHN BIERMANN PRESIDENT  
 (Print Name and Title)