







RECEIVED  
2015 JUN 19 AM 11:46  
DEPT. OF AIRPORTS  
REC. 846. PBIA

RICK SCOTT  
GOVERNOR

**Florida Department of Transportation**

JIM BOXOLD  
SECRETARY

3400 West Commercial Boulevard  
Fort Lauderdale, FL 33309

**DATE:** 6/11/15  
**TO:** Gary Sypek  
North Palm Beach County General Aviation Airport  
**FROM:** Laurie McDermott  
**SUBJECT:** EXTENSION OF TIME - Joint Participation Agreement  
Financial Project No.: 416294-1  
Contract No.: APA54

The time allotted for the completion of services on subject agreement dated **9/30/08** and any supplemental thereto will expire on **6/30/15**.

Project Description: **Construct Apron & Taxilanes and Miscellaneous GA Security Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **12/31/15** for the following reason(s): (Use attachment if necessary)

Completion of this project has been delayed in order to facilitate the successful completion of testing required on the security system prior to implementation and use of the system by the County.

Agency: Palm Beach County

Date: June 11, 2015

By:   
BRUCE V. PELLY

Title: Director of Airports

APPROVED:   
District Project Manager

Date: 6/16/15   
A.G.

APPROVED:   
Director Transportation Development

Date: 6/16/15

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY  
  
COUNTY ATTORNEY

Attachment # 1



RICK SCOTT  
GOVERNOR

*Florida Department of Transportation*

JIM BOXOLD  
SECRETARY

3400 West Commercial Boulevard  
Fort Lauderdale, FL 33309

**DATE:** 6/11/15  
**TO:** Gary Sypek  
Palm Beach International Airport  
**FROM:** Laurie McDermott  
**SUBJECT:** EXTENSION OF TIME - Joint Participation Agreement  
Financial Project No.: 416296-1  
Contract No.: APA55

The time allotted for the completion of services on subject agreement dated **9/30/08** and any supplemental thereto will expire on **6/30/15**.

Project Description: **Security Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **12/31/15** for the following reason(s): (Use attachment if necessary)

Completion of this project has been delayed in order to facilitate the successful completion of testing required on the security system prior to implementation and use of the system by the County.

Agency: Palm Beach County

Date: June 11, 2015

By: *Bruce V. Pelly*  
BRUCE V. PELLY

Title: Director of Airports

APPROVED: *Laurie McDermott*  
District Project Manager

Date: 6/16/15 *for AG*

APPROVED: *Stacy Miller*  
Director Transportation Development

Date: 6/16/15

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY  
*Anne Delcand*  
COUNTY ATTORNEY