

**PALM BEACH COUNTY  
BOARD OF COUNTY COMMISSIONERS  
AGENDA ITEM SUMMARY**

**Meeting Date:**   **September 1, 2015**

[X]	<b>Consent</b>	[ ]	<b>Regular</b>
[ ]	<b>Workshop</b>	[ ]	<b>Public Hearing</b>

**Department:**

**Submitted By: Clerk & Comptroller**

**Submitted For: Finance/Board Services**

## I. EXECUTIVE BRIEF

**Motion and Title:**

Staff recommends motion to receive and file change orders, work task orders, minor contracts, final payments and other items approved by the Contract Review Committee and by the department heads for the Engineering Department; Facilities Development and Operations; Water Utilities Department; Environmental Resources Department; and the Department of Airports during March 2015.

### Background and Justification:

These revisions are being submitted as directed by Resolution R-96-230 for Board of County Commissioners' Administrative Code Policy 307.03, Construction Change Orders and PPM CW-F-050.

**Attachments:**

Summaries, as provided by the Office of Financial Management & Budget.

Recommended by: Stephen I. Weiss, Director - Financial Services Date \_\_\_\_\_

**Approved by:** \_\_\_\_\_ N/A  
Assistant County Administrator Date



**Office of  
Financial Management & Budget  
Contract Development & Control**

P.O. Box 1989  
West Palm Beach, FL 33402-1989  
(561) 355-4150  
FAX: (561) 355-3675  
www.pbcgov.com

**Palm Beach County  
Board of County  
Commissioners**

Shelley Vana, Mayor  
Mary Lou Berger, Vice Mayor  
Hal R. Valeche  
Paulette Burdick  
Steven L. Abrams  
Melissa McKinlay  
Priscilla A. Taylor

**County Administrator**

Robert Weisman

"An Equal Opportunity  
Affirmative Action Employer"

DATE: August 7, 2015

TO: Honorable Shelley Vana, Mayor, and Members of the Board of  
County Commissioners

FROM: Irwin L. Jacobowitz, Director  
OFMB/Contract Development & Control

RE: Contract Activity Report for the Month of March 2015

//////  
In accordance with Countywide PPM# CW-F-050, this report is submitted  
to Board Members and the Clerk's Finance Department for informational  
purposes.

The attached reports summarize all items in relation to construction and  
design/consulting work approved by the Contract Review Committee and  
by the applicable Lead Departments during the month of March 2015.

If you have any questions pertaining to this report, feel free to contact  
me at 355-4150.

ILJ:acs  
Attachments

c: Stephen Weiss, Financial Services Manager (w/o attachments)  
Janel Larvin, Minutes & Records Supervisor (w/attachments and back-up for R&F)  
File

**A**

**THE FOLLOWING ITEM WAS APPROVED BY THE AIRPORTS DEPARTMENT  
OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT  
DURING THE MONTH OF MARCH 2015**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #12-14 Terminal Improvements at Palm Beach International Airport District #Countywide	The Morganti Group, Inc. R2013-0663	M-14	\$54,200.00



<b>B THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT DURING THE MONTH OF MARCH 2015</b>							
	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>CO#</b>	<b>INCREASE (DECREASE) AMOUNT</b>	<b>ORIGINAL AMOUNT</b>	<b>CUMULATIVE TOTAL AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #WUD 12-008 WTP No. 8 Well Replacement and Rehabilitation Water Utilities District #2	Southeast Drilling Services, Inc. R2013-1026	2	\$14,766.00	\$1,704,960.00	\$1,883,885.40	Numerous additions and modifications; Contract time extension of 30 days. Reason for change: D, E, O
2	Project #WUD 11-101 Water Treatment Plant No. 11, PW-9 & PW-10 Water Utilities District #6	All Webbs Enterprises, Inc. R2014-0059	1	\$18,807.68	\$2,576,190.00	\$2,594,997.68	Numerous additions and modifications; Contract time extension of 15 days. Reason for change: D, O
3	Project #WUD 14-055 Mechanical Integrity Testing for WRWWTP & WRNWWTP Water Utilities District #6	All Webbs Enterprises, Inc. R2014-1187	2	\$25,000.00	\$105,250.00	\$212,250.00	Replace airlift debris from, and jet surfactant into, the DIW borehole at WRWWTP with an acid injection; Airlift debris from DIW borehole at WRWWTP. Reason for change: O
4	Project #WUD 12-023 Telemetry Information Management System Improvements Water Utilities Districts #1 - #6	Electron Corp. of South Florida R2014-0609	1	\$14,810.43	\$737,111.00	\$751,921.43	Furnish and install a 100 amp disconnect switch at LS 4203; Make control wiring and drawing modification at 34 stations; Relocate panel for LS 601; Contract time extension of 14 days. Reason for change: O

Reason for Change codes:  
D = Differing Site Conditions  
E = Errors/Omissions in Design  
O = Owner Initiated  
Q = Quantity Adjustments

R = Request by another Agency/Outside Party  
X = Other  
Z = Zoning/Code/Ordinance Change



C	THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED BY THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF MARCH 2015				
	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #2015523 Florida Mango Road over LWDD L-5 Canal Bridge Replacement Engineering & Public Works District #2	Alan Gerwig & Associates, Inc. R2014-0119	N/A	\$99,892.39	Project layout, field reviews, coordination, 35%, 65%, 96%, 100% plan submittals, permitting; Survey, geotechnical, permits, prints, courier services, overnight shipping; Utility relocation, post design.
2	Project #2012505 Lake Worth Road and Jog Road Intersection Improvements Engineering & Public Works District #2	Arcadis U.S., Inc. R2011-0703	1	\$93,109.66	Roadway plans, utilities, permitting, signing and pavement marking plans, Phase 1 ESA; Survey, title reports, appraisal, database search; Legals and sketches.
3	Project #2015708 Overhead School Zone Flashers Design Engineering & Public Works Districts #2, #3, #7	McMahon Associates, Inc. R2014-1120	N/A	\$86,608.78	Coordination, design plans, utility coordination, structural, meetings with FDOT; Survey, geotechnical, subsurface utility, prints.
4	Project #14209 John Prince Park Campground Phase III Facilities Development & Operations District #3	Michael B. Schorah & Associates, Inc. R2013-0414	4.2	\$81,255.00	Design for replacement of electrical distribution system serving the campground.
5	Project #WUD 11-035 Pump Station 5229 Forcemain Improvements Design Water Utilities District #2	Mock, Roos & Associates, Inc. R2014-0826	7	\$97,075.00	Pump Station 5229 forcemain improvements design phase services.

D	THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED BY THE LEAD DEPARTMENTS DURING THE MONTH OF MARCH 2015				
	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #04202 Jail Expansion Master Plan - South Tower Admissions and Release Block Diagrams Facilities Development & Operations District #2	Leo A. Daly Company R2011-0112	16	\$24,915.00	Develop block diagrams for revised program spaces.
2	Project #13204 ISS Enterprise Data Center @ OSC Facilities Development & Operations District #2	Colomé & Associates, Inc. R2011-0113	36.4	\$530.00	Preparation and creation of a site plan amendment DWF file for proposed exterior site improvements.
3	Project #14467 WUD Water treatment Plant #8 - Filter Bldg - New Roof Facilities Development & Operations District #2	Bridge Design Associates, Inc. R2011-0174	2	\$41,886.00	Review of existing filter building conditions, survey of deficiencies, structural analysis, development of base map for bidding/construction purposes, details with specifications for construction, and construction administration necessary to ensure the structural integrity of existing building, including roof replacement.
4	Project #15321 South County Courthouse (SCCH) _ FACP System Facilities Development & Operations District #4	Johnson, Levinson, Ragan, Davila, Inc. R2011-0850	31	\$9,803.00	Site visit, review and evaluate existing emergency systems documents necessary to identify incorrectly programmed devices within emergency systems in a comprehensive engineering study, including an estimate of probable construction costs for repairs.
5	Project #15805 Brownfields Revolving Loan Fund Programmatic Support Services Facilities Development & Operations District #Countywide	Dunkelberger Engineering & Testing, Inc. R2011-1504	16	\$15,000.00	Programmatic services and outreach support on as needed basis for tasks associated with and in support of the RLF.



D	THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED BY THE LEAD DEPARTMENTS DURING THE MONTH OF MARCH 2015				
	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
6	Project #15794 Phase I ESA LWDD L-2 Canal ROW and 8 Properties Unincorporated Palm Beach County Facilities Development & Operations District #6	Dunkelberger Engineering & Testing, Inc. R2011-1504	17	\$3,900.00	Completion of Phase I Environmental Site Assessment to evaluate potential environmental concerns associated with property acquisition and construction improvements for the LWDD L-2 Canal system.
7	Project #N/A Professional Design and Engineering Services for the Baggage Handling System (BHS) Improvements at PBIA Airports District #Countywide	Corgan Associates, Inc. R2012-1241	1- C/BHS- 2015- PBIA	\$24,740.00	Special inspection services for new BHS conveyor and access catwalk steel framing and anchorage to existing structures.
8	Project #2013617 Bluegill II Pathway/Northlake Blvd to N of PGA Blvd Engineering & Public Works Districts #1, #6	Simmons & White, Inc. R2013-0415	1	\$1,350.00	Coordinate with FDOT and PBC for addition of solar powered pedestrian flashers.
9	Project #14209 John Prince Park Campground Phase III Facilities Development & Operations District #3	Michael B. Schorah & Associates, Inc. R2013-0414	4.1	\$4,824.00	Design of an air conditioning system for replacement the bathhouse.
10	Project #2013522 Hood Rd/E of Florida's Turnpike to W of Central Blvd Engineering & Public Works District #1	Stanley Consultants, Inc. R2013-1123	1	\$4,439.50	Design survey.
11	Project #WUD 14-059 Containment and Integrity Plan Certifications for WTPs 3, 9 and 11 Water Utilities Districts #5, #6	Alan Gerwig & Associates, Inc. R2014-0119	2	\$3,708.00	Miscellaneous structural engineering services to include the inspection of secondary containment Structures at three water treatment facilities.



D	THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED BY THE LEAD DEPARTMENTS DURING THE MONTH OF MARCH 2015				
	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
12	Project #WUD 14-038 Development of KPIs for Strategic Sustainability Plan Water Utilities District #Countywide	Black & Veatch Corporation R2014-0064	3.1	\$49,975.50	Consulting services for the development of Key Performance Indicators for PBCWUD's Strategic Sustainability Plan.
13	Project #2015219 Woolbright Rd Bascule Bridge over ICWW/Machine Room Concrete Repairs Engineering & Public Works District #4	Bridge Design Associates, Inc. R2014-0120	N/A	\$2,356.00	Site visit, repair detail, material specifications, progress site visit.
14	Project \$2014300 Sherwood Forest Blvd over LWDD L-8 Canal Engineering & Public Works District #2	Bridge Design Associates, Inc. R2014-0120	N/A	\$33,729.12	Design plans, submittal, final construction documents and permit fees; Geotechnical.
15	Project #14375 PBIA - Bldg D - Garage Door Replacement Facilities Development & Operations District #2	Colomé & Associates, Inc. R2014-1916	3	\$17,155.00	Site visit, review of existing conditions, create base plans, architectural and structural engineering construction documents, and construction administration necessary to replace the large garage doors.
16	Project #14204 R.G. Kreusler Park Restroom Building and Entry Drive Modifications Facilities Development & Operations District #7	Colomé & Associates, Inc. R2014-1916	4	\$45,034.00	Preparation of construction documents, bidding, cost estimating, permitting, construction administration and operation phases.
17	Project #WUD 12-023 TIMS Upgrade Projects Additional Stations (CD12) Water Utilities District #Countywide	Dennis J. Leavy & Associates, Inc. R2014-0229	5	\$907.50	Office calculations and field staking of existing variable width utility easement lying between Lots 5 and 6, Block 27 of the plat of Pheasant Walk Section four, Plat Book 34, Pages 1 and 2, of the Public Records of Palm Beach

D	THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED BY THE LEAD DEPARTMENTS DURING THE MONTH OF MARCH 2015				
	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
					County, FL (PBC WUD Lift Station No. 601).
18	Project #13225 Fire Rescue Station No. 48 Expansion Facilities Development & Operations District #3	GFA International, Inc. R2014-1127	1	\$3,085.00	Construction materials testing services.
19	Project #13208 Airport Center Building 2 Renovations Facilities Development & Operations District #2	Harvard Jolly, Inc. R2014-0678	1	\$40,751.00	Underground utility locations services, video evaluation of storm water conveyance system and elevator modernization inspection/evaluation.
20	Project #WUD 12-023 Telemetry Information Management System (TIMS) Improvements Construction Services Water Utilities Districts #1, #2, #3, #5, #6, #7	Hillers Electrical Engineering, Inc. R2014-0827	19	\$49,795.20	Provide construction services for the control panels and Remote telemetry Units (RTU's) upgrades of 48 lift stations.
21	Project #WUD 15-030 General Electrical Engineering Services 2015 Water Utilities Districts #Countywide	Hillers Electrical Engineering, Inc. R2014-0827	16	\$24,965.20	Provide general electrical engineering services throughout the County.
22	Project #WUD 13-053 WTP 11 Emergency Generator Study Water Utilities District #6	Hillers Electrical Engineering, Inc. R2014-0827	17	\$17,550.00	Review Preliminary Design Report (PDR) from Mathews Consulting with different options for the FPL and emergency power requirements for WROC and PW-11.
23	Project #WUD 14-041 WTP 3 VFD's for Transfer Pumps Construction Services Water Utilities District #5	Hillers Electrical Engineering, Inc. R2014-0827	18	\$20,040.80.	Provide construction services the WRP- 3 VFD installation of the transfer pumps.



D	THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED BY THE LEAD DEPARTMENTS DURING THE MONTH OF MARCH 2015				
	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
24	Project #WUD 13-037 SRWRF Air Flow Meters and Digester Gas Safety Meters Water Utilities District #5	Hillers Electrical Engineering, Inc. R2014-0827	21	\$29,057.60	Combine 4 different designs at SRWRF and provide additional modifications for (1) air flow meters (2) digester gas safety meters (3) electrical building power panels (4) sludge handling building odor control.
25	Project #WUD 13-034 Conversion of Dry Can Lift Station 2014 Water Utilities Districts #2, #5	Hillers Electrical Engineering, Inc. R2014-0827	20	\$37,060.40	Construction services for upgrade of 10 lift stations and demolition of 1 lift station.
26	Project #WUD 15-034 Seminole Improvement District Area Water and Wastewater Connections Technical Memorandum Water Utilities District #6	Holtz Consulting Engineers, Inc. R2014-0825	6	\$6,948.53	Preparation of a brief technical evaluation of required connections necessary to provide water and wastewater services to areas currently served by the Seminole Improvement District water and wastewater treatment facilities.
27	Project #WUD 15-023 Belle Glade Lift Stations Rehabilitation Water Utilities District #6	Holtz Consulting Engineers, Inc. R2014-0825	5	\$48,462.45	Develop scope of work packages for rehabilitation and refurbishment of six (6) lift stations to meet PBCWUD minimum standards, where feasible; Perform a boundary survey of the lift station site to confirm property ownership and existence of any easements.
28	Project #WUD 14-092 Aerial Crossing Replacements in Belle Glade - Priority 1 Water Utilities District #6	Keshavarz & Associates, Inc. R2014-0824	1.2	\$30,702.00	Surveying and mapping, watermain design and permitting services.



D	THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED BY THE LEAD DEPARTMENTS DURING THE MONTH OF MARCH 2015				
	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
29	Project #WUD 15-040 CROC Parking Lot Expansion - Design, Planning & Permitting Services Water Utilities District #2	Mathews Consulting, Inc. R2014-0823	13	\$22,604.24	Provide engineering design, planning and permitting services for an expansion to the parking lot at CROC facility.
30	Project #15212 Emergency Operations Center (EOC) Intermodulation Study Facilities Development & Operations District #Not Provided	RCC Consultants, Inc. R2014-1462	3	\$11,500.00	Intermodulation Study for Department of Emergency Management.
31	Project #WUD 15-017 WTP No. 2 Generator Study (TR01) Water Utilities District #2	Smith Engineering Consultants, Inc. R2014-0828	10	\$24,881.94	WTP No. Generator Study.

E	<b>THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS UNDER THE MANAGEMENT OF ENGINEERING &amp; PUBLIC WORKS DURING THE MONTH OF MARCH 2015</b>			
	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>AUTHORIZATION #</b>	<b>AMOUNT</b>
1	Project #2013051 Congress Ave/Hypoluxo Rd to S of Lantana Rd Engineering & Public Works District #3	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	2013051-109	\$86,481.00
2	Project #2013051 6 <sup>th</sup> Ave South/PBSC to Lake Osborne Dr Engineering & Public Works District #3	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	2013051-112	\$17,632.20
3	Project #N/A Frederick Small Rd from Alternate A1A, W over the R/R Tracks about 400' - Striping Engineering & Public Works District #1	Southwide Industries, Inc. R2013-0810	N/A	\$2,256.67
4	Project #2015217 Marcinski Rd from a Dead End Street to US 1 Engineering & Public Works District #1	Southwide Industries, Inc. R2013-0810	N/A	\$20,292.48
5	Project #2015218 Skees Rd from Belvedere Rd to Okeechobee Blvd - Striping Engineering & Public Works District #2	Southwide Industries, Inc. R2013-0810	N/A	\$12,646.42
6	Project #N/A Belvedere Rd & Dixie Hwy (29375) - Loop Repair Engineering & Public Works District #2	Gerelco Traffic Controls, Inc. R2012-0951	N/A	\$6,194.00
7	Project #N/A Presidential Way & Congress Ave (24590) - Loop Repair Engineering & Public Works District #7	Gerelco Traffic Controls, Inc. R2012-0951	N/A	\$6,724.00



E	<b>THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS UNDER THE MANAGEMENT OF ENGINEERING &amp; PUBLIC WORKS DURING THE MONTH OF MARCH 2015</b>			
	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>AUTHORIZATION #</b>	<b>AMOUNT</b>
8	Project #2013051 Peanut Island Parks & Recreation District #1	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	PR 85122	\$11,725.00
9	Project #2013051 Burt Aaronson South County Regional Park Parks & Recreation District #5	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	PR 85124	\$12,500.00
10	Project #2013051 Jupiter Beach ADA and Erosion Parks & Recreation District #1	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	PR 98761	\$53,046.00
11	Project #2013051 Lake Lytal Park Speed Tables Parks & Recreation District #2	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	PR 98762	\$12,500.00
12	Project #2013051 SCRIP/Coconut Cove Pipe Repair Parks & Recreation District #5	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	PR 98768	\$4,960.00
13	Project #2013051 North County ADA Modifications Parks & Recreation District #1	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	PR 98770	\$52,911.00



F	<b>THE FOLLOWING ITEMS WERE APPROVED BY THE FACILITIES DEVELOPMENT &amp; OPERATIONS DEPARTMENT OR THE CONTRACT REVIEW COMMITTEE FOR CONTINUING CONSTRUCTION CONTRACTS DURING THE MONTH OF MARCH 2015</b>			
	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #15206 Western Region Operations Center (WROC) District #6	Trillium Construction, Inc. R2012-1002	TO #9	\$31,000.00
2	Project #14208 Office Building Renovations 2 <sup>nd</sup> Floor Commissioners Suite District #6	Trillium Construction, Inc. R2012-1002	WO #6	\$16,600.00
3	Project #14200 North County Courtroom & Hearing Room Build Out District #1	The Weitz Company, LLC R2012-1001	CO #2	(\$24,211.83) Final project reconciliation. Reason for change: O
4	Project #15209 Main Detention Center (MDC) Electronics & Security System Replacement District #2	Hedrick Brothers Construction Company, Inc. R2012-1000	TO #2	\$33,180.00
5	Project #03223 Belle Glade Library & Civic Center District #6	The Weitz Company, LLC R2007-1105	Final	\$41,691.13

Reason for Change Codes:

D = Differing Site Conditions  
E = Errors/Omissions in Design  
O = Owner Initiated  
Q = Quantity Adjustments

R = Request by another Agency/Outside Party  
X = Other  
Z = Zoning/Code/Ordinance Change

G	THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF MARCH 2015			
	PROJECT	CONTRACTOR	ORIGINAL CONTRACT AMOUNT	COMPLETED CONTRACT AMOUNT
1	Project #13427 Demolition of Edward J. Healey County Home Facilities Development & Operations District #7	Alliedbean Demolition, Inc. R2014-0049	\$239,995.00	\$241,287.00
2	Project #2013605 Loxahatchee River Road Gravity Wall Repair Engineering & Public Works District #1	Green Construction Technology, Inc. R2014-0576	\$248,398.00	\$247,628.50
3	Project #13-070 Lake Clark Shore Lift Station Rehabilitation Water Utilities District #3	Hinterland Group, Inc. R2014-0460	\$279,795.00	\$298,922.81
4	Project #2012515 Hatton Highway Bridge over P.W.C.D. Canal No. 2 Engineering & Public Works District #6	H&R of Belle Glade, Inc. R2014-0223	\$2,466,952.01	\$2,444,291.38
5	Project #2001500A Congress Avenue, Hypoluxo Road to Donnelly Drive Engineering & Public Works District #3	Rosso Site Development, Inc. R2013-1121	\$1,300,124.33	\$1,231,538.15



H

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM  
(INCLUDING JOC) DURING THE MONTH OF MARCH 2015**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>WORK ORDER#</b>	<b>AMOUNT</b>	<b>DESCRIPTION</b>
1	Project #15304 MDC (CJC) West Tower - Replace A/C Fan Coil Units on Floors 3, 4, 5, & 6 District #2	Precision Air Systems, Inc. R2010-0065	15-048	\$44,983.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to remove four (4) existing York fan coil units and replace with four (4) new equivalent fan coil units.
2	Project #14435.02 MDC (CJC) PBSO Admin - Media Build-Out District #2	Robling Architecture Construction, Inc. R2010-0802	15-032	\$5,117.67	Add'l work: Install new door in area where wall was going to be infilled; Provide and install "luxury" solid vinyl plank flooring (sample submitted by PBSO) through space, in lieu of carpet.
3	Project #11483.05 Govt Center Commission Chambers District #7	Robling Architecture Construction, Inc. R2010-0802	15-029	\$148.12	Provide and install new tilt wall mount for 80" monitor.
4	Project #15340 Highridge Family Center - Shower Repair (Urgent) District #7	Robling Architecture Construction, Inc. R2010-0802	15-030	\$8,027.95	Provide specialty and general construction services necessary to repair two (2) leaking shower stalls and one (1) tub/shower surround in the SE Girls Dormitory.
5	Project #14435.04 MDC (CJC) PBSO Admin - Media Build-Out - Plumbing Add'l District #2	Robling Architecture Construction, Inc. R2010-0802	15-031	\$839.33	Remove four (4) existing faucets and install new Speakman SC-3084-LD faucets.
6	Project #15345 CROC - O & M Bldg - Interior Space Renovation District #2	Robling Architecture Construction, Inc. R2010-0802	15-033	\$22,528.81	Provide specialty and general construction services to renovate an existing space in an existing building, including electrical, A/C, and fire.
7	Project #14325.05 Pahokee Recreation Center - Install Fire & Security Alarm District #6	All Site Construction, Inc. R2010-0751	15-034	\$35,885.97	Install a combination burglar and fire alarm control panel with a voice activated evacuation program.



H

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM  
(INCLUDING JOC) DURING THE MONTH OF MARCH 2015**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>WORK ORDER#</b>	<b>AMOUNT</b>	<b>DESCRIPTION</b>
8	Project #10722.02 Govt Center Complex - 6 <sup>th</sup> floor - Emergency Roof Leak Repair District #7	Tecta America South Florida, Inc. R2010-1995	15-022	\$1,465.10	Material, labor, supervision, permits and supplies necessary and reasonably incidental for emergency roof leak repair.
9	Project #10722.02 Govt Center Complex - 6 <sup>th</sup> floor - Emergency Roof Leak Repair District #7	Tecta America South Florida, Inc. R2010-1995	15-023	\$1,817.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for emergency roof leak repair.
10	Project #10722.01 CJC Fleet Operations Bldg - Emergency Roof Leak Repairs District #2	Tecta America South Florida, Inc. R2010-1995	15-024	\$2,017.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for repairs on east section inside restroom and NW section over garage area.
11	Project #10722.01 PBSO A Bldg - Emergency Roof Leak Repairs District #2	Tecta America South Florida, Inc. R2010-1995	15-025	\$1,695.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental for repairs on east section of roof, leak inside office over desk south of conference room, leak inside conference room on NW section.
12	Project #15332 Animal Care & Control - Pahokee Kennel - Roof Replacement District #6	Hi-Tech Roofing & Sheet Metal, Inc. R2010-1993	15-027	\$25,850.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to remove existing shingle roof system and replace with new system.
13	Project #15780 Demo: 1205 Miner Road, Boynton Beach, FL District #7	The BG Group, LLC R2013-0140	15-075	\$8,641.00	Demolition of wood frame structure (south); Septic tank; Additional loads of trash; Permit.
14	Project #15776 1083 Highland Road, Lantana, FL District #7	The BG Group, LLC R2013-0140	15-076	\$7,448.00	Demolition of concrete block frame; Septic tank; Asphalt drive; Additional loads of trash; Permit.



H

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION  
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM  
(INCLUDING JOC) DURING THE MONTH OF MARCH 2015**

	<b>PROJECT</b>	<b>CONTRACTOR</b>	<b>WORK ORDER#</b>	<b>AMOUNT</b>	<b>DESCRIPTION</b>
15	Project #15303 WUD Wastewater Treatment Plant - New Impact Doors District #6	Anatom Construction Company R2015-0156	15-018	\$46,018.00	Material, labor, supervision permits and supplies necessary and reasonably incidental to remove and replace a total of nine (9) doors and frames.
16	Project #14473A Riverbend Park - Chickee Hut Repairs - Add'l Work District #1	Andrea Construction, Inc. R2015-0157	15-016	\$3,360.00	Material, labor, supervision permits and supplies necessary and reasonably incidental to replace 1 of the 24' sides of the 24' x 17' dining hut.
17	Project #13339.01B Southwinds Golf Course - Restroom Renovations - Replacement of Door Locks and Handles District #5	Andrea Construction, Inc. R2015-0157	15-021	\$3,465.00	Material, labor, supervision permits and supplies necessary and reasonably incidental to supply and install four new deadbolts and door locks in existing doors.
18	Project #15773 HVAC Replacement at Lake Lytal Activities Building District #2	Cedars Electro-Mechanical, Inc. R2015-0045	15-064	\$5,700.00	Installation of one (1) 2.5 ton A/A unit and one (1) 2.5 ton air handler.
19	Project #14454B EOC - Digital Clocks & Activation Level Warning Lights - Add'l Work District #2	Langer Electric Company R2014-1740	15-068	\$1,085.00	Additional material, labor, supervision permits and supplies necessary and reasonably incidental to provide and install new power and low voltage outlets with plenum rated HDMI cord in office for TV; Mount TV.
20	Project #14312A Fountains Country Club Rec Center - Canopy District #3	Ralph Della-Pietra, Inc. R2015-0167	15-015	\$6,184.00	Furnish all construction services to install a fabric canopy over pool pump equipment at the Palm Beach County Therapeutic Recreation Center.
21	Project #15333 West Boynton Community Center - HVAC Replacement District #3	Thermo Air, Inc. R2015-0051	15-063	\$84,500.00	Material, labor, supervision permits and supplies necessary and reasonably incidental to remove and replace and replace four (4) existing split system air handler units and condensers.



I	<b>THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/SPECIAL ASSESSMENT PROGRAMS DURING THE MONTH OF MARCH 2015</b>
---	---

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #WUD 14-061 WTP 11 - Variable Frequency Drive Replacement for Membrane Feed Pumps 1 and 4 and High Service Pumps 1 and 2 District #6	Globaltech, Inc. R2012-0159	26.1	\$7,036.75
2	Project #WUD 14-051 SRWRF Digester Gas Improvements District #5	Globaltech, Inc. R2012-0159	23.1	\$12,960.54
3	Project #WUD 13-060 (WA #9) SW Belle Glade Water Main & Services Replacement, Zone 1, Phase 1 District #6	Johnson-Davis, Inc. R2013-0550	Final	\$40,082.32
4	Project #WUD 14-095 Lining Gravity Sewer Mains at NW Corner of Military Tr & Elmhurst Rd District #7	Lanzo Lining Services R2014-0521	2.1	\$24,965.00
5	Project #WUD 14-103 Century Village North Dr & West Dr Gravity Sewer Lining District #2	Lanzo Lining Services R2014-0521	3.1	\$44,664.00
6	Project #WUD 12-020N (WA #11) Wallis Rd Wet Taps District #2	Rangeline Tapping Services, Inc. R2013-1820	Final	\$15,432.00