



RICK SCOTT
GOVERNOR

Florida Department of Transportation

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

JIM BOXOLD
SECRETARY

DATE: 4/6/16
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 420374-1
Contract No.: AQE59

The time allotted for the completion of services on subject agreement dated 9/12/11 and any supplemental thereto will expire on 6/30/16.

Project Description: **Baggage System Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.


In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/31/16 for the following reason(s): (Use attachment if necessary)


System installation/construction to be complete by June 30, 2016. Change order issued to contractor to install new bag claim devices in the bag claim area; estimated completion by the end of calendar year 2016.

Agency: Palm Beach County

Date: April 7, 2016

By: 
Bruce V. Pelly

Title: Director of Airports

APPROVED: 
District Project Manager

Date: 4/13/16

APPROVED: 
Director Transportation Development

Date: 4/14/16

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY





Florida Department of Transportation

RICK SCOTT
GOVERNOR

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

JIM BOXOLD
SECRETARY

DATE: 4/6/16
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 427911-1
Contract No.: APZ40

The time allotted for the completion of services on subject agreement dated **7/21/10** and any supplemental thereto will expire on **6/30/16**.

Project Description: **Security Enhancements & Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **9/30/16** for the following reason(s):
(Use attachment if necessary)

Project is anticipated to be complete in late June 2016. An extension is requested due to any unforeseen issues that may arise at the end of the project prior to closeout.

Agency: Palm Beach County

Date: April 7, 2016

By: *Bruce V. Pelly*
Bruce V. Pelly

Title: Director of Airports

APPROVED: *Laurie McDermott*
District Project Manager

Date: 4/13/16

APPROVED: *Stacy Heston*
Director Transportation Development

Date: 4/14/16
APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

Anne Helgand



Florida Department of Transportation

RICK SCOTT
GOVERNOR

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

JIM BOXOLD
SECRETARY

DATE: 4/6/16
TO: Gary Sypek
Palm Beach County Park Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 423961-1
Contract No.: AQR74

The time allotted for the completion of services on subject agreement dated **9/25/12** and any supplemental thereto will expire on **6/30/16**.

Project Description: **Rehab Itinerant Apron**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **9/30/16** for the following reason(s):
(Use attachment if necessary)

Project is anticipated to be complete in late May 2016. An extension is requested due to any unforeseen issues that may arise at the end of the project prior to closeout.

Agency: Palm Beach County

Date: April 7, 2016

By:
Bruce V. Pelly

Title: Director of Airports

APPROVED:
District Project Manager

Date: 4/13/16

APPROVED:
Director Transportation Development

Date: 4/14/16
APPROVED AS TO FORM AND
LEGAL SUFFICIENCY