3 H - 6 Agenda Item #:

# PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS AGENDA ITEM SUMMARY

Meeting Date:	September 12, 2017	[X] Consent [ ] Workshop	[ ] Regular [ ] Public Hearing

**Department: Facilities Development and Operations** 

### I. EXECUTIVE BRIEF

**Motion and Title**: **Staff recommends motion to approve**: Amendment No. 2 to the contract with Trillium Construction Inc. (R-2016-0764) in the amount of \$1,843,000 for the Water Utilities Department Water Treatment Plant (WUD WTP) No. 11 Storage Building project, in Belle Glade, establishing a Guaranteed Maximum Price (GMP).

**Summary:** Approval of Amendment No. 2 will add a 2,400 sq. ft. two-story storage building to the WTP No. 11 which includes a 600 sq. ft. mezzanine, office and restroom and miscellaneous restoration work. Amendment No. 2 establishes a Guaranteed Maximum Price (GMP) of \$1,843,000 and 213 days for completion. The GMP includes the cost of the work, the construction manager's fee and contractor contingency. Small Business Enterprise (SBE) participation goal established by the SBE Ordinance is 15%. Trillium Construction Inc.'s SBE participation for this Amendment is 33.1%. Funding for this work is from the Water Utilities Department Capital Improvement Fund. Trillium Construction Inc. is a Palm Beach County business and is using local subcontractors for 93.3% of the work which includes 10.2% for Glades subcontractors. (Capital Improvements Division) District 6 (LDC)

**Background and Justification:** Construction Manager (CM) at Risk is a project delivery method in which the CM provides design phase assistance, evaluation of cost, schedule and implications of alternate designs, systems and materials, and serves as general contractors issuing the subcontracts for construction. This storage building will provide necessary space for storage of materials and parts used for repairs and maintenance.

### Attachments:


- 1. Location Map
- 2. Budget Availability Statement
- 3. Amendment No. 2

Recommended by	Anny War	8/13/17
Q see	Department Director	Date
Approved by:	laBaller	8/31/17
	County Administrator	Date

### II. FISCAL IMPACT ANALYSIS

A.	rive Year Summary of F	-iscal impact:				
Fisc	al Years	2017	2018	2019	2020	2021
Ope Exte Prog	ital Expenditures rating Costs rnal Revenues gram Income (County) ind Match (County	<u>\$1,863,000</u> 				
NET	FISCAL IMPACT	<u>\$1,863,000</u>	<u>-0-</u>	<u>-0-</u>	-0-	-0-
	DITIONAL FTE ITIONS (Cumulative)					
ls Ite	em Included in Current B	udget: Yes	X	No		
Budg	et Account No: Fund _	4011 <b>Dept</b>	721	Unit <u>wo26</u> O	<b>bject</b> 6543	<u>l</u>
B.	Recommended Source	s of Funds/Sເ	ımmary of l	Fiscal Impact	:	
	Funding for this projection.	t is from the	Water Utilit	ties Departm	ent Capital l	Improvement
	Construction Staff Costs Total	*******************	\$20,000.00			
C.	Departmental Fiscal Re	view:			<del></del>	
		III. <u>REVIE</u>	W COMMEI	NTS		
A.	OFMB & SZI QI 33	T/27/17	Ani	evelopment a	sbarl of nd Control	13/1/7
B.	Legal Sufficiency:  Assistant County Attorney	8/31/17	7	/ 50 / 1 / (	760	
C.	Other Department Revie	ew:				
(	Department Director					

This summary is not to be used as a basis for payment.



### BUDGET AVAILABILITY STATEMENT

REQUEST DATE: 08/01/17	REQUESTED BY: Anil Patel	PHONE: 233-0271
•	· ·	
	1 Membrane Building Addition of CIP or IST, if applicable)	& New Storage Building
ORIGINAL CONTRACT AMOUNT: 1	NA - Annual	IST PLANNING NO.:
REQUESTED AMOUNT: \$1,863,000		BCC RESOLUTION#: R2016-0764 DATE: 06/21/16
CSA or CHANGE ORDER NUMBER:	Amendment #2	
LOCATION:		BUILDING NUMBER:
DESCRIPTION OF WORK/SERVICE	LOCATION:	
PROJECT/ <del>W.O.</del> NUMBER: 16218		
CONSULTANT/CONTRACTOR: Tri	llium Construction Inc.	
PROVIDE A BRIEF STATEMENT CONSULTANT/CONTRACTOR:	T OF THE SCOPE OF SI	ERVICES TO BE PROVIDED BY THE
GMP for construction services to add mezzanine, office and restroom.	2,400 sf 2-story storage build	ing to WTP #11 which includes a 600 sq. ft.
CONSTRUCTION PROFESSIONAL SERVICES STAFF COSTS* EQUIP. / SUPPLIES CONTINGENCY TOTAL	\$1,843,000 \$ \$ 20,000 \$ \$ \$1,863,000	
by FD&O. Unless there is a change in the	scope of work, no additional staff c will be billed as actual and reconc	our account will be charged upon receipt of this BAS harges will be billed. If this BAS is for construction iled at the end of the project. If the project requires worked upon project completion.
BUDGET ACCOUNT NUMBER(S)	Specify distribution if more that	n one and order in which funds are to be used):
FUND: L(01) DEPT:	. 13( UNIT: W	036 OBJ: 6541
IDENTIFY FUNDING SOURCE FO Ad Valorem (Amount \$	) Infrastructur	and provide detail for <u>all</u> that apply) e Sales Tax (Amount \$) urce/type:Amount \$)
Grant (source/type: Amo		s: (Amount \$)
Other (source/type: A LL Amo	1 -	0
Department:	,	
BAS APPROVED BY:	W	DATE <u>8/3/17</u>
ENCUMBRANCE NUMBER:		· 

### AMENDMENT NO. 2 TO CONTRACT FOR CONSTRUCTION MANAGEMENT SERVICES WATER UTILITIES DEPARTMENT WATER TREATEMNT PLANT (WUD WTP) #11 STORAGE BUILDING PROJECT NO. 16218

**This Amendment** is made as of \_\_\_\_\_\_\_ by and between Palm Beach County, a political subdivision of the State of Florida, hereinafter referred to as Owner, and Trillium Construction Inc., a Florida corporation, hereinafter referred to as "Construction Manager".

WHEREAS, the Owner and Construction Manager acknowledge and agree that the Contract dated June 21, 2016 between Palm Beach County ("Owner") and Trillium Construction Inc. ("Construction Manager") (R-2016-0764) ("Contract") is in full force and effect and that they intend to supplement the Contract by execution of this Amendment; and

**WHEREAS**, the Contract between Owner and Construction Manager requires that Construction Manager has rendered or will render pre-construction services as specified therein; and

**WHEREAS**, the parties have negotiated a Guaranteed Maximum Price as required by the Contract, which includes Construction Manager's fees for construction and warranty services and such other services as set forth herein and in the Contract.

**NOW THEREFORE**, in exchange for the mutual covenants and promises set forth in the Contract and herein, and in consideration of the sums of money agreed to be paid by the Owner to the Construction Manager, the parties agree as follows:

- 1. The foregoing recitals are true and correct and incorporated herein by reference.
- 2. The Construction Manager represents that the Construction Manager, Subcontractors, material and equipment suppliers have compared Phasing, Demolition, Architectural, Structural, Mechanical, Electrical, Plumbing, Civil and Site Drawings and Specifications and have compared and reviewed all general and specific details on the Drawings and that all conflicts, discrepancies, errors and omissions, which are within the commonly accepted knowledge based of a licensed general contractor, subcontractor, trades persons, manufacturers or other parties required to carry out the Work involved in this Amendment, have been corrected or clarified prior to execution of this GMP Amendment to the Contract, and therefore Construction Manager warrants that the GMP (exclusive of contingency) includes the cost of correcting all conflicts, discrepancies, errors, or omissions which Construction Manager identifies, or should have identified through the exercise of reasonable skill and care, during the preconstruction phase of this Contract.
- 3. The Construction Manager's review and comparison of all Drawings has taken into consideration the total and complete functioning of all systems and therefore the Construction Manager represents that the GMP represents the total cost for complete and functional systems and the GMP is established as follows:

### a) GUARANTEED MAXIMUM PRICE

Pursuant to Article 2.2 and Article 6 of the Contract between Owner and Construction Manager, the parties have agreed to the establishment of a Guaranteed Maximum Price of \$1,843,000 for the construction costs of WUD WTP #11 Storage Building as set forth on Exhibit "A" attached hereto and incorporated herein by reference.

Page 1 of 3

### b) SCHEDULE OF TIME FOR COMPLETION

Pursuant to Article 5.3, Construction Manager shall substantially complete the project within **213** calendar days of receiving the Notice to Proceed from the Owner. Liquidated Damages are \$350.00/day for failure to complete within the contract time or approved extension thereof.

### c) ATTACHMENTS

Pursuant to the requirements of the Contract, the following are attached hereto and incorporated herein by reference:

Exhibit A - GMP Proposal Public Construction Bond Form of Guarantee

4. Except as specifically modified herein, the Contract remains in full force and effect. All capitalized terms herein shall have the same meaning as set forth in the Contract.

THE REMAINDER OF THIS PAGE IS LEFT INTENTIONALLY BLANK

IN WITNESS WHEREOF, the Board of County Commissioners of Palm Beach County, Florida has made and executed this Amendment on behalf of the COUNTY.

ATTEST: SHARON R. BOCK, CLERK & COMPTROLLER	PALM BEACH COUNTY BOARD, FLORIDA Political Subdivision of the State of Florida BOARD OF COUNTY COMMISSIONERS
By: Deputy Clerk	By: Paulette Burdick, Mayor
APPROVED AS TO FORM AND LEGAL SUFFICIENCY	APPROVED AS TO TERMS AND CONDITIONS
By: County Attorney	By: Army Weig Director - FD&O
WITNESS: FOR CONSTRUCTION MANAGESIGNATURE	R CONSTRUCTION MANAGER: TRILLIUM CONSTRUCTION INC.
Signature	Signature
Name (type or print)	Thomas J. Carrick Name (type or print)
	Director
	(Corporate Seal)

#### EXHIBIT A



Palm Beach County - Water Utilities Department - Water Treatment Plant #11 Storage Building PALM BEACH COUNTY JOB NUMBER: 16218 - TRILLIUM JOB NUMBER: 17-25-066 TRILLIUM CONSTRUCTION INC.



95% CD GMP

#### SUMMARY BUDGET ITEMS - GMP FORMAT

		LINE ITEM	DESCRIPTION		LINE ITEM SUBTOTAL		LINE ITEM SUBTO		PERCENT OF TOTAL GM					2 527935535755
000000000000000000000000000000000000000		EBVE ITEM	DESCRIPTION		LINE ITEM SUBTOTAL		LINE ITEM SUBTO	AL	PERCENT OF TOTAL GM		I			_ 5-36550000
		01.0	PRECONSTRUCTION MANAGERS FEE				\$ 4	000	0,22%	INCLUDED IN THE BE	LOW GMP TOTAL		197	
		02.0	CONSTRUCTION MANAGERS FEE	100			\$ 210	nne	11.44%					
		<b>V2.1</b> 0	(INCLUDES OFFION SITE; OVERHEAD & PROFIT)				3 210	,900	11.44%				Construction of the Construction	di Chine busas
		02.1	OFF-SITE		\$ 22,24	9	To all		1.21%					36506500
	Commence for					0.0000000000000000000000000000000000000				100000000000000000000000000000000000000				S Distance
		02.2	ON-SITE		\$ 101,08	6			5.48%					2 200 000000
												California grave in charge		
		02.3	OVERHEAD & PROFIT		\$ 87,57	1			4.75%	NO PURCO SERVICE AND DE PROT	100-100-4854-00-101-101-101-100-4-0-0-0-0-0-0-0-0-0			Ţ
		03.0	COST OF THE WORK				\$ 1,539	212	83.52%		and the second	and the second		
							4 1,000							
		03.1	GENERAL CONDITIONS		\$ 39,04	3		S75/43/59/6 (SI	2.12%					# 45/3/09/00
													Control Control	
en trave branching Wive		03.2	CSI DIVISIONS 1 THROUGH 16	C controvence (Capperson )	\$ 1,500,16	3			81.40%					
		04.0	SUBTOTAL			0.00	\$ 1.754	440						
	Marie Committee Committee	04.0	SOBIOTAL				\$ 1,754	,118	95.18%		Edibieku oveksovano kesto		Service Color States	a Leusenseide
		05.0	BONDS				\$ 29	311	1.59%					1 375,650
	160 08 04										90 10 10 10			
		06.0	INSURANCE-& BUILDERS RISK				\$ 19	571	1.08%					1.0000000000000000000000000000000000000
											1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1			
		07.0	ANTICIPATED SALES TAX RECOVERY				\$	-	0.00%	TO BE ADJUST	ED +/-COMPLETION	based on actual achievement		
											and the second			500000
		08.0	SUBTOTAL				\$ 1,803	000	97.83%					
									Control Section	100	100			
		0.00	CONSTRUCTION CONTINGENCY				\$ 40	000	2.17%					
		40.0	GUARANTEED MAXIMUM PRICE				4 4 4 4 5 5 5							
		10.0	(INCLUDING PRECONSTRUCTION)				\$ 1,843,00	0.00	100.00%		33.11%	<= Projected SBE =>	\$ 510,237	┷
											10.22%	<= Projected GLADES =>	\$ 188,310	1
											0.000	<= Non Palm Beach County =>	\$ 122,091	. 🗆

PAGE 1

### PUBLIC CONSTRUCTION BOND

BOND NUMBER	80136	128					
BOND AMOUNT	\$1,843	3,000.00					
CONTRACT AMOUN	Γ	\$1,843,000.00					
CONTRACTOR'S NAI	ME:	Trillium Construction Inc.					
CONTRACTOR'S ADI	DRESS:	1450 Kinetic Road Suite B, Lake Park, Florida 33403					
CONTRACTOR'S PHONE: SURETY COMPANY: SURETY'S ADDRESS:		The Guarantee Company of North America USA  One Towne Square Suite 1470  Southfield, MI 48076-					
SURETY'S PHONE:		248-281-0281					
OWNER'S NAME:		BEACH COUNTY BOARD OF COUNTY COMMISSIONERS AL IMPROVEMENTS DIVISION					
OWNER'S ADDRESS	:	2633 Vista Parkway West Palm Beach, FL 33411-5604					
OWNER'S PHONE:		(561) 233-0261					
PROJECT NAME:	_WUD	WTP #11					
PROJECT NUMBER	: 1621	8					
CONTRACT NUMB	ER (to	be provided after Contract award):					
	-	Water Treatment Plant #11 – Construct New 2,400 ssf Single Story  Building and Associated Site Work					
		r LEGAL DESCRIPTION: 39800 Hooker Highway, Belle Glade, Florida					
This Bond is issued in the Contract	n favor	of the County conditioned on the full and faithful performance of					
10/21/16		Public Construction Bond - 1					

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto

Palm Beach County Board of County Commissioners 301 N. Olive Avenue West Palm Beach, Florida 33401

as Obligee, herein called County, for the use and benefit of claimant as herein below defined, in the amount of

(\$1,843,000.00)

(Here insert a sum equal to the Contract Price)

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement entered into a contract with the County for

Project Name: WUD WTP #11 - Storage Building

Project No.: 16218

in accordance with Drawings and Specifications prepared by

NAME OF ARCHITECTURAL FIRM: Colome" & Associates LOCATION OF FIRM: 530 24<sup>th</sup> Street,, West Palm Beach, Fl 33407

PHONE: 561-833-9147 FAX: 561-833-9356

which contract is by reference made a part hereof in its entirety, and is hereinafter referred to as the Contract.

THE CONDITION OF THIS BOND is that if Principal:

- 1. Performs the contract between Principal and County for the construction of WUD WTP #11 Storage Building Addition #16218, the contract being made a part of this bond by reference, at the times and in the manner prescribed in the contract; and
- 2. Promptly makes payments to all claimants, as defined in Section 255.05, Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the contract; and
- 3. Pays County all losses, damages (including liquidated damages), expenses, costs, and attorneys' fees, including appellate proceedings, that County sustains because of a default by Principal under the contract; and
- 4. Performs the guarantee of all work and materials furnished under the contract for the time specified in the contract, then this bond is void; otherwise it remains in full force.

Public Construction Bond - 2

10/21/16

- 5. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the contract or the changes does not affect Surety's obligation under this bond and Surety waives notice of such changes.
- 6. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.
- 7. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the contract are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverages and limitations of this instrument.

Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statutes.

Any action brought under this instrument sl	hall be brought in the court of competent jurisdiction THE PROVISIONS AND LIMITATIONS OF SECTION 255 13 FLOR
in Palm Beach County and not elsewhere.	THE PROVISIONS AND LIMITATIONS OF SECTION 255 13 TLOR
	TATUTES, INCLUDING BUT NOT LIMITED TO THE ROTICE M
	TIME LIMITATIONS IN SECTIONS 255.05(2) AND 25809(10); AND
The I	NCORPORATED TO THE STATE OF SEAL SEAL
Witness	Principal Principal E 2(% pal)
	49
	Edward E. Meinzinger,
_	Trillium Construction Inc.
	President
1 h	Title
DOVER HOLD	The Guarantee Company of North America USA
Witness Jackie Haynes	Surety (Seal)
,	10

### FORM OF GUARANTEE

GUARANTEE FOR (TRILLIUM CONSTRUCTION The Guarantee Company of North Ar	FION INC and Surety Name)
We the undersigned hereby guarantee that the W #16218, Palm Beach County, Florida Palm Beac and bonded has been done in accordance with the	h County, Florida, which we have constructed
and bonded, has been done in accordance with the constructed will fulfill the requirements of the gu We agree to repair or replace any or all of our we be damaged in so doing, that may prove to be de period of one year from the date of Substantial C the County of Palm Beach, State of Florida, with Palm Beach, ordinary wear and tear and unusual correction work is started, it shall be carried thro	paranties included in the Contract Documents. Ork, together with any work of others which may fective in the workmanship or materials within a completion of all of the above named work by out any expense whatsoever to said County of abuse or neglect excepted by the County. When
In the event of our failure to acknowledge notice within five (5) working days after being notified Commissioners, Palm Beach County, Florida, we Palm Beach County to proceed to have said defewe will honor and pay the costs and charges there	in writing by the Board of County e, collectively or separately, do hereby authorize ets repaired and made good at our expense and
DATED	
(Date to be filled in at substantial completic	•
SEAL AND NOTARIAL ACKNOWLEDGMEN	NT OF SURETY
	Edward E. Meinzinger, Trillium, Constitution Inc., President (Contractor)
	By: Signature) ORIDA
	The Guarantee Company of North America USA
	(Surety) (Seal)
	By: (Signature)
	Brett Rosenhaus, Attorney-in-Fact
	Dien Roseillaus, Anothey-III-Pact

(Print Name)



### THE GUARANTEE COMPANY OF NORTH AMERICA USA

Southfield, Michigan

### **POWER OF ATTORNEY**

KNOW ALL BY THESE PRESENTS: That THE GUARANTEE COMPANY OF NORTH AMERICA USA, a corporation organized and existing under the laws of the State of Michigan, having its principal office in Southfield, Michigan, does hereby constitute and appoint

**Brett Rosenhaus** Nielson and Company, Inc. ~ Lake Worth

its true and lawful attorney(s)-in-fact to execute, seal and deliver for and on its behalf as surety, any and all bonds and undertakings, contracts of indemnity and other writings obligatory in the nature thereof, which are or may be allowed, required or permitted by law, statute, rule, regulation, contract

The execution of such instrument(s) in pursuance of these presents, shall be as binding upon THE GUARANTEE COMPANY OF NORTH AMERICA USA as fully and amply, to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at the principal office.

The Power of Attorney is executed and may be certified so, and may be revoked, pursuant to and by authority of Article IX, Section 9.03 of the By-Laws adopted by the Board of Directors of THE GUARANTEE COMPANY OF NORTH AMERICA USA at a meeting held on the 31<sup>st</sup> day of December, 2003. The President, or any Vice President, acting with any Secretary or Assistant Secretary, shall have power and authority:

To appoint Attorney(s)-in-fact, and to authorize them to execute on behalf of the Company, and attach the Seal of the Company thereto, bonds

To appoint Attorney(s)-in-fact, and to authorize them to execute on benair of the Company, and attach the Seal of the Company infered, white and undertakings, contracts of indemnity and other writings obligatory in the nature thereof; and To revoke, at any time, any such Attorney-In-fact and revoke the authority given, except as provided below in connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and authority hereby given to the Attorney-in-Fact includes any and all consents for the release of retained percentages and/or final estimates on engineering and construction contracts required by the State of Florida Department of Transportation. It is fully understood that consenting to the State of Florida Department of Transportation and/or its assigned shall not relieve this surely 3. Florida Department of Transportation making payment of the final estimate to the Contractor and/or its assignee, shall not relieve this surety company of any of its obligations under its bond.

In connection with obligations in favor of the Kentucky Department of Highways only, it is agreed that the power and authority hereby given to the Attorney-in-Fact cannot be modified or revoked unless prior written personal notice of such intent has been given to the Commissioner — Department of Highways of the Commonwealth of Kentucky at least thirty (30) days prior to the modification or revocation.

Further, this Power of Attorney is signed and sealed by facsimile pursuant to resolution of the Board of Directors of the Company adopted at a meeting duly called and held on the 6th day of December 2011, of which the following is a true excerpt:

RESOLVED that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any Power of Attorney or certification thereof authorizing the execution and delivery of any bond, undertaking, contracts of indemnity and other writings obligatory in the nature thereof, and such signature and seal when so used shall have the same force and effect as though manually affixed.

STATE OF MICHIGAN

County of Oakland

IN WITNESS WHEREOF, THE GUARANTEE COMPANY OF NORTH AMERICA USA has caused this instrument to be signed and its corporate seal to be affixed by its authorized officer, this 23rd day of February, 2012.

THE GUARANTEE COMPANY OF NORTH AMERICA USA

Mt.C. from

Stephen C. Ruschak, Vice President

Randall Musselman, Secretary

faraue Jumse

On this 23rd day of February, 2012 before me came the individuals who executed the preceding instrument, to me personally known, and being by me duly sworn, said that each is the herein described and authorized officer of The Guarantee Company of North America USA; that the seal affixed to said instrument is the Corporate Seal of said Company; that the Corporate Seal and each signature were duly affixed by order of the Board of Directors of

STITIO SOLVAN

Cvnthia A. Takai Notary Public, State of Michigan County of Oakland My Commission Expires February 27, 2018 Acting in Oakland County IN WITNESS WHEREOF, I have hereunto set my hand at The Guarantee Company of North America USA offices the day and year above written.

Cynthia a. Takai

I, Randall Musselman, Secretary of THE GUARANTEE COMPANY OF NORTH AMERICA USA, do hereby certify that the above and foregoing is a true and correct copy of a Power of Altorney executed by THE GUARANTEE COMPANY OF NORTH AMERICA USA, which is still in full force and effect.

IN WITNESS WHEREOF, I have thereunto set my hand and attached the seal of said Company this

Randali Musselman, Secretary

planaue Trumber

# SCHEDULE 1 LIST OF PROPOSED SBE-M/WBE PARTICIPATION

PROJECT NAME OR BID NAME: WTP #11 Stor	age Building		PROJECT N	O. OR BID NO.: _1	16218		· · · · · · · · · · · · · · · · · · ·	
NAME OF PRIME BIDDER: Trillium Construction	n Inc.		ADDRESS: _	1450 B Kinetic Ro	d Lake Park, FL 3	3403		
CONTACT PERSON: Ed Meinzinger			PHONE NO.:	561-296-0700	FAX NO.:5	61-296-07185		
BID OPENING DATE:			USER DEPA	RTMENT:				
THIS DOCUMENT IS TO BE COMPLETED BY TAND DOLLAR AMOUNT AND/OR PERCENTAGE ALSO LIST THE NAME, CONTACT INFORMATIC PRIME AFFIRMS THAT IT WILL MONITOR THE	E OF WORK TO BE ON AND DOLLAR AM	COMPLETEI OUNT AND/O	D BY ALL SB PR PERCENT	E -M/WBE's ON ' 4 <i>GE OF WORK TO</i>	THIS PROJECT. O BE COMPLETE	<i>IF THE PRIME</i> D BY THE PRIM	IS AN SBE-M/WI IE ON THIS PRO	BE, PLEASE
	(Check one or both (	Categories) SBE	D	OLLAR AMOUNT	`AND/OR PERCEN	TAGE OF WOR	<u>K</u>	٠
Name, Address and Phone Number	Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)	
1. Dennis J. Leavy and Associatesa 460 Business Park Way Suite B Royal Palm Beach, FL 33411 561-753-06501.		х				\$4,825.00		
2. Andrea Construction, Inc 12334 77 <sup>th</sup> Place North West Palm Beach, FL 33412 Concrete Curbing, SW.) 561-795-1136		х				<u>\$262,400.00</u>		
<ol> <li>Hi-Tech Roofing &amp; Sheet Metal, Inc 2266 4th Ave Lake Worth, FL 33461 Roofing 561-586-3110</li> </ol>		х	4-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1			<u>\$37,838.00</u>		
<ol> <li>Palm Beach Glass Specialties, Inc. 1717 Edgar St West Palm Beach, FL 33401 Storefront 561-655-3344</li> </ol>		х				<u>\$1,500,00</u>		
5. Tony Rodrigues Metal Framing, Inc. 220 Venus St # 14 Jupiter, FL 33458 Drywall, Framing, 561-743-3118		x	,			<u>\$20,458.00</u>		
(Please use additional sheets if necessary)	То	tal	·	***************************************	<u>\$167,676.00</u>	\$ <u>442,560,75</u>		
Total Bid Price \$ <u>1.843,000,00</u>			0 1	int and/or Percentage	of Work\$610,2	36.75 33.19	6	
I hereby certify that the above information accurate to the be	st of my knowledge:	20niela	for Elme.	inzing (		ρ	nicipal	<del></del>
		S	gnature	•			Title	

- NOTE: 1. The amount listed on this form for a SBE-M/WBE Prime or Subcontractor must be supported by price or percentage listed on the signed Schedule 2 or signed proposal in order to be counted toward goal attainment.
  - 2. Firms may be certified by Palm Beach County as an SBE and/or M/WBE. If firms are certified as both an SBE and M/WBE, please indicate the dollar amount and/or percentage under the appropriate category.
  - 3. M/WBE information is being collected for tracking purposes only.

### SCHEDULE 1 LIST OF PROPOSED SBE-M/WBE PARTICIPATION

PROJECT NAME OR BID NAME: WTP #11 Storag	ge Building	F	PROJECT N	NO. OR BID NO.: <u>16</u>	218		-	
NAME OF PRIME BIDDER: Trillium Construction	Inc.		ADDRESS:	1450 B Kinetic Rd	Lake Park, FL 3	3403	<del></del>	
CONTACT PERSON: Ed Meinzinger		I	PHONE NO	.: <u>561-296-0700</u>	FAX NO.: <u>5</u>	61-296-07185		
BID OPENING DATE:				ARTMENT:				
THIS DOCUMENT IS TO BE COMPLETED BY THE AND DOLLAR AMOUNT AND/OR PERCENTAGE ALSO LIST THE NAME, CONTACT INFORMATION PRIME AFFIRMS THAT IT WILL MONITOR THE	OF WORK TO BI NAND DOLLAR AN	E COMPLETED MOUNT AND/OI DENSURE THE	BY ALL S R PERCEN	BE -M/WBE's ON T TAGE OF WORK TO	HIS PROJECT. <i>BE COMPLETE</i>	<i>IF THE PRIME</i> D <i>BY THE PRI</i> M	' IS AN SBE-M/WE 1E ON THIS PRO	BE, PLEASE
	M/WBE	SBE		DOLLAR AMOUNT	AND/OR PERCE	NTAGE OF WOR	<u>rk</u>	
Name, Address and Phone Number	Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)	
6. Jack Walsh Carpets and Rugs, Inc. 501 Ardmore Rd West Palm Beach, FL 33401 Ceramic Tile 561-659-4846.		X				<u>\$4,197.00</u>		
<ol> <li>Jack Walsh Carpets and Rugs, Inc.</li> <li>Ardmore Rd</li> <li>West Palm Beach, FL 33401</li> <li>VCT &amp; Base 561-659-4846</li> </ol>		х				\$1,603.00		
8. Tony Rodrigues Metal Framing, Inc. 220 Venus St # 14 Jupiter, FI. 33458 Corner Guards 561-743-3118		х				\$150.00		
9. Renco Plumbing, Inc. 901 NW 13 <sup>th</sup> St. Belle Glade, FL 33430 Plumbing 561-996-1159.		х				\$41,955.00		
10. E. C. Stokes Mechanical Contractor, Inc. 2001 7th Ave N Lake Worth, FL 33461 HVAC 561-582-3589	X	х			<u>\$167,676.00</u>			
(Please use additional sheets if necessary)	Т	otal		_	167,676.00	\$442,560.75	-	
Total Bid Price \$	т	otal SBE-M/WBE F		Dollar Amount and/or Per			33.1%	-
I hereby certify that the above information accurate to the best	of my knowledge:	ROUNE		r Ed Meinzinge	•/		Beider	<del></del>
		Si	gnature				inic	, •

The amount listed on this form for a SBE-M/WBE Prime or Subcontractor must be supported by price or percentage listed on the signed Schedule 2 or signed proposal in order to be NOTE: 1. counted toward goal attainment.

Firms may be certified by Palm Beach County as an SBE and/or M/WBE. If firms are certified as both an SBE and M/WBE, please indicate the dollar amount and/or percentage under the 2. appropriate category.

M/WBE information is being collected for tracking purposes only. 3.

# SCHEDULE 1 LIST OF PROPOSED SBE-M/WBE PARTICIPATION

PROJECT NAME OR BID NAME: <u>WTP #11_5</u>	Storage Building	P	ROJECT N	O. OR BID NO.: _1	16218			
NAME OF PRIME BIDDER: Trillium Construc	ction Inc.	A	DDRESS: _	1450 B Kinetic Re	d Lake Park, FL 3	3403		
CONTACT PERSON: Ed Meinzinger		P	HONE NO.	561-296-0700	FAX NO.:5	61-296-07185		
BID OPENING DATE:		U	SER DEPA	RTMENT:				
THIS DOCUMENT IS TO BE COMPLETED B AND DOLLAR AMOUNT AND/OR PERCENT ALSO LIST THE NAME, CONTACT INFORMA PRIME AFFIRMS THAT IT WILL MONITOR	AGE OF WORK TO BE TION AND DOLLAR AN THE SBES LISTED TO	E COMPLETED MOUNT AND/OR ENSURE THE :	BY ALL SE PERCENT	E -M/WBE's ON' AGE OF WORK TO	THIS PROJECT. O BE COMPLETE	IF THE PRIME D RY THE PRIM	IS AN SBE-M/WI MF ON THIS PRO	RE DIEAS
	(Check one or both M/WBE	Categories) SBE	<u>[</u>	OLLAR AMOUNT	AND/OR PERCE	NTAGE OF WOF	RK	
Name, Address and Phone Number	Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)	
11. Grid One Electrical Construction, Inc. 390 US Hwy 27 North 561- 996-4488 South Bay, FL 33493 Electrical (Knight Electric Co. Inc.)		х				\$67 <u>,634.75</u>		
12.								
13.								
14.								
15.			-					
(Please use additional sheets if necessary)	To	etal			<u>\$167,676.00</u>	\$442,560.75	AMERICA CONTROL OF THE PROPERTY OF THE PROPERT	
Fotal Bid Price \$	То		$\sim$	llar Amount and/or Pe		\$610,236.75	33.1%	_
hereby certify that the above information accurate to the	e best of my knowledge:	(D) M	elle fi	Ed Alexani.	çen		André	_
		Sign	ature	`	J		Title	

NOTE: 1. The amount listed on this form for a SBE-M/WBE Prime or Subcontractor must be supported by price or percentage listed on the signed Schedule 2 or signed proposal in order to be counted toward goal attainment.

- 2. Firms may be certified by Palm Beach County as an SBE and/or M/WBE. If firms are certified as both an SBE and M/WBE, please indicate the dollar amount and/or percentage under the appropriate category.
- 3. M/WBE information is being collected for tracking purposes only.

PROJECT NUMBER: 16218	PROJECT NAME: PBC WTP #11 STOR	AGE BUILDING	
TO:TRILLI	UM CONSTRUCTION INCORPORATED (Name of Prime Bidder)		
The undersigned is certified by Palm B	each County as a - (check one or more,	, as applicable):	
Small Business EnterpriseXX	Minority Business Enterpris	e	
Black Hispanic W	omen CaucasianXX	Other (Please Specify)	-
Date of Palm Beach County Certification	n: 2/25/16 THRU 2/24/19		
The undersigned is prepared to perform May Be Used As Necessary	n the following described work in conr	nection with the above project. Add	Jitional Sheets
Line Item/ Lot No. Item Description CONSTRUCTION LAYOUT SURVEY & GR	Qty/Units	Unit Price Per	al Price/ centage 325.00
		-	
and will enter into a formal agreeme County. If undersigned intends to sub-subcontr please list the name of that subcontrac	ract any portion of this job to a certific		
Price or Percentage _NOT APPLICABLE	NOT A	PPLICABLE	
		(Name of Subcontractor)	
The Prime affirms that it will monitor the force. The undersigned SBE-M/WBE Properties the work listed without subcontracting.	ime or SBE-M/WBE subcontractor affii to a non-certified SBE or any other cer	rms that it has the resources necess tified SBE subcontractors except as	sary to perform noted above.
The undersigned subcontractor unders from providing quotations to other bidd		to Prime bloder does not prevent	Subcontractor
	DENNIS J	. LEAVY & ASSOCIATES INCORPORA Print name of SBE-M/WBE Company	TED
	Ву:	Daniel A. Bu (Signature)	
		BOWER , VICE PRESIDENT nt name/title of person executing o of SBE-M/WBE	n behalf
Revised 7/2/2013	Date:	7/27/2017	

PROJECT NUMBER: 16218	PROJECT NAME: PBC WTP #11 Storage Building
TO: Trillium Construction Inc.	
	(Name of Prime Bidder)
The undersigned is certified by Palm Beach Co	ounty as a - (check one or more, as applicable):
Small Business Enterprise X	Minority Business Enterprise
Black Hispanic Women	Caucasian X Other (Please Specify)
Date of Palm Beach County Certification:	<u> </u>
May Be Used As Necessary Line Item/	ollowing described work in connection with the above project. Additional Sheets  Total Price/
Lot No. Item Description  Concrete Foundations/Slab/Wall/Mas	Qty/Units Unit Price Percentage
at the following price or percentage	
J.:	集262, 400,00 (SBE Prime or Subcontractor's Quote)
County.	portion of this job to a certified SBE-M/WBE or a non-SBE subcontractor, the amount below.
Price or Percentage	
	(Name of Subcontractor)
force. The undersigned SBE-M/WBE Prime or S	M/WBE listed to ensure the SBE-M/WBE perform the work with their own work BE-M/WBE subcontractor affirms that it has the resources necessary to perform-certified SBE or any other certified SBE subcontractors except as noted above.
The undersigned subcontractor understands the from providing quotations to other bidders.	at the provision of this form to Prime Bidder does not prevent Subcontractor
	Andrea Construction Inc
	Print name of SBE-M/WBE Company
	By:
	(Signature) Richael Hudren Provided
	Print name/title of person executing on behalf of SBE-M/WBE
Revised 7/2/2013	Date: 2 5 - / 7

PROJECT NUMBER: 16218 PROJECT NAME:	PBC WTP #11 Storage Building
TO: Trillium Construction Inc.	•
(Name of Prim	e Bidder)
The undersigned is certified by Palm Beach County as a - (check o	nne or more, as applicable):
Small Business Enterprise X Minor	rity Business Enterprise
Black Hispanic Women Caucasian	Other (Please Specify)
Date of Palm Beach County Certification:	
The undersigned is prepared to perform the following described May Be Used As Necessary Line Item/	
Lot No. Item Description Qty/U  Roofing —Built Up, Include Parapet Caps	Total Price/ Inits Unit Price Percentage  # 31.838
	Name of the state
at the following price or percentage \$37,838.00	
	ne or Subcontractor's Quote)
and will enter into a formal agreement for work with you con County. If undersigned intends to sub-subcontract any portion of this job please list the name of that subcontractor and the amount below	to a certified SBE-M/WBE or a non-SBE subcontractor.
Price or Percentage	
	(Name of Subcontractor)
The Prime affirms that it will monitor the SBE-M/WBE listed to elforce. The undersigned SBE-M/WBE Prime or SBE-M/WBE subcombe work listed without subcontracting to a non-certified SBE or all	ntractor affirms that it has the resources necessary to perform
The undersigned subcontractor understands that the provision of from providing quotations to other bidders.	of this form to Prime Bidder does not prevent Subcontractor
	HI Tech Rooting & Short Metal luc
	Print mame of SBE-M/WBE Company
*	By:(Signature)
	A decision of the second
	Print name/title of person executing on behalf of SBE-M/WBE
Revised 7/2/2013	Date: <u>July</u> 94, 9017

PROJECT NUMBER: 16218 PROJE	ECT NAME: PBC WTP #11 S	torage Building	
TO: Trillium Construction Inc.			
(Na	ame of Prime Bidder)		
The undersigned is certified by Palm Beach County as	a - (check one or more, as a	pplicable):	
Small Business Enterprise X	Minority Business Ente	erprise	
Black Hispanic Women	Caucasian X Oth	ner (Please Specify)	
Date of Palm Beach County Certification: 4/28/			
The undersigned is prepared to perform the following May Be Used As Necessary Line Item/	g described work in connection	on with the above pr	oject. Additional Sheets  Total Price/
Lot No. Item Description	Qty/Units	Unit Price	Percentage
Storefront & Interior Glass			# <u>1300</u>
	Najvalidate - San and Anna Anna Anna Anna Anna Anna Ann	samprouvenament sharks visual	
		·	
	***************************************		
at the control of the			
at the following price or percentage \$1,500.00		•	
County.  If undersigned intends to sub-subcontract any portic please list the name of that subcontractor and the a		BE-M/WBE or a non-	SBE subcontractor,
Price or Percentage			
	(N	ame of Subcontracto	pr)
The Prime affirms that it will monitor the SBE-M/WB force. The undersigned SBE-M/WBE Prime or SBE-M, the work listed without subcontracting to a non-certiful.  The undersigned subcontractor understands that the	/WBE subcontractor affirms fied SBE or any other certified	that it has the resour d SBE subcontractors	ces necessary to perform except as noted above.
from providing quotations to other bidders.	e broassion of rife total (O	- Mile Digde: 4065 III	se breverie appenieraemi
	PALM	BEACH GLAC	S SPEC, INC.
		Print name SBE-M/WBE Co	
	2 .	11 112	
	Ву: <u>////</u>	(Signature)	
	MIKE Print n	CIEMMON	
•		of SBE-M/V	
Revised 7/2/2013	Date:	uly 25	2017

PROJECT NUMBER: 16218 PROJECT NAME	E: <u>PBC</u> WTP #11 Stor	age Building	
TO: Trillium Construction Inc.			<del></del>
(Name of Pri	ime Bidder)		V
The undersigned is certified by Palm Beach County as a - (chec	k one or more, as appl	icable):	
Small Business Enterprise X Mir	nority Business Enterp	rise	
Black Hispanic Women Caucasi	ian <u>X</u> Other	(Please Specify)	Market State Control of the Control
Date of Palm Beach County Certification:			
The undersigned is prepared to perform the following describer May Be Used As Necessary  Line Item/	d work in connection t	with the above projec	
Lot No. Item Description Qty,  Drywall/Framing/Insulation	/Units	Unit Dates	Total Price/ Percentage 20,458
	1		
			American special speci
at the following price or percentage		-	-
\$20,458.00	rime or Subcontractor		
and will enter into a formal agreement for work with you co County.  If undersigned intends to sub-subcontract any portion of this jo please list the name of that subcontractor and the amount belo	oh to a cortified SRE-N/		
		,	
Price or Percentage		of Subcontractor)	
The Prime affirms that it will monitor the SBE-M/WBE listed to e force. The undersigned SBE-M/WBE Prime or SBE-M/WBE subcothe work listed without subcontracting to a non-certified SBE or a	ensure the SBE-M/WE Ontractor affirms that i any other certified SBE	BE perform the work in the thick in the resources in a subcontractors excel	ecessary to perform pt as noted above.
The undersigned subcontractor understands that the provision from providing quotations to other bidders.	of this form to Prime	Bidder does not pre	event Subcontractor
	Tonyk	Print name of	s metal training
	ļ	SEE-M/WBE Compar	ny
	Ву:	(Signature)	
	Tony R	Odrigius title of person executi	President
	· me name/	of SBE-M/WBE	ng on benait
Revised 7/2/2013	Date:	7/24/1	7

PROJECT NUMBER: <u>16218</u> PROJECT	NAME: PBC WTP	#11 Storage Building	**************************************	
TO: 1 Trillium Construction Inc.				
(Nam	e of Prime Bidder)			
The undersigned is certified by Palm Beach County as a	- (check one or mor	e, as applicable):		
Small Business Enterprise X	Minority Busine	ss Enterprise		
Black Hispanic Women 0	Caucasian <u>X</u>	Other (Please Specify)		
Date of Palm Beach County Certification:		West and the second sec		
The undersigned is prepared to perform the following de May Be Used As Necessary Line Item/	escribed work in co.	nnection with the above p		
Lot No. Item Description  Ceramic Tile	Qty/Units	Unit Price	Total Price/ Percentage	
		***	***************************************	
			эт Солоний на Солоний	
	***************************************			
at the following price or percentage				
\$4,197.00	(SBE Prime or Subc	contractor's Quote)		
and will enter into a formal agreement for work with County.	you contingent up	oon your execution of a	contract with Palm Beach	
If undersigned intends to sub-subcontract any portion of please list the name of that subcontractor and the amount of the subcontractor and the subcontrac	of this job to a certi unt below.	fied SBE-M/WBE or a non	-SBE subcontractor,	
Price or Percentage				
		(Name of Subcontract	•	
The Prime affirms that it will monitor the SBE-M/WBE listorce. The undersigned SBE-M/WBE Prime or SBE-M/WI the work listed without subcontracting to a non-certified	BE subcontractor af	firms that it has the resou	rces necessary to perform	
The undersigned subcontractor understands that the particle from providing quotations to other bidders.	ovision of this forr	m to Prime Bidder does n	ot prevent Subcontractor	
	Jack	Wolsh Cor	pets and Rugo, I	nc
		Print name SBE-M/WBE Co		
	By	(Signature)	January	
	JUS P	rint name/title of person of SBE-M/V		
Revised 7/2/2013	Date:	7-25-20		

PROJECT NUMBER: <u>16218</u>	_ PROJECT NAME: _ PBC WTP #1	11 Storage Building	
TO: Trillium Construction Inc.			
	(Name of Prime Bidder)		
The undersigned is certified by Palm Beach Co	unty as a - (check one or more,	as applicable):	
Small Business Enterprise X	Minority Business	Enterprise	-
Black Hispanic Women _	CaucasianX	Other (Please Specify)	***************************************
Date of Palm Beach County Certification:		***************************************	
The undersigned is prepared to perform the fo May Be Used As Necessary Line Item/	ollowing described work in conn	ection with the above pro	
Lot No. Item Description VCT & Base, Includes Wax	Qty/Units	Unit Price	Total Price/ Percentage
		***************************************	
		######################################	
		Annual Section Control	
at the following price or percentage \$1,603.0	·		
\$1,003.0	(SBE Prime or Subcor	otractor's Quotel	
and will enter into a formal agreement for v County. If undersigned intends to sub-subcontract any please list the name of that subcontractor and	portion of this job to a certifie		
Price or Percentage		(Name of Subcontractor	A.
The Prime affirms that it will monitor the SBE-I force. The undersigned SBE-M/WBE Prime or Sthe work listed without subcontracting to a non	SBE-M/WBE subcontractor affir	E-M/WBE perform the wo	ork with their own work
The undersigned subcontractor understands the from providing quotations to other bidders.	hat the provision of this form	to Prime Bidder does not	prevent Subcontractor
	Jack 1	Dalsh Came Print name o SBE-M/WBE Con	
		(Signature)  th Column (Signature)  th name/title of person exit	
Revised 7/2/2013	Date:	of SBE-M/WB	7
	Dutc	. 3.0 3.0	<del></del>

This document must be completed by <u>ALL SBE-M/WBE</u>'s and submitted with this bid packet. Specify in detail, the particular work items to be performed and the dollar amount and/or percentage for each work item. SBE credit will only be given for participation not being counted.

PROJECT NUMBER: 16218 PRO	DJECT NAME: PBC WTP #1	1 Storage Ruilding	
To: Trillium Construction Inc.		z otorage panding	
(1	Name of Prime Bidder)		
The undersigned is certified by Palm Beach County	as a - (check one or more, a	s applicable):	
Small Business Enterprise X	Minority Business E	nterprise	· .
Black Hispanic Women	CaucasianX(	Other (Please Specify)	
Date of Palm Beach County Certification:			
The undersigned is prepared to perform the following May Be Used As Necessary  Line Item/			eject. Additional Sheets
Lot No. Item Description  Corner Guards	Qty/Units	Unit Price	Total Price/ Percentage
		-	
			######################################
	***************************************	-	delinent (Mary Mary Mary Mary Mary Mary Mary Mary
at the following price or percentage \$150,00			
¥350,00	(SBE Prime or Subcontr	actoria Conta	
and will enter into a formal agreement for work w County.  If undersigned intends to sub-subcontract any portion please list the name of that subcontractor and the arms.	un of this ich to a comisse d		
Price or Percentage			
	(1	Name of Subcontractor)	
The Prime affirms that it will monitor the SBE-M/WBI force. The undersigned SBE-M/WBE Prime or SBE-M/ the work listed without subcontracting to a non-certification.	ed SBE or any other certific	that it has the resource d SBE subcontractors ex	is necessary to perform accept as noted above.
The undersigned subcontractor understands that the from providing quotations to other bidders.	provision of this form to	Prime Bidder does not	
	Tonu	1 Rodngu	ies metal framm
		Print name of SE-M/WBE Com	
	Bv: €.		
		(Signature)	
	1001	A ROOT O	vier, President
		of SBE-M/WBE	
evised 7/2/2013	Date:	112417	

PROJECT NUMBER: 16218 PROJ	ECT NAME: PBC WTP #11	L Storage Building	
TO: Trillium Construction Inc.			
(Na	ame of Prime Bidder)		
The undersigned is certified by Palm Beach County as	a - (check one or more, a	s applicable):	
Small Business Enterprise X	Minority Business E	nterprise	-
Black Hispanic Women			
Date of Palm Beach County Certification: 6/8	/2017 - 6/7/2020	<u> </u>	
The undersigned is prepared to perform the following May Be Used As Necessary Line Item/ Lot No. Item Description Plumbing	described work in conne	ction with the above proj Unit Price	Total Price/ Percentage
		**************************************	***************************************
	***************************************	***************************************	***************************************
	***************************************	Agramatic Philippian and a particular an	
at the following price or percentage			
\$41,955.00	(SBE Prime or Subcont	ractor's Quotel	
and will enter into a formal agreement for work w County.  If undersigned intends to sub-subcontract any portio please list the name of that subcontractor and the arms.	n of this job to a certified		
Price or Percentage	***************************************	(Name of Subcontractor)	)
The Prime affirms that it will monitor the SBE-M/WBI force. The undersigned SBE-M/WBE Prime or SBE-M/the work listed without subcontracting to a non-certification undersigned subcontractor understands that the from providing quotations to other bidders.	WBE subcontractor affirm led SBE or any other certif	ns that it has the resource ied SBE subcontractors e	es necessary to perform xcept as noted above.
	Re	enco Plumbing,	Inc.
		Print name o	
	Ву:	(Signature)	
		Echols, Vice I	ecuting on behalf
Revised 7/2/2013	Date: 7/	of <b>SBE-M/W</b> B 24/2017	E

PROJECT NUMBER: 16218 PROJECT NA	ME: PBC WTP #11 S	torage Building	_
To: Trillium Construction Inc.			
	Prime Bidder)		
The undersigned is certified by Palm Beach County as a - (c)	herk one or more as a	nnlicable).	
		•	
Small Business Enterprise X	Minority Business Ente	erprise	
Black Hispanic WomenX Cau	casian Oth	er (Please Specify)	
Date of Palm Beach County Certification:			
The undersigned is prepared to perform the following descr May Be Used As Necessary Line Item/	ribed work in connection	on with the above project	
	Qty/Units	Unit Price	Percentage
	W. a. Market Administration	<del></del>	
		220,000	P-2-2-3-1-2-2-2-2-2-2-2-2-2-2-2-2-2-2-2-2
		<i>5</i>	
at the following price or percentage	\$167 G	76.00	
	SE Prime or Subcontrac		
If undersigned intends to sub-subcontract any portion of tiplease list the name of that subcontractor and the amount	nls job to a certified SE below.	BE-M/WBE or a non-SBE s	ubcontractor,
Price or Percentage			
	(Na	ame of Subcontractor)	***************************************
The Prime affirms that it will monitor the SBE-M/WBE lister force. The undersigned SBE-M/WBE Prime or SBE-M/WBE she work listed without subcontracting to a non-certified SBI	subcontractor affirms t	hat it has the resources n	ecessary to perform
The undersigned subcontractor understands that the provi from providing quotations to other bidders.	sion of this form to P	rime 8idder does not pro	event Subcontractor
	STOKE	- 1. ACIMINICAL	)
		Print name of SBE-M/WBE Compa	ny
	By:		>
	Sus	(Signature)	
	Print na	me/title of person execution of SBE-M/WBE	ting on behalf
Revised 7/2/2013	Date:	21 2017	

PROJECT NUMBER: 16218 PROJECT N	IAME: <u>PBC WTP #</u>	#11 Storage Building	
TO: Trillium Construction Inc.			
(Nате с	of Prime Bidder)		
The undersigned is certified by Palm Beach County as a - (	check one or more	e, as applicable):	
Small Business Enterprise X	Minority Business	s Enterprise	
Black Hispanic Women Car	ucasian X	Other (Please Specify)	
Date of Palm Beach County Certification:			
The undersigned is prepared to perform the following desc May Be Used As Necessary Line Item/	cribed work in con	nection with the above projec	t. Additional Sheets  Total Price/
Lot No. Item Description Electrical	Qty/Units	Unit Price	Percentage OF 1634. 75
	<del>delle de la constantina</del>		
at the following price or percentage	\$67,634	.75 Intractor's Quote)	
County.  If undersigned intends to sub-subcontract any portion of t please list the name of that subcontractor and the amount	his job to a certifi t below.	ed SBE-M/WBE or a non-SBE	subcontractor,
Price or Percentage			
		(Name of Subcontractor)	
The Prime affirms that it will monitor the SBE-M/WBE liste force. The undersigned SBE-M/WBE Prime or SBE-M/WBE the work listed without subcontracting to a non-certified SB	subcontractor affi	rms that it has the resources i	necessary to perform
The undersigned subcontractor understands that the provious providing quotations to other bidders.	ision of this form	to Prime Bidder does not pr	event Subcontractor
	Gric	7 - ONG EleCtri Print name of SBE-M/WBE Compa	<u>cal Construction</u> inc
	By: Dec	Llanna Y (Signature) Anna Young	oung Itreasurer
	Pri	nt name/title of person execu of SBE-M/WBE	
Revised 7/2/2013	Date:	7/25/17	