



RIK SCOTT
GOVERNOR

Florida Department of Transportation

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

MIKE DEW
SECRETARY

DATE: 10/5/17
TO: Gary Sypek
Palm Beach County Park Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No. 425723-1
Contract No. ARA58

The time allotted for the completion of services on subject agreement dated 1/7/14 and any supplemental thereto will expire on 12/31/17.

Project Description: **Security Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 9/30/18 for the following reason(s):
(Use attachment if necessary)

The construction contract Notice-to-Proceed (NTP) for this project was issued on July 31, 2017. Under the current schedule, construction is anticipated to be complete on September 25, 2018.

Agency: Palm Beach County

Date: October 16, 2017

By: *Bruce V. Pelly*
Bruce V. Pelly

Title: Director of Airports

APPROVED: *Laurie McDermott*
District Project Manager

Date: 10/26/17

APPROVED: *Stacy H. Willis*
Director Transportation Development

Date: 10/23/17

Approved as to Form and Legal Sufficiency

By: *Anne Helgand*
County Attorney



Florida Department of Transportation

RICK SCOTT
GOVERNOR

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

MIKE DEW
SECRETARY

DATE: 10/5/17
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 425724-1
Contract No. ARA51

The time allotted for the completion of services on subject agreement dated 1/7/14 and any supplemental thereto will expire on 12/31/17

Project Description: **Rehabilitate Taxiway C**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 3/31/18 for the following reason(s):
(Use attachment if necessary)

This project is currently 65% complete; County is working with the contractor to complete the remaining phases in a timely manner

Agency: Palm Beach County

Date: October 16, 2017

By: Bruce V. Pelly

Title: Director of Airports

APPROVED: Laura M. Kelt
District Project Manager

Date: 10/20/17

APPROVED: Stacy H. Schell
Director Transportation Development

Date: 10/23/17
Approved as to Form and Legal Sufficiency

By: Anne Delgant
County Attorney



REBEK SCOTT
GOVERNOR

Florida Department of Transportation

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

MIKE DEW
SECRETARY

DATE: 10/5/17

TO: Gary Sypek
Palm Beach International Airport

FROM: Laurie McDermott

SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 425756-1
Contract No.: ARD02

The time allotted for the completion of services on subject agreement dated **3/26/14** and any supplemental thereto will expire on **12/31/17**

Project Description: **Master Plan Update**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **3/31/18** for the following reason(s):
(Use attachment if necessary)

Consultant finalizing all documentation at this time; presentation will be made to the County's Aviation and Airport Advisory Board (AAAB) on October 18, 2017 prior to sending to FDOT and FAA for review and comment. Anticipate submittal to Board of County Commissioners in early 2018 for their approval.



Florida Department of Transportation

RICK SCOTT
GOVERNOR

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

MIKE DEW
SECRETARY

Extension of Time - JPA
Financial Project No.: 425756-1
Contract No.: ARD02
Agency: Palm Beach County

Date: October 16, 2017

By: *Bruce V. Pelly*
Bruce V. Pelly

Title: Director of Airports

APPROVED: *James McCall*
District Project Manager

Date: 10/20/17

APPROVED: *Stacy Steller*
Director Transportation Development

Date: 10/23/17

Approved as to Form and Legal Sufficiency

By: *Anne Delgent*
County Attorney



GOVERNOR

Florida Department of Transportation

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

MIKE DEW
SECRETARY

DATE: 10/5/17
TO: Gary Sypek
North Palm Beach County General Aviation Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 430950-1
Contract No.: ARA54

The time allotted for the completion of services on subject agreement dated 1/7/14 and any supplemental thereto will expire on 12/31/17

Project Description: **Perimeter Fence Improvements**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/31/18 for the following reason(s): (Use attachment if necessary)

Field services are complete; preliminary design submittal underway. Anticipate 60% design submittal by end of CY17. Minor delay in design schedule due to field services.

Agency: Palm Beach County

Date: October 16, 2017

By: *Bruce V. Pelly*
Bruce V. Pelly

Title: Director of Airports

APPROVED: *Laurie McDermott*
District Project Manager

Date: 10/20/17

APPROVED: *Stacy Peterson*
Director Transportation Development

Date: 10/23/17
Approved as to Form and Legal Sufficiency

By: *Anne Delgant*
County Attorney



RICK SCOTT
GOVERNOR

Florida Department of Transportation

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

MIKE DEW
SECRETARY

DATE: 10/5/17
TO: Gary Sypek
Palm Beach County Park Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.. 427915-1
Contract No.. APZ45

The time allotted for the completion of services on subject agreement dated **7/21/10** and any supplemental thereto will expire on **12/31/17**

Project Description: **Southside Hangar Development & Infrastructure**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.


In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **9/30/18** for the following reason(s):
(Use attachment if necessary)


The construction contract Notice-to-Proceed (NTP) for this project was issued on July 31, 2017. Under the current schedule, construction is anticipated to be complete on September 25, 2018.

Agency: Palm Beach County

Date: October 16, 2017

By: 
Bruce V. Pelly

Title: Director of Airports

APPROVED: 
District Project Manager

Date: 10/20/17

APPROVED: 
Director Transportation Development

Date: 10/30/17
Approved as to Form and Legal Sufficiency

By: 
County Attorney



RICK SCOTT
GOVERNOR

Florida Department of Transportation

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

MIKE DEW
SECRETARY

DATE: 10/5/17
TO: Gary Sypek
Palm Beach County Park Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No. 434600-1
Contract No. ARR14

The time allotted for the completion of services on subject agreement dated **1/16/15** and any supplemental thereto will expire on **12/31/17**

Project Description: **Construct Hangars**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until **9/30/18** for the following reason(s):
(Use attachment if necessary)

The construction contract Notice-to-Proceed (NTP) for this project was issued on July 31, 2017. Under the current schedule, construction is anticipated to be complete on September 25, 2018.

Agency: Palm Beach County

Date: October 16, 2017

By: *Bruce V. Pella*

Bruce V. Pella

Title: Director of Airports

APPROVED: *Laurie McDermott*

District Project Manager

Date: 10/20/17

APPROVED: *Stacy Patterson*

Director Transportation Development

Date: 10/23/17

Approved as to Form and Legal Sufficiency

By: *Anne Helgant*

County Attorney



RICK SCOTT
GOVERNOR

Florida Department of Transportation

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

MIKE DEW
SECRETARY

DATE: 10/5/17
TO: Gary Sypek
Palm Beach International Airport
FROM: Laurie McDermott
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No. 436513-1
Contract No. ARR13

The time allotted for the completion of services on subject agreement dated 1/16/15 and any supplemental thereto will expire on 12/31/17.

Project Description: **Federal Inspection Services (FIS) Facility**

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/31/18 for the following reason(s): (Use attachment if necessary)

The County will be advertising for a new design consultant for this project in October 2017. Design services are expected to begin in the 1st quarter of CY18.

Agency: Palm Beach County

Date: October 16, 2017

By: Bruce V. Pelly

Title: Director of Airports

APPROVED: Louis M. Little
District Project Manager

Date: 10/20/17

APPROVED: Shayla Stiller
Director Transportation Development

Date: 10/23/17

Approved as to Form and Legal Sufficiency

By: Anne Helgand
County Attorney