

**PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY**

Meeting Date: December 19, 2017

Consent []

Regular []

Department: Water Utilities Department

Public Hearing [X]

I. EXECUTIVE BRIEF

Motion and title: **Staff recommends motion to: A) adopt** a Resolution of the Board of County Commissioners, Confirming the Special Assessment Roll for the 52nd Court North Water Main Extension (Project); and **B) approve** a Work Authorization (WA) No. 13 to Johnson-Davis Incorporated under the Water Utilities Department (WUD) Continuing Construction Contract (Contract) (R2016-0902) in the amount of \$116,480.45.

Summary: The Project will provide potable water service to 12 residential properties currently on private wells. Petitions in favor of the installation of a potable water main were provided to WUD with a 58% favorability rate (7 in favor, 4 not in favor and 1 no response). The petitions were considered and approved at the regular meeting of the Board of Supervisors of the Indian Trails Improvement District (ITID) on October 12, 2016. Individual assessments of \$11,990.76 per parcel (See Exhibit A) will be assessed based on 90% of the total estimated cost of the Project, pursuant to the terms of the agreement between the County and ITID, in which the County committed to allocate \$500,000 to provide financial support for up to 10% of the final cost for assessment projects within the legislative boundaries of the ITID. WUD has encumbered and expended a total of \$287,553.07 for previous ITID assessment projects. Each individual assessment was determined by using parcel method to divide the assessable cost per parcel. Assessments are payable over a 20-year time period in equal annual payments of principal and 5.5% interest. The total assessable cost of the Project is \$159,876.80 and includes the costs of surveying, design, drafting, permitting, construction, inspection, administration and construction contingency, as well as the 10% financial support payment dictated by WUD's contract with ITID. WA No. 13 will provide for the construction of the Project. The Contract with Johnson-Davis Incorporated provides for SBE participation of 3.28%. WA No. 13 includes 24.35% overall participation. The cumulative SBE participation is 12.76% overall. Johnson-Davis Incorporated is a Palm Beach County Company. (WUD Project No. 17-012) District 6 (MJ).

Background and Justification: On March 24, 2017, signed petitions were received from a majority of the property owners on 52nd Court North. The original estimated assessable cost based on parcel method of the special assessment was \$13,888.68 per parcel for the construction of water mains and service lines. The assessable cost was revised after project design was completed. The tentative assessable cost is \$11,990.76. The original signed petition forms are on file and available for public inspection at the Engineering Office of WUD.

On Sunday, November 19, 2017 a Notice of Special Assessment was published in The Palm Beach Post. All property owners subject to assessment have been sent notification by regular mail pursuant to Ordinance 2001-0010. A final informational meeting was held with the property owners prior to the Public Hearing to explain the proposed improvements and the cost of the project.

Attachments:

1. Resolution Confirming the Special Assessment Process
2. Location Map
3. Tentative Report of Cost
4. Three (3) Original Work Authorization No. 13
5. ITS Summary of Certificates
6. Proof of Publication

Recommended By:

Department Director

11-21-17

Date _____

Approved By:

Deputy County Administrator

Date _____

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years	2018	2019	2020	2021	2022
Capital Expenditures	<u>\$116,481</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
Operating Costs	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
External Revenues	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
Program Income (County)	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
In-Kind Match County	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
NET FISCAL IMPACT	<u>\$116,481</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
# ADDITIONAL FTE					
POSITIONS (Cumulative)	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>

Budget Account No.: Fund 4011 Dept 721 Unit W031 Object 6543

Is Item Included in Current Budget? Yes X No

Does this item include the use of federal funds? Yes _____ No X

Reporting Category **N/A**

B. Recommended Sources of Funds/Summary of Fiscal Impact:

Adequate funds are available in the WUD Special Assessment Fund. Assessable costs will be recovered from the property owners over a 20-year period. If the actual cost exceeds the total assessable cost, the difference will be covered by WUD's budget.

C. Department Fiscal Review: *E. Egan for KR*

III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Development and Control Comments:


 XP 11/22 OFMB J. K. Rhee 11/22/17

D. J. Jacob 12/7/17
Contract Development and Control
12/6/17

B. Legal Sufficiency:


Assistant County Attorney

C. Other Department Review

Department Director

5. The Clerk of this Board shall cause this Resolution to be recorded in the Official Records of Palm Beach County, Florida, in the Office of the Clerk of the Circuit Court.

The foregoing Resolution was offered by Commissioner _____ who moved its adoption. The motion was seconded by Commissioner _____ and upon being put to a vote; the vote was as follows:

- Commissioner Hal Valeche
- Commissioner Paulette Burdick
- Commissioner Dave Kerner
- Commissioner Steven L. Abrams
- Commissioner Mary Lou Berger
- Commissioner Melissa McKinlay
- Commissioner Mack Bernard

The Mayor thereupon declared the Resolution duly passed and adopted this ____ day of _____, 2017.

PALM BEACH COUNTY, FLORIDA,
BY ITS BOARD OF COUNTY COMMISSIONERS

By: _____
Sharon R. Bock, Clerk and Comptroller

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

By _____



FUND AGENCY ORG	COMMISSION DISTRICT	SECTION TOWNSHIP RANGE
	6 MELISSA MCKINLAY	04 43S 41E

No.	Homeowner	PCN/Legal Description	Parcel	Cost/Per Parcel	Total Assessment	Annual Cost/Per Parcel	Annual Cost/Per Year	Notes
1	OLMSTEAD, DALE & PHYLLIS	00-41-43-04-00-000-718.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13833 52ND CT N WEST PALM BEACH, FL 33411-8171	4-43-41, E 209 FT OF W 687 FT OF S 239 FT OF N 4332 FT OF W 1/2 AS IN OR2107P1069				Initial Final N Petition		
2	MC GEE, BRUCE J & SHARON WALLING	00-41-43-04-00-000-720.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13878 52ND CT N ROYAL PALM BEACH, FL 33411-8170	4-43-41, E 209 FT OF W 478 FT OF S 269 FT OF N 4601 FT OF W 1/2 AS IN OR2242P1350				Initial Final Y Petition		
3	BLOCKER, GARY E	00-41-43-04-00-000-721.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13746 52ND CT N ROYAL PALM BEACH, FL 33411-8170	4-43-41, E 209 FT OF W 1105 FTOF S 269 FT OF N 4601 FT OF W 1/2 AS IN OR2242P1352				Initial Final Y Petition		
4	NIENHOUSE, GEORGE J JR	00-41-43-04-00-000-725.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13879 52ND CT N WEST PALM BEACH, FL 33411-8171	4-43-41, E 209 FT OF W 478 FT OF S 239 FT OF N 4332 FT OF SEC				Initial Final N Petition		
5	SALVO, CARL F	00-41-43-04-00-000-726.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13834 52ND CT N ROYAL PALM BEACH, FL 33411-8170	4-43-41, E 209 FT OF W 687 FT OF S 269 FT OF N 4601 FT OF SEC				Initial Final Y Petition		

Assessments which have not been paid in full within thirty days after completion of the subject improvements for which said assessment was made, will be charged interest at a rate of five and a half (5.5) percent per annum from the date of the acceptance of said improvement by Palm Beach County and shall be payable in twenty equal annual installments of principal and interest.

EXHIBIT A



Assessment Roll - Tentative
52ND CT NORTH
WATER MAIN EXTENSION

FUND AGENCY ORG	COMMISSION DISTRICT	SECTION TOWNSHIP RANGE
	6 MELISSA MCKINLAY	04 43S 41E

No.	Homeowner	PCN/Legal Description	Parcel	Cost/Per Parcel	Total Assessment	Annual Cost/Per Parcel	Annual Cost/Per Year	Notes
6	HROMA , JEFFREY J & KIMBERLY S	00-41-43-04-00-000-735.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13659 52ND CT N ROYAL PALM BEACH, FL 33411-8171	4-43-41, E 239 FT OF W 1553 FTOF S 239 FT OF N 4332 FT OF W 1/2 IN OR2480P1604				Initial Final Y Petition		
7	DANIELS ALISSA	00-41-43-04-00-000-736.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13749 52ND CT N WEST PALM BEACH, FL 33411-8171	4-43-41, E 209 FT OF W 1105 FTOF S 239 FT OF N 4332 FT OF W 1/2 IN OR2386P290				Initial Final Petition		
8	PRINCE, ICAR	00-41-43-04-00-000-738.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	2049 SW 118TH AVE HOLLYWOOD, FL 33025-5659	4-43-41, E 209 FT OF W 896 FT OF S 269 FT OF N 4601 FT OF W 1/2 IN OR2423P1953				Initial Final N Petition		
9	FORD, WILLIAM & DIANE	00-41-43-04-00-000-739.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13662 52ND CT N WEST PALM BEACH, FL 33411-8170	4-43-41, E 239 FT OF W 1553 FTOF S 269 FT OF N 4601 FT OF W 1/2 IN OR2386P292				Initial Final Y Petition		
10	EDDY, JENNIFER R	00-41-43-04-00-000-753.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13706 52ND CT N WEST PALM BEACH, FL 33411-8170	4-43-41, E 209 FT OF W 1314 FTOF S 269 FT OF N 4601 FT OF SEC				Initial Final Y Petition		

Assessments which have not been paid in full within thirty days after completion of the subject improvements for which said assessment was made, will be charged interest at a rate of five and a half (5.5) percent per annum from the date of the acceptance of said improvement by Palm Beach County and shall be payable in twenty equal annual installments of principal and interest.



Assessment Roll - Tentative
52ND CT NORTH
WATER MAIN EXTENSION

Project#: 17-012

FUND AGENCY ORG	COMMISSION DISTRICT	SECTION TOWNSHIP RANGE
	6 MELISSA MCKINLAY	04 43S 41E

No.	Homeowner	PCN/Legal Description	Parcel	Cost/Per Parcel	Total Assessment	Annual Cost/Per Parcel	Annual Cost/Per Year	Notes
11	MALDONADO, CHRISTOPHER	00-41-43-04-00-000-777.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13705 52ND CT N ROYAL PALM BEACH, FL 33411-8171	4-43-41, E 209 FT OF W 1314 FTOF S 239 FT OF N 4332 FT OF W 1/2				Initial Final Y	Petition	
12	BURKE, WILLIAM T & ROBIN M	00-41-43-04-00-000-780.0	1	\$11,990.76	\$11,990.76	1003.3787630	\$1,003.38	
	13793 52ND CT N WEST PALM BEACH, FL 33411-8171	4-43-41, E 209 FT OF W 896 FT OF S 239 FT OF N 4332 FT OF SEC				Initial Final N	Petition	

Total: 12 Total: \$143,889.12


Note Description/Totals		
1	MODIFIED ASSIGNED FRONTAGE	0
2	CONFIDENTIAL RECORD	0
3	UNITY OF TITLE	0
4	TAX MAP FRONTAGE	0
5	SCALED FRONTAGE	0
6	SURVEY	0
7	PAPA FRONTAGE	0
8	VERIFY LEGAL, OWNER CONTESTING TAXES	0

Petition Response Summary							
		Initial		Final			
Homeowners	12	Voted Yes	0 0%	7	58%		
Properties	12	Voted No	0 0%	4	33%		
Needed	7	No Response	12 100%	1	8%		

Assessments which have not been paid in full within thirty days after completion of the subject improvements for which said assessment was made, will be charged interest at a rate of five and a half (5.5) percent per annum from the date of the acceptance of said improvement by Palm Beach County and shall be payable in twenty equal annual installments of principal and interest.

PROJECT LOCATION MAP

WUD 17-012 52nd Ct North Water Main Extension



ATTACHMENT 3

TENTATIVE REPORT OF COST
52ND CT NORTH
WATER MAIN EXTENSION
SPECIAL ASSESSMENT PROJECT
PROJECT NO. WUD 17-012
COMMISSION DISTRICT 6
SECTION 04, TOWNSHIP 43 SOUTH, RANGE 41 EAST
FUND 4011 DEPT. 721 ORG. W031 OBJECT 6543

Construction Price Estimated	\$116,480.45
Construction Contingency (10%) (1)	\$11,648.05
Inspection Fee (4%) (2)	\$4,659.22
Engineering Fee (3)	\$21,265.08
Administration Fee (5%) (4)	\$5,824.02
Total Project Cost	\$159,876.82
Financial Support Discount	\$15,987.68
Administrative Adjustment (5)	-\$0.02
Total Assessable Cost	\$143,889.12
Total Properties	12
Cost Per Property	\$11,990.76

Notes:

- 1. Construction Contingency is 10% of the Construction Cost
- 2. Inspection fee is 4% of the Construction Cost.
- 3. Engineering Fee of \$21,265.08 is for the cost of survey, design and drafting from Holtz Consulting Engineer.
- 4. Administrative Fee is 5% of the Construction Cost.
- 5. Administrative Adjustment is used to round the cost per parcel to the nearest cent.

WORK AUTHORIZATION NO. 13

Palm Beach County Water Utilities Department
Pipeline Continuing Construction Contract 16-013

Project Title: 52nd Ct North Water Main Extension

Project No. WUD 17-012

District: 6

Budget Line Item No.: 4011-721-W031-6543

THIS AUTHORIZATION No.13 to the Contract for Construction Services dated July 12, 2016 (R2016 -0902), by and between Palm Beach County and the Contractor identified herein, is for the Construction Services of this Work Authorization. The Contract provides for 3.28% SBE participation overall. This Work Authorization includes 24.35% overall participation. The cumulative proposed SBE participation, including this authorization is 12.76% overall. Additional authorization will be utilized to meet or exceed the stated overall participation goal;

1. CONTRACTOR: Johnson-Davis Incorporated
2. ADDRESS: 604 Hillbrath Drive, Lantana, FL 33462
3. Description of Services (Scope of Work) to be provided by the Contractor:
Contractor shall perform the construction Scope of Services as described here which includes the installation of approximately 1,475 LF of 6" and 8" PVC & DIP water line, assorted valves and Fire Hydrants with restoration including sod and gravel driveways and associated appurtenances.
4. Services completed by the Contractor to date:
See ATTACHMENT G.
5. Contractor shall begin work promptly or deliver ordered materials within the following calendar days from the issuance of Notice to Proceed (NTP):

Substantial Completion 60 Calendar Days
Final Construction Completion 90 Calendar Days
Liquidated damages will apply as follows:
\$500.00 per day past substantial completion date.
\$250.00 per day past final completion date.
(For Liquidated Damages Rates see **ATTACHMENT B**)
6. The compensation to be paid to the Contractor for providing the requested services in accordance with the Contract Bid Prices is \$116,480.45
7. EXCEPT AS HEREBY AMENDED, CHANGED OR MODIFIED, all other terms, conditions and obligations of the Contract dated July 12, 2016 remain in full force and effect.

WORK AUTHORIZATION NO. 13

Project No. WUD 17-012

Project Title: 52nd Ct North Water Main Extension

IN WITNESS WHEREOF, this Authorization is accepted, subject to the terms, conditions and obligations of the aforementioned Contract.

PALM BEACH COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA

Sharon R. Bock, Clerk & Comptroller,
Palm Beach County

Palm Beach County,
Board of County Commissioners

ATTEST:

Signed: _____

Signed: _____

Typed Name: _____
Deputy Clerk

Date

JCS

Approved as to Form and Legal
Sufficiency

Signed: _____

Typed Name: _____
County Attorney

CONTRACTOR: Johnson-Davis, Inc.

ATTEST: _____
Witness

(Signature)

ORRIS JOHNSON, Secy TREAS.
(Name and Title)

ROBERT A. WADSWORTH, V.P.
(Name and Title)

(CORPORATE SEAL)

10/06/17
Date

LIST OF ATTACHMENTS

WORK AUTHORIZATION NO. 13

**Palm Beach County Water Utilities Department
Pipeline Continuing Construction Contract 16-013**

ATTACHMENT – A	Compensation Summary (Scope of Work)
ATTACHMENT – B	Rate for Liquidated Damages
ATTACHMENT – C	Public Construction Bond
ATTACHMENT – D	Form of Guarantee
ATTACHMENT – E	Work Authorization Schedule of Bid Items
ATTACHMENT – F	SBE Schedule 1 and Schedule 2
ATTACHMENT – G	Authorization Status Report - Summary and Status of Authorizations
ATTACHMENT – H	Authorization Status Report - Summary of SBE/Minority Business Tracking
ATTACHMENT – I	Location Map

ATTACHMENT A

WORK AUTHORIZATION NO. 13

**Palm Beach County Water Utilities Department
Pipeline Continuing Construction Contract 16-013**

SCOPE OF WORK FOR

52nd Ct North Water Main Extension

INTRODUCTION

Palm Beach County (County) entered into an agreement entitled Contract for Pipeline Continuing Construction Services - Palm Beach County Water Utilities Department Project No. WUD 16-013 (CONTRACT) with Johnson-Davis Incorporated (CONTRACTOR) to provide construction services for various general activities on the Pipeline Continuing Construction Contract dated July 12, 2016, (R2016 - 0902). This Work Authorization will be performed under that CONTRACT.

This Work Authorization encompasses providing services related to 52nd Ct North Water Main Extension

SCOPE OF SERVICES

Contractor shall perform the construction Scope of Services as described here which includes the installation of approximately 1,475 LF of 6" and 8" PVC & DIP water line, assorted valves and Fire Hydrants with restoration including sod and gravel driveways and associated appurtenances.

COMPENSATION

Compensation shall not exceed \$116,480.45 in accordance with the unit prices established in the Contract for construction services dated July 12, 2016 as approved by the Board of County Commissioners.

SBE PARTICIPATION

SBE participation is included in **ATTACHMENT F** under this Authorization. The attached Schedule 1 defines the SBE applied to this Authorization/Contract and Schedule 2 establishes the SBE contribution from each subcontractor (Letter of Intent to perform as an SBE).

ATTACHMENT B

WORK AUTHORIZATION NO. 13

Palm Beach County Water Utilities Department Pipeline Continuing Construction Contract 16-013

Rates for Liquidated Damages

Palm Beach County Water Utilities Department shall establish liquidated damages rates for each Work Authorization based on the dollar amount and time sensitivity of the project. The rates shall be as follows according to a criticality rating of 1 through 3 assigned to each Work Authorization by the Department as established below:

Highly Important Project (Criticality 1): Liquidated Damages

\$1,500 per day after Substantial Completion Date

\$1,000 per day after Final Completion Date

Moderately Important Project (Criticality 2): Liquidated Damages

\$1,000 per day after Substantial Completion Date

\$500 per day after Final Completion Date

Low Important Project (Criticality 3): Liquidated Damages

\$500 per day after Substantial Completion Date

\$250 per day after Final Completion Date

PUBLIC CONSTRUCTION BOND

This Bond is issued in favor of the County conditioned on the full and faithful performance of the Work Authorization No. 13, to Continuing Contract No. WUD 16-013 dated on _____, 20____.

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto
Palm Beach County Board of County Commissioners
301 N. Olive Avenue
West Palm Beach, Florida 33401

as Obligee, herein called County, for the use and benefit of claimant as herein below defined, in the amount of

One Hundred Sixteen Thousand Four Hundred Eighty and 45 /100 Dollars (\$116,480.45)
(Here insert a sum equal to the Work Authorization/Bond Amount from page 1)

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents:

WHEREAS,

Principal has by written agreement dated _____, entered into Work Authorization No. 12 to Continuing Contract No. WUD 16-013 with the County for

Work Authorization Project Name: 52nd Ct North Water Main Extension

Work Authorization Project No.: WUD 17-012

Project Description: 52nd Ct North Water main Extension, which includes the installation of approximately 1,475 LF of 6" and 8" PVC & DIP water line, assorted valves and Fire Hydrants with restoration including sod and gravel driveways and associated appurtenances.

Project Location: District 6

in accordance with Design Criteria Drawings and Specifications prepared by

Name of Design Firm: Palm Beach County Water Utility Department

Location of Firm: 8100 Forest Hill Boulevard, West Palm Beach, FL 33413

Phone: (561) 493-6000

Fax: (561) 493-6133


which Work Authorization No. 13, to Continuing Contract No. WUD 16-013 is by reference made a part hereof in its entirety, and is hereinafter referred to as the Work Authorization.


THE CONDITION OF THIS BOND is that if Principal:


1. Performs the Work Authorization dated _____, between Principal and County for the design and construction of 52nd Ct North Water Main Extension, Project, WUD 17-012, the Work Authorization being made a part of this bond by reference, at the times and in the manner prescribed in the Work Authorization; and


2. Promptly makes payments to all claimants, as defined in Section 255.05, Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the Work Authorization; and

3. Pays County all losses, damages (including liquidated damages), expenses, costs, and attorneys' fees, including appellate proceedings, that County sustains because of a default by Principal under the Work Authorization; and
4. Performs the guarantee of all work and materials furnished under the Work Authorization for the time specified in the Work Authorization, then this bond is void; otherwise it remains in full force.
5. Any changes in or under the contract documents and compliance or noncompliance with any formalities connected with the Work Authorization or the changes does not affect Surety's obligation under this bond and Surety waives notice of such changes.
6. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of construction liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against the bond.
7. Principal and Surety expressly acknowledge that any and all provisions relating to consequential, delay and liquidated damages contained in the Work Authorization are expressly covered by and made a part of this Performance, Labor and Material Payment Bond. Principal and Surety acknowledge that any such provisions lie within their obligations and within the policy coverage's and limitations of this instrument.
8. Section 255.05, Florida Statutes, as amended, together with all notice and time provisions contained therein, is incorporated herein, by reference, in its entirety. Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. This instrument regardless of its form, shall be construed and deemed a statutory bond issued in accordance with Section 255.05, Florida Statutes.
9. Any action brought under this instrument shall be brought in the state court of competent jurisdiction in Palm Beach County, Florida and not elsewhere.


Witness
LOUISA DITA PELKEY
Print name

Johnson-Davis, Incorporated

Principal (Seal)
ROBERT N. HOOPER
Print name
VICE PRESIDENT
Title


Witness
Elizabeth Sterling
Print name

Liberty Mutual Insurance Company

Surety (Seal)
Maria Signorile
Print name
Attorney-in-Fact
Title

THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.

This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

Certificate No. 7858001

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company West American Insurance Company

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Benjamin A. Stahl; Elizabeth K. Sterling; Maria Signorile; Wesley P. Williams

all of the city of Atlanta, state of GA, each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 9th day of August, 2017.



The Ohio Casualty Insurance Company
Liberty Mutual Insurance Company
West American Insurance Company

By: David M. Carey
David M. Carey, Assistant Secretary

STATE OF PENNSYLVANIA ss
COUNTY OF MONTGOMERY

On this 9th day of August, 2017, before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.



COMMONWEALTH OF PENNSYLVANIA
Notarial Seal
Teresa Pastella, Notary Public
Upper Merion Twp., Montgomery County
My Commission Expires March 28, 2021
Member, Pennsylvania Association of Notaries

By: Teresa Pastella
Teresa Pastella, Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV – OFFICERS – Section 12. Power of Attorney. Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIII – Execution of Contracts – SECTION 5. Surety Bonds and Undertakings. Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

Certificate of Designation – The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

Authorization – By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this _____ day of _____, 20_____.



By: Renee C. Llewellyn
Renee C. Llewellyn, Assistant Secretary

FORM OF GUARANTEE

Bond Number: 016076404

GUARANTEE FOR (Contractor and Surety Name)

Johnson-Davis, Incorporated, Contractor and Liberty Mutual Insurance Company, Surety

We the undersigned hereby guarantee that the **Pipeline Continuing Construction Contract 2016, Project Number WUD 16-013, Work Authorization Number 13, WUD 17-012**, Palm Beach County, Florida, which we have constructed and bonded, has been done in accordance with the plans and specifications; that the work constructed will fulfill the requirements of the guaranties included in the Contract Documents. We agree to repair or replace any or all of our work, together with any work of others which may be damaged in so doing, that may prove to be defective in the workmanship or materials within a period of one year from the date of Final Completion of all of the above named work by the County of Palm Beach, State of Florida, without any expense whatsoever to said County of Palm Beach, ordinary wear and tear and unusual abuse or neglect excepted by the County. When correction work is started, it shall be carried through to completion.


In the event of our failure to acknowledge notice, and commence corrections of defective work within five (5) calendar days after being notified in writing by the Board of County Commissioners, Palm Beach County, Florida, we, collectively or separately, do hereby authorize Palm Beach County to proceed to have said defects repaired and made good at our expense and we will honor and pay the costs and charges therefore upon demand.

County and (contractor, engineer, architect as applicable) agree that the provisions of Florida Statute Chapter 558 shall not apply to this (contract, agreement as applicable).

DATED _____
(notice of completion filing date)

SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY

Johnson-Davis, Incorporated (Seal)
(Contractor)

By: 
(Signature)

ROBERT A. HOYER, V.P.
(Printed Name)

Liberty Mutual Insurance Company (Seal)
(Surety)

By: 
(Signature)

Maria Signorile, Attorney-in-Fact
(Printed Name)

END OF SECTION

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Benjamin A. Stahl; Elizabeth K. Sterling; Maria Signorile; Wesley P. Williams;

all of the city of Atlanta, state of GA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons,

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 9th day of August, 2017.



The Ohio Casualty Insurance Company
Liberty Mutual Insurance Company
West American Insurance Company

By: David M. Carey
David M. Carey, Assistant Secretary

STATE OF PENNSYLVANIA ss
COUNTY OF MONTGOMERY

On this 9th day of August, 2017, before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.



COMMONWEALTH OF PENNSYLVANIA
Notarial Seal
Teresa Pastella, Notary Public
Upper Merion Twp., Montgomery County
My Commission Expires March 28, 2021
Member, Pennsylvania Association of Notaries

By: Teresa Pastella
Teresa Pastella, Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV – OFFICERS – Section 12. Power of Attorney. Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIII – Execution of Contracts – SECTION 5. Surety Bonds and Undertakings. Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

Certificate of Designation – The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

Authorization – By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this _____ day of _____, 20_____.



By: Renee C. Llewellyn
Renee C. Llewellyn, Assistant Secretary

Not valid for mortgage, note, loan, letter of credit, currency rate, interest rate or residual value guarantees.

To confirm the validity of this Power of Attorney call 1-610-832-8240 between 9:00 am and 4:30 pm EST on any business day.

ATTACHMENT E
SCHEDULE OF BID ITEMS

Palm Beach County Water Utility Department
Pipeline Continuing Construction Contract - WUD 16-013

Work Authorization No.: 13
Contractor Name: Johnson-Davis Inc.
Project Name: 52nd Ct North Water Main Extension
Project No.: WUD 17-012

NO.	BID ITEM (Furnish and Install with Appurtenances)	QUANTITY	UNIT	UNIT PRICE	TOTAL
4	6" PVC Push-On Joint Water Main/Reclaimed Water Main/Wastewater Force Main	1,450	LF	\$18.00	\$26,100.00
5	6" DIP Push-On Joint Water Main/Reclaimed Water Main	25	L.F.	\$35.00	\$875.00
7	8" PVC Push-On Joint Water Main/Reclaimed Water Main/Wastewater Force Main	5	L.F.	\$22.00	\$110.00
29	Ductile Iron Fittings for Water Main/Reclaimed Water Main	0	Tons	\$4,800.00	\$1,920.00
67	6" Mechanical Joint Restraint for PVC	36	Each	\$200.00	\$7,200.00
68	8" Mechanical Joint Restraint for PVC	1	Each	\$250.00	\$250.00
84	6" PVC Pressure Pipe Restraint Harness	10	Each	\$110.00	\$1,100.00
95	Restrain existing 8" PVC Pressure Pipe	2	Each	\$1,275.00	\$2,550.00
103	6" Gate Valve & Valve Box	3	Each	\$950.00	\$2,850.00
153	Fire Hydrant Assembly with Captivator Caps, 6" Gate Valve & Anchor Tee Assembly & 10-ft of 6" R.J. DIP	3	Each	\$5,300.00	\$15,900.00
157	Sample Points W/Double Strap Saddle & Corp. Stop	1	Each	\$900.00	\$900.00
158	Sample Points on Fire Hydrants	2	Each	\$600.00	\$1,200.00
167	Short Single 5/8" Meter Service (1-1/2" Polyethylene) (up to 10' long)	7	Each	\$1,000.00	\$7,000.00
171	Long Single 5/8" Meter Service (1-1/2" Polyethylene with 3" Casing up to 40' long)	7	Each	\$1,550.00	\$10,850.00
187	4" to 12" Diameter Connection to Existing Water Main/Reclaimed Water Main or Force Main (Joint Restraint for existing pipe to be included)	1	Each	\$2,800.00	\$2,800.00
205	Limerock/Shell Driveway or Roadway Removal and Restoration	115	Tons	\$30.00	\$3,450.00
211	Bahia Sod	2,244	Sq. Yd.	\$4.00	\$8,976.00
214	Record Drawing	1,475	L.F.	\$2.00	\$2,950.00
215	Construction Survey	1,475	L.F.	\$2.00	\$2,950.00
216	Preconstruction Video Taping	1,475	L.F.	\$0.50	\$737.50
217	Mail Box Removal and Reinstallation	6	Each	\$150.00	\$900.00
218	Maintenance of Traffic Residential Street	1,475	L.F.	\$1.00	\$1,475.00
221	Density Tests	45	Each	\$35.00	\$1,575.00
222	Proctor Tests	2	Each	\$90.00	\$180.00
225	Demucking with Imported Clean Fill	20	Cu. Yd.	\$20.00	\$400.00
	SUBTOTAL BASE BID PRICE (Item 1-286)				\$105,198.50

Work Authorization No.: 13
Contractor Name: Johnson-Davis Inc.
Project Name: 52nd Ct North Water Main Extension
Project No.: WUD 17-012

NO.	BID ITEM (Furnish and Install with Appurtenances)	QUANTITY	UNIT	UNIT PRICE	TOTAL
NO.	ADDITIONAL WORK/MOBILIZATION/DEMObILIZATION	QUANTITY	UNIT	UNIT PRICE	
287	Additional work not included in Bid Items (Max 15% of Subtotal Base Bid Price)	1	Lump Sum	\$7,600.00	\$7,600.00
288	Mobilization (2.5% of Subtotal Base Bid Price)	1	Lump Sum	2.5%	\$2,629.96
289	Demobilization (1.0% of Subtotal Base Bid Price)	1	Lump Sum	1.0%	\$1,051.99
	SUBTOTAL ADDITIONAL WORK/MOBILIZATION/DEMObILIZATION BID PRICE (Item 287-289)				\$11,281.95
	TOTAL BID PRICE				\$116,480.45
NO.	ADDITIONAL WORK -ITEM 287	QUANTITY	UNIT	UNIT PRICE	
287A	Auto Flush Assembly	1	Each	\$5,800.00	\$5,800.00
287B	Vertical deflections at hydrants	3	Each	\$600.00	\$1,800.00
	SUBTOTAL ADDITIONAL WORK (Item 287)				\$7,600.00

Notes:

1) Prices assume ample space is available to avoid damage to driveway culverts and headwalls and to not cause loss of production in those areas. If that is not the case, extra compenstion may be necessary.

ATTACHMENT F

SCHEDULE #1

LIST OF PROPOSED SBE-M/WBE PRIME/SUBCONTRACTORS

PROJECT NAME:

52nd Ct North Water Main Extension

PROJECT NUMBER: WUD 17-012

NAME OF PRIME BIDDER:

Johnson-Davis Incorporated

CONTACT PERSON:

Bernie Vito

BID OPENING DATE:

ADDRESS: 604 Hillbrath Drive, Lantana, FL 33462

PHONE NO. 561-588-1170FAX NO. 561-585-5252

DEPARTMENT

Name, Address and Telephone Number of Minority Contractor		PLEASE IDENTIFY ALL APPLICABLE CATEGORIES (Check one or both Categories)					Dollar Amount	
		Minority Business	Small Business	Black	Hispanic	Women	Caucasian	Other (Please Specify)
Utility Supply Associates Inc.	561-493-9900	<input type="checkbox"/>	<input checked="" type="checkbox"/>					
140 Commerce Rd., Boynton Beach, FL 33426				\$	\$	\$	\$19,827.00	\$
Betsy Lindsay Inc.	Ph: 772-286-5753	<input type="checkbox"/>	<input checked="" type="checkbox"/>					
7997 SW Jack James Drive, Stuart, FL 34997				\$	\$	\$ 4,500.00	\$ -	\$
Agricultural Land Services.	561-732-6105	<input type="checkbox"/>	<input checked="" type="checkbox"/>					
12265 State Road 7, Boynton Beach, FL 33473						\$ 4,039.20		
		<input type="checkbox"/>	<input type="checkbox"/>					
		<input type="checkbox"/>	<input type="checkbox"/>					
		<input type="checkbox"/>	<input type="checkbox"/>					
PRIME CONTRACTOR TO COMPLETE:		TOTAL		\$0.00	\$0.00	8,539.20	\$19,827.00	\$ -
BID PRICE: \$ 116,480.45		Total Value of SBE Participation:		\$28,366.20				

NOTE:

1. The amount listed on this form for a Subcontractor must be supported by price or percentage included on Schedule 2 or a proposal from each Subcontractor listed in order to be counted toward goal attainment.

2. Firms may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and M/WBE, please indicate the dollar amount under the appropriate category.

3. M/WBE information is being collected for tracking purposes only.

ATTACHMENT F

SCHEDULE 2

LETTER OF INTENT TO PERFORM AS AN SBE OR M/WBE SUBCONTRACTOR

PROJECT NO. WUD 17-012 PROJECT NAME: 52nd Ct North Water Main Extension

TO: _____
(Name of Prime Bidder)

The undersigned is certified by Palm Beach County as a(n) – (check one or more, as applicable):

Small Business Enterprise ☒ Minority Business Enterprise _____

Black _____ Hispanic _____ Women _____ Caucasian _____ Other (Please Specify) _____

Date of Palm Beach County Certification: 8-22-16

The undersigned is prepared to perform the following described work in connection with the above project
(Specify in detail, particular work items or parts thereof to be performed):

Line Item/Lot No.	Item Description	Qty / Units	Unit Price	Total Price
<u>47296</u>	<u>Water Materials</u>	<u>1 LS</u>	<u>\$ 33,045</u>	<u>\$ 33,045</u>
	<u>per quote</u>			

at the following price 33,045
\$ _____
(Subcontractor's quote)

And will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If undersigned intends to sub-subcontract any portion of this subcontract to a non-certified SBE subcontractor, the amount of any such subcontract must be stated: \$ _____

The undersigned subcontractor understands that the provision of this form to prime bidder does not prevent subcontractor from providing quotations to other bidders

UTILITY SUPPLY ASSOCIATES FAL.
(Print Name of SBE-M/WBE Subcontractor)

By: [Signature]
(Signature)

William Potts
(Print name/title of person executing on
behalf of SBE-M/WBE Subcontractor)

Date: 10-4-2017

33,045
Reduction Material Supplier X 60%
final partic. 19,827

ATTACHMENT F

SCHEDULE 2

LETTER OF INTENT TO PERFORM AS AN SBE OR M/WBE SUBCONTRACTOR

PROJECT NO. WUD 17-012 PROJECT NAME: 52nd Ct North Water Main Extension

TO: Johnson-Davis
(Name of Prime Bidder)

The undersigned is certified by Palm Beach County as a(n) – (check one or more, as applicable):

Small Business Enterprise ☒

Minority Business Enterprise ☒

Black ☐ Hispanic ☐ Women ☐ Caucasian ☐ Other (Please Specify) ☐

Date of Palm Beach County Certification: _____

The undersigned is prepared to perform the following described work in connection with the above project
(Specify in detail, particular work items or parts thereof to be performed):

Line Item/Lot No.	Item Description	Qty / Units	Unit Price	Total Price
<u>214</u>	<u>Record Drawings</u>	<u>1</u>	<u>LS</u>	<u>2250</u>
<u>215</u>	<u>Construction Survey</u>	<u>1</u>	<u>LS</u>	<u>2250</u>
			<u>total</u>	<u>4500</u>

at the following price 4500
\$ _____
(Subcontractor's quote)

And will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If undersigned intends to sub-subcontract any portion of this subcontract to a non-certified SBE subcontractor, the amount of any such subcontract must be stated: \$ _____

The undersigned subcontractor understands that the provision of this form to prime bidder does not prevent subcontractor from providing quotations to other bidders

Betsy Lindsay Inc
(Print Name of SBE-M/WBE Subcontractor)

By: [Signature]
(Signature)

ELIZABETH A. LINDSAY
(Print name/title of person executing on behalf of SBE-M/WBE Subcontractor)

Date: 10/4/17

ATTACHMENT F

SCHEDULE 2

LETTER OF INTENT TO PERFORM AS AN SBE OR M/WBE SUBCONTRACTOR

PROJECT NO. WUD 17-012 PROJECT NAME: 52nd Ct North Water Main ExtensionTO: Johnson-Davis
(Name of Prime Bidder)

The undersigned is certified by Palm Beach County as a(n) – (check one or more, as applicable):

Small Business Enterprise ☒ Minority Business Enterprise ☐Black ☐ Hispanic ☐ Women ☒ Caucasian ☐ Other (Please Specify) ☐

Date of Palm Beach County Certification: _____

The undersigned is prepared to perform the following described work in connection with the above project
(Specify in detail, particular work items or parts thereof to be performed):

Line Item/Lot No.	Item Description	Qty / Units	Unit Price	Total Price
<u>211</u>	<u>Bahia Sod</u>	<u>2244 sy</u>	<u>1st</u>	<u>4039²⁰</u>
_____	_____	_____	_____	_____
_____	_____	_____	_____	_____

at the following price \$4039²⁰
\$ _____
(Subcontractor's quote)

And will enter into a formal agreement for work with you conditioned upon your execution of a contract with Palm Beach County.

If undersigned intends to sub-subcontract any portion of this subcontract to a non-certified SBE subcontractor, the amount of any such subcontract must be stated: \$ 0

The undersigned subcontractor understands that the provision of this form to prime bidder does not prevent subcontractor from providing quotations to other bidders

Agricultural Load Services
(Print Name of SBE-M/WBE Subcontractor)By: [Signature]
(Signature)Mary Finkelson
(Print name/title of person executing on behalf of SBE-M/WBE Subcontractor)Date: 10-5-17

Revised (12-9-14)

ATTACHMENT H

AUTHORIZATION STATUS REPORT


SUMMARY OF
SBE / MINORITY BUSINESS TRACKING

	Total	SBE
Current Proposal 13		
Value of Authorization No. 13	\$116,480.45	
Value of SBE - M/WBE Letters of Intent	\$28,366.20	\$28,366.20
Actual Percentage	24.35%	24.35%
Signed/Approved Authorizations		
Total Value of Authorizations	\$4,605,968.50	
Total Value of SBE - M/WBE Signed Subcontracts	\$574,313.06	\$574,313.06
Actual Percentage	12.46%	12.46%
Signed/Approved Authorizations Plus Current Proposal		
Total Value of Authorizations	\$4,722,448.95	
Total Value of Subcontracts & Letters of Intent	\$602,679.26	\$602,679.26
Actual Percentage	12.76%	12.76%
GOAL	3.28%	12.76%

Revised (12-9-14)

PROJECT LOCATION MAP

WUD 17-012 52nd Ct North Water Main Extension



ATTACHMENT 5

Summary of Certificates

This report displays detailed Certificate of Insurance information for a selected Insured. Any items shown in red are deficient.

Thursday, October 12, 2017

Simple View

Certificate Images

Documents

Call Log

Insured: Johnson-Davis, Inc.

Insured ID: 16-013-PBC

Status: Compliant

ITS Account Number: PLC2098

Project(s): Palm Beach County - Water Utilities

Insurance Policy	Required	Provided	Override
<u>General Liability</u>			
Expiration: 3/1/2018			
General Aggregate:	\$1,000,000	\$2,000,000	
Products - Completed Operations Aggregate:	\$1,000,000	\$2,000,000	
Personal And Advertising Injury:	\$0	\$0	
Each Occurrence:	\$1,000,000	\$2,000,000	
Fire Damage:	\$0	\$0	
Medical Expense:	\$0	\$0	
<u>Automobile Liability</u>			
Expiration: 3/1/2018			
	All Owned Autos	Any Auto	
	Hired Autos	not provided	X
	Non-Owned Autos	Hired Autos	
		Non-Owned Autos	
Combined Single Limit:	\$1,000,000	\$2,000,000	
<u>Workers Compensation/Employers Liability</u>			
Expiration: 3/1/2018			
Each Accident:	\$100,000	\$1,000,000	
Disease - Policy Limit:	\$500,000	\$1,000,000	
Disease - Each Employee:	\$100,000	\$1,000,000	
<u>Inland Marine/Transit Insurance</u>			
Expiration: 3/1/2018			
	Loss Payee Endorsement	Loss Payee Endorsement	

Notifications (Show All)

There were no deficiency letters issued.

Do you have an updated Certificate? Click the button below to submit a Certificate.

Certificate Submittal

Revised Proof of Publication Forthcoming

The Palm Beach Post

Palm Beach Daily News



PROOF OF PUBLICATION STATE OF FLORIDA

PUBLIC NOTICE

Before the undersigned authority, personally appeared Rosemary Hindmarch, who on oath, says that he/she is a Legal Advertising Representative of The Palm Beach Post, a daily and Sunday newspaper, published in West Palm Beach and distributed in Palm Beach County, Martin County, and St. Lucie County, Florida; that the attached copy of advertising for a P-Main Legal ROP was published in said newspaper on: first date of Publication 11/19/2017 and last date of Publication 11/19/2017. Affiant further says that the said The Palm Beach Post is a newspaper published in West Palm Beach, in said Palm Beach County, Florida and that the said newspaper has heretofore been continuously published in said Palm Beach County, Florida, daily and Sunday and has been entered as second class mail matter at the post office in West Palm Beach, in said Palm Beach County, Florida, for a period of one year next preceding the first publication of the attached copy of advertisement; and affiant further says that he/she has neither paid nor promised any person, firm or corporation any discount, rebate, commission or refund for the purpose of securing this advertisement for publication in said newspaper.

PBC BOCC WATER UTILITIES
PO BOX 4036
WEST PALM BEACH, FL 33402-4036

Invoice/Order Number:	0000258225
Ad Cost:	\$700.00
Paid:	\$0.00
Balance Due:	\$700.00

Signed

Rosemary Hindmarch
(Legal Advertising Agent)

Sworn or affirmed to, and subscribed before me, this 27th day of November, 2017 in Testimony whereof, I have hereunto set my hand and affixed my official seal, the day and year aforesaid.

Signed

April J. Conway
(Notary)

Please see Ad on following page(s).



