

**SECOND AMENDMENT TO THE ROADWAY ANNUAL PATHWAY
AND MINOR CONSTRUCTION (FEDERALIZED)
CONTRACT PROJECT NO. 2015056
DATED MARCH 1, 2016, BY AND BETWEEN
WYNN & SONS ENVIRONMENTAL CONSTRUCTION COMPANY, INCORPORATED AND
PALM BEACH COUNTY**

THIS SECOND AMENDMENT to the Annual Pathway and Minor Construction Contract (Federalized), dated March 1, 2016, (R2016-0231), hereinafter "CONTRACT" by and between Wynn & Sons Environmental Construction Company, Incorporated, hereinafter "CONTRACTOR" and Palm Beach County, a political subdivision of the state of Florida, hereinafter, "COUNTY".

WITNESSETH

WHEREAS, on March 1, 2016, the CONTRACTOR and COUNTY entered into a CONTRACT (Federalized) for pathway and minor construction projects and other related tasks throughout Palm Beach County.

WHEREAS, the CONTRACT provides that it may be amended, at the COUNTY'S option, upon approval of the Board of County Commissioners; and

NOW, THEREFORE, in consideration of the mutual covenants, promises, and agreements herein contained, the parties agree as follows:

1. The above recitations are true and correct and incorporated herein.
2. The CONTRACT between the CONTRACTOR and the COUNTY is hereby amended to increase the amount by \$565,000 from \$1,510,000 to \$2,075,000.
3. It is the intent of the parties hereto that this Amendment shall not become binding until the date executed by the COUNTY.
4. The CONTRACT dated March 1, 2016, between the CONTRACTOR and the COUNTY, is hereby amended to extend the expiration date of the CONTRACT from FEBRUARY 28, 2018 to FEBRUARY 28, 2019.
5. Item 7 – Responsibilities After Contract Award (page SBE-3) shall include the following: Both SBE Schedules 1 (List of Proposed SBE and M/WBE Participation) and Schedule 2 (Letter of Intent to Perform as an SBE or M/WBE Subcontractor) shall be submitted with each task authorization.
6. The COUNTY requires the CONTRACTOR to track during the Project, and report at the end of the Project, the county of residence of the CONTRACTOR'S employees and its subcontractors' employees. The CONTRACTOR agrees to prepare and provide the required report with its request for final payment.

