Agenda Item: 3F17

PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY

10 TO 10 TO 10 TO				
Meeting Date: August 20, 2019	[X]	Consent Workshop		 Regular Public Hearing
Submitted By: Department of Airports				
	====		====	=======================================

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve: Change Order No. 5 to the Contract with ARINC Incorporated (ARINC) in the amount of \$109,310 for the installation of the Common Use Passenger Processing System (CUPPS) at Palm Beach International Airport (PBI).

Summary: The Contract with ARINC for the installation of the CUPPS at PBI was approved by the Board on October 18, 2016 (R-2016-1480). Change Order No. 2 (R-2017-0794) and No. 3 (R-2018-0893) in the amount of \$292,659 and 460 Calendar Days were approved by the Board; Change Orders No. 1 and 4 in the amount of \$55,600 and 90 Calendar Days were approved under the delegated authority detailed in PPM CW-F-050. The proprietary common use system contracted with ARINC included the installation of hardware and licensed software along with a 5-year license, support and maintenance agreement. The commencement of the monthly support and maintenance agreement became effective on February 1, 2018 when the system became operational. Approval of Change Order No. 5 in the amount of \$109,310 will provide additional spare parts and include installation of additional equipment to provide flexibility to the airlines and facilitate the phasing of current and future projects within the terminal and concourses. There is no extension in time. The contract will expire upon the completion of the maintenance agreement on February 1, 2023. ARINC is an Annapolis, Maryland based company. The Disadvantaged Business Enterprise (DBE) goal for this contract is 12%. ARINC has committed to 18% in their proposal. The total DBE participation to date is 49%. DBE participation for this Change Order is 0%. Countywide (AH)

Background and Justification: This project involved the deployment of shared tenant systems to support the common use of certain ticketing facilities and gates at PBI. The Department of Airports intended to rollout the installation of the common use terminal equipment at gates and ticketing counters that are not presently leased to serve seasonal carriers and charter operators in phases. Change Order No. 5 in the amount of \$109,310 will include installation of common use facilities at the check-in counter on the third level and in Concourse A. This will provide added flexibility to airlines currently serving or planning to serve PBI to increase performance and lower costs for airlines, improve utilization of ticket counters and gates, and improve customer service for passengers and tenants during construction of future improvements.

Attachments:

1.	Change Or	der No. 5	- Thre	e (3) Originals w/Contract History	
		========	=====	=======================================	=======================================

Recommended By:

Department Director

Approved By:

County Administrator

Date

County Administrator

II. FISCAL IMPACT ANALYSIS

A. Tive real Summary of Fis	cai impact:				
Fiscal Years	20 <u>19</u>	20 <u>20</u>	20 <u>21</u>	20 <u>22</u>	20 <u>23</u>
Capital Expenditures Operating Costs External Revenues (Grants) Program Income (County)	\$109,310 		-		
In-Kind Match (County) NET FISCAL IMPACT	\$109,310				
# ADDITIONAL FTE POSITIONS (Cumulative)					
Is Item Included in Current Bu Does this item include the use		ds?	Yes X Yes	No	
Budget Account No: Fund 4 Reporting	1111 Departm Category	ent <u>121</u> l	Jnit <u>A305</u>	Object <u>6504</u>	
B. Recommended Sources of	Funds/Summa	ary of Fisca	l Impact:		
Approval of this item provide in the amount of \$109,310. are being utilized to fund this	Passenger Fac	ange Order illity Charge	No. 5 to the 0 funds in the a	Contract with AR amount of \$109	INC 310
C. Departmental Fiscal Revie	w:(W_	Sum	<u>. </u>		
	III. REVIE	W COMME	NTS		
A. OFMB Fiscal and/or Contra	act Developme	nt and Cont	rol Commen	ts:	
OFMB 812/19	⁵ 8/1	Contr	act Dev. and	Jewlend Control	577/19
B. Legal Sufficiency:				16	
Assistant County Attorney	<u>8</u> -19				
C. Other Department Review:					
Department Director	_				

REVISED 11/17

(THIS SUMMARY IS NOT TO BE USED AS A BASIS FOR PAYMENT)

ARINC INCORPORATED **SECRETARY'S CERTIFICATE**

THE UNDERSIGNED, Secretary of ARINC Incorporated (the "Company"), a corporation duly organized and existing under the laws of the State of Delaware, with a principal place of business at 2551 Riva Road, Annapolis, Maryland 21401 USA, does hereby certify that as of the date hereof, Regan M. Rishel, Contract Manager, is authorized to execute customer facing documents, including proposals, contracts, agreements, licenses, NDAs and MOU/MOAs for and on behalf of the Company.

IN WITNESS WHEREOF, the undersigned has hereunto set his hand and affixed the seal of the Company on this 304 day of July, 2019.

By: Kich Schwappack

STATE OF MARYLAND

COUNTY OF ANNE ARUNDEL)

On this 30^{44} day of July, 2019, before me, the undersigned, personally appeared Richard M. Schwappach, known to me (or satisfactorily proven) to be the person whose name is subscribed to within the instrument and acknowledged that he executed the same for the purposes therein contained.

In witness whereof I hereunto set my hand and official seal.

Notary Public Anamarie Recsel

My Commission expires 10 May 2023



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 04/03/2019

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on

this certificate does not come rights to the certificate noticer in fled of such endorsement(s).				
PRODUCER MARSH USA, INC.	CONTACT NAME:			
20 CHURCH STREET	PHONE (A/C, No, Ext):	FAX (A/C, No):		
HARTFORD, CT 06103	E-MAIL ADDRESS:			
	INSURER(S) AFFORDING COVERAGE	NAIC#		
CN101479273-UTC-ROCK19-20	INSURER A: Hartford Fire Insurance Company	19682		
INSURED ROCKWELL COLLINS, INC.	INSURER B: Hartford Underwriters Insurance Company	30104		
AND ITS WHOLLY OWNED SUBSIDIARY, ARINC, INC.	INSURER C: National Union Fire Ins Co Pittsburgh PA	19445		
400 COLLINS ROAD N.E. CEDAR RAPIDS, IA 52498	INSURER D : American Home Assurance Company	19380		
,	INSURER E: New Hampshire Ins Company	23841		
	INSURER F : AIU Insurance Co	19399		

COVERAGES CERTIFICATE NUMBER: NYC-010407478-06 **REVISION NUMBER:**

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SLICH POLICIES LIMITS SHOWN MAY HAVE BEEN REDUICED BY PAID CLAIMS

E.	EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.								
INSR LTR	TR TYPE OF INSURANCE INSD WVD POLICY NUMBER (MM/DD/YYYY) (MM/DD/YYYY) LIMITS							S	
A	X	COMMERCIAL GENERAL LIABILITY			*02CSET10004	04/01/2019	04/01/2020	EACH OCCURRENCE	\$ 1,000,000
		CLAIMS-MADE X OCCUR						DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 300,000
					"\$2,000,000 GEN AGG - PER"			MED EXP (Any one person)	\$ 10,000
								PERSONAL & ADV INJURY	\$ 1,000,000
	_	VL AGGREGATE LIMIT APPLIES PER:			"LOCATION/PROJECT"			GENERAL AGGREGATE	\$ 2,000,000
	X	POLICY X PRO- X LOC			"\$10,000,000 POL. GEN AGG"			PRODUCTS - COMP/OP AGG	\$ 2,000,000
<u></u>	ļ	OTHER:			+0000FT 10000 (1.00)				\$
A B		OMOBILE LIABILITY			*02CSET10000 (AOS)	04/01/2019	04/01/2020	COMBINED SINGLE LIMIT (Ea accident)	\$ 1,000,000
"	X	ANY AUTO			*02CSET10019 (HI)	04/01/2019	04/01/2020	BODILY INJURY (Per person)	\$
		OWNED SCHEDULED AUTOS ONLY						BODILY INJURY (Per accident)	\$
		HIRED NON-OWNED AUTOS ONLY						PROPERTY DAMAGE (Per accident)	\$
L_									\$
A	X	UMBRELLA LIAB X OCCUR			*02HUT10021	04/01/2019	04/01/2020	EACH OCCURRENCE	\$ 8,000,000
1		EXCESS LIAB CLAIMS-MADE						AGGREGATE	\$ 8,000,000
<u>_</u>		DED RETENTION\$							\$
		KERS COMPENSATION EMPLOYERS' LIABILITY			*CT-QSI 5565605- SIR 2.5 MM		04/01/2020	X PER OTH-ER	
D	ANY	PROPRIETOR/PARTNER/EXECUTIVE CER/MEMBER EXCLUDED?	N/A		*CA-012717180	04/01/2019	04/01/2020	E.L. EACH ACCIDENT	\$ 1,000,000
E	(Man	datory in NH)			*FL-012717182, MULTI-012717181	04/01/2019	04/01/2020	E.L. DISEASE - EA EMPLOYEE	\$ 1,000,000
E	DES	s, describe under CRIPTION OF OPERATIONS below			*MULTI-012717184 , MULTI-012717183	04/01/2019	04/01/2020	E.L. DISEASE - POLICY LIMIT	\$ 1,000,000
F					*NY-012717196	04/01/2019	04/01/2020	SEE ABOVE	SEE ABOVE
L									

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

RE: PROJECT/CONTRACT NBR: PB 15-1 PROJECT NAME: COMMON USE PASSENGER PROCESSING SYSTEM.

PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA, ITS OFFICERS, EMPLOYEES, AND AGENTS ARE ADDITIONAL INSURED UNDER THE GENERAL LIABILITY POLICY TO THE EXTENT REQUIRED BY CONTRACT.

GENERAL LIABILITY POLICY IS PRIMARY AND NON-CONTRIBUTORY IF REQUIRED BY WRITTEN CONTRACT OR AGREEMENT.

WAIVER OF SUBROGATION IS INCLUDED IF REQUIRED BY CONTRACT. CONTRACTUAL LIABILITY IS PROVIDED TO THE EXTENT AFFORDED BY THE ABOVE GL POLICY.

CERTIFICATE HOLDER	CANCELLATION
PALM BEACH COUNTY C/O INSURANCE TRACKING SERVICES, INC. (ITS) P.O. BOX 20270 LONG BEACH, CA 90801	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
	AUTHORIZED REPRESENTATIVE of Marsh USA Inc.
	Manashi Mukherjee Manashi Mukherjee
	© 4000 0040 400DD 00DD0D4TI0H AH 144

© 1988-2016 ACORD CORPORATION. All rights reserved.

ACORD 25 (2016/03)

CEPTIEICATE HOLDER

The ACORD name and logo are registered marks of ACORD

ORDER					
	Owner Initiate Differing Site Conditions Zoning/Code/Ordinance Errors/Omissions/In Des	Changes sign	Red	uantity Overruns/Underruns equest By Another Agency/Outside Reimbursable	Party able
PROJECT:	Common Use Passeng System (CUPPS) Palm International Airport (F	Beach	CO CO RE:	HANGE ORDER NO: Five (5) DUNTY/FAA PROJECT NO: PB15- DNTRACT DATE: October 18, 201 ESOLUTION NO. R-2016-1480 STRICT # Countywide	
2551 F	CIncorporated Riva Road Polis, MD 21401			and the second second	
monthly support operational. A and include in current and fur will expire upo	y common use system or g with a 5 year license ort and maintenance agrapproval of Change Orde stallation of additional educed ture projects within the tent of the completion of the market or the completion of the completion of the market or the completion of the complet	 support and mail reement became ef r No. 5 in the amouguipment to provide erminal and concount naintenance agreem 	ntenance ag fective on F int of \$109,3 flexibility to rses. The nent.	d the installation of hardware and licagreement. The commencement February 1, 2018 when the system, 310.00 will provide additional spare to the airlines and facilitate the phase are is no extension in time. The commence is no extension in time.	of the m was e parts
EXECUTION OF T ASSOCIATED, DIF DELAYS OR DISRI	HIS CHANGE ORDER ACKNOW RECTLY OR INDIRECTLY, WITH UPTIONS RESULTING FROM, CA	VLEDGES FINAL SETTLE H THE ABOVE STATED AUSED BY OR INCIDENT	MENT OF, AND MODIFICATION TO SUCH MO	ND RELEASES ALL CLAIMS FOR, COSTS AN ON(S), INCLUDING ALL CLAIMS FOR CUMU MODIFICATION(S), AND INCLUDING ANY CLAI AL CHANGE TO THE CONTRACT.	II ATD /F
The Contract S The Contract S The new Contr The Contract T The Date of Su	r previous Change Orders Sum prior to this Change Sum will be <u>increased</u> /de ract Sum including Chang Fime will be increased/de ubstantial Completion of t	S	ange Order	\$965,538.0 \$348,259.0 \$1,313,797.0 \$109,310.0 \$1,423,107.0 0 Calendar days October 30, 201 February 1, 202	00 00 00 00 s. 8
BARICH, Inc		ARINC, Inc		PBC Board Of County Commissioners	
Consultant		Contractor		Owners	
2241 E. Pecos Ro		2551 Riva Road		PO Box 21229	
Chandler, AZ 8	5225	Annapolis, MD 214	01	West Palm Beach, FI 33416-	-1229
Name and Title:		Name and Title:		Name and Title:	
Signature (CONSULTANT	Regan Rishel, Pr. (()	Cianoturo	
Date: 7-26	Swy 100	Date: 1/22/	M KID	Date:	
1-20	1-17	1 99 Le	1	Date.	
	PALM BEA	CH COUNTY DEPAI	RTMENT OF	FAIRPORTS	
Attest: SHAROI Clerk & 0	N R. BOCK Ap	proved As To Terms rms and Conditions		Approved as to Form and Legal Sufficiency	
By: Dep	uty Clerk By	Director of Airpor	Seeke	By:County Attorney	-
				·	

RIDER

To be attached to and form part of:

Bond Number

K09501277

dated

<u>8/9/2016</u>

issued by the

WESTCHESTER FIRE INSURANCE COMPANY

in the amount of

\$1,313,797.00

on behalf of

ARINC, INC.

(Principal)

and in favor of

PALM BEACH COUNTY

(Obligee)

Now therefore, it is agreed that in consideration of the premium charged, the attached bond shall be amended as follows:

The Bond Amount shall be amended:

FROM:

One Million Three Hundred Thirteen Thousand Seven Hundred

Ninety-Seven And 00/100 ----- (\$1,313,797.00)

TO:

One Million Four Hundred Twenty-Three Thousand One Hundred

Seven And 00/100 ------- (\$1,423,107.00)

It is further understood and agreed that all other terms and conditions of this bond shall remain unchanged.

This Rider is to be Effective this 30th day of October, 2018.

Signed, Sealed & Dated this 19th day of July, 2019.

ARINC, INC.

(Principal)

WESTCHESTER FIRE INSURANCE COMPANY

(Surety

Cynthia Farrell, Attorney-in-Fact



Power of Attorney


Westchester Fire Insurance Company | ACE American Insurance Company

each as their true and lawful Attorney-in-Fact to execute under such designation in their names and to affix their corporate seals to and deliver for and on their behalf as surety thereon or otherwise, bonds and undertakings and other writings obligatory in the nature thereof (other than bail bonds) given or executed in the course of business, and any instruments amending or altering the same, and consents to the modification or alteration of any instrument referred to in said bonds or obligations.

In Witness Whereof, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY have each executed and attested these presents and affixed their corporate seals on this day 4th of October, 2018.

Down M. Chlores

Dawn M. Chloros, Assistant Secretary











STATE OF NEW JERSEY

County of Hunterdon

On this 4th day of October, 2018, before me, a Notary Public of New Jersey, personally came Dawn M. Chloros, to me known to be Assistant Secretary of WESTCHESTER FIRE Insurance Company and ACE AMERICAN INSURANCE COMPANY, the companies which executed the foregoing Power of Attorney, and the said Dawn M. Chloros, being by me duly sworn, did depose and say that she is Assistant Secretary of WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY and knows the corporate seals thereof, that the seals affixed to the foregoing Power of Attorney are such corporate seals and were thereto affixed by authority of said Companies; and that she signed said Power of Attorney as Assistant Secretary of said Companies by like authority; and that she is acquainted with Stephen M. Haney, and knows him to be Vice President of said Companies; and that the signature of Stephen M. Haney, subscribed to said Power of Attorney is in the genuine handwriting of Stephen M. Haney, and was thereto subscribed by authority of said Companies and in deponent's presence.

Notarial Seal



KATHERINE J. ADELAAR NOTARY PUBLIC OF NEW JERSEY No. 2318885 Commission Expires July 16, 2018

Heller of Advantage Public Notary Public

CERTIFICATION

Resolutions adopted by the Boards of Directors of WESTCHESTER FIRE INSURANCE COMPANY on December II, 2006; ACE AMERICAN INSURANCE COMPANY on March 20,

"RESOLVED, that the following authorizations relate to the execution, for and on behalf of the Company, of bonds, undertakings, recognizances, contracts and other written commitments of the Company

- Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the (1) seal of the Company or otherwise.
- Each duly appointed attorney-in-fact of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise, to the extent that such action is authorized by the grant of powers provided for in such person's written appointment as such attorney-in-fact. (2)
- Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to appoint in writing any person the attorney-in-fact of the Company with full power and authority to execute, for and on behalf of the Company, under the seal of the Company or otherwise, such Written Commitments of the Company as may be specified in such written appointment, which specification may be by general type or class of Written Commitments or by specification of one or more particular variations. (3)
- Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to delegate in writing to any other officer of the Company the authority to execute, for and on behalf of the Company, under the Company's seal or otherwise, such Written Commitments of the Company as are specified in such written delegation, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written Commitments.
- The signature of any officer or other person executing any Written Commitment or appointment or delegation pursuant to this Resolution, and the seal of the Company, may be affixed by facsimile on such Written Commitment or written appointment or delegation. (5)

FURTHER RESOLVED, that the foregoing Resolution shall not be deemed to be an exclusive statement of the powers and authority of officers, employees and other persons to act for and on behalf of the Company, and such Resolution shall not limit or otherwise affect the exercise of any such power or authority otherwise validly granted or vested."

I, Dawn M. Chloros, Assistant Secretary of WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY (the "Companies") do hereby certify that

the foregoing Resolutions adopted by the Board of Directors of the Companies are true, correct and in full force and effect,

the foregoing Power of Attorney is true, correct and in full force and effect.

Given under my hand and seals of said Companies at Whitehouse Station, NJ, this JUL 192019





Dawn M. Chlores

Dawn M. Chlores, Assistant Secretary

IN THE EVENT YOU WISH TO VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER MATTER, PLEASE CONTACT US AT: Telephone (908) 903-3493 Fax (908) 903-3656 e-mail: surety@chubb.cor

WFIC- AAIC (rev. 08-18)

WESTCHESTER FIRE INSURANCE COMPANY STATEMENT OF ASSETS, LIABILITIES AND SURPLUS TO POLICYHOLDERS

Statutory Basis

DECEMBER 31, 2018

(in thousands)

ASSETS

LIABILITIES AND SURPLUS TO POLICYHOLDERS

Cash and Short Term Investments United States Government, State and Municipal Bonds Other Bonds Stocks Other Invested Assets	\$ 56,686 108,524 48,200 29 9,875	Outstanding Losses and Loss Expenses Reinsurance Payable on Losses and Expenses Unearned Premiums Ceded Reinsurance Premiums Payable Other Liabilities	\$ - 146 - 120,835
TOTAL INVESTMENTS	223,314	TOTAL LIABILITIES	120,980
Investments in Affiliates Premiums Recelvable Other Assets	 115,064	Capital Stock Paid-In Surplus Unassigned Funds SURPLUS TO POLICYHOLDERS	5,000 59,856 152,542 217,398
TOTAL ADMITTED ASSETS	\$ 338,378	TOTAL LIABILITIES AND SURPLUS	\$ 338,378

Investments are valued in accordance with requirements of the National Association of Insurance Commissioners, At December 31, 2018, investments with a carrying value of \$15,689,641 were deposited with government authorities as required by law.

STATE OF PENINSYLVANIA

COUNTY OF PHILADELPHIA

John Taylor, being duly sworn, says that he is Senior Vice President of Westchester Fire Insurance Company and that to the best of his knowledge

and belief the foregoing is a true and correct statement of the said Company's financial condition as of the 31 st day of December, 2018.

Swom before me this

COMMONWEALTH OF PENNSYLVANIA

NOTARIAL SEAL

Diane Wright, Notary Public

City of Philadelphia, Philadelphia County

My Commission Expires Aug. 8, 2019

MEMBER, PENNSYLVANIA ASSOCIATION OF NOTARIES

EXHIBIT NO 1

CHANGE ORDER #5

Hardware	Quantity	Spares	Unit Price	Total
Desktop PC w/ monitor	4		\$1,105.00	\$4,420.00
Desko 504 BGR Pro	1	4	\$933.00	\$4,665.00
Unimark RFID BTP			\$1,377.00	\$0.00
NCR TP-120 (Kiosks)	4		\$11,796.00	\$47,184.00
Epson TM L-500 ATB	4	3	\$876.00	\$6,132.00
Epson TM L-500 BTP	4	3	\$976.00	\$6,832.00
Epson TM L-500 BTP			\$825.00	\$0.00
Epson Roll holder- for BTP	4	2	\$120.00	\$720.00
Epson FX 890		4	\$431.00	\$1,724.00
Desko mini MPR	4	3	\$359.00	\$2,513.00
Desko LAS 2D w/stand	4	3	\$396.00	\$2,772.00
UPS	4	2	\$180.00	\$1,080.00
Backdrop DDC			\$817.00	\$0.00
40" Backdrop Monitor			\$941.00	\$0.00
55" Backdrop Monitor		-1	\$2,075.00	(\$2,075.00)
Backdrop Mounting			\$186.00	\$0.00
VOIP Handset	4		\$817.00	\$3,268.00
VOIP Equipment			\$47,043.00	\$0.00
Original VOIP Server (Descoped)			\$28,551.00	\$0.00
Original VOIP Upgrade (Descoped)			\$6,022.00	\$0.00
Subtotal Hardware				\$79,235.00

Additional Setup and Installation (Kiosk and work stations)

Cisco VOIP Call Manager Outside Calling and Equipment
Installation

AVINET Connection - CO No 1

\$48,255.00

CUPPS License			***************************************
LDCS License			\$0.00
Dynamic Signage License	-1	\$18,180.00	(\$18,180.00)
VoIP License			
VoIP Telecom Connection			
VOIP Support			
Level 1 & 2 Application Support			· · · · · · · · · · · · · · · · · · ·
Level 3 Application Support			\$0.00
		Sub Total	(\$18,180.00)

TOTAL \$109,310.00

2551 Riva Road MS 5-348 Annapolis, MD 21401

USA

Phone: +1.410.266.2076 Fax: +1.410.266.4040

Email: regan.rishel@collins.com www.collinsaerospace.com

Regan M. Rishel Pr. Contract Manager Avionics

Quotation No: CCO/HDQ-19-0331

June 19, 2019

Ms. Cynthia M. Portnoy P.E. Project Manager Palm Beach County Department of Airports 846 Palm Beach International Airport West Palm Beach, FL 33406-1470

> Re: Contract Number PB15-1 for Common Use Passenger Processing System

Collins Aerospace

Change Order #5 - Additional Common Use Equipment

Dear Ms. Portnoy:

Pursuant to Contract Number PB15-1 for Common Use Passenger Processing System dated October 18, 2016 between ARINC Incorporated, a part of Collins Aerospace ("Collins") and Palm Beach County ("Customer") (hereinafter the "Master Agreement"); Collins is pleased to present Customer with the following quotation for its consideration. Such quotation to be memorialized in a formal Change Order if accepted by Customer.

1. Scope of Work

Under this Quotation CCO/HDQ-19-0331, Collins shall provide Customer with procurement, delivery and installation of equipment listed below. Installation tasks include coordination with PBI DOA for adding equipment to the existing common use network as well as coordination with airlines to provide airline applications on common use system and kiosk system. In addition, Collins will provide a systems delivery engineer on site to provide assistance and troubleshooting with the installation.

2. **Deliverables and Price**

Collins shall provide the services and/or hardware described in Section 1 above at the following rates:

Non-Recurring Charges					
Selvices			Continues Grand		
Installation (includes Integration, Testing, Labo	r and Tra	avel)	\$48,255		
		Subtotal	\$48,255		
Hardware 📆 🛣	City	Unit	Ruveinase Frince		
Desktop PC w/Monitor	4	\$1,105	\$4,420		
UPS	6	\$180	\$1,080		
Epson TM L-500 ATB	7	\$876	\$6,132		
Epson TM L-500 BTP	7	\$976	\$6,832		
Epson Roll Holder for BTP	6	\$120	\$720		
Epson FX 890	4	\$431	\$1,724		
Desko 504 BGR Pro	5	\$933	\$4,665		
Desko Mini MPR	7	\$359	\$2,513		
Desko LAS 2D w/Stand	7	\$396	\$2,772		

Non-R	\$127,490		
		e Subtotal	\$79,235
55" Backdrop Monitor – CREDIT	11	(\$2,075)	(\$2,075)
VOIP Handset	4	\$817	\$3,268
NCR TP-120 (Kiosks)	4	\$11,796	\$47,184

- b. All prices are quoted in US Dollars (USD) and payment shall be made in USD to an account as provided in the Master Agreement.
- c. For the avoidance of doubt, unless expressly included above, the pricing provided above does not include:
 - i. the provision of any network or electrical work;
 - ii. a solution that will provide for a redundant interface. If redundancy is required this Quotation shall be updated and reissued with double the hardware requirements and associated costs;
 - iii. rack and/or switch equipment, Collins assumes that appropriate rack space and switch ports are available within the core room and additional rack and/or switch equipment is not required for this installation;
 - iv. any airline dedicated equipment or additional common use equipment, unless otherwise expressly stated in Section 2a, above. Any such hardware to be integrated by Collins will be put in place by Customer or the applicable airlines in advance of any integration work by Collins;
 - v. all applicable sales or value added taxes, which will be added. Should any withholding of taxes apply to any payment due to Collins, Customer agrees to increase or "gross up" the amount of such payment so that the total amount to be received by Collins is equal to the stated price.

3. RESERVED

4. Collins Labor & Travel Guidelines

- a. This Quotation includes all labor and travel costs associated with the installation effort. All stated prices are contingent upon a concurrent installation whereby all on-site work is to be performed during one or more contiguous business days.
- b. Unless otherwise specified in Section 1, above, travel to site will take place on a Monday with work to start on Tuesday morning.
- c. Deployment and travel will be scheduled amongst all other Collins scheduled deployment activities using Collins' most current deployment personnel schedule at the time that Customer's authorization to proceed is received by Collins.

5. Customer Obligations

In order to ensure that Collins can effectively and efficiently complete the Scope of Work, where applicable, Customer will provide at no cost to Collins the following:

- a. Circuit installation and testing at least one (1) week prior to scheduled deployment;
- b. Address configurations at least one (1) week prior to scheduled deployment;
- c. Contact information for all of Customer's involved technical personnel at least one (1) week prior to scheduled deployment;
- d. Adequate secured storage areas, as needed, and trash disposal;

COLLINS AEROSPACE PROPRIETARY
This document does not contain any export controlled technical data

Palm Beach County Quote 19-0331 June 19, 2019 Page 3 of 3

- e. An adequate staging and user training area, as needed;
- f. Access to secured areas, as needed, including badging and escorts;
- g. Authorized airline testing personnel capable and willing to fully test all applications; and
- h. Hardware will be shipped to the Customs-cleared area and/or the receiving dock of the Customer's airport facility. Customer is responsible for the movement and storage of hardware after delivery. Risk of damage/loss transfers to Customer upon delivery.
 - Collins shall use reasonable best efforts to provide Customer with at least seven
 (7) days advance notice of when Hardware has shipped and at least twenty-four
 (24) hours' notice in advance of delivery.

6. Period of Performance

Hardware will be ordered and/or project work will be scheduled after receipt by Collins of either a) a valid Notice to Proceed issued by Customer, or b) a Customer issued Change Order, whichever comes first.

7. Terms and Conditions

This Quotation is governed by the Terms and Conditions of the Master Agreement PB15-1 for Common Use Passenger Processing System dated October 18, 2016 between ARINC Incorporated, a part of Collins Aerospace and Palm Beach County.

This Quotation is valid for a period of sixty (60) days from issuance, after which it will automatically expire.

Should you have questions regarding this Quotation, please contact your Project Manager John Dungan at +1.918.461.3031 or john.dungan@collins.com.

Best Regards,

Digitally signed by Regan Rishel Date: 2019.06.19

14:23:51 -04'00'

Regan Rishel

Pr. Contract Manager

SCHEDULE 1 LIST OF PROPOSED DBE FIRMS

				•						
Project Name: Common Use P	assenger Processing Sy	stem (CUPPS) Project No): <u>PB15-1</u>							
Name of Prime Bidder: ARINC	Incorporated	Change	Order No. : <u>CO #5</u>							
Contact Person: John Dungan		Bid Ope	ening Date: N/A							
Address: 2551 Riva Road, Ann	napolis, MD 21401	Departn	nent:							
Phone No.: +1 (918) 461-3031	Fax No: <u>n/a</u>	E-mail <i>I</i>	Address: <u>john.d</u>	ungan@collins.co	m					
			Dollar Amount							
Name, Address & Phone No. of DBE Firm	Description of Type of Work	Classification (Check applicable box)	Black	Hispanic	Other (Please Specify)					
		□ Prime Contractor □ Subcontractor □ Supplier □ Manufacturer	\$	\$	\$	\$				
		□ Prime Contractor □ Subcontractor □ Supplier □ Manufacturer	\$	\$	\$	\$				
		□ Prime Contractor□ Subcontractor□ Supplier□ Manufacturer	\$	\$	\$	\$				
		□ Prime Contractor □ Subcontractor □ Supplier □ Manufacturer	\$	\$	\$	\$				
			Total V	/alue of DBE Par	ticipation <i>:</i> \$0.0	00				
2. Firms identified on this form must If materials or supplies are proposition amount to 60% of supplier's quote By signing this form the unders the DBE Firms to ensure that the Regan Rishel By: Signature	DBE goal. be certified as a DBE by the St sed to be purchased from a DB e for purposes of determining va- igned Prime Bidder is countered by the St ne work is actually perform Digitally signed by Regar Date: 2019.07.25 12:15:21	tate of Florida's Unified Certificat BE regular dealer, sixty percent alue of DBE participation. Amou mmitting to utilize the abov med by the by the DBE Fir n Rishel	ion Program. (60%) of the propo nts listed on Sched ve referenced D	sed expenditure is co dule "2" should reflect t	unted toward attain the full expenditure	d Business Enterprise", in order to ment of the DBE goal. Reduce dol (i.e., do not reduce supplier's quote the Prime Bidder will monit				
Regan Rishel, Principal Contract Print Name/Title of Person Executing o	ct Manager n Behalf of the Prime									

Date: July 25, 2019

Palm Beach International Airport PB15-1 CUPPS

Fin. Proj. No.: Contract Date :October 18, 2016 CONTRACT HISTORY

			THOTOICI
Ĭ	ORIGINAL	CURRENT	ACTUAL
Contract Date:	10/18/2016		
RESOLUTION NO	R-2016-1480		
DATE: NTP	10/31/2016		
CONTRACT TIME (Subsantial) =	180	730	,
SUBSTANTIAL COMPLETION			
DATE	4/28/2017	10/30/2018	2/1/2018 Commencement of 5 year License/Maintenance/Support Agreement
CONTRACT EXPIRATION (5			,
years from date in operation)			2/1/2023
CONTRACT AMOUNT =	\$965,538.00	\$1,423,107.00	
LIQUIDATED DAMAGES	\$250.00		
LD's for Final	\$0		

CHANGE ORDER No.	DATE	DESCRIPTION	CHANGE ORDER TIME	VALUE OF TIME EXTENSION	CHANGE ORDER AMOUNT	*TOTAL VALUE OF CHANGE ORDER ADJUSTED FOR TIME	LEAD DEPT APPROVAL	CRC APPROVAL	CUMULATIVE APPROVAL (LEAD PLUS CRC)-DAYS	CUMULATIVE APPROVAL (LEAD PLUS CRC) - VALUE	BCC APPROVAL	PERCENT CHANGE	NEW CONTRACT AMOUNT	STATUS
1		CCP 001 FB 002 Provide Data Connection	30	\$7,500	\$29,800.00	\$37,300.00	\$29,800.00		30			3.09%	\$995,338.00	Approved 3/2/17
2		CCP 002 FB 001 Increase CUPPs locations	60	\$15,000		\$154,708.00					\$139,708.00	14.47%	\$1,135,046.00	Approved on 6/20/17 R 2017-0794
3		CCP 003 VOIP	400	\$100,000	\$152,951.00	\$252,951.00					\$152,951.00		\$1,287,997.00	
4		Data Connection Extension	60	\$15,000				\$25,800.00	90	\$55,600.00			\$1,313,797.00	Approved on 9/12/18
5		Additional Equipment	0	\$0	\$109,310.00	\$109,310.00					\$109,310.00		\$1,423,107.00	

		Total	550		\$457,569.00		\$29,800.00	\$25,800.00	\$55,600.00		\$0.00	47.39%	\$1,423,107.00	

Total
To be approved by the Dept

To be approved by the CRC

To be approved by the Board

Pursuant to PPM CW-F-050

Approval Authority

CO Value Cumm CO Value <u>Authority</u> Cumulative Days Authority \$0-50,000 \$0-100,000 Lead Dept Lead Dept 31-90 50,001-100,000 CRC CRC >\$100,001 BCC 120 BCC See Note 1

Time Extensions in excess of 90 Days must be approved by the Board and does not count towards the Cumulative Limit

- Cumulative Value Revised as of 6/24/09
 When the cumulative value of changes or additional work approved by the Lead or CRC exceeds the greater of \$250,000 or 5% of the original contract an agenda item notifying the board that the item puts it in the excess category must be prepared and forwarded as a Receive and File item
- When the cumulative time extensions approved by a combination of the Lead Dept and the CRC exceeds 120 Cal Days then an agenda item notifying the board that the item puts it in the excess category must be prepared and forwarded as a Receive and File item

^{*}Time must also be evaluated based on value of LD's for projects over \$1,000,000. The value of the time extension is not included when calc the cummulative value