



**FISCAL IMPACT ANALYSIS**

**A. Five Year Summary of Fiscal Impact:**

Fiscal Years	<u>2021</u>	<u>2022</u>	<u>2023</u>	<u>2024</u>	<u>2025</u>
Capital Expenditures	_____	_____	_____	_____	_____
Operating Costs	_____	_____	_____	_____	_____
External Revenues	_____	_____	_____	_____	_____
Program Income (County)	_____	_____	_____	_____	_____
In-Kind Match (County)	_____	_____	_____	_____	_____
<b>NET FISCAL IMPACT</b>	* _____	_____	_____	_____	_____
<b># ADDITIONAL FTE POSITIONS (Cumulative)</b>	_____	_____	_____	_____	_____


Is Item Included in Current Budget? Yes X No \_\_\_\_\_  
 Does this item include the use of federal funds? Yes \_\_\_\_\_ No X

Budget Account No: Fund 4111 Department 121 Unit A372-<sup>222</sup> Object 6504  
 Reporting Category \_\_\_\_\_

JP

**B. Recommended Sources of Funds/Summary of Fiscal Impact:**



\*There is no Fiscal Impact for this item. Project is included in the above Budget Account.

C. Departmental Fiscal Review: 

**III. REVIEW COMMENTS**

**A. OFMB Fiscal and/or Contract Development and Control Comments:**

 8/9/21  
 PC 8/9/21 OFMB  8-9-21

  
 Contract Dev. and Control  
 8-13-21 TW  8/13/21

**B. Legal Sufficiency:**

  
 Assistant County Attorney

**C. Other Department Review:**

\_\_\_\_\_  
 Department Director

REVISED 11/17

(THIS SUMMARY IS NOT TO BE USED AS A BASIS FOR PAYMENT)

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION  
**AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION  
GRANT AGREEMENT**

Form 725-000-04  
STRATEGIC  
DEVELOPMENT  
OGC 02/19

DATE: 7/21/21

TO: Gary Sypek  
Palm Beach County Park Airport

FROM: McDermott

CONTRACT NUMBER: G1541

AMENDMENT NUMBER:

FINANCIAL MANAGEMENT NUMBER: 436398-1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Palm Beach County Park Airport ("Agency"), dated 01/31/2019, is scheduled to expire on the 30 day of September, 2021.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2022, for additional time to complete the Project for the following reasons: In the spring of 2021, the County originally bid this project and received one bid. The Contractor was unsuccessful in completing the execution of the contract; therefore, the County is re-advertising the project per Palm Beach County Purchasing Code. Re-bidding will be initiated on July 25, 2021 with an estimated project completion date of June 30, 2022.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on 7/29/2021 at 9:46 AM EDT (to be completed by Department).


Agency: Palm Beach County

By: 

Name: Laura Beebe

Title: Director of Airports


STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

DocuSigned by:  
By: 

Name: Steve Braun

Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION  
Legal Review:

DocuSigned by:  
  
19D3932D432744B...

Approved as to Form and Legal Sufficiency

By: /s/ Anne Helfant  
County Attorney