

FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years	<u>2022</u>	<u>2023</u>	<u>2024</u>	<u>2025</u>	<u>2026</u>
Capital Expenditures	_____	_____	_____	_____	_____
Operating Costs	_____	_____	_____	_____	_____
External Revenues	_____	_____	_____	_____	_____
Program Income (County)	_____	_____	_____	_____	_____
In-Kind Match (County)	_____	_____	_____	_____	_____
NET FISCAL IMPACT	*	_____	_____	_____	_____
# ADDITIONAL FTE POSITIONS (Cumulative)	_____	_____	_____	_____	_____
Is Item Included in Current Budget?			Yes <u>X</u>	No _____	
Does this item include the use of federal funds?			Yes _____	No <u>X</u>	

Budget Account No: Fund 4111 Department 121 Unit A369 Object 6504
 Reporting Category _____

②

B. Recommended Sources of Funds/Summary of Fiscal Impact:

*There is no Fiscal Impact for this item. Project is included in the above referenced account.

C. Departmental Fiscal Review: Webster

III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Development and Control Comments:

June Mats 2/2/22
 OFMB 1-3-22 LM 2/1
 MG 2/1/22

Ar. J. Jacob 2/3/22
 Contract Dev. and Control

B. Legal Sufficiency:

Anne Kelfant 2-8-22
 Assistant County Attorney

C. Other Department Review:

 Department Director

REVISED 11/17

(THIS SUMMARY IS NOT TO BE USED AS A BASIS FOR PAYMENT)

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION
GRANT AGREEMENT**

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 1/14/22

TO: Gary Sypek
Palm Beach International Airport

FROM: Laurie McDermott

CONTRACT NUMBER: G1F85

AMENDMENT NUMBER:

FINANCIAL MANAGEMENT NUMBER: 445870-1


The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Palm Beach International Airport ("Agency"), dated 10/25/2019, is scheduled to expire on the 31 day of March, 2022.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2022, for additional time to complete the Project for the following reasons: Project is substantially complete. Final punchlist and project closeout pending. The County is requesting an additional three (3) months to complete all project activities and invoicing.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.


IN WITNESS WHEREOF, the Parties have executed this Amendment on 1/21/2022 at 11:43 AM EST (to be completed by Department).

Agency: Palm Beach County


By: 
Name: Laura Beebe
Title: Director of Airports

Approved as to Form and Legal Sufficiency
/s/ Anne Helfant
By: _____
County Attorney

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

DocuSigned by:
By: 
Name: Steve Braun
Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:

DocuSigned by:

CAA57910ADF54DE

DS
MG