

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION
GRANT AGREEMENT

DATE: 1/20/23

TO: Gary Sypek
Palm Beach County

FROM: Laurie McDermott

CONTRACT NUMBER: G1702

AMENDMENT NUMBER:


FINANCIAL MANAGEMENT NUMBER: 445445-1


The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Palm Beach County ("Agency"), dated 05/07/2019, is scheduled to expire on the 31 day of March, 2023.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 31 day of December, 2023, for additional time to complete the Project for the following reasons: This project is currently underway and in the procurement phase. Long lead time on equipment has delayed the original substantial completion date of the project of March 7, 2023; the project is now expected to be substantially complete on December 11, 2023.


The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.


IN WITNESS WHEREOF, the Parties have executed this Amendment on 01/30/2023 | 7:09 AM EST (to be completed by Department).

Agency: Palm Beach County
By: 
Name: Laura Beebe
Title: Director of Airports

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
DocuSigned by:
By: 
Name: Steven C. Braun, P.E.
Title: Director of Transportation Development

DS
MG

Approved as to Form and Legal Sufficiency
By: 
County Attorney

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:
DocuSigned by:

43DE6BB3D3BF464...