
Agenda Item #: 3-C-2 

PALM BEACH COUNTY 
BOARD OF COUNTY COMMISSIONERS 

AGENDA ITEM SUMMARY 

Meeting Date: March 13, 2007 [x] Consent [ ] Regular 

[ ] Workshop [ ] Public Hearing 

Department: 
Submitted By: 
Submitted For: 

Engineering & Public Works Department 
Roadway Production Division 

Project No. : 2000503 
I. EXECUTIVE BRIEF 

Motion and Title: Staff recommends motion to approve: Supplemental Agreement 

No. 12 to Project Agreement R2000-1737 in the amount of $289,211.58 with 

Greenhorne & O'Mara, Inc. {GOI) for professional services. 

Summary: This Supplemental Agreement will provide the services necessary for the 

preparation of revised construction plans for Okeechobee Boulevard from west of State 

Road 7 to east of Jog Road (Project). 

Districts: 2 and 6 (PK) 

Background and Justification: On October 31, 2000, the Board of County 

Commissioners {Board) approved an Agreement {R2000-1737) with GOI to provide 

professional services to prepare a study to address environmental and social issues 

related to the widening of the Project. Subsequently, design services were authorized 

and the construction plans are progressing and nearing completion. The County now 

desires GOI to prepare revised construction plans for the Project, as detailed in Exhibit 

"A" of the attached Supplemental Agreement. At the time of the March 31, 2000, CCNA 

Selection Committee, the annual goal for Minority Women Business Enterprise 

participation for professional services was 11.1 %. The Small Business Enterprise 

participation committed for this supplement by GOI is 12.85% overall. The fee, as 

detailed in Exhibit "A" of the attached Supplemental Agreement, has been negotiated as 

just and reasonable compensation as follows: 

Basic Services {Lump Sum) ................ . 

Reimbursable Expenses {Not to Exceed) ... 
Optional Services {Not to Exceed) ........ . 

Total: 

. $285,217.18 {Plans, Structural Design, 
Utility Location and 
Geotechnical Services) 

$ 994.40 {Prints) 
$ 3,000.00 {Legals and Sketches) 
$289,211.58 

After reviewing the attached Supplemental Agreement and finding it in proper order, 

staff recommends the Board's approval. 

Attachments: 
1. Location Map 
2. Supplemental Agreements (2) with Exhibits, and Certificate of Insurance 

~~~~~~:~~le __ u-------~----------;--~-;:-;, 
Division Director 

Approved By: /2 T. 0~ ej&/ O, 
J County E-n-g-in_e_e_r ________ D_._a_t_e ____ _ 
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II. FISCAL IMPACT ANALYSIS 

A. Five Year Summary of Fiscal Impact: 

Fiscal Years 
Capital Expenditures 
Operating Costs 
External Revenues 
Program Income (County) 
In-Kind Match (County) 
NET FISCAL IMPACT 

# ADDITIONAL FTE 
POSITIONS (Cumulative) 

2007 
$419,712 

-0-
-0-
-0-
-0-

$419,712 

2008 
-0-
-0-
-0-
-0-
-0-
-0-

2009 
-0-
-0-
-0-
-0-
-0-
-0-

2010 
-0-
-0-· 
-0-
-0~ 
-0-
-0-

2011 
-0-
-0-
-0-
-0-
-0-
-0-

Is Item Included in Current Budget? Yes X No . 
Budget Acct No.: Fund 3500 Dept. 361 Unit 0730 Object 6505 . 

Program 

B. Recommended Sources of Funds/Summary of Fiscal Impact: 
Transportation Improvement Fund 
Okeechobee Blvd/W of SR 7 to E of Jog Rd 

Authorization - Basic Services 
- Reimbursables 
- Optional Services 

Consultant Authorization 
Contingency 
Staff Costs-Roadway 

-ROW 
-Eng Services 
-Traffic 

Fiscal Impact 

$285,217.18 
$ 994.40 
$ 3,000.00 
$289,211.58 
$14,500.42 
$ 58,000.00 
$14,500.00 
$14,500.00 
$ 29,000.00 
$419,712.00 

C. Departmental Fiscal Review: -·=-----11\<~~..;.~ .;;;.W~...;.~.;.....;..~--?1--+-~~{\).;;...-,..;...._ __ 
Ill. REVIEW COMMENTS 

A. OFMB Fiscal and/or Contract Dev. and Control Comments: 

C. Other Department Review: 

Department Director 

This summary is not to be used as a basis for payment 
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ATTACHMENT 1 

OKEECHOBEE BOULEVARD 
WEST OF STATE ROAD 7 TO EA T OF ROA 

PALM BEACH COUNTY PROJECT NO. 2000503 

LOCATION SKETCH 



SUPPLEMENTAL AGREEMENT BETWEEN 

PALM BEACH COUNTY 
AND 

GREENHORNE & O'MARA, INC. 
FOR PROFESSIONAL ENGINEERING SERVICES ON 

ATTACHMENT 2 

OKEECHOBEE BOULEVEARD FROM W. OF S.R. 7 TO E. OF JOG ROAD 
PROJECT NO.: 2000503 

PALM BEACH COUNTY, FLORIDA 

THIS SUPPLEMENTAL AGREEMENT No. 12, made and entered into this day of 

__________ 2007 by and between Palm Beach County, hereinafter COUNTY, 

and, GREENHORNE & O'MARA, INC., a Florida Corporation with an address of 3223 Commerce 

Place, Suite 100, West Palm Beach, Florida 33407, with a Federal Tax 1.0. #52-0818()93, 

hereinafter CONSUL TANT. 

WITNESS ETH 

WHEREAS, the COUNTY and CONSULTANT entered into a Project Agreement dated 

October 31, 2000 (R2000-1737), to provide professional engineering services to study conceptual 

alternate typical sections necessary to widen to eight (8) lanes, Okeechobee Boulevard from West 

of S.R. 7 to East of Jog Road, Palm Beach County, Florida (hereinafter PROJECT); and 

WHEREAS, the COUNTY now desires for the CONSUL TANT to provide additional services 

required to revise the construction plans for the PROJECT; and 
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RE: Okeechobee Boulevard from W. of S.R. 7 to E. of Jog Road 
Project No. 2000503 

WHEREAS, the following fee has been negotiated as just and reasonable compensation for 

these professional services to be performed by the CONSUL TANT: 

Basic Services in a lump sum fee of $285,217.18; 

Reimburseables in a lump sum fee of $994.40; 

Optional Services in a lump sum fee of $3,000.00 

Totaling $289,211.58 

NOW, THEREFORE, THIS INDENTURE WITNESSETH: That for and in consideration of 

the mutual benefits to flow from each to the other, the parties hereto agree as follows: 

1. The CONSULTANT agrees to provide professional services as described in Exhibit "A" 
of the Agreement known as "SCOPE OF WORK". 

2. The CONSUL TANT agrees to provide professional services as described in Exhibit "B" 
of the Agreement known as "FEE PROPOSAL". 

3. The CONSULTANT agrees to "CERTIFICATION" statements as described in 
Exhibit "C" of the Agreement. 

4. The CONSULTANT agrees to Small Business Enterprise (SBE) Participation, described 
in Exhibit "D" of the Agreement. 

5. The COUNTY agrees to pay the CONSULTANT a fee of Two Hundred Eighty Nine 
Thousand Two Hundred Eleven Dollars and Fifty Eight Cents ($289,211.58). 

6. The CONSULTANT agrees to indemnify, defend and hold harmless the COUNTY 
against all claims that may arise as a result of negligence, wrongdoing, misconduct or 
want of care by the CONSUL TANT. 

Except as hereby amended, changed or modified, all other terms and conditions of the original 
Agreement dated October 31, 2000 (R2000-1737), and; 

Supplements and Amendments thereto, shall remain in full force and effect. 
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RE: Okeechobee Boulevard from W. of S.R. 7 to E. of Jog Road 
Project No. 2000503 

IN WITNESS WHEREOF, the parties hereto have made and executed this Authorization as 
of the day and year first above written. 

OWNER: 

Palm Beach County, Florida, a 
Political Subdivision of the 
State of Florida 

BOARD OF COUNTY COMMISSIONERS 

BY: _________ _ 

Addie L. Greene, Chairperson 

ATTEST: 
Sharon R. Bock, Clerk 
Circuit Court 

BY: _________ _ 

Deputy Clerk 

SEAL 

APPROVED AS TO 1ERMS 
AND CONDITIONS: 

,,,4RJ El .rr-
BY: (y'~ 4 '=\,~ 

-O_oPa.~~ent !:lead ~ 
,v,s,o,"' 

APPROVED AS TO FORM & LEGAL 
SUFFICIENCY: 

County Attorney 

CONSUL TANT: 

Greenhorne & O'Mara, Inc. 
a Florida Corporation 

BY: 

' (PeJ'd. 
!u lrl?f . L-.·.-.. ···-,-··.---' t G t~, O Leoal 

Its Senior Vice President;: .~~iJry·· · ,,,.::_ -
Financial Officer & Treasure(. \i: ·• ... ·"· 

·\.) : \: .. ·. 'l- -

CORPORATE SEAL 

F:\ROADWA Y\CCNA\200012000503\PROJECnSupp12\SUPP12_ CSA_BCC.doc 
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EXHIB-IT "A" 



Okeechobee Blvd - Add'I Design Services RPB High School to Jog Rd 
Palm Beach County Project No. 00-503A & B Supplement No. 12 - No1v 2, 2006 

~ ~e..., e-)'"-~ -
\...) ... . 

--::,\--, "'?~., . ~~ 
"'I ~ ~ .-.JL"[:P· 

<;O>~ 
(EXHIBIT "A") 

for 
SCOPE of SERVICES - SUPPLEMENTAL AGREEMENT N0.%2 

OKEECHOBEE BLVD (SR-704) from RPB High School to Jog Rd . ,-
Palm Beach County Project No(s) 2000-503A & B ,\.\"') c:;,<.-

INTRODUCTION & 
Greenhome & O'Mara, Inc. (G&O) will provide additional professional engineering and construction 
plans preparation services requested by the County in connection with the widening of Okeechobee Blvd · r~ f ~ 
(SR-704) from six (6) to eight (8) lanes between Royal Palm Beach High School and Jog Rd. The II ~ 
additional services to be provided under this supplemental agreement are in addition to those previously 
authorized . In general the tasks to be accomplished under this agreement include the following: 

1.) Permitting services associated with the 2000-503B project 
2,) Update plans to reflect changed field conditions (new driveways & Rt turn lanes) 
3.) Additional coordination with the Fillmore property owner to assess alternate Fillmore lake 

configuration. 
4.) Split the previously authorized 503A project into two separate projects (503Al & 503A2) 
5.) Extend project limits for 503Al project west to Wildcat Way 
6.) Modify 503Al project to provide raised median, fully urban section starting at Courtney 

Village intersection and 6ft sidewalk on north side per agreement with Village ofRPB. 
7.) Add an exclusive right turn lane into the Minto development. 
8.) Modify the SR-7 intersection to provide triple lefts NB to WB, dual rights EB to SB & dual 

rights WB to NB 
9.) Coordinate the SR-7 intersection configuration with FDOT and Palm Beach County Traffic. 
10.) Delete the southbound right tum lane on SR 7 just south of the SR 7 & Okeechobee 

intersection. 
11.)Revise Sansbury Way, Benoist Farms Rd and Riverwalk Blvd intersections to provide single 

left tum lanes. 
12.)Revise signalized intersections to pull crosswalk locations in closer to center of intersection. 
13.)Incorporate as-built water & sewer plans into roadway plans, adjust drainage design as 

possible top accommodate as-built locations and general coordination w/ PBCWU 
14.)Coordinate the geometry of the proposed northern leg of the Benoist Farms Rd intersection 

with developer, City of WPB & PBC Traffic. 
15.)Revise signal plans as needed to address item 12 
16.)Add mast arm signal design for Royal Palm Beach High School entrance 
17.)Provide roadway lighting design & conceptual lighting plans for entire corridor from SR-7 

to the Fla Turnpike. 

These additional services will be performed under the conditions defined under the previously authorized 
agreements or as may defined within this document 

Greenhome & O'Mara, Inc. will provide the following basic services as a continuation of those services 
previously authorized. 

A. Basic Services 
1. Roadway Design 
2. Drainage Design 



Okeechobee Blvd Add'I Design Services RPB High School to Jog Rd 
Palm Beach County Project No. 00-503A & B Supplement No. 12 - Nov 02, 2006 

B. 

A. 
1. 

3. Permitting 
4. Pavement Marking and Signing Plans 
5. Signalization 

6. Structural Design 
7. Lighting 
8. Utility Coordination 
9. Reproduction 
10. Geotechnical Services 

Optional Services 
1.) Utility Potholing Services 
2.) Parcel Sketch & Legal Description 

BASIC SERVICES 
Roadway Design 
The roadway design to be provided under this supplemental agreement will be prepared in 
accordance with the procedures and design standards outlined in the original work authorizations 
(SA-3, 4 & 8 ) for this project. All additional design work will be incorporated into the existing 
current plans development schedule. 

The additional roadway design services to be provided under this agreement can be summarized 
as follows: 

a.) Revise the signalized intersections to move crosswalks across Okeechobee Blvd in 
closer to the center of the intersection as requested by PBC Traffic. 

b.) Revise Sansbury Way, Berioist Farms Rd and Riverwalk Blvd intersections to 
provide only a single left turn lanes EB at Sansbury Way, WB at Benoist Farms Rd 
and EB at Riverwalk Blvd 

c.) Revise SR-7 intersection geometry to provide dual right tum lanes at west approach, 
single right turn lane at east approach and triple left tum lanes at south approach. 

d.) Split 503A project into two separate projects (503Al & 503A2) with the end/begin 
project interface being just west of SR-7 intersection. 

e.) Redesign section of project between Courtney Village and SR-7 as an urban section 
with an overbuild pavement design as needed to meet longitudinal slope 
requirements. 

f.) Revise 503A2 and 503Al project limits to a begin/end project station at 
approximately the beginning of the eastbound dual right tum lanes for the SR-7 
intersection. 

g.) Revise SR-7 plateau grading details as needed to accommodate new intersection 
configuration. 

h.) Revise 503Al project to begin project at Wildcat way intersection. Extend 8ft and 
6ft wide sidewalks to the Wildcat Way intersection. Provide WB fourth lane as a 
drop right lane into the proposed Minto development entrance opposite the RPB High 
School entrance. Provide a raised median within the entire limits of the 503Al 
project. Add an exclusive right tum lane into the Minto development. 

i.) Update 2000-503A2 plans & cross sections to reflect a change in existing conditions 
since the update for SA-8 was completed. 

Construction plans for the new plan sheets as well as those to be revised shall be prepared in a B 
size (11" X 17") format for all remainin:1 phase and utility submittals. The 30 sets of final plans 
shall be submitted in a B size format (ll"x 17''). The following additional and/or revised 
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Okeechobee Blvd - .Add'I Design Services RPB High School to Jog Rd 
Supplement No. 12 - Nov 02, 2006 Palm Beach County Project No. 00-503A & B 

roadway plan sheets and scales shall be provided: 

a. Key Sheet 
b. Typical section sheets, both 503Al & A2 
c. New & revised Plan sheets (l'=40ft) for both Al & A2 projects 
c. RoadwayProfiles(l"=40ftHoriz.& 1"=4ftVert.) 
d. Revised Plateau Intersection Plan Details (SR-7) 
e. Drainage Structure Details (1 "=l0ft Horiz & l "=lOft Vert) 
f. Cross Sections at 100ft intervals (25ft thru plateau) (l "=5'Horiz & 1 "=5' Vert) 

2. Drainage Design 

3. 

The drainage design for the 503A2 project was included under a previous SA. The only drainage 
design and/or construction plans included in the scope of work fot this supplemental agreement 
will be the design and construction plans necessary for the completion of the storm sewer 
collection system within the limits of the 503Al project (Wildcat Way to SR-7). This 
supplemental design effort will also include the drainage design revisions necessary for the SR-7 
intersection reconfiguration. 

Drainage design services are limited to the following items: 
a.) Design of a storm sewer collection system for the portion of the project between 

Wildcat Way and SR-7 (project 2000-503Al) 
b.) Coordination with the developer for the outfalls proposed into the Minto 

development. 
c.) Modification of the temporary storm sewer connection for the east leg of the SR-7 

intersection 
d.) Design of proposed drainage structures, utility conflict structures and modification of 

existing structures as needed. 
e.) Analysis of alternate Fillmore site lake configuration and land use on proposed 

roadway system 

The following drainage construction plan sheets shall be provided and/or revised. 
a. Drainage maps (l "=200ft Horiz) w/ a raster aerial base 
b. Drainage Structure Sheets (l "=5ftHoriz. & l "=5ftVert) 

Permitting 
G&O shall provide the necessary permitting services necessary for the follow items: 

a. Prepare & secure the necessary permits from SFWMD, L WDD & NPBCID for the 
roadway improvements proposed at the Jog Road intersection under project number 
2000-503B. 

b. Secure the necessary SFWMD permit modifications for the roadway improvements 
proposed under the 2000-503Al project. The drainage area and land use within the 
Okeechobee Blvd R/W between Wildcat Way and SR-7 has been previously included 
in the Minto permit per the agreement between Minto and PBC. 

c. Process a letter modification for current roadway permit from SFWMD to request 
that the temporary drainage connections currently shown for the east leg of the SR-7 
intersection are removed. 

d. Process a letter modification to the existing Minto development permit requesting the 
inclusion of the a portion of the west leg of the SR-7 intersection be included in the 
2000-503A2 project. 

3 



Okeechobee Blvd - Add'I Design Services 
Palm Beach County Project No. 00-503A & B 

4. Pavement Marking and Signing Plans 

RPB High School to Jog Rd 
Supplement No. 12 - Nov 02, 2006 

Greenhome and O'Mara, Inc. will prepare additional plan sheets and/ revise the current Pavement 
Marking and Signing Plans as needed to conform to the proposed roadway improvements 
revisions/additions requested. These revisions shall be in accordance with the Manual of 
Uniform Traffic Control Devices and Palm Beach County Stanclards. The plans format and 
project limits shall be as previously described under this SA. 

5. Signalization Design 
The Consultant shall revise signalization plans according to comments and geometric changes 
requested by Palm Beach County Traffic Engineering Department. · Plans shall be in FOOT 
format for the following intersections: 

Royal Palm Beach High School Entrance: This signal shall be revised & redesigned as a mast 
arm signal which will include the proposed entrance to the Minto development which will form 
the north leg of this intersection 

SR 7- Signal Plan will be totally revised to include triple left tum lanes from Northbound SR 7 
onto Westbound Okeechobee Boulevard as well as dual right tum lanes for eastbound 
Okeechobee Boulevard. The previously revised plans will be revised again to accommodate the 
new intersection configuration recently recommended by Palm Beach County Traffic. All 
crosswalks and pedestrian features will be modified for this new geometry. 

Breakers West-
Sansbury Way-
Andros Isle-
Golden Lakes Blvd-
Skees Road- Signal plans at will be revised to include the county's request to tighten up (move 
the stop bars, loops and crosswalks in closer to) the intersections. All pedestrian features will be 
revised to compliment the new intersection layout. Mast arm signals will be revised for the new 
geometry. 

Benoist Farms Road- Signal Plan will be revised to include mast arm signal structures with 
appropriate shielding. Intersection will also be tightened up and the crosswalks will be revised to 
accommodate the new layout. 

In addition, based on a more recent request the following intersections will be redesigned to 
provide for single left turns at Sansbury way, Benoist Farms Rd, Riverwalk Blvd and at Vista 
Parkway. Palm Beach County will make necessary revisions to roadway & pavement marking 
plans for the Vista Parkway intersection 

Structural and foundation engineering for all proposed signal support systems will be the 
responsibility of a sub-consultant (RJ Behar & Company) 

Geotechnical engineering for all revised signal layouts will be based on previous geotechnical 
testing. The new mast arm signal at the RPB High School will require additional testing which 
will be provided by a sub-consultant (Nodarse & Associates). 

Subsurface utility engineering will be the responsibility of the utility owners or if authorized by 
the County a sub-consultant (FR Aleman & Associates). 
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Okeechobee Blvd - Add'I Design Services 
Palm Beach County Project No. 00-503A & B 

RPB High School to Jog Rd 
Supplement No. 12 - Nov 02, 2006 

No FOOT variances or exceptions are included in this scope of work. It is assumed that the mast 
arm and steel strain pole systems proposed will be acceptable to FOOT as proposed 

6. Structural Design 
Greenhome & O'Mara, Inc. will utilize the services of a structural sub-consultant (R.J. Behar & 
Company) for the design of the structural signal structures required. These services will include 
the redesign of the signal pole structures outlined in the signalization section of this scope of 
work and will include the new mast arm system proposed at the RPB High School entrance. 

7. Lighting Analysis 
The Greenhome & O'Mara will prepare a Conceptual Roadway Lighting Analysis Memorandum 
and Conceptual Roadway Light Pole La) out Plan as described below. 

Conceptual Roadway Lighting Analysis Memorandum 

The G&O will prepare a Conceptual Roadway Lighting Analysis Memorandum on the following 
roadway segments. 

• Okeechobee Boulevard (SR 704) from the east side of S.R. 7 to just east of Jog Road 
• Okeechobee Boulevard (SR 704) from just east of Jog Road to just east of Florida's 

Turnpike overpass bridge 

The Conceptual Roadway Lighting Analysis Memorandum will contain the following Florida 
Power and Lighting (FP&L) lighting design criteria as previously determined by the County: 

• 400 watt high pressure sodium cobra head (GE M-400) luminaire for a medium, semi-
cutoff, Type ill distribution and with the GE photometric curve number 35-451013 

• Light poles with a mounting height of 40 feet 
• Bracket arm with a 12 feet length 

The Conceptual Roadway Lighting Analysis Memorandum will contain the FOOT conventional 
roadway lighting design criteria for a major arterial highway based on the FOOT Plans 
Preparation Manual. General Electric Aladan+Plus software will be utilized for the conceptual 
roadway lighting analysis. 

The Conceptual Roadway Lighting Analysis Memorandum will contain light pole spacing for two 
new light pole lines. The two new light pole lines will consist of one pole line along the south 
side of the Okeechobee Boulevard and one pole line along the north side of Okeechobee 
Boulevard. In areas where the proximity of the existing overhead power lines is less than the 
minimum IO feet horizontal clearance to a potential line of new light poles, no proposed light 
poles will be shown. Although there may be other areas along the project, the area along the 
north side of Okeechobee Boulevard from Jog Road to Vista Parkway appears to be an area 
where no proposed light poles will be shown due to the above mentioned minimum horizontal 
clearance requirement. 

No existing FP&L power pole locations will be utilized for attaching a new bracket arm and new 
luminaire. The reason for utilizing new light pole locations (rather than new luminaries on 
existing FP&L power poles) is that the mounting height (available on the existing FP&L power 
poles) for luminaries has not been sufficient to accommodate the required luminaire. Should 
information ( confirmed by FP &L) of the proposed luminaire mounting height on existing power 
poles be provided by the County, a supplement will be necessary for the extra work involved with 
the preparation of an additional Conceptual Roadway Lighting Analysis Memorandum (and 
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Okeechobee Blvd - Add'I Design Services RPB High School to Jog Rd 
Palm Beach County Project No. 00-503A & B Supplement No. 12 - Nov 02, 2006 

Conceptual Roadway Light Pole Layout Plans). 

The Conceptual Roadway Lighting Analysis Memorandum will not contain any lighting analysis 
or simulation of the existing light system without as-built lighting plans (certified by FP&L) 
provided by the County. Should as-built lighting plans (certified by FP&L) be provided by the 
County to the Consultant, a supplement will be necessary for the extra work involved with the 
preparation of an additional Conceptual Roadway Lighting Analysis Memorandum and 
Conceptual Roadway Light Pole Layout Plans. 

The Consultant will submit a draft Conceptual Roadway Lighting Analysis Memorandum to the 
County and FP&L for review and comments. After the Consultant has received written 
comments on the draft Conceptual Roadway Lighting Analysis Memorandum, the Consultant will 
respond in writing to the County's and FP&L's written comments and will address the County's 
and FP&L's comments with any nectssary modifications to the draft Conceptual Roadway 
Lighting Analysis Memorandum. The Consultant will submit the final Conceptual Roadway 
Lighting Analysis Memorandum to the County and FP&L for review and approval. 

Conceptual Roadway Light Pole Layout Plans 

After the Consultant has received written approval of the Conceptual Roadway Lighting Analysis 
Memorandum, the Consultant will prepare Conceptual Roadway Light Pole Layout Plans on the 
following roadway segments. 

• Okeechobee Boulevard (SR 704) from the east side of S.R. 7 to just east of Jog Road 
• Okeechobee Boulevard (SR 704) from just east of Jog Road to just east of Florida's 

Turnpike overpass bridge 

The Conceptual Roadway Light Pole Layout Plans shall contain the following: 

• Key Sheet 
• Tabulation of Quantities Sheets 
• Pole Data, Legend and Criteria Sheets 
• Conceptual Roadway Light Pole Layout Plan Sheets 

The Tabulation of Quantities Sheets will include the number of light poles itemized along the 
south side (for Palm Beach County) and along the north side of the project (for the City of West 
Palm Beach). No pay item numbers will be included. 

The Pole Data, Legend and Criteria Sheets will include the light pole number, station, pole 
setback, arm length, luminaire type and wattage, and mounting height for each light pole. A 
legend showing the graphic symbol for the light poles and a description of these light poles will 
be included. Conventional lighting design criteria (conforming to FOOT criteria) will be 
included. 

The Conceptual Roadway Light Pole Layout Plans (at a scale of 1 inch equals 40 feet) will 
include the graphic symbol for the light poles, the light pole identification number and the station. 
Proposed light pole locations will be checked against the cross sections to avoid swale bottoms. 
No lighting circuitry, conduit, pull boxes, load centers or service points will be included. No 
structural engineering, no foundation engineering and no geotechnical engineering will be 
included. No engineering details will be included. No lighting will be included for the proposed 
pedestrian bridges over Florida's Turnpike. 
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Okeechobee Blvd Add'I Design Services RPB High School to Jog Rd 
Palm Beach County Project No. 00-503A & B Supplement No. 12 - Nov 02, 2006 

The base plans (including roadway plans and signing and pavement marking plans) for the 
segment of the project (from just east of Jog Road to just east of Florida's Turnpike overpass 
bridge) will be supplied by the County. A disclaimer will be added to these plans stating that the 
Consultant will not be responsible for (a) the presence or absence of existing utility information 
shown on these plans, (b) topographic survey including baseline, rights of way, existing utility 
information and centerline of construction, and (c) the roadway, drainage, signing and pavement 
markings and utilities portion of the plans. 

The Consultant will submit the preliminary Conceptual Roadway Light Pole Layout Plans to the 
County and FP&L for review and comments. 

After the Consultant has received written comments on the preliminary Conceptual Roadway 
Light Pole Layout Plans, the Consultant will respond in writing to the County's and FP&L's 
written comments and will address the County's and FP&L's comments with any necessary 
modifications to the preliminary Concq:tual Roadway Light Pole Layout Plans. The Consultant 
will submit the final Conceptual Roadway Light Pole Layout Plans (and the Conceptual Roadway 
Lighting Analysis Memorandum) for review and approval to the County, FP&L, and FOOT. 

After the Consultant has received written comments on the Conceptual Roadway Light Pole 
Layout Plans (and the Conceptual Roadway Lighting Analysis Memorandum), the Consultant 
will respond in writing to the written comments from the County, FP&L, and FOOT and will 
address these comments with any necessary modifications to the Conceptual Roadway Light Pole 
Layout Plans (and the Conceptual Roadway Lighting Analysis Memorandum). 

No permitting (including FOOT) will be included. It should be noted that the FOOT District 
Four Roadway Lighting Engineer has stated in a December 13, 2005 telephone conversation that 
Lighting Plans (signed and sealed by a registered professional engineer) will not be required to 
obtain an FOOT permit. 

8. Utility Coordination 
Greenhome & O'Mara, Inc. will assist Palm Beach County in providing additional utility 
coordination support for.the structural signal proposed. This additional support will consist of 
attending additional utility coordination meetings as well as direct coordination with the utility 
companies to address the potential relocations required. G&O will provide to Palm Beach 
County one set of revised plans for reproduction and distribution to each utility company. 

Due the critical design requirements of needing to know where all the underground utility 
features are located at each of the propoJed signal/sign structure foundatiqns we have included in 
our proposal the services of a sub-surface utility survey company to provide the verified location 
of all utilities in the vicinity of the proposed structural foundations. The conditions and 
limitations of the sub-surface utility survey are as outlined in F.R. Aleman & Associates, Inc. 
proposal letter. 

In addition G&O will also provide additional plans review and support services to Palm Beach 
County Water Utilities for incorporate ·proposed new sanitary force main and water main 
extensions within the limits of the 503Al & 503A2 projects. These services will include the 
addition of as-built data provided by PBCWU and the adjustment of roadway drainage & signal 
equipment as possible to minimize conflicts. Services will also include the review & comment on 
proposed utility extension plans and attending additional utility coordination meetings with 
PBCWU 
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ESTIMATOR: Al Roth 
DATE: November 3, 2006 

TASK PROJECT 
MANAGER 

MAN 
HOURS 

A.ROJIJ:IWAY I, 

1. Roa ....... ,0esJ ... .11o-11~s 60 
2. • 13 
3.Roa Plans 65 
4. Plans 20 
5, Traffic Corral Plan rNOT INCLUDED! 0 
6. Ent. Ser/ices / Penrl1s - 33 

B SIGNING & PA•-ENT MARKINGS 22 
l"-SIGNAUZA~ 13 
D LIGHTING 23 
IE.'- 33 
F: MINTO/SI-•• Mod & Rt Tum Lanel I 7 

TOTALS! " 289 

TOTAL CONTRACT F:EE COMPUTATIONS 
Total Ae1Mtv Costs 
a.C>;emead/Frini:ieBenefltCI! 158.10% 

::., 

SUB-TOTAL (SALARY RELATED COSTS) 
b. Cll)eralin!I Mardn Cl! 12.0% 
c. FCCM Cl! 1.311% 
SUBTOTAL 

c1.ex--/11"x17''1>1'inta) 

SUB.coNSULTANT SERVICES 
e. Slrucll.nl Desi~ SeriiCes fR.J. Behar & Con'oarN. lnc.l 
I. Ullltf Location &rvev /F.R. Aleman & Assoc. Inc. l 
11- GeoledTlcal/Nodarse&Assoc.) 

OPTIONAL SUB.coNSULTANT SERVICES 
h. UllltyPo1holl1111~/Bro.m&PhlWPS) 
I. Parcel Ske1d1es & L.eQal Oescr11)11cns (Brown & PhifflPS) 

TOTAL LUMP SUM FEE 

I 
HOURLY 

RATE 

"' ., 20 

.20 

20 
:?< 

:?< 

•""20 
.,.20 
·••20 
"""20 
-=20 

ESTIMATE OF ADD'L WORK EFFORT AND FEE 
FOR CONSTRUCTION PLANS 

MAN 
HOUR 

80 
18 

129 
41 
0 
66 

4S 
26 
47 
0 
14 

Palm Beach County Roadway Production Division 
Okeechobee Blvd (SR-704), 

Supplemental Agreement No. 12 

SENIOR PROJECT PROJECT 
ENGINEER ENGIN-=> DESIGNER 

HOURLY MAN HOURLY MAN HOURLY 
RATE HOUR RATE HOUR RATE 

" .... 00 139 ' ... . 65 80 
' !1:2 

.40 
'"00 31 .65 18 "' .40 

00 259 .65 129 - .40 ... ,.oo 81 .65 41 .40 
:a.,oo 0 s: .65 0 .40 
>13.00 133 s: .65 66 ~- .40 

'"00 89 3'.65 4S """.40 
~•oo 53 .65 26 !:25,40 
143,00 93 .65 47 !<2!>,40 
:&.S,00 83 .65 33 =.40 
~-.oo 29 .65 14 S25.40 

CONSULTANT: 
LENGTH: 

P.B.C. Proj. No.: 

CADD 
TECHNlaAN 

MAN HOURLY MAN 
HOUR RATE HOUR 

39 v ?•.25 0 
8 '24.25 0 
65 '24.25 0 
20 4.25 0 
0 4.25 0 
34 4.25 0 

22 ...,,.25 0 
14 ...... 25 0 
23 !1:24.25 0 
17 =•.25 0 
8 ..,.,25 0 

$46.20 -......456 $43.00 '\, 990 $34.65 '\, 499 $25.40 '\,250 $24.25 0 

'·"' 
"-, 

'\, 

~ -..;:: 

-"" .... 

~- 6 $500ee. 

"J 

I 

$86.430.40 
$136,646.45 

$223076.86 
'$26.769.22 

$1.133.10 
$254.979.18 

~ 

$14.956.00 
$12.750.00 

$6,532.00 

$0.00 
$3.000.00 

~ 

,,., , ........ 
CfECK-APPROPRIATE BLOC1( 
lritia1Es1imale: 

, ~ 

n NWlsecl esllmate, !ive reason for NMsion: 
~atedrec:llcedmorhclll'slMlhCo.rtvPM 

'&\r I . ..., ~' -so 

4 ~Ao ~ 

Sheet 1 of 19 

Greenhome & O'Mara, Inc. 
4.0mlles 

200Q.503A1 & 503A2 

TOTAL 

HOURLY M=S I SALARY 
RATE COSTS 

0.00 398 S14 006.10 
0,00 88 $3.099.95 
0.00 647 ...,.,377.20 

00 203 !1:7.020,05 
.00 0 liD,00 

0.00 332 !1:11471.95 

.00 223 S7.711.75 

.00 13'2 $4.554.95 

.00 233 SS.057.60 
00 166 f:5.651.00 

72 !1:2479.85 

$0.00 '-, 2494 N $86,430.40 

AVERAGE 
HOURLY 

RATE 

;35.19 
;35,23 
..... 59 
34,58 
m.oo 
=.55 

3 ,58 
3 .51 
3 .58 
3 .04 

.44 
$34,66 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK BASIS OF 
ESTIMATE 

1. Typical Section Package (SR-7 Triple Left) LS. 
1A. Revised Tvoical Section IWB dual Rtl LS. 

2. Sub-Consultant Coordination LS. 

3. Geometrics (Signalized Intersections) EA 

4. Geometrics (drop dual Lis) EA 

5. Geometrics (Dual Rt WB-NB at SR-7) LS. 

6. Geometrics for triple lefts (NB to WB at SR-7 LS. 

7. Geometrics & Concept Plan for SR-7 int. LS. 

8. Revise project limtts for begin A2 project LS. 

9. Revise SR-7 Plateau design LS. 

10. A1 -A2 plans spltt, Geometry revsisions LS 

11. Update Quantities/ComJj Book for A2 LS. 

SUBTOTAL 

HIGHWAY PAGE 2 OF 17 
PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

NO.OF HOURS/ NO.OF 
UNITS UNIT SHEETS 

1.0 20.0 0.0 
1.0 10.0 0.0 

1.0 12.0 0.0 

6.0 5.0 0.0 

3.0 4.0 0.0 

1.0 6.0 0.0 

1.0 20.0 0.0 

1.0 32.0 0.0 

1.0 20.0 0.0 

1.0 16.0 0.0 

1.0 32.0 0.0 

1.0 30.0 0.0 

SUPPLEMENTAL AGREEMENT NO. 12 
SUBACTIVITY: 1-ROADWAY DESIGN ANALYSIS 

TOTAL Scale REMARKS 
HOURS 11"x17" shts 

20.0 NIA Includes Auto-tum analvsis as ""'Uested bv FOOT 
10.0 NIA Revise aooroved dual riaht to sinale Rt 

12.0 NIA 2 sub-consultants at 4hrs each (geotech & utility locate) 
Structural Sub coordination included in sionalization effort 
tighten intersection geometry by moving x-walks in at. 

30.0 1"=20ft 6 intersections (Baywinds, Sansbury, Andros Isle, Benoist 
Golden Lakes and Riverwalk Blvd\ 

12.0 1"=20ft Revise geometry to provide single left tum lanes at Sansbury, 
Benoist and Skees Rd intersectians 

6.0 1"=20ft Revise plan to provide dual right tum lanes WB to NB 

20.0 1"=20ft Additional coordination with PBC traffic & FDOT 

Revise intersection geometry to provide dual EB to SB dual 
32.0 1"=20ft right tum, eliminate hot right movement onto SR-7 and delete 

dual Rts IWB to NBl oer PBC Traffic recommendations Auo 06 

20.0 1"=20ft Revise geometry to extend A2 project west of SR-7. Trans 
to tie into existino 6 lanes west of SR-7 

16.0 1"=20ft Revise design to match new intersection config and 
A2 nmi,,ct limits 

32.0 N/A Revision required for split of 503A project into A 1 & A2 phases 

30.0 1"=20ft Revsie 100% complete comp book to reflect poject revisions 

240.0 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK BASIS OF 
ESTIMATE 

12. A 1 Quantity Comp Book LS. 

13. Coordination with Minto Engineer LS 

14. Add'I Meetings w/ Rdwy Prod & Traffic EA 

15. Coord Meeting w/ Fillmore Engineer LS 

16. Field Revew EA 

17. Meetings with FDOT EA 

18. Construction Cost Estimates/Updates EA 

TOTAL 

HIGHWAY PAGE 3 OF 19 

PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

NO.OF HOURS/ NO.OF 
UNITS UNIT SHEETS 

1.0 60.0 0.0 

1.0 12.0 0.0 

8.0 4.0 0.0 

1.0 8.0 0.0 

3.0 4.0 0.0 

2.0 8.0 0.0 

3.0 6.0 0.0 

SUPPLEMENTAL AGREEMENT NO. 12 

SUBACTIVITY: 1-ROADWAY DESIGN ANALYSIS 

TOTAL Scale REMARKS 
HOURS 11"x17" shts 

60.0 1"=20ft Separate quantity computation & Comp book for A 1 project. 

12.0 NIA Coord. with Simmons & White regarding schedule, pem,itting 
and connection of A 1 nroiect to Minto lake ~~tern 

32.0 N/A project status meetings as well as individual coord meetings 
1 oerson at 4 hours oer meetina 

8.0 NIA Misc coordination with Schafer-Fagan to properly coordinate 
oem,iitina and Benoits Famis Rd intersection 

12.0 NIA field reviews to confim, changes within roadway corridor 
as well as status offsite imorovements /Fillmore Minto I 

16.0 0.0 Add'I meetings with FOOT to coodrinate design revisions at 
SR-7 intersection 

18.0 0.0 

398.0 

. 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK BASIS OF 
ESTIMATE 

1. Draina!le Report A 1 project LS. 

2. DesiAn of Stormwater Mn11mt Svstems EA 

3. Desi!ln of Drain!l!le Outfalls EA 

4. Design of Rdwy Cross & Side Drains LS. 

5. Design of Storm Sewer A2 phase LS 
SA Comolete Storm Sewer desion - A 1 chase LS 

6. Desi!ln oftemporv drainage at SR-7 LS. 

7. Desi!ln of Stormwater EA 
Retention/Detention Facilities 

8. Flood Plain Encroachment Analysis EA 
and Mltiaation Calculations 

9. Coordination meeting with Villa!le of RPB EA 

10 LS. 

SUBTOTAL 

HIGHWAY PAGE 4 OF 19 

PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

NO.OF HOURS/ NO.OF 
UNITS UNIT SHEETS 

2.0 12.0 0.0 

0.0 0.0 0.0 

0.0 0.0 0.0 

0.0 16.0 0.0 

1.0 0.0 0.0 
1.0 24.0 0.0 

1.0 12.0 0.0 

1.0 24.0 0.0 

0.0 0.5 0.0 

1.0 4.0 0.0 

0.0 16.0 0.0 

SUPPLEMENTAL AGREEMENT NO. 12 

SUBACTIVITY: 2-DRAINAGE ANALYSIS 

TOTAL Scale REMARKS 
HOURS 11"x 17" shts 

24.0 NIA Condensed report. Stonnwater manai:iement desi11n 
bv Minto enaineer. Summarv & Storm sewer tabs. 
Interim report summaries for A-1 & A-2 projects 

0.0 NIA Provided by Minto Eni:iineer per S!lreement between 

develooer and PBC 

0.0 NIA Not appficable - Connection Into Minto svstem 

0.0 NIA Not Included 

0.0 N/A Included in SA-8 
24.0 N/A Revision & comoletion of storm sewer within A 1 oroiect 

12.0 N/A Desi11n and coordination of temp draina11e from 
Persimmon Blvd and east len of SR-7 int. 
Calculations for Fillmore site revisions 

24.0 N/A All stormwater management desi!ln within A 1 project 
is orovided bv Minto develooment oer PBC aoreement 

0.0 N/A N/A- Included in Minto development per a!lreement 

w/PBC 

4.0 N/A 

0.0 N/A 

88.0 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK !BASIS OF 
ESTIMATE 

11. Quality Control 0% 

12. Field Reviews EA 

13 LS 

TOTAL 

HIGHWAY PAGE 5 OF 19 

PBC PROJ. NO.: 2000-503A1 & A2 

NO.OF HOURS/ NO.OF 
UNITS UNIT SHEETS 

0.0 0.0 0.0 

0.0 8.0 0.0 

0.0 24.0. 0.0 

SUPPLEMENTAL AGREEMENT NO. 12 

SUBACTIVITY: 2- DRAINAGE ANALYSIS 

TOTAL Scale REMARKS 

HOURS 11"x17"shts 

0.0 NIA Included in Drainage Plans 

0.0 NIA 2 people at 4 hours per Meeting 

0.0 

88.0 



HIGHWAY PAGE 6 OF 19 HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK BASIS OF NO.OF HOURS/ 
ESTIMATE UNITS UNIT 

1 A. Revise Key Map A2 project Sheet 1.0 4.0 

1 B. Key Map A 1 project Sheet 1.0 4.0 

2A. Typical Section & Notes A 1 project Sheet 2.0 6.0 

2B. Revise Typical Sections A2 Sheet 5.0 3.0 

3A. Summary of Quantities/ General Notes Sheet 2.0 5.0 

3B. Summary of Quantities/ General Notes Sheet 2.0 12.0 

4A. Update Roadway Plans 503A2 Sheet 8.0 3.0 

4B. Revise Roadway Plans 503A2 Sheet 13.0 5.0 

4C. Roadwav Plans 503A 1 Sheet 7.0 18.0 

5. Roadway Profiles Sheet 3.0 20.0 

6A. Revise Plateau Intersection Details 503A: Sheet 2.0 6.0 
6B. Revise Plateau Intersection Details 503A2 Sheet 2.0 12.0 

7. Back of Sidewalk Profiles Sheet 5.0 2.0 

8. Intersecting Street Profiles EA 4.0 2.0 

9. Miscellaneous Construction Details Sheet 1.0 24.0 

1 OA. New Cross Sections in 503A 1 EA 12.0 4.0 

1 OB. Revise 503A 1 Cross Sections EA 28.0 2.0 

11A. Update 503A2 Cross-Sections EA 45.0 0.5 

118. Revise 503A2 Cross-Sections EA 30.0 1.0 

11C. Revise 503A2 Cross-Sections EA 28.0 2.0 

12. Baseline Control / Curve Data Sheet 1.0 8.0 

SUBTOTAL 

NO.OF 
SHEETS 

1.0 
1.0 

2.0 
3.0 

2.0 
2.0 

8.0 
13.0 
7.0 

3.0 

2.0 
2.0 

0.0 

2.0 

1.0 

3.0 
3.0 

10.0 
10.0 
11.0 

1.0 

87.0 

SUPPLEMENTAL AGREEMENT NO. 12 

SUBACTIVITY: 3 • ROADWAY PLANS 

TOTAL Scale REMARKS 

HOURS 11"x17"shts 
4.0 1"=1mi Revise 503A key sheet to reflect A2 limits 

4.0 1"= 1mi New sheet for A 1 project 

12.0 N/A 1 urban/new\ & 1 rural section /revised\ 

15.0 N/A East & West leg of SR-7 int., SR-7 typical, west of SR-7 

and dual left tvoical 
10.0 N/A Revise A2 project 
24.0 NIA New sheets for A 1 project 

24.0 1"=2011 Update plans to reflect changed exist conditions-new tum lane: 

65.0 1"=20ft 5 shts SR-7 west, 6 shts for signals & 2 shts on SR-7 

126.0 1"=2011 2 new sheets f30hrs/shtl & Revise 5 sheets < 12hrs/shtl 

60.0 1 "=2011 Horlz. Overbuild profiles thru urban typical secoon west of SR-7 

1"=2ftVert. 

12.0 N/A Revise 100% plan to add SR-7 triple Lt & WB dual Rt 

24.0 Revise for new int confia orooosed bv PBC 8/15/06 

10.0 Establish BOW alignment within rural section of A 1 project 
show data on x-sections onlv 

8.0 intersecting streets within overbuild section of A 1 project 

24.0 Misc detail sheet for A 1 project 

48.0 New x-sections west of RPB High School Entrance 

56.0 Revise to reflect raised median, swk & overbuild area 

22.5 Update to reflect changed field conditions 

30.0 1 "=20ft Horiz Revise to address signalized intersection redesign 

56.0 1"=10ft Vert Revise to address SR-7 int. reconfia 118 • Okee & 10 -SR-71 

8.0 N/A Ba·seline control for A 1 project 

642.5 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK BASIS OF 
ESTIMATE 

13. Quality Control 0% 

14.) Prepare CADD Deliverbles 503A1 LS 

TOTAL 

HIGHWAY PAGE 7 OF 19 
PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

NO.OF HOURS/ NO.OF 
UNITS UNIT SHEETS 

0.0 0.0 0.0 

1.0 4.0 0.0 

SUPPLEMENTAL AGREEMENT NO. 12 

SUBACTIVITY: 3 • ROADWAY PLANS 

TOTAL Scale REMARKS 
HOURS 11"x17"s hts 

0.0 N/A Included for Independent Review by Senior Design Staff 
and Construction Manaaement Personnel. 

4.0 QA/QC CADD files and develop file structure for delivery to 

Palm Beach Countv. 

647.0 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK BASIS OF 
ESTIMATE 

1 A. Revise Drainage Map 503A2 Sheet 
1B. Drainaae Maos 503A1 Sheet 

2. Summary of Side Drains Sheet 

3A. Sum of Drainage Structures 503A 1 Sheet 
3B. Revise Sum of Drainaoe Structures A~ Sheet 

4A. Drainage Structures 503A 1 EA 
4A. Revise Drainaae Structures 503A2 EA 

5. Outfall Ditch Cross-Sections Sheet 

6. Erosion Control Detail Sheet 
Sheet/NPDES 

7. Bridge Hydraulics Sheet 
Recommendation Sheet 

8. Stormwater Retention/ Sheet 
Detention Plans 

9. Special Drainage Sheet 

10. Optional Material Tabulation Sheet 

11. Retention Area Cross Sections EA 

SUBTOTAL 

HIGHWAY PAGE 8 OF 19 

Palm Beach County PROJ. NO.: 2000-503A1 & A2 

NO.OF HOURS/ NO.OF 
UNITS UNIT SHEETS 

2.0 6.0 2.0 
2.0 12.0 2.0 

0.0 16.0 0.0 

1.0 24.0 1.0 
2.0 10.0 1.0 

35.0 3.0 10.0 
-~~ 1.5 6.0 1,.u 

0.0 0.0 0.0 

0.0 0.0 0.0 

0.0 0.0 0.0 

0.0 40.0 0,0 

0.0 16,0 0.0 

0.0 0.0 0.0 

0.0 4.0 0.0 

22.0 

SUPPLEMENTAL AGREEMENT NO. 12 

SUBACTIVITY: 4 • DRAINAGE PLANS 

TOTAL Scale REMARKS 
HOURS 11"x17"shts 

12.0 1"=20011 1 new sheet - 1 modified sheet 
24.0 1"=1011 

0.0 NIA Not Required 

24.0 N/A New sheet for A 1 project 

20.0 NIA Revise 65% sheets for A1/A2 nlans snlit 

105,0 1 "=1 Oft Horiz New structures & adjust median structures from A2. Incl 5 conflicts 

18.0 1"=511Vert 

0.0 N/A NOT INCLUDED 

0.0 N/A Erosion Control details included in Roadway Plans 

0.0 N/A Not Required 

0.0 1"=10011 Horiz Provided by Minto Devel for A 1. Included in previous SA for A2 

0.0 Varies None anticipated 

0.0 NIA NOT INCLUDED {RCP Only) 

0.0 Not Required 

203.0 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK BASIS OF 
ESTIMATE 

12. Quality Control 0% 

TOTAL 

HIGHWAY PAGE 9 OF 19 

PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

NO.OF HOURS/ NO.OF 
UNITS UNIT SHEETS 

0.0 0.0 0.0 

SUPPLEMENTAL AGREEMENT NO. 12 

SUBACTIVITY: 4-DRAINAGE PLANS 

TOTAL Scale REMARKS 

HOURS 11"x17" shts 

0.0 lncl'd for Independent Review by Senior Design and 
Construction Manaoement Personnel 

203.0 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK BASIS OF 
ESTIMATE 

1. Preliminary Field Review L.S. 

2. Agency Coordination EA 
/Includes all Phases) 

3. Establish Wetland L.S. 
Jurisdictional Lines 

4. Agency Field Review L.S. 

5. Prepare Dredge & Fill Pennils L.S. 

6A. Prepare Penni! Application Pkgs 503B EA 
6A. Preoare Permit Aoolication Pkos 503A 1 EA 

7A. Respond to Requests for Add'I Info. 503B EA 
78. Resoond to Reouests for Add'I Info. 503A1 EA 

8. Prepare NPDESIEPA L.S. 
Permit Aonlicalion 

9. Prepare DNR/CCL Penni! L.S. 
Aoolicalion 

10A. Prepare WMD Letter Mod for 503A2 Permit L.S. 
108. Preoare WMD Letter Mod for Minto Penni! EA 

11. Mitigation Coordination and L.S. 
Meetings 

PBC PROJ. NO.: 2000-503A1 & A2 
HIGHWAY PAGE 10 OF 19 

Supplemental Agreement No. 12 
SUBACTIVITY: 6 - PERMITTING 

NO.OF HOURS/ NO.OF TOTAL REMARKS 
UNITS UNIT SHEETS HOURS Scale 

0.0 0.0 0.0 0.0 NIA lncl'd in Roadway Design effort 

1 person at 4hrs/ mtg with SFWMD. LWDD. FOOT & NPBCID 

8.0 4.0 0.0 32.0 N/A for 503B & 503A 1 projects 
503A2 effort included in orevious SA 

0.0 0.0 0.0 0.0 NIA NOT INCLUDED -Assumes all wetlands previously identified 
and imru,cts within R/W mitiaated for 

NOT INCLUDED 
0.0 0.0 0.0 0.0 NIA Assumes no wefland impacts 

0.0 0.0 0.0 0.0 NIA Assumes Dredge & Fill Application Not needed 

4.0 16.0 0.0 64.0 NIA Includes Application to SFWMD, LWDD and NPBWCD 
2.0 16.0 0.0 32.0 NIA and FOOT. Does not inct'd anv oennit coord. Outside R/W 

4.0 20.0 0.0 80.0 NIA RFl's for FOOT, SFWMD, LWDD & NP8ID 
3.0 20.0 0.0 60.0 NIA 2 Letter Mod's to SFWMD NPBID & Coord with Villaoe of RP8 

0.0 0.0 0.0 0.0 NIA Provided by Palm Beach County 

0.0 0.0 0.0 0.0 NIA Nol Required 

1.0 24.0 0.0 24.0 NIA Mod to remove temp drainage for SR-7 int 
2.0 20.0 0.0 40.0 NIA Mod Minto oermlt to include A 1 roadwav imorovements 

1 letter Mod for A-1 & 1 for A-2 
0.0 0.0 0.0 0.0 NIA NOT INCLUDED 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: A. ROADWAY PLANS PACKAGE 

TASK BASIS OF 
ESTIMATE 

12. Mitigation Design LS. 

13. Mitigation Plans Sheet 
(Includes all Phases l 

SUBTOTAL 

14. Quality Control 0% 

TOTAL 

HIGHWAY PAGE 11 OF 19 
PBC PROJ. NO.: 2000-503A1 & A2 

Supplemental Agreement No. 12 
SUBACTIVITY: 6 • PERMITTING 

NO.OF HOURS/ NO.OF TOTAL REMARKS 
UNITS UNIT SHEETS HOURS Scale 

0.0 0.0 0.0 0.0 NIA NOT INCLUDED 

0.0 0.0 0.0 0.0 NIA NOT INCLUDED 

332.0 

0.0 0.0 0.0 0.0 N/A Included in Roadway Plan Effort 

332.0 



HIGHWAY TASK LIST 

OKEECHOBEE BLVD (SR-704) PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

ACTIVITY: B. SIGNING & PAVEMENT MARKINGS SUBACTIVITY: NONE 

TASK BASIS OF NO.OF HOURS/ NO.OF TOTAL Scale 

ESTIMATE UNITS UNIT SHEETS HOURS 11"x17"shts 
1A KeySheet503A1 Sheet 1.0 2.0 1.0 2.0 NIA 

1 B. Revise Key Sheet 503A2 Sheet 1.0 1.0 1.0 1.0 NIA 

2. General Notes A 1 project Sheet 1.0 4.0 1.0 4.0 NIA 

3. Tabulation of Quantities 503A 1 Sheet 1.0 20.0 0.0 20.0 NIA 

3. Revise Tabulation of Quantities 503A: Sheet 2.0 8.0 0.0 16.0 NIA 

4A. Revise 503A2 Plan Sheets Sheet 14.0 6.0 14.0 84.0 1"=20fl 

4B. 503A1 Plan sheets Sheet 7.0 12.0 7.0 84.0 1"=20fl 

5. Guide Sign Worksh~t EA 2.0 2.0 0.0 4.0 WA 

6. Overhead Sign Structure Design Sheet 0.0 0.0 0.0 0.0 NIA 

• 7. Multi-Post Sign Calculations EA 2.0 2.0 0.0 4.0 NIA 

8. Sign Detail Sheet Sheet 0.0 0.0 0.0 0.0 NIA 

9. Guide Sign Cross Section Sheet 1.0 6.0 1.0 6.0 N/A 

SUBTOTAL 23.0 223.0 

9. Quality Control 0% 0.0 0.0 0.0 0.0 

TOTAL 223.0 

HIGHWAY PAGE 12 OF 19 

SUPPLEMENTAL AGREEMENT NO; 12 

REMARKS 

New sheet for A 1 project 

New sheet for A 1 project 

Signalized intersecton geometry changes requested by PBC 

2 new sheets & revise 5 sheets 

db! pos:ed next signal signs 

Included in previous SA 

Calculations to utilize FDOT standard multi post signs 

Revised WB OH sign at SR-7 
Droooina lane I Revisina cross section 

NOT INCLUDED - Independent Review by Senior Design and 
Construction Man,.,,..ment Personnel 



HIGHWAY TASK LIST 
EDGEWOOD AVE (SR-111) FPID: 209451-2-32-01 

ACTIVITY: B. SIGNING & PAVEMENT MARKINGS 

TASK BASIS OF NO.OF 
ESTIMATE UNITS 

HOURS/ 
UNIT 

HIGHWAY PAGE OF 

SUBACTIVITY: NONE 

NO.OF TOTAL CADD REMARKS 

SHEETS HOURS HOURS 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTMTY: C. SIGNALIZATION 
Estimator: D. Skrelunas 

TASK 

1 A Thru 1 E. Coordination with subconsultants 

2. Queue Analysis at all cross streets 

3. Intersection Analysis 

4. Inventory of Equipment 

15. Key Sheet 

SA Tabulation of Quantities 
6B. Thru 6E. Tabulation of Quantities 

7. General Notes 

BA. Signalization Plan (1 "=40') 
88. Signalization Plan (1 "=40') 
BC. Signalization Plan (1"=40') 
8D. Sianalization Plan 11"=40'1 
BE. Sianalization Plan /1"=40'1 
BF. Signalization Plan (1"=40') 
BG. Signalization Plan (1"=40') 

9A. Mast Arm Tabulation 

98. Thru 9E. Mast Arm Tabulation 

10. Signal Interconnect (1"=1001 

11. Loop Replacements 

12. Mast Arms Connection Details 

13. Revised Signalization Submittal To FOOT 

BASIS OF 
ESTIMATE 

LS 

EA 

EA 

EA 

Sheet 

Sheet 
Sheet 

Sheet 

Sheet 
Sheet 
Sheet 
Sheet 
Sheet 
Sheet 
Sheet 

EA 

EA 

Sheet 

EA 

Sheet 

LS. 

PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

SUBACTIVITY: NpNE 

HIGHWAY PAGE 13 OF 19 

SUPPLEMENTAL AGREEMENT NO. 12 

NO.OF HOURS/ NO.OF TOTAL CADD REMARKS 

UNITS UNIT SHEETS HOURS HOURS 
Coordination with Structural sub for mast arm designs, 

1.0 20.0 20.0 Coordination with Geotechnical sub for mast arm designs, 
Coordination with SUE sub for mast arm desians 

0,0 0.0 0.0 Not included 

0.0 0.0 0.0 Not included 

0.0 0.0 0.0 

0.0 0.0 0.0 Included in Sup. Agreement #9 

1.0 4.0 1.0 4.0 Revise quantities for Vista Parkway Signal (503B) 

2.0 4.0 2.0 8.0 Revise quantities since plan sheets will be revised (503A) 

0.0 0.0 0.0 Included in Sup. Agreement #9 

1.0 12.0 1.0 12.0 Revise Signal@ Vista (WBL) 
1.0 120 1.0 120 Revise signal @ Skees (WBL) 
1.0 12.0 1.0 12.0 Revise Signal @ Riverwalk (ESL) 
1.0 12.0 1.0 12.0 Revise Siana! I@ Sansburv /WBLl 
1.0 16.0 1.0 16.0 Revise Siana! l1ll SR 7 
1.0 12.0 1.0 12.0 Revise Signal @ Benoist Farms Road 
0.0 0.0 0.0 0.0 New Mast Arm Signal at Royal Palm Beach High School 

0,0 0.0 0.0 0.0 Revise Tab sheet for new mast arm lengths 

0.0 0.0 0.0 0.0 Revise Tab sheet for new sianal oositions 

0.0 0.0 0.0 0.0 Not included 

0.0 a.a 0.0 0.0 Not included 

0,0 0.0 0.0 Not included 

1.0 0.0 1.0 0.0 New Signals, revisions, comments, etc. 

. Subtask A involves eliminating the WB dual left tum lane and providing a single left tum lane at Vista Parkway (5038) 

Subtask B thru E involve work done to Skees Rd (WBL), Riverwalk Blvd (EBL), Sandsburv Way (WBL) and new mast arm at Royal Palm Beach High School Respectivly{503A). 



HIGHWAY PAGE 14 OF 19 

ACTIVITY: C. SIGNALIZATION SUBACTMTY: NONE 

TASK BASIS OF NO.OF HOURS/ NO.OF TOTAL CAOD REMARKS 

ESTIMATE UNITS UNIT SHEETS HOURS HOURS 

14. Traffic Monitoring Site Plan EA 0.0 0.0 0.0 0.0 Not included 

15. Traffic Monitoring Site Details Sheet 0.0 0.0 0.0 0.0 Not included 

16. Technical Special Provisions EA 1.0 8.0 1.0 8.0 Internally Illuminated Signs Guide Sign Worksheet 

-· 
SUBTOTAL 11.0 116.0 

17. Qualllity Control 5% 0.0 0.0 0.0 0 

18. Supervision 5% 0.0 0.0 0.0 0 

19. Field Reviews EA 1.0 8.0 0.0 8.0 2 persons x 4 hr = 8 hours 

20. Progress/Coard. Meeting EA 1.0 8.0 0.0 8.0 2 persons x 4 hr = 8 hours 

Notes: 
1. This estimate does not include geotechnical, foundation 
and structural enaineerina. 
2. This estimate does not include subsurface utility 
engineering. 

TOTAL 132.0 0.0 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: D. LIGHTING 
Estimator: J. Fleaal, -

TASK 

1. Lighting Justification Report 

2. Lighting Analysis Report 

3. Voltage Drop Calculations 

4. Reference & Master Design Files 

5. Lighting Key Sheet 

6. Tabulation of Quantities 

7. Pole Data, Legend & Criteria 

8. Plan Sheets 

9. Coordination 

10. Technical Meetings 

11. Field Reviews 

TOTAL 

BASIS OF 
ESTIMATE 

LS 

LS 

LS 

LS 

Sheet 

Sheet 

Sheet 

Sheet 

LS 

EA 

EA 

PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

SUBACTIVITY: NONE 

HIGHWAY PAGE 15 OF 19 

SUPPLEMENTAL AGREEMENT NO. 12 

NO.OF HOURS/ NO.OF TOTAL CADD REMARKS 

UNITS UNIT SHEETS HOURS HOURS 

1.0 0.0 0.0 0.0 Not Included 

1.0 50.0 50.0 0.0 Analyze mainline Okee Blvd from SR-7 to Turnpike 

1.0 0.0 0.0 0.0 NOT INCLUDED 

1.0 45.0 45.0 0.0 16hrs set-up+ 20hrs/mi x (3.0+0.7) miles= 90hrs 

1.0 4.0 1.0 4.0 0.0 

1.0 8.0 1.0 8.0 0.0 

2.0 8.0 2.0 16.0 0.0 

38.0 2.0 38.0 76.0 0.0 SR-7 to Turnpike 

1.0 6.0 6.0 0.0 Coard with FOOT, PBC & FPL 

2.0 6.0 12.0 0.0 2 people at 2 meetings 3hrs/mtg 

2.0 8.0 16.0 0.0 

42.0 233.0 0.0 



HIGHWAY TASK LIST 
OKEECHOBEE BLVD (SR-704) 

ACTIVITY: E. UTILITIES 

TASK 

1. Initial Contact 

2. 65% Plans Utility Conflict Analysis 

3. Final Plans Utility Conflict Analysis 

4. Coordinationw/ Utility Companies 

5. PBliWU - As-Built Plans 503A2 

6. PBCWU - Final Pothole data 503A2 

7. Review Water/sewer extension plan 

8. Coordination w/ SUE sub-consultant 

9. Technical Meetings 503A2 

10. Utility Coordination Meetings 

TOTAL 

BASIS OF 
ESTIMATE 

LS 

LS 

LS 

EA 

LS 

LS 

LS 

LS 

EA 

EA 

PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

SUBACTIVITY: NONE 

HIGHWAY PAGE 16 OF 19 

SUPPLEMENTAL.AGREEMENT NO. 12 

NO.OF HOURS/ NO.OF TOTAL CADD REMARKS 

UNITS UNIT SHEETS HOURS HOURS 

1.0 16.0 16.0 0.0 503A 1 Prep plans for distribution to Utility Owners 

1.0 16.0 16.0 0.0 503A1 - Develop conflict and pothole request list 

1.0 16.0 16.0 0.0 503A 1 - Develop conflict and pothole request list 

5.0 4.0 20.0 0.0 503A 1 - 5 utllity owners 

Review and incorporate 2 separate sets of as-built data 

1.0 30.0 30.0 0.0 for 30/36" FM 

Review and incorporate final pothole data to be provided by 

1.0 24.0 24.0 0.0 PBC in Sept 2006. Revise plans to minimize conflicts 

Review and comment on preliminary and final PBCWU 

1.0 12.0 2.0 12.0 0.0 water and sewer extension plans - 503A1 

1.0 8.0 40.0 8.0 0.0 Coordinate pothole data and incorp in A 1 plans 

2.0 6.0 12.0 0.0 2 people at 2 meetings 3hrs/mtg 

2.0 6.0 12.0 0.0 assumes 2 meetings for 503A 1 project 

42.0 166.0 



HIGHWAY TASK LIST 

OKEECHOBEE BLVD (SR-704) 

ACTIVITY: F. MINTO 
Estimator: D. Skre/unas 

TASK 

1A. Thru 1 E. Coordination with subconsultants 

2. Queue Analysis at all cross streets 

3. Intersection Analysis 

4. Inventory of Equipment 

5. KeySheet 

~.'>.. Tabulation of Quantities 
68. Thru 6E. Tabulation of Quantities 

7. General Notes 

SA. Signalization Plan (1"=401 
88. Signalization Plan (1"=40') 
SC. Signalization Plan (1"=40') 
8D. Sianalization Plan /1"=40'\ 
SE. Sionalization Plan /1 "=40'\ 
SF. Signalization Plan (1"=40') 
8G. Signalization Plan (1 "=40') 

9A. Mast Arm Tabulation 

98. Thru 9E. Mast Arm Tabulation 

10. Signal Interconnect (1"=100') 

11. Add RightTum Lane 

12. Mast Arms Connection Details 

13. Revised Signalization Submittal To FOOT 

BASIS OF 
ESTIMATE 

LS 

EA 

EA 

EA 

Sheet 

Sheet 
Sheet 

Sheet 

Sheet 
Sheet 
Sheet 
Sheet 
Sheet 
Sheet 
Sheet 

EA 

EA 

Sheet 

EA 

Sheet 

L.S. 

PALM BEACH COUNTY PROJ. NO.: 2000-503A1 & A2 

SUBACTIVITY: NONE 

HIGHWAY PAGE 17 OF 19 

SUPPLEMENT AL AGREEMENT NO. 12 

NO.OF HOURS/ NO.OF TOTAL CADD REMARKS 

UNITS UNIT SHEETS HOURS HOURS 
Coordination with Structural sub for mast arm designs. 

0.0 0.0 0.0 Coordination with Geotechnical sub for mast arm designs. 
Coordination with SUE sub for mast arm desians 

0.0 0.0 0.0 Not included 

0.0 0.0 0.0 Not included 

0.0 0.0 0.0 

0.0 0.0 0.0 Included in Sup. Agreement #9 

0.0 0.0 0.0 0.0 Revise quantities for Vista Parkway Signal (5038) 

0.0 0.0 0.0 0.0 Revise quantities since plan sheets will be revised (503A) 

0.0 0.0 0.0 Included in Sup. Agreement #9 

0.0 0.0 0.0 0.0 Revise Signal @ Vista (WBL) 

0.0 0.0 0.0 0.0 Revise signal @ Skees (WBL) 

0.0 0.0 0.0 0.0 Revise Signal @ Riverwalk (EBL) 

0.0 0.0 0.0 0.0 Revise Sional r@ Sansburv /WBL\ 

0.0 0.0 0.0 0.0 Revise Sianal r@ SR 7 

0.0 0.0 0.0 0.0 Revise Signal @ Benoist Farms Road 

1.0 40.0 1.0 40.0 New Mast Arm Signal at Royal Palm Beach High School 

1.0 10.0 1.0 10.0 Revise Tab sheet far new mast arm lengths 

1.0 10.0 1.0 10.0 Revise Tab sheet for new si1mal oositions 

0.0 0.0 0.0 0.0 Not included 

1.0 12.0 2.0 12.0 Revise Cross Sections, quantities, plan sheets, Etc. 

0.0 0.0 0.0 Not included 

0.0 0.0 0.0 0.0 New Signals, revisions, comments, etc. 

• Subtask A involves eliminating the WB dual left tum lane and providing a single left tum lane at Vista Parkway (5038) 

Subtask B thru E involve work done to Skees Rd (WBL), Riverwalk Blvd (EBL), Sandsbury Way (WBL) and new mast arm at Royal Palm Beach High School Respectivly (503A). 



HIGHWAY PAGE 18 OF 19 

ACTIVITY: F. MINTO SUBACTIVITY: NONE 

TASK BASIS OF NO.OF HOURS/ NO.OF TOTAL CADD REMARKS 
ESTIMATE UNITS UNIT SHEETS HOURS HOURS 

14. Traffic Monitoring Site Plan EA 0.0 0.0 0.0 0.0 Not included 

15. T raffle Monitoring Site Details Sheet 0.0 0.0 0.0 0.0 Not included 

16. Technical Special Provisions EA 0.0 0.0 0.0 0.0 Internally Illuminated Signs Guide Sign Worksheet 

SUBTOTAL 5.0 72.0 

17. Qualitity Control 5% 0.0 0.0 0.0 0 

18. Supervision 5% 0.0 0.0 0.0 0 

19. Field Reviews EA 0.0 0.0 0.0 0.0 2 persons x 4 hr = 8 hours 

20. Progress/Coord. Meeting EA 0.0 0.0 0.0 0.0 2 persons x 4 hr = 8 hours 

Notes: 
1. This estimate does not include geotechnical, foundation 
and structural enaineerina. 
2. This estimate does not include subsurface utility 
engineering. 

TOTAL 5.0 72.0 0.0 



MISCELLANEOUS OUT-OF-POCKET EXPENSES 

Project Description: Okeechobee Blvd (SA-12) 
From: WIidcat Way 

To: Fla Turnpike 

PHOTOGRAPHY 
Fairchild Uncontrolled Aerial Mylar Sheets for CoI 0 
Original R/W Map Mylar Sheets: 0 
Ground Photography: ___ o 
Scanned Photograph Sheets: ___ o 
Color Infrared Photography: ___ o 

REPRODUCTION 

ROADWAY PLANS 
Penni! Plans (8 sets): 0 0 
Phase I Plans(0 sets): 0 0 
Phase II Plans(4 sets): 0 0 

Phase Ill Plans(0 sets): 0 0 
Phase IV Plans(4 sets): 0 0 

Final Plans( 30 sets): 0 300 
Utility Contacts(12 sets): 0 0 

Lighting Plans: 0 0 
Working Coples (40%): 0 0 

R/WMAPPING 
30%Maps 0 0 
60%Maps 0 0 
90%Maps 0 0 

100% Maps 0 0 
WORKING COPIES 0 ·, 0 
!,!NIT TOTALS: 0 'v 300 
!,!N!!COSTS: $15.00 $1.00 
TOTAL COSTS: $0.00 I $300.00 

TRAVEL EXPENSES 

Per Diem: ___ o tripsx ___ o 
Personal Vehicle: ___ o trips X ___ 2_0 

sheets 
sheets 

rolls (24 Exp) 
sheets 
frames 

600 
0 

200 
0 

200 
1200 
600 
300 

1240 

0 
0 
0 
0 ,, 0 ......, 

4340 
$0.16 

"-• $694.40 

people 
miles 

Per Diem: ___ o trips x ___ o people 

X 
X 

X 
Personal Vehicle: ___ o_ trips X ___ 1_5 ox 

MONTHLY SHIPPING COSTS 

Shipping & Telephone Costs: 

MISCELLANEOUS PUBLIC INVOLVEMENT COSTS 
Public Advertisement: 
Postage 
Facility Rental: 
Court Report: 

___ o days ~ per day (2"x6.5") 
___ o each x ~ 
___ o days ___jQJ!Q_ per day 
___ o hrs $0.00 per hour 

X 

X 

X 

X 

X 

Sheet: 19 of 19 
Date: 11/03/06 

PBC Project No. 2000-503A1 & A2 
Supplemental Agreement No 12 

$0.00 
$0.00 

$19.40 
$0.00 
$0.00 

per sht = ___jQJ!Q_ 
per sht = ___jQJ!Q_ 
per roll = __jQ,.QQ__ 
per sht = ___jQJ!Q_ 
per sht = $0.00 

--- PHOTOGRAPHY TOTALS: 

Public Involve Handout~.._ ____ o~l ________ o~l ____ o~I 
ENGRG REPORTS 
Pavement Design Report 

Typical SectlonNariances 
RRR Report (15 copies) 

Drainage Report 
Comp. Book (12 copies 
Design Documenatlon : 

: 

) 

ENVIR REPORTS 
Penni! Applications: 

Penni! Sketches: 
Contamination Report: 

Biological Assess: 
Others: 

!,!NIT TOTALS: 
UNIT COSTS: 
TOTAL COSTS: 

0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

0 0 0 
0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

$0.00 $0.05 $0.06 
$0.00 I $0.00 $0.00 

REPRODUCTION TOTALS: 

_________ o=- days/trip x ___jQJ!Q_ per day= 

------~$~0~.2~9- per mlle 

------=-,,,-0=-days/trip x ___jQJ!Q_ per day= 
-------'$"'0"'.2"'9'-per mlle 

$0.00 
$0.00 

$0.00 
$0.00 

TOTAL TRAVEL EXPENSES:! 

________ o~months x $25.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

TOTAL MISC. PUBLIC INVOLVEMEN~STS:l 

$0.00 I 

'-· 9:994.40 I 

$0.00 I 

so.oo I 

so.oo 1 

TOTAL OUT-OF.POCKET EXPEN~: ~I _$_9_94-.4-o~I 



EXHIBIT "B" 



PROJECT: Okeechobee Blvd., West of SR 7 to E. of Jog Rd. 

CONSULTANT: Greenhorne & O'Mara, Inc. 

PROJECT#: 2000503 

TRUTH-IN-NEGOTIATION STATEMENT 

ExhibitC 

By entering into this Agreement, the CONSULTANT certifies that the wage rates and costs used to determine 
the lump sum fees contained in herein are accurate, complete and current as of the date of this Agreement. 

The said lump sum fees shall be adjusted to exclude any significant sums should the COUNTY determine that 
the lump sum fees were increased due to inaccurate, incomplete or non-current wage rates or due to inaccurate 
representations of fees paid to outside consultants. 

The COUNTY shall exercise its right under this "Certificate" within one year following final payment. 

PROHIBITION AGAINST CONTINGENT FEES STATEMENT 

By entering into this Agreement the CONSULTANT warrants that they have not employed or retained any 
company or person other than a bonafide employee working solely for the CONSUL TANT to solicit or secure this 
Agreement and that they have not paid or agreed to pay any person, company, corporation, individual or firm 
other than a bonafide employee working solely for the CONSUL TANT, any fee, commission, percentage, gift or 
other consideration contingent upon or resulting from the award of making of this agreement. 

PUBLIC ENTITY CRIMES STATEMENT 

As provided in F .S. 287 .132-133, by entering this Agreement or performing any work in furtherance hereof, the 
CONSULTANT certifies that it, its affiliates, suppliers, sub-contractors and consultants who will perform 
hereunder, have not been placed on the convicted vendor list maintained by the State of Florida Department of 
Management Services within the 36 months Immediately preceding the date hereof. This notice is required by 
F.S. 287.133 (3) (a). 

NON-DISCRIMINATION STATEMENT 

The CONSULTANT warrants and represents that all of its employees are treated equally during employment 
without regard to race, color, religion, disability, sex, age, natio origin, ancestry, marital status, or sexual orientation. 

t 
A. Lee Watts, Ill, PE 
Vice President 

F:\ROADWA Y\CCNA\2000\2000503\PROJECl\Supp12\SUPP12_AFFIDAVIT.doc 



EXHIBIT "C" 



l"'amapauon.: .t!:I+~ 

01/19/2007 

Engineering & Public Works Roadway Production 

PARTICIPATION FOR MWBE/SBE CONSULTANTS 
Supplement Number 12 

Project Name: Okechobee Blvd. from West of State Rd. 7 to 

Prime Consultant: Greenhome & O'Mara, Inc. 

Project No.: 2000503 

Prime Contact Person: 

Telephone No.: f 561) 686-7707 Resolution Date: 10/31/2000 Res#: R2000-1737 

Supplement date: 03/13/2007 Department: Engineering & Public Works 

Contract Dollar Amount for Sub-Consultant 
Name/ Address/ Telephone of Minority Sub-Consultant 

Type/ Description of 
Work Perfonned by 

Sub-Consultant Black II Hispanic II Other II Women ! I =White Male 

Brown & PhHlips, Inc. 

901 NORTHPOINT PKY STE 305 

WEST PALM BEACH, FL 33407 

(561 ) 615-3988 

F.R. Aleman & Associates, Inc. 

10305 NW 41ST ST STE 200 

MIAMI, FL 33178 

(305) 591-am 

Nodarse & Associates, Inc. 

2448 METROCENTRE BL VD 

WEST PALM BEACH, FL 33407 

(561) 616-0870 

R.J. Behar & Company, Inc. 

12008 SOUTHSHORE BLVD STE 207 

WELLINGTON, FL 33414 

(561) 383-5588 

Total Supplement Amount: 

Surveyor 

Utility 

Geotechnical 

Design 

289,211.68 

MWBEI_ --­

ss9.__ __ 

0.00 II 
3,000.00 

l 1 

MWBEI __ _ 0.00 l I 
se9.__ __ 0.00 JI 

MWBE_I -
0.00 l I 

SB~.__ __ 0.00 II 
0.00 

MWBE_I - II 
SBE._I ____ __ 0.00 II 

TotalMWBE 

% 

TotalSBE 

% 

0.00 

3,000.00 --
1.03 

0.00 II 0.00 I{ 0.00 

0.00 I 0.00 
,, 

0.00 II 0.00 

12,750.00 I 0.00 
,, 

0.00 

0.00 I 0.00 )1 0.00 II 0.00 

0.00 I 0.00 II 6,532.00 

0.00 I 0.00 II 0.00 }I 0.00 

0.00 I 0.00 II 0.00 I 
14,956.00 I 0.00 II 0.00 

11 
0.00 

12,760.00 0.00 6,532.00 

4.40 2.25 

14,956.00 o,oo 0.00 0.00 

5.17 

Exhibit c 

Page1 



EXHIBIT ''D" · 



LETTER OF J..NTENT TO PERFORM AS AN 
SBE, M/WBE AND/OR SUB-CONSULTANT 

TO: Greenhorne & O'Mara Inc. 
(NAME OF PRIME CONSUL TANl) 

3223 Commerce Place, Suite 100. West Palm Beach, Florida 33407 

(ADDRESS) 
Note: If Prime is a11 SBE or MIWBE, address Letter ofh1te11t to "Palm Beacl, Cou11ty." 

CONTACT PERSON & TITLE: 

FROM: Brown & Phillips, Inc. 
SUB-CONSULT ANT (Prime if SBE or !,.1/WBE) 

901 Northpoint Parkway, Suite 305, West Palm Beach. Florida 33407 
(ADDRESS) 

561-615-3988 561-615-3986 
(TELEPHONE No.) (FAXNo.) 

CONTACT PERSON: Anthony Brown, P.L.S. 

TITLE: -~P-=-n=·n=ic..,ip.,.a,,_1 _________ _ EMAIL: Tony@brown-phillips.com 

The undersigned intend to perform work in connection with the above project as (check one): 
__ an individual _X __ a corporation __ a partnership __ a joint venture 

B. PALM BEACH COUNTY CERTIFIED SBE OR M/WBE *: -=X~_ YES NO IfYES, Cbeckall that apply: 

* MBE: _BL __ H __ WBE __ O(Other) 

* SBE: _X_BL H __ WBE __ O(Other) White Male 
• ATTACH APPLICABLE COPY OF NOTICE OF PALM BEACH COUNTY SBE OR M/WBE CERTIFICATION 

The undersigned is prepared to perform the following described work in connection with the project (specify in detail, 
particular work items or parts thereof to be performed by the sub-consultant) or Prime if SBE or M/WBE: 

1. Activity Provided: -~S~u-rv~e..,..ym=· -g~S-e=rv~ic=e=..s _________________ _ 

2. ** SUB-CONSULTANT'S "TOTAL PARTICIPATION" FOR THIS PROJECT: 1.03% 
NOTE: Li11e 2 sl,all be the ACTUAL •~ of Total Project, NOT 100%. 

The undersigned will enter into a formal agreement for the described work with the above-named prime consultant upon an 
executed agreement with Palm Beach County. 

** Prime's infonnation if an SBE or h-.1/WBE. 

Project: Okeechobee Boulevard - West of S.R. 7 to East of Jog Road Project No.:~ 

JbroWV\. 1 {) h, \ \ ~ ~<;., lALl · 
NAME OF SUB-CONSULTANT FIRM (PRThffi if SBE or I\J/\YBE) 

(PRINT- NAME & TI LE OF AUTHORIZED REPRESENTATIVE) 

BY: ~ ~~ 
(SI~ OF AUTHORIZED REPRESENTATIVE) 

l/fJ-IR/01 
(DATE) 

Rev.Dec03 
F:\ROADW A Y\CCNA\2000\2000503\PROJECT\Supp 12\Form _LOI_Brown& Phillips.doc 



02/01/2007 00:51 5616860299 GREENHORNE WPB OFF 

LETTER OF INTENT TO PERFORM AS AN 
SBE1 MIWB1''.: AND/OR SlJB-CONSUl/fANT 

TO, Grg:nhorne & O'Mara. Inc. 
(NAME OF PRIME CONSULTA. "IT) 

n23 Commel'ce Plai.o, Suite 100, West Palm Beach. Florida 33407 

(ADDRESS) . . ..... Note: ij Prime ts an SBE Qr MiwiJE; addre.~s utter o(lntent to '''f'a'tin Beath ·cou11ty." 
CONTACT PERSON & TITLE: 

FROM: F, R, Aleman &_Associates, Inc. 
SUB-CONSULTANT (Prime if SBEot'M"iW'e'BJ 

10305 N.W. 41'1 Str~.t. Suite 200, Miami, 'Florida 33178 
(ADDRF.SS) 

305-591-8777 305-599-874<;1 
(1'!.LE.PHONB No.) (PAX No.) 

CON'.fACT PERSON: _Ft,.,_,,,an...,k~R.,,.'""A...,l.,,,em~.an,.....,._i::.,g.,. • ..,_. ________________ _ 

TITLE: &e.s,ident EM.AILi fraleman@fr-aleman.com 

PAGE 02 

The undersigned intend to perform work in connection with the above project as (check one): 
__ an individual _L_a corporation __ a partnership __ a joint venture 

8. PALM BEACH COUNT\' CERTIFIED SOE OR MIWRE • , _x_....__ YES NO If '\'ES. Check all that BPJ!h': 
* MBF.: 

*SBE: 

_BL 

_BL 

_LH 

H 

__ WBE 

__ WBE 

__ O(Othcr) 

__ O(Olher) 
• ATTACH APPLICABLE COPY OF NOTICE! OP PALM BEACH COUNTY SOil OR MIWBE CERTIFICATION 

White Mele 

The undel'!ligned is prepared to perform the following described work in connection with the project (specify in detail, particular work items or parts thereof to be performed by the sub-consultant) or Prime if SBE or M/WBE: 

1. Activity Provided: --..lU.:Jt:!.!il~it:.I-y-'=Lo=ca!!l.!t:l.lio.::.n:..:S.::u~TV.:.,;.e,:,Jy~in!.!Jg~Se!e.!r..r.v.!.l,ic!!:e~s ____________ _ 

2. >1<>1< SUB-CONSULTANT'S "TOTAL PARTICIPATION" FOR THIS PROJECT: ~ 
NOTE: Jiiij:71.,;;,,hilit.'iii. thiActf.i.ii.Lii'iiltoiii P'Fi;Jeci;·:m.;~ 

The undersigned will enter i11to a formal agreement for the described work with the above-named prime consultant upo11 an executed agreement with Palm J3each County . 
•• , P1·ime's informatioii if an SBB or Miw'fiil: 

Pro)ect: Okeechobee Boulevard - West of S.B. 7 to East of Jog ffoad Project No.: 2090503 

l=: ~. A-le.lV\c:rn .3 ffJSoorq4,w ... In(.,. 
NAME OF SUB-CONSUL TANT FIRM (rijii{i'ii'.'sii"ii:"or1MIWBit) 

Froin~~- A-1-c,nqn P. E. / f'.---t".rid-c,.,_+ 
tJTTIORlZED REl'RESENJ' ATIVE) 

BY: 

(DATE) 
:Rcv.Occ03 
F:\ROADWAY\CCNA\2000\2000503\J>ROJECT.\Suppl2\l'ormJ.OI_FR-Al~man.doc 



LETTER OF INTENT TO PERFORM AS AN 
SBE, M/WBF~ AND/OR SUB-CONSULTANT 

TO: Greenhorne & O'Mara, Inc. 
(NAME OF PRIME CONSULT ANT) 

3223 Commerce Place. Suite 100. West Palm Beach. Florida 33407 

N'<!1~i;Jf/filmt'.i~~qi/'$PQ/q~\MlWililMii!ri;~?fl/i11~h~flhte'ni)fta'·''Pal'6i.JJ~4c~·.¢01"nty;;: 
CONTACT PERSON & TITLE: 

FROM: Nodarse & Associates 
SUB-CONSULT ANT (Prim I) if $BE ofMlWlJE) 

2448 Metrocentre Boulevard. West Palm Beach. Florida 33407 
(ADDRESS) 

561-616-0870 561-616-0871 
(TELEPHONE No.) (FAX No.) 

CONTACT PERSON: Fouad S. Ma=sr=i~P~.E=·----------------------

TITLE: Sr. Vice President EMAIL: fouadm@nodarse.com 

The undersigned intend to perform work in connection with the above project as (check one): 
__ an individual _X __ a corporation __ a partnership __ a joint venture 

B. PALM BEACH COUNTY CERTIFIED SBE OR M/WBE • : X YES NO If YES. Check all that apply: 

• MBE: _BL _H _X_WBE __ O(Other) 

• SBE: _BL H __ WUE __ O(Other) White Male 
• AIT ACH APPLICABLE COPY OF NOTICE OF PALM BEACH COUNTY SBE OR MIWBE CERTIFICATION 

The undersigned is prepared to perform the following described work in connection with the project (specify in detail, 
particular work items or parts thereof to be performed by the sub-consultant) or Prime if SBE or M/WBE: 

I. Activity Provided: Geotechnical Services 

2. ** SUB-CONSULTANT'S "TOTAL PARTICIPATION" FOR THIS PROJECT: 2.25% 
NOTE: l1nt12 sliall'b~ the~t-TU!a %'offota{Pf.o/ect{;.:N<iT1(}0%-

The undersigned will enter into a formal agreement for the described work with the above-named prime consultant upon an 
executed agreement with Palm Beach County. 

*tvfriine·~ irifomiatlo!l ifan ~.Bl{oi;~~-; 
------===='"===========~=====,•================= 

Project: Okeechobee Boulevard - West of S.R. 7 to East of Jog Road 

NODARSE & ASSOCIATES, IN!"! .. .. .. . . .... . ... 
NAME OF SUB-CONSULTANT FIRM (P;RJ!\fE!fS~E;t~r.MJWBE) 

Project No.: 2000503 

l'(uad S. 
PRINT-NA 

Masri, P.E., Senior Vice President 
& TITLE OF AUTHORIZED REPRESENTATIVE) 

BY: \ ../4.------
(SIGNj\TURE OF AUTHORIZED REPRESENTATIVE) 

Rev.Dec03 
F:\ROADWA Y\CCNA \2000\2000503\PROJECl\Supp 12\Fonn _ LOI _Nodarse.doc 

01/25/07 
(DATE) 



Florida Department of Management Services 

Office of Supplier Diversity 

Nodarse & Associates, Inc. 
is certified as a Minority Business Enterprise 

under the provisions of Chapter 287, Florida Statutes and Inter-Local Agreement, 

for a one year period from S~tember 21, 2006 to September 21, 2007 . 
;;:: ... 



LETTER OF INTENT TO PERFORM AS AN 
SBE, M/WBE AND/OR SUB-CONSULTANT 

TO: Greenhorne & O'Mara Inc. 
(NAME OF PRIME CONSULTANT) 

3223 Commerce Place, Suite I 00, West Palm Beach Florida 33407 

~'1la1lmll~fJ.Wqff'mlD~affl!IJl&~.F~i~H1mliltl~l!lifflt1ft4cl~~fl~'3!~11 
CONTACT PERSON & TITLE: 

FROM: R. J. Behar & Company, Inc. 
SUB-CONSULTANT lfiff¢tl:,(h,S,~~t!~ffl 

12008 South Shore Boulevard. Suite 207, Wellington, Florida 33414 
(ADDRESS) 

561-383-5588 561-383-5444 
(TELEPHONE No.) (FAX No.) 

CONTACT PERSON: -'J'-'e"-'rryJ.-".P...,ic.,.c:!,!.ol~o~. P~.,,.E"--. _______________________ _ 

TITLE: Structures Department Manager EMAIL: zpiccolo@bellsouth.net 

The undersigned intend to perform work in connection with the above project as ( check one): 
__ an individual _. _X __ a corporation __ a partnership __ a joint venture 

B. PALM BEACH COUNTY CERTIFIED SBE OR M/WBE * : X YES NO If YES, Check all that apply: 

* MBE: _BL _H __ WBE __ O(Other) 

*SBE: _BL --LH __ WBE __ O(Other) White Male 
• ATTACH APPLICABLE COPY OF NOTICE OF PALM BEACH COUNTY SBE OR M/WBE CERTIFICATION 

The undersigned is prepared to perform the following described work in connection with the project (specify in detail, 
particular work items or parts thereof to be performed by the sub-consultant) or Prime if SBE or M/WBE: 

1. Activity Provided: _ ___,S=tru=c=tu=r=aa...l =S=erv~ic=e=s _________________ _ 

2. ** SUB-CONSULTANT'S "TOTAL PARTICIPATION" FOR THIS PROJECT: 5.17% 
'f:!JJtll!/,l'll(ftlflillflll.ffi,'f,lttt.r!:IJ,i~lHflifi!ilflf.«Je1lwN.a't!tW.~ 

The undersigned will enter into a formal agreement for the described work with the above-named prime consultant upon an 
executed agreement with Palm Beach County. 

l!.1\1:I.1ifu~!)j@11ifui(tj9n~irwii1?~~(b~';t,4Y~~m 

Project: Okeechobee Boulevard - West of S.R. 7 to East of Jog Road Project No.: 2000503 

N~~ ~F .. su~~~~tiL TftnWiM ll~'it.SBEJ'if~~);j 

-:s e \ "x t\" ~c.c\ 0 ( S' tr uc. :N f e !i 1)~ Q {'v(a vl~r-) 
(PRINT- N ME & TITL OF AUTHORIZED REPRESENTAT) 

BY: ~{o 

Rev.Dec03 
F:\ROADW A Y\CCNA \2000\2000503\PROJECT\Supp 12\Form _ LOI_ RJ~Behar.doc 



MEMORANDUM OF INSURANCE-· 
ARCHITECTS/ENGINEERS 
PROFESSIONAL AND POLLUTION 
lNCIDENT LIABILITY 

To: 
PALM BEACH COUNTY 
ENGINEERING/PUBLIC WORKS 
2300 N. JOG ROAD 
WEST PALM BEACH. FL 33411 

RE: PROJECT #188827 

As set fo1th below, the named insured has in force, 
on the date indicated, a policy of 
Architects/Engineers Professional And Pollution 
Incident Liability insurance issued by Lloyd's of 
London, with a limit of liability of not less than the 
amount indicated. 

Na.me (Jflnsured: 
GREENHORNE & O'MARA, INC. 

Address of Insured: 

6110 FROST PLACJt~ 
LAUREL, MD 10707 

Policy Number: 

T,DUSA 06004.50 

ReU"Oactive Coverage 
The policy provides fully retroactive coverage. 

#15260 

ARCHITECTS/ENGINEERS PROFESSIONAL 
AND POLLUTION INCIDENT LIABILITY 
POLICY 
LLOYD'S OF LONDON 

This memorandum is issued as a matter of 
information only and confers no rights upon the 
holder. By its issuance. it does not alter. change, 
modify or extend the provisions of said policy and 
does not waive any rights thereunder. 

Polley Period: 

::/25/20ii6 TO 5/25/2007 

Limit Of Liability• Per Claim: 

S l ,000,000,00 

Limit of Liability• Annual Aggregate: 

$1,000,000.00 

AMES &GOUOH 
INSURANCE/RISK MANAOliMENT, INC. 

,, .. ' 
•... .. .. ,.I . 

··i .:' .'.:, '( ,,j .(> :.{{:/ 
, .• ,~' I . 

Frances J. Railey, CPCU 
February 5, 2007 



ACQRODI CERTIFICATE OF LIABILITY INSURANCE I PATE lUIIIDDIYYYV) 
01/30/200712:34 

PllODIIC&II THIS CERTIACATE IS ISSUED AS A MATIER OF INFORMATION 
~ Counselman, Michaels & Downes ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE 

alrmounl Avenue HOLDER. TIIS CERTIACATE DOES NOT AMEND EXTEND OR 
Towaon, MD 21286-5497 ALTER THE COVERAGE AFFORDED av THE POOOES BEL.OW. 
410-339-7263 

INSURERS AFFORDING COVERAGE NAIC# 
IIIIIURID IIIIWAllRA: CNA Insurance Companies 
Greenhome & O'Mara, Inc. 
6110Frost~ INSIJAl!R B: 

Laurel, MD 207C17 INSURERC: 

INSURERII: 

I INSURER&: 

COVRRAGES 
THE~ 01' INSURANCE! WTl'&D lil&LOWMAV!i BliEN !$SUED TOTHe INSUl'leD NAMED ASOVE FOR THE POUCY p~ INl;JICATI:lil. N01'WITHSTANDN8 
ANY AEQUIRliMl!NT TISRM OR C€)NDl'l'l()N ()F ANV OONTAACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIil (lERTIPICATI: MAY In: 188llli0 OR 
MAY PliRTAIN, THE IN$UIWIOE AFFOl'IDEili) BY lMli PQLICl;S Dl;Sl-:RIBED HEREIN IS SUBJECT TO AU. fflE TERMS, EXel.USIONS AND CONOfflONS OF SUCH 
~S. ABG~"'l!E UMl'rS 8MOWN MAY HAVE ~&N Rl;!)UOIIO BY PAID CLAIM$. ..... -· FOi.iCY IIIJIIIIII Ulfflll -

.!...IINIIIIALLIAIILIIY 

~ 
I 1.Q®.,Q(IO 

X oam: I 3111),000 

- __j LWBMAPI!! X oceun MID&XI' I 5 C)(K)' 

A 02112891457 7/1512008 7/15/2007 -•-INJUAY 1 1,1)80,000 - --·· sa,000000 -IIEN'L:ri LUI' AMJESPSI: 7 - ""' fflil: -r-=r.,,,, --•eoMP.atN38 I 2,000,000 

rllOIIILIIUAIIIUTY 

..! RfVAlm) 
~81NGLEUUJT S1,00D,DOO 

,:._ ALLflWNEDAuros .._YINIURY • ICHl!DUI.ED AUroll ( .... ...-> 
A ,-- C2082691491 7/15/2008 7/15.12007 

- HIRED AUT08 1101111.YINIURY 
NCJN.OWNEDAIJlQS """_.., • -- ~~ • 

A=:m AIJIGC!1NI.Y•fAAOilaNI' I 

="~ t!ANJC s 
. ...... 

,. ·UA1111Jf1' IWllf • u CICOUII • a.AIMSMADII ASCilEGAlE • ~= • 
• 

• • 
-..SflGlalUIA'flONAHD I""' I l"..W-
-LOYllll8'LIAIWTY 

sllDD-000 A mt PIICflfllEreR/PARINEFlll!l(ECUIV& WC283751204 7/15/'lO0S 7/16/2.007 E.L IW:HACU>ENT 
OFPIC&II/IIEMIIIIIEXCUJll&II? II.L.IH8EASE•!A-- 1$00,DOO ·---- • $00,000 E.l. .,_Miil' .Pl!llJCYI llff 

OTIIIII 

DIICIIIPININ Gl'GPIRA111lNI/ UHIAllflNI iVIIIICUI / IICWIIONIADIIID BY INDOIISaMINT, .. l!CIAL PROVISIOIII .. 
RE: OKEECH0BE!E BLVO.Wl!ST OF 8.FL 7 TO EAST OF JOO ROAD ~PROJl 2080503) : 
Palm belldl ~ Blllld ef ~ Oflmmlllk>n111, a pollcltal IUbdivla on of the $tate of Florida, Its officera, 
employees an~ egenls are addlllonill l111urada under General Llabmty ·-. 

CER11P10ATE HOLDER n.e.~ELLATION 
PALM ~CH COUNTY BNOINBBRlNO/PUBUC WORKS IHOULDAlfffllFllUIABOVEIIESCllllll!IIPOUCIEIIBECANCIDJ.mlll!NIRlllllliDPIRAllON 

DATE llfl!IU!OI', 1HII IIIIUIIIG INBURER WILL ENlll!AVOR TO MAIL .iQ._ DATIi WIITTIII 

2300 N. Joa Road 11011C11 TO 111& CIRT&'ICAlE HOLDER NAMED TO 1HII IJU'T, eur l'AII.Ulll 10 DO 80 8ltALL 

W.PALMBBACH,FL 33411 
IMPOU NO OIIIJIIAllDH OR WUIIUIY Of Alff ICINII UPON 1Hli ltllllllill, 1111 AlllliNlS Ofl 

I 

AUlliolmDRi!PliiillirfrAtwii ~ • r- .. __ /J. 

A~RD26(2001/08) Client# 378 Mst# 08-07 GL lNO Aulo Cert# 8394 0ACORDCORPORATION1988 



IMPORTANT 

If the certificate holder Is an ADDmONAL INSURED, the pollcy(les) must be endorsed. A statement on 
this certificate does not confer rights to the certlllcate holder In lieu of such endorsement(s). 

If SUBROGATION IS WAIVED, subject to the tanns and condllions of the poffoy, certain poDcles may 
require an endorsement. A statement on this certlffoate does not confer rlgh1s to the certificate holder In 
Dau of such endoraement(s). 

DISCLAIMER 

The Cerllflaate of lnswmme on the 18\181'89 side of this fonn does not constitute a conlraot between the 
Issuing lnsurer(s), authorized reprasanta\lv& or producer, and the certificate holder, nor does It 
affirmatively or negatively amend, extend or alter the coverage affoided by the pollcles llsted thereon. 



.----------··•• ...... _, _______ _ ----··· ..... ·•-····•----------········--··-·· ------ ..... ··--~····-·------· .. 

: : 

: 

•, 

I 
: 

'. 

'•, 
•' 

.. 

C"NA 
'3•17957-G 
(Ed. 01/01) 

IMPORTANT: THIS ENDORSEMENT CONTAINS DUTIES THAT APPLY TO THE ADDITIONAL 
INSURED IN THE EVENT OF OCCURRENCE, OFFENSE, CLAIM OR SUIT. SEE PARAGRAPH 
C.1. OF THIS ENDORSEMENT FOR THESE DUTIES. 

ALSO, THIS ENDORSEMENT CHANGES THE CONTRACTUAL LIABILllY COVERAGE WITH 
RESPECTS TO THE 8 B0D1LY INJURY" OR 8PROPERTY DAMAGE" ARISING OUT OF THE 
'"PRODUCTS-COMPLETED OPERATIONS HAZARD". SEE PARAGRAPH B.3. OF THIS 
ENDORSEMENT FOR THIS COVERAGE CHANGE. . 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ lT CAREFULLY. 

CONTRACTOR'S SCHEDULED AND BLANKET ADDITIONA~ INSURED 
ENDORSEMENT WITH LIMITED PRODUCTS-COMPLETED OPERATIONS 

COVERAGE 

Th)s endorsement modifies Insurance provided undar the following: 

. ~OMMlqtCIAL GENERAL LIABILITY COVERAGE PART 

SCHEDULE 

Nam1t of Pereon or Organization: Designated ProJect: 

(Coverage under this endorsement Is not affected by an entry or lack of enby In the Schedule above.) 

A. WHO IS. AN INSURED (Section II)· Is amended to 2. Th' Limits of lnstqnce appllcable to the 
Include as an Insured ll'!Y person or orgal'llza.11on, addltlonal Insured are those spaclfled In the 
lncludlng any person or organization shown In the written comracl or written agreement or In the 
~edula above, (called additional lnaured) whom you Declarations of this polloy, whichever Is less. 
are required to add as an additional Insured on this These Umlta of Insurance are lnolualve of, and not 
policy under a written contract or written agreement; In addition to, 1he Limits of Insurance shown In the 
but the written eontract or written agreement must be: Declarations. 

·· 1, · Currently In affect or becoming effective during lhe · a. The coverage provided to the adr:111onal Insured 
term of this polloy; and by this endorsement and paragraph f, af the 

2. Executed prior to the •bodily Injury,• "properly 
damage,• or "personal and advertising Injury". 

B. The Insurance provided to the additional Insured Is 
llmHed as follows: 

1. That person or organization Is an additional 
· Insured solely for llablllty due to your nagllgence 

~offlcally resulting from •your work" for the 
additional Insured which Is the subject ·of the 
written contract or written agreement No 
coverage applies to llablllw resulting from the. sole 
negligence of the additional Insured. 

('3-17957-G 
(~d. 01101) . 

definition of •insured contract" under 
DEFINITIONS (Section \I) do not apply to "bodily 
lnJLlfY" or nproperty damage" arising out of 1he 
aproduota-completed operat!Ons hazard" unless 
required by the written contram or written 
agraamenl When coverage does apply to "badllY 
Injury" or "property damage" arising out of the 

· 'products-completed operations hazard" auch 
· coverage will not apply beyond: 

a. The period of time required by the written 
contract or written agreement; or . 

· P11:ge 1 of2_ 



·:. 

' 
-~·. 

b. 6 years from the completlon of "your work" on 
the project which Is the subject of the written 
contract or-written agreement. . •· 

•• I ,• • • 1.,_ 9 

whichever Is less. 

4. Tiie Insurance provided to the liddlUol'ial ltisUretl 
<Joas no't Apply to "bodily Injury,• "prot3erty 
dalnage,• • or . "personi!ll and advertising Injury" 
arising out of an architect's, engineer's, or 
surveyor's rendering of or fallure to render an9 
professional services Including: 

a. . The preP,arlng, approving, or falling to prepare 
or approve maps, shop drawings, oplnforis, 
reports, surveys, field ortfsrs, change orders 
or drawings and speclfl<:&1'ons: and 

b. Supal'Vlsory, or Inspection activities performed 
as part . of any related arohltectural or 
engineering acllvltlas. 

· C. ·As respects the ooverage provkfed under this 
. anclorsemant, SECTION IV - COMMERCIAL 
. GENERAL LIABILITY COND11'10NS are amendlld as 
• foftows: · 

1. The foUowlng Is added to the Oldies In The event 
of Oocarrence, OfferiSe, Clalm or Sult Condition: 
e. An additional Insured under this endorsement 

wni as soon as practicable: 

G-17957-0 
-(Ed. 01/01) 

. . 

--~---······-·-·--···---~ 

G-17957-G 
(E~. 01/01) 

(1) Give written noOoa of an occurrence or an 
offense to us which may result In a claim 

. or •suit" under this ~n~uranoe; 
(2). Tendef the defeh'SEi and indim:inlii, of tlllf 

claim or •suit" to any other .Insurer whlcti 
also has Insurance for a (oas wa cover 
under this Coverage ~art: and · ; 

. . ' 
(3) Agree to make . available any other 

Insurance which the additional Insured 
has for a loss we cover under this 
Coverage Part. . . 

f. Wii have no duly to defend or lridemnlfy an 
additional msured under this endoraement 

• until we racehie wrltfen nottce of a claim or 
. . dsult' frdm the addlJtonaf IMUJ'Pd. 

2. Paragraph 4.b. of the Other Insurance Condition Is 
deleted and replaced wHh the following: 

4. Othel'~ce 
· •i,. Exceaa Insurance . . 

This Insurance Is exaess over any other 
lnsuranca naming the additional Insured 
as an Insured whether primary, exoess, 
oon11ngeht or on any other basis unless a 

· written contract or written agreement 
speclflcaOy requires that this Insurance be 
either primary or primary and 
noncontributing'. 

•i. 

Page2of2 
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,Task Name 
j 

, PHASE IV (100%) Plans Re-Submit· A2 Project 

PBC/FOOT Review of 100% Rdwy Plans 

PBC/FDOT Review of 100% Traff Plans 

Return Rdwy Plans & Comments To G&O 

Return Traff Plans & Comments To G&O 

G&O Address Comments 

G&O Submits Final Plans To County 

G&O Submits Final Permit App To FOOT 

Final Permits Received 

A2 PROJECT COMPLETE 

PHASE Ill (96%) Plans Submittal -A1 Proj 

PBC/FDOT Review of 96% Rdwy Plans 

PBC/FDOT Review of 96% Traff Plans 

Return Rdwy Plans & Comments To G&O 

Return Traff Plans & Comments To G&O 

G&O Address Comments 

G&O Submits Plans To County 

PHASE IV (100%) Plans Submittal· A1 Proj 

PBC/FDOT Review of 100% Rdwy Plans 

PBC/FDOT Review of 100% Traff Plans 

Return Rdwy Plans & Comments To G&O 

Return Traff Plans & Comments To G&O 

G&O Address Comments 

G&O Submits Final Plans To County 

Final Permits Received 

FINAL PLANS 

PROJECT COMPLETE 

OKEECHOBEE BLVD (A1 & A2 Projects) 
Palm Beach County Project No. 2000-503A1/A2 

_ ~uratio: L .... start, ____ / __ Finish _ __i~()~ --1Ne>YN~~r !~~~ __ ,}llt!.\lj~ tF~~~i)ry __ !Mll[C~ar -jA.Pr1!As>r 7Mi\,~=7~\jneJuri .-+JylYJui, 1 

Odays Thu 11/2/06 Thu 11/2/06 .• :.' ,11/2 

62 days Thu 11/2/06 Fri 1/26/07 ! i 
' :::X=========-lh 

67 days Thu 11 /2/06 Fri 2/2/07 ! ~ 

1 day Mon 1/29/07 Mon 1/29/07 \ ~------------,.._. 

' 
,~ 

1 day Mon 2/5/07 Mon 2/5/07 ; fb., 

30 days Tue 2/6/07 Mon 3/19ta'l I 'c 
1 

1 day Tue 3/20/07 Tue 3/20/07 i 

1 day Wed 3/21/07 Wed 3/21/071 

30 days Thu 3/22/07 Wed 5/2/07 l 
' 

14 days? Thu 5/3/07 Tue 5/22/07 ! 
' 

Odays Wed 11/15/06 Wed 11/15/06 

53days 

58days 

1 day? 

1 day? 

20days 

1 day? 

1 day? 

30days? 

30days? 

1 day? 

Wed 11/15/06 

Wed 11/15/06 

Mon 1/29/07 

Mon 2/5/07 

Tue 2/6/07 

Tue3/6/07 

Wed 3/7/07 

Thu 3/8/07 

Thu3/8/07 

Fri 1/26/07 

Fri 2/2/07 

Mon 1/29/07 

Mon2/5/07 

Mon 3/5/07 

Tue3/6/07 

Wed 3/7/07 

~~15 

}b 
t 

1 day? 

20days 

1 day? 

1 day? 

Thu 4/19/07 

Thu4/19/07 

Fri 4/20/07 

Fri 5/18/07 

Mon 5/21/07 

Wed 4/18/07 

Wed 4/18/07 

Thu 4/19/07 

Thu 4/19/07 

ThuS/17/07 

Fri 5/18/07 

Mon 5/21/07 

II 

t 
~ 

f 

tl.-

\ 
15days? Fri 5/18/07 Thu 6/7/07 

61 a 
Thu 6/14/07 ••••IIII r-c~====· • 6/14 I Odays Thu 6/14/07 

Progress •••••• Summary O O External Tasks ""'-'~==-~=-' Deadline • ! 
Mile1 

Ill HI II llt ll 1111 !Ill 11111 IJI\UHJ 111 - · - ·- -- .... , .. ,........... Milestone • Project Summary ¥ • External Milestone 
111=11 
I,;,) 

GREENHORNE & O'MARA, INC. - PROJECT SCHEDULE (Updated 02/05/07) 


