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l. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to:

A) Approve Road Program Findings of Fact (per Article 12.N.4.B of the Unified Land
Development Code) that the deletion of the three construction projects will not result in any
Link or intersection on the road network operating at greater than the Adopted LOS and
that no project which+was approved and phased based upon such Assured Construction
would be denied Building Permits because of the deletion of the construction. The three
projects that have meet this criteria to delay the construction are Boca Rio Rd., Palmetto

Park Rd. to Boca Lago Bivd.; Congress Ave., S. of Lantana Rd. to Lantana Rd., and Hatton
Hwy at HG.W.C.D. E-2 Canal, and

B) Adopt an Ordinance amending Ordinance No. 85-40, as amended, establishing an
amended Five Year Road Program (Program); providing for title; purpose; adoption of
revised program and revised list of projects contained in Exhibit “A”: implementation of the
program; modification of program; funding of other roadway improvements; interpretation of

exhibit; repeal of laws in conflict; severability; inclusion in the code of laws and ordinances;
and effective date.

SUMMARY: In accordance with Article 12.N.4.B of the Unified Land Development Code, and
prior to the delay of any construction project from the County’s Five Year Road Program, the
Board must determine that the Findings of Fact have been made. See Attachment “1”.

Since the development and adoption of Palm Beach County’s Five Year Road Program on
December 2, 2008, the progress and evolution of current and near term projects has continued
to be monitored. Costs and revenues have been updated and in some cases, additional

needs have been identified. Revisions are being proposed to modify the Program to reflect
this updated information.

A Mid Year Ordinance Amendment with a Preliminary Reading and a Public Hearing is
required in order to accomplish this. On June, 16, 2009, the Board approved this Amendment

on Preliminary Reading and authorized advertisement for today’s Public Hearing for final
adoption. ‘

Background and Policy Issues: The attached Findings of Fact require a maijority plus one
vote for approval. The adoption of this Mid Year Ordinance to the County’s Five Year Road
Program is consistent with the Board's general direction.

Countywide (MRE)

Attachments:

1. Finding of Fact Inter-Office Memo for delay of Five Year Road Program
construction projects.

2. Ordinance with Exhibit “A”

Recommended By:

Division Director Date

Approved By: éjT (/\)JLJ(} -7‘2(3' Oﬁl

County Engineer Date '




Il. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

Fiscal Years 2009 2010 2011 2012 2013

Capital Expenditures $59.3M $102.9M §142 M $49.1M $ 53. 2M

Operating Costs -0- -0- -0- .

External Revenues ($59.9M) ($103.4M) (§143 3M) ($50.5M) (§53 4M)

Program Income (County) -0- -0- -0- .

In-Kind Match (County) -0- -0- -0- -0- -0- .

NET FISCAL IMPACT ($0.6M) ($ 0.5M) ($ 0.6M) ($ 1.4M) ($ 0.2M).

# ADDITIONAL FTE

POSITIONS (Cumulative)

Is Item Included in Current Budget? Yes _ X No .

Budget Acct No.: Fund___ Dept. ___ Unit ____ Object . Various
Program

B. Recommended Sources of Funds/Summary of Fiscal Impact:

The Five Year Road Program is funded from Gasoline Taxes, Impact Fees, Grants,
and Developer Contributions including the interest on these sources of funds.

C. Departmental Fiscal Review: . M}\ﬂ

lil. REVIEW COMMENTS

A. OFMB Fi andior Contract Dev. and Control Comments

 Un(oq 4%[‘7/&77

w10 OFMB @é\ % 69 C‘6ntract qgv/ ontrol

/7(07

B. Approved as to Form
and Legal S

‘Assistant County Attorney

C. Other Department Review:

Department Director

This summary is not to be used as a basis for payment.
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INTEROFFICE MEMORANDUM
DATE: July 15, 2009
TO: Commissioner John F. Koons, Chairman &
The Board of County Commissioners
THRU:  George T. Webb, P.E. &'V
County Engineer
FROM: Omelio A. Fernandez, P.E., Director f
Roadway Production Division
RE: ROAD PROGRAM MIDYEAR ADJUSTMENT
FINDINGS OF FACT

DELAY OF CONSTRUCTION PROJECTS

Per Article 12.N.4.B of the Unified Land Development Code (ULDC), prior to
approving the deletion of any construction project from the County's Five-Year
Road Program, the BCC must find:

1) That the deletion of the construction Project will not result in any Link
or intersection on the road network operating at greater than the
Adopted LOS as defined in this Article if such Link would not have
operated at greater than the Adopted LOS as defined in this Article had
the Project been constructed as originally programmed in the adopted
Five-Year Road Program; and : . ‘

2) That no Project which was approved and phased based upon such
Assured Construction would be denied Building Permits because of the

deletion of the construction.

If both findings can be made, then the construction Project may be eliminated
by a majority vote except if the Project is in the current fiscal year, in which
case a majority plus one vote is required.

If only the second finding can be made, then a Project not in the current fiscal
year could be deleted by a majority plus one vote.

However, in no case may a Project be deleted when the second finding cannot
be made. Note that Article 12.B.2.F.2 of the ULDC also addresses the
question of deletion of a construction project from the PBC Five Year Road
Program Ordinance to which a Project was approved and phased. This section
states that, “Building Permits for development that was phased to that Assured
construction shall be issued, but not sooner than the end of the fiscal year
construction was to commence.”

L T —
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Article 12.N.4.A of the ULDC defines “deletion of a construction Project” as
“the elimination of the construction Project, the failure to let a road
construction contract, the removal of or failure to establish funding of the
construction Project, the material reduction in the scope of work or funding (as
it affects the construction Project), or the postponement of the construction
Project in the Five-Year Road Program for more than two years beyond the
year the construction was originally programmed in the 1988-92 Five-Year
Road Program or in the Five-Year Road Program in which the construction
~ was first added after 1987.”

A total of three (3) projects in the proposed mid-year update to the 5-year road
program meet this definition. In order to assist the BCC in making the
determination regarding Findings 1 and 2 for this project, the - following
substantial competent evidence has been provided:

1. Boca Rio Rd., Palmetto Park Rd. to Glades Rd.
Construction of Boca Rio Road from Palmetto Park Road to Glades Road from

a 2-lane section to a 4-lane facility is currently scheduled for FY 2009.
Construction was originally scheduled for FY 2007; it is proposed to be
delayed until FY 2010 and the construction limits are proposed to be reduced
to Palmetto Park Rd. to Boca Lago Blvd., constituting a postponement for
more than two years and material reduction in scope of work.

Finding ]
The 2009 peak season 2-way peak hour v/c ratio for this roadway segment is

0.96 which corresponds to LOS D. Because the roadway is currently operating
within the Adopted LOS, F inding 1 is met.

Finding 2
There are no development projects which are phased to this construction.

Finding 2 is met.

Because both findings can be made but the project is in the current fiscal year,
a majority plus one vote is required.

2. Congress Ave., S. of Lantana Rd. to Lantana Rd.
Construction of this 4-lane section as a 6-lane facility is currently scheduled
for FY 2009. Construction was originally scheduled for FY 2006 and is
proposed to be delayed until FY 2010, constituting a postponement for more
than two years.

Finding |
The 2009 peak season 2-way peak hour v/c ratio for this roadway segment is
0.68 which corresponds to LOS C. Finding 1 is met.
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Finding 2
There are no development projects which are phased to this construction.

Finding 2 is met.

Because both findings can be made but the project is in the current fiscal year,

a majority plus one vote is required.

3. Hatton Hwy. at HGWCD E-2 Canal Bridge

Construction of this canal bridge replacement is currently scheduled for FY
2009. Construction was originally scheduled for FY 2006 and is proposed to
be delayed until FY 2010, constituting a postponement for more than two
years.

Finding 1
The scheduled improvements did not create additional capacity on the roadway
network so the deletion of the construction Project will not affect the operating

level of service for this Link. Finding 1 is met.

Finding 2
There are no development projects which are phased to this construction.
Finding 2 is met.

Because both findings can be made but the project is in the current fiscal year,
a majority plus one vote is required.

OAF:NPU:rac

CC:  Tanya N. McConnell, P.E., Deputy County Engineer
Steve Carrier, P.E., Assistant County Engineer
Marlene Everitt, Assistant County Attorney
Dan Weisberg, P.E., Director, Traffic Division
Nick Uhren, P.E., Senior Professional Engineer, Traffic Division
Morton Rose, P.E., Five Year Road Program Manager
David Young, P.E., Special Projects Manager

NATRAFFIC\Development Review\Road Program\09-06 Mid Yr Update\Project_Delays_F indings_of_Facts_July 15.doc




Attachment "2"
ORDINANCE NO. 2009-

ORDINANCE OF THE BOARD OF COUNTY
COMMISSIONERS OF PALM BEACH COUNTY, FLORIDA,
AMENDING ORDINANCE NO. 8540, AS AMENDED,
ESTABLISHING AN AMENDED FIVE YEAR ROAD

WHEREAS, by Ordinance 85-40, the County established a five-year road

program setting forth the road projects to be funded, designed and constructed by the
County within the next five years; and |

WHEREAS, Ordinance 85-40 required annual updates of the road projects

by December of each Year and permits modifications of the plan no more than twice
in a one year period; and

WHEREAS, the Board of County Commissioners annually updated
Ordinance 85-40 by enacting Ordinances 87-24, 88-29, 89-36, 90-39, 91-43,92-21,
93-31,94-14,94-28, 95-32, 96-2, 96-21, 96-43, 97-22, 97-39, 98-24, 99-3, 99.
39, 2000-6, 2000-022, 2000-062, 2001-032, 2001-098, 2002-27, 2002-070, 2003-
028, 2003-069, 2004-055, 2005-017, 2006-01 8,2006-044, 2007-016, 2007-022; and

2008-046 by amending the attachment identified as Exhibit "A" to each of the
Ordinances; and

WHEREAS, the Board has considered the funding and timing of road
projects for the next five years as set forth in Exhibit "A" to Ordinance 2008-046 and
desires to revise Exhibit "A" of Ordinance 2008-046 to reflect such changes; and

WHEREAS, the Board wishes to amend. the Five Year Road Program
Ordinance by amending Exhibit "A" and enacting a new Exhibit "A" 1o this
Ordinance.
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NOW, THEREFORE, BE IT ORDAINED BY THE BOARD OF
COUNTY COMMISSIONERS OF PALM BEACH COUNTY, FLORIDA,
THAT:

SECTION I

Ordinance 85-40, as amended by Ordinances 87-24, 88-29, 89-36, 90-39, 91-43, 92-
21,93-31,94-14,94-28, 95-32, 96-2, 96-21, 96-43,97-22,97-39, 98-24, 99-3, 99-39,
2000-6, 2000-022, 2000-062, 2001-032, 2001-098, 2002-27, 2002-070, 2003-028,
2003-069, 2004-055, 2005-017, 2006-01 8, 2006-044, 2007-016, 2007-022, and
2008-046, and is hereby amended.

TITLE

This Ordinance shall be known as the "Palm Beach County Five Year Road Program
Ordinance."

PURPOSE

The Palm Beach County Comprehensive Plan, Transportation Element, is designed
to be used as a guide to meet existing and future ground transportation needs of the
County including major roadways within incorporated municipalities. The element
analyzes the primary transinortation ngtwork within the County to determine system
deficiencies and identify improvements.

The Board of County Commissioners now desires to codify in this Ordinance a
reasonably attainable program of roadway construction for the next five years and
match the construction of the projects with available funding. The further purpose of
this Ordinance is to encourage the prioritization of projects, provide for better timing

of right-of-way acquisition and provide improved planning for financial funding

mechanisms.

ADOPTION OF REVISED FIVE YEAR ROAD PLAN
St A R VISED MIVE YEAR ROAD PLAN
The list of projects for the Five Year Road Program set forth in Exhibit "A," of

Ordinance 85-40, as amended, is hereby modified as set forth in a new Exhibit "A",
attached hereto and incorporated herein, and is hereby adopted as the Five Year Road
Plan. Exhibit "A" of Ordinance 2008-046 is hereby deleted and replaced with the

new Exhibit "A", attached hereto.

Page 2 of 5



IMPLEMENTATION OF PLAN

The County Administrator and the County Engineer are directed to implement the
Five Year Road Plan by taking such actions as are necessary to cause the construction
of the roadway segments indicated on the Plan, make periodic reports to the Board of
County Commissioners with regard to the progress of the projects and to bring all

necessary agreements and budget amendments to accomplish the project to the Board

of County Commissioners for consideration.
MODIFICATION OF PLAN

Each year prior to December, the Board of County Commissioners shall consider an
amendment to this Ordinance modifying the list of projects contained on Exhibit "A"
to create a viable list of funded projects for the succeeding five years. From time to
time during each year, the Board of County Commissioners, by resolution, may shift
funding within the program’ to promote the more efficient construction of the
projects. Deletions, substitutions and additions of entire construction projects from
Exhibit "A" may only be accomplished by Ordinance of the Board of County

Commissioners. Deletions of projects may be accomplished no more frequently than

twice a year.

FUNDING OF OTHER ROADWAY IMPROVEMENTS, INTERPRETATION
w
OF EXHIBIT

This Ordinance shall not be construed to prevent the Board of County
Commissioners from constructing other roadway improvements which are not listed

on Exhibit "A," provided the projects are funded from sources which will not delete

or delay projects included on Exhibit "A._"
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It is recognized that Exhibit "A" depicting limits of the various projects, length of
projects, type of work, timetables and costs are approximations that will require
modification and updating by the County Administrator based upon more- detailed
information and bidding results; provided that the following changes may only be
made by the County Commission:

(a) Changes that increase or decrease the total approved appropriations of
the program.

(b)  Changes requiring funding from a reserve account.

()  Changes increasing a Board approved project budget by more than

five percent.

() Changes which significantly affect the scope, nature, or phasing of a

capital project.

REPEAL OF LAWS IN CONFLICT

All local laws and ordinances applying to the unincorporated area of Palm Beach
County in conflict with any provisions of this Ordinance are hereby repealed.

SEVERABILITY

If any section, paragraph, sentence, clause, phrase, or word of this Ordinance is for
any reason held by the Court to be unconstitutional, inoperative, or void, such
holding shall not affect the remainder of this Ordinance.

INCLUSION IN THE CODE OF LAWS AND ORDINAN CES

The provisions of this Ordinance shall become and be made a part of the Code of
Laws and Ordinances of Palm Beach County, Florida. The sections of this Ordinance
may be renumbered or relettered to accomplish such, and the word "ordinance" may

be changed to "section," "article," or any other appropriate word.
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EFFECTIVE DATE

The provisions of this Ordinance shall become effective upon filing with the

Department of State.

APPROVED AND ADOPTED by the Board of County Commissioners of Palm

Beach County, Florida, this day of , 2009.

Sharon R. Bock, Clerk & Comptroller Palm Beach County Florida, by its

Circuit Courts Board of County Commissioners
By: By:
Deputy Clerk John F. Koons, Chairman
APPROVED AS TO FORM AND
LEGAL SUFFICIENCY
By:
Assistant County Attorney

EFFECTIVE DATE: Filed with the Department of State on the day of

, 2009.

FAROADWAY\AIS\S YR_Road__Program\Public_Hearing_2009_Mid_Year\Resolution_Ordinance_July_Z 1_09.Doc
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PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A

Mid-Year Adjustment - Public Hearing - July 21, 2009

FY 2009 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 TOTAL
BUDGETED ESTIMATED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED
GASOLINE/DIESEL TAX - TOTAL 47,587,000 44,074,524 44,074,000 44,074,000 44,074,000 44,074,000 220,370,524
(PALM BEACH COUNTY)
GASOLINE/DIESEL TAX - MASS TRANSIT 12,811,000 11,691,061 11,691,000 11,691,000 11,691,000 11,691,000 58,455,061
(PALM TRAN SHARE)
GASOLINE/DIESEL TAX - MASS TRANSIT : 18,760,000 18,760,000 14,500,000 14,500,000 14,500,000 14,500,000 76,760,000
(TRANSFER FROM ENGINEERING SHARE)
GASOLINE/DIESEL TAX - ROADS 16,016,000 13,623,463 17,883,000 17,883,000 17,883,000 17,883,000 85,155,463
(REMAINING ENGINEERING SHARE )
INTEREST EARNINGS 4,173,120 3,886,016 3,885,960 3,885,960 3,885,960 3,885,960 19,429,856
LESS 5% STATUTORY RESERVES 1,947,456 0 1,813,448 -1,813,448 -1,813,448 1,813,448 -7,253,792
BOND PROCEEDS 0 0 0 78,750,000 0 0 78,750,000
MISCELLANEOUS 21,657,000 8,100,000 54,099,000 21,615,000 7,950,000 800,000 92,564,000
IMPACT FEES USED FOR PROJECTS 6,471,000 8,569,000 8,279,000 4,941,000 7,458,000 11,699,000 40,946,000
TOTAL CURRENT REVENUES 65,129,664 52,938,479 96,833,512 139,761,512 49,863,512 46,954,512 386,351,527
BALANCES FORWARD 1,991,000 1,991,000 584,479 559,991 621,503 1,405,015 1,991,000
AVAILABLE RESERVES 19,000,000 5,000,000 6,000,000 3,000,000 0 5,000,000 19,000,000
TOTAL REVENUES : 86,120,664 59,929,479 103,417,991 143,321,503 50,485,015 53,359,527 407,342,527
DEBT SERVICE 0 0 0 0 -6,300,000 -6,300,000 -12,600,000
PROJECT COSTS AS PROPOSED 85,850,000 59,345,000 102,858,000 142,700,000 42,780,000 46,860,000 394,543,000
REVENUES LESS PROJECT COSTS 270,664 534,479 559,991 621,503 1,405,015 199,527 199,527

General note on interest projections:

Projections for interest earnings assume that average cash balances will approximate 3.0 times the current year revenue projections at an interest rate of 4.0%. Interest earnings on gas taxes are shown on this sheet.

Interest earnings on impact fees are included in the amount of impact fees used for projects shown above.

See Footnotes A, B, C, D and E on Page 2 of 6.
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A - DEVELOPER (Agreement) to fund $4,737,000 ($2,300,000 FY09 & $2,437,000 FY10) for Design, Right-of-Way and Construction of Forest Hill Blvd. & Jog Rd. intersection.

DEVELOPER (anticipates Share) $300,000 for the Construction of Forest Hill Bivd. & SR 7 Intersection.
FDOT $23,983,000 JPA (CIGP-2 $3,570,000; CIGP-3 $2,930,000; and TRIP $17,483,000) for construction of Okeechobee Bivd., SR 7 to Florida's Turnpike. Based on bids received and pending Change Orders,

only $14,500,000 expected from FDOT. Contract Award requires Gas Tax Funds, reimbursement will be reflected in Area "T" FY09 $5,500,000 & FY10 $9,000,000.
B - TOWN OF JUPITER (anticipates Agreement ) to fund Design, Right-of-Way and Construction of triple left turn lanes on the Central Bivd. south approach to Indiantown Rd.($250,000 D FY10, $260,000 R/M FY10, $500,000 C FY1 1).
FDOT (SIS funds) $350,000 for Design and Construction of Blue Heron Bivd. & Congress Ave. Phase | FY10.
FDOT (SIS funds) $400,000 for Design of Biue Heron Blvd. & Congress Ave. Phase Il FY10 .
Anticipates (JPA) with FDOT (SIS Funds) $4,968,000 FY10 for construction of Blue Heron Bivd. & Congress Ave. Phase 1l .
FDOT (JPA) $4,482,304 for Ait. A-1-A S. of F rederick Small Rd. to Center St.
DEVELOPER contribution of $133,000 for the Construction of Congress Ave./Park Ave. Intersection.
DEVELOPER (Agreement) to fund $4,737,000 (32,300,000 FY09 & $2,437,000 FY10) for Design, Right-of-Way and Construction of Forest Hill Bivd. & Jog Rd. Intersection.
FLORIDA TURNPIKE (JPA) $3,700,000 for Construction of 45th St., over Florida's Turnpike.
FDOT (Reimbursement) $3,500,000 for S.R. 7, Okeechobee Blvd. to Northlake Blvd. PD&E Study.
FDOT (LAP Agreement) $1,145,311 for Construction of Congress Ave. & Hypoluxo Rd. FY10.
FDOT (CIGP funds) $850,000 FY10 ($350,000 for Design & $500,000 for Right-of-Way) and $7,295,000 FY11 for Construction for Lyons Rd., N. of W. Atlantic Ave. to S. of Boynton Beach Blvd.
FDOT $4,482,304 Joint Participation Agreement for Alt. A-1-A S. of Frederick Small Rd. to Center St. Contract Award requires $2,918,000 from Gas Tax Funds,
reimbursement of $2,918,000 will be reflected in Area "T" FY10, and the remaining $1,564,304 will be in IFA "1".
FDOT reimbursement of $1,826,000 ($926,000 TRIP & $900,000 JPA) for construction of S.R. 7 and Southern Bivd. Intersection. Contract Award requires Gas Tax Funds, reimbursement will be reflected in Area "T" FY10.
FDOT $5,400,596 TRIP FY10 & FY11 for construction of Jog Rd., S. of 45th St. to N. of 45th St. Contract Award requires Gas Tax Funds, reimbursement will be reflected in Area "T" FY10 $3,400,596 & FY11 $2,000,000.
FDOT $23,983,000 JPA (CIGP-2 $3,570,000; CIGP-3 $2,930,000; and TRIP $17,483,000) for construction of Okeechobee Bivd., SR 7 to Florida's Turnpike.
Based on bids received and pending Change Orders, only $14,500,000 expected from FDOT. Contract Award requires Gas Tax Funds, reimbursement will be reflected in Area "T" FY09 $5,500,000 & FY10 $9,000,000.
Anticipates JPA with FDOT in the amount of $6,367,550 FY10 and CIGP in the amount of $1,780,130 FY10 for the construction of Congress Ave., Lantana Rd. to S. of Melaleuca Ln. in Area "T" EY10.
Contract Award requires Gas Tax Funds, reimbursement will be reflected in Area "T" FY10.
CIGP in the amount of $2,250,000 in FY10 for the construction of Hypoluxo Rd., Jog Rd. to Military Tr. Contract Award requires Gas Tax Funds, reimbursement will be reflected in Area "T" FY10.
FDOT - Federal Stimulus American Recovery & Reinvestment Act (ARRA) $7,000,000 FY10 for construction of Military Tr., Clint Moore Rd. to Lake Worth Rd.
C - TOWN OF JUPITER (anticipates Agreement ) to fund Design, Right-of-Way and Construction of triple left turn lanes on the Central Bivd. south approach to Indiantown Rd. ($250,000 D FY10, $260,000 R/M FY10, $500,000 C FY1 1).
FDOT (LAP funds) $2,200,000 for Construction of Community Dr. & Military Tr. Intersection FY11.
FDOT (SIS funds) $1,600,000 & (TRIP funds) $800,000 FY09 for Construction of Okeechobee Blvd., Australian Ave. to Tamarind Ave./Parker Ave. Reimbursement of $1,600,000 FY11 and $800,000 FY13.
FDOT (CIGP funds) $850,000 FY10 ($350,000 for Design & $500,000 for Right-of-Way) and $7,295,000 FY11 for Construction for Lyons Rd., N. of W. Atlantic Ave. to S. of Boynton Beach Blvd.
FDOT $12,020,000 TRIP FY11 & FY12 for construction of Jog Rd., Roebuck Rd. to S. of 45th St. Contract Award requires Gas Tax Funds, reimbursement will be reflected in Area "T" Y11 $8,020,000 & FY12 $4,000,000.
FDOT $5,400,596 TRIP FY10 & FY11 for construction of Jog Rd., S. of 45th St. to N. of 45th St. Contract Award requires Gas Tax Funds, reimbursement will be reflected in Area “T" FY10 $3,400,596 & FY11 $2,000,000.

g Rd. to W. of Military Tr. Reimbursement in FY12 expected to be $3,950,000 or 50% of $7,900,000.

D - FDOT (CIGP funds) up to $5,140,000 (8762,000 in FY11 & $4,378,000 in FY 12) for Construction for Palmetto Park Rd., W. of Jo:
"T" FY11 $8,020,000 & FY12 $4,000,000

FDOT $12,020,000 TRIP FY11 & FY12 for construction of Jog Rd., Roebuck Rd. to S. of 45th St. Contract Award requires Gas Tax Funds, reimbursement will be reflected in Area

E - FDOT (SIS funds) $1,600,000 & (TRIP funds) $800,000 FY09 for Construction of Okeechobee Blvd., Australian Ave. to Tamarind Ave./Parker Ave. Reimbursement of $1,600,000 FY11 and $800,000 FY13.



PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A ($'s IN 1,000'S )

Mid-Year Adjustment - Public Hearing - July 21, 2009
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PROJECT LIMITS DESCRIFTION FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Cost Phase Cost Phase Cost Phase Cost Phase Cost Phase

45th Street Pinewood Ave. to US 1 0.4mi, 4/5L 210 S/D 750 R
60th Street W. of Royal Palm Beach Bivd. to S.R. 7 Extension 10mi, 3L 250 R/'M 9,980 P
Annual Contract Advertising Countywide Advertising 10P 0P 10P 10 P 1P
Australian Ave. N. of 1-95 to S. of Okeechobee Blvd. 0.5mi, 6L 1,930 C
Belvedere Rd. Haverhill Rd. and Military Tr. Intersection Improvements 620 D/R 480 R 2430 C
Boca Rio Rd. Paimetto Park Rd. to Boca Lago Blvd. 0.4 mi, 5L 2,180 C
Central Bivd. Indiantown Rd. Intersection Improvements 260 R 540 C
Central Bivd. Indiantown Rd. to Longshore Dr. Intersection Improvements 100 R/'M 1,080 R/M/C
Clint Moore Rd. Jog Rd. to Military Tr. 1.5mi, 6L 10D 410 D 230 R 3,000 R/P
Community Dr. Military Tr. Intersection Improvements 590 R/IM 2,380 C
Computer Equipment Staff support equipment for program Equipment 180 P 180 P 180 P 180 P 180 P
Congress Ave. Hypoluxo Rd. Intersection Improvements 1,190 C
Congress Ave. S. of Lantana Rd. to Lantana Rd. 0.3mi, 6L 3,950 C
Congress Ave. Lantana Rd. to S. of Melaleuca Ln. 1.3 mi, 6L 10,700 C
CR 880 (Old SR80) Rehabilitation/Heavy Maintenance Rehabilitation 500 C 500 C 500 C 500 C 500 C
Glades Area R&R Throughout the Glades Repair / Reconstruction 700 C 700C 700 C 700 C 700 C
Hatton Hwy. at H.G.W.C.D. E-2 Canal Bridge Replacement 1,700 C
Haverhill Rd. Okeechobee Blvd. Intersection Improvements 1,340 R
Haverhill Rd. Dyer Bivd. Intersection Improvements 10 R 1,510 C
Hypoluxo Rd. 1-95 Intersection Improvements 320 C
Intersection Program Countywide Design, R/W & Construction 1,675 D/IR/C 11,208 D/R/C 400 D/R/C 1,430 D/R/C 250 D/R/C
Intracoastal Crossings Countywide Bascule Bridge Rehab./Replacement 4,000 S/D/R/M 35,000 S/D/R/MIC 3,000 S/D/R/M 100 S/D/RM
Jog Rd. Roebuck Rd. to S. of 45th Street 1.9mi, 4L 24,040 R/M/C
Jog Rd. N. of S.R. 710 to N. of Florida's Turnpike Entr. 0.7mi, 4L 10D 1,000 D/R/M 1,500 R/M 4,600 M/P
Lantana Rd. High Ridge Rd. to Southbound 1-95 0.2mi, 3L 370 C
Lawrence Rd. S. of C. Stanley Weaver Canal to N. of C. Stanley Weaver Canal 0.2mi, 4L 1,400 C

*See Footnotes, Phase(s): B=Beautification; C=Construction; D=Design; L=Street Lights; M=Mitigation; P=Payment; R=R/W Acg.; S=Study
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PROJECT LIMITS DESCRIPTION FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Cost Phase Cost Phase Cost Phase Cost Phase Cost Phase

Lyons Rd. Lantana Rd. to Lake Worth Rd. 20mi, 4L 10D 500 D 1,730 R'M
Lyons Rd. S. of LW.D.D. L-11 Canal to N. of L.W.D.D. L-10 Canal 1.0mi, 2L 200 D/R/M 300 R/M 500 R/M 1,800 P
Military Tr. Clint Moore Rd. to Lake Worth Rd. Milling, Resurfacing & Safety Improv. 7,000 C
Northlake Bivd. Seminole Pratt Whitney Rd. to Coconut Bivd. 34mi, 4L 1,000 R/M 1,600 R/M 400 R'M
Okeechobee Blvd. W. of E Rd. to E. of Folsom Rd. 1.3mi,4/6 L 100 R/M
Okeechobee Bivd. Australian Ave. to Tamarind Ave./Parker Ave. 0.2mi, 8L 3,200 C
Old Dixie Hwy. Park Ave. to Northlake Bivd. 09mi, 3L 500 D/R/M 3,000 C
Palmetto Park Rd. 0.7 mi. W. of Powerline Rd. to 0.5 mi. W, of Military Tr. 1.7mi, 8L 500 D/R/M 7,200 R/M/P 2,800 R/M/P
Palmetto Park Rd. 0.5 mi. W. of Military Tr. To 1-95 1.0mi, 8L 7,900 C
Pathway Program Countywide Pathways 1,500 D/R/C 1,500 D/R/IC 1,600 D/R/C 1,500 D/R/IC 1,500 D/RIC
Recording Fees Countywide Right-of-Way 20 R 20 R 20 R 20 R 20 R
Reserve-Beautification Unincorporated Area, O.T.l.S. Program Design & Construction 1,000 D/C 1,000 D/C 1,000 D/C 1,000 D/C 1,000 D/C
Reserve-Plans/Align. Countywide Study, Design & Mitigation 200 S/D/M 200 S/D/M 200 S/D/m 200 S/D/M 200 S/D/M
Reserve-R/W Countywide Land Acquisition 200 R 200 R 200 R 200 R 200 R
Reserve-Traffic Calming Countywide Minor Improvements 50 D/C 50 D/IC 50 D/IC 50 D/IC 50 D/C
Reserve-Traffic Signals Countywide Mast Arms 600 D/C 600 D/C 600 D/IC 600 D/C 600 D/C
Roebuck Rd. S.R. 7 to Jog Rd. 3.0mi, 4L 8,700 R/M 43,750 M/C
S.R. 7 Extension Persimmon Bivd. to 60th St. 1.0mi, 2/4 L 450 M 5,960 C
Seminole Pratt Whitney Rd. SR 80 to S. of Okeechobee Bivd. 14mi 4L 6,060 C
Seminole Pratt Whitney Rd. S. of Okeechobee Blvd. to N. of Sycamore Dr. 28mi, 4L 12,580 C
Seminole Pratt Whitney Rd. M Canal to Orange Blvd. 1.3mi, 4L 400 R/M 100 R/M
Seminole Pratt Whitney Rd. Orange Blvd. to S. of Northlake Bivd. 1.8mi, 4L 400 R/M 100 R/M
Seminole Pratt Whitney Rd. Northlake Blvd. Intersection improvements 400 R/M 100 R/M
Seminole Pratt Whitney Rd. Northlake Bivd. to Bee Line Hwy. 6.9mi, 2/4L 500 R/M 500 R/M 600 R/M
Silver Beach Rd. E. of Congress Ave. to Old Dixie Hwy. 0.9mi,2L &3L 3,330 C
Street Lighting Countywide Street Lighting 1,600 D/C 1,600 D/C 1,600 D/C 1,600 D/C 1,600 D/C

*See Footnotes, Phase(s): B=Beautification; C=Construction; D=Design; L=Street Lights; M=Mitigation; P=

Payment; R=R/W Acqg.; S=Study




PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A ($'sIN 1,000'S )

Page 5 of 6

Mid-Year Adjustment - Public Hearing - July 21, 2009
FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
PROJECT _ LIMITS DESCRIPTION
Cost Phase Cost Phase Cost Phase Cost Phase Cost Phase

Streetscape Countywide Operation & Maintenance 2210 B 2320 B 2440 B 2,560 B 2,690 B
Transfer to Mass Transit Countywide Subsidy 18,760 P 14,500 P 14,500 P 14,500 P 14,500 P
Transfer to Rd. Maintenance Countywide Maintenance 2,000 P 2,000 P 2,000 P 2,000 P 2,000 P
Woolbright Rd. 1-95 intersection Improvements 460 C

*See Footnotes, Phase(s): B=Beautification; C=Construction; D=Design; L=Street Lights; M=Mitigation; P=

Payment; R=R/W Acq.; S=Study
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PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A
FOOTNOTES TO LINE ITEMS CONTAINED IN THE PLAN

CENTRAL BLVD. AND INDIANTOWN RD. INTERSECTION IMPROVEMENTS: Anticipates Agreement with the Town of Jupiter.
COMMUNITY DR AND MILITARY TR. INTERSECTION IMPROVEMENTS: Anticipates Florida Department of Transportation (LAP) funds towards the construction.
CONGRESS AVE. AND HYPOLUXO RD. INTERSECTION IMPROVEMENfS: Anticipates Florida Department of Transportation (LAP) funds towards the construction.
CONGRESS AVE. - LANTANA RD. TO S. OF MELALEUCA LN.: Anticipates Florida Department of Transportation (LAP) funds towards the construction.

INTERSECTION PROGRAM: Anticipates Joint Participation Agreement with Florida Department of Transportation for: Blue Heron Bivd. and Congress Ave. (Phase 1 & 2);
Congress Ave.; S.R. 7 and Southern Bivd. Anticipates Developer funds for: Congress Ave. and Park Ave.; Forest Hill Bivd. and Jog Rd.; Forest Hill Bivd. and S.R. 7.

Forest Hill Bivd. and

INTRACOASTAL CROSSINGS: Includes Ocean Ave., NE 8th St./George Bush Bivd. and Camino Real/Boca Club w.

Anticipates Florida Department of Transportation (TRIP) funds towards the construction.

JOG RD.- ROEBUCK RD. TO S. OF 45TH ST.:

OKEECHOBEE BLVD. - AUSTRALIAN AVE. TO TAMARIND AVE./PARKER AVE.: Anticipates Florida Department of Transportation (SIS & TRIP) funds towards the construction.
e Sy .t AV  MALAN AVE. 1O TAMARIND AVE./PARKER AVE.




